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CONTRACTOR QUALITY MANAGEMENT PLAN 

REVIEW AND APPROVAL 

CENTENNIAL CONTRACTOR ENTERIPRISES, INC. 

 

Providing an effective quality control system and a quality product is a top priority for Centennial 

Contractors Enterprises, Inc. (CCE). This Contractor Quality Management Plan was prepared to guide 

work activities and quality management implementation for the City of Mesa JOC‐G12 Contract. It will 

be followed by all employees of CCE and Subcontractors. 

 

By my signature below, I approve the content of this plan for use on the:   

City of Mesa JOC‐G12 Contract 

 

Plan Preparer:  

 

Bill Jenkins, Quality Control Manager                 Date 

 

Plan Approval:  

 

Mark Burridge, Project General Manager            Date 

 

Plan Concurrence: 

 

Lorena Villarreal, Asst.Project Manager/Alternate QC          Date  
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1.0	GENERAL	REQUIREMENTS	

1.1	Introduction	
This Contractor Quality Control Management Plan is written to conform with specific industry 

standards and guidelines for Quality Control on each project.  This CQMP is written to address project 

quality execution and implementation throughout the duration of the project. 

The Goal of CCE is to provide a quality project that conforms to contract requirements. 

In support of our goal this CQMP outlines the project approach to quality control by addressing the 

following key aspects of project quality: 

 Organization 

 Staff Responsibility and Authority 

 Personnel Qualifications 

 Design Quality Control 

 Definable Features of Work 

 3‐Phase Inspection Activities 

 Testing and Observations 

 Submittal Management 

 Documentation and Reporting Requirement 

This CQMP shall be used by Centennial Contractors Enterprises, Inc. (CCE), applicable subcontractors, 

and material vendors to ensure compliance with contract requirements found in the project 

specifications and reference codes.  

1.2	Organization	
The organization of the Contractor Quality staff for this project reflects the requirements presented in 

the project specifications. The organization of the project staff, including QC/QA staff, is presented in 

Figure 1. 

Quality Control Manager (QCM) will provide QC oversight and guidance throughout the duration of 

the projects. Under the CQM, a dedicated quality control alternate will be assigned. During the course 

of the project, additional quality control inspectors may be added as necessary to ensure contract 

compliance. 

Any additional QC staff shall be designated by the CQM and shall have complete authority to take 

reasonable actions necessary to ensure compliance with the contract and design requirements. If 

necessary, the CQM or designated individuals are authorized to stop work. 
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Figure 1 Organization Chart 

 

	

1.3	Subcontractors	
The anticipated trades who will team with CCE in the execution of this contract, are as follows: 

• Demolition and General Trades 

• Acoustical Ceilings 

• Tile, Carpet, Flooring 

• Painting 

• Plumbing and HVAC 

• Electrical 

• Access and Security 

• Fire Alarm and Data 

• Fire Suppression 

• Cabinets, Countertops, Millwork 

Corporate Project Support 
Project Cost Controls Manager  

Accounting/Insurance/ Bond/ IT

Project General Manager
Mark Burridge 

QC Manager 
Bill Jenkins 

QC Admin/ Submittals Clerk
Materials Testing & Inspection
Designer of Record Inspections

Project Manager/Alternate QC Manager
Lorena Villarreal 

Project Superintendents 
Dan Roelle 
Greg Wessels 

Owners Representative, City of Mesa JOC Contract Level
John Brobeck P.E. – JOC Project Manger 
Kurt Krause – Civil Engineer 

Owners Representative, City of Mesa JOC Project Level
Project Specific – Project Manager 
Project Specific – Engineer Inspector 
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1.4	Responsibilities	
Project quality staff responsibilities shall be as follows: 

CQ Manager: 

The CQ Manager maintains a direct reporting relationship to CCE’S Operations Executive on matters of 

overall project quality control implementation. The CQM and CCE Field Superintendents shall maintain 

overall responsibility to ensure that the quality of field work performed by construction crews is in 

compliance with contract and approved work plan requirements. In addition, the CQM and Field 

Superintendents are responsible for coordinating data collection, management, and implementation 

of all applicable QC documentation. The identified alternate CQM shall hold the same duties and 

responsibilities of the CQM in the event of loss or absence. 

The CQM shall be responsible for the following: 

 Overall implementation of this CQMP and the three phase QC process. 

 Review and approval of daily reports. 

 Ensure proper scheduling of preparatory and initial phase inspections. 

 Attending preparatory and initial phase inspections. 

 Prevent, stop, or correct QC deficiencies, defective work, or noncompliance. 

 Exercise “stop work” authority when required to prevent performance inconsistent with contract 
documents. 

 Investigate research, define, and isolate quality problems and participate in their resolution. 

 Initiate and maintain QC records, review procedures, and monitor documentation for 
completeness, accuracy, and compliance with contract requirements. 

 Monitor and update the submittal register and review submittals. 

 Ensure that as‐built drawings (redlines) are being accurately maintained. 

 Staffing, approval, and assignment of additional discipline specific inspectors as needed to ensure 
effective implementation of this CQMP. 

 

Field Superintendent: 

The Field Superintendents shall be on site daily and be responsible for the following: 

• Daily inspection and implementation of this CQMP and the three phase QC process. 

• Perform or monitor tests, evaluations, or other measurements needed to meet quality 
requirements. 

• Preparation of daily reports. 

• Holding preparatory and initial phase inspections. 
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• Prevent, stop, or correct QC deficiencies, defective work, or noncompliance through daily 
inspection. 

• Exercise “stop work” authority when required to prevent performance inconsistent with contract 
documents. 

• Prepare QC records and QC documentation. 

• Perform first line submittal review and coordination. 

• Ensure that as‐built drawings (redlines) are being accurately maintained on a daily basis. 

• Keep a daily logbook to record all significant project site events. 

 

Additional Discipline QC Inspectors: 

Discipline QC inspectors, when utilized, shall report to the CQM in all matters of quality control for 

their covered project activities. QC inspectors shall ensure through the three phase inspection process 

that the quality of field work performed by the construction crews are in compliance with contract 

and approved design requirements. Discipline inspectors will generate report forms and provide them 

to the CQM. Discipline inspectors shall be utilized as necessary by the CQM to augment the three 

phase quality control process and/or address specific deficiency areas as required. Discipline 

inspectors will be subject to the approval of the CQM and shall be under the direction of the CQM for 

all inspection and support tasks. 

1.4.1	Authority	
CCE’s Operations Executive delegates the responsibility and authority to the CQM to adequately 

perform the functions of the position, including the authority to stop work that is not in compliance 

with the contract and project plans. 

An appointment letter is issued by the CCE Operations Executive, describing the CQM 

responsibilities, and authority. A copy of this letter is included in Appendix A for the CQM as well as 

the alternate CQM. 

1.4.2	Coordination	
The CQM must effectively communicate the content and purpose of the contract documents and 

this CQMP to members of the field team to ensure consistency of implementation. In addition, the 

CQM must monitor data collection and ensure that proper project documentation occurs. 

1.4.3	QC	Personnel	Qualifications	
QC personnel shall meet the following minimum qualifications: 

CQM: 

The CQM is assigned responsibility for ensuring all aspects of the contract drawings and 

specifications are properly implemented and monitored. The individual in this role must possess 
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sufficient practical, technical, and managerial experience to successfully implement the overall QC 

program. In addition, the minimum qualifications of the CQM shall include: 

•  The CQM shall have a minimum of 10 years combined experience as a superintendent, 
inspector, QC Manager, project manager, or construction manager on similar size and type 
construction contracts which included the major trades that are part of this contract. 

•  The CQM shall have attended the ACOE course entitled “Construction Quality Management for 
Contractors.” 

 

Additional QC Staff: 

Other QC personnel (QC Inspectors) shall be utilized on an as‐needed basis shall be field engineers 

and/or technicians who possess adequate formal training and sufficient practical, technical, and 

administrative experience in executing and recording inspection activities. Inspection personnel 

shall demonstrate construction and discipline‐specific knowledge (as appropriate to their job 

duties), know the appropriate codes and regulations, understand observation and testing 

procedures, have knowledge of equipment and general site safety, and receive training in pertinent 

project documents relating to the work. Additional QC personnel are subject to the approval of the 

CQM. The CQM shall generate formal assignment letters for all additional QC staff members. 
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2.0	FIELD	QUALITY	CONTROL	EXECUTION	
The CQC program shall be implemented through three phases of control for all definable features of 

work (DFW’s) to meet the following purpose: 

ENSURE THAT CONSTRUCTION IS PERFORMED ACCORDING TO PLANS AND SPECIFICATIONS, WITH 

PROPER DOCUMENTATION, ON TIME, AND WITHIN A DEFINED BUDGET. 

The following sections outline the use of operational procedures to ensure QC from the preparatory 

stages of inspections to delivery of a final product. 

2.1	Definable	Feature	of	Work	
Control of quality shall be accomplished using the three‐phase control process for all DFW’s. The 

project DFW’s are identified as follows. Reference specification will be added to this table as design 

elements are completed. 

Table 2.1‐ DFW’s & Associated Specifications 

 

Section Title Pages: 

Division 01 – General Requirements 

Division 02 – Existing Conditions 

Division 03 – Concrete 

Division 05 – Metals 

Division 06 – Wood Plastics and Composites 

Division 07 – Thermal and Moisture Control 

Division 08 – Openings 

Division 09 – Finishes   

Division 10 – Specialties 

Division 12 – Furnishings 

Division 21 – Fire Suppression 

Division 22 – Plumbing 

Division 23 – Heating, Ventilating, Air Conditioning 

Division 26 – Electrical 

Division 27 – Communications 
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2.2	Inspection	and	Surveillance	
The Field Superintendents have overall responsible for executing a QC inspection, testing, monitoring, 

observation, and surveillance system through implementation of the three‐phase control process. All 

subcontractor reports, testing records, and inspection reports will be reviewed for accuracy and 

consistency by the CQM for review and acceptance. 

The Field Superintendents shall keep a daily logbook and other records to document inspections, 

testing, observations on construction techniques, and to report the status of ongoing testing and 

other data relevant to the QC effort. The CQM and any subordinate inspectors shall report the testing 

results, provide timely authorization to proceed with the work, or initiate nonconformance actions. 

2.3	Permits	
The permits required for a particular phase of work shall be obtained prior to the preparatory phase 

meeting for the respective DFW and shall be presented and discussed at the preparatory phase 

meeting. Any permit required for a DFW shall be documented in the preparatory phase checklist and 

recorded as part of the QC daily report. 

2.4	Certifications	and	Licenses	
Certifications and licenses for personnel, equipment, materials, plans, and specifications shall be 

identified in the preparatory phase checklist for the respective DFW. Each certificate and license shall 

be presented and discussed at the preparatory phase meeting and recorded as part of the daily 

report. 

2.5	Control	Phases	
Project quality control shall be accomplished using the three‐phase control process (preparatory, 

initial, and follow‐up phases) for each DFW, where the definable feature is a task that is separate and 

distinct from the other tasks and has a specific set of control requirements. Each control phase 

represents an opportunity to prevent deficiencies that would otherwise result in nonconformance. 

The following text outlines the execution and specific requirements of the three phases within 

construction quality management. Additionally, a section on project close out requirements is 

included to outline the QC role in project completion. 

2.5.1	Preparatory	Phase	
Notification Requirements—The designated Owners Representative shall be notified at least 24 

hours in advance of beginning a preparatory phase inspection for a DFW. 

Execution—A preparatory phase meeting shall be performed prior to beginning work on each 

definable feature of work (DFW). The meeting is conducted by the CQM or Field Superintendents, 

and shall be attended by the Site Superintendent(s), any associated discipline inspector(s), and 

specified subcontractor foremen responsible for completing work on the DFW. 
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Included as Appendix B are the Preparatory Phase Meeting Form template and a preliminary 

checklist for each project DFW. These preparatory check lists are provided in this report to assist the 

CQM in running the preparatory phase meeting prior to implementing work on a DFW. This 

documentation shall guide the preparatory phase meeting with minutes and notes being recorded. 

As a note, Preparatory Phase Checklists presented in this CQMP will require modifications to address 

current site conditions and methodology. 

The preparatory phase meeting shall include: 

1)  A review of applicable plans and specifications to include reference codes and standards. 

2)  A check to ensure that all materials and/or equipment have been tested, submitted, and 
reviewed. Preliminary work supporting the DFW is complete and acceptable. 

3)  Examination of the work area to ensure that all required preliminary work has been 
completed and is in compliance with contract requirements. 

4)  A physical examination of required materials, equipment, and sample work to ensure that 
they are on hand, conform to submitted shop drawings or submitted data, and are properly 
stored. 

5)  A review of the applicable job hazard analysis. 

6)  Discussion of procedures for performing the work including construction tolerances and 
workmanship standards. 

7)  A check to ensure that the portion of the design for the work to be performed has been 
accepted by applicable review authorities. 

8)  A review of specific inspection and testing points. 

Preparatory Phase Documentation Requirements—A preparatory phase meeting is documented 

and retained in the project files. Original documentation from the preparatory phase shall be 

recorded in QC daily report and shall include: 

•  Meeting notes and minutes prepared by the CQM or designated Field Superintendents. 

•  The complete and signed Preparatory Phase Checklist. 

•  Applicable distributed meeting material. 

2.5.2	Initial	Phase	
Notification—The designated government representative shall be notified at least 24 hours in 

advance of beginning the initial phase. 

Execution—The initial phase shall be accomplished at the beginning of a DFW. A field meeting 

format shall be used to address quality, safety, or coordination issues before they occur. While the 

preparatory phase occurs at a supervisory level, the initial phase shall be carried out at the worker 

level to insure compliance with applicable quality requirements. The initial phase should be 
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repeated for each new crew to work onsite, or any time acceptable or specified quality standards 

are not being met. 

A template Initial Phase Meeting Form can be found in Appendix C and is to be modified for use with 

each project DFW. The Preparatory Phase Checklist and the Initial Phase Meeting Form shall guide 

the Initial phase meeting with minutes and notes being recorded. The following shall be 

accomplished in the initial phase: 

1)  A check of preliminary/initial representative work to ensure that it is in compliance with 
applicable requirements. 

2)  Review of preparatory meeting minutes. 

3)  Verification of required controls, inspection, and testing. 

4)  Establish level of workmanship and verify that it meets minimum acceptable standards. 

5)  Resolution of coordination issues and differences. 

6)  Check safety to include compliance with an updating of the Activity Hazard Analysis (AHA) as 
necessary. Review AHA with workers. 

7)  The initial phase shall be repeated for each new crew to work onsite, or any time acceptable 
specified quality standards are not being met. 

Initial Phase Documentation Requirements—An initial phase meeting is documented and retained 

in the project files. Original documentation from the initial phase shall be shall be recorded in the 

daily QC report shall include: 

•  Initial phase minutes prepared by the CQM/Superintendent and approved by the CQM. 

•  The complete and signed Initial Phase Meeting Form.  

2.5.3	Follow	Up	Phase	
Notification—There are no notification requirements associated with the follow‐up phase. 

Execution—The follow‐up phase consists of daily checks performed to assure continuing compliance 

with applicable quality standards and contract requirements. Towards the end of a DFW, final 

follow‐up checks shall be conducted and all deficiencies corrected prior to the start of additional 

DFWs which may be affected by the deficient work. 

Follow‐up Phase Documentation Requirement—Daily checks shall be recorded as in the text of the 

daily QC report. 

2.5.4	Project	Completion	
Notification—The designated Owners Representative shall be notified by the CQM of the status of 

the contractor punch list as well as the correction of all deficiencies. The pre‐final and final 
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inspections should be properly scheduled with involved personnel (and the customer in the case of 

the final inspection.) 

Execution—The following sequence of QC inspections and closure activities should occur at the 

completion of project work: 

1) Throughout the execution of the work the CQM and subordinate inspectors shall conduct 
inspections of the work and develop a deficiency log for work inspected that is not in 
conformance with contract plans and specifications. The CQM shall review all deficiency logs 
generated and compile into a project deficiency log. The punch list generated by the CQM with 
input from the designated owner’s representative shall be posted in the field office. This list 
shall be maintained and kept current and reported in the generated daily quality control report 
and shall include the estimated date by which each deficiency will be corrected. The designated 
owner’s representative shall notify the CQM of their finding of any additional deficiencies. The 
CQM shall add these deficiencies to the maintained punchlist. The CQM and subordinate 
inspectors shall repeat inspection(s) as necessary to ascertain that all deficiencies have been 
corrected. These additional inspection(s) as well as a statement that all punch list deficiencies 
have been corrected shall be recorded in the QC daily report. 

2) Following Contractor punch‐out, the designated owner’s representative, CQM and any discipline 
inspectors shall conduct the pre‐final inspection. The CQM will assure that all deficiencies noted 
during the pre‐final inspection are corrected and shall report the status of the inspection and 
status of corrective actions in the daily quality control report. Upon correction of all 
nonconforming work the CQM shall certify in writing to the Owners Representative that all work 
completed to date is in accordance with the plans and specifications. 

3) The final inspection occurs in the same manner following the completion of pre‐final corrective 
actions. As with the pre‐final inspection, the CQM shall document the inspection as well as the 
correction of all deficiencies in the daily quality control report. 

Project Completion Documentation Requirements—As previously discussed, documentation of all 

completion inspections, including contractor punch‐out, shall be recorded into the daily quality 

control report. During construction of the project the CQM shall ensure that updates to the project 

red line drawings are kept current. During project completion, the CQM shall ensure the completion 

and quality of as‐built drawings and O&M manuals, where appropriate. 

2.6	Taking	Action	for	Deficiencies	and	Non‐Compliance	
The CQM and subordinate inspectors shall not only identify and track deficiencies, but shall implement 

the proper action to resolve/correct deficiencies. A number of tools shall be available to document, 

track, and correct deficiencies yet proper judgment on the part of the CQM is also required to best 

address deficiencies. Table 2.6 provides a summary of available actions for resolving, tracking, and 

documenting deficiencies: 
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Table 2.6 Deficiency Action Alternatives 

Deficiency Action Alternatives 

1) Preventive Action  The main role of the CQM and CQC staff is not just to detect 

deficiencies but to prevent deficiencies. 

Properly implemented preparatory and initial phase 

inspections play a major role in such prevention. 

During any phase of work, the CQM or QC inspectors exercising 

good judgment can discover potential problem areas and 

prevent such problems, thus minimizing deficiencies and 

increasing project quality and cost‐effectiveness. 

 

 

2) On the spot deficiency  This action involves no documentation and involves simple 

correction of very minor non‐repetitive deficiencies. correction 

3) Documentation of 
Deficiencies 

Throughout  the  execution  of  the  work  the  CQM  and 

subordinate  inspectors  shall conduct  inspection of  the work 

and develop a  list of deficiencies  for work  inspected  that  is 

not in conformance with contract plans and specifications. 

A  list  of  deficiencies  would  be  found  as  part  of  the  QC 

Daily Report Form, Appendix D. Contractor Quality Control 

Report  and  the  punch  list  generated  by  the  CQM  are  the 

means of logging and tracking deficiencies. 

4) Stop Work Authority 
In some cases, this is a necessary action. Stop work authority 

shall be exercised only when other alternatives have failed or are 

not appropriate. 

 

2.7	Testing	and	Observation	
A QC Testing List will be generated as part of the preparatory phase meeting when anticipated tests 

are required in performance of this contract. This matrix shall be appended to accommodate 

additional project designs as they become available.  All analysis of tests shall be performed by an 

approved laboratory with current validations/certifications.  

Before a particular field test is performed, The CQM shall become familiar with the particular testing 

method required. The CQM or applicable discipline inspectors shall consult with the person 

performing the field test methods and note any variations or substitutions to the prescribed method. 

QCM and staff members shall have the authority to stop any testing that does not conform to 

specifications. All testing procedures shall be based upon the applicable accepted industry methods. 
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Testing may include analytical testing of soils, fluids, or other matrices; American Society for testing 

and Materials testing of materials; and any quality control testing work required to verify compliance 

with contract specifications. The CQM will perform periodic spot checks of testing activities and 

document compliance in the QC Daily Report. 

Offsite testing laboratories, if required, shall be appropriately certified. If required and under special 

circumstances, offsite testing laboratories may be inspected and audited by the QCM  to verify that 

the facilities and testing equipment are available and that they comply with testing standards. This 

inspection and audit would include review of all laboratory certifications, verification that instruments 

have been calibrated against certified standards, and securing of copies of calibration records from the 

testing laboratory for the job site files. 

Actual locations of each test sample shall be selected to provide adequate representation of the 

material. 

2.8	Field	Submittal	Management	

2.8.1	Roles	and	Responsibilities	
In the field, the CQM or Field Superintendents shall be responsible for 1) proper execution of 

submittal procedures, 2) ensuring that submittals meet specified requirements, 3) transmittal and 

submission to Owners Representative, and 4) proper documentation and tracking of submittals. The 

CQM shall be responsible for submittal management during project. It is key that submittals are 

properly managed prior to field efforts and that a proper transfer of submittal responsibility occurs 

between the Owners Representative and the CQM prior to the start of definable features of work. 

2.8.2	Overview	of	the	Submittal	Process	
The following timeline overviews the submittal process: 

1)  Within 10 days of NTP, CCE provides the draft QCM Plan, draft submittal register, and 

preliminary project schedule to the Owners representative for initial concurrence and approval. 

2)  Final QCM Plan, Submittal register and Project Schedule revised as needed for final approval. 

3)  Starting with NTP procurement and extending to mobilization, administrative submittals 

between CCE and MWR shall be recorded and tracked primarily by the QCM. A Submittal 

Transmittal Sheet shall be generated and shall accompany all Submittals. Additionally, the 

Submittal Register Form shall be kept current and updated where necessary. 

4)  During pre‐mobilization activities, the CQM shall become familiar with required submittals by 

reviewing applicable submittal registers. The CQM shall review the current status of each 

submittal register and verify that required submittals have been made. Discrepancies, where 

noted, shall be brought to the attention of the Owners Representative and resolved prior to 

field mobilization. 
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5)   The CQM shall be responsible for review of all submittals prior to submission to the Owners 

Representative for approval. 

6)  The CQM ensures the quality and documentation of submittals. As with pre‐mobilization 

activities, submittals shall be accompanied by a Transmittal Sheet and the Submittal Register 

shall be kept current and updated. 

7)  Issues regarding the quality or timeliness of submittals noted by the CQM shall be considered 

deficiencies and managed as such (NOTE: In most cases, failure to meet submittal requirements 

has direct contractual implications and contracts representatives need to be made aware of the 

issues and associated resolution.) 

8)  In conjunction with activity closeout or demobilization, the CQM shall ensure that submittal files 
are complete, of sufficient quality, and up to date. 

2.8.3	Roles	and	Responsibilities	
The main tools of the submittal process are the Transmittal Sheet and the Submittal Register. 
Submittal Registers shall be maintained in an electronic format.  

2.9	Documentation	Requirements	
The CQM shall ensure complete and accurate project documentation and data collection. This 

documentation forms the basis of record for work activities and will serve to support the project 

during follow up reporting and completion. All project records will be retained onsite at the project 

office (CCE Site Office, Mesa) until final completion, at which point they will be retained in the CCE 

project archive files located at CCE’s Office located in Phoenix AZ. 

2.9.1	Contractor	Daily	Quality	Control	Report	
The CQM shall ensure complete and accurate project documentation. This documentation forms the 

basis of record for work activities and will serve to support the project during follow up reporting 

and completion. 

Appendix D contains an CCE standard QC daily report template to be completed by the CQM daily to 

record project work and inspections to include supporting documentation and reports from 

Subcontractors or field testing laboratories. 

2.9.2	Contractor	Daily	Quality	Control	Report	Supporting	Documentation	
Supporting Documentation should include only those documents that are fact based, and are not 

judgment based. The supporting documentation shall include, but not be limited to: 

•  Field testing results 
•  Completed Tailgate Safety Meeting Forms 
•  Preparatory Inspections and meeting minutes 
•  Initial Inspections and meeting minutes 
•  Written instructions by the owners representative to CCE 
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•  Written instructions by CCE to Subcontractors 
•  Material Specifications 
 
All of these and other pertinent information shall be maintained inside the field files. 

2.9.3	CQC	Field	Notes	
The CQM or Field Superintendents daily field notes serve as a tool in recording events throughout 

the day for later inclusion into the QC daily report. The QC daily report serves as the project’s official 

documentation. Pertinent facts recorded in the field notes shall be included in the daily report. 

2.9.4	Photo	Logs	
Photographs provide the most accurate demonstration of the field worker’s observations. The 

project photo log will be maintained and indexed electronically. 
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3.0	APPENDICES	
Appendix	A:	CQCC	Designation	Letter	

 

August 6, 2013 

Subject: Assignment of Contractor Quality Control Manager (CQM) City of Mesa JOC‐G12 Contract 
 
    Dear Mr. Jenkins, 
 
By this letter we establish your duties and responsibilities as the Contractor Quality Control 
Manager for Project: City of Mesa JOC‐G12 Contract. 
 
You  are  responsible  for  the  execution  of  the  Contractor Quality Management  Plan  as  and  overall QC 
implementation  on  the  project.  Your  authority  includes,  but  is  not  limited  to:  assigning  Field 
Superintendent as QC  staff with  full  authority  to: exercising  “stop work” directives  for  CCE,  its 
subcontractors, and  its offsite vendors when  it  is anticipated or know that such work will be or 
is a detriment to the project. In addition, you are responsible for: 
 

 Overall implementation of the CQMP and the three phase QC process. 

 Review and approval of daily reports. 

 Ensure proper scheduling of preparatory and initial phase inspections. 

 Attending preparatory and initial phase inspections. 

 Prevent, stop, or correct QC deficiencies, defective work, or noncompliance. 

 Exercise “stop work” authority when required to prevent performance inconsistent with contract 
documents. 

 Investigate research, define, and isolate quality problems and participate in their resolution. 

 Initiate and maintain QC records, review procedures, and monitor documentation for 
completeness, accuracy, and compliance with contract requirements. 

 Monitor and update the submittal register and review submittals. 

 Ensure that as‐built drawings  (redlines) are being accurately maintained. 
 

You have the authority to stop the work of CCE or any CCE subcontractors where 
the work is not in compliance with the contract, design, or safe work practices. 
Sincerely, 

 
Tracy Kerns 

Centennial Contractors Enterprises Operations Executive 
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Appendix	B:	Preparatory	Phase	Meeting	Form	Template	&	Checklist 
CENTENNIAL CONTRACTORS ENTERPRISES, INC.  

PROJECT:  City of Mesa JOC G-12 Contract 

PREPARATORY PHASE MEETING 

Definable Feature: 

Date/Time: 

 

Project No. Name: 

 

AGENDA:   

1. Review of contract and specifications 8. Work Execution 

2. Location of Work Area 9. Testing Requirements 

3. Review of Submittals 10. Review of AHA 

4. Review of Materials 11. Review of Past Repetitive Deficiencies 

5. Relationship to other DFW 12.     Comments 

6. Personnel Responsibilities 13. Establish Schedule for Initial Inspection 

7. Permits/Administrative Requirements 12. Other 
 

NAMES OF THOSE PRESENT: 

 

Safety Features Reviewed By: 
 
REVIEW SIGNATURES: 

CQ Manager                                                                           Date:   

Safety Manager                                                                                      Date:

Name Employer Position 
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CENTENNIAL CONTRACTORS ENTERPRISES, INC.  

City of Mesa JOC G‐12 Contract 

 

PREPARATORY PHASE CHECKLIST  

MINUTES AND NOTES 

_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________
_____________________________________________________________________________ 
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CENTENNIAL CONTRACTORS ENTERPRISES, INC.  

City of Mesa JOC G‐12 Contract 

PREPARATORY PHASE CHECKLIST AND CONTROL POINTS 

Definable Feature:       Date:  

INSPECTION CHECKLIST 

   

CONTROL POINTS APPLICABLE REFERENCE ACCEPTANCE CRITERIA

Initial Preparation 
Worker safety orientations complete 
prior to field work 

Project Safety manager Orientations Complete for  
all workers 

Applicable work areas identified Project Civil Drawings Work to be done at proper  
sites 

AHA in place for site activities prior to 
field work execution 

Activity Hazard Analysis All work is covered by AHA signed 
by all workers 

Required submittals in place and 
approved 

Project Submittal Register Submittals in place and  approved 
based on final design based 
submittal register 

DFW – Task/Activity APPLICABLE REFERENCE
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Appendix	C:	Initial	Phase	Meeting	Form	Template	
CENTENNIAL CONTRACTORS ENTERPRISES, INC  

City of Mesa JOC G-12 Contract 

Initial Phase Checklist 

Definable Feature:       Date: 

 

 Owners Rep 
Notification 

Date 
Time

Comments: 

 

I. Personnel Present: 

Name Employer Position 

   

   

   

   

   

   

   

   

 

II. Identify full compliance with procedures identified during preparatory phase. Coordinate plans, 
specifications, and submittals, and ensure coordination with other definable features of 
work (DFWs). 

III. Preliminary Work. Establish standard of workmanship and ensure preliminary work is 
complete and correct.  If not, what action is taken? 

 

IV. Check Safety. Review job conditions using OSHA Safety Standards and job hazard analysis. 

                                                                                        CQ Manager 



Villarreal
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Appendix D: QC Daily Report Form Template




