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Prepared by:

Approved Tuesday,  April 4th

Beech Grove Resurface

4/1/2017

3/13/2017

Report No.:

13-Jun-17

Date of Notice to Proceed:

For Week Ending:

Project Name:

This Report: 5 Total to Date: 11

Contract Number:

Project Number:

Structure Number:

Calendar Completion Date:

3

Contractor: Smith Projects Paid To Date: -$                               

Balance Remaining:Work Days Previously Reported: 6 770,000.00$           Contract Amount:

City of Beech Grove Engineer:

Work in Progress

No Work Today

Current Controlling 

Operations

Concrete Work

Reasons for Reporting As a Work Day or 

Non-Work Day

Brian Pierson - United Consulting

Contractor Arrived but Left Due to Weather

Concrete Work

On Churchman Avenue excavating for sidewalk 

starting at Emerson Ave and working east.

Continued excavating for the new sidewalk on 

Churchman Ave. all the way to the Fire Station. 

Began placing stone for subgrade.
Poured backside retaining curb for sidewalk from 

STA 1+50 to Schaff St. on Churchman Ave. 

Continued forming sidewalk.

Rain Out

Rain Out

No Work Today

Concrete Work

Concrete Work

4 HRs

4 HRs

4 HRs

8 of 24

0 of 24

4 HRs

Contractor not on Site Today

Contractor on Site Today

Contractor on Site Today

Contractor on Site Today

Contractor Arrived but Left Due to Weather

CONTRACTOR ACCEPTANCE

Concrete Work

Concrete Work

cc:  Contractor

Contractor not on Site Today

Smith Projects

TYPE NAME HERE 

Work Days 

Charged

Fraction of Day 

Workable

0 of 24

8 of 24

8 of 24 4 HRs

Concrete Work

Construction RPR

      WEEKLY REPORT OF CONSTRUCTION ACTIVITES

Project Complete Percent:

2017

PHASE III

Smith Projects will work on forming and pouring sidewalk on the north side of Emerson Avenue. A 

second crew will start this week milling on St. John's Court and S. Butler Avenue then proceed with 

base repair on St. Johns Court.

Original to Owner

cc:  Project Engineer

cc:  District File

REMARKS / PROJECTED WORKDistribution:

0 HRs

770,000.00$                       

0%

Construction Manager 

2017

0 of 24

0 of 24

0 HRs



PROJECT PHOTOS

Excavating for sidewalk around traffic light conduits. Emerson and Churchman. Excavating for sidewalk, northeast corner of Emerson Ave. and Churchman Ave.

Excavating sidewalk north of Churchman Avenue. Excavating for ADA curb ramp at Churchman Avenue and Schaff Street.



Excavating for tie-in sidewalk in front of Beech Grove Station Senior Homes. Pouring concrete retaining curb on the backside of the sidewalk on Churchman.

PROJECT PHOTOS

Forming retaining curb, backside of sidewalk, northside of Churchman Ave. Forming retaining curb, backside of sidewalk, northside of Churchman Ave.



Pouring concrete retaining curb on the backside of the sidewalk on Churchman. Pouring concrete retaining curb on the backside of the sidewalk on Churchman.

PROJECT PHOTOS

Pouring concrete retaining curb on the backside of the sidewalk on Churchman. Pouring concrete retaining curb on the backside of the sidewalk on Churchman.


