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ADA Act Brent, K. E&G (2009-10) ONGOING. Various accessibility projects. 6061000005.0 Install bus shelter by parking deck. Cumberland House 
modifications. House assessment = $17,000.

Adams House Exterior Renovations Black, G. DM  (2018-19)
DM  (2016-17) Exterior repairs. 6062017011.8 Summer 2020 work - landscaping, entrance door, etc. 

Adams House Renovations Interior Black, G. DM (2018-19) Interior repairs. 6062019003.8 IAQ survey completed this week. Scope of work depends on 
results. 

BAS Controls Upgrades Black, G. E&G (2015-16) ONGOING. Multi-year phased project to upgrade BAS 
controls campus wide. 6061000561.0 McComsey, Dilworth - complete. 

BAS Controls Upgrades Black, G. DM   (2017-18) ONGOING. Multi-year phased project to upgrade BAS 
controls campus wide. 6062018007.8

Bassler Bathrooms Brent, K. DM   (2018-19) Renovate bathrooms - aesthetic upgrades (new partitions, 
ceramic tile, lighting and paint) and infrastructure upgrades. 6062018016.8 Complete 7/19. 

Bassler Studio Upgrade Petruno, G. E&G (2019-20) 
Infrastructure upgrade of both studios (rigging, lights, controls, 
soundproofing). Joint Communications and Entertainment 
Technology project. 

6061000656.0 Summer 2020. Mark Mullen obtaining quote from consultant. 

BEC Foundation Brent, K. E&G (2018-19) Install monitoring stations on east wall. Shifted in the past but 
is now stable. 6061000627.0 Scheduling for fall break. 

Biemesderfer Press Box Repairs Strock, S. E&G (2018-19) Improve press box. 6061000649.0 Complete 8/19. 
Biemesderfer Stadium - Locker Room 
Entrance Screening Brent, K. E&G (2019-20) Remodel locker room entrance to provide adequate screening 

of locker room from female athletic trainer(s).   TBD Complete 7/19. 

Biemesderfer Stadium - Restroom 
Renovation Brent, K. DM (2019-20) Renovate restroom facilities 6062019018.8 Summer 2020. Design underway. 

Biemesderfer Stadium Speakers Petruno, G. E&G (2018-19) Install new speaker system donated by Clair Brothers (prior 
Beaver Stadium array). 6061000646.0 Steel ongoing. Speakers scheduled to arrive 8/7. Rock change 

order, press box components, additional electrical work. 

Bishop Building Roof Replacement Strock, S. DM (2019-20) Replace roof and replace (or remove) skylights. 6062020002.8 Summer 2020. Working on details and drawings for open end 
contractors. 

Boyer 1st Floor Petruno, G. E&G (2018-19) Renovate 1st floor 6061000628.0 WO issued for additional FAS components for open celing. 
Data mining will be late fall/early winter project. 

Boyer Renovations Petruno, G. E&G (2017-18) Renovate old data center and space where housing was 
occupying.  6061000609.0 HOLD - Need comprehensive plan 

Breidenstine - Lighting Drawing Studio. Petruno, G. DM (2019-20) Replace classroom/studio lighting in the Drawing Studio with 
LED lights. 6062019019.8 Summer 2020. In design. Dimming track lighting presents 

some challenges in identifying proper fixture. 

Breidenstine Fabrication Lab Petruno, G. E&G (2018-19) Install ventilation for three laser engravers procured by 
department to eliminate safety hazards. 6061000624.0 3rd floor location identified - 3D studio. Funding approved. 

Coordination meeting held 8/28. In design. 

Brooks Hall Feasibility Study Brent, K. E&G (2019-20) Initiative to repurpose a vacant building for academic and/or 
administrative use. 6061000664.0 Commitment for 3D conceptual rendering and diagrammatic 

floor plan from architect before Thanksgiving.

Brossman/ Nichols Strock, S. E&G (2019-20) Move offices from Nichols to Brossman 2nd floor. Move 
remote sensing lab to?. 6061000658.0 Complete 8/19. 

Campus Beautification Black, G. E&G (2018-19) ONGOING. Improve campus grounds. 6062000010.8 Ongoing. Need replacement of equipment. 

Campus Fire Alarm System Black, G.
DM (2015-16)
DM (2017-18)
DM (2018-19)

ONGOING. Multi-year phased project to upgrade FAS campus 
wide. Current devices will not be supported in the future. 6062016006.8

Boyer - pull station. McComsey - ongoing. Need additional 
funds for old data center device installation - $9,000. 
(HOLD: Chryst & Witmer). 

Campus Lighting Frisbie, R. E&G (2017-18)
ONGOING. Install additional exterior lighting throughout 
campus to provide a better, safer environment for students 
and employees.

6061000608.0 Scheduling work for fall break. 

Campus Security-ESCO Waltz, T. E&G (2009-10)
E&G (2018-19) ONGOING. Security camera installation. 6061000358.0 Cameras at Stadium and Baseball Field.
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Campus Wireless Outdoor Hartranft, J. E&G (2014-15) Pond area; phase II Quad & Net Lombardo 6061000554.0 HOLD - Focusing on interior wireless.

Caputo Fume Hood HVAC Petruno, G. E&G (2016-17) Investigate and design sollutions to improve fume exhaust 
system. 6061000585.0 Design completed. Project estimated at $2.5M. Phased 

project. May be able to partially fund. 
Carpenter Trout Floor Strock, S. E&G (2018-19) Replace flooring and equipment. 6061000652.0 Design the lighting replacement. 

Concrete Repairs Brent, K. E&G ONGOING. Various concrete repairs. 6061000430.0 Breidenstine sidewalk - complete with Juniata porch and bus 
stop. 

Dilworth HVAC Upgrade Petruno, G. DM (2018-19) Replace inside water tower with air cooler roof top unit. 6062019010.8 Minor changes to complete after cooling season. Need to 
rebalance entire building - roughly $8,000. 

Divine 9  Greek Plots Frisbie, R. Enrollment Funds Design 12 equally sized plots for Greek organizations. 6061000641.0 Funds raised. Homecoming ceremony. Master Plan impacts - 
may need to be relocated elsewhere (north of the SMC). 

DM 18-19 Reserve 6062019000.8
DM 19-20 Reserve 6062020000.8

Door Repairs Brent, K. DM (2018-19) ONGOING. Replace deteriorated doors throughout campus. 6062017016.8 Jefferson Hall door repairs. Miscellaneous door repairs. 
Additional funds needed. 

Duct Cleaning Campus Black, G. E&G (2012-13) ONGOING. Caputo investigation. 6061000293.0 Caputo to be inspected in preparation of proposal. 

Duncan Alumni - Back Patio Repairs Strock, S. DM (2019-20) Repair back patio area to prevent water infiltration in 
basement level. 6062020001.8 Summer 2020. Updating pricing from open end contractor. 

Duncan Alumni Kitchen Renovation Brent, K. E&G (2019-20) Renovate kitchen area (cabinets, appliances). 6061000653.0 Vinyl base and countertop. 

Duncan House Basement Strock, S. E&G (2018-19) Basement improvements for Marketing Department. 6061000633.0
Portion of basement closet to be removed.  Design for make 
up air. Radon mitigation installed. Need dehumidification in 
basement. 

Dutcher ENT Studio Lab Petruno, G. Gift Renovate the second floor for Entertainment Technology 
Studio/Lab. 6061000655.0 Ceiling removed to facilitate engineering assessment. In 

design. 

E Frederick St Demos
(5) Houses Frisbie, R. E&G Allegheny, Armstrong, Dauphin, Luzerne and Susquehanna 

House Demolitions + 2 Garages & Recycling Center. 6061000605.0

USTs removed. Soil testing completed. GPR completed. Tree 
removal. Empty houses. Fencing. DGS approval. PHMC 
adverse impact response letter. ACM abatement. First 
responder training. Temporary parking lot. 

E&G Project Reserve 6061000049.0

Facilities Condition Audit Space Petruno, G. E&G (2013-14) 1) Facilities Space Study complete in 2017. 
2) Facilities Condition Assessment Entech/Century 2019. 6061000520.0 Completed. On line data base training. 

Facilities Master Plan Waltz, T. E&G (2016-17) 10-year campus master plan    Kimmel Bogrette. 6061000593.0 Scheduling open forum meetings. Revised presentation based 
on recent meetings. 

Fulton Boiler Replacement Black, G. DM (2019-20) Replacement of fuel oil furnace with natural gas furnace in 
Fulton 6062019020.8 Funding approved. Issuing contract for replacement. 

George St Gas Line Petruno, G. E&G (2018-19) Extend natural gas line to three houses. 6061000643.0 UGI letter signed authorizing work. 

Gordinier Dishwasher Replacement Frisbie, R. Dining Replace dishwasher and accumulator. 606300051.9 L&I permit submission - 10/14. Existing floor conditions impact 
to schedule. 

House Porches Strock, S. DM   (2018-19) ONGOING. Repair or replace porches with maintenance free 
materials. 

6062018009.81
6062018009.83

Somerset - handrails to be installed this week. Cumberland, 
Fulton, Junita (concrete) to be completed after homecoming. 

Huntingdon Boiler Replacement Black, G. DM (2018-19) Replacement of fuel oil furnace with natural gas furnace in 
Huntingdon 6062018021.8 Approximately 50% complete. 

Huntingdon Windows Strock, S. DM   (2018-19) Replace windows with insulated vinyl windows and 
maintenance free capping. 6062018015.8 Work order issued. 

INFRA E Fred Ped Wal Frisbie, R. E&G Build a new pedestrian plaza. 6061000231.0 Status? Funds to use for vacation process? 
Jefferson HVAC Repairs Black, G. DM (2018-19) Replace components of 2nd floor AHU. 6062019014.8 Wrong parts were delivered. 
Jefferson Sewer Line Strock, S. DM   (2018-19) Repair sewer line exterior and interior. 6062018014.8 Exterior work complete. Interior work outstanding. 
Lehigh Water Heater Res Life (2019-20) Replacement of Lehigh Hall Water Heater 6063200032.9 Unit shipped. Installation scheduled for next week. 
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Lyle 1st Floor Reno Strock, S. Provost orignially but 
then E&G. Move International Programs from Adams House. 6061000650.0 Phase 1 complete 8/1. Phase 2 (two offices in southeast 

corner) scheduled for winter break 2019.

Lyle Hall Office Renovations Strock, S. E&G (2017-18)
E&G (2018-19)

Renovate 2nd floor offices; Financial Aid from 1st floor; 
Student Accounts from Dilworth. 6061000610.0 Phase 1 complete 9/19. Phase 2 (additional door/security 

upgrades) scheduled for winter break 2019. 

McComsey Strock, S. Convert spaces for Academic Coaches. Complete 8/19. 

McComsey Compressor Replacement Black, G. DM (2018-19) Replacement of compressor in McComsey Hall 6062018020.8
Manufacturer to assess issue. Compressors replaced. 
Obtaining estimate for upgrading entire system (original to the 
buildling). Additional funds needed. 

McComsey Hallway Brent, K. E&G (2018-19)
Create hallway to connect western part of McComsey with 
offices at the eastern end of the building to accommodate the 
flow of traffic .

6061000630.0 Complete 8/19. Minor changes pending (egress push button, 
additional fire hold opens, occupancy sensor).

McComsey Map Library Brent, K. Funded by Provost
60610000011

Convert existing Map Library to Geology Lab (classroom, wet 
lab, project room). 6061000635.0 Faucet and sediment trap to be installed.

McNairy 24/7 Access Area Petruno, G. E&G (2019-20) Install infrastructure (electrical, FAS, and door access control 
for two stairwell doors. 6061000657.0 Pending proposal from electrical contractor. No IT component. 

McNairy HVAC Petruno, G. E&G (2015-16)
E&G (2011-12) Water issues addressed. Working on air flow issues. 6061000571.0 Finishing design documents. 

MS4 Application Waltz, T. E&G (2012-13) ONGOING. Municipal Storm water Annual Submittal 6061000494.0 Ongoing

Nichols Hse Basement Strock, S. Replace flooring with resilient floor. 6061000636.0 Procuring dehumidifier for basement. HEPA filter to scrub 
basement area. IAQ report. 

Osburn Hall - 2nd Floor VCT Brent, K. DM (2019-20) Replace VCT flooring throughout 2nd floor. 6062019015.8 Summer 2020. Pending proposals.

Osburn Hall Elevator Repairs Black, G. DM (2019-20) Complete Refurbishment of the elevator cab and controls in 
Osburn 6062020004.8 Funidng approved. Issuing contract for repairs and 

refurbishment. 
Painting Black, G. E&G (2013-14) ONGOING. Campus painting projects 6061000516.0 Palmer proposal. Village doors. 
Palmer Command Center Strock, S. E&G New command center location 6061000621.0 Camera and sound bar received. White board received. 
Palmer Main Office Renovation Brent, K. E&G (2016-17) Renovate main office suite 6061000581.0 HVAC changes made. TAB report completed.
Palmer New Office Construction Brent, K. E&G (2016-17) Create a new office for BAS technician 6061000582.0 HOLD
Parking Deck Bollards Strock, S. E&G (2018-19) Install bollards at parking deck. 6061000654.0 Installed. 

Paving Projects Brent, K. E&G (2018-19)
E&G (2010-11) ONGOING. Various paving projects throughout campus. 6061000415.0

Potholes = $18.247.58.
Misc walks and lots = $14,441.27.  
Lebanon lot = $8,607.74. 
Recommend $33,000 for first two. 
HOLD 20108-19 McComsey Parking Lot $20k; 2018-19 
Stadium Walkway $6k.

PBX VoIP Upgrade 6061000488.0

Pollution Remediation Waltz, T. E&G (2018-19) ONGOING. Previously known as Asbestos Abatement but 
now includes all abatements and/or remediations. 6061000501.0 IAQ Nichols House. Deleware House? 
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Pond Maintenance Petruno, G. E&G (2018-19 ONGOING. Remove koi; dredge shallow end of pond; gabion 
wall repairs. 6061000616.0 Few koi remains. 

Pucillo Mill & Paving Frisbie, R. E&G (2018-19) Repair and repave Pucillo Drive. 6061000647.0 Complete 7/19. 

Roddy Pond Remediation Petruno, G. DM (2019-20) Clear and maintain area in and around Roddy Pond to ensure 
it can be used as an on-campus field station.  6062019016.8 Dredging - permit intensive project. Strong odors. 

Roddy Research Lab Petruno, G. E&G (2019-20) Renovate existing space into a cell and molecular research 
lab to accommodate 2-3 faculty members. 6061000659.0 Summer 2020. Need to schedule coordination meeting. 

Roddy Scan Electro Lab Strock, S. E&G (2018-19) Convert existing space into a Scanning Electron Microscope 
lab. 6061000625.0 Summer 2020. Initial meeting held with SCTE staff. Electrical 

and HVAC modification. Location is critical. 

Roddy Window Replacement Brent, K. DM (2019-20) Repair/replace leaky windows 6062019017.8 Summer 2020. Vegetation needs cut/removed. Proposal came 
in at $27,700. 

Sign Repairs Brent, K. E&G (2018-19) ONGOING. Signs to be replaced and repaired 6061000440.0 Lyle Hall building directory. Bucks House sign installed. Creek 
and Frederick Street. Saxbys directional sign. 

SMC Club DeVille Upgrades Strock, S. SMC Gaming station and canteen 6063300025.9 Complete 8/19. 
SMC Repairs Brent, K. SMC ONGOING. Miscellaneous repairs 6063300017.9 No projects at this time. 
Stayer HVAC Moving & Storage Petruno, G. E&G (2017-18) DGS Project.  Moving and storage for the HVAC project 6061000607.0 Ongoing.
Tennis Court - Anchors Black, G. Replace deteriorated net anchor. TBD Complete 8/19. 
Traffic Fund Repair 6061000108.0

Transformers Petruno, G. E&G (2015-16) ONGOING. Maintenance & testing main yard and other 
campus transformers. 6061000555.0 Ongoing testing every October.

Tree Work Black, G. E&G (2010-11) ONGOING. Removal, pruning, maintenance and planting. 6061000355.0 Map updated on diseased or dying trees. 
University Furniture 6061000405.0
Various - CO Alarms Black, G. E&G (2019-20) Install CO monitoring at all major combustion units. 6061000660.0 Summer 2020.
Village ADA Work Frisbie, R. E&G (2018-19) Improve ADA accessibility throughout Villages. Operators installed. Minor work remains. 

Ware Center - Basement Water Mitigation Strock, S. E&G (2019-20) Assess and install water mitigation system in lower level 
mechanical space. 6061000662.0 Summer 2020. 

Ware Center - Brick Pavers Brent, K. DM (2019-20) Repair uneven brick pavers around Ware Center. Repoint 
failed grout lines. 6062020003.8 Summer 2020. 

Ware Center Chiller Repairs Black, G. DM (2019-20) Rebuild chiller with new gaskets and replacement of pressure 
transducer and change out oil. 6062020005.8 Scheduling contractor. 

Ware Center HVAC Black, G. DM (2018-19) Need to reconfigure AC-7, AC09, AC-11 and AC-12 due to 
different occupancy uses. 6062018017.8 Century to review options.

Ware Steinman Stage Floor Sheetz, R. DM (2018-19) Floor replacement needed. 6062019004.8 HOLD - Summer 2020 project. 

Washington 2nd Floor Bathroom Reno Strock, S. E&G (2019-20) 
Conduct engineering evaluation of structural rigging to 
support larger PA systems and other equipment. 6061000663.0 Schedule for after homecoming.

Water Dist Upgrade Petruno, G. E&G (2015-16) Water system campus upgrades (new well, softening system, 
disinfection and re-piping section). 6061000567.0 Funding approved. Issuing contract for phase 1. 

West Frederick/Shenks Intersection Frisbie, R. E&G Safety - Adjustments to roadway and intersection 6061000640.0 Revised proposal recevied. 

Winter Center - Rigging Analyisis Strock, S. E&G (2019-20) Conduct engineering evaluation of structural rigging to 
support larger PA systems and other equipment. 6061000661.0 Coordinating proposal from Providence Engineering. 

Women's Batting Cages Frisbie, R. E&G (2018-19) Install batting cages. TBD Major work completed ahead of schedule. 

Color Key:
Reserves
DM Key 93 Funds
E&G Funds
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