
TARGET CONSTRUCTION SCHEDULE

FOR MORE INFORMATION
VNY Taxiway A Rehabilitation Project
FAA NOTAMs
VNY Airport Operations

www.iFlyVNY.com/taxiwayproject
www.faa.gov
818.442.6506

For project updates,
visit www.iFlyVNY.com/
taxiwayproject

Work Area
Work Area 1

Work Area 2

Work Area 3

Work Area 4

Work Area 4A

Work Area 4B

Work Area 5

Work Area 6

Work Area 7

Work Area 7A

Work Area 7B

Work Area 8

Work Area 8A

Work Area 9

Work Area 10

Work Area 11

Work Area 12

Work Area 12A

Work Area 13

Duration
28 Days

7 Days

42 Days

28 Days

7 Days

7 Days

7 Days

7 Days

84 Days

7 Days

7 Days

35 Days

7 Days

42 Days

42 Days

56 Days

42 Days

7 Days

21 Days

Start Time
March 9, 2020

April 6, 2020

April 13, 2020

May 25, 2020

June 15, 2020

June 15, 2020

June 22, 2020

June 29, 2020

July 6, 2020

September 21, 2020

September 28, 2020

October 5, 2020

November 2, 2020

November 9, 2020

December 21, 2020

January 31, 2021

March 29, 2021

March 21, 2021

May 10, 2021

End of June 2021

Description
Control Strip

Shortening of Runway 16R

Taxiway A section from Taxiway P to Taxiway Q

Taxiway A shoulder section from Paramount to Southwest

Taxiway A section from Southwest to RSI

Taxiway A section at Taxiway R Intersection

Taxiway A mainline section from Paramount to Southwest

Restore 34L Threshold

Taxiway A section from Taxilane A3 to Taxiway G

RSA Grading

Restore 16R Threshold

Taxiway A section from Taxilane A1 to Taxilane A2

Taxiway A intersections and RSA Grading

Taxiway A section from Taxiway G to Taxiway H

Taxiway A section from Taxiway H to Taxiway K

Taxiway A section from Taxiway K to Taxiway M

Taxiway A section from Taxiway M to Taxiway P

Taxiway P overlay section

Final Marking

Project Completion

NOTE: Target construction dates and durations are subject to change.


