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Quayside Project Timeline 
 
This is an archived project timeline from Waterfront Toronto’s work with Sidewalk Labs for 
Quayside. The information found in this document was originally published on Waterfront 
Toronto’s QuaysideTO.ca homepage under the “Project Timeline” section.  
 
March 2016 – February 2017: Research to Inform the Request for Proposals 
 
On March 17, 2017 Waterfront Toronto released the Quayside Innovation and Funding Partner 
Request for Proposal (RFP) to the market through local, national and international channels.  
During the year leading up to the creation of the RFP, we engaged in market research that was 
aided by our consultants, including KPMG (a global professional services firm) and Arup Canada. 
This research included market sounding interviews. Pre-solicitation market research and 
consultations (often called “market soundings”) are commonly carried out by organizations like 
Waterfront Toronto contemplating complex, high value or innovative procurement projects. 
Market soundings build better understanding of available market offerings, the state of 
evolving technology, alternative policy or other solutions deployed in other jurisdictions, and 
creative ways of addressing project objectives. Waterfront Toronto believes that the market 
sounding would lead to a better RFP process, better solicitation documents, better evaluation 
criteria and more effective and efficient project outcomes. 
 
The market soundings involved meetings with over 50 companies and organizations where the 
vision and objectives of the Quayside project were shared. In addition, as part of the broad 
outreach leading up to drafting the RFP, we also hosted the “Going to Scale Summit” on 
November 11, 2016 to deepen our understanding of the market and further validate the 
findings and observations from the market soundings. You can read more in this blog. 
 
March 17, 2017: Waterfront Toronto Launches International Request for Proposals (RFP) 
 
Waterfront Toronto released our RFP to the global marketplace in March 2017. Following the 
release, a strict procurement black-out period came into effect for the duration of the 
procurement process to ensure that the process was fair, open and transparent. The RFP was 
disseminated and promoted through a variety of methods, including MERX (Canada's electronic 
tendering service). You can read more in this blog. 
 
March 17 – April 27, 2017: Waterfront Toronto Receives Initial Submissions (Pre-Qualification 
Phase) 
 
The Quayside Innovation and Funding Partner was selected through a Request for Proposal 
(RFP) using a Best and Final Offer (BAFO) process. This multi‐stage process provided for 
discussions and negotiations through Commercially Confidential Meetings. 
The Pre-Qualification phase marked the first portion of our two-stage RPF. 

https://waterfrontoronto.ca/nbe/portal/waterfront/Home/waterfronthome/newsroom/newsarchive/news/2017/march/waterfront-toronto-takes-first-step-in-building-quayside
https://quaysideto.ca/wp-content/uploads/2019/04/Waterfront-Toronto-Request-for-Proposals-March-17-2017.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Waterfront-Toronto-Request-for-Proposals-March-17-2017.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/MEMO-Quayside-Outreach-and-Market-Sounding-December-7-2017-REDACTED.pdf
http://blog.waterfrontoronto.ca/nbe/portal/wt/home/blog-home/posts/approach-to-selecting-the-quayside-innovation-and-funding-partner-backgrounder-on-the-request-for-proposal-process
https://waterfrontoronto.ca/nbe/portal/waterfront/Home/waterfronthome/get-involved
https://quaysideto.ca/wp-content/uploads/2019/04/Waterfront-Toronto-Request-for-Proposals-March-17-2017.pdf
http://blog.waterfrontoronto.ca/nbe/portal/wt/home/blog-home/posts/approach-to-selecting-the-quayside-innovation-and-funding-partner-backgrounder-on-the-request-for-proposal-process
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The evaluation process involved a seven (7) member Evaluation Committee comprised of 
Waterfront Toronto staff from a variety of disciplines, and was overseen by a seven (7) member 
Steering Committee comprised of representatives from Waterfront Toronto’s Board of 
Directors and executive team, as well as external subject matter experts with deep experience 
in sustainability, resilience, urban innovation, entrepreneurship and urban planning. 
During this phase, we reviewed all proposals to see which ones complied with all mandatory 
submission requirements and clarified necessary details with considered applicants. Six 
submissions were received, one of which was not compliant with the requirements and was 
disqualified from further proceedings.  
The accepted submissions then went through a detailed evaluation and consensus process by 
the Evaluation Team (supported by external subject matter experts), and a due diligence review 
by the Steering Committee. The three shortlisted proponents were invited to continue to the 
next stage in the process. 
 
May 19, 2017: Shortlist Notification 
 
Waterfront Toronto invited the shortlisted proponents to proceed to the next stage in the 
process. 
 
May 21 – August 22, 2017: Best and Final Offer (BAFO) Phase for Shortlisted Proponents 
 
For this stage of our process, we held a series of four Commercially Confidential Meetings with 
each of the shortlisted proponents in order to ensure that the objectives of the project were 
clear and enable the shortlisted proponents to clarify and submit their Best and Final Offer 
(BAFO) submissions. These meetings were overseen by the Process Manager as well as the 
Fairness Advisor, and were held with all members of the Evaluation Team. All proponents were 
offered the same access to the Evaluation Team, in terms of frequency and duration, to seek 
information and to clarify elements of their submission.  
Waterfront Toronto then issued the final submission requirements, and proponents submitted 
their BAFO. The BAFO submissions were evaluated following the same process as the first 
stage, which included a due diligence review by the Steering Committee. 
The full length of the RFP process that saw Sidewalk Labs selected to produce a proposal for 
Quayside lasted 159 days, making it the second longest procurement in Waterfront Toronto’s 
history. 
 
September 11, 2017: Selection and Notification of Preferred Proponent 
 
Our seven (7) member Steering Committee—comprised of representatives from Waterfront 
Toronto’s Board of Directors and executive team, as well as external subject matter experts 
with extensive experience in sustainability, urban innovation, entrepreneurship and urban 
planning—reviewed the evaluation and recommendation of the Evaluation Committee and 
approved the recommended preferred proponent.  



 

  

 

Page 3 of 10 
 

Waterfront Toronto notified Sidewalk Labs of its selection as our preferred Proponent for the 
Quayside development project. 
 
October 16, 2017: Board of Directors Approves Initial Framework Agreement 
 
The Investment and Real Estate Committee (IREC) of the Board oversaw negotiations of an 
initial agreement between Waterfront Toronto and Sidewalk Labs that would allow the project 
to proceed in principal. This was called the Framework Agreement, much like a memorandum 
of understanding, simply authorizing the parties to continue negotiating a more detailed Plan 
Development Agreement that would codify and define the roles and responsibilities of each 
party. There were eight meetings of either the Board of Directors or IREC between the time a 
winning proponent was chosen and the vote to approve the Framework Agreement.  
The Framework Agreement was passed by the Board on October 16th, with the understanding 
it was a preliminary and temporary document built on high level objectives. It was also 
understood that this would lead to further discussions on the final Plan Development 
Agreement, which was subsequently adopted by the Board of Directors. 
 
October 17, 2017: Waterfront Toronto Announces Sidewalk Labs as the Successful Innovation 
and Funding Partner 
 
Sidewalk Labs was announced as the successful Innovation and Funding Partner at Corus Quay 
in the East Bayfront by Helen Burstyn, former Chair of Waterfront Toronto’s Board of Directors; 
Will Fleissig, former CEO of Waterfront Toronto; Dan Doctoroff, CEO of Sidewalk Labs; Prime 
Minister Justin Trudeau; Ontario Premier Kathleen Wynne; Toronto Mayor John Tory; and Eric 
Schmidt, Executive Chairman of Alphabet, Inc. The Sidewalk Toronto project name was also 
introduced at this time. 
 
November 1, 2017: Community Town Hall to Introduce the project and Sidewalk Labs 
 
Waterfront Toronto and Sidewalk Labs hosted a town hall event to introduce the objectives of 
the project and to start the planning process by listening to and taking into consideration the 
ideas, hopes, and concerns expressed by the community. 
 
February 2, 2018: Sidewalk Toronto Public Engagement Plan Launched 
 
Waterfront Toronto and Sidewalk Labs published the public engagement plan for Quayside, also 
referred to as the Sidewalk Toronto project. The engagement plan set out the engagement 
activities to unfold over the months ahead, which were designed to provide a variety of 
opportunities for the community to become informed and provide their feedback as the 
proposal evolved. 
 
April 27, 2018: Waterfront Toronto forms Digital Strategy Advisory Panel (DSAP) 

https://quaysideto.ca/wp-content/uploads/2019/04/Quayside-Key-Meetings-and-Milestones-RFP-to-Framework-Agreement.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Framework-Agreement-October-17-2017.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Plan-Development-Agreement-July-31-2018-and-Amendment-July-31-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Plan-Development-Agreement-July-31-2018-and-Amendment-July-31-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/2018-Public-Engagement-Plan-February-2-2018.pdf
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Our Digital Strategy Advisory Panel (DSAP) was formed to help guide Waterfront Toronto on 
how best to incorporate data privacy, digital systems, and the safe and ethical use of new 
technologies in the next phase of waterfront revitalization, starting with the Quayside project. 
Read more here.  
 
July 31, 2018: Waterfront Toronto’s Board Approves a Plan Development Agreement (PDA) 
with Sidewalk Labs 
The Plan Development Agreement (PDA) entirely supersedes the Framework Agreement and 
defines and governs the relationship between Waterfront Toronto and Sidewalk Labs during 
the planning and consultation process for the Master Innovation and Development Plan 
(MIDP).The PDA includes a budget and joint oversight measures for spending the up to 
USD$50M committed by Sidewalk Labs; outlines shared objectives and principles; and makes 
clear that there is no transfer of ownership or sale of land as a result of the agreement. The 
PDA specifies that Waterfront Toronto is the revitalization lead and that Sidewalk Labs will 
provide urban innovation and digital technology expertise. It also makes clear that the MIDP 
will focus on a comprehensive plan for Quayside while acknowledging that proposals may be 
brought forward at a scale beyond Quayside. For this purpose, the context area for scale 
explorations during the planning process is defined by the Designated Waterfront Area, as set 
out in the Toronto Waterfront Revitalization Corporation Act. 

  
November 23, 2018: Waterfront Hosts its First Civic Labs  
 
After several months of convening public discussions on topics related to planning Quayside, 
the next step for Waterfront Toronto was to convene discussions and build public literacy on 
topics such as public digital infrastructure, data collection and ownership, cyber ethics, privacy, 

https://waterfrontoronto.ca/nbe/portal/waterfront/Home/waterfronthome/about-us/who-we-are/digital+strategy+advisory+panel+members
https://quaysideto.ca/wp-content/uploads/2019/04/Plan-Development-Agreement-July-31-2018-and-Amendment-July-31-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Toronto-Waterfront-Revitalization-Corporation-Act-2002.pdf
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and intellectual property. Waterfront Toronto hosted the first in a series of Civic Labs on 
November 23, 2018. 
 
June 17, 2019: Waterfront Toronto Receives Sidewalk Labs' Proposal for Quayside + Round 
One Consultations 
 
On June 17, 2019, Waterfront Toronto received Sidewalk Labs’ proposal for Quayside and 
released it publicly on June 24, 2019 together with an open letter from Waterfront Toronto’s 
Board Chair. The proposal, titled Draft Master Innovation and Development Plan (MIDP), details 
Sidewalk Labs’ recommendations for the 4.9-hectare (12-acre) parcel of land. The open letter 
acknowledged that based on an initial review, the MIDP contained several exciting ideas that 
respond to challenges we face, particularly related to environmental sustainability and 
economic development. It also acknowledged certain proposals which make clear that 
Waterfront Toronto and Sidewalk Labs have very different perspectives about what is required 
for success.  
 
Waterfront Toronto’s review and evaluation process for this proposal began following receipt. 
Public feedback is a critical part of this evaluation process. Accordingly, Waterfront Toronto 
released their Note to Reader on June 28, 2019 to support the public in their navigation and 
understanding of this 1500+ proposal. The Note to Reader offers Waterfront Toronto’s unique 
lens on this project as public steward of Toronto’s waterfront.  
 
Two weeks following the release of Sidewalk Labs’ proposal, Waterfront Toronto initiated their 
first of two rounds of public consultations across the Toronto to seek feedback on the MIDP. 
The first round of consultation was focused on orienting the public to the 1,500+ page 
submission from Sidewalk Labs, from the perspective of Waterfront Toronto as public steward 
working with all three levels of government to revitalize the waterfront.  
 
Round one consultations consisted of 4 identical major public consultations and 7 information 
sessions at Toronto Public Library locations across the city. In addition, residents have the 
opportunity submit feedback through online consultations until Fall 2019 and written 
submissions through quayside@waterfrontoronto.ca.  
 
July 31, 2019: Plan Development Agreement (PDA) Extended by 6 Months 
 
On July 31, 2019, Waterfront Toronto and Sidewalk Labs agreed to extend the Plan 
Development Agreement (PDA) for the Quayside project. An Amending Agreement was entered 
into to extend the PDA by six months in order to allow for additional time to review and consult 
on Sidewalk Labs’ Draft Master Innovation Development Plan (MIDP).  
 
The Plan Development Agreement is the legal agreement between the Waterfront Toronto and 
Sidewalk Labs that establishes the scope, budget, principles and governing structures for the 

https://quaysideto.ca/get-involved/civic-labs/
https://quaysideto.ca/wp-content/uploads/2019/06/Open-Letter-from-WT-Board-Chair-on-Quayside-June-24-FINAL.pdf
https://quaysideto.ca/wp-content/uploads/2019/06/Note-to-Reader_June-28-2019_Waterfront-Toronto.pdf
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creation of the Master Innovation and Development Plan.  It is the sole governing agreement 
between Sidewalk Labs and Waterfront Toronto.  
 
This extension on the PDA until March 31, 2020 allows Waterfront Toronto more time to 
receive public feedback on the MIDP and to undertake an expert evaluation of it prior to 
making a recommendation to its Board of Directors.  
 
The Amending Agreement also includes a new termination provision should certain threshold 
issues outlined by Waterfront Toronto’s Board Chair not be resolved. If the parties cannot reach 
an understanding on these issues the PDA will terminate as of October 31, 2019.  
 
Finally, should the Waterfront Toronto Board of Directors ultimately approve the MIDP, the 
PDA is amended to extend the deadline for entering into Principal Implementation Agreements 
from December 31, 2019 to December 31, 2020.  
 
The PDA and the Amending Agreement are found HERE.  
 
August 19, 2019: DSAP Releases Preliminary Commentary on Sidewalk Labs' Master 
Innovation and Development Plan (MIDP) 
 
The Digital Strategy Advisory Panel (DSAP) presented Waterfront Toronto with their Preliminary 
Commentary and Questions on Sidewalk Labs' Master Innovation and Development Plan (MIDP) 
on August 19, 2019. Read the full document HERE. 
 
Read more about DSAP and the creation of this commentary through the following blog post by 
DSAP Chair, Michael Geist. 
 
September 2019: Round One Consultation Feedback Report Released 
 
Beginning in June 2019, over the course of five weeks, more than 1,000 citizens participated in 
round one consultation activities, which included four public meetings, seven drop-in 
information sessions at Toronto Public Library branches, an online consultation and written 
submissions. 
 
You can read the Consultation Feedback Report and an appendices with detailed feedback 
HERE. 
 
October 31, 2019: Waterfront Toronto’s Board of Directors Votes to Proceed to Evaluation 
 
On June 24, Waterfront Toronto’s Board Chair Stephen Diamond shared an open letter 
outlining key threshold issues Waterfront Toronto needed to see addressed before agreeing to 
continue with evaluation of the MIDP. We spoke to over 1,000 members of the public during 

https://quaysideto.ca/wp-content/uploads/2019/06/Open-Letter-from-WT-Board-Chair-on-Quayside-June-24-FINAL.pdf
https://quaysideto.ca/wp-content/uploads/2019/04/Plan-Development-Agreement-July-31-2018-and-Amendment-July-31-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/09/DSAP-Preliminary-Commentary.pdf
http://blog.waterfrontoronto.ca/nbe/portal/wt/home/blog-home/posts/DSAP-Commentary-blog-post
https://quaysideto.ca/wp-content/uploads/2019/09/Round-One-Public-Consultation-Feedback-Report-September-19-2019.pdf
https://quaysideto.ca/get-involved/midp-consultations/
https://quaysideto.ca/wp-content/uploads/2019/06/Open-Letter-from-WT-Board-Chair-on-Quayside-June-24-FINAL.pdf
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the first round of public consultation online and in-person who echoed the concerns in this 
letter. 
 
Since then, Waterfront Toronto has seen significant movement by Sidewalk Labs to respond to 
public concerns about the proposal. On October 31, 2019, based on this progress, Waterfront 
Toronto’s Board of Directors unanimously directed management to proceed with evaluation of 
the proposal for Quayside. 
 
You can read our Board Chair’s open letter on the resolution of these threshold issues, a 
summary overview of the issues and their associated resolutions, and the Threshold Issues 
Resolutions Documents outlining the positions of Waterfront Toronto and Sidewalk Labs. 
 
 
November 14, 2019: Digital Innovation Appendix submitted by Sidewalk Labs 
 
On November 14, 2019 Sidewalk Labs submitted their Digital Innovation Appendix (DIA) to 
Waterfront Toronto. The Digital Innovation Appendix provides Waterfront Toronto, our 
external experts in digital and data privacy issues, as well as the public with a list of the digital 
innovations that Sidewalk Labs is proposing for Quayside, as well as details on the digitally 
significant elements of the proposal. The DIA also includes explanations of the purpose of each 
innovation, what data will need to be collected for the innovation to work, and how data will be 
used and protected. 
 
This new material will form the substantive material for our evaluation of the digital elements 
of the MIDP. The DIA is available here. 
 
As Waterfront Toronto progresses through the evaluation process both the public and DSAP will 
have the opportunity to offer feedback on what the DIA proposes. 
 
November 19, 2019: Waterfront Toronto hosts Public Briefing 
 
Waterfront Toronto hosted a Public Briefing on Quayside. The purpose of the meeting was to 
share to an explanation of how the threshold issues identified in the June 24th open 
letter were addressed, provide an update on the October 31, 2019 proposal realignment, and 
the next steps as the realigned proposal moves forward to formal evaluation.   
 
Read the full summary report on the Public Briefing here. 
 
January 23, 2020: Waterfront Toronto's Board Extends Quayside Decision Date  
 
On January 23, 2020, the Board of Waterfront Toronto agreed to extend the date for a decision 
on moving forward with the Quayside project from March 31, 2020, until May 20, 2020. This 

https://quaysideto.ca/get-involved/midp-consultations/
https://quaysideto.ca/wp-content/uploads/2019/10/Open-Letter-on-Threshold-Issue-Resolution-from-WT-Board-Chair-October-31-2019.pdf.pdf
https://quaysideto.ca/wp-content/uploads/2019/10/Overview-of-Thresold-Issue-Resolution-Oct-29.pdf
https://quaysideto.ca/wp-content/uploads/2019/10/Threshold-Issues-Resolution-Documents-October-29-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/10/Threshold-Issues-Resolution-Documents-October-29-2019.pdf
https://quaysideto.ca/wp-content/uploads/2019/11/Sidewalk-Labs-Digital-Innovation-Appendix.pdf
https://quaysideto.ca/wp-content/uploads/2019/06/Open-Letter-from-WT-Board-Chair-on-Quayside-June-24-FINAL.pdf
https://quaysideto.ca/wp-content/uploads/2019/06/Open-Letter-from-WT-Board-Chair-on-Quayside-June-24-FINAL.pdf
https://quaysideto.ca/wp-content/uploads/2019/10/Open-Letter-on-Threshold-Issue-Resolution-from-WT-Board-Chair-October-31-2019.pdf.pdf
https://quaysideto.ca/wp-content/uploads/2019/12/Final-Summary-Quayside-Public-Briefing-Nov-19-2019.pdf
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extension is to allow the public more time to offer input into Waterfront Toronto’s evaluation 
of Sidewalk Lab’s proposals for Quayside. 
 
Since last November, Waterfront Toronto, assisted by local and international subject matter 
experts, has distilled the over 1,500 pages of Sidewalk Labs’ Master Innovation and 
Development Plan into 160 solutions and evaluated those solutions for their effectiveness in 
addressing critical urban challenges faced by growing cities like Toronto. 
 
The committee overseeing the analysis of the MIDP confirmed that the work done by 
Waterfront Toronto over the past three months, and many of the innovations proposed by 
Sidewalk Labs — when considered against the goals and objectives for Quayside — merit 
consultation with the public as well as further refinement and negotiation with Sidewalk Labs 
prior to the Board’s decision. 
 
“Today’s extension allows for more time for the public to provide feedback on Waterfront 
Toronto’s evaluation of Sidewalk Labs’ proposals and for the Board to hear directly from the 
public on its priorities before any decision to proceed to implementation is taken,” said Board 
Chair, Stephen Diamond. “This Board will not sacrifice the public good for expediency,” 
Diamond concluded. 
 
Waterfront Toronto will seek further public feedback at public meetings scheduled for 
Saturday, February 29, 2020 at the Westin Harbour Castle (1 Harbour Square), and through 
online consultations. 
 
A meeting agenda and materials will be provided in the coming weeks through the project 
website (QuaysideTO.ca) and all Waterfront Toronto social channels. 
 
February 3, 2020: Preliminary Human Rights Impact Assessment (pHRIA) Initiated 
 
To further inform Waterfront Toronto’s evaluation of Sidewalk Labs’ proposals for Quayside, we 
have engaged a team of world-leading experts in human rights impact and risk assessments. 
This important piece of work will help us proactively address questions and identify risks and 
mitigation strategies, should they be required. This assessment, together with the results of the 
technical evaluation and other input from Waterfront Toronto’s advisors, will help 
management and the Board make informed recommendations and decisions on the future of 
Quayside and ultimately protect the public interest.  
 
Due to circumstances related to the ongoing and evolving COVID-19 outbreak, publication of 
the Preliminary Human Rights Impact Assessment of Sidewalk Labs’ Draft Master Innovation 
and Development Plan will be delayed by one month. 
 
February 18 – March 31, 2020: Round Two Public Consultation 
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Waterfront Toronto initiated the second round of consultation to share and seek feedback on 
its technical evaluation of the proposals for Quayside. This round of consultation began with 
the publication of a comprehensive Discussion Guide, including four themed attachments 
and a full list of the proposed solutions that were evaluated, as well as the Quayside Evaluation 
Committee Report.  Two consecutive in-person public meetings were held on February 29, each 
of which included a plenary session, four breakout discussions (in two rotations), followed by a 
closing plenary. In addition, feedback is being sought through online engagement and written 
submissions.  
 
March 26, 2020: COVID-19 Impact on Quayside 
 
In view of the COVID-19 pandemic, our Board of Directors passed a motion to extend the date 
for a decision on moving forward with the Quayside project with Sidewalk Labs to June 25, 
2020. The Board package and a recording of the meeting held online are available on our 
website here. 
The deadline for online consultations has also been extended to April 9, 2020. 
 
May 7, 2020: Sidewalk Labs Announces it is Withdrawing from Quayside Project 
 
STATEMENT FROM WATERFRONT TORONTO BOARD CHAIR, STEPHEN DIAMOND 
Waterfront Toronto has been informed that Sidewalk Labs is withdrawing from our planned 
redevelopment of Quayside on Toronto’s waterfront. 
 
While this is not the outcome we had hoped for, Waterfront Toronto offers thanks and 
appreciation to Sidewalk Labs for its vision, effort, and the many commitments that both the 
company and its employees have made to the future of Toronto. As Chair, I am proud of the 
work we have done and thankful for all of the hard work, talents and expertise staff at 
Waterfront Toronto have brought to this project. Our collective efforts have given cities around 
the world new pathways to creating affordable, inclusive and climate positive communities. 
Today there is global financial uncertainty, but Waterfront Toronto has confidence in the city’s 
economic future, and will take the long view when making real estate and development 
decisions on Toronto’s Waterfront. Quayside remains an excellent opportunity to explore 
innovative solutions for affordable housing, improved mobility, climate change, and several 
other pressing urban challenges that Toronto — and cities around the world — must address in 
order to continue to grow and succeed. 
 
Today is not the end of Quayside, but the first day of its future. Waterfront Toronto will 
continue to seek public and expert input as we make a next generation community at Quayside 
a reality. 
  
Media Inquiries: 

https://quaysideto.ca/wp-content/uploads/2020/02/Quayside-Discussion-Guide-Round-Two-Consultation-February-18-2020.pdf
https://quaysideto.ca/wp-content/uploads/2020/02/Quayside-Evaluation-Committee-Report-January-16-2020_.pdf
https://quaysideto.ca/wp-content/uploads/2020/02/Quayside-Evaluation-Committee-Report-January-16-2020_.pdf
https://quaysidetosurvey.com/
https://bit.ly/2QK34Bo
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Andrew Tumilty 
Media Relations, Waterfront Toronto 
atumilty@waterfrontoronto.ca 
437-771-9604 
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