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1 Background 

 Pocatello Neighborhood Housing Services, Inc., DBA Neighborworks Pocatello 

(Neighborworks), is in the process of evaluating the purchase the old Bonneville 

School and the entire city block that it occupies.  The Bonneville building was 

built in 1923, and additions were completed in 1940 and 1956. At one point, it 

served as the location of Franklin Junior High School.  When it was closed in 

2003 it had most recently been used as a grade school. 

 Prices received as part of this RFP process will be used by the Neighborworks 

Board of Directors in making their decision to either complete the purchase of the 

Bonneville School or not complete the purchase. 

 The funds for this demolition are held, unencumbered, by Neighborworks and 

therefore Neighborworks is not required by law to accept the lowest priced 

proposal.  Neighborworks retains the right to select the proposal that reflects the 

best interests of Neighborworks.  There is no public bid opening planned for this 

proposal. 

 The address for Bonneville School is 320 N. 8th Avenue, Pocatello, ID  83201. 

 This RFP, in its entirety, completed bid form and milestone schedule will become 

part of the agreement for services to be signed by the Contractor and 

Neighborworks Pocatello. 

 The intent of Neighborworks is to remove the school building and to build new, 

single family houses on this property. 

2 Demolition & Project Expectations 

 This RFP is to completely remove all buildings, asphalt and concrete foundations 

from this location. 

 It is expected the resulting, clean, building site is ready for excavation of 
basements and installation of new buried utilities can be accomplished without 
undue burden placed on the construction contractor. 

  

3 Site Conditions 

 Site addresses: 
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Bonneville School 
820 N. 8th Avenue 
Pocatello, ID 83201. 
  

 Meteorological data: 

Pocatello, Idaho 
Site Elevation:    4,470’ above MSL 
Site Temperature: 

Maximum:    105° F 
Minimum:    -20° F 

Rainfall:  
25yr recurrence- 
6hr Accumulation:   1.8” 
24hr Accumulation:   2.8” 

Snowfall: 
Snow Load:    45 psf 
Frost Depth:    36” 

 

4 Reference Documents 

 See Appendix A for all Reference Documents 

5 Scope of Work – General  

 The field demolition activities will be under the direction of the Neighborworks 

project manager or authorized representative and will have direct responsibility 

for daily demolition activities.  The Contractor is responsible for all demolition 

activities.  The Contractor will assist with the overseeing of the project schedule 

and on-site Contractor safety program.  This includes reporting daily status 

updates to the project manager on any issues encountered.  

6 Scope of Work – Specific 

 Field demolition services’ responsibilities include: 

a. Establishing and maintaining site access control to prevent unwanted 

trespassers and vandals.  Additionally, site security will help prevent 

unnecessary injury of unexpected visitors. 

b. Managing the day-to-day demolition activities of civil/structural/mechanical 

components of the Bonneville School building, including removal of utilities, 

asphalt and sidewalks. 

c. To observe and report any potential obstructions and to eliminate them to 

optimize efficiency of the project and ensure the schedule is being maintained. 
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d. Anticipate changes or possible delays immediately so that they may be 

addressed by the Contractor and Neighborworks project manager. Changes and 

delays will be addressed through the use of the Request for Information (RFI) 

process (Appendix A). 

e. Contractor(s) are expected to meet the highest level of safety per OSHA 

Construction Standards 29 CFR Part 1926.  This include: 

i) Contractor(s) are getting Job Hazard Assessment (JHA) completed prior to 

starting work each day (Appendix A). 

ii) Contractor(s) are following the approved Health and Safety Plan (HASP) for this 

job (Appendix A). 

iii)  Contractor(s) are responsible for maintaining a separate eating facility and 

restrooms for employees. 

 Mechanical Demolition 

a. Includes the heating plant and all ancillary piping, duct work thermostats and 

controls. 

b. Includes isolating and appropriate removal/abandonment of natural gas 

piping downstream of the main entrance to the property. 

c. Includes of all piping, piping supports, and insulation. 

 Civil Demolition 

a. All asphalt, service sidewalks (city street sidewalks to remain), flat work and 

remaining civil work associated with this scope for demolition. 

b. Includes all foundations and footings. 

c. Includes sloping the resulting excavation at a minimum of 2 foot horizontal to 

1 foot vertical. 

 Electrical Demolition 

a. Contractor is responsible for coordinating activities, as needed, with Idaho 

Power Company to de-energize and disconnect all electricity from the buildings. 

b. Contractor is responsible for the removal and proper disposal/recycle of all 

electrical equipment and conductors.  
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 Structural Demolition 

a. All asbestos removal and disposal is the responsibility of Neighborworks and 

will be completed under a separate contract.   

b. Contractor will remove and dispose/recycle all roofing, ceilings, walls flooring 

and all other materials associated with the buildings.  All transportation and 

landfill costs will be the responsibility of the Contractor. 

7  Project Timing: 

 It is anticipated that this project will be awarded and demolition completed by July 

2020. Contractor will submit a proposed milestone schedule with other Proposal 

documents to meet that deadline. 

8  Communications: 

 The field construction supervision support shall be responsible in ensuring that 

high level overview daily status (Appendix A) and progress reports are kept on 

this project.  The report shall be in a form that clearly defines the status and 

progress, schedule variations and action items.  This includes ensuring the 

Contractor is submitting safety incidents, first aids, and other forms required by 

OSHA and Neighborworks.   

9  Base Bid and Line Items 

 The base bid shall be for all work outlined in the above scope of work .  Alternate 

line items of the bid may be included by Neighborworks in the final scope of work 

and price of line items may or may not be included in the final scope of work.  

10   Owner or Third Party Supply 

 Unless otherwise noted the Contractor will supply all equipment, consumables 

and fuel as necessary to complete this work.   

11    Schedule 

 It is important that the project schedule is being maintained by the Contractor  

a. This includes making recommendations to improve the overall project 

schedule. 
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12    Health, Safety & Environment 

 The Contractors and subcontractors will follow all safety regulations for personal 

protection equipment as set forth by OSHA Construction Standard 29 CFR Part 

1928. 

 The Neighborworks Project Manager, or their designee, will ensure the 

Contractor is following the site-specific Health and Safety Plan submitted by the 

Contractor (Appendix A). 

13    Permitting, Notifications and Plans 

 The Contractor, and/or their subcontractors, are responsible for securing any and 

all Idaho, Bannock County and City of Pocatello permits to complete this project.  

 The Neighborworks Asbestos Abatement Contractor will be responsible for 

submitting the proper NESHAP asbestos notification and will prepare any 

transportation documentation required to remove asbestos off site for disposal.  

This permitting is NOT part of this work. 

 The Contractor will prepare and post a SWPPP plan for controlling rain runoff 

from the site.  

14    Meetings 

 Daily Meetings. 

a. The Contractor and Subcontractors representatives will meet and discuss the 

plan for work and safety prior to work each day. Any work issues and/or 

concerns shall be discussed at this time.  Brief notes will be kept and submitted 

daily to the Neighborworks Project Manager or their designee. 

 Weekly Meetings. 

a. The Contractor will conduct weekly meeting to discuss schedule and costs with           

the Neighborworks Project Manager. 

15    Extra Work 

 All extra work must be initiated by a Request of Information (RFI) (Appendix A). 

The Contractor and/or Neighborworks will initiate an RFI and define the scope of 

work.  The Contractor shall provide the impact to both cost and schedule, if any, 

for this extra work.  The RFI will then be passed on to Neighborworks for review 

and approval.  Once approved a change order (CO) will be issued to complete 
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this work.  The Contactor shall maintain a log of all the change orders for the 

project. 

 All extra work will be on a time and materials basis.  As part of this RFP submittal 

the Contractor will provide a complete burdened labor and equipment rate sheet. 

16    Reports & Deliverables 

 Below is a list all items highlighted in this scope that are required as deliverables 

as part of the contract along with a due date. 

Item Due Date 

Daily Status Reports As completed 

Weekly Meeting Notes Next Day after 
Meeting 

 

17    Insurance Requirements 

 General liability insurance with Automobile Rider covering all owned and non-

owned vehicles used by or on behalf of Contractor in connection with the 

performance of project services hereunder, with combined bodily injury and 

property damage liability limits of not less than $2,000,000 per occurrence.  

17.2   Worker’s Compensation at the statutory limits for Idaho:  

     $1,000,000  Employer’s Liability – Each Accident  

     $1,000,000  Employer’s Liability – Disease – Each Employee 

     $1,000,000  Employer’s Liability – Disease – Policy Limit 

 

18     Performance Bond Requirement 

18.1 Contractor will secure and pay for a performance bond naming Pocatello Neighborhood 

Housing Services, Inc. DBA Neighborworks Pocatello in the full amount of the contract price. 

19    Bid Form 

 Contractor Bid for General and Specific Scopes of Work. 

$__________________ 

 Adjustment to Bid for salvage and stock pile of 10 yd3 of exterior brick & terra 

cotta. 
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$__________________ 

 Adjustment to Bid for no modular building removal. 

$___________________ 

 

20    Milestone Schedule 

 Contract documents signed. 

__________________ 

 Permits acquired 

__________________ 

 Perimeter secured 

__________________ 

 Utilities located and isolated 

___________________ 

 Demo complete and materials removed 

___________________ 

 Final acceptance by Neighborworks 

___________________  
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Appendix A: Reference Documents 

1.1 RFI Form. 

1.2 Daily Report Form. 

1.3 Health and Safety Plan requirements. 

1.4 Daily Job Hazard Assessment Form. 

1.5 Northern Engineering and Testing Report. 

1.6 Bonneville Inspection Report. 

1.7 Bonneville School Interior Map. 

 


