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1. INTRODUCTION 
 
The purpose of the Construction Method Statement is to outline our approach to managing the construction works for 13 
Chepstow Villas, London. This document includes specific comments on the site establishment, logistics, and the process of 
managing the overall environment surrounding the property. It will also ensure that the construction works cause the 
minimum disruption to the adjacent residents with a safe working and living environment maintained. The agreed contents 
of the Construction Method Statement will form part of the development plan and will be agreed with the Royal Borough of 
Kensington and Chelsea Council. The Plan will constantly be reviewed and any changes or improvements will be added and 
agreed with the Council and the Plan revised and re-issued. 
 
These proposals are to enable third parties to understand the nature of the works and the various construction activities 
associated with the development. This Construction Method Statement is subject to third party approvals and therefore 
amendments are likely. Formal approvals and activity methodology approaches will be addressed in detailed submissions to 
the design team and the Client. Liaison with the neighbours and interested parties will continue throughout the project, as 
information is updated and as the project develops. Particular attention will be paid to ensure that the neighbours are kept 
appraised of progress and future works on the project. The information provided in this document is an overview of the key 
project activities at Chepstow Villas. Generic statements herein are to be further developed into plans, procedures, and 
detailed method statements as the project develops. 
 
This Plan is to inform interested parties. It will be used as the background for the detailed construction method and risk 
assessments, and will be included in all specialist trade contractor portions of the works. 
 
Further information on the Subterranean Development are detailed within Fluid Structures Basement Impact Assessment 
Ref No. 23744. 

 

2. DESCRIPTION OF PROJECT 
 
13 Chepstow Villas is a four storey semi-detached property comprising, lower ground, ground, first and second floors. The 
building is situated within the Pembridge Conservation Area near the junction of Ledbury Road, Chepstow Crescent and 
Chepstow Villas but is not listed.  
 
The works comprise the construction of a small basement to house a Study and the refurbishment of the Lower Ground 
Floor. 
 
The property has front access only, with no vehicular access.  
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3. OUTLINE METHOD OF WORKS 
 
GENERALLY 
 
The proposed site plan relating to this proposed outline method of works is detailed upon drawings 562_P_001 and 002 
included in Appendix 01 of this Construction Method Statement ( CMS ). 

 
The proposed preliminary programme for the works setting out the timescales envisaged for the works is included under 
Appendix 02 of this Construction Method Statement ( CMS ). 
 
A separate Construction Traffic Management Plan ( CTMP ) has been provided in a separate document which incorporates  
the CTMP pro-forma recommended by RBK&C. 
 

REVISIONS TO THE CONSTRUCTION METHOD STATEMENT 
 
This CMS has been developed having regard to the requirements of RBK&C and the concerns of adjoining owners and has 
been revised to address the concerns raised in respect of the previous application under reference PP/14/06898. How these 
requirements and concerns have been addressed are set out a document entitled ‘Response to Statutory and Third Party 
Consultees’ included in Appendix 03 of this Construction Methodc Statement. 
 
Outline details of the proposed Construction Method are set out below:- 
   

SITE ESTABLISHMENT 
 
A solid hoarding will be erected to the front elevation of the site and along the boundary walls, with a personnel site 
entrance gate at the front. It will be painted and kept in a clean and tidy condition throughout the works. All 
hoardings/fencing will be regularly checked and maintained in a clean and tidy condition and signage will be positioned so it 
is clearly visible to warn members of the public of any potential hazards surrounding the site.  
 
The site accommodation will be located inside the property on the ground floor, leaving the pavement access to remain 
clear. The site will be maintained in a safe and tidy manner with the implementation of good housekeeping procedures 
regularly checked by our Health and Safety Advisor on fortnightly site inspections and be set up with temporary power, 
water and drainage throughout the duration of the works. 
 
We will also register the site under the Considerate Constructors scheme and we will therefore comply with the scheme’s 
Code of Practice. 

 
SCAFFOLDING 
 
A gantry will also be required over the pavement to facilitate the removal of excavated material and waste. A temporary 
structure licence will be obtained for the gantry and will be fully clad in plywood and decorated to match the hoarding. 
 
A protective and lit passage will be formed to allow uninterrupted use of the pavement outside 13 Chepstow Villas and a 
scaffold will be erected as per HCCCs proposals to follow. 
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DEMOLITION 
 
Before any work commences on site an asbestos survey will be undertaken and if any asbestos is found this will be removed 
following the guidelines set out in Parts 1, 2 and 2 of BS 8520. 
 
The works will be undertaken in accordance with the Royal Borough of Kensington and Chelsea hours of permitted working 
as below: 
 

 Monday to Friday – 8am to 6pm 

 Saturday – 8am to 1pm 

 Sunday and Public Holidays – no working 
 

Throughout the demolition works we will endeavour to comply with the guidance provided in BS 5228: Parts 1 and 2 (1984) 
and part 4 (1986) with regard to noise control during construction and wherever possible use methods to minimise 
disruption to our neighbours. 
 
Demolition material will be removed via skips situated in the parking bas outside the property for the duration of the works 
loaded via a gantry spanning across the pavement. The temporary works engineer will design the propping to the vaults 
below ground level which will be in place while the skip is in position, these loadings will then be verified by the project 
structural engineer. 
 

UNDERPINNING AND EXCAVATION 
 
The proposed works are to underpin the main building with mass concrete foundations to form a basement below part of 
the existing lower ground floor level. 
 
The underpinning will be carried out in two vertical stages up to 3m deep and in 1m horizontal sections. Underpins will be 
propped after first stage and prior to commencement of the second and final stage of underpinning as set out in Fluid 
Structures sketches included in their Basement Impact Assessment. 
 
All underpinning methodology and design together with the temporary propping will be designed by the temporary works 
engineer and verified by the structural engineer. The underpins will be laterally propped as detailed in Fluid Structures 
sketches noted above. 
 
Removal of excavated material will be via a conveyor belt system from basement level to street level and placed into skips 
situated within a parking bay or directly into waiting lorries positioned in suspended bays. 
 

BASEMENT SLAB 
 
Concrete will be delivered by ready mix vehicles and concrete pumped into position via a lorry mounted concrete pump. 
The ready mix lorries and concrete pump truck will be positioned in suspended parking bay in Chepstow Villas. During 
deliveries the existing lower ground floor basement to the adjacent to the pavement will remain fully propped. 

 
INTERNAL WORKS 
 
The internal works comprise the complete refurbishment of the ground and lower ground floors of the existing building and 
renewal of all services. 
 
Deliveries will be via delivery vehicles which will be parked in the suspended bay and avoid blocking the road. 
 
Waste materials will be removed by way of skips located in the suspended bay for the duration of the works.  
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4. CONSTRUCTION MANAGEMENT ACTION PLAN 
 
The following sections outline the key elements for consideration. This document demonstrates our commitment to 
manage, control, and where possible mitigate our impact on the local community and infrastructure. 
 
Many of the issues identified will be further developed and dealt with in our more detailed site based method statements. 
Method statements will be prepared and agreed for all major site operations in advance of the relevant works commencing. 
This will be particularly important for piling, excavation and structural works. 

 
PROJECT SPECIFIC HEALTH AND SAFETY 
 

IDENTIFIED H&S RISK  SUGGESTED CONTROL MEASURE  
  

Hours of Working  

 

Normal construction site hours: 
 
8.00 am to 6.00 pm – Monday to Friday  
8.00 am to 1.00 pm – Saturday 
No working on Sundays and Public Holidays 
 

Noise and Vibration  

 

Work in accordance with the recommendations of BS 5228-
1, Control of Noise at Work Regulations 2005 and the Noise 
Service 
 
The contractor will consult with adjoining neighbours and 

agree, if possible, certain times of day when noisy work is 
minimized. 
 
 

Asbestos  

 

An asbestos survey will be carried out and any asbestos 
contaminated materials will be removed prior to 
commencement of any works on site. 
 

Existing Services  
(Under-ground, Over-ground) 

 
 

All existing services will be serviced prior to commencement 
of any works on site. 
 

Deliveries/ Storage/ Removal of Materials  
 

Please refer to the Construction Traffic Management Plan  
 

Existing Occupancy 

 

The property will be unoccupied throughout the duration of 
the works. 
 

Dust 

 

All dust levels are to be kept to a minimum and where 
possible controlled at source by the use of dust suppression 
systems. Site operatives are to wear suitable PPE/RPE where 
the levels of dust cannot be controlled ensuring exposure is 
well within legal limits. 
 

Work with Ionising Radiation 
We do not anticipate any hazard from ionising radiation; 
however any activity involving the release of ionising 
radiation will be notified and carried out in accordance with 
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the HSE approved code of practice. 
 

UV protection 

UV protection from the sun is provided indirectly by the site 
rules requiring safety helmets and appropriate clothing with 
no shorts or bare tops.  If necessary additional guidance will 
be provided in accordance with the HSE approved guidance. 
 

Control of lifting operations 

Our lifting operations procedures are contained within our 
HS1-02_ H&S Policy_ Responsibilities and Arrangements_ 
Nov_2010 item 2.22 document.  Specific lifting operations 
will be controlled through risk assessments and method 
statements.   

Work in excavations and poor ground conditions 

Our health and safety procedures for work in excavations 
and poor ground conditions will be controlled through risk 
assessments and method statements appropriate to the 
specific situation and will be in accordance with the HSE 
approved guidance. 

 

H&S OBJECTIVES/STANDARDS FOR THE PROJECT 
 
H&S Objectives / Standards 

 
HCCC aims to achieve the following objectives/standards while carrying out the construction work for this project.  
 
 Prevent accidents and ill health to our staff, client, (sub)-contractors, third parties and members of the public. 

 Achieve all works are carried out in accordance with all relevant legislation and Codes of Practice. 

 Provide a place of work that is safe and without risk to health, safety and welfare to all those involved in the project 
and third parties. 

 Consult and communicate to all those involved in the project and listen to given feedback. 

 Subscribe to and maintain the standards set out under the Considerate Contractors Scheme. 

 
Project Specific Objectives / Standards 
 
 No RIDDOR reportable accidents. 

 Keep possible disturbance to local residents, businesses and general public to absolute minimum.  
 
 

LIASON BETWEEN PARTIES 
 
Liaison with Parties Involved in the Project 
 
Staff members of HCCC and the sub-contractors are required to co-operate fully with other parties involved in the projects 
for issues that affect health and safety arrangements on the project.   
 
Regular project progress meetings will be held with the Client, Designers and other parties involved in the project to ensure 
liaison between the parties involved in the project. Meeting minutes and any other relevant information will be circulated 
to the relevant parties involved in the project.  
 
Liaison with Parties Outside the Project 
 
HCCC will ensure that regular liaison is carried out between the site and local residents and local businesses. 
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CONSULTATION WITH WORKFORCE 
 
HCCC recognises that workforce consultation plays a key role in the effective health and safety management on site. At the 
site induction HCCC staff members and the sub-contractors will be encouraged to make suggestions, report any unsafe 
situation, near misses and communicate their concerns and ideas regarding health and safety to the site manager.  The 
company will take into account any reasonable request made by the staff member or the sub-contractor regarding health 
and safety matters on site.  
 
HCCC Health and Safety Committee include representatives from site staff. Site staff can approach their representative to 
identify or flag up any issues relevant to site health and safety.  
 

SELECTION OF (SUB-) CONTRACTORS 
 
HCCC recognises the legal requirement to ensure that sub-contractors appointed directly the company have the necessary 
health and safety competence and resources to carry out their work in a safe manner.  
 
The company maintains an Approved List of Sub-contractors (works contractors and designers), from which the sub-
contractors are selected and appointed.   
 
Any prospective sub-contractor not already approved by the company will complete an appropriate Sub-contract Health 
and Safety Questionnaire which will be appraised by management.  This requirement relates to the first application to be 
included on the Approved List, thereafter re-submissions will be at the company's discretion. 
 
Sub-contractors are prohibited from further sub-contracting any work without the written authority of the company and 
only then to contractors who meet the pre-qualification criteria. 
 
 

H&S INFORMATION FOR (SUB-) CONTRACTORS 
 
Sub-contractors have been issued with relevant health and safety information during the tender process to allow them to 
resource and plan their works accordingly. 
 
The Health and Safety Conditions for Sub-contractors have been issued to every sub-contractor and is applicable to this 
project. 
 
Every sub-contractor will attend a pre-start meeting at which the sub-contractor Quality and Safety Summary is completed 
to identify duty holders, allocate responsibilities, record common facilities and identify high risk activities and associated 
controls. 
 
Everyone prior to starting work on site will receive Induction Training at which time all appropriate health and safety 
information will be given. 
 
In addition to the daily management and monitoring of site activities there will be specific Progress Meetings where health 
and safety will be discussed, Health and Safety Meetings where Sub-contractors and the workforce will be consulted and 
there will also be briefings for all personnel engaged in high risk activities. 
 

SITE SECURITY 
 

 Visitors will be requested to identify themselves, and they will not be allowed on site until a HCCC member of staff has 
greeted them. 

 All other entrances and exits to the site will remain secured at all times. 
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 Security and staff will make regular inspections of the site boundary to ensure no suspect packages have been left. 

 The Site Manager is responsible for ensuring the site is secure at the end of each working day, including the removal or 
locking down of any access ladders/ stairs to scaffolding and the gantry areas.  The scaffolding will be alarmed. 

 

TRAINING FOR PEOPLE ON SITE 
 
INDUCTION 
 
Prior to any person commencing work on site they will receive Health and Safety Induction Training.  HCCC will conduct 
training for all employees under their control plus for sub-contract management/supervision who are thereafter required to 
induct their workforce. HCCC will maintain a record on site of all Induction Training.   
 
RISK MANAGEMENT 
 
All persons associated with site activities which create significant risk of injury will be specifically briefed in the hazards and 
control measures applicable to the safe system of work.  A record will be maintained of the briefing/training.  
SPECIFIC TRAINING 

 
All persons employed as plant operators, scaffolders, etc. will be trained to an appropriate training standard, either a CITB 
Certificate of Training Achievement or equivalent scheme. 
 
TOOL BOX TALKS 
 

Tool Box Talks will be given to instruct and train employees and sub-contractors on specific site tasks as and when 
necessary. These Tool Box Talks will be recorded and a record maintained on site. 

   
WELFARE FACILITIES 

 
Welfare arrangements for this project are as follows:     
 Mess room     
 Boiling water     
 Washing facilities     
 Toilets     
 First Aid     
      
Where sub-contractors provide their own facilities they are in line with the conditions brought to their attention by issue of 
Health and Safety Conditions for Sub-contractors. The welfare arrangements are explained to all personnel at Induction 
Training.      
 

FIRST AID 
 
A suitably equipped First Aid Box, with eye washing solutions, will be available on site at all times together with a trained 
First Aid provider.  If and when a contractor is required to work on site when HCCC First Aider is not available, enquiries will 
be made with those contractors to ensure the availability of a First Aider or an Appointed Person (EFAW).  First aid facilities 
will be assessed and provided as per the Health and Safety (First Aid) Regulations 1981 and a suitable First Aider to remain 
available throughout the contract. 
 
If for any reason the appointed First Aider is not available on site, the Site Manager will make enquiries with the other 
contractors on site to ascertain if they have any qualified First Aiders. 

 
FIRE AND EMERGENCY PROCEDURES 
 
HCCC arrangements for dealing with emergency situations are detailed as follows:  
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Site notice board displayed at appropriate locations will be provided with an Emergency Contacts notice which will provide 
details of: 
 
 The person responsible for emergency contingencies. 
 The procedure for calling Emergency Services. 
 The telephone number of the local Hospital, Doctor, Police Station, Gas Board and Electricity Board. 
 The name and location of First Aiders. 
 
The Site Manager responsible for Emergency Arrangements and Muster Point arrangements will bring this to the attention 
of all persons at Induction Training. 
 
The company has developed a Site Fire Plan to identify the proposed Fire Escape Routes and how to raise the alarm. Fire 
Extinguishers will also be provided on site.  
 
 

ACCIDENTS REPORTING 
 
HCCC procedures for investigation and reporting of accidents are detailed in the ‘Accident and Incident Reporting and 
Investigation Procedure’.  

   
All accidents will be investigated and action taken to prevent a recurrence.  This includes accidents or incidents involving 
injury, ill-health and property damage.  The depth of the investigation and nature of the report will depend upon the 
severity and complexity of the accident.  

 
Accident investigation and reporting will be carried out by Site Management: however the Company Safety Advisers will 
assist if required and will always investigate and report of serious accidents. 

  
Through Induction, Pre-Start Meetings and by issue of Health and Safety Conditions for Sub-contractors, all persons on site 
are informed of the procedures for accident reporting. 

  
HCCC will provide an Accident Book (B1 510) within the site office and within which all accidents must be recorded. 

  
Sub-contractors are responsible for investigating and reporting accidents under their control.  They will submit HCCC a copy 
of all RIDDOR Reportable Accidents (F2508 and a full report if requested).  

  
Sub-contractors will notify HCCC immediately of any major injury, dangerous occurrence or accident to a third party and 
they will in conjunction inform the Health and Safety Executive. 

 
RISK ASSESSMENTS (RA) 
 
For the usual activities involved in the construction projects the company has carried out Risk Assessments for Site Based 
Activities which are included in the Site File.  For the specific activities in the proposed works carrying significant health and 
safety risks, which are not covered in the company Risk Assessments for Site Based Activities, the company will develop 
specific Risk Assessments and Method Statements as listed in section 20 below.  All sub-contractors are required, prior to 
commencing work on site, to provide Risk Assessments for their activities on site. Their Risk Assessments are included in the 
File available on site.  These risk assessments will be checked by the site and contracts manager for compliance with HCCC 
procedures, and monitored by the director responsible for health and safety. 

 
METHOD STATEMENTS (MS) 
 
For the usual activities involved in the construction projects the company has carried out Method Statements for Site Based 
Activities which are included in the Site File.  For the specific activities in the proposed works carrying significant health and 
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safety risks, which are not covered in the company Method Statement for Site Based Activities, the company will develop 
specific Risk Assessments and Method Statements as listed in section 20 below. All sub-contractors are required, prior to 
commencing work on site, to provide Method Statements for their activities on site. Their Risk Assessments are included in 
the File available on site. These method statements will be checked by the site and contracts manager for compliance with 
HCCC procedures, and monitored by the director responsible for health and safety. 
 
 

SITE SPECIFIC RA AND MS 
 
The specific Risk Assessments (RAs) and Method Statements (MS) are proposed to be developed as the project progresses.  
The currently envisaged list of site specific Risk Assessments (RAs) and Method Statements (MS) is provided in Appendix 1.   
Please note that this is in addition to company site based Risk Assessments and Method Statements (as mentioned in 
section 18 and 19 above).  
 
 

COSHH ASSESSMENTS 
 
Where harmful substances cannot be substituted with less harmful substances, each sub-contractor will be required to maintain 
and issue a register containing all harmful substances that they intend to use on this project.  
 
For each hazardous substance or process identified, the sub-contractor responsible shall produce a task specific COSHH 
Assessment and issue a Material Data Sheet for the substance. These will be maintained within the project office. 
 
When using hazardous substances the sub-contractor must provide evidence that the findings of each COSHH Assessment has 
been communicated to their operatives and those affected by the use.  These records will be maintained within the project 
office. 
 
For the usual activities involved in the construction projects the company has carried COSHH Assessments which are 
included in the Site File. SafeScope (external Health and Safety Advisors) will be responsible for carrying out further COSHH 
Assessments as required for any additional substances used on the project. 

 
ARRANGING FOR MONITORING 
 
HCCC arrangements for monitoring site health and safety are as follows:  
 
 Site Management and supervision are responsible for ongoing monitoring of health and safety. 

 
 The site based Management Safety Representative is responsible for monitoring health and safety and in particular he 

will conduct a weekly formal inspection. 
 
 The Company's Health and Safety Advisers will visit site on a regular basis and will conduct formal audits and 

inspections. 
 

 All accidents and incidents will be investigated and recorded as per the detail in the Health and Safety. 
 

 Progress meetings will be held at which the health and safety performance will be reviewed. 
 

 At contract completion a review of the Safety Management System and performance of Subcontractors will be 
undertaken. 

 
 Our site safety inspections procedures are contained within our HS1-02_H&S Policy_Responsibilities and 

Arrangements_Nov_2010 document.  These requirements are implemented and managed on each site by the site 
manager, and monitored by the director responsible for health and safety. 
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In addition to in-house procedures, we employ an independent health and safety advisor Safescope limited to perform 
site based inspections on a fortnightly basis. The advisor will be shown around site by the site manager or an appointed 
company representative.  Should the advisor see fit, then any unsafe practices or unsafe equipment observed may 
result in works being suspended until rectified. 

Following inspection of site, documentation systems will be inspected and all results recorded on approved forms. 
White copy will be left on site, green copy will be sent to HCCC office and yellow copy will be retained by advisor as 
record.  This information is collated and monitored through a meeting of our health and safety committee every three 
months to ensure we continue to meet and improve on our targets in practice.  Copies will be provided to Client, 
Contract Administrator and CDM coordinator. 

 

HEALTH AND SAFETY FILE 
 
HCCC will liaise with the Client/Employers Agent and CDMC on the content and compilation of the Health and Safety File for 
those aspects of the project under its control with reference to the tracking schedule. 
  
Sub-contractors will be consulted and instructed on the compilation of those aspects for which they are responsible. 
   
SafeScope (external Health and Safety Advisors) will ensure the Health and Safety File information for those aspects of the 
project under the principal contractors control is completed in accordance with the Pre-construction Information and 
Employers Requirements and store all necessary information for inclusion in the Health and Safety File. 
 
We confirm that the CDM Coordinator will prepare the Health and Safety File.  Information for the Health and Safety File 
shall be issued direct by HCCC to the CDM Coordinator (i.e. not via a third party). 
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5. SITE WASTE MANAGEMENT PLAN 
 
A Site Waste Management Plan (SWMP) will be prepared that covers the requirements of the Site Waste Management 
Regulations 2008.  
 
Refer to sections 7.7 and 15 of the Ground Investigation Report J14027 completed by GEA in March 2014 which states non-
hazardous waste may be disposed of and clean excavated material may be able to be disposed of as inert waste. Further 
WAC sampling may be required to facilitate this classification. 
 
A brief description of what the SWMP includes is listed below: 
 

MANAGEMENT  
 
The Contracts Manager is the Environmental Co-ordinator of the project and as such is responsible for ensuring the 
instruction of workers, implementation and overseeing of the SWMP.  
 
The Contracts Manager will monitor the effectiveness and accuracy during the routine site visits.  
 
Independent audits will also be carried out by our health and safety advisors SafeScope Ltd via site health and safety 
inspections.  
 

DISTRIBUTION 
 
The Project Surveyor shall distribute copies of the SWMP to the CDM Co-ordinator, Client; Site Manager and each sub-
contractor where relevant/applicable. This will be undertaken every time the plan is updated. 
 

INSTRUCTION AND TRAINING 
 
The Site Manager will provide on-site briefing via induction of project environmental consideration, risks and actions, 
appropriate waste separation, handling, recycling, re-use and return methods to be used by all parties and at appropriate 
stages of the project where applicable.  
 

Toolbox talks will be carried out regularly on environmental and waste issues and all sub-contractors will be expected to 
attend.  This will ensure that everyone feels they are included and that their participation is meaningful. 

 
WASTE MINIMISATION  
 

Action Responsibility  Date when action completed 

Exploring possibility of reusing the existing 
and excavated materials on site  

Site Manager   

Materials particularly timber procured from 
renewable source (FSC) approved.   

Buyer    
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Tyres of lorries leaving the site to be washed 
(where and when required) to avoid 
contamination of nearly roads. 

Site Manager   

Where possible, plasterboard sheets are to 
be made to standard sizes to suit in order to 
reduce the amount of off cuts 

Site Manager   

 
All of the above act to reduce the amount of waste and surplus materials, which traditionally would be skipped and sent to 
landfill.  We are continually identifying waste minimisation actions and these will be updated in the above table. 
 

SEGREGATION 
 
A specific area shall be laid out and labelled to facilitate the separation of materials for potential recycling, salvage, reuse 
and return. Recycling and waste bins are to be kept clean and clearly marked in order to avoid contamination of materials.  
The labelling systems shall be the Waste Awareness Colour Coding Scheme. If the skips are clearly identified the bulk of the 
workforce will deposit the correct materials into the correct skip. Skips for segregation of waste identified currently are: 

 
 Wood 
 Metal 
 Brick/rubble 
 Canteen waste 
 
As works progress and other trades come to site other skips will be placed to enable certain waste to be removed from site.  
This is likely to include: 

 
 Plasterboard 
 Paper and cardboard (bagged up) 
 

WASTE MANAGEMENT 
 
Waste materials fall into three categories for management, these are: 

 
 Re-use 
 Recycle 
 Landfill 

 
Re-used 
If surplus materials can be used in the permanent works they are classified as materials, which have been re-used. If they 
are surplus to requirements and need to be removed from site and they can be removed and used in their present form, 
they can be removed from site for reuse. 
 
Recycling 
If the surplus material cannot be re-used in its present form but could be used in a different form, it is sent for recycling 
such as 50x50 timber to make chipboard. 
 
Landfill 
If either of the above cannot be satisfied then the only option left is to send the surplus materials to landfill.  However, 
landfill is always a last resort. 
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WASTE MANAGEMENT PROCESS 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
? 
 
 
 

 
 
 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Imported Materials  
Concrete  

roof sheets etc. 

 

Project Materials  
 

Site Generated Materials  
Topsoil,  

trees, etc. 

 

Waste/Surplus  
 

Waste/Surplus  

 

Re-use 
 

Recycle 
 

Landfill  Re-use 
 

Recycle 
 

Landfill  
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TABLE FOR WASTE TYPES AND WASTE MANAGEMENT PACKAGES 
 

Waste Types 
WM Contractor  
Contact Details  

WM Package 

Demolition 

Concrete  Re-use on site / Landfill 

Masonry  Re-use on site / Landfill 

Timber  Re-cycle  

Subsoils  Landfill 

Metals  Scrap value  

Plasterboard  Recycle / landfill  

Construction Works  

Metals – reinforcement  Scrap-value  

Metals - off cuts  Scrap-value  

Timber  Re-use  

Paper / Cardboard  Re-cycle  

Canteen waste   Landfill  

 

MONITORING  
 

The skips will need to be monitored to ensure that contamination of segregated skips does not occur.  Therefore we will 
advise regularly on how the waste management system is working. 
 
We will continually review the type of surplus materials being produced and where we can change the site set up to 
maximise on re-use or recycling and the use of landfill will be the last resort. 
 
The plan will be communicated to the whole project team regularly.  Updates will be communicated and discussed at 
Management and Health and Safety Committee meetings.  
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APPENDIX 02: PRELIMINARY PROGRAMME 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



WEEK NUMBER

NO. DESCRIPTION MONTH

WEEK COMMENCING

1

GENERALLY

2

3

4

6

LOWER FLOORS

8 UNDERPINNING AND BASEMENT EXCAVATION PROCUREMENT PERIOD

9 TEMPORARY SUPPORT CONSTRUCTION PERIOD

10 DRAINAGE AND SUMP CHAMBERS DRAWINGS AND APPROVAL

11 BASEMENT SLAB MANUFACTURE / LEAD IN PERIOD

12 BASEMENT EXTENSION WALLS

13 ROOF SLAB TO BASEMENT EXTENSION

14 ROOFLIGHTS TO BASEMENT EXTENSION

15 WATERPROOFING TO BASEMENT EXTENSION

16 INTERNAL PARTITIONS

17 SERVICES FIRST FIX

18 INTERNAL DOOR LININGS

19 TACKING AND PLASTERING

20 SANITARYWARE

21 JOINERY AND DOORS

22 TILING

23 SERVICES SECOND FIX

24 INTERNAL DECORATIONS

25 SUNDRIES AND FINAL FIX

26 FLOOR COVERINGS

EXTERNAL WORKS

27 EXTERNAL DECORATIONS

28 EXTERNAL WORKS

COMPLETION

29 SNAGGING AND HANDOVER

CONTRACT NO : 562 REVISION : 

SITE SET UP

SCAFFOLDING - FRONT ELEVATION

STRIP OUT

13 CHEPSTOW VILLAS LONDON W11

PRELIMINARY PROGRAMME DATE : 27 AUGUST 2014

1 2 3 4 5 6 7 8 9 16 17 18 19 20 2110 11 12 13

TREE PROTECTION

TEMPORARY PROPPING TO VAULTS

14 15 28 29 30 31 32 3322 23 24 25 26 27 42 43 44 4534 35 36 37 38 39 5046 47 48 4940 41
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APPENDIX 03: RESPONSE TO STATUTORY  
AND THIRD PARTY CONSULTEES 

 



 
 

 
 
 
 

Response to Statutory and  
Third Party Consultees  

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Project Name:  CHEPSTOW VILLAS 
 

Site Address:  13 CHEPSTOW VILLAS W11 3DZ 
 

Prepared By:  HCCC LIMITED 
 

Date Prepared:  12 DECEMBER 2014 

 
 
 

 



 
DEVELOPMENT OF CONSTRUCTION METHOD STATEMENT 
 
The Construction Method Statement ( CMS ) relating to the proposed works has been revised to take account 
of the requirements of RBK&C and the concerns of local residents relating to the previously withdrawn 
application PP/14/06898. 
 
These requirements and concerns are set out in the table below and details of how they have been addressed 
within the Construction Method Statement ( CMS ) and the associated Construction Traffic Management Plan  
( CTMP ) are detailed in the table below. 
 

   
REQUIREMENT / CONCERN 

 
CONTRACTORS PROPOSAL 

1 The contractor needs to have regard for 
construction noise, dust, vibration, waste etc 

The suppression of noise, dust and vibration is set out 
in the CMS and the CMS includes a Waste 
Management Plan. 

2 A holding area should be provided for 
construction traffic remote from the site 

A holding area has been identified in Pembridge Villas 
and is detailed in the CTMP. It is located close to the 
site so that delivery vehicles can be efficiently 
managed. 

3 Placing a skip in the road may restrict access 
to the adjoining property 

Having regard to concerns relating to access to 
adjoining properties, it is now proposed to remove 
excavated spoil by directly loading this into lorries 
positioned in suspended parking bays directly in front 
of the property. Therefore there is no requirement 
for placing a skip, in a hoarded enclosure, on the road 

4 Removing the excavated material by grab 
lorry may block adjacent driveways 

Having regard to concerns relating to grab lorries 
blocking access to adjoining properties, it is now 
proposed to remove excavated spoil by directly 
loading this into lorries positioned in suspended 
parking bays directly in front of the property. 
Therefore access to adjoining properties will not be 
blocked 

5 Removing the excavated material by grab 
lorry may block the road 

Having regard to concerns relating to grab lorries 
blocking the road, it is now proposed to remove 
excavated spoil by directly loading this into lorries 
positioned in suspended parking bays directly in front 
of the property. Therefore the road will remain 
unblocked at all times 

6 Details are required for protecting the tree 
on the pavement outside the property and 
the garden boundary walls with adjacent 
properties 

The proposed site set up shows more clearly that the 
tree will be protected by the hoarding erected to the 
pavement.  
 
A 2.4m hoarding was always planned along the 
boundaries of no. 13 in order to protect the 
neighbouring properties and in particular no. 15, to 
minimise disruption where possible.  

7 The gantry over the pavement should not 
block the pavement 

The gantry to the pavement provides a covered 
protective walkway approximately 1.2m wide. 



8 The number of delivery vehicles needs to be 
carefully considered and the need to ensure 
that access to adjoining properties is 
maintained.  

The number of vehicles is set out in the CTMP. There 
will be daily van deliveries 2-3 times a day. Larger 
truck deliveries will occur 2-3 times a week. During 
the excavation and basement construction phase 
there will be upto 3 muck away lorries per day and 
once every 1-2 weeks. As the proposal is to suspend 
three bays outside the property and to have a local 
holding area, all delivery vehicles, muck away lorries 
and ready mix and pump lorries will be 
accommodated directly outside the site without 
blocking the road or access to adjoining properties. 

9 Methods of carrying out structural works, 
such as underpinning, should be detailed. 

The method of carrying out structural works, 
including underpinning, will be fully detailed by the 
Temporary Works Engineer and verified by the 
Structural Engineer as detailed in the CMS. Where 
required the owner or his consultants will provide 
these details to other interested parties, including 
adjoining owners and the local authority, however, 
this is outside the Contractors responsibilities under 
his Construction Contract. 

10 Specific noisy work periods should be agreed 
and enforced and alternative 
accommodation provided to adjoining 
owners if required 

The Contractor will comply with all statutory 
requirements with regard to noisy work. The 
provision of alternative accommodation is a matter 
for the owner or his consultants to agree and is 
beyond the Contractors responsibilities under his 
Construction Contract. 

11 Details of sump pumps and associated noise 
levels are not provided in the CMS 

The provision of pumps and associated noise levels 
are dealt with by the owner separately in the 
planning application and are beyond the Contractors 
responsibilities under his Construction Contract. 

 
 
 




