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                                    CONSTRUCTION METHOD STATEMENT 

 

INTRODUCTION 

The site is large gardens/paddock attached to 2no Dwellings known as The Croft and 

Applegarth with associated Outbuildings and Car Parking. 

It is proposed to demolish the outbuildings, (works to be undertaken by an Appointed 

Demolition Contractor) and then construct 14no properties with associated Garages/Parking 

within the demolition areas and the large gardens/paddock. 

The dwellings known as Applegarth and The Croft are to be retained with its associated 

parking by the current owmer/occupiers. 

 

HOURS OF WORKING 

Hours of working will be  

7.00am -5.00pm Monday to Friday 

8.00am to 1.00pm Saturday 

No Sunday or Bank Holiday work. 

Head office contact number – 01332 460144 

 

PARKING OF VEHICLES OF SITE OPERATIVES & VISITORS 

It is proposed to provide temporary parking for the development within the curtilage of  

the site. 

MEASURES TO CONTROL THE EMISSION OF DUST & DIRT DURING CONSTRUCTION 

The sub-base of the road within the proposed housing development will be laid to enable 

lorries to load and un-load in suitable conditions. 

This will enable on-site cleaning by operatives and help prevent site material entering onto 

the highway.   

As required, a wheel wash will be put in place prior to the exit from the site. 

To reduce dust, any cutting of material will be undertaken away from boundaries to negate 

dust emission into neighbouring properties. 

To also reduce dust, any stockpiles of excavated material to be dampened down. 

Cutting tools to have dust bags when applicable to the works being undertaken. 



 

 

NOISE MANAGEMENT PROCEDURES 

Throughout the project, Meadowview Homes and their staff will maintain a high level of 

liason and communication with all relevant parties to ensure the programme can be carried 

out with the least amount of disruption to our neighbours, their property and the general 

public. 

To manage on site noise, we will carry out the following – 

 Mains generated electricity is to be used from the existing properties on the site,  

therefore, diesel generators will be used minimally. 

 It is proposed that site operatives will be located away from property boundaries 

during the construction process thus reducing site noise at break and lunch times. 

 Maintain all screening to boundaries during the construction process to help reduce 

noise omitting from the site. 

 All work is to be carried out in the specified working hours to minimise disruption to 

the surrounding neighbours. 

 All on site machinery is to be maintained to a good standard, which in turn, will 

reduce noise emitting from the machinery. 

 Where possible, noise reducing devices, such as silencers and baffles are to be fitted 

to machinery and tools. 

 When machinery is not in use, then all engines are to be turned off. 

 Ensure all breaks to machinery are properly adjusted and don’t squeal. 

 No engines to be revved unnecessarily. 

 Horns on machinery are to be used only in emergencies. 

 No loud music is to be played within the site. 

 Site operatives to minimise shouting between each other. 

The above will be continuously assessed by the Site Manager and monitored also by the 

Head Office staff. 

 

INITIAL SOIL REMOVAL  

It is anticipated that there will be a substantial soil removal within the first few weeks of the 

development to form the road up to base level and reduce the ground levels within the site. 

This will involve the loading onto 20 tonne 8 wheeled lorries, approximately 2no per hour 

for the first few weeks of development. 

A traffic route plan is detailed further on within this report and we believe this minimises 

disruption within the village as much as possibly can be achieved.  

 



 

SCHEME FOR RECYCLING/DISPOSING OF WASTE RESULTING FROM THE CONSTRUCTION 

WORKS 

CONSTRUCTION WORKS 

It is intended that waste streams from the building work are to be managed in a timely and 

effective way. There will be operatives on site who will be responsible for collecting and 

disposing of waste that is produced on site. 

When work is being undertaken inside the properties waste can be collected via wheeled 

bins to allow safe disposal to skipped areas. 

A designated area within the site will be allocated for the storage of waste until its disposal. 

Separate skips will be provided for recycling and disposing of waste, these will be for – 

 Cardboard 

 Plastics 

 Plasterboard 

 General Waste 

Waste removal and replacement skips will be monitored continuously during the 

development by the site operatives.  

 

CONSTRUCTION TRAFFIC ROUTE PLAN 

All construction traffic to the site, is instructed to undertake the following instructions for 

travelling to the site – 

 Take the M42, exit junction 11, Appleby Park. 

 Take the junction signposted A444 – Atherstone Road. 

 Travel along Atherstone Road, take the second turning that is signposted Austrey 

onto the road named Norton Hill. 

 Travel along this road until you reach the site at the bottom of the hill. 

 Once you arrive at the site, turn onto the site and park at the entrance. 

 Locate site staff and obtain instruction. 

 For departing from site, large vehicles to be directed by site staff. 

 Exit from the site from the village, to be the reverse of the route above. 

 

Together with the guidance above, the following instructions will be undertaken to improve 

site deliveries and consideration to local occupants of the village. 

 All large deliveries to site are being delivered on rigid load vehicles, which is a HGV 

with shorter trailer, these are more suitable for the restricted roads to the site. 



 Vehicles to be directed from site by site staff for the safety of local residents and 

passing vehicles. 

 Site machinery in vicinity of entrance to have engines tuned off when horses and 

riders are passing. 

 Site manager to control delivery times to avoid children walking to and from school. 

 

 

MAP OF THE ROUTE  

 


