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1. Brief Description of the Works 

 

Works on site generally consists of the  demolition of two storey Public House and associated  

buildings.  All Waste materials arising from the works shall be disposed of accordingly.  The site 

would be left in a clean, tidy and safe condition.   

 

 

2. Brief Description of Site  

 

The site consists of a detached Public House situated very close to High Lane   Access to the site 

would be via the public house access.  

 

3. Legislation 

 

Duration the course of this project all regulations and approved codes of practise to follow shall be 

adhered to and complied with at all times whilst on site. 

 

 BS 6187 (2011) - Code of Practice for full & partial demolition 

 BS 5228 – Noise and Vibration Control on Construction and Open Sites 

 Health and Safety at Work Act 1974 

 Environmental Protection Act 1990 

 Manual Handling Operations Regulations 1992 

 Construction (Design and Management) Regulations 2007 

 Provision and Use of Work Equipment Regulations 1998 

 Lifting Operations and Lifting Equipment Regulations 1998 

 The Management of Health and Safety at Work Regulations 1999 

 Personal Protective Equipment at Work Regulations 2002 

 Dangerous Substances and Explosive Atmospheres Regulations 2002 

 Control of Substances Hazardous to Health Regulations 2002 

 Control of Noise at Work Regulations 2005 

 Control of Vibration at Work Regulations 2005 

 Work at Height Regulations 2005 

 Hazardous Waste Regulations 2005 

 Control of Asbestos Regulations 2012 

 GS6 Avoidance of Danger from Overhead Electric Power Lines 

 HSG 47 – Avoiding Danger From Underground Services 

 HSG 141 – Electrical Safety on Construction Sites 

 HSG 144 – The Safe Use of Vehicles on Construction Sites 

 

 
 HSG 149 – Safe Manual Handling in Construction 

 HSG 150 – Health and Safety in Construction 

 HSG 151 – Protecting the Public – Your Next Move 

 HSG 185 – Health and Safety in Excavations 
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4. Scope of Works 

 

The following scope of works details all activities due to be undertaken by Cawarden during the 

course of this project. Any additional works required to be undertaken from that detailed below, 

have not been included within our initial tender for the project and therefore an extra cost may be 

incurred by the client.  

 

  

 Erect close boarded scaffold to public house and brick & tile outbuilding, inc. debris netting 

& hoardings to restrict access.  

 ‘Soft strip’ buildings 

 Remove roof tiles 

 Dress bricks 

 

 

5. Sequence of Works 

 

The sequence of works, as below, details the order in which all works on site are to be carried out to 

ensure that they are completed in the safest manner possible.  

 

 Site set up 

 Internal soft strip & removal of debris & waste 

 Removal of roof tiles 

 Removal of roof timbers 

 Demolition 

 Brick dressing 

 Leave the site in a clean, tidy and safe condition. 

 

 

6.  Statutory Notices, Surveys and Preliminaries 

 

 

 

6.01 It is paramount prior to the commencement of any demolition activities that all services are 

disconnected at safe locations away from the main works. Gas and electric supplies have been 

identified in various locations as identified in the construction phase health and safety plan. 

Written confirmation shall be obtained prior to the start of any demolition works.  

 

 

7. Site Induction & Procedures 

 

7.01  On arrival to site all personnel are to receive a site specific safety induction to be undertaken    

         by the site manager or his representative. During the course of the induction areas to be   

         covered which is not exhaustive shall include: 

 

 Welfare facilities 
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 Emergency procedures 

 Site rules and requirements. i.e. PPE etc 

 Health and safety documentation 

 Health and safety policy statement 

 Who to speak to on site with regards to health, safety and welfare. 

 Any hazardous materials / substances 

 Site specific risks 

 

         On completion of the induction all personnel shall sign into the register confirming their   

         understanding and acceptance of all information as discussed within. 

 

7.02  Each day all personnel on arrival to site shall report to the site foreman.  On departure from 

site all personnel shall sign out. 

 

7.03  Tool box talks shall be given by Cawardens site manager on at least a weekly basis covering   

         the risks associated with the specific working activity being undertaken. Tool box talks shall  

         also be used to communicate to all staff where ever working activities or site conditions have  

         changed and form, as part of the requirements of CDM 2007, on site training and health and  

         safety consultation. 

 

7.04  Minimum PPE to be worn on this site shall be safety helmet, safety footwear, hi visibility   

         clothing. Further PPE shall be obtained from the site manager in accordance with the risk   

         assessment for the task being undertaken. 

 

7.05  Any visitors wanting to come onto site shall be allowed to do so only after receiving a site   

         induction, be wearing all minimum PPE requirements and be in the company of Cawardens       

         site manager or his representative. 

 

 

8. Site Establishment 

 

8.01 The existing site boundary to include perimeter walls, fences, hoardings and herris fencing       

shall   be utilised throughout the duration of this project to define the safe working enclosure. The      

Integrity of this shall be maintained at all times.  

 

 

8.02 Attached onto the fencing shall be signage stating ‘Danger Demolition Keep  

         Out’. Upon entering site the main entrance gates shall display the minimum site PPE  

         requirements and the site managers contact details. The gates shall be secured at all times. 

 
 

 

 

 

8.03 Welfare facilities which comply with the Construction (Design and Management)     

Regulations  2007 will be available  on site.  
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                  Facilities provided shall include:          

 

 Canteen area consisting of provisions for warming food and to make hot drinks. 

 Warm and cold running water with hand washing and drying facilities. 

 Site office. 

 Drying room. 

 Office facility. 

 Toilet facility 

 Generator providing adequate warmth and lighting 

 

         All welfare facilities shall be kept in a clean and tidy order and the toilet shall be cleaned by    

         a specialist contractor in accordance with the recommended suppliers requirements. 

 

The fire muster point shall be established the alarm will be raised by the sounding of an air-  

horn.  

          

         All site deliveries and removals shall be banks men assisted at all times. 

 

 

 

 

 

9. Internal Soft Strip 

 

9.01 All exterior waste and debris materials shall be sorted accordingly and disposed of into the  

appropriate waste container. Interior wastes and cosmetic materials to include doors, door 

frames, partition walls, etc shall be removed using hand held tools to include wrecking bars 

and sledge hammers. 

           

 

 

9.02 The wrecking bar shall be used as leverage to prize the material away from the material in   

          which it is secured into, taking extra care once the nails have been exposed. Nails shall be   

          flattened at source to avoid any piercing or cutting injuries. 

 

9.03 The sledge hammers shall be used to remove any materials that cannot be removed using the   

          wrecking bar alone and where more physical force is required. i.e. timber uprights from   

          partition walls etc. These shall be knocked repeatedly at the base until loosened at which   
          point the material shall be physically pulled away from the main structure. If required the   

          wrecking bar shall be used as leverage to prize the material away As before all nails shall be   

          flattened as before preventing any cutting or piercing hazards. 

 

 All waste materials once removed shall be  disposed of into the appropriate waste container. 
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9.04 This process shall be repeated until all waste materials have been removed and disposed of   

          leaving all buildings clean, tidy and free from waste materials. 

 

 

 

10. Roof Tile Removal  
 

10.01 Tiles will be removed down to ground level using an approved tile slide/telescopic forklift.  

Access will be via the close boarded scaffold.  Operatives whilst working directly on the roof 

structure will wear approved harnesses. 

 

10.02 Tiles when at ground level will be stacked and wrapped onto pallets and removed from site. 

 

11. Roof Timber Removal 

 

 

11.01 Timbers will be carefully removed by hand using the same tools and techniques as described 

in the soft strip section above. 

 

11.02 All resultant timber and debris will be lowered to ground level by and placed into suitable 

transport for disposal/recycling. 

 

 

 

 

12. Demolition Works  

 

12.1 Demolition operations shall be undertaken utilising both mechanical and piecemeal  

 Techniques.  Due to the site conditions a majority of the demolition down to ground level will 

be executed by hand. 

 

12.02 Banks men shall be strategically deployed to assist with the undertaking of these works. They  

          shall be placed at safe locations away from the main works but close enough to see what is   

          happening. 

 

12.03 Wherever necessary a water supply shall be sourced and used to dampen down any airborne   

          dusts created through the demolition activities. 

 

 

 Piecemeal Demolitions 

 

13.01 Access to high elevated areas shall be via a mobile tower scaffold. Safety harnesses that are 

secured onto a fixed and secure anchorage point shall be used at all times. 

 

13.02 Brick gables and walls will be reduced by hand down to a safe working height, during this 

process bricks will be lowered down to ground level using a slide palletised and wrapped ready for 

removal from site. 
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13.03 All non salvageable bricks blocks mortar etc will be allowed to fall inside the remaining 

building 

 

 

 

 

13.04 All other demolition operations shall be undertaken   

          mechanically by a telescopic handler with attachment in a systematic and safe manner.  

 

13.05 The telescopic handler operative once all daily / weekly checks have been carried out shall 

manoeuvre   

          the plant into the best possible position to ensure the safest and easiest demolition. 

 

 

13.06 To avoid slipping and tripping hazards the surrounding area shall be kept clean, tidy and  

          generally well organised. 

  

 

13.07 Any arising hardcore or rubble shall be removed from site.  

           

 

 

14 Completion Arrangements 

 

14.01 On completion of the works Cawardens site manager shall seek confirmation from our  

 clients representative that the works have been completed to their satisfaction. Only once the     

 client is satisfied can works on site be considered to be complete. 

 

14.02 Only once works on site are complete shall all plant, equipment and machinery be removed.  

 

14.03 The site shall be left in a clean, tidy and safe condition. 

 

 

15.  Amendments  

 

The above safe method of works should not be considered to be a final or exhaustive document. 

Working methods may change during the course of these works from that which were originally 

envisaged.  

 
Where working practises do change the safe method of work shall be amended to reflect this. In 

such circumstances all personnel shall be given a tool box talk, by the site manager to cover all 

amendments made. All personnel are required to sign and date the sheet attached with the 

amendment to confirm their understanding and acceptance of the change in working practises.  
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Any amendments to the safety method statement shall be developed either directly on site by the 

site manager, through the attached amendment form, or by office management. 

 

 

 

 

16.  Site Safety 

 

Prior to the end of the working day and the shutting down of the demolition site Cawardens site 

manager shall ensure that it is left in a safe and secure condition. Any loose pieces of material and 

debris shall be removed from the building and placed at ground floor level. All entrances and doors 

shall be secured to prevent any unauthorised access. 

 

The next working day the site manager shall inspect the perimeter of the site and if safe, within the 

building to ensure that there has been no unlawful access onto site and that no unauthorised persons 

are within close proximity prior to demolition works recommencing. 

 

 

17.  Environmental Considerations  

 

As part of the companies ongoing commitment to the environment and our aim for continual 

improvement we shall strive to reduce dust and noise pollution created through our working 

processes to as far as reasonably practicable. All working practises to be undertaken shall be in line 

with the company Environmental Policy and Environmental Management System which conforms 

with ISO 14001.   

 

a) Noise 

 

All plant used is in general less than 3 years old and is of the appropriate specification to best suit 

our needs. All plant and equipment are serviced regularly and kept well maintained. Any loose 

panelling shall be dampened by the company mechanic to prevent vibration and noise emissions. 

All plant shall be positioned strategically on site and in operation at suitable times to avoid any 

nuisance concerns to locals, especially within sensitive areas. Where noise levels exceed the 80DB 

threshold all employees shall be made aware and ear protection provided if required. Where noise 

levels exceed 85DB all persons within the immediate area shall be made to wear ear protection and 

this shall be policed by the Site Manager. In such areas the mandatory blue signage shall be erected 

and the area shall be deemed an area where ear protection is required. 

 

b) Dust 

 
Again plant shall be positioned accordingly on site to ensure minimum disturbance to the local 

residents by the dust being generated by these works. Wherever working conditions demand, the 

works shall be suppressed by a supply of water connected to a suitable supply. Where a water 

supply cannot be found suitable bowsers and containers shall be brought onto site to be filled with 

water and used as a dust suppressant. 
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Where deemed necessary noise and dust emissions shall be monitored and measured using suitable 

equipment. 

 

 

 

 

 

18.  Emergency Procedures 

 

a) Falls from Height 

 

In the event of a man falling from works at height and the casualty being suspended in mid air from 

the safety harness all other works shall be stopped. The emergency services shall be contacted 

immediately. If access permits and if safe to do so the suspended man shall be pulled into a lower 

level / floor of the building. If available a safe working platform / access equipment shall be utilised 

to gain access to the suspended person to pull him inside.  

 

Anyone suspended for more than a few minutes should be sent to the hospital for routine blood 

tests, even if they are not injured. Even minor suspension trauma symptoms: numbness of the legs, 

feeling faint or sick etc. should be considered as potentially life threatening.   

 

The casualty must never be allowed to lie down, stand up, exercise, drink or eat but must be placed 

in a sitting position with their body upright and their legs flat. They must be kept as calm and as 

relaxed as possible to reduce the effects of stress on the heart. 

 

Once the emergency services arrive they must be notified that the casualty may be suffering from 

suspension trauma and so therefore must not be laid down.  

 

b) Discovering Materials Suspected to be of Asbestos Content 

 

In the event of any suspect asbestos containing materials being identified during the course of the 

works all works within that area shall be stopped. Our client and higher management shall be 

informed and respective samples shall be taken by trained and competent persons. Works shall not 

be allowed to recommence or indeed no persons shall be allowed re-enter the area until all remedial 

actions have been undertaken, if required. The area shall be segregated and signage shall be erected. 

 

All persons on site shall be trained in asbestos awareness. 

 

c) Fire & First Aid 

 
In the result of a fire on site all persons shall follow the information given within the site specific 

safety induction and as displayed on the fire action plan and emergency procedures notices. These 

notices shall be displayed at all times within a prominent position. The name of the site first aider at 

work and the location of the accident book and first aid kit shall also be distributed within the site 

induction with notices again being displayed within prominent positions.   

 

 



 

Site The Holly Bush Public House Brownedge Staffs ST6 8QA 

Client PEACOCK GROUP 

 

 

12 

19. Programme for the Works & Hours of Working 

 

Commencement Date:          T.B.A 

 

Duration of the Works:        Approximately 3 weeks 

 

Completion Date:                 TBC 

 

Works are to be undertaken: Monday to Friday 7.30 – 4.30 

                                                          

20. Responsible Personnel 

 

Personnel directly responsible for carrying out the works:- 

 

Name Position Contact Location Number 

Richard Parrott Director Mobile 07977 572030 

    

 

 

 

 

 

 

 

 

 

 

21. Plant to be used 

 

The following plant shall be used to undertake the works 

 

 Telescopic Forklift 

 360 Degree Excavator 

 

Plant operatives shall visually inspect their machine on a daily basis and perform more thorough 

vigorous weekly inspections which shall be documented. All plant being used shall be inspected 

and tested in accordance with current regulations by an approved body. All current test certificates 

shall be present on site at the time of works. 

 

22. Quick Hitches 

 

All excavator operators have been trained in the safe use of quick hitches. They are aware to ensure 

that for which ever type of quick hitch they have on their excavator (manual, semi-automatic, 

automatic) the integrity of the quick hitch is always maintained. i.e. pin to be inserted. Operatives as 

part of continuing development also partake in regular on site training through tool box talks. 
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No operative shall be positioned beneath a quick hitch at any time. Upon changing each attachment 

the excavator operative must check the security of the quick hitch and use the ‘rock and roll’ 

method to ensure that it is safe prior to use. 

 

The site manager and higher management shall make regular unscheduled inspections on each 

quick hitch to ensure that it is safe and that the operative is adhering to all requirements. A copy of 

the user manual shall always be placed within the cab of the excavator. As with the excavator, the  

quick hitch shall be inspected by the operative as part of his weekly inspections with all details 

being recorded and any faults corrected by the mechanic prior to reuse. 

 

The quick hitch is also subject to regular inspection by approved independent bodies. 

 

 

23. Equipment and Tools to be used 

 

The following equipment shall be used to undertake the works: 

 

 Hand held tools 

 PPE (hard hat, safety boots, hi visibility clothing, gloves, type 5/6 disposable 

overalls, ffp3 dust mask, fire resistant overalls, gauntlet, visor) 

 Close boarded scaffold 

 Telescopic Forklift 

 360 Degree Excavator 

 

All tools and equipment being used shall be inspected by the operative before use and at other 

intervals in accordance with current legislation. Where tools are found to be damaged or in a state 

of disrepair they shall be removed from serviced and replaced immediately.   

 

 

 

 

24. Documentation to be Present on Site 

 

Suitable and sufficient management arrangements shall be provided to enable this project to be run 

in a safe manner with good levels of communication, co-ordination and co-operation. The following 

information and instruction resources shall be readily available on site to ensure that this is 

provided:  

 

Site Documentation (In Red to be placed on office / canteen wall) 

Safety method statements Health & safety policy statement 

Risk / COSHH assessments Environmental policy statement 

Attendance forms Site diary 

Plant certification PPE register 

Health & safety law poster Welfare register 

Emergency procedures Hire equipment 

Site Rules Tool box talks 

Section 81 Other posters 
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Service disconnection forms Plant weekly inspection form 

 

 

25. Disposal of Waste Materials (Hazardous and Non-Hazardous) 

 

Disposal of all waste materials will be in accordance with current regulation requirements.  Any 

hazardous waste will be transported by a registered carrier to a licensed tip – strictly in accordance 

with the Hazardous Waste Regulations 2005. 

 

26. Sub-Contracted Elements and Control 

 

Prior to the employment of any sub-contractors, they are required to satisfactorily complete our pre-

qualification contractors questionnaire.  This enables us to assess the competence and adequacy of 

contractors prior to the placing of any orders.  All contractors undergo site inductions prior to 

commencement of their works on site and we specifically involve them in site progress meetings, 

tool-box talks and other relevant site procedures. 

 

The details of contractors we propose to use on this contract are as follows: 

 

 Waste containers  to be confirmed 

 Eight wheelers to be confirmed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 



 

Site The Holly Bush Public House Brownedge Staffs ST6 8QA 

Client PEACOCK GROUP 

 

 

15 

Risk Assessments 
 

 

For 

 

The Demolition Works 
 

Of 

 

All Buildings on Site 

 

at 

 

The Holly Bush Public House 
181 High Lane 

Brownedge 
Staffs 

ST6 8QA 
 

 

 

Contract No: RGP/RC/PEACOCKGROUP 

 

Date:  23
RD

 September 2014 
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Risk Assessments 
 

 
Risk Assessments 

Prepared by 

 
Richard Parrott 

 
Date Risk 

Assessments 
Prepared 

 Risk Assessments 
Reviewed & 

Accepted (signed 
by Site Manager) 

  
Name of Site 

Manager 
 

  
Date Reviewed 

 

 
 

 

HAZARD 

 

WHO’S AT 

RISK? 

 

HOW AT RISK? 

 

LIKELYHOOD 

 

SEVERITY 

 

PRECAUTIONARY 

MEASURES TO BE TAKEN 

 

ACTION BY 

WHOM 

 

ACTION 

DATE 

 

RESIDUAL 

RISK LEVEL 

 
 

Noise from demolition 

operations 

 

 

 

All surrounding 

persons 

 

Noise from machinery etc 

causing acute / chronic ear 

damage 

 

High 

 

Medium 
 New / well maintained plant 

 Fitters to dampen panels etc 

 Exclusion zones 

 Ear defenders 

 Tool box talks 

 Signage 

 Noise monitoring (if required) 

Management 

Fitters 

Site manager 

SM / operators 

Site manager 

Site manager 

Client / SM 

Continuous 

Continuous 

When req. 

Before start 

Before start 

Before start 

When req. 

 

Low 

 

Dust arising from 

demolition 

 

All surrounding 

persons 

 

Inhalation of dust causing 

respiratory diseases / injuries 

 

Medium 

 

Medium 

 

 Suppress with water supply 

 Tool box talks 

 

Site manager 

Site manager 

 

When req. 

Before start 

 

 

Low 

 

Plant, equipment and 

machinery 

 

 

Excavator operative 

& surrounding 

persons 

 

Pre existing damage to plant 

deteriorating further resulting in 

injuries to nearby persons 

 

Low 

 

 

High 
 12 / 6 monthly inspections 

(LOLER) 

 Daily checks 

 Written weekly inspection 

 Service 

 Tool box talks 

Management 

 

Plant operative 

Plant operative 

Fitter / mechanic 

Site manager 

Prior to exp. 

 

Before start 

Before start 

When req. 

Before start 

 

Low 

 

Debris falling from 

demolition works 

 

All surrounding 

persons 

 

Debris falling onto people 

causing major injuries & death 

 

High 

 

High 
 Secure safe working enclosure 

 Erect signage 

 Banks men control area 

 Adjoining building to be 

entered by appointment only 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

All times 

Before start 

When req. 

All times 

 

Low 

 

Premature collapse of 

structure onto plant  

 

 

Excavator operative 

 

Structure falling onto plant 

operative causing injury & 

damage to building 

 

Medium 

 

High 
 Method statement 

 Site induction 

 Tool box talks 

 Protective steel cage on plant 

 Fully trained plant operative 

 Banks man control 

Management 

Client 

Site manager 

Plant operative 

Management 

Site manager 

Before start 

Before start 

Continuous 

Before start 

Before start 

Continuous 

 

Low 



 

Site The Holly Bush Public House Brownedge Staffs ST6 8QA 

Client PEACOCK GROUP 

 

 

17 

 

 
Risk Assessments 

 

 
Risk Assessments 

Prepared by 

 
Richard Parrott 

 
Date Risk 

Assessments 
Prepared 

 Risk Assessments 
Reviewed & 

Accepted (signed 
by Site Manager) 

  
Name of Site 

Manager 
 

  
Date Reviewed 

 

 
 

 

HAZARD 

 

WHO’S AT 

RISK? 

 

HOW AT 

RISK? 

 

LIKELYHOOD 

 

SEVERITY 

 

PRECAUTIONARY MEASURES TO 

BE TAKEN 

 

ACTION BY 

WHOM 

 

ACTION 

DATE 

 

RESIDUAL 

RISK 

LEVEL 

 
 

Safe use of Quick Hitches 

 

Personnel working 

around quick hitch 

 

Quick hitch 

becoming loose 

and falling onto 

person at 

ground floor 

level causing 

serious injuries 

& death 

 

Low 

 

High 
 Induction 

 Tool box talk 

 Inspect integrity of quick hitch upon 

changing each attachment 

 Regular unscheduled inspection 

 No persons within close proximity to 

excavator in use 

 Weekly inspections 

 12 monthly inspections 

Site Manager 

Site Manager 

Exc. Operative 

 

SM/Management 

SM/Ex Operative 

 

Exc. Operative 

Management 

Before Start 

When req. 

All times 

 

When req. 

All times 

 

All times 

All times 

 

Low 

 

Excavator collision with 

other excavators / plant / 

vehicles 

 

 

Excavator / plant 

operative 

 

Major spinal 

injury 

 

Low 

 

High 
 Fully trained plant operative 

 Method statement 

 Tool box talks 

 Banks man control 

 Warning siren on plant 

 Flashing beacon 

 Segregate plant away from each other 

Management 

Management 

Site manager 

Site manager 

Plant operative 

Plant operative 

Site manager 

Before start 

Before start 

Before start 

Continuous 

Before start 

Before start 

When req. 

 

Low 

 

Excavator collision with 

personnel / pedestrians 

 

 

Surrounding 

persons & nearby 

pedestrians 

 

Major injury, 

Death 

 

Medium 

 

High 
 Method statement 

 Fully trained plant operative 

 Tool box talks 

 Warning siren on plant 

 Flashing beacon on plant 

 Hi visibility vest 

 Secure safe working enclosure 

 Signage 

Management 

Management 

Site manager 

Plant operative 

Plant operative 

Operative 

Client / site manager 

Site manager 

Before start 

Before start 

Before start 

Before start 

Before start 

On site 

Continuous 

Before start 

 

Low 
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Risk Assessments 
 
 

 
Risk Assessments 

Prepared by 

 
Richard Parrott 

 
Date Risk 

Assessments 
Prepared 

 Risk Assessments 
Reviewed & 

Accepted (signed 
by Site Manager) 

  
Name of Site 

Manager 
 

  
Date Reviewed 

 

 

 

HAZARD 

 

WHO’S AT 

RISK? 

 

HOW AT 

RISK? 

 

LIKELYHOOD 

 

SEVERITY 

 

PRECAUTIONARY MEASURES TO 

BE TAKEN 

 

ACTION BY 

WHOM 

 

ACTION 

DATE 

 

RESIDUAL 

RISK 

LEVEL 

 
 

Slips, Trips & Falls 

 

All persons on & 

walking around 

site 

Slipping & 

tripping over 

loose objects & 

materials 

causing sprains, 

broken bones, 

ligament 

damage 

 

High 

 

Medium 
 Ensure there are clear & designated walk 

routes 

 Emergency routes to be kept clear at all 

times 

 Regular disposal of waste into skips 

 Avoid build up of wastes 

 Tool box talk 

Site Manager 

 

SM / Operatives 

 

All persons 

Site Manager 

Site Manager 

All times 

 

All times 

 

Continuously 

Continuously 

When req. 

 

Low 

 

Live services including 

substation 

 

 

Demolition 

operative 

 

Damage to live 

services causing 

fire, explosion, 

burns, major 

injury 

 

High 

 

High 
 Services to be disconnected  

 Confirmation of service disconnection 

 Area to be secondarily ‘cat’ scanned 

 Tool box talks 

 Restrict access to substation 

 Safe system of work 

Client 

Site manager / client 

Site manager 

Site manager 

Site manager 

Site manager 

Before start 

Before start 

Before start 

Before start 

When live 

All times 

 

Low 

 
 
 
 
 



 

Site The Holly Bush Public House Brownedge Staffs ST6 8QA 

Client PEACOCK GROUP 

 

 

19 

 
 
Risk Assessments 
 

 
Risk Assessments 

Prepared by 

 
Richard Parrott 

 
Date Risk 

Assessments 
Prepared 

 Risk Assessments 
Reviewed & 

Accepted (signed 
by Site Manager) 

  
Name of Site 

Manager 
 

  
Date Reviewed 

 

 
 

HAZARD 

 

WHO’S AT 

RISK? 

 

HOW AT 

RISK? 

 

LIKELYHOOD 

 

SEVERITY 

 

PRECAUTIONARY MEASURES TO 

BE TAKEN 

 

ACTION BY 

WHOM 

 

ACTION 

DATE 

 

RESIDUAL 

RISK 

LEVEL 

 
 

Discovering Asbestos 

Containing Materials 

 

All persons 

working within the 

buildings 

 

Disturbing 

asbestos during 

soft stripping 

works not 

picked up by 

the original 

survey 

 

High 

 

High 
 Basic asbestos awareness training 

 Tool box talks 

 Emergency procedures 

Management 

Site Manager 

Site Manager 

Before start 

When req. 

Before start 

 

Low 

 

Fire on Site 

 

All personnel on & 

around the site 

 

Fire resulting in 

major damage 

to property, 

burns, death 

 

Low 

 

High 
 Remove all combustibles, flammables 

 Removal of wastes – No build up 

 Emergency procedures 

 Designated smoking areas 

 Fire points 

 Tool box talks 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

Prior to start 

Continuous 

Prior to start 

Prior to start 

Prior to start 

When req. 

 

Low 
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Risk Assessments 

 
 

 
Risk Assessments 

Prepared by 

 
Richard Parrott 

 
Date Risk 

Assessments 
Prepared 

 Risk Assessments 
Reviewed & 

Accepted (signed 
by Site Manager) 

  
Name of Site 

Manager 
 

  
Date Reviewed 

 

 

 

HAZARD 

 

WHO’S AT 

RISK? 

 

HOW AT 

RISK? 

 

LIKELYHOOD 

 

SEVERITY 

 

PRECAUTIONARY MEASURES TO 

BE TAKEN 

 

ACTION BY 

WHOM 

 

ACTION 

DATE 

 

RESIDUAL 

RISK 

LEVEL 

 
 

Adjacent residential 

properties 

 

 

 

 

All associated 

residents 

 

Premature 

collapse of 

building into 

their property 

 

High 

 

High 
 Safe system of work 

 Piecemeal demolition 

 Banks men 

 Liaison with residents 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

All times 

Where req. 

When req. 

Regular 

 

Low 

 

Manual Handling 

 

 

All persons 

manually handling 

materials 

 

Damage to 

back, pulled & 

torn muscles 

 

Medium 

 

Medium 
 Excavator to remove large, awkward loads 

 Persons to be trained in safe manual 

handling techniques 

 Tool box talks 

 Leave larger loads for excavator to remove 

 Awkward loads to be removed using 2 or 

more persons 

Site Manager 

Management 

 

Site Manager 

All persons 

All persons 

Continuously 

Before start 

 

Before start 

Continuously 

Continuously 

 

Low 

 

Works at Height 

 

Employees 

working at height 

 

Falling from 

height and 

causing major 

spinal damage 

 

Medium 

 

Medium 
 Mobile tower scaffold 

 Mobile elevating working platform  

 Safety harness / anchorage point 

 Personnel trained in working at height 

 Tool box talk 

Site Manager 

Site Manager 

Site Manager 

Site Manager 

Management 

Before start 

Before start 

Before start 

Before start 

Before start 

 

Low 
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Acceptance of Safety Method Statement 

 

 

We, the undersigned have received all contents within this safety method statement, are in full 

understanding of it and what is required of us and agree to carry out all works in accordance with 

the safe systems of work as discussed.  

 

 

Name of  

Employee 

Signature of 

Employee 

Name of  

Trainer 

Signature of 

Trainer 

Date 
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Amendment to Original Safety Method Statement 

 

Reason for Amendment 

 

 

 

 

 

 

 

 

 

Amendment 
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Amendment Complied by …………………………….           Date of Amendment…………………. 
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Amendment Record Table  

 

Whenever amendments / changes have been made to this safety method statement these shall be documented on the below table and relayed to all persons involved. 

 

 

Section 

No. 

 

Page No. Area to Change Change Date of 

Change 

Change 

Prepared by 

Change 

Reviewed by 

Change 

Accepted by 

 

 

 

       

 

 

 

       

 

 

 

       

 

 

 

       

 

 

 

       

 

 

 

       

 




