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Disclaimer 

Please note that this deliverable is undergoing Shift2Rail Joint Undertaking review and acceptance 
processes. The information in this document is provided “as is”, and no guarantee or warranty is 
given that the information is fit for any particular purpose. The content of this document reflects 
only the author’s view – the Shift2Rail Joint Undertaking is not responsible for any use that may be 
made of the information it contains. The users use the information at their sole risk and liability.
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Executive Summary 

The Safe4RAIL-2 risk assessment plan describes how the project contemplates to manage risks, 
intends to predict risks, estimates impact and defines mitigation measures. It outlines the 
management components, the approach and tools used. In order to be aware of the central project 
activities in relation to the project timeline, the critical path of Safe4RAIL-2 has been defined. 
Within the project, the iterative and interrelated steps of risk identification, risk analysis and 
monitoring as well as risk handling are accompanied by easy-to-use tools, clear responsibilities 
and efficient communication channels towards effective risk management. As the Safe4RAIL-2 
consortium is aware of the swift changing environment it is contributing to, risks are regularly 
monitored, mitigation plans updated and actions taken, if necessary.  

This document outlines the risk assessment procedure established within Safe4RAIL-2 based on 
scientific theoretical background. The detailed risk assessment on work package level was 
performed on a regular basis. 

 



D5.2 – Risk Assessment Plan   

Safe4RAIL-2 D5.2  Page IV 

Contents 

Chapter 1 Introduction ................................................................................................. 1 

Chapter 2 Critical Path of the Project ......................................................................... 2 

Chapter 3 Risk Management Procedure ..................................................................... 3 

3.1 Risk identification ...................................................................................................... 4 

3.2 Risk Analysis & Monitoring ........................................................................................ 4 

3.2.1 Quantitative and qualitative approaches to risk analysis .................................................. 4 

3.2.2 Interim Management Reports .......................................................................................... 5 

3.3 Risk Handling ............................................................................................................ 6 

Chapter 4 Managing Safe4RAIL-2 Risks .................................................................... 8 

4.1 WP1 TSN-based Drive-by-Data .............................................................................. 10 

4.2 WP2 Future Wireless TCMS ................................................................................... 13 

4.3 WP3 Functional Distribution Framework and Simulation Framework ...................... 15 

4.4 WP4 Dissemination, Communication, Exploitation and Standardisation ................. 18 

4.5 WP5 Project, Risk and Innovation Management ..................................................... 20 

Chapter 5 Conclusion ................................................................................................ 24 

List of Abbreviations ....................................................................................................... 25 

Bibliography  .................................................................................................................... 26 

 



D5.2 – Risk Assessment Plan   

Safe4RAIL-2 D5.2  Page V 

List of Figures 

Figure 1: Critical Path ..................................................................................................................... 2 

Figure 2: Risk Management Procedure ........................................................................................... 3 

Figure 3: Project Bodies in Safe4RAIL-2 ......................................................................................... 7 

Figure 4: Safe4RAIL-2 Risk Assessment Process ........................................................................... 9 

  



D5.2 – Risk Assessment Plan   

Safe4RAIL-2 D5.2  Page VI 

List of Tables 

Table 1: Probability/severity matrix ................................................................................................. 8 

Table 2: Risk Evaluation Form WP1.............................................................................................. 10 

Table 3: Risk Evaluation Form WP2.............................................................................................. 13 

Table 5: Risk Evaluation Form WP3.............................................................................................. 15 

Table 6: Risk Evaluation Form WP4.............................................................................................. 18 

Table 7: Risk Evaluation Form WP5.............................................................................................. 20 

Table 8: List of Abbreviations ........................................................................................................ 25 



D5.2 – Risk Assessment Plan   

Safe4RAIL-2 D5.2  Page 1 of 26 

Chapter 1 Introduction 

“Avoiding rocks on the road to success” [1] - following this guiding principle, the Safe4RAIL-2 
consortium has established an effective project risk management strategy to avoid tripping over 
rocks on the road to successfully reach the planned project outcomes or go even beyond. 

Our research and innovation action project Safe4RAIL-2 (Safe architecture for Robust distributed 
Application Integration in roLling stock 2) is looking at ways of utilizing wireless (5G), interoperable, 
on-board communication as well as universal integration of the Train Control and Monitoring 
System (TCMS). Developing and dealing with such an ambitious and highly innovative project, only 
“innovation, fused with an agile, sophisticated approach to risk management, can create a 
powerful, value-driving partnership”. [2] 

According to the ISO 31000 standard on risk management, a risk can be defined as an “effect of 
uncertainty” towards parts of objectives. An effect is described as a positive or negative deviation 
from the expected work-plan. Every step towards the project objectives has an element of risk that 
needs to be managed. In the context of risk management, uncertainty exists whenever the 
knowledge or understanding of an event, consequence, or likelihood is inadequate or incomplete. 
Risk management describes a coordinated set of activities and methods, which supports the 
control of risks that may affect the project’s ability to achieve part of its objectives. The project risk 
management process is meant to form part of the project management routine at all stages of the 
project lifecycle. [3] 

In order to raise awareness for the central project activities and as a starting point for risk 
management, a critical path has been defined, which is described in Chapter 2. Failing to follow a 
structured project risk management process for projects in a self-disciplined manner would quickly 
lead to project failure [1]. Therefore, within Safe4RAIL-2 a clear structured process of risk 
identification, risk monitoring & analysis and risk handling has been established (see Chapter 3). 
This process already started with the risk identification during the proposal preparation phase, 
continued in all process steps within the first year of the project and will accompany Safe4RAIL-2 
throughout the project’s lifetime. In order to settle this process as a vital one, communication as 
well as easy risk assessment tools turned out to be critical factors. Chapter 4 displays the practical 
risk assessment of the project including an evaluation of probability and severity as well as 
mitigation plans for defined risks. Chapter 5 is concluding and summarizing the way Safe4RAIL-2 
is dealing with risk management and how it will be continued. 
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Chapter 2 Critical Path of the Project 

The critical path of Safe4RAIL-2 has been defined in order to be aware of the central project activities. The critical path determines the targeted time 
to complete the project and the critical activities, which might be able to threaten the project objectives. The items of the critical path are mostly 
reflected by project milestones, presenting central and critical achievements during the project lifetime. 

 

 

 

Figure 1: Critical Path 
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Chapter 3 Risk Management Procedure 

This chapter is focussing on the risk management procedure that systematically applies 
management policies, processes and practices on project activities.  

Within Safe4RAIL-2 we basically established a risk management framework including three major 
strides, which are correlating and interacting continually: 

 Risk identification (Section 3.1) 

 Risk analysis & monitoring (Section 3.2) 

 Risk handling (Section 3.3) 

The risk management process needed to be aligned with the project objectives and might be 
adjusted if required due to changes in the research objectives. The risk management procedure 
has been established around the routine project work and is accompanying the project through its 
lifetime. Figure 2 indicates that project stakeholders (JU/EC, related projects, suppliers etc.) and 
the project environment (regulations, duties, etc.) form the outermost layer, are influencing causes 
of risks, which may impact the project collaboration with the project objectives in the centre of 
attention.  

 

Figure 2: Risk Management Procedure 

Taking into consideration all factors external to the project, channels to allow the efficient 
implementation of the three major steps in the shown risk management procedure, needed to be 
established. On the one hand, a clear structure for communicating risks including clear 
responsibilities are required and need to be assured with all partners. On the other hand, it has to 
be easy for the partners to perform risk management by themselves through easy-to-use tools.  

How the above-mentioned tools and steps have been integrated into the project and how they will 
support to mitigate negative consequences for the project will be described within the following 
subchapters.  
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3.1 Risk identification  

“Risk identification is a process that is used to recognize, find, and describe the risks that could 
affect the achievement of objectives.”[3]  

The target of risk identification is being aware of possible risk sources in addition to the events and 
circumstances that could affect the achievement of objectives. Further, it includes the identification 
of possible causes and consequences. 

The identification of risks started already during the proposal phase. When developing the idea for 
an innovative technological advancement, it needs to be formed in a way that creates the most 
value at an acceptable level of risk. For the identification of risks in such a highly innovative field it 
is necessary to have experts, who understand on the one hand the technical challenge and its 
impact and have on the other hand deep insights of the industrial and market needs. The 
Safe4RAIL-2 consortium unifies all these know-hows in its consortium and is therefore, capable of 
identifying the risks for the innovative action pursued within Safe4RAIL-2. 

Risk identification has not terminated after the proposal preparation phase, but it is rather a 
continuous process of attaching awareness for potential risks. To address this awareness best, the 
consortium defined the WP leaders as risk managers for their WPs. The WP leader is an expert in 
the field, his or her WP is concentrating on and therefore, the most capable person to identify risks. 
On project level, the technical lead and coordinator (IKL) along with the administrative support 
(TEC), pay close attention to the identification of potential risks. This is done by means of Interim 
Management Reports, regular progress telcos and face-2-face meetings. This structure and 
distribution of responsibilities allows the continuous identification of new risks and encourages the 
discussion of potential risks within telcos, face-to-face meetings and the WPs themselves.  

The risk table shown in Table 1 allows all partners to add new risks at any time. Additionally, the 
coordinator and administrative support ask partners to pay special consideration on risks on a 
regular basis within the Interim Management Reports (IMR), which are filled in by the project 
partners on a half-year basis. 

 

3.2 Risk Analysis & Monitoring 

“Risk analysis is a process that is used to understand the nature, sources, and causes of the risks 
that have been identified and to estimate the level of risk. It is also used to study impacts and 
consequences and to examine the controls that currently exist. To monitor means to supervise and 
to continually check and critically observe - it means to determine the current status.” [3] 

The process of risk analysis and monitoring is iterative, which means that the risks are evaluated, 
mitigation measures are re-considered and updated, if necessary, as well as the progress, are 
monitored on a regular basis. Interim Management Reports (described in Section 3.2.2) serve as 
main tool for regular analysis and monitoring. 

Before setting up the structure and requesting inputs from the project partners, we faced the 
challenge of making our risks measurable and tangible. While a merely quantitative approach is 
not applicable due to the high degree of innovation, a pure qualitative approach would be hard to 
evaluate. Therefore, a mixture of quantitative and qualitative elements has been chosen and is 
described in the following Section 3.2.1.  

 

3.2.1 Quantitative and qualitative approaches to risk analysis 

"Qualitative Risk Analysis assesses the priority of identified risks using their probability of 
occurrence, the corresponding impact as well as other factors such as the time frame and risk 
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tolerance. When using quantitative analysis, the risk level can be estimated by using statistical 
analysis and calculations combining severity and probability." [3] 

While qualitative risk analysis is performed for all project risks, quantitative risk analysis has a 
more limited use within the Safe4RAIL-2 project, based on the type of project risks, and the limited 
availability of data to conduct a quantitative analysis.  

The WP leaders are asked to indicate probability and severity of the stated risks, which have been 
identified in the previous step.  

Probability describes the relative likelihood that a risk will eventuate. It can be defined, 
determined, measured objectively or subjectively and can be expressed either qualitatively or 
quantitatively.[3] The probability may be dependent on various factors like the project environment, 
consortium characteristics, external effects, technological breakthroughs etc. For the evaluation of 
the Safe4RAIL-2 project risks the following classifications were defined: 

 Low - Below <30%> probability of occurrence 

 Medium - Between <30%> and <70%> probability of occurrence 

 High - More than <70%> probability of occurrence 

 

Severity defines the effects and consequences a project may face in case of risk occurrence. The 
severity may be influenced by various risk triggers arising from the project environment, consortium 
characteristics, external effects, technological breakthroughs etc. and may affect the technological 
and financial performance as well as the schedule of the project. [3] 

 Marginal - Risk has relatively little impact on the project’s technological and financial 
performance as well as the schedule 

 Critical - Risk has the potential to impact the project’s technological and financial 
performance as well as the schedule 

 Catastrophic - Risk has the potential to greatly impact the project’s technological and 
financial performance as well as the schedule 

 

Classifying risks with the indicated scale, allows the appraisal of any action that might be needed. 
The qualitative analysis further includes the assessment if the risk is (still) relevant (yes/no), if the 
risk did materialise as well an as update of the risk. This is needed as basis for the decision if any 
measures need to be taken in a further step. The description of the current risk status also 
supports the deeper understanding and specification of the risk. At this point quantitative elements 
step into. The detailed assessment of the risk may include explanations of further effort requests, 
additional expenses, etc. needed to deal with the risk consequences, which makes it quantitatively 
measurable.  

The practical implementation of the qualitative and quantitative analysis within the Safe4RAIL-2 
project can be found in Chapter 4. 

 

3.2.2 Interim Management Reports 

Interim Management Reports (IMR) serve as continuous internal quality control and risk monitoring 
and assessment tool. IMRs have been established by the administrative support TEC, in order to 
ensure that the work progress and the efforts spent are reasonable and in line with the 
expectations. It also supports the early recognition of deviations and potential risks for the project. 
In order to use the IMRs also as preparation for the Periodic Reports, the partners update 
dissemination and exploitation activities as well, which also implies the continuous update of the 
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project website and social media accounts. The structure of the IMR includes reports on the 
following key points: 

 Explanation of the work carried out by the beneficiaries and overview of the progress 
including use of resources and deviations; 

 Dissemination, Exploitation, Standardization and Cooperation activities; 

 Risk Assessment; 

The structure proved to be effective in various projects and turned out as an easy management 
tool accepted by all project partners. The IMR requests partner inputs after each quarter. It is 
collected and compiled by TEC. The cumulative outcome gives an overview to all partners about 
ongoing project issues and makes them aware of potential upcoming challenges.  

Further, the IMR allows a check if the partners’ work is performed as planned in the DoA. This also 
minimizes the risk of underperforming partners, deviations in terms of efforts and allows early 
detection of potential delays. Furthermore, regular progress telephone conferences give an update 
on the WP status and the partners’ work, which allows the assessment and identification of further 
risks and timely corrective actions if needed. 

The effort reported (PMs/partner/WP) in the IMR is collected in a cumulative table over the 
quarters, which generates diagrams for a swift and easy understanding of over- and under 
spending of resources per partner as well as on WP level. In this way the critical key indicators in 
terms of efforts are presented at one glance and possible actions can be taken in due course. 

Risk assessment includes the evaluation of the already stated risks according to the current status 
of the project by the WP leaders as well as the additions of unforeseen or potentially upcoming 
risks. Those inputs were included into the overall risk map and due to the evaluation, it will then be 
decided if it is necessary to request measures (risk handling – Section 3.3) or to iteratively continue 
with the analysis and monitoring process. 

 

3.3 Risk Handling  

The process of risk handling starts, once a risk is assessed as likely to occur (medium/high) and 
has an impact/severity (critical/catastrophic) on the project. At this point a WP leader correlates 
with the technical leader and the coordinator to define 

 if counter-steering measures need to be taken, and 

 which project level (project bodies) will be appropriate to deal with the risk. 

Basically, the WP leader correlates with the technical leader and the coordinator regarding the risk 
which occurred or is expected to occur. If it has no major impact on the project and appropriate 
actions can be taken by the WP leader, the risk will be handled at this level. In case a risk is 
expected to create major impact on the project, the Executive Board (EB) or the General Assembly 
(GA) will be involved. In case of substantial risks or major delays, the coordinator also informs the 
Project Officer and provides a brief assessment of the situation. 

Therefore, the structure of the project bodies and the clear definition of responsibilities for each 
project body, defined during the proposal phase, have been proven and allow clear and swift 
communication of risks. Below an overview of the defined project bodies and their field of 
responsibility can be found. 
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Figure 3: Project Bodies in Safe4RAIL-2 

 

The governing culture of Safe4RAIL-2 is based on democracy, co-determination and clear 
leadership. Each body operates on separate levels and has its own area of responsibility and 
decision-making power. Based on the expected impact of a risk, the coordinator will assemble the 
EB or GA in a telephone conference to discuss counter-steering measures. For risks that affect the 
overall strategy, and may threaten part of the project outcomes, the GA, as the highest decision-
making body will deal with this risk. Risks causing minor delays or minor changes in the work plan 
will be handled by the EB.  

The GA and EB members are experts in their fields and therefore, capable of estimating the effects 
of the risks as well as of countermeasures. The responsible body discusses if the already 
proposed mitigation plan is still suitable or if other actions need to be taken or are more suitable to 
the risk occurred. The decision regarding the countermeasures will be taken according to the 
voting rules defined in the Consortium Agreement (based on MCARD model). Basically, the WP 
leader will be in charge of appropriate realization of the defined risk mitigation measures. All 
applied measures, arising challenges or chances will be documented in the risk table. 

Beside the decision-making bodies in the Safe4RAIL-2 structure, an Advisory Board supports the 
consortium with an external, unprejudiced view. This can also be seen as a risk minimizer as it 
makes sure that the project outcomes will meet the market expectations and do not fail to meet 
substantial market-specific needs. 
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Chapter 4 Managing Safe4RAIL-2 Risks 

This chapter illustrates the implementation of the previously described risk tools into the 
Safe4RAIL-2 project structure. It presents the defined risks, shows the development of the risks 
based on probability & severity/impact estimations at several evaluations and tries to assess the 
current status of the risk. As the WP leaders are the main responsible persons for the risks of their 
WPs, this section is built up on WP level. 

As described in detail in Section 3.2, a probability/severity analysis is used to qualitatively evaluate 
the risk status. The scale for probability has been defined as low, medium or high. The scale for 
severity/impact has been defined as marginal, critical and catastrophic. The scale for probability 
and severity/impact is described in the table below. 

 

 Low  Medium  High  

Probability 
Less than <30%> 

probability of occurrence 

Between <30%> and 
<70%> probability of 

occurrence 

More than <70%> 
probability of occurrence 

 Marginal Critical Catastrophic 

Severity/Impact 

Risk has relatively little 
impact the projects 
technological and 

financial performance as 
well as the schedule 

Risk has the potential to 
impact the projects 
technological and 

financial performance as 
well as the schedule 

Risk has the potential to 
greatly impact the 

projects technological 
and financial 

performance as well as 
the schedule 

Table 1: Probability/severity matrix 

 

Risks with a high level of probability and/or severity are monitored very closely. They are subject to 
review within monthly progress telcos. Furthermore, the project management team is in contact 
with the WP leader in order to monitor the development of such risks. 

The detailed risk assessment on WP level was performed four times during the first project year 
(on quarterly basis). So far four risks in WP5 identified prior to the project start materialised and 
three new risks in WP3 have been identified during the first project year. The detailed risk 
assessment per work package is depicted in the following subsection (Section 4.1 - 4.5).  

We will proceed with the risk assessment on WP level on a quarterly basis throughout the project 
lifetime. In order to support the WP leaders to perform the risk assessment and to help them fill in 
the complex risk assessment template, TEC illustrated the risk assessment process shown in 
Figure 4. According to the given answers the WP leads have to fill in different questions.  

For example:  

o If the risk materialised the WP leads have to fill in also the questions: h) Explain the reason 
why it materialised? & i) What are the consequences?  & j) What are the corrective actions 
& updated mitigation measures? 

o If the risk did not materialise the WP leads do not have to fill in these further questions.  
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Figure 4: Safe4RAIL-2 Risk Assessment Process



D5.2 – Risk Assessment Plan   

Safe4RAIL-2 D5.2 Page 10 of 26 

In the following sub-chapters, the risk assessment of each WP will be described shortly. As mentioned before, due to the fact that this deliverable is a 
public report, a detailed risk assessment report will be available in the first periodic report of the Safe4RAIL-2 project (after M18).  

4.1 WP1 TSN-based Drive-by-Data 

Duration: M01-M31; WP Lead: TTT 

In WP1 there are six pre-defined risks listed. Except from the risk #4 and #6, there have been no adaptations of probability or severity level and no 
additional risk has been identified. Almost all risks have critical severity, except #2, which is categorized with highest level of severity. In total, three 
out of six risks have a medium/high probability while the highest severity level, which makes them so-called critical risks. 

 

Table 2: Risk Evaluation Form WP1 
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4.2 WP2 Future Wireless TCMS 

Duration: M01-M31; WP Lead: EUR 

In WP2, there are three pre-defined risks listed. Three major risks have been identified, one of which, risk #1 did materialize. Risk #1 was classified a 
medium in probability but in catastrophic in severity, as lacking synchronization for the LTE equipment would not make any communication possible. 
Risk mitigation has been applied and different hardware have been purchased, which provided the right quality of synchronization signals. This risk 
later no longer materialized. The next two risks, Risk #7 and #8 have been initially classified as medium in probability and critical in severity. Risk 
mitigations have been applied to both during the LTE equipment design, which so far led to no risk materialization. During the continuous risk 
evaluation, Risk #8 saw its probability increased to ‘high’ due to a new potential risk identified during the requirement identification. Risk mitigation has 
been applied and the risk has been reduced to ‘medium’ since. 

 

Table 3: Risk Evaluation Form WP2 
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4.3 WP3 Functional Distribution Framework and Simulation Framework 

Duration: M01-M31; WP Lead: IKL 

In WP3 there have been two pre-defined risks, which have been extended to five during the continuous risk assessment. There have been 
adaptations of probability and severity level in three risks (#9, #10 and A2). All risks have at least critical severity. In total, two out of five risks have a 
medium/high probability while medium/high severity, hence there are marked as critical risks. 

 

Table 4: Risk Evaluation Form WP3 
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4.4 WP4 Dissemination, Communication, Exploitation and Standardisation 

Duration: M01-M31; WP Lead: TEC 

In WP4 there are five pre-defined risks. Only in risk #11, there have been adaptations of probability level. In WP4, no additional risk has been 
identified. All three actually relevant risks have critical severity. In total, only one out of five risks has a medium probability and critical severity, hence 
the so-called critical risk is risk #11. Besides that, risk #14 and #15 were not assessed within the first year of Safe4RAIL-2, since they were not 
relevant so far. 

 

Table 5: Risk Evaluation Form WP4 
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4.5 WP5 Project, Risk and Innovation Management 

Duration: M01-M31; WP Lead: IKL 

In WP5 there are four pre-defined risks. One risk (risk #18) materialised so far and was successfully mitigated. There have been no adaptations of 
probability or severity level and no additional risk has been identified. All risks have critical severity. In total, all four risks have a medium probability 
and critical severity, which makes them counting to the critical risks as well. 

 
 

Table 6: Risk Evaluation Form WP5 
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Chapter 5 Conclusion 

The described risk management approach indicates how the Safe4RAIL-2 consortium is and 
will avoid potential pitfalls and roadblocks on the road to success. Based on theoretical 
inputs, as described in Chapter 3, the Safe4RAIL-2 risk management tends to professionally 
identify, analyse, monitor and handle highly innovative project risks. The consortium has 
been very effective when monitoring the project risks. As a result of continuous risk 
monitoring, partners identified three new risks, whereby several might negatively affect the 
project if not handled carefully. Overall, the current level of risks indicates appropriate 
mitigation measures as well as close attention of all partners. 

Risk Assessment is a process, which will last throughout the lifetime of the Safe4RAIL-2 
project. Updates and assessments will be regularly performed by the consortium and 
reported within the Periodic Reports. 
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List of Abbreviations 

Table 7: List of Abbreviations 

Abbreviation Translation 

DoA Description of Action 

EB Executive Board 

EC European Commission 

GA General Assembly 

IMR Interim Management Report 

ISO International Organization for Standardization 

JU Joint Undertaking 

MS Milestone 

PM Person Months 

TCMS Train Control and Monitoring System 

TSN Time-Sensitive Network 

WP Work Package 
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