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PROPOSED FISCAL YEAR 2015-16 ACTION PLAN  
 
The annual District Action Plan forms the fiscal year work program and includes all of the projects and 
key initiatives that the District will pursue and for which it will dedicate staff and financial resources.  
With the approval of the Measure AA by the voters in June 2014, this next fiscal year represents the first 
full year of Measure AA project funding.  Significant staff resources have been redeployed to focus 
public access, land preservation, and environmental restoration projects, including Measure AA-funded 
capital projects.  The proposed Fiscal Year (FY) 2015-16 Action Plan contains a total of 157 projects, of 
which 41, or 26%, are eligible for Measure AA reimbursement. The total number of Action Plan Key 
Projects increased by 63% (60 projects) from the prior year, which reflects the District’s aggressive 
emphasize on project delivery. 
 
DESCRIPTION 

The District’s annual Action Plan identifies all of the key projects and initiatives that the District will work 
on for the upcoming year.  The Action Plan projects are grouped into one of the following programs: 
 

 Land Acquisition and Preservation 

 Natural Resource Protection and Restoration 

 Public Access and Education 

 Public Outreach 

 Vehicles, Equipment, Facilities, and Other 

 Administrative Support 
 

The scope, schedule, budget, and funding source for each project are described in the Action Plan to 
inform the Board and public about the details of the work program and anticipated milestones, and 
assist staff with project tracking and management.  The Action Plan is cross referenced to the budget 
and provides the project detail to explain the total anticipated expenditures and budget allocations.  The 
project costs shown in the Action Plan reflect the direct project costs; staffing costs are shown as part of 
the salaries and benefits budget. 
 
Action Plan projects are further categorized as Priority 1 or 2 based on the following criteria: 
 

Priority 1 Projects 

 Associated with an imminent legal or binding commitment 

 Are grant/Measure AA-funded and have a funding deadline 

 Address a public health and/or safety concern 

 Provide an immediate opportunity to protect or mitigate a threat to  regional biodiversity  

 Add internal efficiencies to expedite project delivery 

 Are time-sensitive, such as imminent deadlines/need, ready partners, ready opportunity 

 Provide greatest beneficial impact to achieving the District’s Strategic Plan goals: 
 Goal 1 – Promote, establish and implement a common conservation vision with partners 
 Goal 2 – Connect people to open space and a regional vision 
 Goal 3 – Strengthen organizational capacity to fulfill the mission 

 
Priority 2 Projects 

 No imminent deadlines or other time-sensitive requirements 

 Enhance organizational effectiveness and support strategic plan goals to a lesser level 

 Facilitate future partnerships 
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Finally, the funding source for each project is indicated with the following abbreviations: 
OpEx-GF:   Operating Budget – General Fund 
OpEx-Hwth:  Operating Budget – Hawthorn Fund 
CapEx-GF:   Capital Budget – General Fund 
CapEx-Hwth:  Capital Budget – Hawthorn Fund 
CapEx-MAA:  Capital Budget – Measure AA 

 
FY2015-16 PROPOSED ACTION PLAN 

The voter-approved Measure AA Expenditure Plan serves to guide the District’s capital program to 
increase public access to District lands, preserve additional land, and restore the natural resources and 
protect wildlife habitats.  The Action Plan includes these Measure AA projects, non-Measure AA capital 
projects, such as Tier 2 Vision Plan projects and staff facility improvements, as well as non-capital 
projects.  A tally of the FY2015-16 Action Plan Key Projects by function and funding source is provided in 
Table 1 below. 
 

Table 1: FY2015-16 Action Plan Projects by Function 
 

 
 

 
The following pages present the District’s FY2015-16 Proposed Action Plan by department and provide 
detail regarding the Key Projects. 
 

MAA Funded
Non-MAA 

Funded
Total

10 4 14

6 18 24

25 21 46

0 14 14

0 17 17

0 42 42

41 116 157

Function

Public Outreach

Land Acquisition and Preservation

Natural Resource Protection and Restoration

Public Access and Education

Vehicles, Equipment, Facilities and Other

Administrative and Other

TOTAL PROJECTS
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ATTACHMENT 1

FY 2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

PROGRAM: INFORMATION TECHNOLOGY

Priority 1

Board Room PA 
System 
Replacement

PA System Upgrade for Board 
Room to replace aging system and 
inconsistent performance.

Hire a contractor to replace Board Room PA/recording 
system.

Q3 FY15-16 $20,000 OpEx - GF

Client software 
upgrades

Upgrade Microsoft Office Suite of 
software. Required for continued 
usage of add-ins and software 
support.

Upgrade Microsoft Office Suite to Office 15/16 when 
released. Requires building and testing of image.

Q3/Q4 FY15-16 $57,270 OpEx - GF

Document 
Management 
System 
Implementation

Procure and implement a digital 
storage solution for District 
documents and records.

Acquisition/installation of a document management 
system.  The scope includes interface with IAFS for the 
systematic uploading of invoices and contracts.

Q2 FY15-16 $100,000 CapEx - GF

Field Office IT 
Equipment 
Replacement

Replace aging computer hardware 
(6+ yrs).

Reconfigure workstation area amd replace aging IT 
equipment for each field office.

Q1 FY15-16 $10,800 OpEx - GF

Information 
Technology (IT) 
Strategic Plan

Develop a 5-year District-wide IT 
Strategic Plan to effectively fullfill 
the District's mission, policies, and 
goals.  

Hire consultant to evaluate current IT technology and 
systems and prepare a 5-year strategic business plan to 
guide immediate and upcoming IT needs that considers 
process improvements, business continuity/disaster 
recovery as well as current and future 
technology/legal/safety requirements.

Q3 FY15-16 $50,000 OpEx - GF

Priority 2

District-wide 
Intranet

Provide a more efficient and 
effective mode of sharing 
information with employees. 

Design intranet site interface and determine and 
develop content.  Pilot launch in Administration and 
Operations.

Q1 FY15-16 $0 OpEx - GF

Field Office IT 
Infrastructure 
Upgrades

IT infrastructure upgrades for Field 
Offices.

Complete FFO and SFO server/client updates, includes 
setting up domain active directory services, roaming 
profiles, and file storage improvements.

Q2/Q3 FY15-16 $2,000 OpEx - GF

FY 2015-16 ACTION PLAN KEY PROJECTS:

ADMINISTRATION

Key Project
Purpose

Project Description
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ATTACHMENT 1

FY 2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

ADMINISTRATION

Key Project
Purpose

Project Description

PROGRAM: FINANCIAL MANAGEMENT

Priority 1

Issue General 
Obligation Bond 
for Measure AA

Prepare for and issue General 
Obligation (GO) Bonds.

Work with bond counsel, underwriter, and Trustee to 
issue the District's first tranche of Measure AA GO 
Bonds.

Q1 FY15-16 Included in 
bond issuance

OpEx - GF

Integrated 
Accounting and 
Financial System - 
Phase II

Replace the obsolete Fundware 
system and provide the District with 
more robust financial planning, 
analysis and forecasting 
capabilities

Implementation/rollout of the HR modules and possibly 
electronic timecards.  Consultant-led analysis of 
District's current business processes in IAFS for 
possible improvement and streamlining.

Q3 FY15-16 $38,000 CapEx - GF

Priority 2 - None

PROGRAM: HUMAN RESOURCES

Priority 1

Telecommuting 
and Remote 
Access Policy

Consider the feasibility of 
telecommuting to allow District 
employees to work remotely.

Research the feasibility of creating policies and 
procedures to allow employee access to the District 
computer network to work remotely. 

 Q1 FY15-16 $0 OpEx - GF

Priority 2

Performance 
Planning and 
Evaluation 
Process and 
Forms

Provide a more streamlined and 
meaningful employee performance 
evaluation process.

Develop new process and prepare new forms to 
conduct performance evaluations for office and field 
staff.

FY15-16 $5,000 OpEx - GF

Training Database Update Database functionality to 
meet current informational needs.

Work with consultant to add multiple user access, more 
reports, and more data fields to database.

Q1 FY15-16 $1,000 OpEx - GF

VEHICLES, EQUIPMENT, FACILITIES, AND OTHER

Priority 1

AO3 Office Space Prepare new leased office space at 
AO3 to accommodate staff growth.

Remodel new leased office space and purchase and 
install furniture and IT network.

Q1 FY15-16 $55,000 OpEx - GF

Priority 2 - None
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ATTACHMENT 1

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

PROGRAM: LITIGATION

Priority 1

ECdM Staging 
Area Cost-
Recovery

Attempt to recover costs from 
ECdM Staging Area drainage 
failures.

Work with the Planning Department to seek recovery 
costs.  

TBD Budget of 
$75,000 

carried in 
Planning Dept

OpEx - GF

Mt Umunhum 
Road Access 
Rights

Obtain legal rights needed for 
planned road access.

Work with Real Property to successfully conclude 
negotiated purchase, or litigate to perfect or acquire 
needed road rights. 

TBD Budget of 
$100,000 

carried in Real 
Property 

Department.

OpEx - GF

Priority 2 - None

PROGRAM: RISK MANAGEMENT

Priority 1 - None

Priority 2

Integration of 
Insurance 
Requirements into 
IAFS

To ensure Purchase Orders with no 
contract carry appropriate 
insurance coverage.

Pursue the feasibility of integration of indemnification 
and insurance requirements into IAFS for Purchase 
Orders, in conformance with CJPIA’s recommendations.

Q2 Discussion with 
Accounting, NW; Q4 
determination made if 
integration doable; if so, 
plan incorporated

$0 OpEx - GF

PROGRAM: ADMINISTRATIVE SUPPORT

Priority 1

Records Retention 
Update

Update the Records Retention 
Policies and Practices, particularly 
as applies to email.

Research and update Records Retention schedule and 
develop policy.

Q4 FY15-16 $0 OpEx - GF

Priority 2 - None

GENERAL COUNSEL

Key Project
Purpose

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:
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ATTACHMENT 1

FY2015-16 Scope
Schedule  (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

PROGRAM: ORGANIZATIONAL MANAGEMENT

Priority 1

Begin FOSM 
Implementation

Following completion of the FOSM 
Study, organizational and process 
changes will be implemented to 
improve the District's delivery of its 
mission and Measure AA projects.

To be determined once the FOSM report is completed 
(February 2015).

TBD $100,000 OpEx - GF

Bond Oversight 
Committee (BOC) 
Formation and 
Setup

Form the Bond Oversight 
Committee to verify Measure AA 
expenditures, and prepare new 
members for their first year of work.

Announce BOC recruitment, place ads and 
announcements on various media, receive and review 
applications, schedule and conduct Board interviews, 
schedule vote and appointment by the Board, schedule 
oath of office, prepare District on-boarding binder, 
conduct BOC orientation.

Q3 FY15-16: 
recruitment process
Q4 FY15-16: BOC 
selection and 
orientation

$2,500 OpEx - GF

Budget 
Development 
Process

Prepare new budget spreadsheets 
to assist Departments in preparing 
the annual Budget/Capital 
Improvement Plan.

Compile budget development spreadsheets from all 
departments and assemble new system of integrated 
spreadsheets for District-wide department use to 
prepare the annual District Budget.

Q3 FY15-16 $0 OpEx - GF

Priority 2 

Interagency 
Coordination on 
Outside Projects

Coordinate with outside agencies 
on potential interagency projects.

Work with Board Committees to evaluate and consider 
potential interagency projects and outside requests and 
forward recommendations to the full Board.  Current 
proposals include: 
1) Town of Portola Valley request for a realignment of 
the Alpine Road Trail between Corde Madera School 
and Los Trancos Road
2) San Mateo County LAFCo proposal to consider 
conveyance of certain Los Trancos County Water 
District surplus properties.  

FY15-16 $0 OpEx - GF

FY 2015-16 ACTION PLAN KEY PROJECTS:

GENERAL MANAGER

Key Project
Purpose

Project Description
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ATTACHMENT 1

 

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

NATURAL RESOURCE PROTECTION AND RESTORATION

Priority 1

Upper La Honda 
Creek Grazing 
Infrastructure
(MAA 5-2)

Complete fencing and water system 
upgrades to implement 
conservation grazing program.

Develop plans for fencing and water system to complete 
grazing infrastructure within Pasture 4 area of Upper La 
Honda Creek OSP (McDonald Ranch) and hire contractor 
to complete construction.

Q3 Field reviews 
and develop bid 
documents.
Q4 Complete 
construction.

$285,000 CapEx - MAA

La Honda Creek 
Endangered 
Wildlife Protection
(MAA 7-4)

Restore coho salmon and 
steelhead habitat within San 
Gregorio Creek at the Event Center 
parcel of La Honda Creek OSP.

Working with partners (San Mateo County Resource 
Conservation District, Peninsula Open Space Trust), 
complete field reviews and review preliminary through 
final engineered designs.

Q4 Complete field 
reviews and design 
review. 
Q1 FY2015-16, 
contract for 
payment.

$28,000 CapEx - MAA

La Honda Creek 
Grazing 
Infrastructure
(MAA 7-5)

Complete fencing, water system, 
and corral upgrades to implement 
conservation grazing program.

Develop plans for corral rebuild within Driscoll Ranch 
area of La Honda Creek OSP (McDonald Ranch), 
including necessary additional fencing and water system 
infrastructure and hire contractor to complete 
construction.

Q1 Complete field 
reviews and 
develop bid 
documents.
Q2 Complete 
construction.

$132,000 CapEx - MAA

Russian Ridge 
Grazing 
Infrastructure
(MAA 9-1)

Complete fencing upgrades to 
implement conservation grazing 
program.

Develop plans for fencing to complete grazing 
infrastructure within former Mindego Ranch area of 
Russian Ridge OSP and hire contractor to complete 
construction.

Q1 Complete field 
reviews and 
develop bid 
documents.
Q2 Complete 
construction.

$91,000 CapEx - MAA

Wildlife Passage 
Improvements: 
Highway 17
(MAA 20-1)

Improve wildlife movement across 
State Highway 17 in Santa Clara 
County near Lexington Reservoir.

Working with partners (CalTrans, Peninsula Open Space 
Trust, Santa Clara County Parks), complete conceptual 
design for wildlife crossing structure.

Q2 Prepare RFP 
and hire contractor.
Q3 Complete 
conceptual design.

$120,000 CapEx - MAA

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description
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ATTACHMENT 1

 

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

NATURAL RESOURCE PROTECTION AND RESTORATION (Cont'd)

Priority 1 (Cont'd)

Mindego Ranch 
Aquatic Species 
Habitat 
Enhancement Plan 
Implementation

Implement long-term management 
plan for sensitive aquatic species at 
Mindego Ranch area of Russian 
Ridge Open Space Preserve.

Collect additonal San Francisco Garter Snake (SFGS) 
and other sensitive aquatic species distribution and 
abundance data and begin bullfrog eradication efforts.

Q1-Q2 Complete 
second year SFGS 
monitoring and staff 
training.
Q4 Complete Year-
2 Report.

$60,700 OpEx - GF

Endangered 
Species Act Take 
Permit: Safe 
Harbors 
Agreement

Streamline permitting process for 
District projects that may impact 
protected species.

Develop agreement with US Fish and Wildlife Service to 
permit take of listed species when implementing projects.

Q2-Q4 Develop 
Safe Harbors 
Agreement with 
USFWS.

$25,000 OpEx - GF

Predator/
Livestock 
Predation Policy

Develop District Policy for response 
to predator interactions with public 
and tenants to protect human 
health and safety.

Develop District policy describing responses to different 
types of predator interactions and management actions to 
minimize negative interactions, included economic losses 
for agricultural tenants.

Q2-Q4 Develop 
Policy with 
consultant and PNR 
Committee.

$10,000 OpEx - GF

Toto Ranch 
Grazing 
Management Plan

Develop plan for conservation 
grazing of property that includes 
water infrastructure and resource 
management.

Work with tenant to develop grazing management plan 
for Toto Ranch area of Tunitas Creek OSP.

Q1 Hire consultant 
complete plan.

$25,000 OpEx - GF

October Farm 
Grazing 
Management Plan

Develop plan for conservation 
grazing of property that includes 
water infrastructure and resource 
management.

Work with tenant to develop grazing management plan 
for October Farm area of Purisima Creek Redwoods 
OSP.

Q3 Hire consultant 
complete plan.

$25,000 OpEx - GF

Integrated Pest 
Management 
(IPM) Program 
Implementation

Manage pests In District preserves 
and facilities.

Provide training to staff, contractors and volunteers to 
implement IPM control of high priority pests, including 
monitoring and reporting.  Develop pest management 
database.  Hire contractors to implement IPM treatments 
of priority sites.

Q1 through Q4. $113,400 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

NATURAL RESOURCE PROTECTION AND RESTORATION (Cont'd)

Priority 1 (Cont'd)

Marbled Murrelet 
Recovery Planning

Collaborate with regional partners 
to develop recovery actions for 
endangered species.

Work with partners to create regional work group to 
develop a marbled murrelet recovery plan, including 
habitat modeling to identify priority habitat conservation 
areas. Seek grant funding and state/federal partnerships 
to develop and implement recovery actions.

Q1 through Q4. $5,000 OpEx - GF

Restoration 
Forestry 
Demonstration 
Project

Develop pilot project to restore 
degraded forest habitat on District 
Open Space Preserve. This 

Project Facilitates Measure AA 

Implementation.

Retain Registered Professional Forester to identify 
suitable pilot project site and prepare plans to permit 
timber harvest to restore degraded forest land and to 
evaluate opportunities for carbon sequestration.

Q4 FY 14-15 - 
Select consultants. 
Q1 Evaluate 
potential sites, 
select location. 
Q2,Q3 Prepare 
timber harvest plan 
or CEQA 
documents.

$60,000 OpEx - GF

Madonna Creek 
Agricultural 
Production Plan

Develop plan for agricultural use of 
property, includes production areas, 
water infrastructure, and resource 
management.  This Project 

Facilitates Measure AA 

Implementation.

Prepare agricultural production plan detailing agricultural 
use of Madonna Creek portion of Miramontes Ridge OSP 
in conjunction with tenant.

Q3 Hire consultant 
to develop a plan.
Q1 FY2016-17 
Complete plan.

$25,000 OpEx - GF

Priority 2

Control of Slender 
False Brome

Control slender false brome on 
District lands and neighboring 
properties and work to prevent re-
infestation.

Manage slender false brome on preserves and oversee a 
cost reimbursement program to encourage District 
neighbors to eradicate slender false brome on properties 
adjacent to District lands through contracts with San 
Mateo Resource Conservation District.

Q3 Complete 
annual treatments.

$113,820 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

NATURAL RESOURCE PROTECTION AND RESTORATION (Cont'd)

Priority 2 (Cont'd)

Sudden Oak 
Death (SOD) 
Monitoring and 
Research

Fund and assist SOD research, and 
continue to identify and monitor 
infested areas.

Continue treatment for and research of Sudden Oak 
Death.

Q3 Complete
annual prevention 
treatments.

$25,100 OpEx - GF

Prescribed Fire 
Program 
Development

Develop prescribed fire program for 
MROSD grasslands and prepare 
environmental review.

Prepare prescribed fire program for suitable MROSD 
grassland properties. Hire consultant to design program 
and prepare environmental review.  Develop Grassland 
Management Plan for Russian Ridge grasslands, utilizing 
fire and other management treatments to restore habitat.

Q2 Draft prescribed 
fire program with 
staff.
Q3 Hire consultant.
Q4 Begin 
environmental 
review process.

$100,000 OpEx - GF

Archaeological 
Resource Survey, 
Assessment, and 
Curation

Develop curation plans for high 
priority resources to fulfill 
stewardship and education mission 
of District.

Working with regional archaeologists, survey high priority 
sites and develop plans to manage high priority sites and 
artifacts. Finalize curation guidelines. Continue to survey 
and curate sites and artifacts in future years based on 
guidelines.

Q1 Complete 
surveys.
Q2 Develop draft 
curation guidelines. 
Q4 Finalize curation 
guidelines & 
implementation 
plan.

$10,000 OpEx - GF

Alpine Road 
Salamander 
Undercrossing

Design and fund construction of an 
underpassing at Alpine Road 
between Skyline Ridge and 
Russian Ridge OSPs at Mindego 
Creek.

Research similar designs and grant funding opportunities. 
Develop contacts with San Mateo County Roads 
Department and hire engineer to develop plans and 
specifications.

Q4 Complete 
preliminary design 
and cost estimate 
for County review.

$25,000 CapEx - GF

Tunitas Creek 
Open Space 
Preserve Water 
Infrastructure

Complete water system upgrades to 
implement conservation grazing 
program.

Install water system infrastructure to complete installation 
of water well drilled in FY2014-15.

Q1 Complete water 
system installation.

$15,000 CapEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

NATURAL RESOURCE PROTECTION AND RESTORATION (Cont'd)

Priority 2 (Cont'd)

Skyline Ridge 
Open Space 
Preserve Water 
Infrastructure

Complete water system upgrades to 
implement conservation grazing 
program.

Install water system infratructure to segregate grazing 
water system from residential water system at Big Dipper 
Ranch area of Skyline Ridge Open Space Preserve.

Q2 Hire contractor 
to install water 
infrastructure.

$10,000 CapEx - GF

PUBLIC ACCESS AND EDUCATION

Priority 1

El Corte de 
Madera Creek 
Watershed 
Protection 
Program: Final 
Phase
(MAA 4-2)

Reduce sedimentation to El Corte 
de Madera and San Gregorio 
Creeks.

Construction at 4 locations, construction oversight, 
design.  Preconstruction biological monitoring. Complete 
final phase of road/trail restoration to reduce downstream 
sediment delivery.

Q2,Q3 Construction 
of final phase 
project sites.

$157,000 CapEx - MAA

El Corte de 
Madera Creek 
Watershed 
Protection 
Program: Re-
assessment and 
Implementation
(MAA 4-3)

Reduce sedimentation to El Corte 
de Madera and San Gregorio 
Creeks.

Following completion of the final projects, conduct new 
erosion assessment to update 10-year old assessment 
and develop plans for road/trail restoration and begin 
implementation process for priority sites.

Q2,Q3 Complete 
assessment and 
begin 
implementation of 
priority sites.

$36,000 CapEx - MAA

La Honda Creek 
Watershed 
Protection 
Program
(MAA 7-2)

Upgrade ranch road system to 
prevent erosion and sediment input 
to anadromous streams.

Design road upgrade program to address priority sites. Q1 Finalize Design 
and Permitting. 
Q2 Bid and award 
contract.
Q4 Prepare Annual 
Grant Report.

$503,000

* Grant 
Funding: 

$231,000

CapEx - MAA
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

Resource 
Management 
Grants Program

To fund research on natural 
processes within District Preserves.

Continue funding of research projects.  Conduct 5-Year 
review of program and Policy.

Q1 through Q4.
Q4: 5-Year review 
of program and 
Policy

$25,000 OpEx - GF

Priority 2 - None

ADMINISTRATIVE AND OTHER

Priority 1

Lehigh Quarry 
Public Meetings

Per settlement agreement, hold 
public meetings to inform 
understanding of ongoing quarry/ 
cement plant operations, permit 
compliance, and associated issues.

Schedule and conduct meetings, coordinate with 
regulatory agencies, Lehigh, and public to maintain 
understanding of ongoing operations, and issues.

Q4 FY2014-15 Hold 
meeting. 
Q2 FY2015-16 Hold 
meeting.

$5,000 OpEx - GF

Guadalupe River 
Mercury Total 
Maximum Daily 
Load (TMDL) 
Coordinated 
Monitoring 
Program

Comply with Regional Water 
Quality Control Board orders to 
investigate and monitor TMDL 
implementation.

Implement fourth year of the coordinated monitoring effort 
to assess TMDL implementation success at reducing 
mercury within Guadalupe River Watershed.

Q3 FY19-20 - 
Complete 
monitoring.

$25,000 OpEx - GF

Peninsula Working 
Group Strategic 
Plan: Pescadero 
Watershed 
Assessment and 
Planning

Complete a coordinated 
conservation plan for the 
Pescadero Creek Watershed that 
identifies priority actions for 
redwood, steelhead, and marbled 
murrelet conservation.

Compile, review, and synthesize conservation planning 
documents for Pescadero Creek Watershed to identify 
and prioritize focus areas for conservation and habitat 
restoration actions for redwoods and steelhead.

Q1 Review and 
synthesize available 
conservation 
documents.
Q2 Develop 
Implementation 
Plan for Priority 
Projects.

Staff time only OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

NATURAL RESOURCES

Key Project Purpose

Project Description

ADMINISTRATIVE AND OTHER (Cont'd)

Priority 2

Carbon 
Sequestration /
Climate Change 
Analysis

Evaluate District opportunities to 
enhance carbon sequestration on 
Preserves through management 
actions.

Hire consultant(s) to evaluate opportunities for carbon 
sequestration on District Preserves and calculate 
potential carbon credits, including evaluation of future 
climate change models. 

Q3 Hire consultant 
to evaluate carbon 
sequestration 
opportunities.

$60,000 OpEx - GF

Natural Resources 
Procedures 
Manual

Develop manual to describe natural 
resources programs and 
procedures.

Assemble manual that describes programs, procedures 
and practices of natural resource functions.

Q3, Q4 Develop 
manual outline.
FY 2016-17 
Complete manual.

Staff time only OpEx - GF
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ATTACHMENT 1

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

PUBLIC ACCESS AND EDUCATION

Priority 1

Harkins Bridge 
Replacement
(MAA 3-4)

Replace failing bridge (Harkins) 
over Purisima Creek.

Obtain permit for and construct replacement bridge over  
Purisima Creek.

Q1 - Scoping
Q2 - Bidding           
Q3 - Construction

$501,500 CapEx - MAA

Stevens Canyon 
Trail Bridges
(MAA 17-4)

Replace one bridge and install a 
new bridge over a wet ford.

Design and obtain permits for replacement of one 
existing footbridge and a new footbridge. Construct the 
replacement bridge.

Q1 - Design and 
Permits.
Q2 - Construction

$200,000 CapEx-MAA

Mt Umunhum Trail 
Construction
(MAA 23-2)

Continue constructing the trail to 
the summit of Mt. Umunhum.

Continue the work currently underway to build a trail to 
the summit of Mt. Umunhum. 

Q1 FY2016-17 - 
Complete trail 

Budget of 
$95,000 is 

being carried 
by Planning

CapEx - MAA

Seasonal Ranger 
Program

Implement a seasonal ranger 
program.

Obtain Board approval for new position classifications 
and implement the seasonal ranger program.

Q2 - Hire seasonal 
rangers

$60,000 OpEx - GF

Preserve Entrance 
Signage Upgrades

Improve signage at preserve 
entrances to better identify the 
properties as District preserves.

Fabricate ten new preserve entrance signs to replace 
aged signs; rebrand with logo and reposition when 
necessary to be more visible to the public.

Q4 - Complete sign 
installation

$100,000 OpEx - GF

Priority 2

Preserve Signage 
Improvements

Continue to upgrade preserve 
signboards to meet new District 
standard.

Continue the process of upgrading District preserve 
signboards.  The new type of signboard is more resilient 
to weather and more attractive for public use.

Q4 - Complete 
installation of 
purchased 
signboards

$24,000 OpEx - GF

Evaluate Potential 
Closure of 
Unmaintained 
Trails 

Evaluate potential closure of trails 
that are not maintained.

Evaluate the closure of trails that are no longer 
maintained and and are not consistent with current trail 
circulation patterns (for example the ends of the Lobitos 
and North Ridge trails).

Q2 - Research $2,000 OpEx - GF

Visitor Use 
Statistics - Rancho 
San Antonio

Create a scalable system to obtain 
accurate parking and trail use 
statistics.

Create a pilot project to measure  the number of 
vehicles entering Rancho San Antonio and other use 
patterns in the preserve. 

Q3 - Complete 
research and 
purchase units
Q4 - Install system

$7,000 OpEx - GF

FY 2015-16 ACTION PLAN KEY PROJECTS:

OPERATIONS

Key Project
Purpose

Project Description
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ATTACHMENT 1

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

OPERATIONS

Key Project
Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 2 (Cont'd)

AEDs for District 
Emergency 
Response 
Vehicles

Research the costs, feasibility, and 
issues of equipping all District 
emergency response vehicles with 
Automated External Defibrillators 
(AEDs).

Research the feasibility of equipping all District 
Emergency Response Vehicles with Automated 
External Defribrillators, including initial and ongoing 
costs and protocols that would be needed. If viable the 
AED's would be purchased in FY 2016-17.

Q2 FY15-16 - 
Research and 
develop proposal
Q3 FY16-17 - 
Purchase AED's

$0 OpEx - GF

VEHICLES, EQUIPMENT, FACILITIES, AND OTHER

Priority 1

Temporary 
Facilities for 
Operations Staff

Evaluate locations for temporary 
facilties to meet immediate office 
and workspace needs for 
Operations' staff.

Evaluate locations and options for obtaining space for 
staff workspace needs.  

Q3 - Complete 
evaluations and 
purchase or lease 
facilities.

$50,000 CapEx - GF

Priority 2

Upper La Honda 
Demolitions - 
Paulin and 
Houghton 

Complete the demolition of two 
cabins in La Honda Creek.

Obtain permits and demolish the Paulin House 
(adjacent to the Redwood Cabin) and the Houghton 
structure (adjacent to the White Barn). 

Q1 - Scoping
Q2 - Bidding           
Q3 - Demolition

$390,000 CapEx - GF   

District-wide 
Bridge Inventory

Compile master list of District 
bridges.

Compile a list of all District bridges, evaluate their 
condition, and develop repair and replacement 
schedule. Conduct engineering analysis and load 
testing on critical bridges.

Q2 - Collect data
Q3- Final 
recommendations

$80,000 OpEx - GF

District-wide 
Structures and 
Demolitions 
Inventory

Evaluate condition of District 
structures.

Compile master list of District structures and determine 
which structures to retain or demolish.

Q2 - Collect data
Q3- Final 
recommendations 

$60,000 OpEx - GF

Computerized 
Maintenance 
Management 
System

Develop a computerized 
Maintenance Management System.

Select a consultant and start work on a computerized 
Maintenance Management System to coordinate work 
orders and develop a cost history.  

Q4 - Begin research 
on a possible 
systems.

$50,000 CapEX - GF
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ATTACHMENT 1

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

OPERATIONS

Key Project
Purpose

Project Description

VEHICLES, EQUIPMENT, FACILITIES, AND OTHER (Cont'd)

Priority 2 (Cont'd)

Skyline Field 
Office Safety and 
Maintenance

Conduct repairs and upgrades 
necessary to maintain safety at the  
Skyline Field Office and to improve 
staff efficiency and working 
conditions.

Repair the driveway; asphalt parking areas; install an 
automated entry gate; repair and repaint the Skyline 
water tank; and prepare for other facility modifications.

Varied by 
subproject

$200,000 CapEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

NATURAL RESOURCES PROTECTION AND RESTORATION

Priority 1

POST Hendrys 
Creek Property 
Land Restoration
(MAA 22-1)

Environmental restoration of 
Hendrys Creek property.

Schedule is dependent upon SCVWD environmental 
review. Next steps following CEQA: develop plans and 
specs for a) SWPPP preparation, b) permitting, and c) 
contractor bidding. Coordinate with SC County, 
SCVWD, and regulatory agencies including DFW, 
USFWS, RWQCB, ACOE. CEQA Review to be done by 
SCVWD and therefore those costs are not included. 

TBD: Design & 
Permitting 
(dependent on 
schedule of 
SCVWD for CEQA 
review)

Budget of 
$30,000 

carried by 
Real Property

CapEx - MAA

Water Rights Evaluate District water rights for 
domestic, stockwatering and 
resource preservation purposes 
and to ensure compliance with 
regulatory requirements.

Identify District rights; map their location(s); resolve 
conflicts between existing and reported use; organize 
and backfile paperwork as needed; install gages for 
necessary reporting requirements; prepare position 
description for new District position as Water Rights 
Specialist and present to Board for approval. Work 
closely with Watermaster to develop a plan for potential 
off-site storage in wet months for use during dry months 
to support existing and future ag use and to provide 
habitat for listed species or species of special concern. 
Project and budget are anticipated to shift to NR Dept at 
the 2015-16 Midyear; therefore, no action beyond Q3 is 
included in this summary. Funds remaining at Q3 will be 
shifted to NR Dept. 

Q1-Q3 Continue 
assessment and 
documentation of 
water rights and 
pond gauge / 
diversion meter 
installation. Identify 
and describe all 
existing water 
collection and 
diversion facilities 
and water use on 
Preserves.
Q4 Project and 
budget shift to NR 
Dept 

$305,000 CapEx - GF

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

NATURAL RESOURCES PROTECTION AND RESTORATION (Cont'd)

Priority 1 (Cont'd)

Mindego Public 
Access and Demo - 
True Ranch 
Remediation, 
Demolition, & 
Restoration

Complete remaining demolition and 
restoration work to allow public 
access.

Complete demolition of two structures ("Grandma's 
House" and  the True House), remediation of an 
existing corral, and clean up of Giandrea Cabin.

Q1 Prepare Bid 
Documents & 
complete permit 
processing; Q2 
Obtain permits, Bid 
& complete 
demolition. Q3 - 
Project Close out.

$363,000 CapEx - GF

Priority 2 - None

PUBLIC ACCESS AND EDUCATION

Priority 1

Cooley Landing 
Interpretative 
Facilities Design & 
Implementation 
(MAA 2-1)

Continue working in partnership 
with City of East Palo Alto on 
Cooley Landing Interpretative 
Facilities and Infrastructure.

Design and implement interpretative facilities, 
infrastructure and signage related to Cooley Landing 
Park in East Palo Alto.

Q2- Design / 
permitting ; Q3-4 
Construction 
(schedule 
determined by City)

$856,000 CapEx - MAA
(Funds 
pending 
Agreement 
Amendment 
with City)

Ravenswood Bay 
Trail
(MAA 2-2)

Complete design and 
environmental review for the Bay 
Trail gap north of Ravenswood 
Open Space Preserve.

Complete design and engineering documents and 
CEQA review for Ravenswood Bay Trail gap. Easement 
expenditures are budgeted in Real Property.

Q3 CEQA to Board
Q4 RFP for design 
& construction

$137,000 Cap Ex - MAA

El Corte de 
Madera Oljon Trail 
Implementation 
Phases III/IV 
(MAA 4-4)

Continue implementation of Phases 
III and IV of overall staging area 
and Oljon Trail project.

Complete permitting for Phase III/IV trails.  Complete 
Phase II culvert and Phase IV puncheon permitting.  
Construction by Operations field crew anticipated in 
FY16-17.

Q1 - Plan Update 
and Bio 
Assessment
Q2 - Submit for 
Permits

$32,000 CapEx - MAA

PLANNING -  2 of 9Section III - Page 18



ATTACHMENT 1

 

FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

La Honda Creek 
Sears Ranch 
Interim Parking 
Area and Trail 
Connections 
(MAA 5-4)

Phase I implementation of Board 
approved Master Plan and adopted 
CEQA document. This project is a 

proposed MAA addition from the 

Parking Lot list for new Capital 

Project Manager (Public 

Access).

Initiate scoping and planning of new connector trail. 
Conduct minor grading and improvements for interim 
staging area at Sears Ranch Road.  Improvements 
would include gates, fencing, map board and signage.  

TBD, based on hire 
date of Capital 
Project Manager

$107,000 CapEx - MAA 

La Honda Creek 
Red Barn Parking 
Area and Trail 
Connections 
(MAA 5-5)

Phase I implementation of Board 
approved Master Plan and adopted 
CEQA document. Expedite opening 
of La Honda Creek Open Space 
Preserve with public access 
connections to approx. five (5) 
miles of Ridge Trail. This project 

is a proposed MAA addition from 

the Parking Lot list for new 

Capital Project Manager (Public 

Access).

Initiate design and engineering of public trail access and 
parking area at Red Barn.

TBD, based on hire 
date of Capital 
Project Manager

$98,000 CapEx - MAA

Mindego Hill Trail - 
Open to Public 
(once grazing 
infrastructure & 
ranch house demo 
and restoration 
completed)
(MAA 9-4)

Provide public access to Mindego 
Hill.

Develop and install signage and complete installation of 
gates and fencing prior to opening Mindego Hill Trail to 
the public. Trail can open once grazing operations 
commitments to San Mateo County and the Farm 
Bureau are fulfilled (see ranch house remediation, 
demolition, & restoration above).

Q2 Complete public 
access 
infrastructure 
(gates, signs)

Open to public once 
demo complete and 
cattle on property

$67,000 CapEx - MAA
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

Russian Ridge 
Public Trail Access 
to Council Circle
(MAA 9-5)

Complete public trail access to the 
existing POST Council Circle.

Complete public trail access (road and drainage 
improvements, signage, gates) to the existing POST 
Council Circle once prior commitments to San Mateo 
County and the Farm Bureau are fulfilled. This project 
will be completed at same time as demolition project 
(MAA 9-2) and some work may be completed by demo 
contractor. (Note - this is minor repair work to existing 
roads, not new grading work - therefore no grading 
permit required.) 

Q1/Q2 Develop 
scope and 
implement with field 
staff

 $10,000 
(in addition to 
costs carried 

in MAA 9-2 
above) 

CapEx - MAA

Bay Area Ridge 
Trail Crossing: 
Highway 17
(MAA 20-2)

Collaborate with regional partners 
and regulatory agencies to promote 
regional trail connections and 
facilitate trail crossing over Highway 
17.

Pending agency approval, evaluate opportunities for 
regional trail connection; complete scoping and 
conceptual design of Bay Area Ridge Trail crossing over 
Highway 17. Coordinate with partner and regulatory 
agencies on evaluating potential public access for 
regional trail connection and crossing across Highway 
17.

Dependent on 
CALTRANS 
agreement and 
schedule

$62,000 CapEx - MAA

Bear Creek 
Stables Site Plan 
and CEQA
(MAA 21-4)

Complete Site Plan and 
environmental review 
documentation to include as part of 
the future Lease negotiations for 
the stables management and 
operations.

Complete development of the Bear Creek Stables Site 
Plan and environmental review for CEQA compliance. 
Prepare evaluation criteria for the Request for 
Proposals (RFP) for solicitation of future tenant. 
Support Real Property department in tenant selection 
process. 

Q1 PNR & Board 
Tenative Approval 
Q1 CEQA
Q2 Board Approval

$86,000 CapEx - MAA
Taxable for 
purposes of 
bond funding
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

Bear Creek 
Redwoods Public 
Access (Phase 1 
Implementation)
(MAA 21-5)

Provide new parking lot and other 
visitor-serving amenities for the 
Preserve.  This project is a 

proposed MAA addition from the 

MAA Parking Lot list per ABC 

recommendation, for new 

Capital Project Manager (Public 

Access).

Following approval of the Preserve Plan and adoption of 
CEQA document, design and permit Phase 1 access 
improvements. 

Q3 Initiate design 
phase
Q4 PNR review
Q4 Complete 
design & permitting

$293,000 CapEx - MAA

Bear Creek 
Redwoods Alma 
College Site 
Rehabilitation Plan 
and CEQA
(MAA 21-6)

Complete Alma College Site 
Rehabilitation Plan and 
environmental review.  This 

project is a proposed MAA 

addition from the MAA Parking 

Lot list per ABC 

recommendation.  

Complete development of the Alma College Site 
Rehabilitation Plan and complete environmental review 
for CEQA compliance. Expedited schedule requires new 
contract project planner support.

Q1 Develop Site 
Plan and hold 
public meetings 
Q2/Q3 CEQA
Q4 Plan approval

$270,000 CapEx - MAA

Mt Umunhum Trail 
Construction
(MAA 23-2)

Continue construction for 
completion of Mt. Umunhum Trail to 
the Summit.

Construction by Operations field crew to continue last 2 
miles of trail construction. Budget includes heavy 
equipment rental and materials only.  

See Operations 
Action Plan

$95,000 CapEx - MAA

Mt. Um Summit 
Restoration, 
Parking & Landing 
Zone
(MAA 23-4)

Continue next phase of design, 
permitting and construction of 
public access amenities for Summit 
restoration.

Develop design for Summit restoration, trail, parking lot, 
and amenities.  Obtain permits and complete 
construction documents.  Begin construction.

Q1: Complete 
overlook design, 
summit concept 
Q2/Q3: Schematic 
Design Q4: 
Permitting, 
construction docs, 
initial construction

$611,000 CapEx - MAA
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

Mt Umunhum 
Guadalupe Creek 
Overlook & 
Bridges
(MAA 23-5)

Complete construction of Mt. Um 
Trail Bridges and Overlook.

Develop design, obtain permits, and construct the 
Guadalupe Creek overlook (project budget assumes 
built platform with piers - actual design unknown at this 
time).  Purchase and install prefabricated two COR-TEN 
steel bridges.  Crew to construct one wood bridge. 
Budget includes helicopter.

Q1-Q2  Permitting, 
install/construct 
bridges
Q2-Q3 Construct 
overlook

$213,000 CapEx - MAA

Mt Umunhum 
Road Design, 
Permitting & 
Implementation 
(MAA 23-6)

Complete Mt Umunhum Road 
design, engineering and permitting.

Complete design, engineering and permitting for 
improvements and safety upgrades to Mt. Umunhum 
Road.  

Q1/Q2 Assemble 
Team, Scoping; Q2-
Q4 Engineering, 
Design, permitting. 

$333,000 CapEx - MAA

Bear Creek 
Redwoods  
Preserve Plan and 
CEQA

Complete Preserve Plan and 
environmental review to facilitate 
implementation of Measure AA 
public access projects and open 
Preserve to public use. This 

project facilitates MAA 

implementation. 

Complete Preserve Plan and environmental review.  
Expedited schedule requires new contract project 
planner support.

Q1 Background 
studies and initial 
outreach 
Q2 Hold public 
meetings and 
prepare draft plan 
Q3 CEQA  
Q4 Project approval

$273,000 CapEx - GF

Mt Umunhum 
Radar Tower 
Repair 
Implementation

Complete the remaining interim 
repairs to the radar tower to 
facilitate access to the summit of 
Mt. Umunhum.

Complete the remaining interim structural and safety 
repairs and improvements to facilitate public access 
around the exterior base of the structure.

Q1 Complete 
construction of 
repairs; close out 
project.

$115,000 CapEx - GF

Fremont Older 
Staging Area 
Public Safety 
Improvements

Improve public safety at Prospect 
Road parking lot by implementing a 
mutually acceptable resolution with 
the Saratoga Country Club.

Complete design plans for a safety canopy structure for 
the parking lot and seek Board approval of site 
improvements; complete construction plans and secure 
permits; prepare bid package, solicit bids, and 
administer contract. Project scope contingent on 
negotiations with Country Club.

Q3 Board award of 
contract for 
construction

$260,000 CapEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 1 (Cont'd)

El Corte de 
Madera Staging 
Area and Trail 
Improvements

Pursue recoup of retrofit design 
and construction costs incurred to 
correct draingage system issues at 
the parking lot. 

Continue working with Legal Services on recoup of 
retrofit design and construction costs. Submit 
reimbursement requests to grantors for staging area 
and Phase 1 trail construction.

Dependent on 
outside legal 
counsel schedule

$75,000 OpEx - GF

Hawthorn Historic 
Complex

Focus FY15-16 on completing the 
partnership development for long-
term care and maintenance of 
historic complex.

Complete outreach and coordination for partnering.  
Prepare lease(s) with selected partner(s), site and 
implementation plan for Hawthorns Historic Complex. 
Implement further stabilization only if needed. Full 
mothballing cost not anticipated in FY15-16, pending 
identification of partner.  If no partner agreement, then 
mothballing level of investment to be evaluated.

TBD, dependent on 
partner agreement

$343,000 CapEx - Hwth

El Sereno Dog 
Access

Complete scoping, environmental 
review and implementation of dog 
access on trails at El Sereno Open 
Space Preserve.

Pursue a Use & Management Plan update and 
amendment and CEQA review for Board consideration 
to include dog use. Implement new signage to address 
additional new use, pending Board approval.

Q1 Surveys/CEQA
Q2 Public Outreach
Q3 Plan Approval
Q4 Implementation 
& signage

$47,000 CapEx - GF

Priority 2

Rancho San 
Antonio New Trails 
to Connect Quarry 
Trail to Black 
Mountain Trail
(MAA 11-1)

As part of agreement with Lehigh 
Quarry, complete scouting and 
design of new public trail access to 
connect Quarry Trail to Black 
Mountain Trail at Rancho San 
Antonio Open Space Preserve.

Trail location scouting and design for two trail 
connections to Monte Bello OSP from Rancho San 
Antonio OSP to improve existing trail infrastructure.

Q4: Identification of 
preliminary trail 
alignment and 
begin development 
of trail design

$8,000 Cap Ex - MAA
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

ADMINISTRATIVE AND OTHER

Priority 1

Priority 
Conservation Area 
(PCA) Program

Participate in a regional planning 
effort to establish high priority 
conservation areas in the Bay area 
(part of Plan Bay Area).

Prepare applications, maps and Board resolutions for 
nominating new PCAs within Santa Clara and San 
Mateo Counties.  Outreach and coordinate with other 
conservation partners and local jurisdictions. Submit 
completed PCA applications to Association of Bay Area 
Governments (ABAG).

Q1 Complete 
applications and 
Board Resolutions 
and submit to 
ABAG.

$0 OpEx - GF

Accessibility Plan 
Update

Update the District's existing 
accessibility plan.

Review the District's 1993 ADA policy and accessibility 
plan, updated federal ADA guidelines and other new 
regulatory requirements.  Scope and prepare a RFP for 
consultant to assist with development of updated 
accessibilty plan. Initiate assessment and development 
of accessibility plan update utilizing consultant 
assistance.

Q2: Scoping/RFP
Q2-Q4: Award of 
contract for 
Consultant; initiate 
development of 
Accessibility Plan 
Update

$65,000 OpEx - GF

District-wide Long-
Term Facilities 
Plan

In light of anticipated staff growth 
over the next 15-20 years to 
implement Measure AA projects, 
assess the state of existing staff 
facilities and perform a feasibility 
analysis of the facilities with the 
highest priority needs.  Work in 
conjunction with short term actions 
undertaken by Operations to 
address immediate facility needs.

Prepare an Opportunities and Constraints Analysis and 
Site Analysis of the four existing staff facilities to 
analyze site capacity, threshold constraints, issues, and 
potential conceptual solutions. 

After Conduct staff analyses, prepare RFP for 
consultant services to complete feasibility studies (re-
use, expansion, new construction, purchase, etc.) for 
the highest priority facilities that will have the largest 
immediate staff growth.  Studies will include order of 
magnitude costs.

While long term analyses and feasibility studies under 
way, implement short term solutions to address 
immediate facility needs.

Q1-Q2 Assemble 
internal staff 
working group; 
perform scoping 
and initial site & 
facility capacity 
assessment; RFP 
for feasibility 
studies consultant; 
Award of Contract 
for Consultant; Q3-
Q4 Finalize 
assessment; 
present to PNR  Q4 
Finalize report and 
present to full 
Board

$169,000 CapEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PLANNING

Key Project Purpose

Project Description

ADMINISTRATIVE AND OTHER (Cont'd)

Priority 1 (Cont'd)

Geographic 
Information 
Systems (GIS) 
Database Upgrade

Systems improvement to facilitate 
more efficient GIS analysis and 
mapping.  This project facilitates 

MAA implementation.

Conduct an overhaul of District's GIS files, whereby all 
files will be moved to a new system, reorganized and 
modified in the database schema. Implement shapefile 
migration to Geodatabase; set up cartographic 
representation and clean up/fill in gaps in current data 
files (e.g. roads and trails).  Coordinate with 
development and implementation of IT Strategic Plan.

Q1 Develop 
database schema; 
Q3 Complete file 
migration; Q4 
Complete initial 
setup of carto-
graphic represent-
ation and data 
cleanup/fill in gaps.

$0 OpEx - GF

Priority 2

Trail Database for 
District's website

Provide more user-friendly data on 
District's trails that would be 
searchable on the website and 
provide information on trail names 
and trail use types, as well as level 
of difficulty.

Create a trails database that will be searchable on 
District's website. Database will be developed based on 
analysis of District's trail data to (1) categorize trails for 
strenuousness, and (2) provide information on habitat 
types.

Q3 Complete 
database and 
provide to Public 
Affairs for website 
inclusion. 

$0 OpEx - GF

GeoPDFs of 
Preserves for 
Mobile Devices

GeoPDFs allow users to download 
Preserve maps on their mobile 
devices (e.g. smart phones, tablets) 
using their device's GPS to display 
their specific location on the map.

In the initial phase of implementation, create GeoPDFs 
from digital maps used for District signboards for each 
of the 19 Preserves that currently have signboards.

Q4 Complete 19 
GeoPDFs and 
provide to Public 
Affairs for digital 
distribution. 

$0 OpEx - GF

Mt. Um SCVWD 
antenna relocation 
and USGS 
equipment 
relocation

Enter into lease agreement and 
relocate other agencies' ground 
sensing and weather equipment at 
Mount Umunhum summit

Work with partner agencies USGS to relocate ground 
sensing equipment away from summit of Mount 
Umunhum where greatest crowds are expected; assess 
and potentially relocate SCVWD weather antenna to a 
location to be determined; enter into lease agreements 
with both agencies.

Pending Board 
direction on Radar 
Tower and partner 
agencies' input on 
locations

$0 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

PUBLIC ACCESS AND EDUCATION

Priority 1

Cooley Landing 
Interpretative 
Facilities Program 
Planning

Connect people to open space and 
a regional vision.

Support planning in interpretive design and potential 
educational programming at Cooley Landing in East Palo 
Alto.

Q1-Q4 $0 OpEx - GF

Develop New 
Brochures

Connect people to open space and 
a regional vision.

Redesign and update Volunteer Brochure and ADA 
Brochure; Create Family/Kids Brochure.

Q1-Q4 $2,500 OpEx - GF

District 
Groundbreaking & 
Dedication Events

Communicate about Measure AA 
Project Updates.

Host 4-6 groundbreaking/dedication events, including 
Ancient Oaks Trail Opening and additional Measure AA 
project milestones.

Q1-Q4 $24,000 OpEx - GF

Docent Program 
expansion

Connect people to open space and 
a regional vision.

Increase number of outdoor activities by 5% (15 
activities) for the year with a conscientious goal of 
representing all preserves and expanding the 
interpretation and access opportunities to new areas.

Q1-Q4 $5,000 OpEx - GF

Historical and 
Conservation 
Events

Connect people to open space and 
a regional vision.

Host Fremont Older House Tour (4/26) and Wingding 
Festival (5/9) to connect public with historic preservation 
and natural resources of District Preserves. 

Q2-Q4 $8,000 OpEx - GF

Measure AA 
Project Tours 

Communicate about Measure AA 
Project Updates.

Hold 1-2 public Measure AA tours on 1-5 year project 
plan area to view recent land acquisition and future 
public access.

Q2-Q4 $2,000 OpEx - GF

Partnership 
Development -- 
Education and 
Interpretive 
Programs with 
Conservation 
Focus

Promote, establish and implement a 
common conservation vision with 
partners.

Develop sustainable outdoor education program with 
Save the Redwoods League to promote youth education 
about climate change and redwood forests; look for 
partnership opportunity for regional bioblitz engaging 
local constituents in citizen science.

Q3 $10,000 OpEX - GF

Upgrade Daniels 
Nature Center 
Displays

Connect people to open space and 
a regional vision.

Minor upgrades to interpretive exhibit and displays and 
required maintenance at interpretive facility. Funding 
primarily from donations to POST ($13,000). 

Q2 $2,000 OpEx - GF

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description

PUBLIC ACCESS AND EDUCATION (Cont'd)

Priority 2

Redesign District's 
Self-guided Trails; 
Add audio 
component 

Connect people to open space and 
a regional vision.

Establish scope of work to revamp aged panels along 
interpretive walk at Stevens Creek Nature Trail (Monte 
Bello) and upgrade San Andreas Fault Trail information 
(Los Trancos) and explore adding audio capability at 
each.

Q4 $20,000 OpEx - GF

PUBLIC OUTREACH

Priority 1

Update Measure 
AA Information 
Material

Communicate about Measure AA 
Project Updates.

Design and fabricate in-preserve signage for new 
projects; develop fact sheets and signboard information; 
develop comprehensive brochure.

Q1-Q4 $25,000 OpEx - GF

Partnership 
Development - 
New Audiences

Connect people to open space and 
a regional vision.

Complete 3 or more pilot projects engaging hard-to-
reach audiences with community-based organizations 
such as Project Read, Mountain View Whisman School 
Families, Puente de la Costa Sur, the Latino 
Collaborative, and Via Verde Nature Education. 

Q1-Q4 $15,000 OpEx - GF

Partnership 
Development - 
Businesses

Connect people to open space and 
a regional vision.

Outreach to business community, to explore ways to 
engage employees in outdoor activities and volunteer 
projects; learn about their environmental and 
philanthropic initiatives.

Q1-Q4 $3,500 OpEx - GF

Partnership 
Development - 
Youth Program

Connect people to open space and 
a regional vision.

Develop youth outreach strategy and establish 
relationships with organizations that serve high school 
and college age youth (like College Track) with the 
purpose to engage in outdoor activities, volunteer, and 
explore possible career paths.

Q1-Q4 $6,000 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description

PUBLIC OUTREACH (Cont'd)

Priority 1 (Cont'd)

Health Incentive 
Program; Healthy 
Parks/Healthy 
People

Connect people to open space and 
a regional vision.

Continue to develop health based connection to open 
space with Walk With A Doc Program: benefits of open 
space brochure; regional collaboration.

Q1-Q4 $9,000 OpEx - GF

Board of Directors 
Speaking 
Engagements

Connect people to open space and 
a regional vision.

Complete at least 7 (1 per Ward) presentations to city 
councils and community organizations about District 
initiatives.

Q1-Q4 $0 OpEx - GF

Community-hosted 
Outreach Events

Connect people to open space and 
a regional vision.

Represent or sponsor the District at 20 community 
outreach events.

Q1-Q4 $6,000 OpEx - GF

Website 
Enhancement 
Projects

Connect people to open space and 
a regional vision.

Update web design to include comprehensive Trail 
Guide Information; Ask a Naturalist; integrate video 
vignettes.

Q2-Q4 $15,000 OpEx - GF

Social Media - 
Increase scope

Connect people to open space and 
a regional vision.

Yelp - Add all preserve sites under Public Affairs 
management ensuring directions and hours are correct; 
increase posting and use of Instagram.

Q1-Q4 $2,500 OpEx - GF

Priority 2

Open Road 
Program 
Sponsorship

Promote regional open space as 
benefit to community and residents.

Sponsor NBC Open Road Program that highlights 
regional parks, open space areas and outdoor activities 
with focus on several District preserves and natural 
resource projects.

Q1-Q4 $25,000 OpEx - GF

Restoration 
Forestry 
Educational 
Campaign

Educate the Public about 
Restoration Forestry Practices and 
Forest Health.

Develop and implement a communications strategy 
aligned to the Natural Resources Department's 
Restoration Forestry Project.

Q2-Q4 $15,000 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description

PUBLIC OUTREACH (Cont'd)

Priority 2 (Cont'd)

Key Branding 
Strategy for District 
and Preserves 

Connect people to open space and 
a regional vision.

Raise continued awareness of the District overall by 
building an identity program around District's iconic 
preserves.

Q3 $15,000 OpEx - GF

Video Vignettes/ 
Social Media 
Outreach 

Connect people to open space and 
a regional vision.

Create 2-6 short video vignettes on preserves, natural 
resource projects, outdoor recreation. Use to promote 
new information on website and social media.

Q3 $15,000 OpEx - GF

Partnership 
Development - 
Volunteer Groups

Connect people to open space and 
a regional vision.

Outreach to 3 new volunteer partners (Acterra, Village 
Harvest, and Student Conservation Association) to 
engage in new or expand current programs that increase 
program diversity and decrease impact on District Staff. 
Also partner with Santa Clara County Parks on joint work 
days at neighboring parks/preserves.

Q1-Q4 $10,000 OpEx - GF

ADMINISTRATIVE AND OTHER

Priority 1

Write and Design 
Annual Report

Educate public about District 
budget, expenses, projects, and use 
of Measure AA funds.

Develop a printed and online annual report that 
highlights district finances, budget, projects, Measure AA 
expenditures, etc. 

Q4 $15,000 OpEx - GF

 Advanced 
Resource 
Management 
Stewards (ARMS) 
Program

Connect people to open space and 
a regional vision.

Identify low-impact environmental stewardship projects 
and develop a program for a growing group of volunteers 
who require less-strenuous projects.

Q2 $0 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description

ADMINISTRATIVE AND OTHER (Cont'd)

Priority 1 (Cont'd)

Coordinate 
Volunteer 
Programs with 
Integrated Pest 
Management 
(IPM) Program 
Implementation

Connect people to open space and 
a regional vision.

Volunteer Program Lead will act as representative on the 
IPM Coordination Committee and work with Natural 
Resources to review current volunteer habitat restoration 
projects and make adjustments needed to ensure they 
match new IPM priorities.

Q2-Q3 $0 OpEx - GF

Volunteer 
Recognition Event 

Recognize District Volunteers and 
Docents for the 10,000+ hours of 
service and strengthen agency 
commitment to this force.

Honor 500+ Docents and Volunteers by planning, 
coordinating, and conducting a large-scale recognition 
event in a Skyline Area Preserve (rotates between 
Skyline and Foothills Area each year).

Q3 $20,000 OpEx - GF

State & Federal 
Legislation (Core 
Function)

Sponsor and support the Board-
approved Legislative Program.

Work with the District's legislative advocate and with 
legislators and their staff to ensure the District remains 
active and informed about the state of current and 
changing political landscape. Seek coordination and 
support from other partners and special districts.

Q1-Q4 $45,000 OpEx - GF

Develop 
Legislative Plan for 
Two-Year Session

Sponsor and support the Board-
approved Legislative Program.

Develop Legislative Plan for Two-Year Legislative 
Session with interest in District sponsored legislation, 
Cap & Trade, 2014 Prop 1 Water Bond, Potential State 
Park Bond, and the Sustainable Community Inititative.

Q1-Q4 $0 OpEx - GF

Legislative Open 
House 

Communicate about Measure AA 
Project Updates.

Host annual Legislative Open House to showcase 
Measure AA project status and other district projects.

Q3-Q4 $5,000 OpEx - GF

Government 
Relations

Continue outreach to local elected 
officials with updates on Measure 
AA.

Host Legislative Picnic, Board and GM meetings; field 
tours.

Q2 $7,500 OpEx - GF
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FY2015-16 Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget
Funding 

Source

FY 2015-16 ACTION PLAN KEY PROJECTS:

PUBLIC AFFAIRS

Key Project
Purpose

Project Description

ADMINISTRATIVE AND OTHER (Cont'd)

Priority 2

Enhance Volunteer 
Intercommunica-
tion Opportunities 

Connect people to open space and 
a regional vision.

Create an Electronic Bulletin Board that enables Trail 
Patrol and Advanced Resource Mgmt Stewards to 
communicate directly with team members to plan 
outings, provide project updates/status, etc.

Q1-Q4 $250 OpEx - GF
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

LAND ACQUISITION AND PRESERVATION

Priority 1

Lot Line Adjustment 
/Property Transfer 
Purisima Uplands 
and Protection of 
Lobitios Creek 
Watershed 
(MAA 3-1)

Complete Purisima to the Sea Trail 
Corridor and Protection of Lobitos 
Creek Watershed (PCR).

1. Complete Lot Line Adjustment and Transfer of the 
Purisima Uplands Property.
2. Pursue purchase and gift opportunities (fee and 
easement) in the Lobitos Creek Watershed as new land 
additions to Purisima Creek Redwoods 

FY15-16 $816,500 CapEx - MAA

Site Clean Up and 
Soil Remediation 
Purisima Uplands 
(MAA 3-2)

Removal of old fuel tanks and 
pipelines from Purisima Uplands 
and potential structure removal for 
public safety.

1. Test and remove above ground fuel tanks and 
pipelines
2. Evaluate and determine whether to remove or keep 
cabin

FY15-16 $126,665 CapEx - MAA

La Honda Creek 
Upper Area Land 
Conservation 
(MAA 5-1)

Continue to grow the District's 
contiguous greenbelt (LHC).

Pursue purchase and gift opportunites (fee and 
easement) as new land additions to Upper La Honda 
Creek OSP

FY 15-16 $811,000 CapEx - MAA

Event Center and 
Apple Orchard 
Purchase 
(MAA 7-1)

Protection of San Gregorio Creek 
watershed and redwoods, enhance 
conservation grazing program and 
provide potential public access 
opportunities to lower La Honda 
Creek OSP (LHC).

1. Complete purchase of POST Apple Orchard and 
Event Center properties in La Honda Creek
2. Pursue riparian conservation easement on POST 
property west of Event Center
3. Incorporate these propeties into La Honda Creek 
Master Plan amendment
4.  Work with Caltrans to secure trail easement for tunnel 
connecting Event Center to La Honda Creek
5. Transition La Honda Road residence to District's 
Property Management Program 
6. Implement Facilities Use Agreement for Event Center 
and ensure the corrals and arena are safe and operable
7. Apple Orchard Structures Assessment

FY15-16 $6,087,677 CapEx - MAA

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source

LAND ACQUISITION AND PRESERVATION (Cont'd)

Priority 1 (Cont'd)

La Honda 
Creek/Russian 
Ridge Land 
Conservation 
(MAA 8-1)

Continue to grow the District's  
greenbelt (LHC/RR).

Pursue purchase and gift opportunities (fee and 
easement) in upper San Gregorio watershed.

FY15-16 $302,500 CapEx - MAA

Regional - Upper 
Stevens Canyon 
Trail - Site 
Restoration 
(MAA 17-1)

Remove structures and restore sites 
at Lysons property addition to Monte 
Bello Open Space Preserve for 
public safety.

1. Structures Assessment
2. Bid the project
3. Obtain demolition permits
4. Demolish Structures
5. Site restoration

FY15-16 $333,906 CapEx - MAA

Bear Creek 
Redwoods - Moody 
Gulch
(MAA 21-1)

Land purchase partnership with 
Santa Clara County Parks to protect 
the Moody Gulch watershed.

1. Work with the Redwood Estates, Chemeketa and 
Idlewild communites to finalize transactional documents.
2. Obtain Santa Clara County Board of Supervisor's 
approval of Moody Gulch amendment and conservation 
easement.
3. Complete transfer of Moody Gulch property to District 
with conservation easement held by the County.
4. Work with Redwood Estates on fuel management 
permit and resolving encroachments.
5. Work with Chemeketa and Raneri Water Companies 
on implementation of existing water rights.

FY15-16 $122,500 CapEx - MAA

Sierra Azul 
Cathedral Oaks 
Land Conservation 
(MAA 22-2)

Continue to grow the District's 
greenbelt.

Continue to pursue new purchase and gift opportunitues 
(fee and easement). 

FY 15-16 $650,000 CapEx - MAA
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source

LAND ACQUISITION AND PRESERVATION (Cont'd)

Priority 1 (Cont'd)

Sierra Azul Mt.Um 
Trail and Property 
Rights
(MAA 23-1)

Obtain improved road access rights 
along Mt. Umunhum Road.

Work with neighboring land owners to improve road 
access rights along Mt. Umunhum Road through 
purchase, easement exchanges or other means. 

FY 15-16 $1,511,922 CapEx - MAA

Sierra Azul Loma 
Prieta Land 
Conservation 
(MAA 25-1)

Continue to grow the District's 
greenbelt.

Continue to pursue new purchase and gift 
opportunitues(fee and easement). 

FY 15-16 $408,000 CapEx - MAA

New Land Rental 
Property Transition - 
Silva 

Implement habitability improvements 
to add residence to the Property 
Management Program. 

1. Roof Replacement
2. Deck Replacement
3. Eliminate Loft over Kitchen
4. Abate rodents/new ductwork
5. Replace 5 doors/wall repair
6. Water Infrastructure

Q1 FY 15-16 $160,000 CapEx - GF

New Land Rental 
Property Transition - 
INE Ranch

Implement habitability improvements 
to add residence to the Property 
Management Program.

1. Complete water infrastructure
2. Install new roof
3. Install new flooring
4. Test for asbestos and lead paint
5. Misc. minor repairs 

Q3 FY15-16 $50,000 CapEx - GF

Pursue Land 
Conservation 
Opportunties

Continue to grow the District's 
greenbelt.

Pursue purchase and gift (fee and easement) 
opportunities as new land additions to Sierra Azul, Monte 
Bello and Purisima Creek Redwoods OSP

FY 15-16 $785,000 CapEx - GF

Priority 2

Encroachment 
Resolution 
(Gullicksen), 
Saratoga Gap 

Address Encroachment, Gullicksen 
Landfill Litigation on District Lands.

Monitor remediation of site as part Santa Clara County 
lawsuit.

FY15-16 $15,000 OpEx- GF

Encroachment 
Resolution, 
Saratoga Gap

Address Encroachment at Saratoga 
Gap OSP.

Execute license agreement FY15-16 $10,000 OpEx- GF
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source

LAND ACQUISITION AND PRESERVATION (Cont'd)

Priority 2 (Cont'd)

Encroachment 
Resolution, El Corte 
de Madera 

Address Encroachment at El Corte 
de Madera Creek OSP.

Complete survey work and resolve encroachment. FY15-16 $10,000 OpEx- GF

PUBLIC ACCESS AND EDUCATION

Priority 1

Ravenswood Bay 
Trail Design, CEQA, 
Permits & 
Implementation 
(MAA 2-2)

Complete new San Franciso Bay 
Trail Easement through the lands of 
SFPUC at Ravenswood OSP. 

1. Finalize Bay Trail Alignment with SFPUC
2. Finalize Bay Trail Easement Agreement with SFPUC
3. Coordinate w/ Cities of East Palo Alto & Menlo Park
4. Complete environmental analysis
5. Project costs will be offset by SF Bay Trail grant of 
$40,000 funded by ABAG

FY15-16 $78,000 CapEx - MAA

Coordination w/ San 
Mate County to 
address Alpine 
Road and Drainage 
Improvements via 
Memorandum of 
Understanding
(MAA 10-2)

Open regional trail connection from 
Portola Valley to Skyline corridor.

1. Work w/ Operations, Natural Resources & Planning to 
identify property rights, watershed protection measures, 
and public trail corridor including survey and title 
research.
2. Approach San Mateo County on entering into MOU to 
implement this regional trail and watershed protection 
project.

FY15-16 $35,000 CapEx - MAA

Bear Creek 
Redwoods -Water 
Infrastructure
(MAA 21-3)

Amend Alma Water Agreement w/ 
Presentation Center to address 
future water needs and 
maintenance of 500,000 gallon 
storage tank. 

1. Alma Water Access
2. Install four 5,000 gallon tanks 

FY15-16 $79,999 CapEx - MAA

Priority 2 - None
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source

VEHICLES, EQUIPMENT, FACILITIES, AND OTHER

Priority 1

Bear Creek Stables 
RFP/Lease

New lease to accompany the 
proposed site plan in preparation for 
Bear Creek Stables RFP.

1.  Development of Bear Creek Stables lease
2.  Prepare RFP and manage process and selection of a 
tenant in coordination with Planning.
3.  Perform an appraisal for determining stable rent

Q3 FY15-16 $0 OpEx- GF

New Land Rental 
Property Transition - 
Alpine Road House - 
Hawthorns 

Implement habitability improvements 
to add residence to Property 
Management Program.

1. Coordinate Asbestos/Lead abatement
2. Window Replacement
3. Bathroom upgrades
4. Flooring
5. Heating/Electrical
6. Roof and gutter repairs

Q1 FY15-16 $185,000 CapEx - Hwth

La Honda - 
McDonald Point of 
Diversion 17 Water 
Line Replacement

Replace Main Water Line for 
McDonald Ranch.

1.  Arrange for water line replacement with neighbors.
2.  Replace main line from spring to residences/grazing
3.  Add adjunct water line for grazing
4.  Replace water tank at spring
5.  Install 2 additional tanks at junction to grazing water 
line.

Q3 FY15-16 $125,000 CapEx - GF

La Honda - Driscoll 
Point of Diversion 
36 Water Line 
Replacement

Replace Main Water Line from POD 
36 to Sears Ranch in preparation for 
DFW road work.

Replace section of water line from POD 36 to the 
junction of Sears Ranch Road.  Line to be placed on the 
inside of the road cut.  Cost shared with Operations 
50/50

Q1 FY15-16 $75,000 CapEx - GF

El Sereno Employee 
Residence 
Foundation 
Stabilization

Stabilize pier and beam foundation 
for improved safety.

Implement structural and geotech recommendations to 
stabilize the pier and beam foundation.

Q2 FY15-16 $75,000 
(Operations 
also carrying 
$75,000 in their 
budget)

CapEx - GF

Pulgas Ridge 
Communication 
Tower Lease 

Lease Space at Pulgas Ridge 
Communication Site.

1. Lease space adjacent to PG&E tower to new 
communications tenant.

FY15-16 $0 OpEx- GF
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Scope
Schedule (Quarterly 

Milestones & 

Completion Date)

Budget

Project Description

FY 2015-16 ACTION PLAN KEY PROJECTS:

REAL PROPERTY

Key Project Purpose
Funding 

Source

VEHICLES, EQUIPMENT, FACILITIES, AND OTHER (Cont'd)

Priority 1 (Cont'd)

Black Mountain 
Trail/Road & 
Communication 
Area Access Project

Improve the section of Monte Bello 
Road that is used by the District's 
communication tenants at Black 
Mountain.

1. Improve the access gate.
2. Fill in pot holes and gullies and regrade road
3. Clear culverts and ditches along the road
Cost shared 50/50 with Operations

Q2 FY15-16 $25,000 
(Operations 
also carrying 
$25,000 in their 
budget

OpEx- GF

Priority 2

Black Mountain 
Communication 
Tower Lease

Lease Vacant Communication 
Tower Facility at Black Mountain.

1. Lease site to new communications tenant.
2. Pursue potential partnership with Santa Clara County 
Communication for exchange of communication 
services.

FY15-16 $0 OpEx- GF
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PROPOSED FY2015-16 DISTRICT BUDGET  
 
The Proposed FY2015-16 Budget for the District is based on the District Controller’s February 2015 
revenue forecast.  For FY2015-16, property tax revenues of $36.3 million are projected, and the first 
tranche of the Measure AA Bonds, estimated at $44.65 million, is targeted to be received in Spring 2015.  
The Proposed FY2015-16 District Budget totals $55.8 million and reflects the first full year of Measure 
AA Project implementation and funds a total of 156 Action Plan Key Projects for the upcoming year.  
Table 2 provides a summary of key revenue and expenditure categories for FY2015-16. 
 

Table 2: Proposed FY2015-16 District Budget 
 
Source of Funds 

 General Fund  $ 37,290,296 67% 
 Measure AA $ 18,022,950 32% 
 Grants $ 451,000 1% 
 Total Revenue $ 55,764,246 100% 

 
Proposed Expenditure Budget 

 Operating Expenditures $ 21,183,307 38% 
 Capital Expenditures $ 10,414,311 19% 
 Land and Associated Costs $ 12,308,640  22% 
 Debt Service $ 11,142,744  20% 
 Property Management $ 795,244 1% 
 Total Expenditures $ 55,764,246 100% 
 
Revenue Estimates 

Prior to voter passage of Measure AA in June 2014, authorizing the District to issue $300 million in 
bonds for capital projects over a 30 year period, property tax revenue was the primary source of funding 
for the District, supplemented by revenue bonds for land acquisitions.  The first Measure AA Bond 
issuance is scheduled for Spring 2015 in the amount of $44.65 million to fund Years 1 through 3 of 
Measure AA projects. 
 
For the past decade, property tax revenue has increased approximately 5.3% annually.  Consistent with 
this trend, the Controller’s forecast over the next five years reflects an annual property tax revenue 
increase of 5%.  For FY2015-16, tax revenue is projected to total $36.305 million, an increase of 7.6% 
over the prior year.  
 
The agreement with Santa Clara County to manage Rancho San Antonio County Park is under 
negotiation with an estimated $325,000 in revenue expected from the County.  Property Management 
revenue is projected at $1.3 million for FY2015-16. 

 
Expenditure Budget 

The FY2015-16 Total District Budget is proposed to increase by $11.9 million, or 27%, from the prior 
year.  Operating expenses rise by 12% over FY2014-15 due to a significant increase in services and 
supplies and the proposed addition of nine new positions to address a core function gap, begin 
implementing an agency-wide organizational restructure, and provide added project and land 
management support to effectively manage the large ramp up of projects starting this upcoming fiscal 
year.  The 113% rise in the capital budget reflects the ramping up of projects to increase project delivery 
output, including the completion of Measure AA and non-Measure AA capital projects.  Given the 
reallocation of Measure AA capital expenditures to the Measure AA Fund, the General Fund budget is 
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reduced by $5.7 million, or 13% from the FY2014-15 Midyear Budget.  Table 3 provides a summary by 
major expenditure category and Table 4 shows the break-down by funding source. 
 

Table 3: Proposed FY2015-16 District Budget by Category 
 

 
 

Table 4: Proposed FY2015-16 District Budget by Funding Source 
 

 
 
1. Operating Expense Budget:   

The proposed FY2015-16 operating budget totals $21,183,307, which is comprised of a 6% increase in 
salaries and benefits and a 31% increase in services and supplies.  These changes are discussed below. 
 
Salaries and Benefits 
District staff costs account for approximately 79% of the total operating budget in FY2015-16.  However, 
removing staff costs that are eligible for Measure AA reimbursement (i.e. lead project management and 
field construction) reduces operating budget salaries and benefits by $1.3 million to 73% of the 
operating budget.  Key adjustments for FY2015-16 include: 
 
• The addition of five full-time equivalent (FTE) positions ($584,261) at Midyear FY2014-15 and the 

proposed addition of nine positions ($1,124,792) for FY2015-16 for a total increase of $1.7 million.   
• Due to a decrease in the Employer CalPERS retirement rate from 15.701% to 14.846%, retirement 

expenses decreased by six percent from the prior year.  
• A projected increase of 12.5% in Workers’ Compensation insurance as a result of the increased 

number of claims in 2013 and 2014. 
 

FY2013-14 
Actuals 

(Unaudited)
FY2014-15 

Midyear Budget  

FY2015-16 
Proposed Annual 

Budget

$ Change from 
FY2014-15 

Midyear Budget

% Change from 
FY2014-15 

Midyear Budget
DISTRICT BUDGET BY EXPENDITURE CATEGORY
Salaries and Benefits 12,858,471            14,522,606            16,693,125            2,170,519             15%

-                           -                           (1,299,281)            (1,299,281)           N/A
Net Salaries and Benefits 12,858,471            14,522,606            15,393,844            871,238                 6%
Services and Supplies 3,524,935               4,397,127               5,789,463               1,392,336             32%

Total Operating Expenditures 16,383,406        18,919,733        21,183,307        2,263,574         12%
-                            -                            6,637,311               6,637,311             N/A

4,026,876               4,888,200               3,777,000               (1,111,200)            -23%
Total Capital Expenditures 4,026,876          4,888,200          10,414,311        5,526,111         113%

-                            -                            11,305,640            11,305,640           N/A
4,091,431               9,354,000               1,003,000               (8,351,000)            -89%

Total Land and Associated Costs 4,091,431          9,354,000          12,308,640        2,954,640         32%
-                            -                            79,999                     79,999                    N/A

223,783                  470,550                  715,245                  244,695                 52%
Total Property Management 223,783             470,550             795,244             324,694            69%

8,858,254               8,893,601               11,062,744            2,169,143             24%
479,784                  1,347,311               -                            (1,347,311)            -100%

Total Other Expenditures 9,338,038          10,240,912        11,062,744        821,832            8%

34,063,534        43,873,395        55,764,246        11,890,851       27%

Strategic Plan Implementation

Non-MAA Capital

MAA Property Management

Debt Service

Less: MAA Reimbursible Staff Costs

Non-MAA Property Management

Non-MAA Land and Associated Costs

DISTRICT BUDGET BY DEPARTMENT
(excludes Hawthorn Fund)

MAA Capital

TOTAL DISTRICT BUDGET

MAA Land and Associated Costs

FY2013-14 
Actuals 

(Unaudited)
FY2014-15 

Midyear Budget  

FY2015-16 
Proposed Annual 

Budget

$ Change from 
FY2014-15 

Midyear Budget

% Change from 
FY2014-15 

Midyear Budget
33,525,196            42,989,165            37,290,296            (5,698,869)            -13%

-                            -                            18,022,950            18,022,950           N/A
538,338                  884,230                  451,000                  (433,230)                -49%

34,063,534        43,873,395        55,764,246        11,890,851       27%

DISTRICT BUDGET BY FUNDING SOURCE
(excludes Hawthorn Fund)

General Fund

TOTAL DISTRICT BUDGET

Measure AA
Grants
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Services and Supplies 
The FY2015-16 services and supplies budget is proposed to increase by $1.4 million, or 32%.  The 
primary drivers of this significant increase include: 
 
• An increase in capitalization thresholds from $10,000 to $25,000 for vehicles and equipment and 

$50,000 for infrastructure, which was approved by the Board in December 2014, resulted in the shift 
of over $500,000 in project costs from the capital budget to the operating budget. 

• One-time Information Technology costs totaling approximately $250,000 that are included to 
implement the IT Strategic Plan and to fund technology equipment replacement, required software 
upgrades, a new server, etc. 

• The build-out, lease, and utility costs for the AO3 additional lease space, which total $128,000. 
• Increased funding for training and organizational consulting to support Measure AA project delivery 

and the implementation of the Financial and Organizational Sustainability Model recommendations. 
 
2. Property Management Program 
 
Property Management expenditures for FY2015-16 total $795,244, an increase of $324,694 or 69% over 
the FY2014-15 Midyear Budget.  Increases include additional expenses for two major water 
infrastructure improvements, foundation stabilization of the El Sereno residence, and repairs to two 
rental residences.  Rental income is projected to be $1.3 million, resulting in an anticipated net income 
of approximately $504,000 from the District's property management program for FY2015-16.   
 
3. Land 

 
The proposed Land budget includes $12.1 million for new land additions in FY2015-16 and $210,000 for 
land improvements.  Of the total Land budget, $11.3 million is funded by Measure AA.  Significant 
anticipated land acquisitions include: the Event Center and Apple Orchard purchase in La Honda Creek 
Open Space Preserve, estimated at $6.1 million from the Peninsula Open Space Trust (POST), and 
securing improved road access rights on Mt Umunhum Road ($1.5 million) in Sierra Azul. 

 
4. Capital Budget 

 
The FY2015-16 Proposed Capital budget totals $10.4 million, of which, $6.6 million, or 64%, is funded by 
Measure AA.  When Land is included, total capital/fixed asset expenditures are $23.1 million.  Measure 
AA eligible staffing costs are limited to direct project management and field construction.  Table 5 
provides a summary of the proposed FY2015-16 capital and land projects grouped by function.  More 
detail can be found in the Proposed FY2015-16 Action Plan and the Five-Year Capital Improvement 
Program. 
 

Table 5: Proposed FY2015-16 District Capital Budget by Function 
(includes Land, excludes Hawthorn) 

 
 Land Acquisition and Preservation $ 12,286,670  52% 
 Natural Resource Protection and Restoration $ 2,700,000 12% 
 Public Access and Education $ 5,251,000 22% 
 Vehicles, Equipment, Facilities, and Other $ 1,883,999 8% 
 Measure AA Reimbursed Staff Costs $ 1,299,281 6% 
 Total Capital and Land $ 23,420,950 100% 
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5. Debt Service 
 
Debt Service for FY2015-16 totals $11.1 million and includes the refunding of the 2004 notes in January 
2015 and $1.2 million in estimated interest payments on the first tranche of Measure AA general 
obligation (GO) bonds. 
 
 

FY2015-16 DISTRICT STAFFING 
 
District staffing for FY2015-16 is budgeted for 138.55 FTE, an increase of 14 positions over the FY2014-
15 adopted staffing level of 124.55 FTE.  As part of the FY2014-15 Midyear Budget, five positions were 
added to (1) accelerate Measure AA project implementation (two Capital Project Managers and one 
Open Space Technician), (2) begin implementing the District’s new Integrated Pest Management 
Program (IPM) (one IPM Coordinator), and (3) backfill the Senior Management Analyst position that 
moved to the General Manager’s Office with a Finance and Budget Analyst in the Administrative 
Services Department.   
 
An additional nine positions are proposed for FY2015-16 to address a core function gap, to begin 
implementing the new Financial and Operational Sustainability Model (FOSM) organizational structure, 
and/or to provide much needed support to effectively manage the large ramp up of projects.  
 
The Financial and Operational Sustainability Model (FOSM), which is evaluating the District’s internal 
processes and organizational structure to identify improvements for increasing overall output and 
operational efficiencies, has identified important capacity gaps that must be addressed as part of the 
initial organizational restructuring.  Additionally, to fulfill the commitments made to the public with the 
passage of Measure AA, the District is increasing its project delivery output to accomplish a greater 
number of public access and resource protection projects.  The FY2015-16 proposed Action Plan 
includes a 75% increase in the number of Measure AA projects and a 58% increase in the number of 
non-Measure AA projects as compared to the prior fiscal year, for a total of 156 Key Projects.  To achieve 
this large increase in project delivery, two critical support systems positions are being recommended for 
inclusion into the FY2015-16 Budget, as well as two field positions to maintain the current level of 
service given the expanding facilities, new acreage of preserved lands, and increase in visitor use. 
 
The recommended nine position additions are listed below: 
 
Core Function Gap 
Legislative and External Affairs Specialist (1.0 FTE) – This position would establish a new capacity at the 
District to evaluate and track pending legislation that may impact the District to ensure timely partner 
and legislative coordination in response to both opportunities and threats.  This responsibility is 
currently spread over several departments, which makes responding to legislative matters that are 
generally time sensitive both cumbersome and somewhat haphazard. This position would maintain 
ongoing connections with local, state, and federal delegations to best position the District to respond to 
changes in the political and legislative landscape and would also be responsible for driving new Board-
approved legislation and representing the District in regional strategic partnership projects.  
 
FOSM Recommendations 
Chief Financial Officer (CFO)/Administrative Services Director (1.0 FTE)– This position would provide 
needed financial depth to the organization and leadership for consolidated administrative services 
functions including finance, human resources, and information technology.  The position will report to 
the General Manager and will work closely with the Controller to direct and provide high level strategic 

Section II - Page 4



financial analysis, forecasting, modeling, budget performance evaluations and improvement 
recommendations.  The position would also direct strategic planning and implementation of information 
systems and technology to improve and streamline work processes and maximize business operations, 
and direct strategic planning, coordination, and tracking of human resources needs, employee 
development and training, work performance management, and assist with labor relations and 
negotiations. 
 
Engineering and Construction Manager (1.0 FTE) – This position would manage the new Engineering 
and Construction Department to deliver capital improvement projects, including Measure AA projects.  
The new department increases accountability and improves project management efficiency and 
consistency for more expedient and effective project delivery.  This is the key position for establishing 
the new department and to emphasize the project delivery core function and capacity for the agency. 
 
Information Systems Division Manager (1.0 FTE) – This position would provide greater leadership, 
emphasis, and strategic direction regarding information technology and systems needs, priorities, and 
solutions, including the District-wide GIS function, and would ensure that new systems are well 
integrated and account for future needs, future growth, and expected advances in technology in a cost-
effective manner.   
 
Special Projects Manager (1.0 FTE) – This is a key position to help drive strategic initiatives and 
operational enhancements for the agency and would report to the CFO/Administrative Services 
Director.  The FOSM has identified a lack of sufficient internal systems, integrated databases, and 
defined policies to enable this agency to effectively grow in capacity and delivery output.  Additional 
capacity to manage special projects and provide high-level support and accountability is needed to 
implement the recommended internal business systems improvements as well as meet ongoing 
business, finance, and human resources tracking and reporting requirements.  
 
Support Systems  
Geographic Information Systems (GIS) Specialist (1.0 FTE) – To achieve the increase in the District’s 
project delivery output, additional GIS support services are needed to address mapping, geographic-
based data collection and analysis needs across all departments.  Moreover, GIS needs have expanded 
exponentially due to increased requests from the Public Affairs Department to prepare web content and 
outreach material (e.g., Measure AA Updates, searchable trail database for the District’s website), as 
well as from the Operations Department which will require GIS integration to develop and maintain a 
new Computerized Maintenance Management System. 
 
Information Technology (IT) Specialist (1.0 FTE) – This position would provide much needed staff 
resources to the new Information Technology Department to provide the basic tools for a modern 
organization and perform a strategic role in developing and implementing information technology 
improvements to keep up with technology advances, as well as develop integrated and efficient 
systems.  This position would support implementation of an IT Strategic Plan and various systems 
improvements including the Document Management System and Computerized Maintenance 
Management Program, both of which are proposed in the FY2015-16 Action Plan, as well as new 
databases to track project performance, expenditures, etc. 
 
Ranger (1.0 FTE) – The increase in new public access facilities, opening of new preserve areas, and 
increase in visitor use that the District has experienced in the last 3-5 years, and will continue to 
increase, merits additional patrol presence to sufficiently manage patrol, enforcement, and visitor 
interfaces for the District. Moreover, as part of the Mount Umunhum Environmental Restoration and 
Public Access Plan, the Board considered the need for two Rangers and one Open Space Technician to 
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service the opening of the Mount Umunhum summit and the various improvements and subsequent 
increased visitation.  This position would address one of the ranger positions.  Due to screening and 
training academy requirements, new Ranger positions require a one year minimum lead time. 
 
Supervising Ranger (1.0 FTE) – With the addition of a new ranger discussed above, a new Supervising 
Ranger is needed to maintain effective reporting structures within the Patrol groups.  Typically, one 
supervising ranger supervises five rangers to obtain an optimal level of supervision, coaching, and 
support.  
 
Table 6 details the proposed staffing for FY2015-16.  Due to the FOSM organizational restructuring, the 
nine new positions are not assigned to specific departments as those will change with the reorganization 
implementation later in the year. 
 

Table 6: District Positions by Department 
 

 
 
 
The following page presents an organization chart reflecting where the nine new positions would be 
assigned. 

 

Department
FY2014-15 

Adopted FTE
FY2014-15 

Change
FY2014-15 

Midyear FTE
FY2015-16 

Change
FY2015-16 

Proposed FTE

Administration 13.75 0.00 13.75 0.00 13.75

General Counsel 2.50 0.00 2.50 0.00 2.50

General Manager 5.00 1.00 6.00 0.00 6.00

Natural Resources 9.00 1.00 10.00 0.00 10.00

Operations 65.30 1.00 66.30 0.00 66.30

Planning 12.00 1.00 13.00 0.00 13.00

Public Affairs 11.00 0.00 11.00 0.00 11.00

Real Property 6.00 1.00 7.00 0.00 7.00

NEW POSITIONS 0.00 0.00 0.00 9.00 9.00

Total FTE 124.55 5.00 129.55 9.00 138.55
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Visitor and Field 
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Administrative Services
CFO / Director of 
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Manager 

Board of Directors

 

Project Planning and 
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Assistant General 
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Planning
 Manager
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Manager

General Counsel

 

Controller

 

 
Executive Assistant

 

Engineering and 
Construction 

Manager
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Manager
 

 
Visitor Services 

Manager
 

Land and Facilities 
Services
 Manager

Special Projects and 
Program Management

 Senior Management Analyst

Public Affairs 
Manager

 
District Clerk

 

Special Projects
Manager
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                                                            Exhibit A: 
New Positions Using the Recommended FOSM Recommended Organizational Model 
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THREE-YEAR CAPITAL IMPROVEMENT PROGRAM  
 
The Proposed FY2015-16 Three-Year Capital Improvement Program (CIP) lists projected capital projects 
and associated costs for fiscal years FY2015-16 through FY2017-18 and provides funding of $84.3 million 
over the next three years.  The CIP would be funded by the General Fund, Measure AA general 
obligation bonds, the Hawthorn Fund, and grants.  The CIP lists the capital projects by function and 
department, similar to the Action Plan.  Projects are further subdivided into Measure AA (MAA) and 
non-Measure AA (Non-MAA) projects.   
 
Proposed FY2015-16 Capital Budget 

The FY2015-16 Proposed Capital Budget, including land acquisition, totals $23.6 million (including 
Hawthorn Fund projects), of which $18.0 million is funded by Measure AA.  The Proposed FY2015-16 
Budget is $9.1 million, or 62%, higher than the prior year due to the first full year of Measure AA funding 
and project implementation.  Tables 7 and 8 provide a summary of funding sources and program 
expenditure categories for FY2015-16. 
 

Table 7: Five-Year CIP Funding Sources 
 
 Measure AA $ 18,022,950 76% 
 General Fund  $ 4,604,000 20% 
 Hawthorn Fund $ 528,000 2% 
 Grants $ 451,000 2% 
 Total Funding $ 23,605,950 100% 
 

Table 8: Five-Year CIP by Program 
 
 Land Acquisition and Preservation $ 12,286,670 52% 
 Natural Resource Protection and Restoration  $ 2,700,000 11% 
 Public Access and Education $ 5,251,000 22% 
 Vehicles, Equipment, Facilities, and Other $ 2,068,999 9% 
 MAA Reimbursed Staff Costs $ 1,299,281 6% 
  Total CIP $ 23,605,950 100% 

 
 

The following pages present a summary of the FY2015-16 Three-Year CIP as well as project cost detail by 
department.  Descriptions of the projects can be found in the FY2015-16 Proposed Action Plan. 
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FY2015-16 Three-Year Capital Improvement Program Summary

FY2015-16 FY2016-17 FY2017-18 3-Year Total

12,286,670 4,959,158 15,671,139 32,916,967
2,700,000 2,263,000 2,022,500 6,985,500
5,251,000 9,423,000 4,694,000 19,368,000
2,068,999 1,700,000 16,731,000 20,499,999
1,299,281 893,291 2,384,445 4,577,016

23,605,950 19,238,449 41,503,084 84,347,482

FY2015-16 FY2016-17 FY2017-18 3-Year Total
Administration 7,692 171,200 164,000 0 0 164,000
Natural Resources 508,433 840,000 2,012,500 1,626,000 1,430,500 5,069,000
Operations 907,205 2,160,000 2,531,000 2,256,000 2,316,000 7,103,000
Planning 2,730,188 1,799,742 6,049,811 10,034,311 21,578,095 37,662,216
Real Property 50 23,000 539,999 350,000 500,000 1,389,999

Subtotal Capital Projects 4,153,568 4,993,942 11,297,310 14,266,311 25,824,595 51,388,215

Real Property - Land 4,091,431 9,543,000 12,308,640 4,972,138 15,678,489 32,959,267
Subtotal Land Acquistion 4,091,431 9,543,000 12,308,640 4,972,138 15,678,489 32,959,267

Total CIP 8,244,999 14,536,942 23,605,950 19,238,449 41,503,084 84,347,482

District Summary 

by Funding Source

FY2013-14 

Actuals

FY2014-15  

Midyear 

Budget

FY2015-16 FY2016-17 FY2017-18 3-Year Total

Measure AA 0 6,718,822 18,022,950 14,523,449 21,562,084 54,108,482
General Fund 6,432,164 6,591,463 4,604,000 4,165,000 19,941,000 28,710,000
Hawthorn Fund 141,389 342,427 528,000 20,000 0 548,000
Grants 1,671,446 884,230 451,000 530,000 0 981,000

Total CIP 8,244,999 14,536,942 23,605,950 19,238,449 41,503,084 84,347,482

District Summary by Program

Total CIP

District Summary by Department
FY2013-14 

Actuals

FY2014-15  

Midyear 

Budget

Three-Year Capital Improvement Program

Three-Year Capital Improvement Program

Measure AA Project Reimbursed Staff Costs

Land Acquisition and Preservation

Natural Resource Protection and Restoration

Public Access and Education

Vehicles, Equipment, Facilities, and Other

Section III - Page 2



FY2015-16 Three-Year Capital Improvement Program Summary (Cont'd)

Measure AA Summary FY2015-16 FY2016-17 FY2017-18 3-Year Total

Land Acquisition and Preservation 11,283,670 3,459,158 14,171,139 28,913,967
Public Access and Education 3,978,000 9,028,000 3,969,000 16,975,000
Natural Resource Protection and Restoration 1,382,000 1,143,000 1,037,500 3,562,500
Project Reimbursed Staff Costs 1,299,281 893,291 2,384,445 4,577,016

Total Measure AA 17,942,951 14,523,449 21,562,084 54,028,483

General Fund Summary FY2015-16 FY2016-17 FY2017-18 3-Year Total

Land Acquisition and Preservation 1,003,000 1,500,000 1,500,000 4,003,000
Public Access and Education 1,273,000 395,000 725,000 2,393,000
Natural Resource Protection and Restoration 1,318,000 1,120,000 985,000 3,423,000
Vehicles, Equipment, Facilities, and Other 2,068,999 1,700,000 16,731,000 20,499,999

Total Measure AA 5,662,999 4,715,000 19,941,000 30,318,999

TOTAL CIP 23,605,950 19,238,449 41,503,084 84,347,482
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Three-Year Capital Improvement Program:

Administration

Budget by Program FY2015-16 FY2016-17 FY2017-18 3-Year Total

Vehicles, Equipment, Facilities, and Other 164,000 0 0 164,000
Total Capital Budget $164,000 $0 $0 $164,000

Vehicles, Equipment, Facilities, and Other FY2015-16 FY2016-17 FY2017-18 3-Year Total

Document Management System (DMS) Implementation 100,000 0 0 100,000
IAFS HR Modules Implementation & DMS Interface 64,000 0 0 64,000

Total Vehicles, Equipment, Facilities, and Other $164,000 $0 $0 $164,000

PART I: DEPARTMENT SUMMARY

PART II: DEPARTMENT DETAIL
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Three-Year Capital Improvement Program:

Natural Resources

Budget by Program FY2015-16 FY2016-17 FY2017-18 3-Year Total

Natural Resource Protection and Restoration 1,587,000 1,408,000 1,205,500 4,200,500
Measure AA Project Reimbursed Staff Costs 425,500 218,000 225,000 868,500

Total Capital Budget $2,012,500 $1,626,000 $1,430,500 $5,069,000

Natural Resource Protection and Restoration FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 1-1: Miramontes Ridge: Agricultural Well 0 0 85,500 85,500
MAA 3-3: Purisima Creek Redwoods: Grazing Infrastructure 0 97,000 31,000 128,000
MAA 4-2: ECdM Creek Watershed Protection Program: Final Phase 157,000 0 0 157,000
MAA 4-3: ECdM Creek Watershed Protection Program: Re-assess & Implement 36,000 59,000 42,000 137,000
MAA 5-2: Upper La Honda Creek: Grazing Infrastructure 285,000 396,000 0 681,000
MAA 7-2: La Honda Creek: Fisheries Restoration Roads 503,000 0 0 503,000
MAA 7-3: La Honda Creek: Fisheries Restoration Apple Orchard 0 20,000 0 20,000
MAA 7-4: La Honda Creek: Fisheries Restoration Event Center 28,000 0 0 28,000
MAA 7-5: La Honda Creek: Grazing Infrastructure 132,000 272,000 0 404,000
MAA 9-1: Russian Ridge: Grazing Infrastructure 91,000 0 0 91,000
MAA 9-3: Russian Ridge: Pond Improvements 0 101,000 405,000 506,000
MAA 20-1: South Bay Foothills:  Wildlife Passage Improvements 120,000 168,000 282,000 570,000

Subtotal: Measure AA Projects 1,352,000 1,113,000 845,500 3,310,500

Alpine Road Salamander Undercrossing 25,000 25,000 150,000 200,000
Big Dipper Ranch Water Infrastructure 10,000 0 0 10,000
Prescribed Fire Program Development 100,000 150,000 0 250,000
Restoration Forestry Demonstration Project 60,000 95,000 185,000 340,000
Tunitas Creek Water Infrastructure 15,000 0 0 15,000
Unanticipated Expenses 25,000 25,000 25,000 75,000

Subtotal: Non-Measure AA Projects 235,000 295,000 360,000 890,000

Total Natural Resource Protection and Restoration $1,587,000 $1,408,000 $1,205,500 $4,200,500

PART I: DEPARTMENT SUMMARY

PART II: DEPARTMENT DETAIL
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Three-Year Capital Improvement Program:

Natural Resources

Measure AA Project Reimbursed Staff Costs FY2015-16 FY2016-17 FY2017-18 3-Year Total

Project Management 125,500 118,000 125,000 368,500
Construction 300,000 100,000 100,000 500,000

Total Reimbursed MAA Staff Costs $425,500 $218,000 $225,000 $868,500

Total: Measure AA Projects $1,777,500 $1,331,000 $1,070,500 $4,179,000
Total: Non-Measure AA Projects $235,000 $295,000 $360,000 $890,000

Grand Total: All Capital Projects $2,012,500 $1,626,000 $1,430,500 $5,069,000

Project FY2015-16 FY2016-17 FY2017-18 3-Year Total
Fisheries Restoration Grant Program - La Honda Creek Roads $231,000 $0 $0 $231,000

Total Grant Income $231,000 $0 $0 $231,000

Total Capital Projects, net of Grant Income $1,781,500 $1,626,000 $1,430,500 $4,838,000

PART III: GRANT INCOME

PART II: DEPARTMENT DETAIL (Cont'd)
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Three-Year Capital Improvement Program:

Operations

Budget by Program FY2015-16 FY2016-17 FY2017-18 3-Year Total

Natural Resource Protection and Restoration 390,000 800,000 600,000 1,790,000
Public Access and Education 910,000 350,000 700,000 1,960,000
Vehicles, Equipment, Facilities, and Other 1,171,000 1,046,000 956,000 3,173,000
Measure AA Project Reimbursed Staff Costs 60,000 60,000 60,000 180,000

Total Capital Budget $2,531,000 $2,256,000 $2,316,000 $7,103,000

Natural Resource Protection and Restoration FY2015-16 FY2016-17 FY2017-18 3-Year Total

Paulin and Houhgton Demolitions 390,000 0 0 390,000
Demolition and Clean up of Abandoned Structures [Foothillls] 0 400,000 200,000 600,000
Demolition and Clean up of Abandoned Structures [Skyline] 0 400,000 400,000 800,000

Total Natural Resource Protection and Restoration $390,000 $800,000 $600,000 $1,790,000

Public Access and Education FY2015-16 FY2016-17 FY2017-18 5-Year Total

MAA 3-4: Harkins Bridge Replacement 500,000 0 0 500,000
MAA 17-4: Stevens Creek Footbridges 200,000 0 0 200,000

Subtotal: Measure AA Projects 700,000 0 0 700,000

Footbridge Replacements 0 200,000 200,000 400,000
Install Automated Gates at Fremont Older 40,000 0 0 40,000
Lower Purisima Creek Preserve Restroom Replacement 70,000 0 0 70,000
Vehicle Bridge Replacement 0 150,000 500,000 650,000
Preserve Entrance Signage Upgrades 100,000 0 0 100,000

Subtotal: Non-Measure AA Projects 210,000 350,000 700,000 1,260,000

Total Public Access and Education $910,000 $350,000 $700,000 $1,960,000

Vehicles, Equipment, Facilities, and Other FY2015-16 FY2016-17 FY2017-18 3-Year Total

Computerized Maintenance Management System 50,000 0 0 50,000
Equipment 316,000 376,000 376,000 1,068,000
SFO HVAC Closeout 50,000 0 0 50,000
Stopgap Operations Facilities (Trailers) 50,000 0 0 50,000

PART I: DEPARTMENT SUMMARY

PART II: DEPARTMENT DETAIL
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Three-Year Capital Improvement Program:

Operations

Vehicles, Equipment, Facilities, and Other (Cont'd) FY2015-16 FY2016-17 FY2017-18 3-Year Total

Skyline Facility Improvements - Install automated gate at SFO 75,000 0 0 75,000
Skyline Facility Improvements - Repave Driveway 60,000 0 0 60,000
Skyline Water Tank Rehabilitation 65,000 0 0 65,000
Vehicles - Administrative 35,000 100,000 110,000 245,000
Vehicles - Maintenance 270,000 270,000 220,000 760,000
Vehicles - Patrol 200,000 300,000 250,000 750,000

Total Vehicles, Equipment, Facilities, and Other $1,171,000 $1,046,000 $956,000 $3,173,000

Measure AA Project Reimbursed Staff Costs FY2015-16 FY2016-17 FY2017-18 3-Year Total

Project Management 40,000 40,000 40,000 120,000
Construction 20,000 20,000 20,000 60,000

Total Reimbursed MAA Staff Costs $60,000 $60,000 $60,000 $180,000

Total: Measure AA Projects $760,000 $60,000 $60,000 $880,000
Total: Non-Measure AA Projects $1,771,000 $1,396,000 $1,656,000 $4,433,000

Grand Total: All Capital Projects $2,531,000 $1,456,000 $1,716,000 $5,313,000

PART II: DEPARTMENT DETAIL (Cont'd)

Section III - Page 8



Three-Year Capital Improvement Program:

Planning

Budget by Program FY2015-16 FY2016-17 FY2017-18 3-Year Total

Natural Resource Protection and Restoration 723,000 55,000 217,000 995,000
Public Access and Education 4,341,000 9,073,000 3,994,000 17,408,000
Vehicles, Equipment, Facilities, and Other 194,000 304,000 15,275,000 15,773,000
Measure AA Project Reimbursed Staff Costs 791,811 602,311 2,092,095 3,486,216

Total Capital Budget $6,049,811 $10,034,311 $21,578,095 $37,662,216

Natural Resource Protection and Restoration FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 22-1: Sierra Azul Hendrys Creek Restoration 30,000 30,000 192,000 252,000
Subtotal: Measure AA Projects 30,000 30,000 192,000 252,000

Russian Ridge Mindego Ranch Remediation, Demo, Restoration; Water System 363,000 0 0 363,000
Water Rights 1 305,000 0 0 305,000
Unanticipated Expenses 25,000 25,000 25,000 75,000

Subtotal: Non-Measure AA Projects 693,000 25,000 25,000 743,000

Total Natural Resource Protection and Restoration $723,000 $55,000 $217,000 $995,000

Public Access and Education FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 2-1: Cooley Landing Interpretive Facilities & Infrastructure Design & Implementation 
(Partnership with East Palo Alto) 856,000 936,000 0 1,792,000
MAA 2-2: Ravenswood Bay Trail Design, CEQA, Permitting & Implementation 137,000 416,000 41,000 594,000
MAA 4-4:  El Corte de Madera Creek Oljon Trail Permitting & Implementation (Phases II - IV) 32,000 172,000 0 204,000
MAA 5-4: La Honda Creek: Sears Ranch Interim Parking Area and Trail Connections 107,000 43,000 196,000 346,000
MAA 5-5: La Honda Creek: Red Barn Parking Area and Trail Connections 98,000 115,000 1,179,000 1,392,000
MAA 9-4: Russian Ridge  Mindego Trail 67,000 0 0 67,000
MAA 9-5: Russian Ridge Trail Improvements to Council Circle 10,000 0 0 10,000
MAA 11-1: Rancho San Antonio New Trails to connect Quarry Trail to Black Mountain Trail 8,000 116,000 162,000 286,000
MAA 20-2: Hwy 17 Bay Area Ridge Trail Crossing Feasibility 62,000 342,000 136,000 540,000
MAA 21-4: Bear Creek Stables Site Plan and CEQA 86,000 207,000 1,323,000 1,616,000

PART I: DEPARTMENT SUMMARY

PART II: DEPARTMENT DETAIL
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Three-Year Capital Improvement Program:

Planning

Public Access and Education (Cont'd) FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 21-5: Bear Creek Redwoods Public Access (Phase 1 Implementation) 293,000 1,093,000 919,000 2,305,000
MAA 21-6: Bear Creek Redwoods Alma College Site Rehabilitation Plan and CEQA 270,000 50,000 0 320,000
MAA 23-2: Sierra Azul: Bridges for Mt Umunhum Trail Implementation 95,000 95,000 4,000 194,000
MAA 23-4: Sierra Azul: Summit Restoration (Phase I) 611,000 2,577,000 8,000 3,196,000
MAA 23-5: Sierra Azul: Mt Umunhum Guadalupe Creek Overlook & Bridges 213,000 7,000 0 220,000
MAA 23-6: Sierra Azul: Mt Umunhum Road Design and Construction 333,000 2,859,000 1,000 3,193,000

Subtotal: Measure AA Projects 3,278,000 9,028,000 3,969,000 16,275,000

Bear Creek Redwoods Preserve Plan Development, CEQA and Ponds Assessment (formerly 
MAA 21-2, supports other MAA projects) 273,000 0 0 273,000
El Sereno Dog Access Scoping & Implementation 47,000 0 0 47,000
Fremont Older Staging Area Public Safety Improvements 260,000 0 0 260,000
Mt Umunhum Radar Tower Repairs 115,000 0 0 115,000
Windy Hill Hawthorn Historic Complex: Partner Selection & Site Development 343,000 20,000 0 363,000
Unanticipated Expenses 25,000 25,000 25,000 75,000

Subtotal: Non-Measure AA Projects 1,063,000 45,000 25,000 1,133,000

Total Public Access and Education $4,341,000 $9,073,000 $3,994,000 $17,408,000

Vehicles, Equipment, Facilities, and Other FY2015-16 FY2016-17 FY2017-18 3-Year Total

District-wide Long-term Facilities Plan 169,000 279,000 0 448,000
District-wide Long-term Facilities Plan Implementation (AO, 1 Field Office) 0 0 15,250,000 15,250,000
Unanticipated Expenses 25,000 25,000 25,000 75,000

Total Vehicles, Equipment, and Other $194,000 $304,000 $15,275,000 $15,773,000

PART II: DEPARTMENT DETAIL (Cont'd)
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Three-Year Capital Improvement Program:

Planning

Measure AA Project Reimbursed Staff Costs FY2015-16 FY2016-17 FY2017-18 3-Year Total

Project Management 505,811 411,311 377,095 1,294,216
Construction 286,000 191,000 1,715,000 2,192,000

Total Reimbursed MAA Staff Costs $791,811 $602,311 $2,092,095 $3,486,216

Total: Measure AA Projects $4,099,811 $9,660,311 $6,253,095 $20,013,216
Total: Non-Measure AA Projects $1,950,000 $374,000 $15,325,000 $17,649,000

Grand Total: All Capital Projects $6,049,811 $10,034,311 $21,578,095 $37,662,216

Project FY2015-16 FY2016-17 FY2017-18 3-Year Total

Mt Um Environmental Restoration & Public Access (State Coastal Conservancy) $20,000 $530,000 $0 $550,000
Bay Trail - (Santa Clara County grant) $200,000 $0 $0 $200,000

Total Grant Income $220,000 $530,000 $0 $750,000

Total Capital Projects, net of Grant Income $5,829,811 $9,504,311 $21,578,095 $36,912,216

1 Staff anticipates there will be additional budget for this project but at this time there is not sufficient information for project cost estimates beyond FY15-16.

PART III: GRANT INCOME

PART II: DEPARTMENT DETAIL (Cont'd)
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Three-Year Capital Improvement Program:

Real Property

Budget by Program FY2015-16 FY2016-17 FY2017-18 3-Year Total

Land Acquisition and Preservation 12,286,670 4,959,158 15,671,139 32,916,967
Vehicles, Equipment, Facilities, and Other 539,999 350,000 500,000 1,389,999
Measure AA Project Reimbursed Staff Costs 21,970 12,980 7,350 42,300

Total Capital Budget $12,848,639 $5,322,138 $16,178,489 $34,349,266

Land Acquisition and Preservation FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 2-2:  Ravenswood Bay Trail Design, CEQA, Permits & Implementation 78,000 0 0 78,000
MAA 3-1:  Lot Line Adjustment / Property Transfer Purisima Uplands 816,500 20,000 0 836,500
MAA 3-2:  Site Clean-up and Soil Remediation Purisima Uplands 126,665 140,714 0 267,379
MAA 4-1:  El Corte de Madera Creek Land Conservation 0 0 6,092,525 6,092,525
MAA 5-1:  La Honda Creek Upper Area Land Conservation 811,000 423,000 712,000 1,946,000
MAA 7-1:  Event Center and Apple Orchard Purchase 6,087,677 0 0 6,087,677
MAA 8-1:  La Honda Creek/Russian Ridge Land Conservation 302,500 1,545,000 2,032,000 3,879,500
MAA 10-2:  Alpine Road and Drainage Improvements - MOU 35,000 0 5,085,641 5,120,641
MAA 17-1:  Upper Stevens Creek 333,906 0 0 333,906
MAA 21-1:  Bear Creek Redwoods - Moody Gulch 122,500 36,460 48,960 207,920
MAA 22-2:  Sierra Azul Cathedral Oaks 650,000 0 0 650,000
MAA 23-1:  Sierra Azul Mt Um Trail and Property Rights 1,511,922 0 0 1,511,922
MAA 24-1:  Sierra Azul Rancho de Guadalupe Land Conservation 0 1,059,500 200,013 1,259,513
MAA 25-1:  Sierra Azul Loma Prieta Land Conservation 408,000 234,484 0 642,484
MAA New Land Conservation Opportunities 0 0 0 0

Subtotal: Measure AA Projects 11,283,670 3,459,158 14,171,139 28,913,967

1405 Skyline Blvd, Improvements (INE Property) 50,000 0 0 50,000
5755 Alpine Road, Remodel (Silva Property) 160,000 0 0 160,000
New Land Conservation Purchases 793,000 1,500,000 1,500,000 3,793,000

Subtotal: Non-Measure AA Projects 1,003,000 1,500,000 1,500,000 3,793,000

Total Land Acquisition and Preservation $12,286,670 $4,959,158 $15,671,139 $32,706,967

PART II: DEPARTMENT DETAIL

PART I: DEPARTMENT SUMMARY
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Three-Year Capital Improvement Program:

Real Property

Vehicles, Equipment, Facilities, and Other FY2015-16 FY2016-17 FY2017-18 3-Year Total

MAA 21-3:  Bear Creek Redwoods - Water Infrastructure Improvements 79,999 0 0 79,999
Subtotal: Measure AA Projects 79,999 0 0 79,999

16075 Overlook Dr.  Foundation Stabilization 75,000 0 0 75,000
McDonald Ranch, POD 17 Water Line Replacement 125,000 0 0 125,000
Driscoll Ranch, POD 36 Water Line Replacement 75,000 0 0 75,000
Windy Hill Alpine Road Residence 185,000 0 0 185,000
Facilities Improvements 0 350,000 500,000 850,000

Subtotal: Non-Measure AA Projects 460,000 350,000 500,000 1,310,000

Total Vehicles, Equipment, Facilities, and Other $539,999 $350,000 $500,000 $1,389,999

Measure AA Project Reimbursed Staff Costs FY2015-16 FY2016-17 FY2017-18 3-Year Total

Project Management 21,970 12,980 7,350 42,300
Total Reimbursed MAA Staff Costs $21,970 $12,980 $7,350 $42,300

Total: Measure AA Projects $11,385,639 $3,472,138 $14,178,489 $29,036,266
Total: Non-Measure AA Projects $1,463,000 $1,850,000 $2,000,000 $5,103,000

Grand Total: All Capital Projects $12,848,639 $5,322,138 $16,178,489 $34,139,266

PART II: DEPARTMENT DETAIL (Cont'd)
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SECTION IV: 
 

PROPOSED  
FY2015-16 

HAWTHORN FUND BUDGET 



HAWTHORN FUND 
 

 
 
The Proposed FY2015-16 Annual Budget for the Hawthorn endowment totals $543,800, which is 59% 
higher than the FY2014-15 Midyear Budget.  A total of $185,000 is budgeted under Capital Expenses for 
improvements to the Alpine House employee residence.  The remaining Capital Expenses budget 
includes approximately $15,000 for electrical services and the installation of a security system, and no 
more than $30,000 for the installation of rodent exclusion, roof repairs, and other minor stabilization 
efforts to mitigate deterioration as staff negotiates a partnership agreement over the next year.  
Approximately $15,000 is set aside to cover District project management costs and the remaining 
balance of $283,000 is a placeholder for more aggressive mothballing should the current partnership 
development process yield no viable partner. 
 
If the proposed Hawthorn budget is approved, the endowment fund balance at the end of FY2015-16 is 
projected to be $1,171,958.  (See Table 5 below) 
 

Table 6:  Hawthorn – Projected Cash Balance 
 

 
 

 

Budget Category

FY2013-14 
Actuals

(Unaudited)

FY2014-15 
Midyear 
Budget

FY 2015-16 
Proposed 

Annual Budget

$ Change from 
Midyear 

FY2014-15

% Change from 
Midyear 

FY2014-15

Operating Expenses 14,747             221,685           15,800             (205,885)          -93%

Capital Expenses 126,642           120,742           528,000           407,258           337%

Total:  Hawthorn 141,389           342,427           543,800           201,373           59%

FY2015-16 PROPOSED ANNUAL BUDGET

Hawthorn Fund Original Endowment: 2,018,445$             
FY2011-12  Interest Income 3,267$                    
FY2011-12  Expenditures (50,672)$                 
FY2012-13  Interest Income 7,854$                    
FY2012-13  Expenditures (122,347)$               
FY2013-14  Interest Income 5,600$                    
FY2013-14  Expenditures (141,389)$               
FY2014-15  Interest Income - Projected 5,000$                    
FY2014-15  Expenditures - Projected (15,000)$                 
FY2015-16  Interest Income - Proposed Budget 5,000$                    
FY2015-16  Expenditures - Proposed Budget (543,800)$               

Ending Balance - Projected 1,171,958$             

HAWTHORN:  Endowment Fund
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SECTION V: 
 

FY2015-16 
DEPARTMENT  
SUMMARIES 



 

ADMINISTRATIVE SERVICES DEPARTMENT 
 

Objective: 

To provide the overall management and administration of the District in support of the organization’s 
mission and goals. 
 
Core Functions: 

 Provide financial management, budgeting, and accounting services. 

 Administer Human Resources Programs and coordinate employee relations activities. 

 Provide Information Technology services. 

 Provide office management and public reception/customer service at the Administrative Office. 
 
Department Budget: 

ADMINISTRATIVE SERVICES 

DEPARTMENT BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget
Salaries and Benefits 1,353,563               1,722,442               1,717,624               (4,818)                     0%

Services and Supplies 726,736                  749,900                  1,318,026               568,126                 76%

Subtotal: Operating Budget 2,080,299               2,472,342               3,035,650               563,308                 23%

Capital 7,692                       111,200                  164,000                  52,800                    47%

Total Department Budget 2,087,991               2,583,542               3,199,650               616,108                 24%

   Total FTE 11.25 13.75 13.75 0.00 0%

 
 
 

GENERAL MANAGER’S OFFICE 
 

Objective: 

To provide support to the Board of Directors in the development and implementation of its goals and 
policies and provide leadership and guidance to District departments in the delivery of services. 
 
Core Functions: 

 Provide organizational leadership and direction to implement Board policy and goals. 

 Provide District Clerk support to the District Board and staff. 
 
Department Budget: 

GENERAL MANAGER'S OFFICE 

BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 784,027                  978,157                  1,124,026               145,869                 15%

Services and Supplies 202,396                  230,665                  400,425                  169,760                 74%

Subtotal: Operating Budget 986,423                  1,208,822               1,524,451               315,629                 26%

Strategic Plan Implementation 18,478                     1,043,075               -                            (1,043,075)            -100%

Total Department Budget 1,004,901               2,251,897               1,524,451               (727,446)                -32%

   Total FTE 5.00 6.00 6.00 0.00 0%
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GENERAL COUNSEL’S OFFICE 
 

Objective: 

To provide legal services and counsel to the Board of Directors, committees, and District departments. 
 
Core Functions: 

 Provide legal review and advice to the District Board and staff. 

 Represent the District in litigation and legal matters with outside agencies 

 Provide risk management services. 
 

Department Budget: 

GENERAL COUNSEL'S OFFICE 

BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 373,246                  453,051                  462,404                  9,353                      2%

Services and Supplies 60,773                     53,130                     61,915                     8,785                      17%

Subtotal: Operating Budget 434,019                  506,181                  524,319                  18,138                    4%

Total Department Budget 434,019                  506,181                  524,319                  18,138                    4%

   Total FTE 2.50 2.50 2.50 0.00 0%

 

 

NATURAL RESOURCES DEPARTMENT 
 
Objective: 

To protect and restore the natural diversity and integrity of the District’s resources for their value to the 
environment and the public, and provide for the use of the preserves consistent with resource 
protection. 
 
Core Functions: 

 Plan, implement, and design projects to protect and restore the natural resources. 

 Comply with the California Environmental Quality Act (CEQA) and resource agency regulation 
requirements. 

 Work with other entities to obtain funding, plan for, and protect District and regional natural 
resources. 

 Steward District working landscapes to protect natural resource values and provide sustainable 
agricultural uses. 
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Department Budget: 

NATURAL RESOURCES 

DEPARTMENT BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 844,455                  1,073,745               1,169,398               95,653                    9%

Less MAA Reimbursible Staff Costs -                           -                           125,500                  125,500                N/A

Net Salaries and Benefits 844,455                  1,073,745               1,043,898               (29,847)                  -3%

Services and Supplies 508,833                  468,551                  735,930                  267,379                 57%

Subtotal: Operating Budget 1,353,288               1,542,296               1,779,828               237,532                 15%

MAA Capital -                            -                            1,777,500               1,777,500             N/A

Non-MAA Capital 508,433                  915,000                  235,000                  (680,000)                -74%

Subtotal: Capital Budget 508,433                  915,000                  2,012,500               1,097,500             120%

Total Department Budget 1,861,721               2,457,296               3,792,328               1,335,032             54%

   Total FTE 8.50 10.00 10.00 0.00 0%  
 
 
 

OPERATIONS DEPARTMENT 
 

Objective: 

To follow management policies that ensure proper care and stewardship of the land, that provide public 
access appropriate to the nature of the land, and that are consistent with ecological values and public 
safety. 
 
Core Functions: 

 Provide in-the-field services to protect and restore the natural resources. 

 Protect public health and safety through enforcement, fire protection, and safe access. 

 Provide visitor services as the frontline “Face of the District”. 

 Maintain and construct new District trails.  

 Foster neighbor, partner, and jurisdictional-oversight agency relationships and engage in multi-
stakeholder efforts to further District goals.  

 
Department Budget: 

OPERATIONS 

DEPARTMENT BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 6,642,109               6,900,055               7,305,639               405,584                 6%

Less MAA Reimbursible Staff Costs -                           -                           646,000                  646,000                N/A

Net Salaries and Benefits 6,642,109               6,900,055               6,659,639               (240,416)                -3%

Services and Supplies 1,498,666               1,707,440               2,074,427               366,987                 21%

Subtotal: Operating Budget 8,140,775               8,607,495               8,734,066               126,571                 1%

MAA Capital -                            -                            760,000                  760,000                 N/A

Non-MAA Capital 907,205                  2,262,266               1,771,000               (491,266)                -22%

Subtotal: Capital Budget 907,205                  2,262,266               2,531,000               762,292                 34%

Total Department Budget 9,047,980               10,869,761            11,265,066            395,305                 4%

   Total FTE 62.40 66.30 66.30 0.00 0%  
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PLANNING DEPARTMENT 
 

Objective: 

To protect and restore the natural diversity and integrity of the District’s resources; encourage public 
and private agencies to preserve, maintain and enhance open space; and follow management policies 
for quality care of the land, provision of public access, and maintenance of ecological values and public 
safety. 
 
Core Functions: 

 Plan, design, and implement projects for public access, staff facilities, and stewardship of cultural 
resources. 

 Develop and maintain current and long-range use and management plans, policies, and procedures 
for Preserves. 

 Manage the District Geographic Information Systems (GIS). 

 Comply with the California Environmental Quality Act (CEQA) and all permitting, code, and 
regulation requirements. 

 Work with other entities to obtain funding, plan for and protect District and Regional greenbelt use 
and public access. 

 Engage public and partner agency involvement in planning activities. 
 

Department Budget: 

PLANNING 

DEPARTMENT BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 1,200,327                  1,402,824                  1,567,119                  164,295                    12%

Less MAA Reimbursible Staff Costs -                              -                              505,811                     505,811                    N/A

Net Salaries and Benefits 1,200,327                  1,402,824                  1,061,308                  (341,516)                   -24%

Services and Supplies 27,493                        199,501                      355,720                      156,219                    78%

Subtotal: Operating Budget 1,227,820                  1,602,325                  1,417,028                  (185,297)                   -12%

MAA Capital -                               -                               4,099,811                  4,099,811                 N/A

Non-Measure AA Capital 2,603,546                  1,856,610                  1,607,000                  (249,610)                   

Subtotal: Capital Budget 2,603,546                  1,856,610                  5,706,811                  3,850,201                 207%

Strategic Plan Implementation 340,449                      234,000                      -                               (234,000)                   -100%

Total Department Budget 4,171,815                  3,692,935                  7,123,839                  7,281,105                 197%

   Total FTE 12.00 13.00 13.00 0.00 0%  
 
 

PUBLIC AFFAIRS DEPARTMENT 
 

Objective: 

To educate and make clearly visible to the public the purposes and actions of the District, and actively 
encourage public input and involvement in the District’s decision-making process and other activities. 

 
Core Functions: 

 Maximize public awareness and understanding of the District and its activities. 

 Influence and propose legislation that affects and/or benefits the District’s ability to carry out its 
mission.  

 Engage the public through programs that educate and involve the community and expand the 
District’s capacity. 

 Collect and evaluate constituent feedback and recommend action. 
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ADMINISTRATIVE SERVICES DEPARTMENT 
 

Objective: 

To provide the overall management and administration of the District in support of the organization’s 
mission and goals. 
 
Core Functions: 

 Provide financial management, budgeting, and accounting services. 

 Administer Human Resources Programs and coordinate employee relations activities. 

 Provide Information Technology services. 

 Provide office management and public reception/customer service at the Administrative Office. 
 
Department Budget: 

ADMINISTRATIVE SERVICES 

DEPARTMENT BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget
Salaries and Benefits 1,353,563               1,722,442               1,717,624               (4,818)                     0%

Services and Supplies 726,736                  749,900                  1,318,026               568,126                 76%

Subtotal: Operating Budget 2,080,299               2,472,342               3,035,650               563,308                 23%

Capital 7,692                       111,200                  164,000                  52,800                    47%

Total Department Budget 2,087,991               2,583,542               3,199,650               616,108                 24%

   Total FTE 11.25 13.75 13.75 0.00 0%

 
 
 

GENERAL MANAGER’S OFFICE 
 

Objective: 

To provide support to the Board of Directors in the development and implementation of its goals and 
policies and provide leadership and guidance to District departments in the delivery of services. 
 
Core Functions: 

 Provide organizational leadership and direction to implement Board policy and goals. 

 Provide District Clerk support to the District Board and staff. 
 
Department Budget: 

GENERAL MANAGER'S OFFICE 

BUDGET

FY2013-14 

Actuals

FY2014-15 

Midyear Budget  

FY2015-16 

Proposed 

Annual Budget

$ Change from 

FY2014-15 

Midyear Budget

% Change from 

FY2014-15 

Midyear Budget

Salaries and Benefits 784,027                  978,157                  1,124,026               145,869                 15%

Services and Supplies 202,396                  230,665                  400,425                  169,760                 74%

Subtotal: Operating Budget 986,423                  1,208,822               1,524,451               315,629                 26%

Strategic Plan Implementation 18,478                     1,043,075               -                            (1,043,075)            -100%

Total Department Budget 1,004,901               2,251,897               1,524,451               (727,446)                -32%

   Total FTE 5.00 6.00 6.00 0.00 0%
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