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Project Work Plan, Schedule, and Budget 
 

Title:    Local Coastal Program (LCP) Planning and Sea Level Rise Update 
 
Organization:  City of Oxnard  
 
Term of Project: June 1, 2015 /March 1, 2019 
 

Budget Summary: 
 CCC funding:   $40,000 
 OPC funding:   $110,000 $134,346.21 

Other funding:    $494,425.45    
 Total project cost:     $644,425 $668,771.66 
 

 

 

A. PROJECT DESCRIPTION  

This LCP and OPC grant project includes the development of a sea level rise analysis and 
adaptation strategies report and a comprehensive LCP update. The LCP Update is 
modeled after the 2007 (revised 2013) LCP Update (Parts I and II) and Coastal 
Commission’s Draft Sea Level Rise (SLR) Policy Guidance (final adoption anticipated in 
2015). The ongoing management and environmental review tasks (to be City-funded 
separately) and CEQA process are also included in the work program although not funded 
by either grant. Referring to the original July 2014 joint CCC/OPC grant proposal, the City 
will have completed Task 1: SLR Scenarios and Projections utilizing TNC Coastal 
Resilience data and maps, with the exception of the public outreach (Task 1.4). The 
revised Scope begins with a new Task 1, Public Outreach, and then follows the July 2014 
grant proposal scope with revisions to the budget and schedule. 
 
All grant deliverables will be submitted to the Coastal Commission’s Ventura staff and the 
Commission’s grant coordinator.  
 
B. TASK DESCRIPTION  

 
TASK 1:  ESTABLISH PUBLIC, STAKEHOLDER, TAC, AND MEDIA OUTREACH 
 
1.1 Public Involvement: City staff and LCP consultant will identify and contact 

community organizations (Chamber of Commerce, Ormond Beach Task Force, 
CAUSE, large property owners, large businesses, shopping center managers, marina 
operators and yacht clubs, tourist businesses, public schools, homeowner 
associations, and two mobile home resident associations) and formally invite them to 
participate in the LCP Update and establish a contact list and information distribution 
plan. 
 

1.2 Agencies Stakeholder Committee (ASC): City staff and LCP consultant will identify 
a stakeholder group of local, state, and Federal agencies (County Harbor 
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Department, State Parks and Recreation, Coast Guard, Coastal Commission, U.S. 
Navy, etc.) that are located in the Coastal Zone and/or have jurisdiction in or near 
Oxnard.   

 
1.3 Technical Advisory Committee (TAC): City staff and LCP consultant will identify 

and invite technical advice and support from City and County engineering staff and 
their consultants, Coastal Commission technical staff, biology and wetlands faculty at 
CSU Channel Islands, environmental consultant, TNC economists, UCLA Law 
School, and Naval Base Ventura County wetlands scientists and hydrologic 
engineers to serve on an on-call basis for peer review, a resource for local 
information, and environmental review and advice. 

 
1.4 Social Media and Website: City staff and LCP consultant will plan and establish an 

LCP Update web presence, identify radio and newspaper media outlets, and set up 
social media outreach accounts on Twitter, Facebook, etc. 

 
1.5 Regional Coordination: The City will coordinate and share information and lessons 

learned as appropriate with other LCP planning grant recipients, regional local coastal 
jurisdictions, and stakeholders. This includes participating in webinars, regional 
workshops, and scheduling coordination meetings as needed.  

 
Deliverable(s): Public participant contact list, Agency Stakeholder Committee contact list, 
TAC contact list and areas of expertise, and LCP Webpage and social media plan. 
Coordination and sharing of lessons learned with other local governments. 
 
 

TASK 2: FINALIZE SLR REPORT  

The initial SLR scenarios mapping will have been completed by May 31, 2015 utilizing 
TNC Coastal Resiliency data and maps. Task 2 is modified to pick up from the 
completion of the Rincon SLR Report. This task includes completion of the local 
hydrology and scenarios mapping in more detail; preparation of a SLR map atlas; “roles 
out” the SLR Report and Map Atlas to the public, ASC, and TAC; and preparation of a 
final SLR Report. The City will work with the Coastal Commission’s mapping unit to 
develop maps of the Coastal Zone, Coastal Appeal Zone, and other maps as required by 
the Coastal Act.  
 

2.1  Complete Local Hydrology: Consultants will expand and complete local 
hydrology modeling (started by Rincon but focused on the OTC power plants) and 
coordinate with the TAC for access to and consistency with City, County, Port of 
Hueneme, City of Hueneme, and Naval Base Ventura County hydrology and 
drainage systems primarily in the Coastal Zone but extending as needed. 
 

2.2  Drainage Scenarios Mapping: Using completed SLR scenarios, Consultants 
(with assistance of the TAC) will evaluate storm scenario drainage for vulnerability 
to SLR with various tides and storm surge scenario events. Short, medium, and 
long-term storm drainage issues will be identified. 



City of Oxnard 
LCP-14-07 A/2 

Page 4 of 21 
EXHIBIT B 

 

 
2.3  Prepare SLR Map Atlas & Report: Consultants, with TAC review, will prepare a 

public-friendly SLR map atlas and SLR Report that incorporates Task 2.2 mapping 
and depicts urban, wetlands, public access, and other relevant vulnerability issues 
and locations. The City will submit a draft of the SLR Map Atlas and Report to 
CCC staff for review.  
 

2.4  Public Outreach: Consultants will present Task 2.3 Atlas and findings in two 
public meetings (Ormond Beach south, Harbor and Mandalay Bay north), post on 
the project Webpage, and use social media and regular media for noticing. The 
ASC is briefed separately. 
 

2.5  Coastal Commission Coordination: Throughout the project, City staff and CCC 
staff will meet or contact regularly on a monthly basis to discuss project 
components, review draft work products, and to provide comments and direction 
on the LCP update. Regular meetings will be held in the South Central Coast area.   

 
Deliverable(s): Task 2.1 hydrology technical report, Task 2.2 drainage report, SLR Map 
Atlas, draft and final SLR Report, various media notices, web documents, compiled public 
comments, coordination with CCC mapping unit. 
 
 
 
TASK 3: LCP PLANNING AREAS RISK ASSESSMENTS  

The 1982 Oxnard LCP has four planning areas which are continued into the LCP Update: 
Ormond Beach, Channel Islands Harbor, Oxnard Shores, and McGrath/Mandalay Beach. 
This task takes the results of Task 2 and prepares detailed SLR risk assessments for the 
four planning areas with focus on emergency operations, existing, proposed and planned 
development, existing and proposed infrastructure improvements, the Ormond Beach 
wetlands restoration, proposed McGrath State beach relocation, and the County Harbor 
Public Works Plan (PWP). Issues are generally defined as near-term to 2030, midterm to 
2050/60, and long term to 2100. This task includes preparation of a summary Report 
(Task 3.5) and an Economic Impact Assessment (Task 3.6), followed by a round of public 
and ASC and TAC outreach of the findings.  All tasks will be completed by the Consultant 
team with OPC funding. 

 

 

3.1  Area 1: McGrath/Mandalay Beach 
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3.2  Area 2: Oxnard Shores 
 

3.3  Area 3: Channel Islands Harbor  
 

3.4  Area 4: Ormond Beach 
  

3.5  Summary SLR Risk Assessment  
  

3.6  Economic Impact Assessment  
 

3.7  Public Outreach: Consultant will 
present Tasks 3.1 to 3.6 in a series of local public meetings and to the ASC and TAC, 
will post on the project Webpage, and will use social media and regular media for 
noticing.  Corrections and feedback will be compiled in a comments document.  

 
Deliverable(s): Planning Areas 1-4 Risk Assessments, Summary Risk Assessment, 
Economic Impact Assessment, complied public and ASC and TAC comments.   
 
 
 
TASK 4: SLR ADAPTATION POLICIES AND PROGRAMS 

This task begins with a summary literature review of best SLR Adaptation practices to 
help frame a realistic range of adaptation policies and programs. Adaptation strategies, or 
adaptations, will be roughly defined as near-, mid- and long-term matching the three SLR 
mapping scenario years of 2030, 2050/60, and 2100. Near term adaptations would focus 
on specific capital improvements, land use and entitlements, emergency operations, and 
development standards. Mid-term adaptations would be more policy-oriented and require 
coordination with neighboring jurisdictions and State and Federal agencies. Long-term 
adaptations would likely focus on continued SLR monitoring and regular SLR mapping 
updates with best available science. The overall approach will attempt to create a matrix 
of near-, mid- and long-term adaptation policies and programs paired with LCP and 
Coastal Act topics mandated by the Coastal Commission LCP Update guidance 
documents, SLR Guidance, and local circumstances. All tasks will be completed by 
Consultant team with OPC funding. The task ends with a public, TAC, and ASC “roll-out” 
program. The intent is to seek general consensus on the near-term adaptation policies 
and programs. Preference will be given to adaptation measures and strategies that 
adhere to the Safeguarding California Plan for Reducing Climate Risk, including 
measures that protect California’s most vulnerable populations, achieve multiple benefits 
from efforts to reduce climate risks and prioritize green infrastructure solutions, and that 
integrate climate risk reduction with emissions reductions where possible. 
 
4.1 SLR Adaptation Best Practices white paper 

 
4.2  New Development: Location and Planning 
 
4.3  Hazards and Shoreline/Beaches 

For each topic, Consultants will 
prepare a narrative update for 
the LCP and a matrix of 
recommended and optional 
SLR adaptation policies and 
programs.  The public, ASC, 
and TAC will be invited to rank 
order adaptations.  Social 

For each planning area, Consultants will 
prepare a narrative risk assessment with 
maps, then a summary assessment for the 
entire LCP area. Consultants will use 
available secondary economic and census 
data to estimate the economic risk 
valuation by public and private sector for 
each area and all four combined. 
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4.4  Public Access and Recreation 
 
4.5  Coastal ESA and ESHA Habitats 
 
4.6  Agricultural Preservation and Enhancement  
  
4.7  Water Quality 
 
4.8  Archeological & Paleontological Resources 
 
4.9 Scenic and Aesthetic Resources 
 
4.10 OTC, Energy Uses, and Coastal Industrial 
 
4.11 Ormond Beach Wetlands and Halaco site 
 
4.12  Santa Clara River Estuary and McGrath SB 
 
4.13  Ventura County Harbor Public Works Plan 
 
4.14  Public Outreach: The consultant will present 

Tasks 4.1 to 4.13 in a series of local public, CCC 
staff, TAC, and ASC meetings and will use social 
media and regular media for noticing.  Corrections and feedback will be compiled in a 
comments document. 

 
4.15  SLR Adaptation Report and LCP Chapter:  Working closely with Coastal 

Commission staff (Ventura, Energy and SLR technical staff in San Francisco) and 
utilizing public, ASC, and TAC feedback from Task 4.14, the Consultant will prepare a 
draft SLR Adaptation Report and LCP SLR Chapter.  

 
4.16  Planning Commission, City Council, and Coastal Commission Direction:  

Consultant and City staff will present the Task 4.15 document to the Oxnard Planning 
Commission and City Council for direction, then revise and submit to the Coastal 
Commission for comment and direction. The Coastal Commission will review drafts 
and provide comments at regular meetings in the South Central Coast area.  

 
Deliverable(s):  Best Practices white paper; LCP narratives and adaptation matrix for 
each LCP topic Tasks 4.2 to 4.13; public outreach, ASC, and TAC comments; draft SLR 
Adaptation Report and LCP Chapter; Planning Commission and City Council staff 
reports, presentations, and compiled comments. 
 
 
 
 
 

The best practices summary 
would be similar to a 
compilation of SLR adaptations 
in place, proposed, or being 
discussed within California (12 
LCPs certified or in progress), 
and elsewhere.  
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TASK 5: LCP UPDATE 

Task 5 utilizes the Coastal Commission $40,000 grant, City funding as needed, to update 
the Oxnard LCP (both the Land Use Plan and Implementation Plan) based on the policies 
and programs matrix outlined in Task 4, “SLR Adaptation Policies and Programs.”  
 
Five LCP-related policies were adopted within the 2030 General Plan have already been 
made, providing guidance for the LCP Update as soon as the Consultants are on 
contract: 1) changing land use designations for most of the Ormond Beach planning area 
from Industrial to Resource Protection, 2) adopting the Coastal Conservancy Ormond 
Beach Wetland Restoration Plan Alternative 2U for which a feasibility study was 
completed in 2009, 3) incorporating the County Harbor Department Public Works Plan 
(PWP) in a manner acceptable to the Commission staff, 4) consideration of the State 
Parks and Recreation McGrath State Beach facility relocation and wetland restoration 
program, and 5) developing policies that address SLR adaptation strategies for OTC 
power plants and portions or all of the two OTC sites to become restored wetlands 
(Ormond) and restored dune habitat (Mandalay), consistent with the Coastal Act. In 
addition, the LCP can be revised for completed projects and changes in the Coastal Act.  
 
This work would be completed in tandem with Tasks 3 and 4. When Task 4 is completed 
(SLR Adaptations), consultants will use the findings and adaptations to complete the LCP 
land use plan and policies update with consideration of SLR across all topics, with 
monthly progress review with the Ventura Commission staff.   
 
The City’s LCP Implementation Plan is in the format of a traditional zoning code, a format 
not typical of other LCP’s. Working with Commission staff, consultants will prepare an 
Implementation Plan that meets Commission requirements in tandem with the preceding 
tasks, where possible.  
 
The City will submit the draft LCP documents (text, maps, and/or exhibits) to the Coastal 
Commission staff in paper hardcopy as well as an electronic copy in permanent format 
(such as an Adobe Acrobat .pdf file) and one electronic copy in an editable format (such 
as in Microsoft Word .doc). 
 
Task 5 will require additional details to be worked out with the LCP consultant and 
Commission staff beginning in June, 2015. The work program will be revised to reflect the 
additional detail.  
  
 
 

5.1  Update/revise the LUP  
 

5.2  Update/review with SLR results from Tasks 3 and 4  
 

5.3  Update/revise IP (Code Chapter 17) to adequately implement the reviewed 
LUP Policies 
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5.4  Coordination with Coastal Commission: The City will hold regular coordination 
meetings (phone or in-person) with Coastal Commission district staff as needed 
throughout the entire update process including, but not limited to, Steps 5.1 
through 5.3.  

 
5.5  Coastal Commission Review of the Initial Draft LCP Amendment: The City 

will provide an initial draft of the LCP Amendment to Coastal Commission district 
staff for review and comments prior to environmental review, public hearings, and 
any formal LCP amendment submittal. The City will submit the initial draft LCP 
amendment documents (text, maps, and/or exhibits) to the Coastal Commission 
staff in paper hardcopy as well as an electronic copy in permanent format (such as 
Adobe Acrobat.pdf file) and one electronic copy in editable format (such as in 
Microsoft Word.doc). The City and Commission staff will exchange drafts and 
comments through an iterative review process prior to completing the Draft LCP 
amendment.  

 
5.6  Publish Draft LCP and Code Update   

 
5.7 Public outreach, ASC, and TAC review meetings 

 
5.8 Planning Commission and City Council LCP Update hearings: The City must 
notify the public of hearings and availability of review drafts at least 6 weeks before 
final adoption of the LCP Amendment (14 CCR 13515(c)).  

 
Deliverable(s): Draft LCP Plan (including maps); draft Implementation ordinance; Public 
Review full Draft LCP; public outreach, ASC, and TAC comments; Public Draft LCP 
Update and Code Update; Planning Commission and City Council staff reports, 
presentations, and compiled public comments.  
 
 
TASK 6. CONCURRENT ENVIRONMENTAL REVIEW (Outside of Grant Scope) 
 
The LCP Update is statutorily exempt from CEQA review (PRC 21080.9). The City 
envisions retaining a second consultant team to concurrently evaluate SLR adaptations 
and LCP land use and policy changes for impact with the goal of incorporating necessary 
impact mitigations within the LCP Update and relating the LCP Update to the City’s 2030 
General Plan and its Program EIR. The environmental consultant would work in tandem 
with the LCP Update consultant team and assemble the environmental record needed for 
the Certification application (Task 7). The environmental consultant would remain on 
contract to respond to Coastal Commission requests stemming from the Commission’s 
CEQA-equivalent process. 
 
6.1 Review SLR Adaptations 
 
6.2 Review LCP Update Policies 
 
6.3 Assist with Local Adoption 
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6.4 Assist Certification Application 
 
6.5 Respond to Coastal Commission  
 
Deliverable(s): Recommended Mitigations for SLR Adaptations; Recommended 
Mitigations for LCP Update; Recommended Mitigations for Implementation; 
Environmental Record for Coastal Commission Certification Application; Response to 
Commission Requests for Information 
 
 
 
TASK 7. COASTAL COMMISSION SUBMITTAL  
 
Task 7 begins after decision-maker hearings. City staff will submit the LCP Amendment 
to the California Coastal Commission for approval, in compliance with the LCP 
amendment submittal requirements of the Coastal Act and the California Code of 
Regulations. The City will submit the locally-approved LCP amendment document (text, 
maps, and/or exhibits) to the Coastal Commission staff in paper hardcopy as well as an 
electronic copy in permanent format (such as an Adobe Acrobat.pdf file) and one 
electronic copy in editable format (such as in Microsoft Word.doc).  
 
7.1 Submission to Coastal Commission 
 
Deliverable(s):  Adopted LCP Update and Chapter 17 Implementation Ordinance 
amendments.  
 
 
 
TASK 8. COASTAL COMMISSION CERTIFICATION  
 
8.1 Coastal Commission Certification: This task begins after submittal of the LCP 

Amendment to the California Coastal Commission for approval and ends with formal 
Acknowledgement of Coastal Commission Amendments, Acceptance, and 
Agreements. Once the City’s LCP 
Amendment has been approved by 
the California Coastal Commission, 
City staff will present the approved 
LCP Amendment to the City Council 
for final acceptance of any suggested 
modifications by the Commission. 
Lastly, City staff will incorporate the 
LCP Amendment, as certified by the 
CCC, into the LCP Land Use Plan 
and Coastal Zoning Ordinance 
documents and provide Commission staff with an electronic copy of the final 
documents. As this process may lead to several requests for information and travel to 

The environmental review process would 
follow CEQA Guidelines procedures.  
Consultant would network with other 
consultants completing similar LCP 
Updates to ensure best practice.  
Mitigations and adaptive mitigation would 
be incorporated into the LCP and 
Implementation update where possible. 
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hearings, correspondence, and so on, the $50,000 budget is an initial appropriation. 
All funding would be provided from City sources. 

 
 

TASK 9. PROJECT MANAGEMENT  
 
9.1 This task covers the several initial tasks related to issuing RFPs for the LCP Update 

and CEQA consultants, directing the consultant teams, reviewing the various draft 
and final documents, directing public outreach and ASC and TAC activities (actual 
outreach documents, web postings, meetings, etc. fall under Task 1), and possible 
staff travel to Coastal Commission meetings. The City will document to the extent 
required by the OPC and CCC all financial and administrative records in accordance 
with generally accepted governmental accounting standards. Management costs are 
from City funds. 
 

9.2  City project manager/administrative support  
 
9.3  RFP process, consultant management 
 
9.4  Stakeholder advisory committee 
 
9.5  Public Outreach 
 
9.6  Supplies, travel, and incidental expenses 
 

Deliverable(s): Customary grant administrative records; Quarterly Grant Progress 
Report 
 
 
 
C. SCHEDULE  
 
OPC/CCC grants starting date:    June 1, 2015 
Completion of OPC-funded tasks:  11/30/2017 (Tasks 2, 3 and 4 will be 

completed) 
Completion of CCC-funded task:   3/1/2019 (Task 7 completed) 
City match-funding starting date:    Began 1/1/2014 and continuing 
TNC in-kind contribution:    Completed, TNC available for technical 

assistance. 
Estimated CCC Certification:    12/31/2019 (10 months after submission) 

 

TASK SCHEDULE 
Begin: June 1, 2015 / March 1, 2019 

TASK/ACTIVITY BEGIN – COMPLETE 

SLR SCENARIOS AND PROJECTIONS  
(PRIOR TO GRANT START) 

1/1/2014 to 6/30/2015 
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TASK 1:  ESTABLISH PUBLIC, STAKEHOLDER, TAC,  
AND MEDIA OUTREACH 

6/1/2015 to 3/1/19 

1.1  Public Involvement 6/1/15 – 8/31/15 initial 

1.2  Agencies Stakeholder Committee (ASC) 

6/1/15 – 8/31/15 

1.3  Technical Advisory Committee (TSC) 
6/1/15 – 8/31/15 initial 

1.4  Social Media and Website 
6/1/15 – 8/31/15 initial 

1.5  Regional Cooperation 

6/1/15 – 8/31/15 

TASK 2:  FINALIZE SLR REPORT 6/1/2015 to  12/31/2015 

2.1  Complete Local Hydrology 6/1/15 – 9/30/15 

2.2  Drainage Scenarios Mapping 
6/1/15 – 9/30/15 

2.3  Prepare SLR Map Atlas and Report 
8/1/15 – 11/30/15 

2.4  Public Outreach 10/1/15 – 12/31/15 

2.5  Coastal Commission Coordination 10/1/15 – 12/31/15 

TASK 3:  LCP PLANNING AREAS RISK ASSESSMENTS 11/1/2015  to   
8/31/17 

3.1  Area 1: McGrath/Mandalay Beach 11/1/15 – 1/31/2016 

3.2  Area 2: Oxnard Shores 11/1/15 – 1/31/2016 

3.3  Area 3: Channel Islands Harbor 11/1/15 – 1/31/2016 

3.4  Area 4: Ormond Beach 11/1/15 – 1/31/2016 

3.5  Summary SLR Risk Assessment 

Finalize Outline of Report and provide to City for review by 1/27/17 

City provides comments on outline by 2/24/17 

Draft Vulnerability to City for Review (ex. Econ) by 3/24/17 

Comments back to Rincon from City by 4/24/17 

Rincon provides screencheck to City by 5/8/17 

Draft Provided to Coastal for review by 5/15/17 

Comments from Coastal to City by 7/10/17 

Update report based on Coastal comments by 8/31/17 
 

 

1/1/16 – 8/31/17 
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3.6  Economic Impact Assessment 

Draft Economic Assessment to City for Review by 3/24/17 

Comments back to Rincon from City by 4/24/17 

Rincon provides screencheck to City by 5/8/17 

Draft Provided to Coastal for review by 5/15/17 

Comments from Coastal to City by 7/10/17 

Update report based on Coastal comments by 8/31/17 
 

1/1/16 –  
8/31/17 

3.7  Public Outreach 2/1/16 – TBD 

TASK 4:  SLR ADAPTATION POLICIES AND PROGRAMS 4/1/2016 to TBD 

4.1  SLR Adaptation Best Practices White Paper 4/1/2016 - 5/31/2016 

4.2  New Development: Location and Planning 4/1/2016 – 9/30/2016 

4.3  Hazards and Shoreline/Beaches 4/1/2016 – 9/30/2016 

4.4  Public Access and Recreation 4/1/2016 – 9/30/2016 

4.5  Coastal ESA and ESHA Habitats 4/1/2016 – 9/30/2016 

4.6  Agricultural Preservation and Enhancement 4/1/2016 – 9/30/2016 

4.7  Water Quality 4/1/2016 – 9/30/2016 

4.8  Archeological & Paleontological Resources 4/1/2016 – 9/30/2016 

4.9  Scenic and Aesthetic Resources 4/1/2016 – 9/30/2016 

4.10 OTC, Energy Uses, and Coastal Industrial 4/1/2016 – 9/30/2016 

4.11 Ormond Beach Wetlands and Halaco site 4/1/2016 – 9/30/2016 

4.12 Santa Clara River Estuary and McGrath State Beach 4/1/2016 – 9/30/2016 

4.13 Ventura County Harbor Public Works Plan 4/1/2016 – 9/30/2016 

4.14 Public Outreach 6/1/2016 – 12/31/2016 
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4.15 SLR Adaptation Report and LCP Chapter 

Draft Adaptation Report Outline to City for review by 3/31/17 

City provides comments on outline by 4/14/17 

Integrate Coastal Task 3 comments into Task 4 Report by 8/21/17 

Draft Adaptation Report to City for review by 8/4/17 

Comments back to Rincon from City by 8/21/17 

Rincon provides screencheck to City by 9/5/17 

Draft Provided to Coastal for review by 9/11/17 10/13/17 

Comments from Coastal to City by 11/30/17 12/21/17 
 

7/1/2016 – 11/30/17 12/31/17 

4.16 Planning Commission, City Council, & Commission 8/1/2016 – TBD 

TASK 5:  LCP UPDATE 6/1/2015 to 1/31/19 3/31/19 
5.1  Update/revise the [existing document] LUP  

Preliminary Edits to LUP based on Coastal Guidance Doc. by 10/31/17 

Ongoing review and coordination with City by 10/31/17 

Integrate Coastal Task 4 comments into LCP by 12/18/17 

Draft LCP Update to City for review by 12/8/17 2/09/18 

Comments back to Rincon from City by 1/8/18 3/02/18  

Rincon provides screencheck to City by 1/22/18 3/16/18 

Draft LUP to Coastal for review by 1/29/18 4/13/18 
Draft LUP Return to City from Coastal by 3/26/18 6/08/18 
Update LUP based on CCC comments by 9/30/18 

 

6/1/2015 – 9/30/18 

5.2 Update/review with SLR results from Tasks 3 and 4 1/1/2016 – 6/30/2016 

5.3 Update/revise IP (Chap 17) implementing LUP 

Preliminary Edits to LIP based on coordination with City by 3/31/18 

Update LIP based on Coastal comments on LUP by 4/23/18 

Submit to City for review by 4/23/18 6/29/18 

City returns comments on LIP by 5/14/18 7/20/18 

Submit to Coastal for review by 5/29/18 8/24/18 

Coastal return comments to City on LIP by 7/25/18 10/19/18 

Compile Complete LIP for review by City by 8/10/18 11/09/18 

City returns comments on Revised Draft LIP to Rincon by 8/27/18 11/30/18 

Rincon provides screencheck LIP to City by 9/11/18 12/21/18 
 

3/1/2016 – 9/30/18 12/21/18 

5.4 Coordinate with Coastal Commission 6/1/2015 –  
9/30/18 

5.5 Coastal Commission review of the Initial Draft LCP 7/1/2016 – 9/30/2016 
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5.6 Publish Draft LCP and Code Update 10/1/2016 –10/31/18 

5.7 Public Outreach, ASC, and TAC review meetings TBD 

5.8 Planning Commission & City Council LUP hearings 

Planning Commission by 11/30/18 

City Council by 1/31/19 3/31/19 
 

1/31/19 3/31/19 

TASK 6:  ENVIRONMENTAL  REVIEW 1/1/2016 to  1/31/19 

6.1  Review SLR Adaptations 7/1/17 – 1/31/18 

6.2  Review LCP Update Policies 

Submit Draft Environmental Review to City by 8/31/18 

Receive Comments on Draft Environmental Review from City by  8/31/18 

Screencheck Draft to City by  9/30/18 
 

12/1/17 – 9/30/18 

6.3  Assist with Local Adoption 
6/1/2016 –  
11/1/18 – 1/31/19 

6.4  Assist Certification Application 
1/1/2017 – 4/30/17 
11/1/18 – 1/31/19 

6.5  Respond to Coastal Commission TBD (see tasks 3,4,5) 

TASK 7: COASTAL COMMISSION SUBMITTAL  2/28/19 3/1/19 

7.1  Submit LCP and IP 1/1/2017 – 3/1/19 

TASK 8. COASTAL COMMISSION CERTIFICATION  Post 3/1/19 

8.1  Coastal Commission certification process Post 3/1/19 

TASK 9. PROJECT MANAGEMENT 6/1/2015 to 3/1/2019 
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9.1  City project manager/administrative support 6/1/2015 - 3/1/2019 

9.2  RFP Process, consultant management 6/1/2015 - 3/1/2019 

9.3  Stakeholder advisory committees 6/1/2015 - 3/1/2019 

9.4  Public Outreach 6/1/2015 - 3/1/2019 

9.5  Supplies, travel, and incidental expenses 6/1/2015 - 3/1/2019 

 

 
 
Project Management (continued) 
 
The City will contract with the OPC and CCC for the grants using the requested contract 
format. Approval and execution of the CCC Grant agreement is anticipated no later than 
May 31, 2015. 
 
The Development Services Director would be the Project Director.  Isidro Figueroa, 
Principal Planner, would be the Project Manager with responsibility for the execution of 
tasks and oversight of OPC and CCC grant-funded consultants.  
 
Other City staff is included in the Direct Labor Costs table.  
Task 9 includes the RFP process to retain and manage a consultant team. Four 
types of consultants are required which may be retained separately or as a team, 
depending on the results of the RFP process and their availability, coastal experience, 
and related qualifications:  

1) Facilitators for public and stakeholder engagement, with Spanish outreach, 
2) Engineering and SLR analysis and adaptation expertise 
3) LCP Update with economic and policy analysis capabilities 
4) Environmental review and follow up for Coastal Commission certification 

 
Task 9 includes City involvement in all tasks working with consultants in reviewing scope 
of work, progress research and documents, final documents, presentations, responding 
to public comments, and so on.  No OPC or CCC grants funds are anticipated for grant 
administration or expenses. The intent is to use OPC and CCC grants only for 
consultant contract payments.  
 
The City will follow Coastal Commission grant procedures for documenting consultant 
work, quarterly progress report, invoices for reimbursement, providing deliverables to the 
Coastal Commission grant coordinator on request, and retention of records for possible 
audit.  City staff has successfully processed many grants from State agencies. 
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D. EVALUATION AND REPORTING 

 
a. The Grantee shall promptly provide Project reports with payment requests at 

least every three months, and upon request by the Commission. Project 
reports are subject to the Coastal Commission Executive Director’s review and 
approval. The Project report shall include a description of work tasks and 
deliverables completed to date, and a description of completed benchmarks, or 
progress toward completing benchmarks. In any event Grantee shall provide the 
Commission a report showing total final Project expenditures with the final 
Request for Funds and required closing documents. Grantee shall submit all 
documentation for Project completion, as applicable, and final reimbursement by 
the Termination Date 

 
b. Final payment is contingent upon Commission verification that Project is 

consistent with the Scope of Work as described in Exhibit B1, together with any 
Commission approved amendments. 

  
c. Grantee must report to the Commission in the Project Budget all sources of other 

funds for the Project. 

E. BUDGET  
 
The budget does not include the City-funded portions of Tasks 2 to 7 for which OPC 
and CCC grant funds are earmarked. The City recognizes the OPC and CCC grants 
will not likely cover all consultant fees for these tasks, and pledges funding from the 
recurring sources listed below to complete the tasks (especially Task 5, LCP Update, 
that has only a $40,000 grant). One of the first consultant tasks will be to develop a 
realistic budget for all tasks after review of the City’s LCP and relevant information. 
The OPC and CCC grants are clearly earmarked for their respective qualifying 
activities. 
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LABOR COSTS 

Position Title 

Hourly 
Rate 
(salary 
plus 
benefits, 
incl. 
fringe 
benefits- 
see 
guidelines 
[1] 

# of 
Hours 

CCC Total 
(# of hours 
x rate per 
hour) 

OPC Total 
(# of hours 
x rate per 
hour) 

Match/ 
Other Funds 

Total (LCP 
Grant Funds 
+ Match/ 
Other 
Funds) 

TASK 1 - ESTABLISH PUBLIC, STAKEHOLDER, TAC, AND MEDIA OUTREACH 

Development 
Director 

$124.23 40.00 $0.00 $0.00 $4,969.20 $4,969.20 

Project Manager $64.21 240.00 $0.00 $0.00 $15,410.40 $15,410.40 

Traffic Engineer $72.20 80.00 $0.00 $0.00 $5,776.00 $5,776.00 

Supervisory 
Engineer 

$99.54 80.00 $0.00 $0.00 $7,963.20 $7,963.20 

Management 
Analyst  

$53.02 80.00 $0.00 $0.00 $4,241.60 $4,241.60 

Budget Manager $62.50 80.00 $0.00 $0.00 $5,000.00 $5,000.00 

PIO Officer $62.50 120.00 $0.00 $0.00 $7,500.00 $7,500.00 

Staff Costs   $0.00 $7,000.00 $50,860.40 $57,860.40 

  Total Task 1   720.00 $0.00 
$0.00 

$7,000.00 
$50,860.40 

$50,860.40 
$57,860.40 

TASK 2 - FINALIZE SLR REPORT  

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 

  Total Task 2   0.00 $0.00 $0.00 $0.00 $0.00 

TASK 3 - LCP PLANNING AREAS RISK ASSESSMENTS  

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 

  Total Task 3   0.00 $0.00 $0.00 $0.00 $0.00 

Task 4 – SLR ADAPTATION POLICIES AND PROGRAMS 

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 

  Total Task 4   0.00 $0.00 $0.00 $0.00 $0.00 

TASK 5 - LCP UPDATE 

No Staff Costs   0.00 $0.00 
$0.00 

$10,042.35 
$0.00 

$0.00 
$10,042.35 

  Total Task 5    0.00 $0.00 
$0.00 

$10,042.35 
$0.00 

$0.00 
$10,042.35 

Task 6 – CONCURRENT ENVIRONMENTAL  REVIEW  

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 
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  Total Task 6   0.00 $0.00 $0.00 $0.00 $0.00 

Task 7 – CONCURRENT ENVIRONMENTAL  REVIEW  

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 

  Total Task 7   0.00 $0.00 $0.00 $0.00 $0.00 

LABOR COSTS (Con’t) 

Position Title 
Hourly 
Rate 

# of 
Hours 

CCC Total 
(# of hours 
x rate per 
hour) 

OPC Total 
(# of hours 
x rate per 
hour) 

Match/ 
Other Funds 

Total (LCP 
Grant Funds 
+ Match/ 
Other 
Funds) 

Task 8 – CONCURRENT ENVIRONMENTAL  REVIEW  

No Staff Costs   0.00 $0.00 $0.00 $0.00 $0.00 

  Total Task 8   0.00 $0.00 $0.00 $0.00 $0.00 

Task 9 – PROJECT MANAGEMENT 

Development 
Director 

$124.23 40.00 $0.00 $0.00 $4,969.20 $4,969.20 

Project Manager $64.21 240.00 $0.00 $0.00 $15,410.40 $15,410.40 

Traffic Engineer $72.20 60.00 $0.00 $0.00 $4,332.00 $4,332.00 

Supervisory 
Engineer 

$99.54 80.00 $0.00 $0.00 $7,963.20 $7,963.20 

Management 
Analyst  

$53.02 75.00 $0.00 $0.00 $3,976.50 $3,976.50 

Budget Manager $62.50 80.00 $0.00 $0.00 $5,000.00 $5,000.00 

PIO Officer $62.50 62.62 $0.00 $0.00 $3,913.75 $3,913.75 

  Total Task 9   637.62 $0.00 $0.00 $45,565.05 $45,565.05 

Total Labor Costs   1357.62 $0.00 
$0.00 

$17,042.35 
$96,425.45 

$96,425.45 
$113,467.80 

OTHER DIRECT COSTS 

Expense  
Unit 
Rate/Cost 

# of 
Units 

CCC Grant 
Funds 
(Unit Rate 
x # of 
Units) 

OPC Total 
(# of hours 
x rate per 
hour) 

Match/Other 
Funds 
(Source #2) 

Total (LCP 
Grant Funds 
+ Match/ 
Other 
Funds) 

Project Supplies              

Postage/Shipping     $0.00 $0.00 $0.00 $0.00 

Supplies/Materials     $0.00 $0.00 $0.00 $0.00 

  Total      $0.00 $0.00 $0.00 $0.00 

Travel In State[2]             

   Mileage     $0.00 $0.00 $0.00 $0.00 

   Hotel, etc.     $0.00 $0.00 $0.00 $0.00 

  Total      $0.00 $0.00 $0.00 $0.00 
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OTHER DIRECT COSTS (Con’t) 

Expense  
Unit 
Rate/Cost 

# of 
Units 

CCC Grant 
Funds 
(Unit Rate 
x # of 
Units) 

OPC Total 
(# of hours 
x rate per 
hour) 

Match/Other 
Funds 
(Source #2) 

Total (LCP 
Grant Funds 
+ Match/ 
Other 
Funds) 

Subcontractors[3]             

TASK 1 - ESTABLISH PUBLIC, STAKEHOLDER, TAC, AND MEDIA OUTREACH 

No consultant 
costs 

    $0.00 
$0.00 

$3,000.00 
$0.00 

$0.00 
$3,000.00 

  Total Task 1     $0.00 
$0.00 

$3,000.00 
$0.00 

$0.00 
$3,000.00 

TASK 2 - FINALIZE SLR REPORT  

Consultant     $0.00 $30,000.00 $0.00 $30,000.00 

  Total Task 2     $0.00 $30,000.00 $0.00 $30,000.00 

TASK 3 - LCP PLANNING AREAS RISK ASSESSMENTS  

Consultant     $0.00 $40,000.00 $0.00 $40,000.00 

  Total Task 3     $0.00 $40,000.00 $0.00 $40,000.00 

Task 4 – SLR ADAPTATION POLICIES AND PROGRAMS 

Consultant     $0.00 $40,000.00 $0.00 $40,000.00 

  Total Task 4     $0.00 $40,000.00 $0.00 $40,000.00 

TASK 5 - LCP UPDATE 

Consultant     $40,000.00 
$0.00 

$4,303.86 
$0.00 

$0.00 
$4,303.86 

  Total Task 5      $40,000.00 
$0.00 

$4,303.86 
$0.00 

$0.00 
$4,303.86 

Task 6 – CONCURRENT ENVIRONMENTAL  REVIEW  

Consultant     $0.00 $0.00 $100,000.00 $100,000.00 

  Total Task 6     $0.00 $0.00 $100,000.00 $100,000.00 

Task 7 – CONCURRENT ENVIRONMENTAL  REVIEW  

Consultant         $43,000.00 $43,000.00 

  Total Task 7     $0.00 $0.00 $43,000.00 $43,000.00 

Task 8 – CONCURRENT ENVIRONMENTAL  REVIEW  

Consultant         $43,000.00 $43,000.00 

  Total Task 8     $0.00 $0.00 $43,000.00 $43,000.00 

Task 9 – CONCURRENT ENVIRONMENTAL  REVIEW  

No consultant 
costs 

    $0.00 $0.00 $0.00 $0.00 

  Total Task 9     $0.00 $0.00 $0.00 $0.00 

Total subcontractors $40,000.00 
$110,000.00 
$117,303.86 

$186,000.00 
$336,000.00 
$303,303.86 
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Total Direct Costs $40,000.00 
$110,000.00 
$117,303.86 

$186,000.00 
$336,000.00 
$303,303.86 

In-Kind TNC      $150,000.00 $150,000.00 

City Consultants      $62,000.00 $62,000.00 

OVERHEAD / INDIRECT COSTS[3] $0.00 $0.00 $0.00 $0.00 

  

TOTAL PROJECT COST $40,000.00 
$110,000.00 
$134,346.21 

$494,425.45 
$644,425.45 
$668,771.66 

 
 
City of Oxnard Selected Positions and Direct Labor Costs 
Hourly rates generally increased by 6% since 2014 due to agreements with several bargaining 
units.  
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Expected Supplies and Materials, With Estimated Costs 

Task 
Number 

City of Oxnard                            
Sea Level Rise and 
LCP Update  

 Total Cost  
    

Grant City funded 

ALL Supplies, travel, etc.  $                     13,000   0   $                        13,000  

     

Postage     

CD Reproduction   $10 each 

Newspaper Ad for meetings   $150 per ad 

Document copying (by City)   $0.10 per page 

PAC and Agency Stakeholders meeting light refreshments $100 per meeting 

 bottled water   $10 per case 

 cookies/snacks   $20 per meeting 

 Coffee setup   $20 per meeting 

Microphone/portable PA system  $200 rental 

Markers and pencils   $10 per box 

Spanish translation   $200 per meeting 

NOTE:  All meetings are expected to take place in City facilities with no rental cost. 

TOTAL ALL EXPENSES   $10,000  

     

Possible travel to Coastal Commission San Francisco, Energy Division, 2 days 

    $1,000  

Travel to other cities, meetings, etc. 

    $2,000  

TOTAL TRAVEL   $3,000  
 

CITY OF OXNARD FUNDING SOURCES   

 $ Amount Source of funds Status  

$50,000 
 
 
$ 138,000 
 
 
 
 
 
$100,000 
 
 
 
$200,000+ 
 

General Fund or City of Oxnard local 
½ cent sales tax (Measure ‘O’) funds. 
 
General Plan maintenance fee on 
building permits at $2.40 per $1,000 
value, budgeted to accrue about 
$200,000 per year based on recent 
permit activity. 
 
A appropriated and available General 
Plan maintenance fee as of March 
2016 
 
Expected annual General Plan  
maintenance fee receipts. 

appropriated FY 14/15 
 
 
appropriated FY 14/15 
 
 
 
 
 
appropriated FY 15/16  
 
 
 
potential in FY 17/18 
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