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1.0 INTRODUCTION  
1.1 Contractor Quality Control Plan 

MKM Engineers, Inc. (MKM) has developed this Contractor Quality Control (CQC) Plan to 
comply with the US Army Corps of Engineers (USACE) Guide Specification 01451A dated 
January 2003. The CQC Plan covers the design and construction activities both on-site and off-
site, including work by subcontractors and suppliers.  MKM will modify this CQC Plan with 
addenda to incorporate details of individual or groups of similar task orders.   

The CQC Plan incorporates elements of the PIKA’s Quality Management System Plan, Revision 
3 (PIKA International, Inc, 2006), hereafter referred to as the QMS.  The QMS was developed to 
provide comprehensive evidence to all customers, suppliers, and employees of what specific 
controls are implemented to ensure service quality. The QMS Manual serves as the guiding 
quality document and defines the minimum requirements and general responsibilities for 
implementing the CQC Plan.   

The CQC Plan provides guidance for remediation activities, design, construction activities, and 
data quality for the activities described in the Final Remedial Action Work Plan for Winklepeck 
Burning Grounds (MKM, 2008).  This document is hereafter referred to as the WPB RAWP.  
The removal action will be conducted under Guaranteed Fixed Price Remediation (GFPR) 
Contract No. Performance-Based Contract for the USACE Louisville District’s Multiple Award 
Remediation Contract, Indefinite Delivery/Indefinite Quantity Contract Number W912QR-04-D-
0040 for the WBG at RVAAP.  
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2.0 QUALITY CONTROL ORGANIZATION  

The following section describes the structure of the quality management team for MKM’s 
operations at WBG.  Personnel were selected based on previous experience and their familiarity 
with the MKM Quality Assurance/Quality Control (QA/QC) system.  The project team will provide 
the specific technical and management capabilities and qualifications to perform the contract 
work.   

The MKM Quality Assurance organization hierarchy of positions responsible for establishing 
MKM's Quality Assurance Plan (QAP) is shown in Figure 1-1.  It includes the President, 
Corporate QA Manager (QAM) Operations Manager, Program and Project Managers (PMs), 
Munitions QA Manager (MQAM), and Corporate Health and Safety Manager (CHSM). 

Project staff members will be qualified to perform their assigned tasks in accordance with terms 
outlined in the work plan (WP).  Verification of personnel qualifications of each site will be 
documented and the Unexploded Ordnance Quality Control Specialist (UXOQCS) will review 
expiration dates to ensure the PM is aware or training requirements. 

2.1 President 

The President is ultimately responsible for the effective implementation of the CQC Plan for all 
field operations.  He issues the Corporate Policy Statement and directs management and 
workers to follow the requirements of the CQC Plan. 

The President has chosen to delegate QA authority as defined in the following paragraphs.  
Each designee is held accountable for delegated authorities. 

2.2 Vice President of Operations 

The Vice President (VP) of Operations has overall authority and responsibility for quality 
achievement of projects and project support programs.  He will foster a culture of excellence for 
quality and safety and assign responsible personnel to the Program and PM Positions. 

2.3 Corporate QA Manager 

The QA Manager reports to the President and has the authority and overall responsibility for 
independently verifying that quality is achieved.  The QA Manager is responsible for 
development, maintenance and implementation of the quality program.  This responsibility  
includes overseeing activities under the guidance of this CQC Plan,  performing periodic 
reviews of the processes being implemented, evaluating any recommendations made by the 



 
FINAL CONTRACTOR QUALITY CONTROL PLAN

REMEDIAL ACTION AT WINKLEPECK BURNING GROUNDS
RAVENNA ARMY AMMUNITION PLANT, RAVENNA, OH 

 

November 17, 2008  Page 3 
Final 

Contractor Quality Control Plan 

project team of the course of the program regarding use of these process, and implementing 
continuous improvement evaluations of the program.     

 

 
 

Figure 1-1 
Quality Assurance Organization 

 

The QA Manager will: 

• Foster a culture of excellence for quality;  

• Manage the QA Organization and maintain the CQC Plan; 

• Approve QA requirement documents, project and program implementing procedures, 
and subcontractor CQC Plan; 

• Assess the effective implementation of the CQC Plan; 

• Ensuring that all personnel are properly trained and adequately experienced for the 
duties; 

• Establishing guidelines to assist in the development of program, project, site and task 
specific QC policies and procedures; 

• Ensuring corrective actions are documented and acknowledged by the PM and field 
personnel, as well as communicated to the client, when adverse situations or defective 
work result from a project activity; 
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• Conducting periodic field audits of the programs, projects and sites and submitting a 
report of findings to the President; 

• Monitor results of the site audits; 

• Conducting project audits; 

• Conducting training for UXOQCS; 

• Ensuring project deliverables are defined prior to initiation of field operations and are 
submitted as required by the WP and project schedule; and 

• Reporting regularly to the President of MKM on the adequacy, status and effectiveness 
of the QC program. 

2.4 Project Manager 

The PM is responsible for ensuring the availability of the resources need to implement the 
project CQC Plan and will ensure the QC processes are incorporated in the project plans, 
procedures, and training for the specific project.  The primary responsibility of the PM is the 
overall direction of the project and accountability for work activities undertaken as part of the 
WBG project.  The PM is responsible for the quality and timeliness of all project activities, 
including those performed by subcontractors and suppliers.   

The PM's global quality related responsibilities include: 

• Understanding the Contract and project objectives for the specific project; 

• Overall Project Quality Management;  

• Maintains contact with the client;  

• Scheduling of activities and preparing documents and reports associated with the 
project. 

• Ensuring that submittals are completed and submitted as required; 

• Insuring project staff is knowledgeable of client requirements and MKM's QC processes;  

• Review and approval of sampling, testing, and field investigation methods and CQC 
Plan, including designs, schedules and labor allocations;  

• Preparation of progress reports with the assistance of key support personnel; 

• Organization of project staff and assigning tasks; 

• Coordinating with the MQAM and UXOQCS and Unexploded Ordnance Safety Officer 
(UXOSO) to ensure project quality and safety issues are addressed;  
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• Developing Project Plans and associated documentation; 

• Technical review of all project deliverables; 

• Approving project documents;  

• Communicating project related information from the client; 

• Liaison between the project staff and subcontractors; 

• Liaison between  project staff and other internal groups; 

• Investigation of nonconformance and implementation of corrective actions; 

• Evaluation of the effects that nonconformance has on the project and the 
appropriateness of reporting these issues with the client; 

• Providing appropriate documentation of nonconformance when reporting to the client;  

• Serving as final reviewer prior to release of project information; and 

• Approving and signing outgoing correspondence. 

The PM my delegate portions of the responsibilities to the Site Manager and Senior Unexploded 
Ordnance Supervisor (SUXOS) who are assigned to be on-site for the duration of the project. 

2.5 Site Manager 

The Site Manager is responsible for assuring the resources of the project team is dedicated to 
execute the field phases of the project.  The Site Manager is responsible for on-site client 
coordination relating the details of the project and activities of the project team.  He/she will 
assist the PM in maintaining sufficient resource allocations to meet the project schedule and 
budget and provides daily reports to the PM on progress of the project.   

The responsibilities of the Site Manager as they relate to quality of the project include: 

• Regularly reviewing the project WPs; 

• Monitors work progress and adherence to project requirements for task completion; 

• Provides logistical support for field operations;  

• Interfacing with the subcontractors; 

• Conducting onsite status meetings on a weekly basis; 

• Assist in preparing required submittals;  
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• Provides integration of subcontractor services to provide optimum support to the 
SUXOS; 

• Liaison with project staff and subcontractors as well as the onsite client representative; 
and 

• Notification of the PM if conflicts arise with the proposed schedule. 

2.6 Munitions Quality Assurance Manager 

The MQAM supports the PM in day-to-day operations and also reports directly to the Corporate 
QA Manager on matters relating to quality.  The MQAM has sufficient authority, including stop 
work authority, to ensure that project activities comply with applicable specifications of the 
contract and CQC PLAN.  This authority applies equally to all project activities, whether 
performed onsite of offsite, MKM or subcontractors and suppliers.  

The MQAM responsibilities include: 

• Overall Program Quality Management on Munitions and Explosives of Concern (MEC) 
related projects; 

• Selection of fully qualified personnel as UXOQCS; 

• Training site UXOQCS in the performance of their duties; 

• Supervision of project UXOQCS; 

• Ensure compliance with contract documents specifications relating to QC; 

• Assess the effective implementation of the project CQC Plan; 

• Has the authority to stop work when significant conditions adversely impacts the quality 
of work and such action is warranted; and 

• Identify quality problems and ensure that unsatisfactory conditions are controlled until 
proper disposition has occurred. 

2.7 Corporate Health and Safety Manager 

MKM's CHSM will be responsible for: 

• Implementing the Corporate Health and Safety Program; 

• Reviewing and monitoring compliance with project-specific health and safety plans 
(HASPs);  
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• Implementing corrective measures for health and safety deficiencies; and  

• Enduring required training and medical monitoring of personnel.   

The CHSM has the authority to require corrective measures related to heath and safety issues 
and to stop work if required, to ensure a safe working environment. 

2.8 UXO Quality Control Specialist 

The MKM site UXOQCS has the responsibility and authority to enforce the site-specific QC 
plans and procedures. This individual reports to directly to the MQAM and coordinates site 
activities with the SUXOS on site.  

The UXOQCS’s responsibilities include: 

• Coordinating with the client to ensure that QC objectives appropriate to the project are 
set and all personnel are aware of these objectives; 

• Maintain a QC log to document details for field activities during QC monitoring activities 
to serve as a memory aid in preparation of the daily QC Report; 

• Coordinating with the MKM's  MQAM to ensure that QC procedures are being followed 
and are appropriate for achieving data validity sufficient to meet QC objectives; 

• Conducting periodic QC surveillances of all site activities using the 3 phase inspection 
process and recording the findings in the Preparatory, Initial, and Follow-on Phase Daily 
Quality QC  Report; 

• Conduct random sampling of Ammunition, Explosives, and Dangerous Articles (AEDA) 
and Range Residue cleared from the site; 

• Reporting noncompliance with QC criteria to MKM’s MQAM, PM and SUXOS. and 
documenting these non-conformances on the MKM Nonconformance Report; 

• Initiate a Rework Items List on nonconformance areas that must be re-accomplished to 
meet quality specifications; 

• Conduct QC Meetings.  Record meeting outcome in the Follow-on Phase Daily Quality 
Control Report; 

• Coordinating with the responsible parties to initiate the proper corrective actions to be 
taken in the event of a QC deviation and documenting these actions on the Corrective 
Action Request; and  

• Ensuring that Lessons Learned are documented and forwarded to the MKM QC 
Manager for analysis. 
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3.0 THREE-PHASE CONTROL SYSTEM  

MKM will use the Three-Phase Control System to ensure that the Team is ready to begin each 
new feature of work.  The complexity of each task or group of tasks will determine the definable 
features of work and, therefore, the number of meetings and inspections. The control system 
will cover work on-site and off-site, and the work performed by MKM subcontractors and 
suppliers. The QC Manager and staff will be responsible for: 

• Developing the definable features of work; 

• Notifying appropriate people for meetings; 

• Documenting the meetings and distributing the minutes; and 

• Monitoring the work. 

3.1 Preparatory Phase 

Before the start of a new phase (definable feature) of work, the USACE Contracting Officer’s 
Representative (COR) and PM will be notified at least 48 hours in advance of a Preparatory 
Meeting.  This meeting will be conducted by the QC Manager and attended by the Site 
Manager, relevant Site Superintendent, other applicable QC Personnel, and other key 
participants in the new phase of work.  The minutes of the meeting will be prepared by the QC 
Manager, distributed to the participants, and documented on the Preparatory Phase Daily 
Quality Control Report (Appendix A).  The applicable workers will be instructed as to the 
performance required to meet the requirements of the contract for this phase of work.  Specific 
topics for review at this meeting include:  

• Review of each paragraph of applicable specifications and contract drawings; 

• Ensure that all submittals and permits have been approved; 

• Review inspection and/or testing criteria; 

• Examination of the work area to assure that preliminary work has been completed 
satisfactorily; 

• Examination of required materials and equipment are on hand, properly stored, and 
ready for use; 

• Review the activity hazard analysis to assure safety requirements are met; 

• Ensure that site personnel have been trained in required classes for safety and security; 
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• Discussion of procedures for the execution of work; and  

• Establishment of levels of performance and review minimum acceptable performance 
standards.  

The task order for each of the definable features of work or groups of similar tasks are included 
in Appendix B.  

3.2 Initial Phase 

The Initial Phase inspection for each definable feature of work will occur after a representative 
portion of that feature of work has been completed.  The purpose of the Initial Phase is to verify 
the workmanship standards are being implemented and corrected, if need be, and the work is 
performed to the level of workmanship mutually agreed to.  The USACE COR will be notified 48 
hours in advance of the Initial Phase.  Minutes of this Phase will be taken by a QC 
representative, distributed to participants, and documented on the Initial Phase Daily Quality 
Control Report (Appendix A).  The Initial Phase inspection will:  

• Review minutes of the Preparatory Meeting; 

• Verify contract compliance; 

• Verify plans for control inspection and testing; 

• Verify level of workmanship versus standards; 

• Resolve differences; and 

• Review safety versus activity hazard analysis. 

The Initial Phase will be repeated for each new crew to work on site, at the start of each new 
work feature, any time acceptable specified quality standards are not being met, or when 
modifications will impact existing MKM procedures.  

3.3 Follow-On Phase 

Follow-on Phase inspections will occur daily throughout the task to assure continuing 
compliance with both contract specifications and the requirements of the WP. The inspections 
and observations will be documented on the Follow-on Phase Daily Quality Control Report 
(Appendix A). Any deficiencies will be corrected and a follow-up check conducted to ensure that 
a deficiency does not continue.  If deficient work is identified, MKM will implement corrective 
action immediately and will provide the USACE COR with a written description of the corrective 
action within five days.  
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3.4 Additional Preparatory and Initial Phases 

MKM will conduct additional Preparatory and Initial Phase meetings and inspections during the 
same definable feature of work at the direction of USACE if the quality of work is unacceptable, 
if there are changes in the QC staff or task supervisors, if a definable feature of work is restarted 
after a substantial period of inactivity, or if other problems develop. 
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4.0 TRACKING DEFICIENCIES 

Nonconforming items and activities are those that do not meet the design drawings, 
construction specifications, procurement document criteria, approved work procedures, or the 
CQC Plan. 

Nonconformance may be detected and identified by any site worker including: 

• CQC personnel during construction operations by field inspections and/or verification 
testing; 

• Laboratory personnel during the preparation for and performance of laboratory testing 
and/or during calibration of equipment; 

• USACE personnel during the performance of audits or surveillances; and 

• Construction team during construction operations by field inspections. 

Each nonconformance affecting quality will be documented by the personnel identifying or 
originating the nonconformance. For this purpose, the results of calibration and laboratory 
analysis QC tests, audit reports, inspection reports, or an internal memorandum or letter can be 
used as appropriate. This documentation will be compiled by the QC Manager and documented 
in a Nonconformance Report and Corrective Action Request form and submitted to the USACE 
COR.  Nonconformance Report and Corrective Action Request forms are found in Appendix A. 

This report will, when necessary, include: 

• Description of nonconformance; 

• Identification of individual(s) identifying or originating the nonconformance; 

• Method(s) for completing corrective action and corrective action taken; 

• Schedule for completing corrective action and corrective action taken; and 

• Responsible individuals for correcting the nonconformance and verifying satisfactory 
resolution. 

It is the responsibility of every one working on the site to inform the QC personnel of a 
nonconformance. The QC personnel will discuss the issue and if necessary stop work to resolve 
the issue. In addition, the USACE COR will be notified by the QC Manager, as soon as 
practical, of nonconformance that could impact the results of the work. A corrective action will 
be determined and implemented. QC personnel will verify completion and effectiveness of 
corrective actions for nonconformance.  Any recurring nonconformance should be evaluated by 
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the USACE COR, PM, and QC Manager to determine its cause and the appropriate changes 
instituted to prevent future recurrence. When such an evaluation is performed, the results will be 
documented. 

 



 
FINAL CONTRACTOR QUALITY CONTROL PLAN

REMEDIAL ACTION AT WINKLEPECK BURNING GROUNDS
RAVENNA ARMY AMMUNITION PLANT, RAVENNA, OH 

 

November 17, 2008  Page 13 
Final 

Contractor Quality Control Plan 

5.0 PROJECT PROCESS QUALITY CONTROL 
5.1 MEC Remediation 

Daily audits will be performed by the UXOQCS to verify that all MEC operations and explosive 
management activities are in compliance with the current work plan and Quality Objectives.  All 
MEC audit and surveillance activities will be performed and documented using the Follow-on 
Phase Daily Quality Control Report found in Appendix A. 

The UXOQCS will perform a daily surveillance to assess adherence to project and task specific 
performance criteria and effective applications of this criteria to existing work site conditions.   

Validation of work procedures will be accomplished by sampling each area requiring customer 
acceptance.  As best suited to MEC investigation and removal projects, the UXOQCS will 
perform at a minimum, a 10% sampling of all work accomplished and in accordance with PIKA 
International, Inc. (PIKA) Environmental Safety and Health Procedure (ESHP) 204 MEC QC. 

Removal and investigation operations for this project will be performed as defined in the WBG 
Remedial Design/Remedial Action (RD/RA) Performance Work Statement revised 12 July 2006, 
and Modification #2 dated 1 June 2007. 

5.1.1 Inspection of Excavated Areas 

Upon completion of an excavation, the UXOQCS will inspect the excavation for any surface 
anomalies.   A “Z” path approach, that will randomly inspect the excavation and is equal to a 
minimum of 10% coverage of the excavation, will be used.  The instrument used during QC 
inspections will be the same type instrument used during the operational investigation and 
removal phase.   

During the QC process where a hand held magnetometer was used to conduct the operational 
investigation and removal actions, the UXOQCS will conduct a magnetometer aided visual 
surface sweep quality inspection and surface anomalies detected will be clearly marked and 
mapped using a Global Positioning System (GPS) unit for follow-up corrective action.   

The UXOQCS will be satisfied that the work performed has met the clearance standards set 
forth in the WP and project specifications and passed QC before offering the grid to the 
government representative and Title II Services Contractor for QA inspection.  Results of the 
QC inspections will be recorded in the Follow-on Phase Daily Quality Control Report found in 
Appendix A.  
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5.1.2 Inspection of Excavated Soils 

During QC of the excavated soils the UXOQCS shall select a randomized 10% of the final 
processed soils, which shall be (in an anomaly free area) laid out to a depth of no more than 12 
inches and using the same hand held magnetometer as was used for excavation clearance, 
inspect the soils.  This randomized selection of soils shall be performed throughout the process 
and not the grouped 10% of the soils processing.  Inspection shall be performed throughout the 
process to establish that the process is effective and complete.  Results of the QC inspections 
will be recorded in the Follow-on Phase Daily Quality Control Report found in Appendix A. 

Any item located within the inspected soils which constitutes failure shall be reported to the 
SUXOS and the procedures to correct the system shall be initiated.  The QC shall in conjunction 
with the SUXOS, determine if increased inspection percentages are required.  The increased 
percentage (if adopted) shall be randomly selected as above and the process will continue.   
Upon verification that specified effectiveness has been achieved the QC percentage may be 
reduced to the minimum 10%.   

5.1.3 Pass/Fail Criteria 

During QC of MEC field activities, encountering a munitions or related component as specified 
below which went undetected during the operational sweeps would result in QC failure if: 

• Munitions items which have a shape, size or mass greater than or equal to a 40 
millimeter (mm) projectile are not removed from the excavation or spoils. 

Quality failure can also be defined in the workmanship as not complying with the required 
procedures as defined.   

Anomalies that were determined to be non-MEC related metal debris and meet the same 
pass/fail criteria as stated above would be cause for QC failure of the excavation or spoils.  

In the event a non-conformance is identified, the UXOQCS will in accordance with PIKA Quality 
Procedure (QP) 8.3 Control of Non-Conforming Product/Service, initiate reporting detailing the 
root cause of the non-conformance, notify the SUXOS and recommend corrective actions.   A 
copy of the Procedure 8.3 Control of Non-Conforming Product/Service and associated forms are 
provided in Appendix A.  Excavation or soils failing QC inspection will be reprocessed through 
the clearance and quality processes as described in Section 5.1.2 and 5.1.3 above and the 
results will be tracked through the Follow-on Phase Daily Quality Control Report. 
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5.2 Soil and MEC Separation Process 

The soil and MEC separation process will follow the procedures described in WP.  Unexploded 
Ordnance (UXO) personnel will observe the material at every step in the sifting process to 
ensure that all material is properly sifted.  Effluent materials from the sifting process will undergo 
a QC inspection prior to recycling or disposal.   

5.3 Excavation Survey  

Pre and Post excavation surveys will be performed by a State of Ohio licensed surveyor during 
this project.  The following is a list of QC measures for surveys: 

• Review reporting and logging systems for content, consistency and accuracy; 

• Examine survey control and surveying techniques; 

• Compare pre-plot and post-plot survey data for positioning errors; 

• Monitor survey techniques, deployment, performance, and logging; 

• Inspect, test and monitor recording instrumentation to ensure performance meets 
manufacturer's specifications; and 

• Review of field records. 
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6.0 SAMPLING AND TESTING 

The purpose of sampling and testing is to obtain an objective, typically quantitative, measure of 
conformance with the WP. MKM will outline the type and frequency of sampling and testing to 
be conducted for each specific task in the WP.  The testing and analytical laboratories will be 
discussed with the USACE COR for approval. The sampling and testing include: 

• Asbestos sampling and testing; 

• Soil sampling and testing for environmental contaminants; 

• UXO/ MEC surveys and test equipment calibration; 

• Geophysical surveys and test equipment calibration; and 

• Waste sampling for waste characterization and disposal requirements. 

The QC Manager and support personnel will verify that the sampling and testing personnel are 
trained in the relevant procedures.  They will witness the sampling and testing to verify that the 
proper equipment is available, that the equipment has been calibrated against certified 
standards, that the procedures are followed, and that the activities are documented.  Any 
nonconformance will be discussed and resolved immediately or corrective actions will be 
instituted.  MKM will use Test America in North Canton, Ohio for the analysis for environmental 
contaminants.   All asbestos samples will be analyzed by AMA Analytical Services, Inc. in 
Lanham, Maryland, an American Industrial Hygiene Association (AIHA), National Voluntary 
Laboratory Accreditation Program (NVLAP) accredited laboratory.  All waste characterization 
samples will be analyzed by GPL Laboratories in Frederick, Maryland.   

The sampling and testing events will be identified and reported in the Follow-on Phase Daily 
Quality Control Report and analytical and test result forms will be filed. The USACE COR 
personnel will be advised of the analytical and test results on a regular basis.  MKM 
understands that the USACE COR may conduct QA checks of testing techniques and results.   

6.1 Equipment Calibration and Tests 

Measurement equipment used on site, e.g., sampling pumps, magnetometers, real-time 
monitors, etc., will be checked for operational reliability and calibration in accordance with the 
manufacturer’s specifications.   
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6.2 Documentation of Testing 

Results will be documented by the individual performing the test.  Calibration and maintenance 
records associated with the measuring and testing equipment will be generated by the individual 
performing the activity.  Documentation for required calibrations, testing and maintenance of 
measuring and testing equipment will be stored in the field office until the project is completed.  
When the project is completed, all files will be transferred to the corporate office in Houston, 
Texas. All project files will be made available to the COR upon request. 

6.3 Maintenance Program 

All tools, instruments and equipment deployed to the project will be properly maintained and 
calibrated (as necessary) in accordance with the instrument manufacture specifications or 
standard industry practices.  This applies to equipment used in the field for UXO safety support 
and related activities affecting quality, including geophysical instruments, communications 
equipment, vehicles/machinery, environmental monitoring equipment and personal protective 
equipment. 

Equipment will be protected from dust and contamination and visually checked for damage prior 
to use.  Preventative maintenance on the metal detectors will be performed on a regular basis.  
Critical spare parts will be kept on site to minimize downtime. 
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7.0 SUBMITTALS  

MKM and the USACE COR will determine the submittals required for each specific task and 
include them in the Project Management Plan (PMP).  The list of submittals provided in the PMP 
may be modified during the preparation of the task WP.  This will allow the USACE COR time to 
review and approve the submittals before work begins. 

The QC Manager and PM will delegate staff to assist with the collection of, and the scheduling 
of, submittals for each task.  Each submittal will be listed in chronological order on Form 4025 or 
its equivalent and delivered to the USACE COR.  MKM will ensure that the submittals are in 
compliance with the contract.   

The submittals will be reviewed and approved by the USACE COR.  Any modifications will be 
made by MKM.  The submittal schedule will be maintained by the QC Manager or delegate.  
Any adjustments of dates will be justified to the USACE COR.  Submittals to be furnished by 
subcontractors or suppliers will be managed by MKM.  
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8.0 REPORTING AND DOCUMENTATION 

MKM will comply with its reporting and documentation procedures requiring multiple peer and 
technical reviews and a final technical edit before submitting a report to a customer. The PM 
and Independent Technical Review (ITR) team will work together to ensure instructions and 
procedural items are given to the reviewers and that the reviews are documented.  The QC 
Manager will audit the report review and documentation process.  The independent reviews will 
be performed by persons equally qualified as those performing the original work but who were 
not performing the work. These independent reviewers may be from within MKM, or non-MKM 
personnel.   

Compliance with the requirements of the design and construction specifications for each task of 
the WBG removal action will be documented. Documentation will consist of records prepared by 
QC personnel, the testing and analytical laboratories, the design and construction personnel, 
and any subcontractors.  The various reports are discussed below. 

8.1 Follow-on Phase Daily Quality Control Report 

Whenever there is any construction activity, a Follow-on Phase Daily Quality Control Report will 
be prepared. Other records required will depend on the specific work being performed that day. 

The Follow-on Phase Daily Quality Control Report will be prepared by the QC personnel and 
reviewed by the QC Manager and the Site Manager. The Follow-on Phase Daily Quality Control 
Report form is found in Appendix A.  It will contain the following: 

• The contractor/subcontractor name and area of responsibility; 

• Date and report number; 

• Summary of the weather conditions; 

• Summary of locations where work is occurring; 

• List of personnel on the project and names of visitors to the site; 

• Summary of any meetings held and attendees; 

• Submittals reviewed and action taken; 

• Description of any off-site surveillances; 

• Description of all materials received and acceptability; 

• Reference to test or control inspection performed and results; 
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• Description of equipment with hours worked and down time; 

• Certificates for calibration and recalibration of test equipment;  

• Results of safety evaluations and results; 

• Description of nonconformance and corrective actions taken; and 

• Signature of person completing the report and QC Manager’s review. 

The original and one copy of the Follow-on Phase Daily Quality Control Report will be provided 
to the USACE COR and/or designated site representatives and PM.  Non-work days will be 
covered in the next work day so that each calendar day of the task will be accounted for 
throughout the contract period.  Copies of the test results will be attached. 

8.2 Soil Removal Summary Table 

The Soil Removal Summary Table will list the number of truck loads and cubic yards of soil 
excavated at each of the Remedial Action sites.  A copy of the Soil Removal Summary Table is 
provided in Appendix A. 

8.3 Weekly Reports 

Weekly progress reports will be prepared by the MKM Site Manager and submitted through the 
MKM PM to the USACE COR. The weekly progress report will summarize the progress, plans 
for the next week, and problems. 

8.4 Nonconformance Report and Corrective Action Request 

Whenever any material or workmanship does not meet the specified requirements or has an 
obvious defect, the appropriate personnel will be notified and a Nonconformance Report and 
Corrective Action Request will be completed by the QC Manager.  

8.5 Photographic Record 

Any photographs used to document the progress and acceptability of the work activity will be 
referenced in the Follow-on Phase Daily Quality Control Report and attached to the final report.  
Each photo will be identified individually as well as in a photograph log that contains the 
following information: 

• Date, time, location, and direction of the photograph, 

• The name of the photographer, and 
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• Brief description of the activity photographed. 

8.6 Final Report 

When a specific design and/or construction task for RVAAP, WBG, has been completed and the 
final inspection/punch list shows that all items have been resolved, MKM will prepare a final 
report to submit to the USACE Contracting Officer (CO)/COR.  The final report (Construction 
Completion Report) contents will vary; however, it will document the following items: 

• Historical background and scope of work; 

• Description of the preparatory activities and plans; 

• Detail of the task activities; 

• Sampling and testing performed and reference to the results files; 

• Waste management and disposal activities; 

• Site restoration activities; 

• Project/task administration and financial results; and 

• Attachments. 

 Weekly Progress Reports; 

 Nonconformance Reports and Corrective Action Requests; 

 Field Test Results; 

 Laboratory Analytical Results including Chain of Custody Forms; 

 Design Assumptions and Calculations; 

 Photographic Log; and 

 Design Changes. 

8.7 Document Control 

The master file includes all historical documents related to the site and task as well as all site-
related documents prepared under this contract until the completion. The master file will contain 
the following information: project file index, proposal documents, project initiation documents, 
contract documents, project accounting and finance documents, schedules, correspondence, 
meeting notes, project permits, laboratory documentation, deliverables, field photos, waste 
management documentation, environmental safety and health documentation, subcontracts, 
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client-furnished drawings/data/equipment documents, company reviews and comments, client 
approval/reviews and comments, quality documents, manuals, maps, project training records, 
and superseded/void documents.  Documents in the master file will contain the following 
information, if applicable: document number, title, date, revisions, and supplements to the 
document.   

Documents will be retained in a safe location and protected from environmental damage.  The 
original documents will be delivered as a hard copy and/or electronic file to the USACE COR 
after the final report is approved. The master file will be maintained by Pika International, Inc. at 
Building 1036 at the RVAAP until approval of the final report is obtained from the regulatory 
agencies. After all reports are finalized, the master file will be moved to MKM’s corporate offices 
in Houston, TX and maintained for a minimum of ten years. 

8.8 Definable Features of Work 

Each task or group of similar tasks will be divided into separate and distinct subtask.  The 
definable features of work for this project have been identified as: 

Remedial Action at Pads 61 and 61A: 

• Excavate approximately 4,500 cubic yards (CY) to remove site Contaminant of Concern 
(COCs) and provide adequate line of sight to down range targets within Firing Lane 1 at 
this location.  

• Excavate sample location WBG-217 to remove COCs at this location. 

• Process excavated soils through ferrous and non-ferrous magnetic separator to remove 
MEC and munitions debris (MD). 

• Collect confirmatory soil samples from resultant excavations 
Cyclotrimethylenetrinitramine (RDX), Semi-Volatile Organic Compounds (SVOCs), & 
asbestos). 

• Dispose of excavated soils and recovered MEC and/or MD items. 

• Site restoration. 

Remedial Action at Pad 67: 

• Extend existing excavation at Pad 67 sample points WBG-071 & WBG-401 to remove 
adjacent soils where RDX exceeds cleanup goals.  

• Process excavated soils through ferrous and non-ferrous magnetic separator to remove 
MEC and MD. 



 
FINAL CONTRACTOR QUALITY CONTROL PLAN

REMEDIAL ACTION AT WINKLEPECK BURNING GROUNDS
RAVENNA ARMY AMMUNITION PLANT, RAVENNA, OH 

 

November 17, 2008  Page 23 
Final 

Contractor Quality Control Plan 

• Collect confirmatory soil samples from resultant excavations (RDX). 

• Dispose of excavated soils and recovered MEC and/or MD items. 

• Site restoration. 

Remedial Action at Pad 70: 

• Excavate piled soil and transite debris from footprint of Pad 70 to facilitate construction 
of down range target at this location. 

• Process excavated soils through ferrous and non-ferrous magnetic separator to remove 
MEC and MD. 

• Collect confirmatory soil samples from resultant excavations (RDX, SVOCs and 
asbestos). 

• Dispose of excavated soils and recovered MEC and/or MD items. 

• Site restoration. 

8.9 Coordination Meeting 

The Coordination Meeting will be scheduled by the USACE COR after the Preconstruction 
Meeting and before the start of any work.  The entire QC staff will attend the meeting (MKM and 
subcontractors).  The MKM and Corps staff will review this CQC Plan and reach a mutual 
understanding of the roles for QC.  Details of the control process will be discussed to include 
forms, testing, reports, definable features of work, and final inspections.  Changes to the CQC 
Plan will be discussed and the changes must be approved before work begins.  The meeting 
minutes will be recorded and distributed to the participants. 

8.10 Completion Inspection 

At the completion of each task the QC Manager will conduct an inspection and create a punch 
list of items which need to be completed or modified to comply with the requirements.  The list of 
deficiencies becomes a part of the quality documentation.  The QC Manager will re-inspect the 
list of items to verify correction of the deficiencies and document the completion.   

8.11 Notification of Noncompliance 

MKM will take immediate corrective action after notification by the USACE CO/COR of a 
noncompliance issue.  MKM will gather the required personnel to meet with the USACE CO and 
delegates to discuss the noncompliance issue and agree upon the corrective action.  MKM 
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understands that if a corrective action takes more than a day the work could be stopped until the 
action has been approved. 

8.12 Deficiency Tracking System 

MKM will track the deficiencies on a log which identifies the project/task, item number, date, 
initiated by, description, responsible party, corrective action date, re-inspection results, and 
corrective action approval date.  The log will be maintained at the work site and be available to 
the Corps for review and submitted to the USACE COR monthly. 
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APPENDIX A 

Project Forms  

  



                      DAILY QUALITY CONTROL REPORT 
PREPARATORY PHASE 

Jan 2006                        1                                                                  Rev 0 

 
 

REPORT NO.  _____________ Day S M T W Th F S 

DATE :  Weather Sunny Part Sunny Cloudy Rain Snow 
PROJECT : Temp°F       

JOB NO. : Wind Still Moderate High Direction:   

PROJECT  MANAGER Humidity Dry Moderate Humid  

 
 

PERSONNEL ON-SITE 
QC Location and Description Employer Number Job Title/Classification Remarks 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
WAS A JOB SAFETY MEETING HELD THIS DATE 
 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
(if yes, attach Meeting copy of completed OSHA/accident report) 

 
0 Yes     0 No 
 
0 Yes    0 No 

TOTAL WORK HOURS ON JOB SITE 
THIS DATE 
 

 
 

CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS REPORT 

 
 

WAS TRENCHING/SCAFFOLD/HIGH VOLT ELECTRICAL/HIGH WORK 
DONE? (if yes, attach copy of statement or checklist showing inspection 
performed) 
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE 
ENVIRONMENT?(if yes, attach description of incident and corrective 
actions) 

0 Yes     0 No 
 
0 Yes    0 No TOTAL WORK HOURS FROM START 

OF  PROJECT 
 

 

LIST QUALITY CONTROL ACTIONS TAKEN TODAY/QC INSPECTIONS CONDUCTED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



                      DAILY QUALITY CONTROL REPORT 
PREPARATORY PHASE 

Jan 2006                        2                                                                  Rev 0 

 
Equipment at the Site 

_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
       

Equipment Received at the Site 
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
____________________________________  
_______________________________________________
_______________________________________________

UXO Field Activities: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I certify that this report is complete and correct and that I or my authorized representative, 
have inspected the work performed this day and have determined that all materials, equipment 
and workmanship are in strict compliance with plans and specifications except as noted herein. 
 
 
Name__________________________________________________________ Date__________________ 
                                          Quality Control Specialist 
 
 
 

 
 
 
 



                      DAILY QUALITY CONTROL REPORT 
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Jan 2006                        3                                                                  Rev 0 

 
PREPARATORY PHASE 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL CONTACTED 

 
VERIFY APPROVED AND CURRENT WORK PLAN ON-SITE   
 
VERIFY PROGRAM SCHEDULE IS CURRENT   
 
VERIFY SITE DOCUMENTS/DATA MAINTAINED IAW CONTRACT 
DOCUMENTS 

  

 
VERIFY SUBMITTAL REGISTER IS CURRENT AND ACCURATE   
 
VERIFY PLANS ARE PEER REVIEWED   
 
AUDIT MEDICAL  RECORDS FOR COMPLETENESS AND 
CURRENCY 

  

 
VERIFY PERSONNEL TRAINING RECORDS ARE COMPLETE AND 
VERIFIED 

  

 
VERIFY COMMUNICATIONS SYSTEM IS SET-UP AND 
OPERATIONAL 

  

 
VERIFY VEHICLES ARE INSPECTED DAILY AND DOCUMENTED    
 
SITE LAY-OUT:  VERIFY THAT MOBILIZATION OF EQUIPMENT 
AND PLACEMENT IAW PROJECT PLANS 

  

 
VERIFY GEOPHYSICAL EQUIPMENT IS IAW PROJECT PLANS   
 
VERIFY THAT EQUIP  IS CALIBRATED   
 
VERIFY TEST GRID LOCATIONS ARE SELECTED IAW FIELD 
SAMPLING PLAN 

  

 
VERIFY TEST GRID LAYOUT IS IAW PROJECT PLANS   
 
VERIFY GRID LAY-OUT IAW FIELD SAMPLING PLAN   
 
VERIFY DAILY EQUIP FUNCTION CHECKS ARE PERFORMED AND 
RECORDED 

  

 
VERIFY GEOPHYSICAL DATA  IS STORED, MARKED AND 
TRACKED 

  

 
DATA PROCESSING:  VERIFY COMPLIANCE WITH QC PLAN   
 
DATA PROCESSING:  VERIFY DOCUMENTATION OF DATA   
 
CONFIRM PROCESSING PROCEDURE AND SOFTWARE USED. 
VERIFY TRANSFER OF DATA TO DATA MANAGEMENT SYSTEM 

  

 
VERIFY DATA MANAGEMENT SYSTEM MEETS THE COR 
REQUIREMENTS 
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PREPARATORY PHASE (cont) 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
 
VERIFY DATA TRANSFER AND TRACKING PROCEDURES 

  

 
VERIFY COMPLIANCE WITH DATA QC PLAN   
 
VERIFY EXCLUSION ZONE ESTABLISHED IAW SSHP   
 
VERIFY NOTIFICATIONS ARE ACCOMPLISHED IAW SSHP   
 
VERIFY INTRUSIVE PROCEDURES COMPLIANCE   
 
VERIFY DAILY INSPECTION AND DOCUMENTATION OF 
EQUIPMENT INSPECTION BY OPERATOR 

  

 
VERIFY IDENTIFICATION OF ITEMS    
 
VERIFY DIG SHEET COMPLETION IAW WORK PLAN   
 
VERIFY MEC IDENTIFICATION PROCEDURES AND UXOSO 
VERIFICATION IAW WORK PLAN 

  

 
VERIFY MEC HANDLING/DISPOSITION IAW WORK PLAN   
 
VERIFY MEC ITEMS ARE PROPERLY DOCUMENTED, AND 
TRACKED 

  

 
VERIFY MEC HANDLING/DISPOSITION IS IAW SSHP AND WORK 
PLAN 

  

 
VERIFY/INSPECT EXPLOSIVE TRANSPORT VEHICLE FOR 
COMPLIANCE WITH SSHP 

  

 
VERIFY COMPLIANCE WITH COLLECTION POINT PROCEDURES 
IN WP 

  

 
MEC RELATED MATERIAL VERIFY MEC SEGREGATION AT 
COLLECTION POINT AND DURING TRANSFER 

  

 
NON-MEC - VERIFY SCRAP DISPOSAL IAW DIRECTIVES   
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PREPARATORY PHASE (cont) 

 

 
 

 
DEFINABLE FEATURE 

Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

MONITOR MEC IDENTIFICATION PROCEDURES AND UXOSO 
VERIFICATION IAW WORK PLAN   
 
MONITOR MEC HANDLING/DISPOSITION IS ACCORDING TO 
WORK PLAN 

  

 
VERIFY MEC ITEMS ARE PROPERLY DOCUMENTED, AND 
TRACKING COMPLETED 

  

 
CONFIRM MEC TRANSPORT VEHICLE INSPECTED FOR 
COMPLIANCE WITH SSHP 

  

 
MONITOR COMPLIANCE WITH COLLECTION POINT 
PROCEDURES IAW  WORK PLAN 

  

 
CONFIRM MEC SEGRATION AT COLLECTION POINTS DURING 
TRANFER 

  

 
MONITOR MEC RELATED MATERIALS INSPECTION AND 
IDENTIFICATION IAW WP 

  

 
CONFIRM NON-MEC SCRAP DISPOSAL IAW DIRECTIVES   



                      DAILY QUALITY CONTROL REPORT 
INITIAL PHASE 

Jan 2006                        1                                                                  Rev 0 

 
 

REPORT NO.  _____________ Day S M T W Th F S 

DATE :  Weather Sunny Part Sunny Cloudy Rain Snow 
PROJECT : Temp°F       

JOB NO. : Wind Still Moderate High Direction:   

PROJECT  MANAGER Humidity Dry Moderate Humid  

 
 

PERSONNEL ON-SITE 
QC Location and Description Employer Number Job Title/Classification Remarks 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
WAS A JOB SAFETY MEETING HELD THIS DATE 
 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
(if yes, attach Meeting copy of completed OSHA/accident report) 

 
0 Yes     0 No 
 
0 Yes    0 No 

TOTAL WORK HOURS ON JOB SITE 
THIS DATE 
 

 
 

CUMULATIVE TOTAL OF WORK 
HOURS FROM PREVIOUS REPORT 

 
 

WAS TRENCHING/SCAFFOLD/HIGH VOLT ELECTRICAL/HIGH WORK 
DONE? (if yes, attach copy of statement or checklist showing inspection 
performed) 
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE 
ENVIRONMENT?(if yes, attach description of incident and corrective 
actions) 

0 Yes     0 No 
 
0 Yes    0 No TOTAL WORK HOURS FROM START 

OF  PROJECT 
 

 

LIST QUALITY CONTROL ACTIONS TAKEN TODAY/QC INSPECTIONS CONDUCTED 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



                      DAILY QUALITY CONTROL REPORT 
INITIAL PHASE 

Jan 2006                        2                                                                  Rev 0 

 
Equipment at the Site 

_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
       

Equipment Received at the Site 
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________________________________
________________________   
________________________________________________
________________________________________________

UXO Field Activities: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I certify that this report is complete and correct and that I or my authorized representative, 
have inspected the work performed this day and have determined that all materials, equipment 
and workmanship are in strict compliance with plans and specifications except as noted herein. 
 
 
Name_________________________________________________________________ 
Date__________________ 
  Quality Control Specialist 
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INITIAL PHASE 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
PRELIMINARY WORK WAS DONE CORRECTLY   
 
ASSURE PROGRAM SCHEDULE IS CURRENT   
 
ASSURE SITE DOCUMENTS/DATE IS MAINTAINED IAW 
CONTACT REQUIREMENTS 

  

 
ASSURE QC MEETINGS ARE HELD, REVIEW MINUTES   
 
REVIEW  SUBMITTAL REGISTER TO ASSURE IT IS 
CURRENT AND ACCURATE 

  

 
CONFIRM PLANS ARE  PEER REVIEWED   
 
CONFIRM MQAM REVIEWS AND CERTIFICATION OF  PLANS   
 
AUDIT MEDICAL RECORDS FOR COMPLETENESS AND 
CURRENCY 

  

 
CONFIRM EMERGENCY TELEPHONE NUMBERS   
 
CONFIRM MEDICAL SUPPORT LOCATIONS ARE IDENTIFIED 
AND DIRECTIONS ARE AVAILABLE 

  

 
CONFIRM EVACUATION ROUTES ARE IDENTIFIED AND 
DOCUMENTED 

  

 
CONFIRM MEDICAL SUPPLIES ARE REPLENISHED AND IN 
PROPER LOCATIONS 

  

 
VERIFY LOCATION AND SERVICEABILITY OF FIRE 
EXTINGUISHERS 

  

 
CONFIRM THAT AHA’S ARE COMPLETE AND CURRENT   
 
VERIFY THAT MSDS ARE CURRENT AND AVAILABLE   
 
REVIEW TRAINING RECORDS FOR COMPLETENESS AND 
CURRENCY 

  

 
CONFIRM THAT PERSONNEL HAV RECEIVED SITE-SPECIFIC 
TRAINING 

  

 
CONFIRM DOCUMENTATION OF HAZARD 
COMMUNICATIONS 

  

 
CONFIRM COMPLETENESS AND CURRENCY OF REQUIRED 
TRAINING FOR UXO SPECIALISTS 

  

 
CONFIRM REQUIRED NOTIFICATIONS ARE COMPLETED   
 
VERIFY THAT COORDINATION MEETING WAS HELD AND 
MINUTES GENERATED 

  

CONFIRM COMMUNITIONS SYSTEM IS SET-UP AND 
OPERATIONAL 

  

 
 
 
 
 
 



                      DAILY QUALITY CONTROL REPORT 
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INITIAL PHASE (cont) 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
CONFIRM VEHICLES ARE INSPECTED DAILY AND HAVE 
REQUIRED MAPS 

  

 
CONFIRM THAT SITE LAYOUT IS IAW PROJECT PLANS   
 
VERIFY VISUAL SURFACE SWEEPS ARE CONDUCTED 
ACCORDING TO WORK PLAN 

  

 
CONFIRM THAT MEC IDENTIFICATION/HANDLING IS 
ACCORDING TO WORK PLAN 

  

 
VERIFY EQUIPMENT OBTAIN IS IN ACCORDANCE WITH 
PROJECT PLANS 

  

 
CONFIRM CALIBRATION OF EQUIPMENT   
 
VERIFY  TEST GRID LOCATIONS ARE SELECTED IAW WORK 
PLAN 

  

 
CONFIRM TEST GRID LAYOUT IS IAW PROJECT PLANS   
 
CONFIRM GRID LAYOUT IS IAW  WORKPLAN   
 
VERIFY DAILY EQUIPMENT FUNCTION CHECKS ARE 
PERFORMED AND RECORDED 

  

 
CONFIRM GEOPHYSICAL DATA GENERATED IS PROPERLY 
STORED, MARKED AND TRACKED 

  

 
VERIFY COMPLIANCE WITH DATA PROCESSING QC PLAN   
 
CONFIRM DATA PROCESSING DOCUMENTATION   
 
VERIFY SOFT WARE DATA PROCESSING TRANSFER TO 
DATA MANAGEMENT SYSTEM 

  

 
CONFIRM DATA MANAGEMENT SYSTEM MEETS CLIENT 
REQUIREMENTS 

  

 
CONFIRM DATA TRANSFER AND TRACKING PROCEDURES   
 
VERIFY DATA ARCHIVING IAW DATA MANAGEMENT PLAN 
PROCEDURES 

  

 
VERIFY COMPLIANCE WITH DATA QC PLAN   
 
CONFIRM EXCLUSION ZONE ESTABLISHED IAW SSHAP   
 
CONFIRM NOTIFICATIONS TO RESPONSE AGENCIES ARE 
ACCOMPLISHED IAW SSHP 

  

 
CONFIRM INTRUSIVE PROCEDURES COMPLIANCE   
 
CONFIRM INTRUSIVE PROCEDURES COMPLIANCE   
 
MONITOR DAILY INSPECTION AND DOCUMENTATION OF 
EQUIPMENT INSPECTIONS BY OPERATORS 

  

 
CONFIRM OPERATOR TRAINING   
 
CONFIRM ANOMALY IDENTIFICATION    
 
VERIFY DIG SHEET COMPLETION IS IAW WORK PLAN   
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INITIAL PHASE (cont) 

 

 
 

 
DEFINABLE FEATURE 

Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

MONITOR MEC IDENTIFICATION PROCEDURES AND UXOSO 
VERIFICATION IAW WORK PLAN   
 
MONITOR MEC HANDLING/DISPOSITION IS ACCORDING TO 
WORK PLAN 

  

 
VERIFY MEC ITEMS ARE PROPERLY DOCUMENTED, AND 
TRACKING COMPLETED 

  

 
CONFIRM MEC TRANSPORT VEHICLE INSPECTED FOR 
COMPLIANCE WITH SSHP 

  

 
MONITOR COMPLIANCE WITH COLLECTION POINT 
PROCEDURES IAW  WORK PLAN 

  

 
CONFIRM MEC SEGRATION AT COLLECTION POINTS DURING 
TRANFER 

  

 
MONITOR MEC RELATED MATERIALS INSPECTION AND 
IDENTIFICATION IAW WP 

  

 
CONFIRM NON-MEC SCRAP DISPOSAL IAW DIRECTIVES   
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REPORT NO.  _____________ Day S M T W Th F S 

DATE :  Weather Sunny Part Sunny Cloudy Rain Snow 
PROJECT : Temp°F       

JOB NO. : Wind Still Moderate High Direction:   

PROJECT  MANAGER Humidity Dry Moderate Humid  

 
 

PERSONNEL ON-SITE 
QC Location and Description Employer Number Job Title/Classification Remarks 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
 
WAS A JOB SAFETY MEETING HELD THIS DATE 
 
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? 
(if yes, attach Meeting copy of completed OSHA/accident report) 

 
0 Yes     0 No 
 
0 Yes    0 No 
 

TOTAL WORK HOURS ON JOB SITE THIS 
DATE 
 

 
 

CUMULATIVE TOTAL OF WORK HOURS 
FROM PREVIOUS REPORT 

 
 

  

TOTAL WORK HOURS FROM START OF  
PROJECT 

 
 

LIST QUALITY CONTROL ACTIONS TAKEN TODAY/QC INSPECTIONS CONDUCTED 
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Equipment at the Site 

_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
_______________________________________________
       

Equipment Received at the Site 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________    
____________________________________________________
____________________________________________________
____________________________________________________

UXO Field Activities: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I certify that this report is complete and correct and that I or my authorized representative, 
have inspected the work performed this day and have determined that all materials, equipment 
and workmanship are in strict compliance with plans and specifications except as noted herein. 
 
 
Name_________________________________________________________________ 
Date__________________ 
  Quality Control Specialist 
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FOLLOW-ON PHASE 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
INITIAL  WORK WAS DONE CORRECTLY   
 
ASSURE PROGRAM SCHEDULE IS CURRENT   
 
ASSURE SITE DOCUMENTS/DATE IS MAINTAINED IAW 
CONTACT REQUIREMENTS 

  

 
ASSURE QC MEETINGS ARE HELD, REVIEW MINUTES   
 
CONFIRM CHANGES ARE UPDATED INTO SITE PLANS   
 
REVIEW  SUBMITTAL REGISTER TO ASSURE IT IS 
CURRENT AND ACCURATE 

  

 
CONFIRM PLANS ARE  PEER REVIEWED   
 
CONFIRM MQAM REVIEWS AND CERTIFICATION OF  PLANS   
 
AUDIT MEDICAL RECORDS FOR COMPLETENESS AND 
CURRENCY 

  

 
AUDIT SAFETY MEETING DOCUMENTATION   
 
AUDIT SITE VISITOR DOCUMENTATION   
 
REVIEW AND VERIFY PROPER MAINTENANCE   
 
VERIFY COMPLIANCE WITH SSHP (SPOT CHECK)   
 
CONFIRM EMERGENCY TELEPHONE NUMBERS   
 
CONFIRM MEDICAL SUPPORT LOCATIONS ARE IDENTIFIED 
AND DIRECTIONS ARE AVAILABLE 

  

 
CONFIRM EVACUATION ROUTES ARE IDENTIFIED AND 
DOCUMENTED 

  

 
CONFIRM MEDICAL SUPPLIES ARE REPLENISHED AND IN 
PROPER LOCATIONS 

  

 
VERIFY LOCATION AND SERVICEABILITY OF FIRE 
EXTINGUISHERS 

  

 
REVIEW TRAINING RECORDS FOR COMPLETENESS AND 
CURRENCY 

  

 
CONFIRM REQUIRED NOTIFICATIONS ARE COMPLETED   
 
CONFIRM COMMUNITIONS SYSTEM IS SET-UP AND 
OPERATIONAL 
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FOLLOW-ON PHASE (cont) 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
CONFIRM VEHICLES ARE INSPECTED DAILY AND HAVE 
REQUIRED MAPS AND  FIRST AID KITS 

  

 
VERIFY VISUAL SURFACE SWEEPS ARE CONDUCTED 
ACCORDING TO WORK PLAN 

  

 
CONFIRM THAT MEC IDENTIFICATION/HANDLING IS 
ACCORDING TO WORK PLAN 

  

 
VERIFY EQUIPMENT OBTAIN IS IN ACCORDANCE WITH 
PROJECT PLANS 

  

 
CONFIRM CALIBRATION OF EQUIPMENT   
 
CONFIRM GRID LAYOUT IS IAW  WORKPLAN   
 
VERIFY DAILY EQUIPMENT FUNCTION CHECKS ARE 
PERFORMED AND RECORDED 

  

 
CONFIRM GEOPHYSICAL DATA GENERATED IS PROPERLY 
STORED, MARKED AND TRACKED 

  

 
VERIFY COMPLIANCE WITH DATA PROCESSING QC PLAN   
 
VERIFY SOFT WARE DATA PROCESSING TRANSFER TO 
DATA MANAGEMENT SYSTEM 

  

 
CONFIRM DATA TRANSFER AND TRACKING PROCEDURES   
 
VERIFY DATA ARCHIVING IAW DATA MANAGEMENT PLAN 
PROCEDURES 

  

 
VERIFY COMPLIANCE WITH DATA QC PLAN   
 
CONFIRM EXCLUSION ZONE ESTABLISHED IAW SSHAP   
 
CONFIRM NOTIFICATIONS TO RESPONSE AGECIES ARE 
ACCOMPLISHED IAW SSHP 

  

 
CONFIRM INTRUSIVE PROCEDURES COMPLIANCE   
 
MONITOR DAILY INSPECTION AND DOCUMENTATION OF 
EQUIPMENT INSPECTIONS BY OPERATORS 

  

 
CONFIRM ANOMALY IDENTIFICATION    
 
VERIFY DIG SHEET COMPLETION IS IAW WORK PLAN   
 
MONITOR MEC IDENTIFICATION PROCEDURES AND 
UXOSO VERIFICATION IAW WORK PLAN 

  

 
CONFIRM EXCLUSION ZONE EVALUATION/ MODIFICATION 
BASED ON MEC IDENTIFICATION 
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FOLLOW-ON PHASE (cont) 

 
 

DEFINABLE FEATURE 
Y-YES,  
N-NO,  
N/A 

 
WORK LOCATION, PERSONNEL PRESENT 

 
MONITOR MEC HANDLING/DISPOSITION IS ACCORDING 
TO WORK PLAN 

  

 
VERIFY MEC ITEMS ARE PROPERLY DOCUMENTED, AND 
TRACKING COMPLETED 

  

 
MONITOR COMPLIANCE WITH COLLECTION POINT 
PROCEDURES IAW  WORK PLAN 

  

 
CONFIRM MEC SEGRATION AT COLLECTION POINTS 
DURING TRANFER 

  

 
MONITOR MEC RELATED MATERIALS INSPECTION AND 
IDENTIFICATION IAW WP 

  

 
CONFIRM NON-MEC SCRAP DISPOSAL IAW DIRECTIVES   

 



Soil Removal Summary Table
Pad 61

DATE # of TRUCK LOADS
 VOLUME - DAILY      

(Cubic Yards)

   

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

 

WEEKLY TOTAL 0 0

WEEKLY TOTAL 0 0

 GRAND TOTAL TO DATE 0 0

 PAD 61 SOIL

1 of 4 9/10/2008



Soil Removal Summary Table
Pad 61A

DATE # of TRUCK LOADS
VOLUME - DAILY      

(Cubic Yards)

   

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

 

WEEKLY TOTAL 0 0

WEEKLY TOTAL 0 0

 GRAND TOTAL TO DATE 0 0

 PAD 61A SOIL



Soil Removal Summary Table
Pad 67

DATE # of TRUCK LOADS
 VOLUME - DAILY      (Cubic 

Yards)

   

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

 

WEEKLY TOTAL 0 0

WEEKLY TOTAL 0 0

 GRAND TOTAL TO DATE 0 0

 PAD 67 SOIL



Soil Removal Summary Table
Pad 70

DATE # of TRUCK LOADS
VOLUME - DAILY      (Cubic 

Yards)

   

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

WEEKLY TOTAL 0 0

 

 

WEEKLY TOTAL 0 0

WEEKLY TOTAL 0 0

 GRAND TOTAL TO DATE 0 0

 PAD 70 SOIL
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QP-8.3 Control of Nonconforming Product/Service 

PURPOSE 
Product or service that does not conform to specified requirements must be identified and 
controlled to prevent unintended delivery or use. The responsibility for review and disposition of 
nonconforming product or service is defined.  

PROCEDURE 
Responsibility for Identification  
PIKA provides services in the form of deliverable reports and completed field actions 
such as site remediation, building decontamination and demolition, and waste 
management. Program and Project Managers have the responsibility to identify when 
deliverables, project inspections, and project completions fail to meet the specified 
requirements at any stage of the project. When a nonconformity is identified it is reported 
on a Nonconformance Report (Attachment 8.3-1).  Nonconformities do not include the 
typical customer review comments between draft and final reports. They do not include 
the design development changes between submittal stages. 
Controls 
a) Take action to eliminate the nonconformity. 

In the case of deliverable reports at any stage of their submittal, PIKA will perform an 
internal review by discipline knowledgeable staff and editors before the report is 
submitted. In some cases an independent technical reviewer may be asked to review 
a report.  Time for the reviews must be incorporated into the project schedule. 
In the case of field activities that are not conforming to requirements, the managers 
will stop work long enough to solve the problem and restart activity. The customer 
must be notified if the delay is longer than a day. 

b) Authorize the release, acceptance, or use. 
The Program Manager, Project Manager, or higher PIKA Management can decide to 
release the deliverable, field activity, or item if they believe the nonconformity will 
have a minimal effect on the project. The customer can also give a written concession 
to a nonconformity. 

c) Take action to preclude the original intended use or application. 
The PIKA Management and the customer can agree to accept a nonconformity for a 
different use or application.  

d) Nonconformity detected after delivery or use. 
In the case of deliverable reports at any stage of their submittal, PIKA will notify the 
customer that a nonconformity was detected and will be corrected with a revised 
report submitted as a replacement.  
In the case of a field activity where a nonconformity was detected after completion, for 
example, a final inspection, PIKA will perform the appropriate work to satisfy the 
requirement. 
If material is found to be out of conformance, it will be marked or tagged and 
segregated from usable material to prevent inadvertent use. 
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Re-verification 
Upon completion of the necessary corrective measures described above, the deliverable 
or field action is re-verified for conformity to the requirements.  
Preventive Action 
The Quality Manager will review the records for nonconforming product/service during 
internal audits, determine if a trend exists, and isolate the root cause of the problem and 
take appropriate action to prevent recurrence (QP-8.5.3).  The reported 
nonconformances will be entered on a Nonconformance Report Tracking Log 
(Attachment 8.3-2).  A review of this log could delineate trends that can be stopped with 
preventive action. 

RECORDS 
PIKA will document the nature of nonconformities and the actions taken to deal with 
nonconforming services and products. The nonconformance reports will be handled as records 
and maintained in accordance with QP-4.2.4.  
 
APPROVED 
        
 
 
Sarosh Manekshaw, CIH  
QA/QC Program Manager      Date 
 
ATTACHMENTS 
Attachment 8.3-1 Nonconformance Report 
Attachment 8.3-2 Nonconformance Report Tracking Log 
 

– END OF DOCUMENT – 
 
 



 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 8.3-1 
Nonconformance Report 

 
 



 
 
 

 

                           NONCONFORMANCE REPORT 
 
 
NCR NUMBER ____________             Date: __________________ 
 
Project Name/Location __________________________Project No._______________ 
 
Contract No. __________________________________ Task Order No____________ 

 
 
I.  Nonconformance Description (including specific requirement violated): 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
    Identified by: ______________________Date: _________ 
 
 
 
II. Root Cause of Nonconforming Action: 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
 
 
III. Corrective Action(s) to be Taken: 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
    To be Performed by: ___________________________  
 
    Date to be Completed:________ 
 
 
F-NONCONF-008-5/5/05 
 

        
   



 
 
 

 

       NONCONFORMANCE REPORT 
 
 
IV. Action(s) to be Taken to Preclude Recurrence: 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
 
    To be Performed by:______________________________ 
     
    Date to be Completed:________________ 
 
 
 
Acceptance by: 
 
Project Manager: _______________________________________ Date: ____________ 
 
CQC Manager: _________________________________________ Date: ___________ 
 
 
 
Corrective Action(s) Completed by: 
 
Name: __________________________________Title:_____________ Date: ________ 
  
Verification by: 
 
Name: ___________________________________Title:  ____________Date: ________ 
 
F-NONCONF-008-5/5/05 
 



 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 8.3-2 
Nonconformance Report Tracking Log 



 
 
 

 

NONCONFORMANCE REPORT 
TRACKING LOG 

 
Project Name/Location __________________________Project No._______________ 
 
Contract No. __________________________________ Task Order No____________ 
 

NCR 
No 

Origination 
Date Initiated By NC Description Responsible 

Party 
C/A 
Date 

Reinspection 
Results 

C/A  Approved 
Date 

      

      

      

      

      

      

      

      

      

      

      

F-NONCONFLOG-009-5/5/05 
 



                          

 1

 
CORRECTIVE ACTION REQUEST 

Project Name/Location _______________________Project 
No._______________  
 
Contract No. _______________________________ Task Order 
No:____________  
 
CAR Number_____________ Date: ___________ Adverse Trend: Yes__________ 
                                                                                                                     No________ 

 
Organization/Project 
Department:______________________________________ 
 
Person Contacted: ________________________________ Date: ____________ 

Discrepancy (include specific requirements violated): ______________________ 

_________________________________________________________________

_________________________________________________________________

 
Originator: __________________________Response Due Date: _____________ 

 

Corrective Action Taken/Proposed to Correct Discrepancy: __________________ 

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

Corrective Action Taken to Prevent Recurrence (cause of the discrepancy must 
also be included here):  

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

 
Corrective Action Taken by: Signature: 
____________________________________ Date: ______________ Date When 
 
Corrective Action Completed: __________________________  

(Cont)  



                          

 2

 

Corrective Action Evaluated: _________________________________________ 

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

Verification of Implementation: ______________________________________ 

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

_________________________________________________________________

Evaluated by: ____________________Title: ________________ Date: _______  

 
Verified by: ______________________Title: ________________ Date: ______  

 
 



                          

 

CORRECTIVE ACTION REQUEST LOG 

Project Name/Location __________________________Project No._______________ 

Contract No. __________________________________ Task Order No____________ 

 
CAR 
No  

Origination 
Date  

Initiated By  CA Description  Responsible 
Party  

C/A 
Due 
Date  

Re-inspection 
Results  

C/A Approved 
Date  

 
 

       

        

        

        

        

        

        

        

        

        

        

 
 



 
FINAL CONTRACTOR QUALITY CONTROL PLAN

REMEDIAL ACTION AT WINKLEPECK BURNING GROUNDS
RAVENNA ARMY AMMUNITION PLANT, RAVENNA, OH 

 

November 17, 2008   
Final 

Contractor Quality Control Plan 

APPENDIX B 

Task Orders 

 



 

6 . ISSUE D BY CODE

W912QR-04-D-0040

1 . CO N TRA CT/P U RCH . O RD E R/  
    A G RE E M E N T N O .

W 912QR

2 . D E L IVE RY  O RD E R/ CA L L  N O .

0003

80P AGE  1  OF

5 . P RIO RITY

CODE H 2C TPY F 3

8 . DEL IVERY FOB
DEST INAT IONX
OT HE R

(See Sch edule if  o t h er)

OR D ER  FOR  SUPPLIES OR  SER VICES

3 . D A TE  O F O RD E R/CA L L

2006 A ug 14

4 . RE Q ./  P U RCH . RE Q U E ST N O .

W22W9K62210203

C IVIL/OPER ATION S/EN VIR ON MEN TAL BR AN C H
ATTN : Y ON G F OSTON
600 D R . M.  L.  KIN G, J R .  PL. ,  R M. 821
LOU ISVILLE KY  40202-2230

U . S. AR MY  EN GIN EER  D ISTR IC T, LOU ISVILLE
600 D R . MAR TIN  LU TH ER  KIN G, J R .  PLAC E
R OOM 821
LOU ISVILLE KY  40202-2230

7 . ADM INIST E RE D BY (if o th er th a n  6 )

( YYYYM M M D D )

1 0 . D E L IVE R TO  FO B P O IN T BY  (D ate)
( YYYYM M M D D )

MKM EN GIN EER S IN C
4153 BLU EBON N ET D R IVE
STAF F OR D  TX 77477-3909

CODE 0Y 9Z49 . CONT RACT OR  FACIL IT Y

SEE SCHEDULE
1 2 . D ISCO U N T TE RM S

M A RK  IF BU SIN E SS IS1 1 .
SM A L L

SM A L L
D ISA D VA N TA G E D
W O M E N -O W N E D

1 3 . M AIL  INVOICE S T O T HE  ADDRESS IN  BLOCK

See Item 14

2 5 . T OT AL $1,176,784.00

X

1 7 . ACCOUNT ING AND AP P ROP RIAT ION DAT A/ L OCAL USE

CODE

1 8 . IT E M  NO. 1 9 . SCHEDUL E  OF SUP P LIE S/ SERVICE S

*  If  q u a n t i ty a ccep ted  b y th e G o ver n m en t  is  s a m e a s

q u a n t i ty a ccep ted  b elo w q u a n t i ty o r d er ed  a n d  en cir cle.

DE L IVE RY/1 6 . 

1 4 . SHIP  T O

Se e  Sche dule

SEE SCHEDULE

T0B0200

MARK ALL
P AC KAG ES  AND

P AP ERS  W ITH
 IDENTIFIC ATIO N

NUMB ERS  IN
B LO C KS  1  AND 2 .

2 3 . AM OUNT

1 5 . P AYM ENT  W IL L  BE  M ADE BY CODE
U SAC E F IN AN C E C EN TER  (U F C )
5700 W ASP AVEN U E
MILLIN GTON  TN  38054

Th is  d el iv ery  o rd er/cal l  i s  i s s u ed  o n  an o th er G o v ern men t  ag en cy  o r in  acco rd an ce w i th  an d  s u b ject  to  terms  an d  co n d i t io n s  o f ab o v e n u mb ered  co n tract .
T YP E CAL L

OF P URCHASE
ORDE R

SEE SCHEDULE
24. UNITED STATES OF AMERICA

TEL: (502) 315-6209

EMAIL: denise.a.bush@lrl02.usace.army.mil

CONTRACTING / ORDERING OFFICER

q u a n t i ty o r d er ed , in d ica te b y X .  If  d i f f er en t , en ter  a ctu a l
BY: DENISE A BUSH

If  t h is bo x  is m ark ed, sup p lier m ust  sign  Accep t an ce an d ret urn  t h e fo llo win g n um ber o f co p ies:X
NAM E  OF CONT RACT OR SIGNAT URE T YP E D NAM E AND T IT L E

( YYYYM M M D D )
DAT E  SIGNE D

ACCE P T ANCE. T HE  CONT RACT OR HE REBY ACCE P T S T HE OFFE R REP RESE NT ED BY T HE  NUM BE RED P URCHASE 
ORDE R AS IT  M AY P REVIOUSL Y HAVE BEE N OR IS NOW  M ODIFIE D, SUBJE CT  T O AL L  OF T HE  T E RM S
AND CONDIT IONS SE T  FORT H, AND AGRE ES T O P ERFORM  T HE SAM E.

Referen ce y o u r q u o te d ated

Fu rn is h  th e fo l lo w in g  o n  terms  s p eci fied  h erein . REF :

2 0 . QUANT IT Y
ORDERE D/
ACCE P T ED*

2 1 . UNIT 2 2 . UNIT  P RICE

D IFFE RE N CE S
2 6 .

INSP E CT E D RE CE IVED ACCEP T E D, AND CONFORM S T O T HE
CONT RACT  EXCEP T  AS NOT E D

2 7 a. QUANT IT Y IN COL UM N 2 0  HAS BE E N

( YYYYM M M D D )

c.  DAT E d.  P RINT E D NAM E  AND T IT L E OF AUT HORIZ ED
 GOVERNM E NT  RE P RE SENT AT IVE

b.  SIGNAT URE  OF AUT HORIZ E D GOVE RNM E NT  RE P RE SENT AT IVE

e.  M AIL ING ADDRE SS OF AUT HORIZ ED GOVE RNM ENT  REP RESE NT AT IVE

36. I ce r tify th is  account is  cor re ct and  prope r  for  paym e nt.

g.  E -M AIL  ADDRESSf.  T EL EP HONE NUM BE R

a.  DAT E
( YYYYM M M D D )

b.  SIGNAT URE  AND T IT LE  OF CE RT IFYING OFFICE R

2 8 . SHIP  NO. 2 9 . DO VOUCHER NO. 3 0 .
INIT IAL S

3 2 . P AID BY 3 3 . AM OUNT  VE RIFIED
CORRE CT  FOR

3 5 . BIL L  OF LADING NO.

3 4 . CHE CK NUM BE R

3 7 . RE CEIVED AT 3 8 . RECE IVE D BY 
( YYYYM M M D D )

3 1 . P AYM E NT

COM P L ET E
P ART IAL
FINAL

P ART IAL
FINAL

DD For m  1155, DEC 2001 P RE VIOUS EDIT ION IS OBSOL ET E .

3 9 . DAT E  RE CE IVED 4 0 . T OT AL
CONT AINERS

4 1 . S/R ACCOUNT  NO. 4 2 . S/R VOUCHE R NO.

AD D R ESS
AN D
N AME



W912QR-04-D-0040 
0003 

Page 2 of 79 
 

 

Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0001  55,056 Dollars, 
U.S. 

$1.00 $55,056.00 

 Provide Services in accordance with the 
FFP 
attached revised Scope of Work dated 12 July 2006 and previously provided all 
Government information.  The Government hereby award this Task Order in the 
amount of $1,176,784.00 (which includes the base (Line 0001-0003) in the 
amount of $885,724.00 and the option (Line 0004) in the amount of 
$291,060.00). 
 
The Contracting Officer Representative for this task order is Paul Zorko, (502) 
315-6353. 
 
Provided Service Contract Act Wage Decision #94-2415 REV (29),05/23/2006 
and Davis Bacon General Decision Number OH030002, 08/11/2006 OH2, are 
incorporated as part of this task order. 
 
Overall Project Management and the Proparation of a Project Management Plan 
FOB: Destination 
PURCHASE REQUEST NUMBER: W22W9K62210203 
 

 

   
  
 
 MAX  

NET AMT 
$55,056.00 

 
 ACRN AA 

CIN: W22W9K622102030001 
 

 $55,056.00 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0002  19,515 Dollars, 
U.S. 

$1.00 $19,515.00 

 Remedial Design Completion 
FFP 
FOB: Destination 
 

 

   
  
 
 MAX  

NET AMT 
$19,515.00 

 
 ACRN AB 

CIN: 000000000000000000000000000000 
 

 $19,515.00 
 

     
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0003  811,153 Dollars, 
U.S. 

$1.00 $811,153.00 

 Remedial Action for Removal and Disposal 
FFP 
of up to 4,500 Cubic Yards of contaminated soil/solid waste (6682 tons) 
FOB: Destination 
 

 

   
  
 
 MAX  

NET AMT 
$811,153.00 

 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $811,153.00 
 

     
 
 
 



W912QR-04-D-0040 
0003 

Page 4 of 79 
 

 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0004  291,060 Dollars, 
U.S. 

$1.00 $291,060.00 

 Option (Excersized with the Base) 
FFP 
Unit Price for Additional Project Management, Design, Removal and Disposal of 
Contaminated Soil/Solid Waste 
 
($98.00 Per Ton- Estimated Qty 2970) 
FOB: Destination 
 

 

   
  
 
 MAX  

NET AMT 
$291,060.00 

 
 ACRN AA 

CIN: 000000000000000000000000000000 
 

 $291,060.00 
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Section C - Descriptions and Specifications 
 
PERFORMANCE WORK STATEMENT 

Winklepeck Burning Grounds RD/RA  
PERFORMANCE WORK STATEMENT – 20 June 2006 

Ravenna Army Ammunition Plant, Ravenna, Ohio 
Revised 12 July 2006 

1.0 Introduction 
 
The Contractor shall be responsible for fully executing the Firm Fixed-Price Remediation 
(FFPR) approach under a Performance-Based Contract (PBC) by: conducting required 
environmental restoration services for which the United States Department of the Army (the 
“Army”) is statutorily responsible; addressing any and all unforeseen environmental1, 
scheduling, and regulatory issues; and, assuming contractual liability and responsibility for the 
achievement of the performance objectives for cleanup sites at the Ravenna Army Ammunition 
Plant (RVAAP) (the “Facility”) identified in this Performance Work Statement (PWS).    
 
The Contractor must have the capability and experience to perform, or provide, a wide range of 
investigative, remedial design, remedial construction, and remediation services required for 
hazardous substance and waste sites.2 Work will include remedial design, remedial 
construction, and remediation of contaminated sites. 
 
It is the Contractor's responsibility to comply with all applicable federal, state and local rules, 
laws and regulations and to fulfill the performance objectives of this PWS in a manner that is 
consistent with any applicable orders or permits, all existing and future cleanup agreements or 
guidance for the Facility, and relevant Department of Defense (DoD) and Army policy, for the 
duration of the contract. 
 
The Contractor must perform all the necessary environmental remediation work as required to 
meet the performance objectives of this PWS. Remediation is being conducted pursuant to 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 
amended by the Superfund Amendments and Reauthorization Act (SARA), and National Oil and 
Hazardous Substances Contingency Plan (NCP) requirements, with regulatory coordination, as 
appropriate, with the Ohio Environmental Protection Agency (Ohio EPA).  Additionally, the Army 
and the Ohio EPA journalized The Directors Final Findings and Orders (DFFO) on June 10, 
2004 that detail additional requirements for the performance of activities related to the Facility 
Restoration program.  
 
This contract will be will be awarded on the basis of a Best Value Evaluation.  The Army intends 
to make the award selection without discussions.  The proposal must be complete and contain 
the Contractors most favorable terms. Evaluation and rating criteria are presented in Attachment 
D. A site visit will be held on 06 July 2006. Contractors are strongly urged to attend.   
 
2.0 Performance Objectives and Standards 
 

                                                           
1 "Unforeseen environmental issues" include unknown and/or varied concentrations of contaminants at 

cleanup sites (off-Facility areas included) identified in this PWS, but not unknown sites (e.g., sites not 
identified in this PWS). 

2 Under this PWS the Contractor may perform Munitions and Explosives of Concern (MEC) work. 
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The Feasibility Study and Proposed Plan for Winklepeck Burning Grounds (WBG) have been 
finalized.  The Record of Decision is currently in draft form and is expected to be finalized by 
September 2006.  This contract award covers the preparation of the Remedial Design (RD) and 
execution of the Remedial Action (RA) in accordance with requirements specified in Section 1.0.  
The Base contract will include a contract line item (CLIN) for overall project management and 
the preparation of a Project Management Plan, the RD, and the RA for the removal and disposal 
of up to 4,500 cubic yards (6682 tons) of contaminated soil/solid waste.  An optional CLIN for 
the additional project management, design, removal and disposal of up to 2000 cubic yards 
(2970 tons) of contaminated soil/solid waste is also required for this PWS and will be exercised 
if necessary.   

 
CLIN 1 - Overall project management and the preparation of a Project 
Management Plan. 
 
CLIN 2 – RD completion 
 
CLIN 3 - RA for the removal and disposal of up to 4,500 cubic yards of 
contaminated soil/solid waste (6682 tons). 
 
CLIN 4 – Unit Price for additional project management, design, removal 
and disposal of up to 2000 yards (2970 tons) of contaminated soil/solid 
waste. 
 
 

While details regarding the Ohio Uniform Environmental Covenants Act (UECA) and Land Use 
Controls (LUC) are currently being negotiated with the Ohio EPA, the selected contractor will 
proceed with the substantive RD work requirements upon contract award.  The approved RD 
language regarding the UECA and implementation of LUCs will be provided by the Army. 
 
Additionally, a Mark-19 grenade machine gun range (MK-19) is currently under construction at 
the WBG by the Ohio Army National Guard (OHARNG).  The selected contractor will be 
required to coordinate all site activities with the OHARNG and Army so as not to constrain any 
MK-19 range construction or operational activity. 

 
The performance objectives and standards for this PWS are outlined in Table 1.  
 
Table 1: Performance Requirements Summary. 

Performance Objective Performance Standards 

Achieve Remedy In Place (RIP) at the site3 by 30 September 
2007. RVAAP-05: Winklepeck Burning Grounds  
 

Compliance with DFFO and associated 
schedule. 
 
Army approval, through the 
Contracting Officer’s Representative 
(COR), Ohio EPA approval.  

 

                                                           
3 The current status of the remediation efforts for WBG can be found in Section 6.0: Facility and Site 

Information. Additional documentation is provided with the Request for Quotation (RFQ) package. 
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• RIP will be attained upon the finalization of appropriate written documentation certifying 
that site remediation has met identified response objectives. 

 
There may be multiple milestones and/or deliverables for each performance objective (see 
Section 3.4 and Section 7.0). Partial payments will be based on successful completion of the 
milestones. Final decisions regarding the adequacy of milestone and deliverable completion 
resides with RVAAP’s COR (see Section 5.1), with appropriate acceptance and approval of 
necessary site remediation documentation by regulators, consistent with the applicable 
regulatory drivers listed in Section 1.0 of this PWS.  
 
 
 
3.0 Project Management 
 
The PBC approach requires careful coordination of project activities to ensure that all 
stakeholders are kept informed of the project status, existing or potential problems, and any 
changes required to prudently manage the project and meet the needs of the Facility's project 
stakeholders and decision-makers. Additional requirements for the management and execution 
of all projects at the RVAAP are also contained in the DFFO.  The Contractor shall be 
responsible for the following project management activities: 
 

3.1 Project Management Plan 
 
The Contractor shall develop and maintain a detailed Project Management Plan. The 
Project Management Plan, based on the schedule prepared as part of the Contractor 
proposal, shall specify the schedule, technical approach, and resources required for the 
planning, execution, and completion of the performance objectives. The first draft of the 
Project Management Plan shall be due within thirty (30) days of contract award. 
Elements of this draft Project Management Plan shall be part of the Contractors proposal 
submittal. The draft Project Management Plan and subsequent revisions shall be subject 
to stakeholder and review and approval. The final Project Management Plan shall be 
due within 30 days of receipt of stakeholder comments  
 
As part of the Project Management Plan, the Contractor shall develop and maintain a 
Resource-Loaded Schedule (Primavera compatible) that fully supports the technical 
approach and outlines the due dates and cost expenditure percentages for all 
milestones and payable deliverables. A payment plan shall be included with the 
schedule that may allow for partial payments to the Contractor based on successful 
completion of interim milestones proposed by the Contractor. It is the Army’s intent to 
make all payments after verification of progress in accordance with this schedule. Unless 
otherwise noted in Table 1, all performance objectives must be completed within the 
allowable contract period of performance provided all contract options have been 
exercised. The Contractor shall need to take into account the existing or future 
schedules developed under the applicable regulatory drivers listed in Section 1.0 of this 
PWS. The Contractor shall also coordinate activities with the COR to ensure that the 
proposed project schedule does not conflict with other contractor activities on site, or 
interrupt Facility mission activities.  
 
As part of the Project Management Plan, the Contractor shall identify and implement a 
means for providing project status reports to the COR. The Project Management Plan 
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shall address the frequency and content of status reports as defined in the DFFO as well 
as participate in biweekly scheduling calls.  The Contractor will also be required to 
attend weekly Contractor meetings at the Facility while actively engaged in onsite work.   
The Contractor shall update the Project Management Plan to reflect progress towards 
achievement of the performance objectives and delineate proposed actions to 
accomplish future project milestones.    
 
3.2 Additional Site Plans 

 
Prior to beginning any field work the Contractor shall prepare any additional plans or 
documents (e.g., sampling and analysis plans, quality assurance project plan, waste 
minimization plans, health and safety plans) consistent with the applicable regulatory 
drivers listed in Section 1.0 of this PWS, and any other agreements, orders, or 
regulations that apply to the Facility and sites. These plans and documents shall be 
subject to Army review and approval, through the COR, and subject to regulatory agency 
review and approval pursuant to terms of the DFFO. 
 
 
3.3 Quality Management 
 
The Contractor must ensure that the quality of all work performed or produced under this 
contract meets Army approval, through the COR. Quality control/assurance plans must 
be prepared and approved by the COR prior to performance of physical work.  All quality 
control/quality assurance plans are subject to regulatory agency review and approval 
pursuant to the terms of the DFFO. 
 
Since the technical approach for this PBC shall be developed by the Contractor, the 
Contractor shall also develop a strategy for Army Quality Assurance (QA) to be 
submitted with the PMP. The QA strategy should highlight key quality control activities or 
events that the COR will use to determine when Army (COR or Contracting Officer (KO)) 
inspections can be conducted to assess progress toward milestones. Activities identified 
in the QA strategy should be appropriately coded in the project schedule to allow for  
planning of QA inspections. These activities shall also be incorporated into the Quality 
Assurance Surveillance Plan (QASP). The QASP will be developed by the COR, in 
consultation with the Contractor. The final QASP will be provided to the Contractor within 
thirty (30) days of receiving the final approved PMP. 

 
3.4 PWS Milestone Presentations 
 
PWS Milestone presentations shall be made to the COR at the completion of each PWS 
milestone below to provide analysis and lessons learned and to present approaches for 
completion of future milestones. At the COR’s request, the Contractor may also make 
PWS milestone presentations to the other project stakeholders, consistent with the 
applicable regulatory drivers listed in Section 1.0 of this PWS, to show achievement of 
the performance objectives. This includes participation in annual Installation Action Plan 
(IAP) meetings, if requested by the COR. 
 
The Contractor may propose a revision of the PWS milestones below to reflect their 
Project Management Plan and provide for interim PWS milestones.  Interim PWS 
milestones will only be accepted if they represent significant progress toward PWS 
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milestone completion, and completion of these interim steps can be measured and 
demonstrated. As noted in Section 2.0, partial payments will be tied to the successful 
completion of the following PWS milestones or an interim PWS milestone plan approved  
 
by the Army, through the COR. To that end, all proposed interim PWS milestones should 
be associated with easily demonstrated metrics tied to performance measurements 
(e.g., final acceptance of a report rather than submission of a draft). All PWS milestones 
must have a defined means for demonstrating completion in order to facilitate 
certification and approval (see Section 5.1).  
 

 Approval of the Project Management Plan  
 Acceptance/approval of RIP at RVAAP-05 

 
3.5 Environmental Requirements 
 
The Contractor shall identify: applicable Federal, State and Local rules, laws and 
regulations; Facility-specific orders, agreements, or rules; and perform its work in 
accordance with said authorities. The Contractor shall ensure that all activities 
performed by its personnel, subcontractors and suppliers are executed in accordance 
with said authorities. Any incident of noncompliance noted by the Contractor shall 
immediately be brought to the attention of the COR and Facility telephonically and then 
by written notice. Nothing in this contract shall relieve the Contractor of its responsibility 
to comply with applicable laws and regulations. The Contractor shall obtain all permits, 
licenses, approvals, and/or certificates required or necessary to accomplish the work. 
When the work to be performed requires facility clearances, such as digging or drilling 
permits, the Contractor shall obtain such clearances and/or permits, with the assistance 
of the COR and the RVAAP Facility Manager, prior to any drilling or excavating 
operations. The Contractor shall coordinate all such work with Facility personnel prior to 
performing work. Contractors on environmental sites are required to perform their own 
utility checks based on utility maps, which are available through the RVAAP Facility 
Manager. The Contractor shall comply with all Facility or site-specific time and 
procedural requirements (federal, state, and local) described in the permits obtained. 
The Army technical experts will also independently review Contractor work to ensure 
compliance with all applicable requirements. 

 
3.5.1 Protection of Property 
 
The Contractor shall be responsible for any damage caused to property of the 
United States (Federal property) by the activities of the Contractor under this 
contract and shall exercise due diligence in the protection of all property located 
on the premises against fire or damage from any and all other causes. Any 
property of the United States damaged or destroyed by the Contractor incident to 
the exercise of the privileges herein granted shall be promptly repaired or 
replaced by the Contractor to a condition satisfactory to the COR or 
reimbursement is made by the Contractor sufficient to restore or replace the 
property to a condition satisfactory to the COR in accordance with FAR Clause 
52.245-2. 

 
3.6 Safety and Health Requirements 
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The Contractor shall implement a written Safety and Health Program compliant with the 
requirements of the Multiple Award Remediation Contracts (MARC), for the Louisville 
District and all U.S. Army Corps of Engineers Mission Boundaries. The Army reserves 
the right to stop work under this contract for any violations of the SSHP at no additional 
cost to  
the Army. Once the Army verifies through the COR that corrective action has been 
implemented, the Contractor shall be able to continue contract work. The Safety and 
Health Program prepared for the project must also tier under and meet any additional 
requirements contained in the Ravenna AAP Facility Wide Safety and Health Plan.    

 
3.7 Quality Control Testing 
 
Chemical Quality Control shall be provided whenever sampling or analysis for chemical 
constituents is required in order to meet the milestones. Chemical quality control shall be 
implemented in accordance with the requirements of the MARC for the Louisville District. 
The Contractor shall also comply with all requirements of the DoD Quality Systems 
Manual, Version 2. 
 
3.8 Project Repository and Administrative Record 
  
The Contractor shall update at least monthly a multimedia (i.e., both paper and 
electronic format) project repository of all project-related information to ensure that 
pertinent documentation and data are available for project reviews, and to provide a 
clear record of the PBC approach to support final decisions and remediation completion. 
This repository is the property of the Army and available upon request by the COR or 
KO. A project repository is currently maintained at the Ravenna Army Ammunition Plant. 
 
"Project-related information" includes all previous environmental restoration 
documentation of a technical nature developed by the Army and previous Army 
contractors for the site specified in this PWS, and all the documentation developed by 
the Contractor in order to achieve the performance objectives specified in this PWS. 
Documents generated prior to the PBC are not expected to be stored in electronic 
format; however, all documents generated during the course of this contract are 
expected to be maintained in hard copy and electronic form   
 
The Contractor shall also update the repositories for the Administrative Record for 
CERCLA activities established at Ravenna Army Ammunition Plant, as needed. The 
project repository and Administrative Record shall be updated by the Contractor, and 
made available to the public, for the duration of the contract. 

 
3.9 Regulatory Involvement 

 
All regulatory coordination shall be approved by the Army through the Facility Manager 
and COR. The Contractor shall provide the necessary support to initiate, schedule, and 
address all regulatory aspects of the project (e.g., organizing discussions with regulators 
concerning site response objectives and completion requirements, obtaining regulator 
comments on site documents and appropriately addressing them, and obtaining written 
documentation of remediation completion from the regulators for WBG). The COR, 
Facility Manager, or designee, will attend and represent the Army at all meetings with 
the regulators. With approval of the COR or Facility Manager, the contractor may also 
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informally discuss remediation issues with regulators and provide an after-action report 
back to the Facility Manager and COR. The Army will be the signature authority for all 
regulatory agreements and remediation documentation. 

 
3.10 Public Involvement 
 
All public participation coordination shall be approved by the Army through the Facility 
Manager and COR. The Contractor shall provide the necessary support to initiate, 
schedule, and address all public participation aspects of the project (e.g., preparation of 
briefings, presentations, fact sheets, newsletters, articles/public notices to news media, 
and notifications to Restoration Advisory Board (RAB) members). The Contractor shall 
be responsible for requesting and addressing all public comments consistent with the 
applicable regulatory drivers listed in Section 1.0 of this PWS. The Facility Manager, or 
designee, will attend and represent the Army at all meetings with the public.  
 
Prospective Contractors should note that the Facility has an active RAB and detailed 
information concerning the RAB's organization and activities will be provided to the 
selected Contractor. Activities required to support the RAB meetings are included in this 
effort. The Contractor shall attend and participate in RAB meetings only at the request of 
the Facility Manager. The Contractor shall provide support with RAB meeting minutes as 
the Facility Manger requests.  
 
3.11 Project Stakeholders 

 
For the purposes of this PWS, project stakeholders include the Army, Ohio Army 
National Guard (OHARNG), Ohio EPA, and the RAB. Table 2 outlines the general level 
of stakeholder involvement concerning the deliverables required by this PWS.  

  
Table 2: Required Stakeholder Involvement. 

Project Deliverables 

Project Stakeholder PMP Document Milestone 
Presentations 

Project Documents 
(CERCLA) 

Army A A A 

OHARNG A A A  

Ohio EPA A A A  

RAB/Interested Public   C 

A: Stakeholder must review and approve of deliverable and may provide comments that 
must be addressed.  
C: Stakeholder may provide comments and/or concurrence on deliverables. 
 

 
3.12 Deliverable Requirements 

 
Deliverable requirements and review times are outlined in the DFFO. The Contractor, 
COR, and Facility Manager will determine the most appropriate method for document 
distribution to stakeholders. All documents must be produced with at least an internal 
Army draft, draft, and final versions. The Army, through the COR, will receive the internal 
Army draft documents in electronic form,  and will provide comments to the Contractor 
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within ten (10) business days. Once initial comments are addressed, a draft version will 
be produced and distributed to the listed stakeholders for concurrent review and 
comment.  
 
The Contractor shall ensure that review periods are given consistent with the applicable 
regulatory drivers noted in Section 1.0 of this PWS. All documents shall be identified as 
draft until completion of stakeholder coordination, when they will be signed and finalized. 
One electronic copy of all draft and final documents shall be submitted for placement in 
each of the two public repositories (Ravenna and Newton Falls Public Libraries)  and the 
Facility Administrative Record (for CERCLA documents). 
 

4.0 Expertise and Necessary Personnel 
 
The Contractor shall furnish all labor, materials and equipment necessary to meet the 
performance objectives. For all work performed under this contract, the Contractor shall also 
develop and implement quality control measures consistent with all applicable federal and state 
regulatory requirements and standards. Contractor personnel and qualifications, as well as 
implemented quality control measures, shall be consistent with the requirements of the MARC 
for the Louisville District. 
 
5.0 Additional Requirements 
 

5.1 Certification and Approval of Project Milestones and Deliverables 
 
The COR will be responsible for contract management, inspection, oversight, review, 
and approval activities. Certification and approval of project milestones by the COR is 
necessary before distribution of partial payments. Final acceptance of milestone 
completion will include appropriate acceptance of site remediation documentation by 
regulators.  
 
Certification by the Army is contingent upon the Contractor performing in accordance 
with the terms and conditions of the contract, this PWS, and all amendments/options. 
 
Representatives of the Army and the Contractor shall meet with the COR at a site and 
time designated by the COR after receipt of each status report to:  

• Formally review the quantity and quality of services;  
• Inspect work for compliance with this PWS, the associated Contractor’s final 

proposal, and project documentation;  
• Accept or reject milestones and deliverables completed since the previous 

review; and 
• Prepare, approve and submit SF 93 “Pay Estimate – Contract Performance” for 

partial payments in accordance with PWS milestone completions and approvals. 
 

5.2 Army Furnished Resources 
 

The Army, through the COR, shall make available the following resources to the 
Contractor: 

• Records, reports, data, analyses, and information, in their current format (e.g., 
paper copy, electronic, tape, disks, CDs), to facilitate development of an accurate 
assessment of current, former, and historical site activities and operations; waste 
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generation and contaminant characteristics; parameters of interest; and site 
environmental conditions. 

• Access to personnel to conduct interviews on Facility operations and activities. 
• Access to DoD and Army policy and guidance documents. 
• All Army owned property used for remediation purposes at the facility must be 

maintained by the Contractor in accordance with applicable maintenance 
requirements, and may not be replaced by the Army should new equipment be 
required. 

5.3 Contractor Furnished Resources 
 

The Contractor shall be responsible for the following: 
• Coordination with the Army/COR and the Facility for access to the Facility, to 

execute this PWS and comply with the procedures described during the 
Contractors’ meeting at the Facility.  

• Coordination with the Army/COR and the Facility in order to gain access to 
available infrastructure (e.g., buildings, roadways, waste management units, 
other Facility facilities) and utilities (e.g., electric power and telephone lines, 
natural gas and water supply distribution pipelines, and wastewater discharge 
conveyances), to execute this PWS. 

• The provision and cost of the utilities associated with implementation of 
remedies, including Facility of individual meters for necessary utilities.  

• All waste generated under this contract shall be the responsibility of the selected 
Contractor. 

• Any other necessary resources needed to achieve the performance objectives. 
 

5.4 Government Rights 
 

The Army has unlimited rights to all documents/material produced under this contract. All 
documents and materials, to include the source codes of any software, produced under 
this contract shall be Army owned and are the property of the Army with all rights and 
privileges of ownership/copyright belonging exclusively to the Army. These documents 
and materials cannot be used or sold by the Contractor without written permission from 
the KO. All materials supplied to the Army shall be the sole property of the Army and 
cannot be used for any other purpose. This right does not abrogate any other Army 
rights under the applicable Data Rights clause(s). 

 
5.5 Place of Performance 

 
Work shall be performed at the Facility and off-site Contractor offices as agreed to by 
both parties for proper performance of this task. 

 
5.6 Privacy and Security 

  
In order to ensure the security and orderly running of the Facility, any contractors’ 
personnel who wish to gain access to the Facility shall follow procedures established by 
the Facility. Due to security restrictions, details of these and other security procedures 
will be provided at a later date to the selected Contractor. However, the Contractor 
should account for potential delays due to DoD security requirements in its pricing. 

 
5.7 Staffing 
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The Contractor shall notify the COR of any changes in key personnel. The change of key 
personnel is subject to approval by the KO, although such approval will not be 
unreasonably withheld provided replacement personnel are of the same quality as 
originally proposed. 

 
 

5.8 Stop Work Authority 
 

The Contractor the Area Contracting Officer (AKO) and the KO have the authority and 
responsibility to stop work immediately if the work is considered to be a serious threat to 
the safety or health of workers, other personnel, or to the environment. When work is 
stopped due to a hazard/threat to worker safety, health, or the environment, the situation 
and resolution must be documented and submitted to the KO. Work must be stopped 
whenever chemical and biological warfare agents, radiological materials are discovered. 
In addition, the KO has the authority to temporarily stop work on a project following a 24-
hour (one working day) written notification to the Contractor. Stop work notices can be 
related to nonconformance to project specifications, lack of performance by the 
Contractor, financial considerations, funding considerations, or other circumstances 
outlined in the contract. Stop work notices may also be related to security levels that 
could prevent access to the Facility during a time of heightened security concerns.  As 
part of the Project Management Plan the Contractor shall develop a back up plan for the 
case when the AKO or the KO are is not immediately available and a serious threat to 
the safety or health of workers, other personnel or to the environment has been 
identified. 

 
5.9 Environmental Responsibility Considerations 
 

• The Army will retain responsibility for any assessed natural resource damages 
that are attributed to historic releases of hazardous substances (prior to contract 
with selected contractor) and any injuries that are necessary and incidental to the 
reasonable implementation of a selected response or remedial action. The 
Contractor shall be responsible for any/all additional natural resource injuries and 
associated Natural Resource Damages claims brought as a result of its actions 
(e.g. release of hazardous substance or unreasonable disturbance of natural 
resources as a result of construction activities). 

 
• The Army will retain all responsibility for third party liability for CWM, MEC, or 

radiological material that are either targeted for or may be discovered during the 
course of remediation. 

 
• Response cost claims, property damage and personal injury claims brought due 

to contamination and hazardous substance releases that have occurred 
historically (prior to contract with selected Contractor) and are not due to 
Contractor remediation activities are excluded from Contractor responsibility. The 
Contractor shall be responsible for and indemnify the Army for:  

• Any response cost claims for any environmental remediation services 
which the Contractor has assumed responsibility for under this PWS; 
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• All costs associated with correction of a failure of any remedy 
implemented or operated and maintained by the Contractor to the extent 
such failure was  
caused by the willful or negligent acts or omissions of the Contractor in 
the course of performing the environmental services; 

• All personal injury or property damage claims to the extent caused by the 
acts or omissions of the Contractor in the course of performing the 
environmental services;  

• All natural resource damages pursuant to 42 U.S.C. Section 
9607(a)(4)(C), to the extent that such damages were caused or 
contributed to by the actions of the Contractor or its successors in 
interest; and 

• All costs associated with or arising from any negligent acts or omissions 
or willful misconduct of the Contractor in the course of performing the 
environmental services or implementing remedial actions.   

 
5.10 Electronic Data Deliverables (EDD) 

 
The contractor shall secure a USACE approved laboratory that can provide analytical 
data in the USACE (ADR) electronic format.  All samples collected and analyzed under 
this SOW shall be provided in the referenced electronic data deliverable (EDD) format.  
The contractor shall be provided with the Automatic Data Review (ADR) / Environmental 
Data Management System (EDMS) software by the USACE Project Engineer and must 
develop a project-specific library file for all of the methods to be analyzed under this 
SOW.  (A master library associated with the current Louisville Chemistry Guidance will 
be provided to contractors as part of the software supplied by the USACE).  The project-
specific library file will accurately reflect all of the analytical quality requirements as 
documented in the RVAAP Facility-Wide QAPP and will be provided to both the USACE 
and the sub-contract laboratory for use in screening EDD submittals. 

 
Data review must comply with the Louisville Chemistry Guidance (LCG) criteria and 
provide compatibility with data management software, at a minimum Environmental Data 
Management System (EDMS) software. 

 
The contractor shall set up libraries in ADR/EDMS for deriving site constituents of 
potential concern (COPCs). 

 
The contractor must have the ability to process updates required by the LCG, and further 
will be responsible for keeping ADR current with all LCG updates. 

 
All electronic data submitted by the contract laboratory is required to be error-free, and in 
complete agreement with the hardcopy data.  Data files are to be delivered both by e-
mail or high density CD accompanying the hardcopy data reports.  The disk must be 
submitted with a transmittal letter from the laboratory that certifies that the file is in 
agreement with hardcopy data reports and has been found to be free of errors using the 
latest version of the ADR evaluation software provided to the laboratory.  The contract 
laboratory, at its cost, will correct any errors identified by the USACE, Louisville District.  
The contractor is responsible for the successful electronic transmission of field and 
laboratory data under this SOW.  The USACE Louisville District point of contact for 
information related to ADR/EDMS issues is Dr. David Brancato, (502)315-6494 
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Data deliverable requirements also include providing the Ravenna Environmental Information 
Management System (REIMS) administrator (SAIC, Oak Ridge, TN) with an electronic 
deliverable  
 
for uploading to the RVAAP data management system. Timing of the delivery of the electronic 
data submittal will be made such that the information will be available in the REIMS at the same 
time as the draft document in under review.  
 
6.0 Facility and Site Information 
 
This section is intended to provide the Contractor with general site background information to 
assist in the Contractor’s identification of the specific sites and corresponding 
documentation/existing reports. The Army believes the information presented below is accurate. 
However, if there is a conflict between this information and other site documentation (the 
existing reports), the Contractor is solely responsible for reviewing all available information and 
forming their independent, professional conclusions/interpretation of site conditions and 
requirements to meet the objectives of this PWS. The following information is not intended as a 
substitute for complete analysis of technical data available. Nor is it intended to be a guide on 
how the Contractor should address achievement of the performance objectives/standards. 
 

6.1 Facility Setting and Status 
 
RVAAP is a government-owned, contractor-operated facility located in northeastern Ohio 
within east-central Portage County and southwestern Trumbull County, about 1 mile 
northwest of the town of Newton Falls, and 3 miles east-northeast of the city of Ravenna.  
RVAAP was constructed in 1940 and 1941 for depot storage and ammunition 
assembly/loading and placed on standby status in 1950.  Production activities were 
resumed during 1954 to 1957 and 1968 to 1972.  Demilitarization activities, including 
disassembly of munitions and explosive melt out and recovery continued until 1992.  The 
only activities still being carried out at RVAAP are environmental restoration, ordnance 
clearance and infrequent demolition of any unexploded ordnance discovered during 
investigation and remediation activities, and building decontamination and demolition.   
 
 RVAAP-05: Winklepeck Burning Grounds  
 
Site Information 
 
WBG, designated as AOC # RVAAP-05, encompasses approximately 200 acres in the 
central portion of RVAAP (Figure 2). Historical operations at WBG included destruction 
of explosives from various types of munitions by open burning. In some instances, black 
powder and explosives were laid out along roads and burned. Burning is also known to 
have occurred along Road D. Prior to 1980, materials destroyed by burning included 
bulk explosives and explosives-contaminated burnable wastes (e.g., paper and cloth), 
propellants, black powder, sludge, sawdust from load lines, and domestic wastes. Small 
amounts of laboratory chemicals were burned during production periods. Metallic 
munitions fragments were allowed to remain on-site after burning, as were possible 
residual explosives. Waste oil (hydraulic oil from machines and lubrication oil from 
vehicles) was burned in the northeast corner of WBG until 1973.  
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Prior to 1980, burning was carried out in four earth-bermed burn pits, on gravel-covered 
or bare soil burn pads, and sometimes on the roads. Although the exact number of 
burning pads within the AOC is not conclusively known, 70 known or suspected burning 
pads have been identified from historical drawings and aerial photographs.   

After 1980, open burning was conducted in metal, refractory-lined trays within a 1-acre 
Resource Conservation and Recovery Act (RCRA)-permitted area at Burning Pad #37. 
Ash residues were drummed and stored in Building 1601, also a RCRA-permitted 
facility, on the west side of WBG pending proper disposition. The burn trays were 
decontaminated and removed from Burning Pad #37 in 1998 and closed under RCRA. 
Building 1601, a storage building, was also closed under RCRA. A former deactivation 
furnace located at Burning Pad #45 was transferred to CERCLA under the Ohio EPA 
Director’s Final Findings and Orders.   

WBG was identified as an AOC at RVAAP in the Preliminary Assessment (USACE 
1996). It was the subject of a Phase I RI (USACE 1998), a Phase II RI (USACE 2001), 
and a Phase III RI (USACE 2004a). An FFS was completed in 2005 (USACE 2005).   

As part of the Ravenna Training and Logistics Site (RTLS), OHARNG is constructing a 
Mark 19 Grenade Machinegun Range, a target practice range, at WBG. Initial plans and 
design for range construction revealed that MEC was present in the areas needed for 
the project. To protect range maintenance workers, soils contaminated with MEC and 
chemical contaminants needed removal. The target cleanup goals for chemical 
contaminants were developed in the FFS. During MEC removal actions, soil containing 
chemical contamination was removed consistent with the preferred CERCLA alternative. 
MEC and some associated contaminated soils were removed under an approved U. S. 
Department of Defense Explosive Safety Board Explosive Safety Submittal and 
associated project work plans (MKM 2004a, 2004b, 2005a, 2005b). Final grading, 
seeding, mulching, and road repair were completed in August 2005. These actions were 
completed under an accelerated schedule to meet the military mission requirements.  

At the conclusion of MEC removal actions, confirmation sampling indicated that 
additional soil contamination above cleanup goals remained on-site. The soil within the 
line of sight for one of the target lanes is contaminated with RDX (hexahydro-1,3,5-
trinitro-1,3,4-triazine) and semivolatile organics above risk-based cleanup levels (those 
levels that are considered safe for range maintenance personnel).    

The preferred remedy addresses the remaining soil at WBG that contains contamination 
above risk-based cleanup goals based on the intended use as a Mark 19 Grenade 
Machinegun Range. The preferred remedy is consistent with past MEC and soil removal, 
and focuses on additional soil removal to protect range construction workers and future 
range maintenance personnel. The remedial action objective (RAO) is to prevent 
exposure to soils contaminated above cleanup goals.  The U. S. Army intends to transfer 
the remaining portion of the WBG to OHARNG following the removal of contaminated 
soils from the target array construction area and removal of munitions and explosives of 
concern (MEC) if found during the soil removal project. 
 
6.3 Summary of Remedial Action Requirements 
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The following information summarizes the Army’s understanding of additional cleanup of 
contaminated soils at WBG that needs to occur. Because of the possibility that MEC is  
 
contained within the areas to be excavated, all excavation activities will be performed in 
accordance with the approved Explosive Safety Submission (ESS) and the Final 
Workplan for the Phase II MEC Clearance and Munitions Response, dated March 2005, 
which requires sifting all excavated soils to remove MEC. All recovered MEC will be 
handled according to the procedures detailed in the approved ESS and subject 
workplan. Pertinent drawings from the Mk-19 range design are included in Attachment A. 
 
6.3.1 Pad 67 
 
Concurrent MEC removal and environmental remediation was performed at Pad 67 
because residual RDX exceeded the cleanup goal.   Two adjacent locations at Pad 67 
(approximately 15x15 feet) were excavated down to one foot to achieve levels below the 
corresponding RDX cleanup goal of 617 mg/kg.  Multi-incremental (MI) closure sampling 
indicated that the bottom of the excavation was below the required cleanup goal; 
however, RDX contamination in excess of 617 mg/kg is present on the sides of the 
excavation. These results are provided as Table 3.   
 
Table 3 WBG Pad 67 Excavation Confirmation Samples 
 

Sample No. WBGcs-
70M-FLR-

SO 

WBGcs-
70M-SDW-

SO 

WBGcs-
70M-STP-

SO 

WBGcs-
070M-STP-

DUP 

WBGcs-
071-105M-

FLR-SO 

WBGcs-
071-105M-

FLR-QA 
units mg/kg mg/kg mg/kg mg/kg mg/kg mg/kg 
RDX 0.17J 0.28 2.4 8.0 150 270 

 
Sample No. WBGcs-

071-105M-
SDW-SO 

WBGcs-
071-105M-

STP-SO 

WBGcs-
243M-FLR-

SO 

WBGcs-
243M-

SDW-SO 

WBGcs-
243M-STP-

SO 
units mg/kg mg/kg mg/kg mg/kg mg/kg 
RDX 1200 2600 BDL 7.2 0.33 

 
WBG RDX Cleanup Goal = 617 mg/kg  
All samples collected on 21 April 2005  
BDL -  Below Detection Limit 
Explosives Method 8330 
Mg/kg – milligrams per kilogram 
J -  Result is <the reporting limit but >or=the method detection limit 
FLR - Floor Sample 
SDW - Sidewall Sample 
STP - Stockpile Sample 

 
For the Pad 67 area it was envisioned that the Contractor would excavate outward from 
the existing sides of the excavation, to a depth of 12-inches, to remove material along 
the sides of the existing 15x15- ft excavation. The excavated material will be added to 
the stockpile of previously excavated material at Pad 67.  To determine the need for 
additional soil removal beyond the widened excavation, the Contractor will perform 
additional characterization of the adjacent areas. Any additional excavation would be 
based upon the results of that characterization.   
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Should any of those areas have average RDX concentrations greater than the cleanup 
goal of 617 mg/kg they will be excavated to a depth of one (1) foot, with closure 
sampling of the floor of that excavation for any areas 0 – 5 feet, and 5 – 10 feet beyond 
the existing excavation.  Additionally, an MI sample of the excavated soil will be taken to 
determine disposition.  These MI closure samples will be analyzed conventionally in the 
laboratory for RDX under Method 8330.   

 
The completed excavation will be backfilled with approved clean soil from an offsite 
source, regraded and seeded with an approved grass mixture. All seeding methods and 
mixtures will require the final approval of the OHARNG Natural Resources Manager, Mr. 
Tim Morgan.  Once any additional excavations are completed, appropriate sedimentation 
and erosion controls, such as covers for stockpiles, hay bales, ditching, etc. will be 
implemented.  Approximately 500 ft3 or 18.5 yd3 of special waste has been estimated as 
requiring removal for this area.  Mk-19 design drawings C-6 and C-19 depict plan and 
profile sections, respectively for the Pad 67 Area and are included in Attachment A.  

 
6.3.2 Pad 61/61A 

 
Environmental contamination (primarily miscellaneous debris with lesser amounts of 
asphalt roofing shingles and transite) and MEC were found at and near Pad 61 during 
MEC removal activities for the proposed Mark 19 Range at the WBG.  A MEC removal 
was conducted in areas where targets for the range are to be constructed.  The 400-
meter target array crosses Pad 61.  Additionally, Pad 61 lies along lane 1 of the 
proposed firing range. To provide adequate line of sight to downrange targets, the Mark 
19 design calls for excavation along firing lane 1 at Pad 61 and the bermed areas 
adjacent to it. Additionally, a portion of Pad 61 requires removal of previously 
documented surface soil contaminated with semi-volatile organics (SVOCs).  

 
Upon discovery of the debris at Pad 61, a series of test pits were excavated within the 
berms to estimate the nature and extent of this material.  Generally, the debris has an in-
place cover of 12 – 18 inches of clay, although some areas have little or no cover.  It is 
not known whether this cover material is contaminated. A clear delineation of debris and 
clay was observed, with little or no apparent intrusion of contamination into the 
underlying clay soils.  Environmental testing of the soils surrounding the debris indicates 
elevated levels of SVOCs in those materials.  Results of the two sets of analyses of 
these materials are provided as Table 4.  Vertical extents of the test pits were compared 
with the surface topography, and the contamination appears to be confined to a 
continuous berm located on the west, south, and east sides of Pad 61.  
 
Table 4 WBG Pad 61/61A Sample Results 
 

Analyte WBG 
Cleanup 

Goal 

WBG-PD61-
Cont1M-SO 

WBG-PD61-
Cont2M-SO 

Units mg/kg mg/kg mg/kg 
RDX 617 2 0.57J 

Benzo(a)anthracene 75 100 260 
Benzo(a)pyrene 8 86 230 

Benzo(b)fluoranthene 75 100H 270 
Dibenzo(a,h)anthracene 8 15H 46H 
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Ideno(1,2,3-cd)pyrene 75 42H 120 
 

All samples collected on 26 April 2005  
Explosives Method 8330 
SVOC  Method 8270C  
mg/kg – milligrams per kilogram 
J -  Result is <the reporting limit but >or=the method detection limit 
H – Batch QC is greater than the reporting limit or had a negative instrument reading lower than the absolute value of the 
reporting limit 
WBG-PD61-Cont1M-SO collected from the berm at Pad 61 
WBG-PD61-Cont2M-SO collected from Pad 61A east of berm 

 
For the bermed area around Pad 61 area it was envisioned that the Contractor would 
excavate/ Scrape “clean” soil off the top of the berm for sifting and characterization and 
subsequent offsite disposal, assuming approximately 400 in place CY (500 CY 
excavated) would require removal. Additionally, at the completion of the berm 
excavation, if any transite or friable asbestos is visible on the remaining surface, the 
excavation will be deepened to a depth no greater than required to allow the placement 
of 2-ft of approved clean cover material (material without visible asbestos or other 
contaminants).  At the completion of the additional excavation and prior to placement of 
2-ft of approved clean cover material, any transite and/or friable asbestos that is loose 
and readily removable by hand will be removed from the excavation and disposed of 
appropriately. 

 
For the Pad 61A area it was envisioned that approximately 4090 CY of material would 
be excavated, sifted and transported for offsite disposal as special waste.  At a 
minimum, all waste materials in the Pad 61A area would be removed such that the line 
of sight for Lane One of the MK 19 range matched the design requirements as indicated 
on the drawings included in Attachment A.  MI confirmation sampling of the bottom of the 
excavation for comparison to WBG Cleanup Goals would be performed.  MI samples 
would also be obtained from those areas adjacent to the cut area. If the results of the MI 
samples show levels above Cleanup Goals then the execution of volume options will 
proceed as needed.  If the results of the MI samples show levels below the Cleanup 
Goals then no additional excavation will be warranted.  Additionally, at the completion of 
excavation of debris within the Mark 19 line of sight cross sections, if any transite or 
friable asbestos is visible on the remaining surface, the excavation will be deepened to a 
depth no greater than required to allow the placement of 2-ft of clean cover material 
(material without visible asbestos or other contaminants).  At the completion of the 
additional excavation and prior to placement of 2-ft of clean cover material, any transite 
and/or friable asbestos that is loose and readily removable by hand will be removed from 
the excavation and disposed of appropriately.  Mk-19 design drawings C-4 and C-12C 
depict plan and profile sections, respectively for the pad 61/61A area and are included in 
Attachment A. 

 
Because the work described above is an extension of that previously contracted work 
and for which pertinent work plans and ESSs have been approved, the contractor will 
provide only a Technical Memorandum that references the previously existing/approved 
documents and provides the necessary details for this work explaining what and how 
this work will be done.  The Technical Memorandum will be as concise as possible.  

  
A Construction Completion Report (CCR) must be completed for this work as a stand-
alone document.  It cannot be included as part of the reports required for the other MEC 
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removal activities.  All applicable provisions of the RVAAP Findings and Orders, dated 
10 June 2004, must be followed for this project. 
 

7.0 Project Deliverables 
 

Prospective Contractors should note: 
 

• This project deliverables list is subject to change based on an alternative deliverables list 
proposed by the Contractor and approved by the Army through the COR. 

• As noted in Section 3.12, all documents must be produced with at least an internal Army 
draft, draft, and final versions. This requirement is subject to change based on 
Contractor negotiations with the Army and regulators and approved by the COR/KO. 

 
Table 5. Proposed Project Deliverables 

Deliverable 
Number 

Deliverable Name PWS Sections 

1 Project Management Plan 3.1, 3.4, 3.12 

2 Project Management Plan Revisions 3.1, 3.4, 3.12 

3 Additional Site Plans 3.2, 3.4, 3.12 

4 Status Reports 3.1, 3.4, 3.12 

5 Milestone Presentations 3.4, 3.10, 3.12 

6 RVAAP-05 Documents (CERCLA) 3.4, 3.8, 3.12 
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ATTACHMENT A: REFERENCE DOCUMENTS 
 
Prospective Contractors should note: 

• These documents are also available from the internet until 30 July 2006 at 
ftp://ftp.usace.army.mil/pub/lrl/RVAAP WBG RDRA Solicitation.  Contact CELRL 
immediately if there is any difficulty in accessing the information. 

• The Army believes this documentation represents the most recent and appropriate 
documentation available for the Facility and the site identified in this PWS.  

• Additional documentation is available through the Administrative Record. Specific 
documents may be made available following a request, if the documentation can be 
distributed in a timely manner. Electronic format is not guaranteed. 

 
Table 4. Available Reference Documents 

Title Author Date 

Phase I Remedial Investigation Report for the Phase I 
Remedial investigation of High Priority Areas of Concern at 
the Ravenna Army Ammunition Plant SAIC 

February 
1998 

Facility Wide Sampling and Analysis Plan for Environmental 
Investigations at the Ravenna Army Ammunition Plant SAIC March 2001 

Facility Wide Safety and Health Plan for Environmental 
Investigations at the Ravenna Army Ammunition Plant SAIC March 2001 

Phase II Remedial Investigation Report for the Winklepeck 
Burning Grounds at the Ravenna Army Ammunition Plant SAIC April 2001 

Final RVAAP Facility Wide Ecological Risk Work Plan USACE April 2003 

Draft Multi Incremental Sampling Guidance 
USACE 

February 
2004 

Director’s Final Findings and Orders Ohio EPA/Army June 2004 

Explosives Safety Submission for the MEC Survey and 
Munitions Response of Winklepeck Burning Grounds MKM August 2004 
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Table 4. Available Reference Documents 

Title Author Date 

Final Facility-Wide Groundwater Monitoring Program Plan 
for the Ravenna Army Ammunition Plant Portage Environmental 

September 
2004 

Contract Drawings for Mark 19 Range Winklepeck Burning 
Grounds, Ravenna Training and Logistics Site (RTLS), 
drawings Cover sheet, C-1, C-2, C-4, C-12C, C-6 and C-19 USACE 

February 
2005 

Phase III Remedial Investigation Report for the Winklepeck 
Burning Grounds at the Ravenna Army Ammunition Plant SAIC March 2005 

Focused Feasibility Study for the Winklepeck Burning 
Grounds at the Ravenna Army Ammunition Plant SAIC March 2005 

Phase I MEC Density Survey After Action Report at 
Winklepeck Burning Grounds MKM March 2005 

Final Work Plan for Phase II MEC Clearance and Munitions 
Response at Winklepeck Burning Grounds MKM March 2005 

RVAAP’s Facility Wide Human Health Risk Assessor 
Manual USACE 

December 
2005 

Final Proposed Plan for the Winklepeck Burning Grounds 
SAIC 

December 
2005 

Final Report for the Phase II MEC Clearance and Munitions 
Response at Winklepeck Burning Grounds at the Ravenna 
Army Ammunition Plant MKM 

December 
2005 

Preliminary Draft Record of Decision for the Winklepeck 
Burning Grounds At the Ravenna Army Ammunition Plant SAIC March 2006 
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ATTACHMENT B: LIST OF ACRONYMS 
 

AEDB-R 
AKO 
CERCLA 
CLIN 
COR  
CWM 
DACA 
DERP 
DFFO 
DMM 
DoD 
ESS 
FFPR 
IAP 
KO 
LTM 
MEC 
NCP 
OHARNG 
Ohio EPA 
PBC 
PMP 
PWS 
QA 
QASP 
RAB 
RA(O) 
RCRA 
RDX 
RFQ 
REIMS 
RI 
RIP 
RTLS 
ROD 
SARA 
SSHP 
TNT 
USAEC 
UXO 
 

Army Environmental Database - Restoration Module 
Area Contracting Officer 
Comprehensive Environmental Response, Compensation, and Liability Act 
Contract Line Item 
Contracting Officer's Representative 
Chemical Warfare Materiel 
Days After CLIN Award 
Defense Environmental Restoration Program 
Directors Final Findings and Orders 
Discarded Military Munitions 
Department of Defense 
Explosive Safety Submission 
Firm-Fixed Price Remediation 
Installation Action Plan 
Contracting Officer 
Long-Term Management 
Munitions and Explosives of Concern 
National Oil and Hazardous Substances Contingency Plan 
Ohio Army National Guard 
Ohio Environmental Protection Agency 
Performance-Based Contract/Contracting 
Property Management Plan 
Performance Work Statement 
Quality Assurance 
Quality Assurance Surveillance Plan  
Restoration Advisory Board 
Remedial Action (Operations) 
Resource Conservation and Recovery Act 
Royal Demolition Explosive 
Request for Quotation 
Ravenna Environmental Information Management System 
Remedial Investigation 
Remedy In Place 
Ravenna Training And Logistics Site 
Record of Decision 
Superfund Amendments and Reauthorization Act 
Site Safety and Health Plan 
Trinitrotoluene 
United States Army Environmental Center 
Unexploded Ordnance  
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ATTACHMENT C: DEFINITIONS 
Chemical Warfare Materiel (CWM):  An item configured as a munitions containing a chemical 
substance that is intended to kill, seriously injure, or incapacitate a person through its 
physiological effects. CWM also includes V- and G- services nerve agent, H-series blister agent, 
and lewisite in other than munitions configurations. Due to their hazards, prevalence, and 
military-unique application, Chemical Agent Identification Sets (CAIS) are also considered 
CWM. CWM does not include:  riot control agency, chemical herbicides, smoke and flame 
producing items, or soil, water, debris, or other media contaminated with chemical agent. 
 
Deliverables: Documentation or data that support the completion of milestones or achievement 
of the performance objectives identified in this PWS. 
 
Duration of the contract:  The total period of performance to include option periods, if exercised. 
 
Long-Term Management (LTM): The remedial phase including maintenance, monitoring, record 
keeping, remedy reviews, etc. initiated after response (removal or remedial) objectives have 
been met (i.e., after Response Complete). 
 
PWS Milestones: Significant events or activities that occur in the course of the Contractor 
achieving the performance objectives identified in this PWS.  
 
Munitions and Explosives of Concern (MEC):  This term, which distinguishes specific categories 
of military munitions that may pose unique explosives safety risks, means Unexploded 
Ordnance (UXO), as defined in 10 U.S.C. 2710 (e) (9); Discarded Military Munitions (DMM), as 
defined in 10 U.S.C. 2710 (e) (2); or Explosive munitions constituents (e.g., Trinitrotoluene 
(TNT), Royal Demolition explosive (RDX)) present in high enough concentrations to pose an 
explosive hazard. 
 
Project Documents (CERCLA): Documentation and data required by CERCLA remediation and 
RA(O)/LTM activities. These documents include the additional site plans referenced in Section 
3.2. 
 
Project-related information: All previous environmental restoration documentation of a technical 
nature developed by the Army and previous Army contractors and subcontractors during their 
work at the sites specified in this PWS, and all the documentation developed by the Contractor 
in order to achieve the performance objectives specified in this PWS.  
 
Remedial Action (Operations) (RA(O)): The remedial phase during which the remedy is in place 
and operating to achieve the cleanup objective identified in the Record of Decision (ROD) or 
other formal decision document. Any system operation (long-term operations) or monitoring 
(long-term monitoring) requirements during this time are considered RA(O). 
 
Remedy In Place (RIP): A final remedial action has been constructed and implemented and is 
operating as planned in the remedial design. An example of a remedy in place is a pump-and-
treat system that is installed, is operating as designed, and will continue to operate until cleanup 
levels have been attained. Because operation of the remedy is ongoing, the site cannot be 
considered Response Complete. 
 
Resource-loaded Schedule: A schedule of due dates and cost expenditure percentages for all 
milestones and payable deliverables 
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94-2415 OH,CLEVELAND 
 
WAGE DETERMINATION NO: 94-2415 REV (29)    AREA: OH,CLEVELAND 
 
HEALTH AND WELFARE LEVEL - INSURANCE ONLY **OTHER WELFARE LEVEL WD:94-2416 
 
****************************************************************************** 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 1994-2415 
William W.Gross          Division of   |           Revision No.: 29 
Director            Wage Determinations|       Date Of Revision: 05/23/2006 
_______________________________________|_______________________________________ 
State: Ohio 
 
Area: Ohio Counties of Ashland, Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, 
Lorain, Medina, Portage, Richland, Stark, Summit, Wayne 
_______________________________________________________________________________ 
 
          **Fringe Benefits Required Follow the Occupational Listing** 
 
OCCUPATION CODE - TITLE                                      MINIMUM WAGE RATE 
 
01000 - Administrative Support and Clerical Occupations 
  01011 - Accounting Clerk I                                              11.25 
  01012 - Accounting Clerk II                                             13.02 
  01013 - Accounting Clerk III                                            14.45 
  01014 - Accounting Clerk IV                                             16.26 
  01030 - Court Reporter                                                  16.98 
  01050 - Dispatcher, Motor Vehicle                                       14.49 
  01060 - Document Preparation Clerk                                      13.53 
  01070 - Messenger  (Courier)                                             9.49 
  01090 - Duplicating Machine Operator                                    12.90 
  01110 - Film/Tape Librarian                                             14.27 
  01115 - General Clerk I                                                  9.90 
  01116 - General Clerk II                                                11.13 
  01117 - General Clerk III                                               13.04 
  01118 - General Clerk IV                                                13.86 
  01120 - Housing Referral Assistant                                      17.58 
  01131 - Key Entry Operator I                                            11.54 
  01132 - Key Entry Operator II                                           12.90 
  01191 - Order Clerk I                                                   12.85 
  01192 - Order Clerk II                                                  15.03 
  01261 - Personnel Assistant (Employment) I                              12.90 
  01262 - Personnel Assistant (Employment) II                             13.85 
  01263 - Personnel Assistant (Employment) III                            16.98 
  01264 - Personnel Assistant (Employment) IV                             17.58 
  01270 - Production Control Clerk                                        17.58 
  01290 - Rental Clerk                                                    13.85 
  01300 - Scheduler, Maintenance                                          13.85 
  01311 - Secretary I                                                     14.52 
  01312 - Secretary II                                                    17.05 
  01313 - Secretary III                                                   18.69 
  01314 - Secretary IV                                                    19.59 
  01315 - Secretary V                                                     21.72 
  01320 - Service Order Dispatcher                                        13.85 
  01341 - Stenographer I                                                  12.90 
  01342 - Stenographer II                                                 13.85 
  01400 - Supply Technician                                               20.27 
  01420 - Survey Worker (Interviewer)                                     13.73 
  01460 - Switchboard Operator-Receptionist                               13.14 
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  01510 - Test Examiner                                                   16.98 
  01520 - Test Proctor                                                    16.98 
  01531 - Travel Clerk I                                                  10.83 
  01532 - Travel Clerk II                                                 11.63 
  01533 - Travel Clerk III                                                12.47 
  01611 - Word Processor I                                                13.40 
  01612 - Word Processor II                                               15.75 
  01613 - Word Processor III                                              17.17 
03000 - Automatic Data Processing Occupations 
  03010 - Computer Data Librarian                                         12.57 
  03041 - Computer Operator I                                             12.57 
  03042 - Computer Operator II                                            16.53 
  03043 - Computer Operator III                                           18.61 
  03044 - Computer Operator IV                                            21.29 
  03045 - Computer Operator V                                             23.57 
  03071 - Computer Programmer I (1)                                       18.29 
  03072 - Computer Programmer II (1)                                      20.44 
  03073 - Computer Programmer III (1)                                     25.94 
  03074 - Computer Programmer IV (1)                                      27.62 
  03101 - Computer Systems Analyst I (1)                                  27.62 
  03102 - Computer Systems Analyst II  (1)                                27.62 
  03103 - Computer Systems Analyst III (1)                                27.62 
  03160 - Peripheral Equipment Operator                                   12.57 
05000 - Automotive Service Occupations 
  05005 - Automotive Body Repairer, Fiberglass                            19.36 
  05010 - Automotive Glass Installer                                      18.02 
  05040 - Automotive Worker                                               18.02 
  05070 - Electrician, Automotive                                         18.73 
  05100 - Mobile Equipment Servicer                                       16.45 
  05130 - Motor Equipment Metal Mechanic                                  19.36 
  05160 - Motor Equipment Metal Worker                                    18.02 
  05190 - Motor Vehicle Mechanic                                          19.36 
  05220 - Motor Vehicle Mechanic Helper                                   15.71 
  05250 - Motor Vehicle Upholstery Worker                                 17.21 
  05280 - Motor Vehicle Wrecker                                           18.02 
  05310 - Painter, Automotive                                             18.73 
  05340 - Radiator Repair Specialist                                      18.02 
  05370 - Tire Repairer                                                   15.89 
  05400 - Transmission Repair Specialist                                  19.36 
07000 - Food Preparation and Service Occupations 
  (not set) - Food Service Worker                                          8.44 
  07010 - Baker                                                           11.47 
  07041 - Cook I                                                          10.46 
  07042 - Cook II                                                         11.47 
  07070 - Dishwasher                                                       8.80 
  07130 - Meat Cutter                                                     14.08 
  07250 - Waiter/Waitress                                                  9.04 
09000 - Furniture Maintenance and Repair Occupations 
  09010 - Electrostatic Spray Painter                                     18.73 
  09040 - Furniture Handler                                               13.89 
  09070 - Furniture Refinisher                                            18.73 
  09100 - Furniture Refinisher Helper                                     15.71 
  09110 - Furniture Repairer, Minor                                       17.22 
  09130 - Upholsterer                                                     18.73 
11030 - General Services and Support Occupations 
  11030 - Cleaner, Vehicles                                                9.49 
  11060 - Elevator Operator                                                9.96 
  11090 - Gardener                                                        12.77 
  11121 - House Keeping Aid I                                              9.00 
  11122 - House Keeping Aid II                                            10.35 
  11150 - Janitor                                                         12.06 
  11210 - Laborer, Grounds Maintenance                                    10.19 
  11240 - Maid or Houseman                                                 8.96 
  11270 - Pest Controller                                                 13.59 
  11300 - Refuse Collector                                                12.09 
  11330 - Tractor Operator                                                11.95 
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  11360 - Window Cleaner                                                  12.43 
12000 - Health Occupations 
  12020 - Dental Assistant                                                14.26 
  12040 - Emergency Medical Technician (EMT)/Paramedic/Ambulance Driver   14.54 
  12071 - Licensed Practical Nurse I                                      12.53 
  12072 - Licensed Practical Nurse II                                     14.08 
  12073 - Licensed Practical Nurse III                                    15.74 
  12100 - Medical Assistant                                               12.13 
  12130 - Medical Laboratory Technician                                   14.96 
  12160 - Medical Record Clerk                                            13.71 
  12190 - Medical Record Technician                                       13.54 
  12221 - Nursing Assistant I                                              8.36 
  12222 - Nursing Assistant II                                             9.39 
  12223 - Nursing Assistant III                                           10.26 
  12224 - Nursing Assistant IV                                            11.50 
  12250 - Pharmacy Technician                                             12.11 
  12280 - Phlebotomist                                                    12.36 
  12311 - Registered Nurse I                                              21.65 
  12312 - Registered Nurse II                                             24.71 
  12313 - Registered Nurse II, Specialist                                 24.71 
  12314 - Registered Nurse III                                            27.99 
  12315 - Registered Nurse III, Anesthetist                               27.99 
  12316 - Registered Nurse IV                                             33.51 
13000 - Information and Arts Occupations 
  13002 - Audiovisual Librarian                                           16.56 
  13011 - Exhibits Specialist I                                           17.01 
  13012 - Exhibits Specialist II                                          19.80 
  13013 - Exhibits Specialist III                                         22.82 
  13041 - Illustrator I                                                   19.13 
  13042 - Illustrator II                                                  23.71 
  13043 - Illustrator III                                                 27.67 
  13047 - Librarian                                                       25.65 
  13050 - Library Technician                                              15.24 
  13071 - Photographer I                                                  14.30 
  13072 - Photographer II                                                 17.61 
  13073 - Photographer III                                                20.49 
  13074 - Photographer IV                                                 24.24 
  13075 - Photographer V                                                  29.32 
15000 - Laundry, Dry Cleaning, Pressing and Related Occupations 
  15010 - Assembler                                                        8.18 
  15030 - Counter Attendant                                                8.18 
  15040 - Dry Cleaner                                                     10.21 
  15070 - Finisher, Flatwork, Machine                                      8.18 
  15090 - Presser, Hand                                                    8.18 
  15100 - Presser, Machine, Drycleaning                                    8.18 
  15130 - Presser, Machine, Shirts                                         8.18 
  15160 - Presser, Machine, Wearing Apparel, Laundry                       8.18 
  15190 - Sewing Machine Operator                                         10.88 
  15220 - Tailor                                                          11.57 
  15250 - Washer, Machine                                                  8.86 
19000 - Machine Tool Operation and Repair Occupations 
  19010 - Machine-Tool Operator (Toolroom)                                20.02 
  19040 - Tool and Die Maker                                              23.90 
21000 - Material Handling and Packing Occupations 
  21010 - Fuel Distribution System Operator                               18.12 
  21020 - Material Coordinator                                            18.43 
  21030 - Material Expediter                                              18.43 
  21040 - Material Handling Laborer                                       13.50 
  21050 - Order Filler                                                    11.02 
  21071 - Forklift Operator                                               15.19 
  21080 - Production Line Worker (Food Processing)                        15.19 
  21100 - Shipping/Receiving Clerk                                        14.23 
  21130 - Shipping Packer                                                 14.23 
  21140 - Store Worker I                                                  12.26 
  21150 - Stock Clerk (Shelf Stocker; Store Worker II)                    16.07 
  21210 - Tools and Parts Attendant                                       15.19 
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  21400 - Warehouse Specialist                                            15.19 
23000 - Mechanics and Maintenance and Repair Occupations 
  23010 - Aircraft Mechanic                                               20.78 
  23040 - Aircraft Mechanic Helper                                        16.86 
  23050 - Aircraft Quality Control Inspector                              21.54 
  23060 - Aircraft Servicer                                               18.47 
  23070 - Aircraft Worker                                                 19.34 
  23100 - Appliance Mechanic                                              18.73 
  23120 - Bicycle Repairer                                                15.89 
  23125 - Cable Splicer                                                   23.74 
  23130 - Carpenter, Maintenance                                          19.93 
  23140 - Carpet Layer                                                    18.70 
  23160 - Electrician, Maintenance                                        25.76 
  23181 - Electronics Technician, Maintenance I                           17.72 
  23182 - Electronics Technician, Maintenance II                          20.54 
  23183 - Electronics Technician, Maintenance III                         26.65 
  23260 - Fabric Worker                                                   17.21 
  23290 - Fire Alarm System Mechanic                                      20.09 
  23310 - Fire Extinguisher Repairer                                      16.48 
  23340 - Fuel Distribution System Mechanic                               20.49 
  23370 - General Maintenance Worker                                      18.02 
  23400 - Heating, Refrigeration and Air Conditioning Mechanic            19.63 
  23430 - Heavy Equipment Mechanic                                        19.36 
  23440 - Heavy Equipment Operator                                        21.75 
  23460 - Instrument Mechanic                                             23.32 
  23470 - Laborer                                                         13.23 
  23500 - Locksmith                                                       18.73 
  23530 - Machinery Maintenance Mechanic                                  21.80 
  23550 - Machinist, Maintenance                                          19.29 
  23580 - Maintenance Trades Helper                                       15.71 
  23640 - Millwright                                                      27.34 
  23700 - Office Appliance Repairer                                       19.43 
  23740 - Painter, Aircraft                                               18.73 
  23760 - Painter, Maintenance                                            21.74 
  23790 - Pipefitter, Maintenance                                         23.41 
  23800 - Plumber, Maintenance                                            21.18 
  23820 - Pneudraulic Systems Mechanic                                    20.09 
  23850 - Rigger                                                          21.78 
  23870 - Scale Mechanic                                                  18.61 
  23890 - Sheet-Metal Worker, Maintenance                                 19.36 
  23910 - Small Engine Mechanic                                           18.02 
  23930 - Telecommunication Mechanic I                                    19.49 
  23931 - Telecommunication Mechanic II                                   20.19 
  23950 - Telephone Lineman                                               20.19 
  23960 - Welder, Combination, Maintenance                                19.36 
  23965 - Well Driller                                                    19.36 
  23970 - Woodcraft Worker                                                20.42 
  23980 - Woodworker                                                      16.45 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                            11.14 
  24580 - Child Care Center Clerk                                         13.90 
  24600 - Chore Aid                                                        8.29 
  24630 - Homemaker                                                       15.66 
25000 - Plant and System Operation Occupations 
  25010 - Boiler Tender                                                   20.28 
  25040 - Sewage Plant Operator                                           19.35 
  25070 - Stationary Engineer                                             20.28 
  25190 - Ventilation Equipment Tender                                    16.56 
  25210 - Water Treatment Plant Operator                                  19.35 
27000 - Protective Service Occupations 
  (not set) - Police Officer                                              22.03 
  27004 - Alarm Monitor                                                   14.48 
  27006 - Corrections Officer                                             17.95 
  27010 - Court Security Officer                                          20.31 
  27040 - Detention Officer                                               17.95 
  27070 - Firefighter                                                     18.58 
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  27101 - Guard I                                                         10.20 
  27102 - Guard II                                                        14.83 
28000 - Stevedoring/Longshoremen Occupations 
  28010 - Blocker and Bracer                                              19.26 
  28020 - Hatch Tender                                                    19.26 
  28030 - Line Handler                                                    19.26 
  28040 - Stevedore I                                                     18.47 
  28050 - Stevedore II                                                    20.11 
29000 - Technical Occupations 
  21150 - Graphic Artist                                                  20.49 
  29010 - Air Traffic Control Specialist, Center (2)                      32.20 
  29011 - Air Traffic Control Specialist, Station (2)                     22.21 
  29012 - Air Traffic Control Specialist, Terminal (2)                    24.45 
  29023 - Archeological Technician I                                      11.30 
  29024 - Archeological Technician II                                     12.64 
  29025 - Archeological Technician III                                    15.66 
  29030 - Cartographic Technician                                         24.02 
  29035 - Computer Based Training (CBT) Specialist/ Instructor            29.94 
  29040 - Civil Engineering Technician                                    20.13 
  29061 - Drafter I                                                       12.05 
  29062 - Drafter II                                                      14.99 
  29063 - Drafter III                                                     18.93 
  29064 - Drafter IV                                                      23.44 
  29081 - Engineering Technician I                                        14.28 
  29082 - Engineering Technician II                                       16.04 
  29083 - Engineering Technician III                                      18.05 
  29084 - Engineering Technician IV                                       22.22 
  29085 - Engineering Technician V                                        27.18 
  29086 - Engineering Technician VI                                       32.70 
  29090 - Environmental Technician                                        20.50 
  29100 - Flight Simulator/Instructor (Pilot)                             31.08 
  29160 - Instructor                                                      23.30 
  29210 - Laboratory Technician                                           19.23 
  29240 - Mathematical Technician                                         19.03 
  29361 - Paralegal/Legal Assistant I                                     16.42 
  29362 - Paralegal/Legal Assistant II                                    20.94 
  29363 - Paralegal/Legal Assistant III                                   25.64 
  29364 - Paralegal/Legal Assistant IV                                    31.01 
  29390 - Photooptics Technician                                          24.09 
  29480 - Technical Writer                                                22.48 
  29491 - Unexploded Ordnance (UXO) Technician I                          20.47 
  29492 - Unexploded Ordnance (UXO) Technician II                         24.76 
  29493 - Unexploded Ordnance (UXO) Technician III                        29.68 
  29494 - Unexploded (UXO) Safety Escort                                  20.47 
  29495 - Unexploded (UXO) Sweep Personnel                                20.47 
  29620 - Weather Observer, Senior  (3)                                   23.55 
  29621 - Weather Observer, Combined Upper Air and Surface Programs (3)   19.70 
  29622 - Weather Observer, Upper Air (3)                                 19.70 
31000 - Transportation/ Mobile Equipment Operation Occupations 
  31030 - Bus Driver                                                      17.46 
  31260 - Parking and Lot Attendant                                        7.86 
  31290 - Shuttle Bus Driver                                              13.57 
  31300 - Taxi Driver                                                      9.67 
  31361 - Truckdriver, Light Truck                                        13.57 
  31362 - Truckdriver, Medium Truck                                       17.32 
  31363 - Truckdriver, Heavy Truck                                        17.87 
  31364 - Truckdriver, Tractor-Trailer                                    18.95 
99000 - Miscellaneous Occupations 
  99020 - Animal Caretaker                                                 9.42 
  99030 - Cashier                                                          9.70 
  99041 - Carnival Equipment Operator                                     10.11 
  99042 - Carnival Equipment Repairer                                     10.57 
  99043 - Carnival Worker                                                  8.34 
  99050 - Desk Clerk                                                      10.13 
  99095 - Embalmer                                                        20.31 
  99300 - Lifeguard                                                       10.75 
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  99310 - Mortician                                                       27.05 
  99350 - Park Attendant (Aide)                                           13.51 
  99400 - Photofinishing Worker (Photo Lab Tech., Darkroom Tech)          10.00 
  99500 - Recreation Specialist                                           14.04 
  99510 - Recycling Worker                                                14.64 
  99610 - Sales Clerk                                                     10.17 
  99620 - School Crossing Guard (Crosswalk Attendant)                     10.99 
  99630 - Sport Official                                                  10.75 
  99658 - Survey Party Chief (Chief of Party)                             18.58 
  99659 - Surveying Technician (Instr. Person/Surveyor Asst./Instr.)      15.91 
  99660 - Surveying Aide                                                  10.60 
  99690 - Swimming Pool Operator                                          13.99 
  99720 - Vending Machine Attendant                                       12.20 
  99730 - Vending Machine Repairer                                        13.99 
  99740 - Vending Machine Repairer Helper                                 12.20 
 
 
________________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $3.01 per hour or $120.40 per week or $521.73 per month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, and 4 weeks after 15 years.  Length of service 
includes the whole span of continuous service with the present contractor or 
successor, wherever employed, and with the predecessor contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year:  New Year's Day, Martin Luther 
King Jr.'s Birthday, Washington's Birthday, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.)  (See 29 CFR 4.174) 
 
 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS (as 
numbered): 
 
1)  Does not apply to employees employed in a bona fide executive, administrative, 
or professional capacity as defined and delineated in 29 CFR 541.  (See CFR 4.156) 
 
2)  APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY - NIGHT DIFFERENTIAL:  An employee is 
entitled to pay for all work performed between the hours of 6:00 P.M. and 6:00 A.M. 
at the rate of basic pay plus a night pay differential amounting to 10 percent of 
the rate of basic pay. 
 
3)  WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you work at night as part of a 
regular tour of duty, you will earn a night differential and receive an additional 
10% of basic pay for any hours worked between 6pm and 6am.  If you are a full-time 
employed (40 hours a week) and Sunday is part of your regularly scheduled workweek, 
you are paid at your rate of basic pay plus a Sunday premium of 25% of your basic 
rate for each hour of Sunday work which is not overtime (i.e. occasional work on 
Sunday outside the normal tour of duty is considered overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or 
explosives.  Demilitarization, modification, renovation, demolition, and maintenance 
operations on sensitive ordnance, explosives and incendiary materials.  All 
operations involving regrading and cleaning of artillery ranges. 
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A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used.  All 
operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 
 
OCCUPATION NOTES: 
 
Refuse Collector:  The rate for the Refuse Collector occupation applies does not 
apply to Cuyahoga County.  See Wage Determination 1966-0048 for the wage rates and 
fringe benefits for Cuyahoga County. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 
 
 
                         ** NOTES APPLYING TO THIS WAGE DETERMINATION ** 
 
Under the policy and guidance contained in All Agency Memorandum No. 159, the Wage 
and Hour Division does not recognize, for section 4(c) purposes, prospective wage 
rates and fringe benefit provisions that are effective only upon such contingencies 
as "approval of Wage and Hour, issuance of a wage determination, incorporation of 
the wage determination in the contract, adjusting the contract price, etc."  (The 
relevant CBA section) in the collective bargaining agreement between (the parties) 
contains contingency language that Wage and Hour does not recognize as reflecting 
"arm's length negotiation" under section 4(c) of the Act and 29 C.F.R. 5.11(a) 
of the regulations.  This wage determination therefore reflects the actual CBA wage 
rates and fringe benefits paid under the predecessor contract. 
 
Source of Occupational Title and Descriptions: 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations," Fourth Edition, January 1993, as 
amended by the Third Supplement, dated March 1997, unless otherwise indicated.  This 
publication may be obtained from the Superintendent of Documents, at 202-783-3238, 
or by writing to the Superintendent of Documents, U.S. Government Printing Office, 
Washington, D.C. 20402.  Copies of specific job descriptions may also be obtained 
from the appropriate contracting officer. 
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REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation) and computes a proposed rate). 
 
2) After contract award, the contractor prepares a written report listing in order 
proposed classification title), a Federal grade equivalency (FGE) for each 
proposed classification), job description), and rationale for proposed wage 
rate), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 
representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process the 
request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
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General Decision Number: OH030002 08/11/2006  OH2 
 
 Superseded General Decision Number: OH020002 
 
 State: Ohio 
 
 Construction Types: Heavy and Highway 
 
 Counties: Ohio Statewide. 
 
 Heavy and Highway Construction Projects 
 
 Modification Number     Publication Date 
           0              06/13/2003 
           1              03/19/2004 
           2              04/02/2004 
           3              04/16/2004 
           4              05/14/2004 
           5              06/18/2004 
           6              07/16/2004 
           7              08/06/2004 
           8              08/13/2004 
           9              08/20/2004 
           10             09/17/2004 
           11             10/22/2004 
           12             11/12/2004 
           13             01/14/2005 
           14             02/04/2005 
           15             03/04/2005 
           16             04/01/2005 
           17             05/06/2005 
           18             06/03/2005 
           19             07/22/2005 
           20             08/05/2005 
           21             09/09/2005 
           22             10/07/2005 
           23             11/04/2005 
           24             12/02/2005 
           25             01/13/2006 
           26             02/03/2006 
           27             03/03/2006 
           28             04/07/2006 
           29             05/05/2006 
           30             06/02/2006 
           31             06/16/2006 
           32             07/07/2006 
           33             08/04/2006 
           34             08/11/2006 
 
  BRKY0007-003 06/01/2006 
 
 LAWRENCE 
 
                                   Rates          Fringes 
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   Bricklayer, Stonemason.........$ 24.44            13.56 
 ---------------------------------------------------------------- 
  BROH0001-001 07/01/2006 
 
 DEFIANCE, FULTON (Excluding Fulton, Amboy & Swan Creek 
 Townships), HENRY (Excluding Monroe, Bartlow, Liberty, 
 Washington, Richfield, Marion, Damascus & Townships & that part 
 of Harrison Township outside corporate limits of city of 
 Napoleon), PAULDING, PUTNAM & WILLIAMS 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 29.15             7.45 
 ---------------------------------------------------------------- 
  BROH0001-004 06/01/2005 
 
                                   Rates          Fringes 
 
   Cement Mason...................$ 24.18             7.35 
 ---------------------------------------------------------------- 
  BROH0003-002 07/01/2006 
 
 FULTON (Townships of Amboy, Swan Creek & Fulton), HENRY 
 (Townships of Washington, Damascus, Richfield, Bartlow, 
 Liberty, Harrison, Monroe, & Marion), LUCAS & WOOD (Townships 
 of Perrysburg, Ross, Lake, Troy, Freedom, Montgomery, Webster, 
 Center, Portage, Middleton, Plain, Liberty, Henry, Washington, 
 Weston, Milton, Jackson & Grand Rapids) 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 27.06            11.59 
 ---------------------------------------------------------------- 
  BROH0005-003 05/01/2006 
 
 CUYAHOGA, LORAIN & MEDINA (Hinckley, Granger, Brunswick, 
 Liverpool, Montville, York, Homer, Harrisville, Chatham, 
 Litchfield & Spencer Townships and the city of Medina) 
 
                                   Rates          Fringes 
 
   Bricklayer 
      BRICKLAYERS; CAULKERS; 
      CLEANERS; POINTERS; & 
      STONEMASONS.................$ 27.58            10.20 
      SANDBLASTERS................$ 27.83            10.20 
      SEWER BRICKLAYERS; STACK 
      BUILDERS; & SWING SCAFFOLDS.$ 28.08            10.20 
 ---------------------------------------------------------------- 
  BROH0006-005 05/01/2006 
 
 CARROLL, COLUMBIANA (Knox, Butler, West & Hanover Townships), 
 STARK & TUSCARAWAS 
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                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.58             9.65 
 ---------------------------------------------------------------- 
  BROH0007-005 06/01/2006 
 
 PORTAGE & SUMMIT 
 
                                   Rates          Fringes 
 
   Bricklayer.....................$ 27.42             9.55 
 ---------------------------------------------------------------- 
  BROH0007-010 06/01/2006 
 
 PORTAGE & SUMMIT 
 
                                   Rates          Fringes 
 
   Stonemason.....................$ 26.47             7.05 
 ---------------------------------------------------------------- 
  BROH0008-001 06/01/2006 
 
 COLUMBIANA (Salem, Perry, Fairfield, Center, Elk Run, 
 Middleton, & Unity Townships and the city of New Waterford) & 
 MAHONING, and the city of Youngstown 
 
                                   Rates          Fringes 
 
   Bricklayer.....................$ 24.57            11.10 
 ---------------------------------------------------------------- 
  BROH0009-002 07/01/2006 
 
 BELMONT, JEFFERSON (Warren & Mt. Pleasant Townships & the 
 Village of Dillonvale) & MONROE 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 21.98            12.15 
   Refractory.....................$ 25.70            12.15 
 ---------------------------------------------------------------- 
  BROH0010-002 06/01/2005 
 
 COLUMBIANA (St. Clair, Madison, Wayne, Franklin, Washington, 
 Yellow Creek & Liverpool Townships) & JEFFERSON (Brush Creek & 
 Saline Townships) 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 23.00            10.29 
 ---------------------------------------------------------------- 
  BROH0014-002 07/01/2005 
 
 HARRISON & JEFFERSON (Except Mt. Pleasant, Warren, Brush Creek, 
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 Saline & Salineville Townships & the Village of Dillonvale) 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.01             8.85 
 ---------------------------------------------------------------- 
  BROH0016-002 05/01/2006 
 
 ASHTABULA, GEAUGA & LAKE 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 27.69            10.20 
 ---------------------------------------------------------------- 
  BROH0018-002 06/01/2006 
 
 BROWN, BUTLER, CLERMONT, HAMILTON, PREBLE (Gasper, Dixon, 
 Israel,  Lanier, Somers & Gratis Townships) & WARREN COUNTIES: 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 25.96             8.64 
 ---------------------------------------------------------------- 
  BROH0022-004 07/01/2006 
 
 CHAMPAIGN, CLARK, CLINTON, DARKE, GREENE, HIGHLAND, LOGAN, 
 MIAMI, MONTGOMERY, PREBLE (Jackson, Monroe, Harrison, Twin, 
 Jefferson & Washington Townships) & SHELBY 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.85             8.99 
 ---------------------------------------------------------------- 
  BROH0032-001 06/01/2006 
 
 GALLIA & MEIGS 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 26.20             9.90 
 ---------------------------------------------------------------- 
  BROH0035-002 07/01/2006 
 
 ALLEN, AUGLAIZE, MERCER & VAN WERT 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.00             9.40 
 ---------------------------------------------------------------- 
  BROH0039-002 06/01/2006 
 
 ADAMS & SCIOTO 
 
                                   Rates          Fringes 
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   Bricklayer, Stonemason.........$ 24.09            12.82 
 ---------------------------------------------------------------- 
  BROH0040-003 06/01/2006 
 
 ASHLAND, CRAWFORD, HARDIN, HOLMES, MARION, MORROW, RICHLAND, 
 WAYNE & WYANDOT (Except Crawford, Ridge, Richland & Tymochtee 
 Townships) 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.61            11.95 
 
   Layout Man and Sawman rate: $1.00 per hour above journeyman 
   rate. 
 
   Free standing stack work ground level to top of stack; 
   Sandblasting and laying of carbon masonry material in swing 
   stage and/or scaffold; Ramming and spading of plastics and 
   gunniting: $1.50 per hour above journeyman rate. 
 
 "Hot" work: $2.50 above journeyman rate. 
 ---------------------------------------------------------------- 
  BROH0043-002 06/01/2006 
 
 TRUMBULL COUNTY (Except city of Youngstown) 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 25.60            10.07 
 ---------------------------------------------------------------- 
  BROH0044-002 06/01/2006 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason 
      COSHOCTON, FAIRFIELD, 
      GUERNSEY, HOCKING, KNOX, 
      KICKING, MORGAN, 
      MUSKINGUM, NOBLE (Beaver, 
      Buffalo, Seneca & Wayne 
      Townships) & PERRY 
      COUNTIES:...................$ 24.00             8.35 
 ---------------------------------------------------------------- 
  BROH0045-002 06/01/2006 
 
 FAYETTE, JACKSON, PIKE, ROSS & VINTON 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 25.50             9.00 
 ---------------------------------------------------------------- 
  BROH0046-002 06/01/2005 
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 ERIE, HANCOCK, HURON, OTTAWA, SANDUSKY, SENECA, WOOD (Perry & 
 Bloom Townships) & WYANDOT (Tymochtee, Crawford, Ridge & 
 Richland Townships), & the islands of Lake Erie north of 
 Sandusky. 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.38            11.50 
 
   Layout Man and Sawman rate: $1.00 per hour above journeyman 
   rate. 
 
   Free standing stack work ground level to top of stack; 
   Sandblasting and laying of carbon masonry material in swing 
   stage and/or scaffold; Ramming and spading of plastics and 
   gunniting: $1.50 per hour above journeyman rate. 
 
 "Hot" work: $2.50 above journeyman rate. 
 ---------------------------------------------------------------- 
  BROH0052-001 06/01/2006 
 
 ATHENS 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 24.18             9.65 
 ---------------------------------------------------------------- 
 * BROH0052-003 06/01/2006 
 
 NOBLE (Brookfield, Noble, Center, Sharon, Olive, Enoch, Stock, 
 Jackson, Jefferson & Elk Townships) & WASHINGTON 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 23.42             9.65 
 ---------------------------------------------------------------- 
  BROH0055-003 06/01/2005 
 
 DELAWARE, FRANKLIN, MADISON, PICKAWAY & UNION 
 
                                   Rates          Fringes 
 
   Bricklayer, Stonemason.........$ 23.76             9.91 
 ---------------------------------------------------------------- 
  CARP0003-004 05/01/2006 
 
 MAHONING & TRUMBULL 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 21.94            11.41 
 ---------------------------------------------------------------- 
  CARP0069-003 05/01/2006 
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 CARROLL, STARK, TUSCARAWAS & WAYNE 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 22.06            10.18 
 ---------------------------------------------------------------- 
  CARP0069-006 05/01/2006 
 
 COSHOCTON, HOLMES, KNOX & MORROW 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 21.22             9.56 
 ---------------------------------------------------------------- 
  CARP0171-002 05/01/2006 
 
 BELMONT, COLUMBIANA, HARRISON, JEFFERSON & MONROE 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 21.54            11.70 
 ---------------------------------------------------------------- 
  CARP0248-005 07/01/2001 
 
 LUCAS & WOOD 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 23.90             9.95 
 ---------------------------------------------------------------- 
  CARP0248-008 07/01/2001 
 
                                   Rates          Fringes 
 
   Carpenter 
      DEFIANCE, HANCOCK, HENRY, 
      PAULDING & WILLIAMS 
      COUNTIES....................$ 20.05             9.95 
      FULTON COUNTY...............$ 20.16             9.95 
 ---------------------------------------------------------------- 
  CARP0254-002 05/01/2006 
 
 ASHTABULA, CUYAHOGA, GEAUGA & LAKE 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 27.50            10.57 
 ---------------------------------------------------------------- 
  CARP0372-002 07/01/2001 
 
 ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM & VAN WERT 
 
                                   Rates          Fringes 
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   Carpenter......................$ 20.05             8.95 
 ---------------------------------------------------------------- 
  CARP0639-003 05/01/2006 
 
 MEDINA, PORTAGE & SUMMIT 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 25.86            10.55 
 ---------------------------------------------------------------- 
  CARP0735-002 05/01/2006 
 
 ASHLAND, ERIE, HURON, LORAIN & RICHLAND 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 21.32             9.80 
 ---------------------------------------------------------------- 
  CARP1311-001 05/01/2000 
 
 CHAMPAIGN, CLARK & LOGAN 
 
                                   Rates          Fringes 
 
   Carpenter & Piledrivermen......$ 22.42             4.73 
   Diver (4 Hours' Minimum Pay)...$ 33.63             4.73 
 ---------------------------------------------------------------- 
  CARP1311-008 05/01/2000 
 
 DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & SHELBY 
 
                                   Rates          Fringes 
 
   Carpenter & Piledrivermen......$ 22.42             4.73 
   Diver (4 Hours' Minimum Pay)...$ 33.63             4.73 
 ---------------------------------------------------------------- 
  CARP1311-009 05/01/2000 
 
 BROWN, BUTLER, CLERMONT, CLINTON, HAMILTON & WARREN 
 
                                   Rates          Fringes 
 
   Carpenter & Piledrivermen......$ 22.42             4.73 
   Diver (4 Hours' Minimum Pay)...$ 33.63             4.73 
 ---------------------------------------------------------------- 
  CARP1393-002 07/01/2000 
 
 CRAWFORD, DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, 
 PAULDING, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
                                   Rates          Fringes 
 
   Piledrivermen & Diver's Tender.$ 21.61            11.07 
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 DIVERS - $250.00 per day 
 ---------------------------------------------------------------- 
  CARP1393-003 07/01/2000 
 
 ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM, VAN WERT & WYANDOT 
 
                                   Rates          Fringes 
 
   Piledrivermen & Diver's Tender.$ 20.68             9.32 
 
 DIVERS - $250.00 per day 
 ---------------------------------------------------------------- 
  CARP1871-006 05/01/2006 
 
 BELMONT, HARRISON, & MONROE 
 
                                   Rates          Fringes 
 
   Diver, Wet.....................$ 37.88            11.60 
   Piledrivermen; Diver, Dry......$ 25.25            11.60 
 
 DIVERS - 8 HOURS' PAY MINIMUM 
 ---------------------------------------------------------------- 
  CARP1871-008 05/01/2006 
 
 ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, 
 LORAIN, MEDINA, PORTAGE, RICHLAND & SUMMIT 
 
                                   Rates          Fringes 
 
   Diver, Wet.....................$ 39.45            11.77 
   Piledrivermen; Diver, Dry......$ 26.30            11.77 
 
 DIVERS - 8 HOURS' PAY MINIMUM 
 ---------------------------------------------------------------- 
  CARP1871-014 05/01/2006 
 
 CARROLL, STARK, TUSCARAWAS & WAYNE 
 
                                   Rates          Fringes 
 
   Diver, Wet.....................$ 32.63            10.97 
   Piledrivermen; Diver, Dry......$ 21.75            10.97 
 
 DIVERS - 8 HOURS' PAY MINIMUM 
 ---------------------------------------------------------------- 
  CARP1871-015 05/01/2006 
 
 COSHOCTON, HOLMES, KNOX & MORROW 
 
                                   Rates          Fringes 
 
   Diver, Wet.....................$ 32.06            10.10 
   Piledrivermen; Diver, Dry......$ 21.37            10.10 
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 DIVERS - 8 HOURS' PAY MINIMUM 
 ---------------------------------------------------------------- 
  CARP1871-017 05/01/2006 
 
 MAHONING & TRUMBULL 
 
                                   Rates          Fringes 
 
   Diver, Wet.....................$ 34.41            11.39 
   Piledrivermen; Diver, Dry......$ 22.94            11.39 
 
 DIVERS - 8 HOURS' PAY MINIMUM 
 ---------------------------------------------------------------- 
  CARP2239-001 07/01/2001 
 
 CRAWFORD, OTTAWA, SANDUSKY, SENECA & WYANDOT 
 
                                   Rates          Fringes 
 
   Carpenter......................$ 20.82             9.95 
 ---------------------------------------------------------------- 
  CARP2264-004 01/01/2002 
 
 COLUMBIANA & JEFFERSON 
 
                                   Rates          Fringes 
 
   Piledriverman..................$ 23.82             8.48 
 ---------------------------------------------------------------- 
  CARP9904-001 05/01/2000 
 
 ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, 
 GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, 
 MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, 
 PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON & WASHINGTON 
 
                                   Rates          Fringes 
 
   Carpenter & Piledrivermen......$ 21.86             5.27 
   Diver (4 Hours' Minimum Pay)...$ 32.79             5.27 
 ---------------------------------------------------------------- 
  ELEC0008-002 05/24/2004 
 
 DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, 
 PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 30.54            14.56 
   Electrician....................$ 29.09            14.49 
 ---------------------------------------------------------------- 
  ELEC0032-003 06/01/2005 
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 ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY, VAN WERT & 
 WYANDOT (Crawford, Jackson, Marseilles, Mifflin, Ridgeland, 
 Ridge & Salem Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 25.55            10.28 
 ---------------------------------------------------------------- 
  ELEC0032-004 06/01/1998 
 
 ALLEN, HARDIN, VAN WERT & WYANDOT (Crawford, Jackson, 
 Marseilles, Mifflin, Richland, Ridge & Salem Townships) 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operator..........$ 20.27           4.12+a 
      Groundman Truck Driver......$ 14.43           3.63+a 
      Lineman.....................$ 22.52           4.31+a 
 
   FOOTNOTE:  a. Half day's Paid Holiday: The last 4 hours of 
   the workday prior to Christmas or New Year's Day 
 ---------------------------------------------------------------- 
  ELEC0038-002 05/01/2005 
 
 CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) & 
 LORAIN (Columbia Township) 
 
                                   Rates          Fringes 
 
   Electrician 
      Excluding Sound & 
      Communications Work.........$ 31.63            13.32 
 ---------------------------------------------------------------- 
  ELEC0038-008 05/01/2006 
 
 CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) & 
 LORAIN (Columbia Township) 
 
                                   Rates          Fringes 
 
   Sound & Communication 
   Technician 
      Communications Technician...$ 21.20         8.12+a+b 
      Installer Technician........$ 20.45         8.04+a+b 
 
 FOOTNOTES; 
   a. 6 Paid Holidays: New Year's Day; Memorial Day; July 4th; 
   Labor Day; Thanksgiving Day; & Christmas Day 
   b. 1 week's paid vacation for 1 year's service; 2 weeks' paid 
   vacation for 2 or more years' service 
 ---------------------------------------------------------------- 
  ELEC0064-003 05/30/2005 
 



W912QR-04-D-0040 
0003 

Page 46 of 79 
 

 

 COLUMBIANA (Butler, Fairfield, Perry, Salem & Unity Townships) 
 MAHONING (Austintown, Beaver, Berlin, Boardman, Canfield, 
 Ellsworth, Coitsville, Goshen, Green, Jackson, Poland, 
 Springfield & Youngstown Townships), & TRUMBULL (Hubbard & 
 Liberty Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 27.75            11.04 
 ---------------------------------------------------------------- 
  ELEC0071-001 01/02/2006 
 
 ASHLAND, CHAMPAIGN, CLARK, COSHOCTON, CRAWFORD, DELAWARE, 
 FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY, HIGHLAND, HOCKING, 
 JACKSON (Coal, Jackson, Liberty, Milton, Washington & Wellston 
 Townships), KNOX, LICKING, MADISON, MARION, MONROE, MORGAN, 
 MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE (Beaver, 
 Benton, Jackson, Mifflin, Pebble, Peepee, Perry & Seal 
 Townships),  RICHLAND, ROSS, TUSCARAWAS (Auburn, Bucks, Clay, 
 Jefferson, Oxford, Perry, Salem, Rush, Washington & York 
 Townships), UNION, VINTON (Clinton, Eagle, Elk, Harrison, 
 Jackson, Richland & Swan Townships) & WASHINGTON 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operators.........$ 24.98             9.12 
      Groundmen...................$ 18.04             7.84 
      Linemen; Cable Splicers.....$ 27.75             9.63 
 ---------------------------------------------------------------- 
 * ELEC0071-004 05/29/2006 
 
 AUGLAIZE, CLINTON, DARKE, GREENE, LOGAN, MERCER, MIAMI, 
 MONTGOMERY, PREBLE & SHELBY 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operator..........$ 25.47             9.78 
      Groundman...................$ 18.40             8.38 
      Lineman.....................$ 28.30            10.34 
 ---------------------------------------------------------------- 
 * ELEC0071-005 06/05/2006 
 
 ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN 
 
                                   Rates          Fringes 
 
   Line Construction 
      Cable Splicer; Lineman......$ 35.30            12.07 
      Equipment Operator..........$ 31.77            11.34 
      Groundman...................$ 24.71             9.88 
 ---------------------------------------------------------------- 
 * ELEC0071-008 05/29/2006 
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 COLUMBIANA, MAHONING & TRUMBULL 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operator..........$ 25.47             9.78 
      Groundman...................$ 18.40             8.38 
      Lineman.....................$ 28.30            10.34 
 ---------------------------------------------------------------- 
 * ELEC0071-010 05/29/2006 
 
 BELMONT, CARROLL, HARRISON, HOLMES, JEFFERSON, MEDINA, PORTAGE, 
 STARK, SUMMIT & WAYNE 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operator..........$ 25.47             9.78 
      Groundman...................$ 18.40             8.38 
      Lineman.....................$ 28.30            10.34 
 ---------------------------------------------------------------- 
 * ELEC0071-013 05/29/2006 
 
 BROWN, BUTLER, CLERMONT, HAMILTON & WARREN 
 
                                   Rates          Fringes 
 
   Line Construction 
      Equipment Operator..........$ 25.47             9.78 
      Groundman...................$ 18.40             8.38 
      Lineman.....................$ 28.30            10.34 
 ---------------------------------------------------------------- 
  ELEC0082-002 05/31/2004 
 
 CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN 
 (Wayne, Clear Creek & Franklin Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 26.69             9.70 
 ---------------------------------------------------------------- 
  ELEC0082-006 05/24/2004 
 
 CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN 
 (Wayne, Clear Creek & Franklin Townships) 
 
                                   Rates          Fringes 
 
   Sound & Communication 
   Technician 
      Cable Puller................$  9.14             4.91 
      Installer/Technician........$ 18.28             6.32 
 ---------------------------------------------------------------- 
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  ELEC0129-003 03/01/2001 
 
 LORAIN (Except Columbia Township) & MEDINA (Litchfield & 
 Liverpool Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 27.25             6.85 
 ---------------------------------------------------------------- 
  ELEC0129-004 09/01/2001 
 
 ERIE & HURON (Lyme, Ridgefield, Norwalk, Townsend, Wakeman, 
 Sherman, Peru, Bronson, Hartland, Clarksfield, Norwich, 
 Greenfield, Fairfield, Fitchville & New London Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 27.25             6.85 
 ---------------------------------------------------------------- 
  ELEC0141-003 09/01/2005 
 
 BELMONT 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 25.37            15.33 
   Electrician....................$ 25.12            15.33 
 ---------------------------------------------------------------- 
  ELEC0212-003 11/01/2000 
 
 BROWN, CLERMONT & HAMILTON 
 
                                   Rates          Fringes 
 
   Sound & Communication 
   Technician 
      Cable Puller................$  9.00             2.64 
      Installer...................$ 18.00            3.475 
 ---------------------------------------------------------------- 
  ELEC0212-005 06/01/2004 
 
 BROWN, CLERMONT & HAMILTON 
 
                                   Rates          Fringes 
 
   Electrician....................$ 24.24             9.34 
 ---------------------------------------------------------------- 
  ELEC0245-003 01/02/2006 
 
 DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, 
 PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
                                   Rates          Fringes 
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   Line Construction 
      Cable Splicer...............$ 34.72     19.5%+4.85+a 
      Groundman/Truck Driver......$ 18.05     19.5%+4.85+a 
      Heli-arc Welding............$ 30.49     19.5%+4.85+a 
      Lineman.....................$ 30.19     19.5%+4.85+a 
      Operator - Class 1..........$ 24.15     19.5%+4.85+a 
      Operator - Class 2..........$ 21.13     19.5%+4.85+a 
      Technician..................$ 29.28     19.5%+4.85+a 
 
   FOOTNOTE:  a. 6 Observed Holidays: New Year's Day; Memorial 
   Day; Independence Day; Labor Day; Thanksgiving Day; & 
   Christmas Day. Employees who work on a holiday shall be 
   paid at a rate of double their applicable classified 
   straight-time rates for the work performed on such holiday. 
 ---------------------------------------------------------------- 
  ELEC0246-006 10/31/2005 
 
 CARROLL (South of Fox, Harrison, Rose & Washington Townships), 
 COLUMBIANA (South of Butler, Fairfield, Knox, Salem & Unity 
 Townships), HARRISON & JEFFERSON 
 
                                   Rates          Fringes 
 
   Electrician....................$ 29.00          17.11+a 
 
   FOOTNOTE: a. 1 1/2 Paid Holidays: The last scheduled workday 
   prior to Christmas & 4 hours on Good Friday 
 ---------------------------------------------------------------- 
  ELEC0306-005 05/29/2006 
 
 MEDINA (Brunswick, Chatham, Granger, Guilford, Harrisville, 
 Hinckley, Homer, Lafayette, Medina, Montville, Sharon, Spencer, 
 Wadsworth, Westfield & York Townships), PORTAGE (Atwater, 
 Aurora, Brimfield, Deerfield, Franklin, Mantua, Randolph, 
 Ravenna, Rootstown, Shalersville, Streetsboro & Suffield 
 Townships), SUMMIT & WAYNE (Baughman, Canaan, Chester, 
 Chippewa, Congress, Green, Milton, & Wayne Townships) 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 31.32       4.5%+10.75 
   Electrician....................$ 29.00       4.5%+10.75 
 ---------------------------------------------------------------- 
  ELEC0317-002 06/01/2005 
 
 GALLIA & LAWRENCE 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 27.46            16.12 
   Electrician....................$ 26.15            16.08 
 ---------------------------------------------------------------- 
  ELEC0317-008 06/01/1998 
 



W912QR-04-D-0040 
0003 

Page 50 of 79 
 

 

 ADAMS, ATHENS, GALLIA, JACKSON (Bloomfield, Franklin, Hamilton, 
 Lick, Jefferson, Scioto & Madison Townships), LAWRENCE, MEIGS, 
 PIKE (Camp Creek, Marion, Newton, Scioto, Sunfish & Union 
 Townships), SCIOTO & VINTON (Brown, Knox, Madison, Vinton & 
 Wilkesville Townships) 
 
                                   Rates          Fringes 
 
   Line Construction 
      Cable Splicers..............$ 23.66             8.48 
      Equipment Operators.........$ 17.14             8.25 
      Groundmen...................$ 13.92             8.14 
      Linemen.....................$ 21.42             8.40 
 ---------------------------------------------------------------- 
  ELEC0540-003 06/05/1997 
 
 TUSCARAWAS COUNTY (North of Auburn, Clay, Rush & York Townships) 
 
                                   Rates          Fringes 
 
   Line Construction 
      Groundman; & Truck Driver...$ 14.65             8.18 
      Line Equipment Operator.....$ 19.02             8.69 
      Lineman; & Cable Splicer....$ 21.86             9.01 
 ---------------------------------------------------------------- 
  ELEC0540-005 06/01/2005 
 
 CARROLL (Northern half, including Fox, Harrison, Rose & 
 Washington Townhships), COLUMBIANA (Knox Township), HOLMES, 
 MAHONING (Smith Township), STARK, TUSCARAWAS (North of Auburn, 
 Clay, Rush & York Townships), & WAYNE (South of Baughman, 
 Chester, Green & Wayne Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 25.74            14.54 
 ---------------------------------------------------------------- 
 * ELEC0573-003 06/05/2006 
 
 ASHTABULA (Colebrook, Wayne, Williamsfield, Orwell & Windsor 
 Townships), GEAUGA (Auburn, Middlefield, Parkman & Troy 
 Townships), MAHONING (Milton Township), PORTAGE (Charlestown, 
 Edinburg, Freedom, Hiram, Nelson, Palmyra, Paris & Windham 
 Townships) & TRUMBULL (Except Liberty & Hubbard Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 28.80            11.53 
 ---------------------------------------------------------------- 
  ELEC0575-001 05/30/2005 
 
 ADAMS, FAYETTE, HIGHLAND, HOCKING, JACKSON (Bloomfield, 
 Franklin, Hamilton, Jefferson, Lick, Madison, Scioto, Coal, 
 Jackson, Liberty, Milton & Washington Townships), PICKAWAY 
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 (Deer Creek, Perry, Pickaway, Salt Creek & Wayne Townships), 
 PIKE (Beaver, Benton, Jackson, Mifflin, Pebble, PeePee, Perry, 
 Seal, Camp  Creek, Newton, Scioto, Sunfish, Union & Marion 
 Townships), ROSS, SCIOTO & VINTON (Clinton, Eagle, Elk, 
 Harrison, Jackson, Richland & Swan Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 27.44            10.88 
 ---------------------------------------------------------------- 
  ELEC0648-001 09/05/2005 
 
 BUTLER & WARREN (Deerfield, Hamilton, Harlan, Massie, Salem, 
 Turtle Creek, Union & Washington Townships) 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 25.78             7.72 
   Electrician....................$ 25.28             7.72 
 ---------------------------------------------------------------- 
 * ELEC0673-004 05/29/2006 
 
 ASHTABULA (Excluding Orwell, Colebrook, Williamsfield, Wayne & 
 Windsor Townships), GEAUGA (Burton, Chardon, Claridon, Hambden, 
 Huntsburg, Montville, Munson, Newbury & Thompson Townships) & 
 LAKE 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 28.25            14.32 
   Electrician....................$ 28.00            14.31 
 ---------------------------------------------------------------- 
  ELEC0683-002 05/30/2005 
 
 CHAMPAIGN, CLARK, DELAWARE, FAIRFIELD, FRANKLIN, MADISON, 
 PICKAWAY (Circleville, Darby, Harrison, Jackson, Madison, 
 Monroe, Muhlenberg, Scioto, Walnut & Washington Townships) & 
 UNION 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 25.85            11.20 
   Electrician....................$ 25.25            11.18 
 ---------------------------------------------------------------- 
  ELEC0688-003 05/29/2006 
 
 ASHLAND, CRAWFORD, HURON (Richmond, New Haven, Ripley & 
 Greenwich Townships), KNOX (Liberty, Clinton, Union, Howard, 
 Monroe, Middleberry, Morris, Wayne, Berlin, Pike, Brown & 
 Jefferson Townships), MARION, MORROW, RICHLAND & WYANDOT 
 (Sycamore, Crane, Eden, Pitt, Antrim & Tymochtee Townships) 
 
                                   Rates          Fringes 
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   Electrician....................$ 24.28            12.45 
 ---------------------------------------------------------------- 
  ELEC0867-001 06/01/1998 
 
 ERIE 
 
                                   Rates          Fringes 
 
   Line Construction 
      Lineman; Cable Splicer; & 
      Equipment Operator..........$ 20.75             4.09 
      Truck Driver (Winch) 
      Groundman; & Groundman......$ 13.49             3.87 
 ---------------------------------------------------------------- 
 * ELEC0972-002 06/01/2006 
 
 ATHENS, MEIGS, MONROE, MORGAN, NOBLE, VINTON (Brown, Knox, 
 Madison, Vinton & Wilkesville Townships) & WASHINGTON 
 
                                   Rates          Fringes 
 
   Cable splicer..................$ 26.93            17.33 
   Electrician....................$ 26.68            17.32 
 ---------------------------------------------------------------- 
  ELEC1105-001 01/01/2006 
 
 COSHOCTON, GUERNSEY, KNOX (Jackson, Clay, Morgan, Miller, 
 Milford, Hilliar, Butler, Harrison, Pleasant & College 
 Townships), LICKING, MUSKINGUM, PERRY & TUSCARAWAS (Auburn, 
 York, Clay, Jefferson, Rush, Oxford, Washington, Salem, Perry & 
 Bucks Townships) 
 
                                   Rates          Fringes 
 
   Electrician....................$ 24.59             8.91 
 ---------------------------------------------------------------- 
  ENGI0018-003 05/01/2006 
 
 ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, 
 PORTAGE & SUMMIT 
 
                                   Rates          Fringes 
 
   Operating Engineer 
      GROUP 1.....................$ 28.83             9.31 
      GROUP 2.....................$ 28.73             9.31 
      GROUP 3.....................$ 27.69             9.31 
      GROUP 4.....................$ 26.47             9.31 
      GROUP 5.....................$ 21.18             9.31 
      MASTER MECHANIC.............$ 29.08             9.31 
 
 OPERATING ENGINEER CLASSIFICATIONS 
 
   GROUP 1 - Air Compressor on Steel Erection; Barrier Moving 
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   Machine; Boiler Operator on Compressor or Generator when 
   mounted on a Rig; Cableway; Combination Concrete Mixer & 
   Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump; 
   Crane (All Types, Including Boom Truck, Cherry Picker); 
   Crane-Compact, Track or Rubber over 4,000 lbs. capacity; 
   Cranes-Self Erecting, Stationary, Track or Truck (All 
   Configurations); Derrick; Dragline; Dredge (Dipper, Clam or 
   Suction); Elevating Grader or Euclid Loader; Floating 
   Equipment (All Types); Gradall; Helicopter Crew 
   (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine 
   on Shaft or Tunnel Work; Horizontal Directional Drill (over 
   500,000 ft. lbs. thrust); Hydraulic Gantry (Lifting 
   System); Industrial-Type Tractor; Jet Engine Dryer (D8 or 
   D9) Diesel Tractor; Locomotive (Standard Gauge); 
   Maintenance Operator Class A; Mixer, Paving (Single or 
   Double Drum); Mucking Machine; Multiple Scraper; 
   Piledriving Machine (All Types); Power Shovel; Prentice 
   Loader; Quad 9 (Double Pusher); Rail Tamper (with auto 
   lifting & aligning device); Refrigerating Machine (Freezer 
   Operation); Rotary Drill, on Caisson work; Rough Terrain 
   Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver; 
   Tower Derrick; Tree Shredder; Trench Machine (Over 24" 
   wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel 
   Machine and/or Mining Machine; & Wheel Excavator 
 
   GROUP 2 - Asphalt Paver; Automatic Subgrader Machine, 
   Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer 
   Loader with Hoe Attachment Greater than 7,000 lbs.; Boring 
   Machine More than 48"; Bulldozer; Endloader; Hydro Milling 
   Machine; Kolman-type Loader (production type-Dirt); Lead 
   Greaseman; Lighting & Traffic Signal Installation Equipment 
   (includes all groups or classifications); Material Transfer 
   Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail 
   Equipment; Power Grader; Power Scraper; Push Cat; Rotomill 
   (all), Grinders & Planers of All types; Trench Machine (24" 
   wide & under); & Vermeer type Concrete Saw 
 
   GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low 
   pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid 
   Steer Loader with or without Attachments; Highway Drills 
   (all types); Locomotive (narrow gauge); Material 
   Hoist/Elevator; Mixer, Concrete (more than one bag 
   capacity); Mixer, one bag capacity (Side Loader); Power 
   Boiler (Over 15 lbs. Pressure) Pump Operator installing & 
   operating Well Points; Pump (4" & over discharge); Roller, 
   Asphalt; Rotovator (lime soil stabilizer); Switch & Tie 
   Tampers (without lifting & aligning device); Utility 
   Operator (Small equipment); & Welding Machines 
 
   GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh 
   Installing Machine; Batch Plant; Boring Machine Operator 
   (48" or less); Bull Floats; Burlap & Curing Machine; 
   Concrete Plant (capacity 4 yd. & under); Concrete Saw 
   (Multiple); Conveyor (Highway); Crusher; Deckhand; 
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   Farm-type Tractor with attachments (highway) except 
   Masonry); Finishing Machine; Fireperson, Floating Equipment 
   (all types); Fork Lift (highway); Form Trencher; Hydro 
   Hammer; Hydro Seeder; Pavement Breaker; Plant Mixer; Post 
   Driver; Post Hole Digger (Power Auger); Power Brush Burner; 
   Power Form Handling Equipment; Road Widening Trencher; 
   Roller (Brick, Grade & Macadam); Self-Propelled Power 
   Spreader; Self-Propelled Power Subgrader; Steam Fireperson; 
   Tractor (Pulling Sheepfoot, Roller or Grader); & Vibratory 
   Compactor with Integral Power 
 
   GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum 
   Fireperson (Asphalt); Generator; Masonry Fork Lift; 
   Inboard-Outboard Motor Boat Launch; Masonry Fork Lift; Oil 
   Heater (asphalt plant); Oiler; Power Driven Heater; Power 
   Sweeper & Scrubber; Pump (under 4" discharge); 
   Signalperson; Tire Repairperson; & VAC/ALLS 
 ---------------------------------------------------------------- 
  ENGI0018-004 05/01/2006 
 
 ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, 
 BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, 
 COSHOCTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, 
 FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, 
 HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, 
 HURON,  JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, 
 LUCAS,  MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, 
 MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PAULDING, 
 PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, RICHLAND, ROSS, 
 SANDUSKY, SCIOTO, SENECA, SHELBY, STARK, TUSCARAWAS, UNION, VAN 
 WERT, VINTON, WARREN, WASHINGTON, WAYNE, WILLIAMS, WOOD & 
 WYANDOT 
 
                                   Rates          Fringes 
 
   Operating Engineer 
      GROUP 1.....................$ 27.34             9.31 
      GROUP 2.....................$ 27.22             9.31 
      GROUP 3.....................$ 26.18             9.31 
      GROUP 4.....................$ 25.00             9.31 
      GROUP 5.....................$ 19.54             9.31 
      MASTER MECHANIC.............$ 27.59             9.31 
 
 OPERATING ENGINEER CLASSIFICATIONS 
 
   GROUP 1 - Air Compressor on Steel Erection; Barrier Moving 
   Machine; Boiler Operator on Compressor or Generator when 
   mounted on a Rig; Cableway; Combination Concrete Mixer & 
   Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump; 
   Crane (All Types, Including Boom Truck, Cherry Picker); 
   Crane-Compact, Track or Rubber over 4,000 lbs. capacity; 
   Cranes-Self Erecting, Stationary, Track or Truck (All 
   Configurations); Derrick; Dragline; Dredge (Dipper, Clam or 
   Suction); Elevating Grader or Euclid Loader; Floating 
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   Equipment (All Types); Gradall; Helicopter Crew 
   (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine 
   on Shaft or Tunnel Work; Horizontal Directional Drill (over 
   500,000 ft. lbs. thrust); Hydraulic Gantry (Lifting 
   System); Industrial-Type Tractor; Jet Engine Dryer (D8 or 
   D9) Diesel Tractor; Locomotive (Standard Gauge); 
   Maintenance Operator Class A; Mixer, Paving (Single or 
   Double Drum); Mucking Machine; Multiple Scraper; 
   Piledriving Machine (All Types); Power Shovel; Prentice 
   Loader; Quad 9 (Double Pusher); Rail Tamper (with auto 
   lifting & aligning device); Refrigerating Machine (Freezer 
   Operation); Rotary Drill, on Caisson work; Rough Terrain 
   Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver; 
   Tower Derrick; Tree Shredder; Trench Machine (Over 24" 
   wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel 
   Machine and/or Mining Machine; & Wheel Excavator 
 
   GROUP 2 - Asphalt Paver; Automatic Subgrader Machine, 
   Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer 
   Loader with Hoe Attachment Greater than 7,000 lbs.; Boring 
   Machine More than 48"; Bulldozer; Endloader; Hydro Milling 
   Machine; Kolman-type Loader (production type-Dirt); Lead 
   Greaseman; Lighting & Traffic Signal Installation Equipment 
   (includes all groups or classifications); Material Transfer 
   Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail 
   Equipment; Power Grader; Power Scraper; Push Cat; Rotomill 
   (all), Grinders & Planers of All types; Trench Machine (24" 
   wide & under); & Vermeer type Concrete Saw 
 
   GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low 
   pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid 
   Steer Loader with or without Attachments; Highway Drills 
   (all types); Locomotive (narrow gauge); Material 
   Hoist/Elevator; Mixer, Concrete (more than one bag 
   capacity); Mixer, one bag capacity (Side Loader); Power 
   Boiler (Over 15 lbs. Pressure) Pump Operator installing & 
   operating Well Points; Pump (4" & over discharge); Roller, 
   Asphalt; Rotovator (lime soil stabilizer); Switch & Tie 
   Tampers (without lifting & aligning device); Utility 
   Operator (Small equipment); & Welding Machines 
 
   GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh 
   Installing Machine; Batch Plant; Boring Machine Operator 
   (48" or less); Bull Floats; Burlap & Curing Machine; 
   Concrete Plant (capacity 4 yd. & under); Concrete Saw 
   (Multiple); Conveyor (Highway); Crusher; Deckhand; 
   Farm-type Tractor with attachments (highway) except 
   Masonry); Finishing Machine; Fireperson, Floating Equipment 
   (all types); Fork Lift (highway); Form Trencher; Hydro 
   Hammer; Hydro Seeder; Pavement Breaker; Plant Mixer; Post 
   Driver; Post Hole Digger (Power Auger); Power Brush Burner; 
   Power Form Handling Equipment; Road Widening Trencher; 
   Roller (Brick, Grade & Macadam); Self-Propelled Power 
   Spreader; Self-Propelled Power Subgrader; Steam Fireperson; 
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   Tractor (Pulling Sheepfoot, Roller or Grader); & Vibratory 
   Compactor with Integral Power 
 
   GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum 
   Fireperson (Asphalt); Generator; Masonry Fork Lift; 
   Inboard-Outboard Motor Boat Launch; Masonry Fork Lift; Oil 
   Heater (asphalt plant); Oiler; Power Driven Heater; Power 
   Sweeper & Scrubber; Pump (under 4" discharge); 
   Signalperson; Tire Repairperson; & VAC/ALLS 
 ---------------------------------------------------------------- 
  ENGI0066-023 06/18/2006 
 
 COLUMBIANA, MAHONING & TRUMBULL COUNTIES 
 
                                   Rates          Fringes 
 
   Operating Engineer 
      ASBESTOS REMOVAL PROJECTS 
 
      GROUP 1.....................$ 32.99            12.41 
      ASBESTOS REMOVAL PROJECTS 
 
      GROUP 2.....................$ 32.66            12.41 
      ASBESTOS REMOVAL PROJECTS 
 
      GROUP 3.....................$ 30.14            12.41 
      ASBESTOS REMOVAL PROJECTS 
 
      GROUP 4.....................$ 26.89            12.41 
      ASBESTOS REMOVAL PROJECTS 
 
      GROUP 5.....................$ 23.58            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 1 - A & B.............$ 32.99            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 1 - C & D.............$ 30.24            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 2 - A & B.............$ 32.66            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 2 - C & D.............$ 29.94            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 3 - A & B.............$ 30.14            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
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      GROUP 3 - C & D.............$ 27.63            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 4 - A & B.............$ 26.89            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 4 - C & D.............$ 24.65            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 5 - A & B.............$ 23.58            12.41 
      HAZARDOUS/TOXIC WASTE 
      PROJECTS 
 
      GROUP 5 - C & D.............$ 21.62            12.41 
      ALL OTHER WORK 
 
      GROUP 1.....................$ 27.49            12.41 
      ALL OTHER WORK 
 
      GROUP 2.....................$ 27.22            12.41 
      ALL OTHER WORK 
 
      GROUP 3.....................$ 25.12            12.41 
      ALL OTHER WORK 
 
      GROUP 4.....................$ 22.41            12.41 
      ALL OTHER WORK 
 
      GROUP 5.....................$ 19.65            12.41 
 
   GROUP 1 - Rig, Pile Driver or Caisson Type; & Rig, Pile 
   Hydraulic Unit Attached 
 
   GROUP 2 - Asphalt Heater Planer; Backfiller with Drag 
   Attachment; Backhoe; Backhoe with 
   Shear attached; Backhoe-Rear Pivotal Swing; Batch 
   Plant-Central Mix Concrete; Batch Plant,  Portable 
   concrete; Berm Builder-Automatic; Boat Derrick; Boat-Tug; 
   Boring Machine Attached  to Tractor; Bullclam; Bulldozer; 
   C.M.I. Road Builder & Similar Type; Cable Placer & Layer; 
   Carrier-Straddle; Carryall-Scraper or Scoop; Chicago Boom; 
   Compactor with Blade Attached;  Concrete Saw (Vermeer or 
   similar type); Concrete Spreader Finisher; Combination, 
   Bidwell  Machine; Crane; Crane-Electric Overhead; 
   Crane-Rough Terrain; Crane-Side Boom;  Crane-Truck; 
   Crane-Tower; Derrick-Boom; Derrick-Car; Digger-Wheel (Not 
   trencher or road  widener); Double Nine; Drag Line; Dredge; 
   Drill-Kenny or Similar Type; Easy Pour Median  Barrier 
   Machine (or similar type); Electromatic; Frankie Pile; 
   Gradall; Grader; Gurry;  Self-Propelled; Heavy Equipment 
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   Robotics Operator/Mechanic; Hoist-Monorail; 
   Hoist-Stationary  & Mobile Tractor; Hoist, 2 or 3 drum; 
   Horizontal Directional Drill Operator; Jackall; Jumbo 
   Machine; Kocal & Kuhlman; Land-Seagoing Vehicle; Loader, 
   Elevating; Loader, Front End;  Loader, Skid Steer; 
   Locomotive; Mechanic/Welder; Metro Chip Harvester with 
   Boom; Mucking  Machine; Paver-Asphalt Finishing Machine; 
   Paver-Road Concrete; Paver-Slip Form (C.M.I. or  similar); 
   Place Crete Machine with Boom; Post Driver (Carrier 
   mounted); Power Driven Hydraulic  Pump & Jack (When used in 
   Slip Form or Lift Slab Construction); Pump Crete Machine; 
   Regulator-Ballast; Hydraulic Power Unit not attached to Rig 
   for Pile Drillings; Rigs-Drilling; Roto  Mill or similar 
   Full Lane (8' Wide & Over); Roto Mill or similar type 
   (Under 8'); Shovel; Slip Form  Curb Machine; Speedwing; 
   Spikemaster; Stonecrusher; Tie Puller & Loader; Tie Tamper; 
   Tractor-Double Boom; Tractor with Attachments; Truck-Boom; 
   Truck-Tire; Trench Machine;  Tunnel Machine (Mark 21 Java 
   or similar); & Whirley (or similar type) 
 
   GROUP 3 - Asphalt Plant; Bending Machine (Pipeline or similar 
   type); Boring machine, Motor  Driven; Chip Harvester 
   without Boom; Cleaning Machine, Pipeline Type; Coating 
   Machine,  Pipeline Type; Compactor; Concrete Belt Placer; 
   Concrete Finisher; Concrete Planer or  Asphalt; Concrete 
   Spreader; Elevator; Fork Lift (Home building only); Fork 
   Lift Walk Behind  (Hoisting over 1 buck high); Form Line 
   Machine; Grease Truck operator; Grout Pump; Gunnite 
   Machine; Horizontal Directional Drill Locator; Single Drum 
   Hoist with or without Tower; Huck  Bolting Machine; 
   Hydraulic Scaffold (Hoisting building materials); Paving 
   Breaker (Self-propelled  or Ridden); Pipe Dream; Pot 
   Fireperson (Power Agitated); Refrigeration Plant; Road 
   Widener;  Roller; Sasgen Derrick; Seeding Machine; Soil 
   Stabilizer (Pump type); Spray Cure Machine, 
   Self-Propelled; Straw Blower Machine; Sub-Grader; Tube 
   Finisher or Broom C.M.I. or similar  type; & Tugger Hoist 
 
   GROUP 4 - Air Curtain Destructor & Similar Type; Batch 
   Plant-Job Related; Boiler Operator;  Compressor; Conveyor; 
   Curb Builder, self-propelled; Drill Wagon; Fork lift & 
   Lulls; Generator  Set; Generator-Steam; Heater-Portable 
   Power; Hydraulic Manipulator Crane; Jack-Hydraulic  Power 
   driven; Jack-Hydraulic (Railroad); Ladavator; Minor Machine 
   Operator; Mixer-Concrete;  Mulching Machine; Pin Puller; 
   Power Broom; Pulverizer; Pump; Road Finishing Machine (Pull 
   Type); Saw-Concrete-Self-Propelled (Highway Work); Signal 
   Person; Spray Cure  Machine-Motor Powered; Stump Cutter; 
   Tractor; Trencher Form; Water Blaster; Steam Jenny; 
   Syphon; Vibrator-Gasoline; & Welding Machine 
 
 GROUP 5 - Brakeperson; Fireperson; & Oiler 
 ---------------------------------------------------------------- 
  IRON0017-002 08/01/2005 
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 ASHTABULA (North of Route 6, starting at the Geauga County 
 Line, proceeding east to State Route 45), CUYAHOGA, ERIE 
 (Eastern 2/3), GEAUGA, HURON (East of a line drawn from the 
 north border through Monroeville & Willard), LAKE, LORAIN, 
 MEDINA (North of Old Rte. #224), PORTAGE (West of a line from 
 Middlefield to Shalersville to Deerfield) & SUMMIT (North of 
 Old Rte. #224, including city limits of Barberton) 
 
                                   Rates          Fringes 
 
   Ironworker 
      Ornamental; Reinforcing & 
      Structural..................$ 26.50            16.03 
 ---------------------------------------------------------------- 
  IRON0044-002 06/01/2006 
 
 CLINTON (South of a line drawn from Blanchester to Lynchburg), 
 HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of 
 county inside lines drawn from Marshall to Lynchburg from the 
 northern county line through E. Monroe to Marshall) & WARREN 
 (South of a line drawn from Blanchester through Morrow to the 
 west county line) 
 
                                   Rates          Fringes 
 
   Ironworker 
      Fence Erector...............$ 22.05            14.62 
      Ornamental; Structural......$ 24.50            14.62 
 ---------------------------------------------------------------- 
  IRON0055-003 07/01/2005 
 
 CRAWFORD (Area Between lines drawn from where Hwy #598 & #30 
 meet through N. Liberty to the northern border & from said Hwy 
 junction point due west to the border), DEFIANCE (S. of a line 
 drawn from where Rte. #66 meets the northern line through 
 Independence to the eastern county border), ERIE (Western 1/3), 
 FULTON, HANCOCK, HARDIN (North of a line drawn from Maysville 
 to a point 4 miles south of the northern line on the eastern 
 line), HENRY, HURON (West of a line drawn from the northern 
 border through Monroeville & Willard), LUCAS, OTTAWA, PUTNAM 
 (East of a line drawn from the northern border down through 
 Miller City to where #696 meets the southern border), SANDUSKY, 
 SENECA, WILLIAMS (East of a line drawn from Pioneer through 
 Stryker to the southern border), WOOD & WYANDOT (North of Rte. 
 #30) 
 
                                   Rates          Fringes 
 
   Ironworker 
      Fence Erector...............$ 20.43            13.39 
      Flat Road Mesh..............$ 21.43            13.58 
      Tunnels & Caissons Under 
      Pressure....................$ 27.50            13.58 
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      All Other Work..............$ 27.00            13.58 
 ---------------------------------------------------------------- 
  IRON0147-002 06/01/2006 
 
 ALLEN (Northern half), DEFIANCE (Northern part, excluding south 
 of a line drawn from where Rte. #66 meets the northern line 
 through Independence to the eastern county border), MERCER 
 (Northern half), PAULDING, PUTNAM (Western part, excluding east 
 of a line drawn from the northern border down through Miller 
 City to where #696 meets the southern border), VAN WERT & 
 WILLIAMS (Western part, excluding east of a line drawn from 
 Pioneer through Stryker to the southern border) 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 22.67            14.62 
 ---------------------------------------------------------------- 
  IRON0172-002 01/01/2006 
 
 CHAMPAIGN (Eastern one-third), CLARK (Eastern one-fourth), 
 COSHOCTON (West of a line beginning at the northwestern county 
 line going through Walhonding & Tunnel Hill to the southern 
 county line), CRAWFORD (South of Rte. #30), DELAWARE, 
 FAIRFIELD, FAYETTE, FRANKLIN, HARDIN (Excluding a line drawn 
 from Roundhead to Maysville), HIGHLAND (Eastern one-fifth), 
 HOCKING, JACKSON (Northern half), KNOX, LICKING, LOGAN (Eastern 
 one-third), MADISON, MARION, MORROW, MUSKINGUM (West of a line 
 starting at Adams Mill going to Adamsville & going from 
 Adamsville through Blue Rock to the southern border), PERRY, 
 PICKAWAY, PIKE (Northern half), ROSS, UNION, VINTON & WYANDOT 
 (South of Rte. #30) 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 23.72            13.68 
 ---------------------------------------------------------------- 
  IRON0207-004 06/01/2006 
 
 ASHTABULA (Southern part starting at the Geauga County line), 
 COLUMBIANA (E. of a line from Damascus to Highlandtown), 
 MAHONING (N. of Old Route #224), PORTAGE (E. of a line from 
 Middlefield to Shalersville to Deerfield) & TRUMBULL 
 
                                   Rates          Fringes 
 
   Ironworker 
      Fence Erector; & Pre-cast 
      Bridge Culverts.............$ 18.66            14.33 
      Layout; Sheeter.............$ 26.81            14.33 
      Ornamental; Reinforcing; 
      Structural..................$ 25.81            14.33 
 ---------------------------------------------------------------- 
  IRON0290-002 06/01/2006 
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 ALLEN (Southern half), AUGLAIZE, BUTLER (North of a line drawn 
 from east to the west county line going through Oxford, 
 Darrtown & Woodsdale), CHAMPAIGN (Excluding east of a line 
 drawn  from Catawla to the point where #68 intersects the 
 northern  county line), CLARK (Western two-thirds), CLINTON 
 (Excluding  south of a line drawn from Blanchester to 
 Lynchburg), DARKE,  GREENE, HIGHLAND (Inside lines drawn from 
 Marshall to Lynchburg  & from the northern county line through 
 East Monroe to  Marshall), LOGAN (West of a line drawn from 
 West Liberty to  where the northern county line meets the 
 western county line of  Hardin), MERCER (Southern half), MIAMI, 
 MONTGOMERY, PREBLE,  SHELBY & WARREN (Excluding south of a line 
 drawn from  Blanchester through Morrow to the western county 
 line) 
 
                                   Rates          Fringes 
 
   Ironworker 
      Beyond 25 mile radius of 
      L.U. #290 Office, Dayton....$ 23.98            14.80 
      Within 25 mile radius of 
      L.U. #290 Office, Dayton....$ 23.83            14.80 
 ---------------------------------------------------------------- 
  IRON0348-005 08/01/2003 
 
 ASHTABULA (Eastern part from Lake Erie on the north to route 
 #322 on the south to include Conneaut, Kingsville, Sheffield, 
 Denmark, Dorset, Cherry Valley, Wayne, Monroe, Pierpont, 
 Richmond, Andover & Williamsfield Townships) 
 
                                   Rates          Fringes 
 
   Ironworker 
      Structural, excluding 
      metal building erection & 
      Reinforcing.................$ 22.17            13.35 
 ---------------------------------------------------------------- 
  IRON0372-002 01/01/2006 
 
 ADAMS (Western Part), BROWN, BUTLER (Southern Part), CLERMONT, 
 CLINTON (South of a line drawn from Blanchester to Lynchburg), 
 HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of 
 county inside lines drawn from Marshall to Lynchburg from the 
 northern county line through E. Monroe to Marshall) & 
 WARREN(South of a line drawn from Blanchester through Morrow to 
 the west county line) 
 
                                   Rates          Fringes 
 
   Ironworker, Reinforcing 
      Beyond 30-mile radius of 
      Hamilton County Courthouse..$ 23.95            14.00 
      Up to & including 30-mile 
      radius of Hamilton County 
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      Courthouse..................$ 23.70            14.00 
 ---------------------------------------------------------------- 
  IRON0549-003 07/01/2003 
 
 BELMONT, GUERNSEY, HARRISON, JEFFERSON, MONROE & MUSKINGUM 
 (Excluding portion west of a line starting at Adams Mill going 
 to Adamsville and going from Adamsville through Blue Rock to 
 the south border) 
 
                                   Rates          Fringes 
 
   Ironworker.....................$ 25.82            12.64 
 ---------------------------------------------------------------- 
  IRON0550-004 05/01/2003 
 
 ASHLAND, CARROLL, COLUMBIANA (W. of a line from Damascus to 
 Highlandtown), COSHOCTON (E. of a line beginning at NW Co. line 
 going through Walhonding & Tunnel Hill to the South Co. line), 
 HOLMES, HURON (S. of Old Rte. #224), MAHONING (S. of Old Rte. 
 #224), MEDINA (S. of Old Rte. #224), PORTAGE (S. of Old Rte. 
 #224), RICHLAND, STARK, SUMMIT (S. of Old Rte. #224, Excluding 
 city limits of Barberton), TUSCARAWAS, & WAYNE 
 
                                   Rates          Fringes 
 
   Ironworkers:Structural, 
   Ornamental and Reinforcing.....$ 20.76            12.92 
 ---------------------------------------------------------------- 
  IRON0769-004 06/01/2006 
 
 ADAMS (Eastern Half), GALLIA, JACKSON (Southern Half), LAWRENCE 
 & SCIOTO 
 
                                   Rates          Fringes 
 
   Ironworker 
      ZONE 1......................$ 26.17            15.07 
      ZONE 2......................$ 26.57            15.07 
      ZONE 3......................$ 28.17            15.07 
 
   ZONE 1 - Up to 10 mile radius of Union Hall, Ashland, Ky., 
   1643 Greenup Ave. 
 
   ZONE 2 - 10 to 50 mile radius of Union Hall, Ashland, Ky., 
   1643 Greenup Ave. 
 
   ZONE 3 - 50 mile radius & over of Union Hall, Ashland, Ky., 
   1643 Greenup Ave. 
 ---------------------------------------------------------------- 
  IRON0787-003 01/01/2006 
 
 ATHENS, MEIGS, MORGAN, NOBLE & WASHINGTON 
 
                                   Rates          Fringes 
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   Ironworker.....................$ 24.68            14.33 
 ---------------------------------------------------------------- 
  LABO0265-008 05/01/2006 
 
                                   Rates          Fringes 
 
   Laborer 
      ASHTABULA, ERIE, HURON, 
      LORAIN, LUCAS, MAHONING, 
      MEDINA, OTTAWA,   PORTAGE, 
      SANDUSKY, STARK, SUMMIT, 
      TRUMBULL & WOOD COUNTIES 
       GROUP 1....................$ 23.40             6.55 
       GROUP 2....................$ 23.57             6.55 
       GROUP 3....................$ 23.90             6.55 
       GROUP 4....................$ 24.35             6.55 
      CUYAHOGA AND GEAUGA 
      COUNTIES ONLY: SEWAGE 
      PLANTS, WASTE PLANTS  AND 
      WATER TREATMENT FACILITIES 
      CONSTRUCTION................$ 26.01             6.55 
      CUYAHOGA, GEAUGA & LAKE 
      COUNTIES 
       GROUP 1....................$ 24.63             6.55 
       GROUP 2....................$ 24.80             6.55 
       GROUP 3....................$ 25.13             6.55 
       GROUP 4....................$ 25.58             6.55 
      REMAINING COUNTIES OF OHIO 
       GROUP 1....................$ 22.97             6.55 
       GROUP 2....................$ 23.14             6.55 
       GROUP 3....................$ 23.47             6.55 
       GROUP 4....................$ 23.92             6.55 
 
 LABORER CLASSIFICATIONS 
 
   GROUP 1 - Asphalt Laborer; Carpenter Tender; Concrete Curing 
   Applicator; Dump Man (Batch Truck); Guardrail and Fence 
   Installer; Joint Setter; Laborer (Construction); Landscape 
   Laborer; Mesh Handlers & Placer; Right-of-way Laborer; 
   Riprap Laborer & Grouter; Scaffold Erector; Seal Coating; 
   Surface Treatment or Road Mix Laborer; Sign Installer; 
   Slurry Seal; Utility Man; Bridge Man; Handyman; 
   Waterproofing Laborer; Flagperson; Hazardous Waste (level 
   D); Diver Tender; Zone Person & Traffic Control 
 
   GROUP 2 - Skid Steer; Asphalt Raker; Concrete Puddler; Kettle 
   Man Pipeline); Machine Driven Tools (Gas, Electric, Air); 
   Mason Tender; Brick Paver; Mortar Mixer; Power Buggy or 
   Power Wheelbarrow; Sheeting & Shoring Man; Surface Grinder 
   Man; Plastic Fusing Machine Operator; Pug Mill Operator; & 
   Vacuum Devices (wet or dry); Rodding Machine Operator; 
   Diver; Screwman or Paver; Screed Person; Water Blast, Hand 
   Held Wand; Pumps 4" & Under (Gas, Air or Electric) & 
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   Hazardous Waste (level C); Air Track and Wagon Drill; 
   Bottom Person; Cofferdam (below 25 ft. deep); Concrete Saw 
   Person; Cutting with Burning Torch; Form Setter; Hand 
   Spiker (Railroad); Pipelayer; Tunnel Laborer (without air) 
   & Caisson; Underground Person (working in Sewer and 
   Waterline, Cleaning, Repairing & Reconditioning); 
   Sandblaster Nozzle Person; & Hazardous Waste (level B) 
 
   GROUP 3 - Blaster; Mucker; Powder Person; Top Lander; 
   Wrencher (Mechanical Joints & Utility Pipeline); Yarner; 
   Hazardous Waste (level A); Concrete Specialist; Concrete 
   Crew in Tunnels (With Air-pressurized - $1.00 premium); 
   Curb Setter & Cutter; Grade Checker; Utility Pipeline 
   Tapper; Waterline; and Caulker 
 
   GROUP 4 - Miner (With Air-pressurized - $1.00 premium); & 
   Gunite Nozzle Person 
 
   SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID 
   THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING. 
 ---------------------------------------------------------------- 
  PAIN0006-002 05/01/2006 
 
 ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. of the 
 East-West Turnpike) & SUMMIT (N. of the East-West Turnpike) 
 
                                   Rates          Fringes 
 
   Painter 
      COMMERCIAL NEW WORK; 
      REMODELING; & RENOVATIONS 
       GROUP 1....................$ 25.74             9.87 
       GROUP 2....................$ 26.14             9.87 
       GROUP 3....................$ 26.44             9.87 
       GROUP 4....................$ 27.44             9.87 
      COMMERCIAL REPAINT 
       GROUP 1....................$ 24.24             9.87 
       GROUP 2....................$ 24.64             9.87 
       GROUP 3....................$ 24.94             9.87 
 
   PAINTER CLASSIFICATIONS - COMMERCIAL NEW WORK; REMODELING; & 
   RENOVATIONS 
 
 GROUP 1 - Brush; & Roller 
 
 GROUP 2 - Sandblasting & Buffing 
 
   GROUP 3 - Spray Painting; Closed Steel Above 55 feet; Bridges 
   & Open Structural Steel; Tanks - Water Towers; Bridge 
   Painters; Bridge Riggers; Containment Builders 
 
 GROUP 4 - Bridge Blaster 
 
 PAINTER CLASSIFICATIONS - COMMERCIAL REPAINT 
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 GROUP 1 - Brush; & Roller 
 
 GROUP 2 - Sandblasting & Buffing 
 
 GROUP 3 - Spray Painting 
 ---------------------------------------------------------------- 
  PAIN0006-012 06/01/2004 
 
 ERIE, HANCOCK, HURON, OTTAWA (Allen, Bay, Bono, Catawba Island, 
 Clay Center, Curtice, Danbury, Eagle Beach, Elliston, Elmore, 
 Erie, Fishback, Gem Beach & Genoa), SANDUSKY, SENECA & WYANDOT 
 
                                   Rates          Fringes 
 
   Painter 
      Brush & Roller..............$ 21.07             6.38 
      Structural Steel............$ 21.52             6.38 
 
 WINTER REPAINT:  Between December 1 to March 31 - 90%JR 
 
   $.50 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE 
   CLASSIFICATION OF WORK: 
 
   While working swingstage, boatswain chair, needle beam and 
   horizontal cable. While operating sprayguns, sandblasting, 
   cobblasting and high pressure waterblasting (4000psi). 
 
   $1.00 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE 
   CLASSIFICATION OF WORK: 
 
   For the application of catalized epoxy, including latex epoxy 
   that is deemed hazardous, lead abatement, or for work or 
   material where special precautions beyond normal work 
   duties must be taken. For working on stacks, tanks, and 
   towers over 40 feet in height. 
 ---------------------------------------------------------------- 
  PAIN0006-014 07/01/2005 
 
 FULTON, HENRY, LUCAS, OTTAWA (Excluding Allen, Bay, Bono, 
 Catawba  Island, Clay Center, Curtice, Danbury, Eagle Beach, 
 Elliston, Elmore, Erie, Fishback, Gem Beach & Genova) & WOOD 
 
                                   Rates          Fringes 
 
   Painter 
      NEW COMMERCIAL WORK 
       GROUP 1....................$ 23.76             9.73 
       GROUP 2....................$ 24.01             9.73 
       GROUP 3....................$ 24.26             9.73 
       GROUP 4....................$ 24.51             9.73 
       GROUP 5....................$ 24.46             9.73 
       GROUP 6....................$ 24.76             9.73 
       GROUP 7....................$ 25.06             9.73 
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 REPAINT IS 90% OF JR 
 
 PAINTER CLASSIFICATIONS 
 
 GROUP 1 - Brush, Spray & Sandblasting Pot Tender 
 
   GROUP 2 - Refinery & Refinery Tanks; Surfaces 30 ft. or over 
   where material is applied to or labor performed on above 
   ground level (exterior), floor level (interior) 
 
 GROUP 3 - Swing Stage & Chair 
 
   GROUP 4 - Solvent-Based Catalized Epoxy Materials of 2 or 
   More Component Materials, to include Solvent-Based 
   Conversion Varnish 
 
   GROUP 5 - All Methods of Spray, Paint or Any Material applied 
   with a Pressure Device 
 
   GROUP 6 - Solvent Based Material; Sand and Abrasive Blasting 
 
   GROUP 7 - Television & Radio Tower, Bridge, Horizontal Cable 
   & Tank/Stack/Water Tank over 30 ft. (all include 
   Scaffolding-Brush) 
 ---------------------------------------------------------------- 
  PAIN0006-017 06/01/2004 
 
 MEDINA, PORTAGE (Up to & including the Ohio Turnpike) & SUMMIT 
 (Up to & including the Ohio Turnpike) 
 
                                   Rates          Fringes 
 
   Painter 
      GROUP 1.....................$ 22.64             7.68 
      GROUP 2.....................$ 23.29             7.68 
      GROUP 3.....................$ 23.39             7.68 
      GROUP 4.....................$ 23.49             7.68 
      GROUP 5.....................$ 23.89             7.68 
 
 PAINTER CLASSIFICATIONS 
 
 GROUP 1 - Brush; & Roller 
 
 GROUP 2 - Epoxy Application 
 
   GROUP 3 - Swing Scaffold; Bosum Chair; Window Jack; Night 
   Rate 
 
 GROUP 4 - Spray Gun Operator of Any and All Coatings 
 
   GROUP 5 - Sandblast; Standpipes, etc. from Scaffolds; Bridge 
   Work and/or Open Structural Steel; Standpipes & Water 
   Towers; Synthetic Exterior Coatings; Lead Abatement & 
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   Asbestos Removal 
 ---------------------------------------------------------------- 
  PAIN0006-021 07/01/2005 
 
 ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, 
 PAULDING, PUTNAM, SHELBY, VAN WERT & WILLIAMS 
 
                                   Rates          Fringes 
 
   Painter 
      Brush & Roller..............$ 21.15             7.65 
      Lead Abatement..............$ 22.90             7.65 
      Spray, Sandblasting, 
      Pressure Cleaning & 
      Refinery....................$ 21.90             7.65 
      Swing Stage, Chair, 
      Spiders & Cherry Pickers....$ 22.15             7.65 
      Wallcoverings, Drywall 
      Finishing & Taping..........$ 20.05             7.65 
 
   All surfaces 40 ft. or over where material is applied to or 
   labor performed on, above ground level (exterior), floor 
   level (interior) - $.50 premium 
 
 Applying Coal Tar Products - $1.00 premium 
 ---------------------------------------------------------------- 
  PAIN0012-008 06/10/2006 
 
 BUTLER 
 
                                   Rates          Fringes 
 
   Painter 
      GROUP 1.....................$ 19.93             6.20 
      GROUP 2.....................$ 22.45             6.20 
      GROUP 3.....................$ 22.95             6.20 
      GROUP 4.....................$ 23.20             6.20 
      GROUP 5.....................$ 23.45             6.20 
 
 PAINTER CLASSIFICATIONS 
 
   GROUP 1:  Bridge Equipment Tender; Bridge/Containment Builder 
 
 GROUP 2:  Brush & Roller 
 
 GROUP 3:  Spray 
 
 GROUP 4:  Sandblasting; & Waterblasting 
 
   GROUP 5:  Elevated Tanks; Steeplejack Work; Bridge; & Lead 
   Abatement 
 ---------------------------------------------------------------- 
 * PAIN0012-010 06/10/2006 
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 BROWN, CLERMONT, CLINTON, HAMILTON & WARREN 
 
                                   Rates          Fringes 
 
   Painter 
      HEAVY & HIGHWAY BRIDGES- 
 
      GUARDRAILS-LIGHTPOLES- 
 
      STRIPING 
       Bridge Equipment Tender 
       and Containment Builder....$ 19.93             6.20 
       Bridge Equipment Tender 
       and/or Containment Builder.$ 19.59             5.90 
       Bridges when highest 
       point of clearance is 60 
       feet or more; & Lead 
       Abatement Projects.........$ 23.45             6.20 
       Brush & Roller.............$ 22.45             6.20 
       Elevated Tanks; 
       Steeplejack Work; Bridge 
       & Lead Abatement...........$ 23.05             5.90 
       Sandblasting & Hopper 
       Tender; Water Blasting.....$ 23.20             6.20 
       Sandblasting & Water 
       Blasting...................$ 22.80             5.90 
       Spray......................$ 22.95             6.20 
 ---------------------------------------------------------------- 
  PAIN0012-014 05/01/2006 
 
 DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS 
 & UNION 
 
                                   Rates          Fringes 
 
   Painter 
      Bridges.....................$ 32.35             7.62 
      Brush; Roller...............$ 22.87             7.62 
      Sandblasting; 
      Steamcleaning; 
      Waterblasting (3500 PSI or 
      Over)& Hazardous Work.......$ 23.57             7.62 
      Spray.......................$ 23.37             7.62 
      Stacks; Tanks; & Towers.....$ 26.38             7.62 
      Structural Steel & Swing 
      Stage.......................$ 23.17             7.62 
 ---------------------------------------------------------------- 
  PAIN0012-020 05/01/2006 
 
 CLARK, DARKE, GREENE, MIAMI, MONTGOMERY, & PREBLE 
 
                                   Rates          Fringes 
 
   Painter 
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      GROUP 1 - Bridge/Equipment 
      Tender and/Or Containment 
      Builder.....................$ 18.76             6.80 
      GROUP 2 - Brush & Roller....$ 21.39             6.80 
      GROUP 3 - Structural 
      Steel; Swing & Scaffold; 
      Bridge; Open Acid Tank; 
      High Tension Electrical 
      Equipment; & Hot Pipes......$ 21.80             6.80 
      GROUP 4 - Sandblasting; 
      Spray; & Steam Cleaning.....$ 22.14             6.80 
      GROUP 5 - Steeplejack work 
      - Bridge, Water, Radio & 
      T.V. Tower, Smoke Stack & 
      Hazardous Work..............$ 22.34             6.80 
      GROUP 6 - Coal Tar..........$ 22.89             6.80 
 ---------------------------------------------------------------- 
  PAIN0053-003 06/01/2005 
 
 ATHENS, GUERNSEY, HOCKING, MONROE, MORGAN, NOBLE & WASHINGTON 
 
                                   Rates          Fringes 
 
   Painter 
      Base Rate...................$ 20.42            10.90 
      Bridges, Locks & Dams.......$ 24.97            10.90 
      High Tension Towers; 
      Energized Substations.......$ 26.47            10.90 
      Power Generating Facilities.$ 23.62            10.90 
 ---------------------------------------------------------------- 
  PAIN0356-002 07/01/1999 
 
 LICKING, MUSKINGUM & PERRY 
 
                                   Rates          Fringes 
 
   Painter 
      Bridges; Guard Rails, 
      Light Poles; Blasters & 
      Riggers.....................$ 30.00             3.27 
      Brush; Roller; Hopper 
      Tender; & Washing...........$ 16.00             3.27 
      Elevated Tanks 40 ft. or 
      Over; Steeplejacks; Radio 
      Towers; Stacks; Light 
      Towers; Water Towers; 
      Steeples; Skeleton Steel; 
      Exterior Industrial 
      Conveyors Over 25 Ft.; 
      Sandblasting, Hopper 
      Tender & Waterblasting 
      Under Hazardous Conditions..$ 19.00             3.27 
      High Work...................$ 19.25             3.27 
      Sandblasting & 
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      Waterblasting...............$ 17.00             3.27 
      Spray & Steamcleaning.......$ 16.50             3.27 
      Tanks; Lead Abatement.......$ 18.00             3.27 
 ---------------------------------------------------------------- 
  PAIN0406-002 06/01/1999 
 
 ASHLAND, CRAWFORD, KNOX, MARION, MORROW & RICHLAND 
 
                                   Rates          Fringes 
 
   Painter 
      GROUP 1 - Pot Tender when 
      tending 2 or more Sprayers 
      or Blaster Metalizing 
      Workers.....................$ 18.55             2.00 
      GROUP 2 - Brush; Cleaner; 
      Roller; & Washer............$ 19.00             2.00 
      GROUP 3 - Structural 
      Steel; Tanks; Towers; 
      Hazardous Materials, 
      including Epoxy and/or 
      other materials; & Lead 
      Abatement...................$ 19.50             2.00 
      GROUP 4 - Riggers on work 
      more than 30 ft. above 
      base level, includes base 
      level & up; Spray; & 
      Electrostatic Applications..$ 19.75             2.00 
      GROUP 5 - Blasting: Sand, 
      Grit, Shot, Water; 
      Metalizing Workers; 
      Striping Roadways; & Guard 
      Rails.......................$ 20.15             2.00 
 
   SWING STAGE, WINDOW JACK, BOATSWAIN CHAIR, SPIDER, CHERRY 
   PICKER AND OTHER TYPES OF LIFTS - $.25 PREMIUM 
 ---------------------------------------------------------------- 
  PAIN0438-002 06/01/2005 
 
 BELMONT, HARRISON & JEFFERSON 
 
                                   Rates          Fringes 
 
   Painter 
      Base Rate...................$ 22.45            10.90 
      Bridges, Locks, Dams........$ 24.80            10.90 
      High Tension Towers, 
      Energized Substations.......$ 26.30            10.90 
      Power Generating Facilities.$ 23.45            10.90 
 ---------------------------------------------------------------- 
  PAIN0476-001 06/01/2005 
 
 COLUMBIANA, MAHONING & TRUMBULL 
 



W912QR-04-D-0040 
0003 

Page 71 of 79 
 

 

                                   Rates          Fringes 
 
   Painter 
      GROUP 1.....................$ 22.50             7.70 
      GROUP 2.....................$ 22.70             7.70 
      GROUP 3.....................$ 22.71             7.70 
      GROUP 4.....................$ 23.00             7.70 
      GROUP 5.....................$ 23.15             7.70 
      GROUP 6.....................$ 23.40             7.70 
      GROUP 7.....................$ 23.58             7.70 
 
 PAINTER CLASSIFICATIONS 
 
 GROUP 1:  Brush & Roller 
 
 GROUP 2:  Bridges 
 
 GROUP 3:  Structural Steel 
 
 GROUP 4:  Spray, Except Bar Joist/Deck 
 
   GROUP 5:  Epoxy/Mastic; Spray- Bar Joist/Deck; Working Above 
   50 Feet; Swingstages 
 
 GROUP 6:  Tanks; Sandblasting 
 
 GROUP 7:  Towers; Stacks 
 ---------------------------------------------------------------- 
  PAIN0555-002 06/01/2006 
 
 ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO 
 
                                   Rates          Fringes 
 
   Painter 
      GROUP 1.....................$ 23.64            10.08 
      GROUP 2.....................$ 24.65            10.08 
      GROUP 3.....................$ 25.69            10.08 
      GROUP 4.....................$ 27.70            10.08 
 
 PAINTER CLASSIFICATIONS 
 
 GROUP 1 - Containment Builder 
 
 GROUP 2 - Brush; Roller; Power Tools, Under 40 feet 
 
   GROUP 3 - Sand Blasting; Spray; Steam Cleaning; Pressure 
   Washing; Epoxy & Two Component Materials; Lead Abatement; 
   Hazardous Waste; Toxic Materials; Bulk & Storage Tanks of 
   25,000 Gallon Capacity or More; Elevated Tanks 
 
 GROUP 4 - Stacks; Bridges 
 ---------------------------------------------------------------- 
  PAIN0603-002 06/01/2004 



W912QR-04-D-0040 
0003 

Page 72 of 79 
 

 

 
 CARROLL, COSHOCTON, HOLMES, STARK, TUSCARAWAS & WAYNE 
 
                                   Rates          Fringes 
 
   Painter 
      Bridge; Tower, Pole & 
      Stack; Sandblasting & 
      Pressure Blasting; 
      Structural Steel & 
      Metalizing..................$ 19.11             8.74 
      Brush & Roller..............$ 18.10             8.74 
      Spray; Tank Interior & 
      Exterior....................$ 18.93             8.74 
 ---------------------------------------------------------------- 
  PAIN0639-001 05/01/2003 
 
                                   Rates          Fringes 
 
   Sign Painter & Erector.........$ 17.57       4.55+a+b+c 
 
   FOOTNOTES: a. 7 Paid Holidays: New Year's Day; Memorial Day; 
   July 4th; Labor Day; Thanksgiving Day; Christmas Day & 1 
   Floating Day 
   b. Vacation Pay: After 1 year's service - 5 days' paid 
   vacation; After 2, but less than 10 years' service - 10 
   days' paid vacation; After 10, but less than 20 years' 
   service - 15 days' paid vacation; After 20 years' service - 
   20 days' paid vacation 
   c. Funeral leave up to 3 days maximum paid leave for death of 
   mother, father, brother, sister, spouse, child, 
   mother-in-law, father-in-law, grandparent and inlaw 
   provided employee attends funeral 
 ---------------------------------------------------------------- 
  PAIN0813-005 06/01/2005 
 
 GALLIA, LAWRENCE, MEIGS & VINTON 
 
                                   Rates          Fringes 
 
   Painter 
      Base Rate...................$ 22.58            10.90 
      Bridges, Locks, Dams & 
      Tension Towers..............$ 24.93            10.90 
 ---------------------------------------------------------------- 
  PLUM0042-002 07/01/2005 
 
 ASHLAND, CRAWFORD, ERIE, HURON, KNOX, LORAIN, MORROW, RICHLAND 
 &  WYANDOT 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 25.00            13.50 
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 ---------------------------------------------------------------- 
  PLUM0050-002 07/03/2006 
 
 DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, 
 PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 31.10            16.11 
 ---------------------------------------------------------------- 
  PLUM0055-003 05/01/2006 
 
 ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA (N. of Rte. #18 & 
 Smith Road) & SUMMIT (N. of Rte. #303, including the corporate 
 limits of the city of Hudson) 
 
                                   Rates          Fringes 
 
   Plumber........................$ 30.75            15.70 
 ---------------------------------------------------------------- 
  PLUM0083-001 07/01/2005 
 
 BELMONT & MONROE (North of Rte. #78) 
 
                                   Rates          Fringes 
 
   Plumber and Steamfitter........$ 21.14            19.20 
 ---------------------------------------------------------------- 
  PLUM0094-002 05/01/2006 
 
 CARROLL (N. half), STARK & WAYNE 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter.............$ 25.40            13.42 
 ---------------------------------------------------------------- 
  PLUM0120-002 05/01/2006 
 
 ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN (the C.E.I. Power 
 House in Avon Lake), MEDINA (N. of Rte. #18) & SUMMIT (N. of 
 #303) 
 
                                   Rates          Fringes 
 
   Pipefitter.....................$ 31.67            14.61 
 ---------------------------------------------------------------- 
  PLUM0162-002 06/01/2006 
 
 CHAMPAIGN, CLARK, CLINTON, DARKE, FAYETTE, GREENE, MIAMI, 
 MONTGOMERY & PREBLE 
 
                                   Rates          Fringes 
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   Plumber, Pipefitter, 
   Steamfitter....................$ 26.00            14.52 
 ---------------------------------------------------------------- 
  PLUM0168-002 06/01/2005 
 
 MEIGS, MONROE (South of Rte. #78), MORGAN (South of Rte. #78) 
 & WASHINGTON 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter.............$ 26.37            14.12 
 ---------------------------------------------------------------- 
  PLUM0189-002 06/01/2005 
 
 DELAWARE, FAIRFIELD, FRANKLIN, HOCKING, LICKING, MADISON, 
 MARION,  PERRY, PICKAWAY, ROSS & UNION 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 27.81            12.88 
 ---------------------------------------------------------------- 
  PLUM0219-002 06/01/2006 
 
 MEDINA (Rte. #18 from eastern edge of Medina Co., west to 
 eastern corporate limits of the city of Medina, & on the county 
 road from the west corporate limits of Medina running due west 
 to and through community of Risley to the western edge of 
 Medina County - All territory south of this line), PORTAGE & 
 SUMMIT (S. of Rte. #303) 
 
                                   Rates          Fringes 
 
   Plumber and Steamfitter........$ 28.76            14.41 
 ---------------------------------------------------------------- 
  PLUM0392-002 06/01/2005 
 
 BROWN, BUTLER, CLERMONT, HAMILTON & WARREN 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter.............$ 26.32            11.72 
 ---------------------------------------------------------------- 
  PLUM0396-001 06/01/2005 
 
 COLUMBIANA (Excluding Washington & Yellow Creek Townships & 
 Liverpool Twp. - Secs. 35 & 36 - West of County Road #427), 
 MAHONING & TRUMBULL 
 
                                   Rates          Fringes 
 
   Plumber/Pipefitter.............$ 24.56            12.26 
 ---------------------------------------------------------------- 
  PLUM0495-002 06/01/2006 
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 CARROLL (Rose, Monroe, Union, Lee, Orange, Perry & Loudon 
 Townships), COLUMBIANA (Washington & Yellow Creek Townships & 
 Liverpool Township, Secs. 35 & 36, West of County Rd. #427), 
 COSHOCTON, GUERNSEY, HARRISON, HOLMES, JEFFERSON, MORGAN (South 
 to State Rte. #78 & from McConnelsville west on State Rte. #37 
 to the Perry County line), MUSKINGUM, NOBLE & TUSCARAWAS 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 25.18            13.48 
 ---------------------------------------------------------------- 
  PLUM0577-002 06/01/2005 
 
 ADAMS, ATHENS, GALLIA, HIGHLAND, JACKSON, LAWRENCE, PIKE, 
 SCIOTO & VINTON 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 23.25            14.27 
 ---------------------------------------------------------------- 
  PLUM0776-002 06/30/2005 
 
 ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY & VAN WERT 
 
                                   Rates          Fringes 
 
   Plumber, Pipefitter, 
   Steamfitter....................$ 24.09            14.85 
 ---------------------------------------------------------------- 
  TEAM0377-003 05/01/2006 
 
 STATEWIDE, EXCEPT CUYAHOGA, GEAUGA & LAKE 
 
                                   Rates          Fringes 
 
   Truck Driver 
      GROUP 1.....................$ 21.04             9.02 
      GROUP 2.....................$ 21.46             9.02 
 
 TRUCK DRIVER CLASSIFICATIONS 
 
   GROUP 1 - Asphalt Distributor; Batch; 4- Wheel Service; 
   4-Wheel Dump; Oil Distributor & Tandem 
 
   GROUP 2 - Tractor-Trailer Combination: Fuel; Pole Trailer; 
   Ready Mix; Semi-Tractor; & Asphalt Oil Spraybar Man When 
   Operated From Cab; 5 Axles & Over; Belly Dump; End Dump; 
   Articulated Dump; Heavy Duty Equipment; Low Boy; & Truck 
   Mechanic 
 ---------------------------------------------------------------- 
  TEAM0436-002 05/01/2006 
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 CUYAHOGA, GEAUGA & LAKE 
 
                                   Rates          Fringes 
 
   Truck Driver 
      GROUP 1.....................$ 23.60             8.65 
      GROUP 2.....................$ 24.10             8.65 
 
 GROUP 1:  Straight & Dump, Straight Fuel 
 
   GROUP 2:  Semi Fuel, Semi Tractor, Euclids, Darts, Tank, 
   Asphalt Spreaders, Low Boys, Carry-All, Tourna-Rockers, 
   Hi-Lifts, Extra Long Trailers, Semi-Pole Trailers, Double 
   Hook-Up Tractor Trailers including Team Track & Railroad 
   Siding, Semi-Tractor & Tri-Axle Trailer, Tandem Tractor & 
   Tandem Trailer, Tag Along Trailer, Expandable Trailer or 
   Towing Requiring Road Permits, Ready-Mix (Agitator or 
   Non-Agitator), Bulk Concrete Driver, Dry Batch Truck, 
   Articulated End Dump 
 ---------------------------------------------------------------- 
 
 WELDERS - Receive rate prescribed for craft performing 
 operation to which welding is incidental. 
 ================================================================ 
 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29CFR 5.5 (a) (1) (ii)). 
 
 ---------------------------------------------------------------- 
 
 In the listing above, the "SU" designation means that rates 
 listed under the identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
 
 ---------------------------------------------------------------- 
 
                    WAGE DETERMINATION APPEALS PROCESS 
 
 1.) Has there been an initial decision in the matter? This can 
 be: 
 
 *  an existing published wage determination 
 *  a survey underlying a wage determination 
 *  a Wage and Hour Division letter setting forth a position on 
    a wage determination matter 
 *  a conformance (additional classification and rate) ruling 
 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
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 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program. If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the 
 Branch of Construction Wage Determinations.  Write to: 
 
        Branch of Construction Wage Determinations 
 
        Wage and Hour Division 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
        Wage and Hour Administrator 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage 
 payment data, project description, area practice material, 
 etc.) that the requestor considers relevant to the issue. 
 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative 
 Review Board (formerly the Wage Appeals Board).  Write to: 
 
        Administrative Review Board 
 
        U.S. Department of Labor 
 
        200 Constitution Avenue, N.W. 
 
        Washington, DC 20210 
 
 4.) All decisions by the Administrative Review Board are final. 
 
 ================================================================ 
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           END OF GENERAL DECISION 
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Section G - Contract Administration Data 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 21 NA 2006 2020.0000 H2 2006 08 8041 49300814000 33017 3230 HD8569  
AMOUNT: $1,157,269.00  
CIN 000000000000000000000000000000: $1,102,213.00  
CIN W22W9K622102030001: $55,056.00  
  
AB: 21 NA 2006 2020.0000 H2 2006 08 8041 49300819000 33017 3230 176H8L  
AMOUNT: $19,515.00  
CIN 000000000000000000000000000000: $19,515.00  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $196,058.05 from $1,484,760.00 to $1,680,818.05.  
                The 'Payment will be made by' organization has changed from  
                                USACE FINANCE CENTER (UFC) 
                                5700 WASP AVENUE 
                                MILLINGTON TN 38054 
                                 to  
                                USACE FINANCE CENTER (UFC) 
                                5722 INTEGRITY DRIVE 
                                MILLINGTON TN 38054-5005 
                                  
 
 
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0007  196,058.05 Dollars, 
U.S. 

$1.00 $196,058.05 

 Modification #03 
FFP 
Munitions and Explosives of Concern Disposal and Munitioin Debris Final 
Disposition Supporting the Survey and Munitions Response 
FOB: Destination 
 

 

   
  
 
 MAX  

NET AMT 
$196,058.05 

 
 ACRN AE 

CIN: 000000000000000000000000000000 
 

 $196,058.05 
 

      
 
 
  
        MODIFICATION #03 continued: 
 

c. Previously provided Service Contract Act wage decision #2005-2415, revision 5, 07/25/2008 and Davis 
Bacon General Decision No. OH080002, 08/15/2008, are enclosed and incorporated as part of this task 
order. 

 
d. This modification is effective the date of the Contracting Officer’s Signature. 

 
 
 
//FOR GOVERNMENT USE// 
PR&C# W22W9K-8233-6550 
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SCOPE OF WORK (SOW) 
FOR THE MUNITIONS AND EXPLOSIVES OF CONCERN (MEC) DISPOSAL AND MUNITION DEBRIS 
(MD) FINAL DISPOSITION SUPPORTING THE  SURVEY AND  MUNITIONS RESPONSE (MR) AT THE 

WINKLEPECK BURNING GROUND (WBG) PAD NOS. 61, 61A, 67, & 70   
 RAVENNA ARMY AMMUNITION PLANT (RVAAP) 

 RAVENNA, OHIO 
          19 May 2008, Revised 30 July 2008 
              Task I  
 
1. General Requirements: 
 

1.1.   The purpose of this SOW is to describe deliverables for disposal and final disposition actions for the subject 
Munitions Response (MR) at Winklepeck Burning Grounds (WBG).  The MR will augment final action by 
the Army to mitigate explosives hazards under this SOW  at the Munitions Response Areas (MRAs) known 
as Pads #61, #61A, #67, & #70 within WBG.  Task I covers removal up to 465 munitions.   Payment for 
Task I will be $162,058.05 .  

 
1.2.  The intent of this project augmentation is to execute Army and Department of 
         Defense (DoD) required MR final disposition action(s) following the excavation and soil sifting operations 

of collected munitions items and munitions debris from the four WBG MRAs.   
 
1.3    Necessary density survey and clearance of Munitions and Explosives of Concern 

(MEC) Map analysis of WPG was previously formulated under a separate action and is duly applicable for 
this SOW. 

 
1.4    The contractor will be responsible for coordinating and obtaining concurrence    

from the Ohio Army Reserve National Guard’s Ravenna Training and Logistic Site Range Office, the 
BRAC Environmental Coordinator at the Ravenna Army Ammunition Plant, and the U.S. Army Corps of 
Engineers.  Efforts within the coordinating and concurrence with the two mentioned offices shall provide 
necessary and critical information where applicable for: 

a. the safe collection/containerization, transport, storage, discharge and disablement of munitions 
composition and components,  

b. pre- and post detonation (where applicable) maintenance,  
c. final disposition status of all resultant munitions debris and, 
d. all chain-of –custody and final reports of MEC/MD disposition status 

 
1.5    All work will comply with the RVAAP Plant Protection Plan and those  

procedures stipulated within the U.S. Army and DoD approved Ravenna Army Ammunition Plant 
Explosive Safety Submission for the Munitions and Explosives of Concern Survey and Munitions 
Response at Winklepeck Burning Grounds Revision 3 Amendment 2 – April 2008. 

 
 
 
1.6 All contracted personnel executing the proposed MEC demolition, inspection,   confirmation of inert 

components, and MD chain-of –custody final disposition shall be Unexploded Ordnance (UXO) certified 
technicians inclusive with at least one Senior UXO Supervisor (SUXOS) and UXO Safety Officer UXOSO. 

  
   1.7 Ultimate objective for disposition status will effectively remove all MEC as certified free of explosive 

hazards resulting in all affected components/parts as MD allowed forwarding to a smelter-to-ingot process 
destroying all recognizable attributes as military munitions subsequent with Army and DoD required chain-
of-custody reporting. 

 
    1.8    The proposal will specify the principle costs beginning from removal of the 
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 collected MRAs’ (WBG Pads 61, 61A, 67, & 70) MEC from RVAAP Open  
 Demolition Area (ODA) #2 – Explosive Storage Magazine 1501; demolition  
 (within designated ODA#2 site) rendering such MEC as certified free of   
 energetic materials; post-demo surveillance/policing ODA#2 detonation area;  
 handling and transport of all MD to smelter facility, confirmation of MD into  
 ingot form, and all prescribed reporting stipulated under the Army and DoD   
 approved WBG.      
 

    1.9    The contractor will assure that none of the materials used contain Class I 
 ODCs as defined by Public Law 102-484, Section 326. 

 
    1.10  Work will be performed in accordance with (IAW) the following document(s): 
 

  a.  1998 MOA Memorandum of Agreement (MOA) FOR The Ravenna Army 
                  Ammunition Plant ( RVAAP) Among Headquarters, U.S. Army Industrial 

     Operations Command (IOC), The United States Property and Fiscal Officer 
                  (USPF&O) For Ohio, and The Ohio Army National Guard (OHARNG) 
                    

  b.  2001 Ammendment 1 To The Memorandum Of Agreement (MOA) For The 
       Ravenna Army Ammunition Plant (RVAAP) Among Headquarters, U.S.  
       Army Industrial Operations Command (IOC), The United States Property and  
       Fiscal Officer (USPF&O) For Ohio, and The Ohio Army National Guard  
       (OHARNG) IOC Pamphlet 385-1 Classification and Remediation of   
        Explosive Contamination  
 

1.10  Contractor will exercise care near existing groundwater monitoring wells within  
 ODA#2 to ensure that no damage to such wells occurs. Damage to these wells  
 will be the responsibility of the contractor to either repair or replace IAW Ohio  
 EPA regulations or at the discretion of RVAAP COR. 
 
 
 
 
 
 
 

2.0   REQUIREMENTS: 
 
2.1   All tasks I will be accomplished IAW the provisions contained in this SOW. 
 
2.2   The contractor will prepare weekly progress reports during field activities in a form approved by the RVAAP 
COR.  Monthly reports will be submitted at other times during the contract term.  Activities and progress will be 
photographically documented. An electronic copy will be sent to each of the project team members. 
  
2.3    The contractor is responsible for complying with all federal, state, local, Army, and  
installation specific laws, regulations, and policies pertaining to environmental,  
human health and safety, and security issues; inclusive with submission of permits  
and regulatory notices. 

 
2.4    All MEC disposition and MD destruction and rendering non-recognizable as 
military will be in accordance with the US Army Technical Center for Explosive Safety and the Department of 
Defense Explosive Safety Board approved WBG ESS Revision 3 Amendment 2.   
 
2.5    The contractor will prepare as prescribed in Section 3.2 a report of hard copy and  
electronic computer disk copies, within 30 days of completion of the subject MEC  
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demolition and MD destruction inclusive with chain-of-custody forms confirming  
completed actions in  the destruction of MD to unrecognizable condition. 

    
2.6    Surface clearance of all ODA#2 areas affected by subject MRAs’ MEC detonation  
points; removing  metal scrap and any MD .  
 
2.7   All physical work & reporting will be completed by 30 September 2009. 
 
 
3.0    INSPECTlON/REPORT/FINAL ACCEPTANCE: 
 
3.1    The Ravenna AAP COR will monitor contractor performance on this SOW. 
 
3.2     The contractor will prepare and submit a Draft Report documenting this MEC and  
          MD project activity and verification of compliance with the SOW within 90 days 
          of completion of the fieldwork.  Members of the U.S. Army Corps, OHARNG, and 
          the Ravenna BRAC-D project team will have 30 45 days to review and comment  
          on the report.  
 

 
 
 
PDF copies of the draft report are required as follows: 

• US Army Corps Louisville COR  =1 printed copy,  1 MS WORD & 1 PDF  electronic copy 
• OHARNG - 2 printed copies 
• OEPA - 1 printed copy 

 
3.3 Once the subject report has been distributed and reviewed, the contractor will 
         prepare a formal comment response table to address all submitted written comments. In the preparation of the 

comment response table by the contractor, actual language intended for use in the revised document will be 
submitted. 

 
3.4    Following the preparation and submission of the comment resolution table,  
         the contractor (at their discretion( will host a meeting of the project team at RVAAP  
         to discuss comments on the Draft Report and the contractor's proposed response. 
 
3.4 The contractor will revise the report to include any pertinent comments that arise  

from the review and comment resolution meeting. The contractor will forward copies of the Final Report 
directly to the environmental team members detailed below: 

 
• RVAAP BRAC-D- 1 PDF file on CD 
• US Army Corps Louisville COR  =1 printed copy,  1 MS WORD & 1 PDF  electronic copy 
• OHARNG - 2 printed copies 
• OEPA - 1 printed copy 
 

3.5 The final acceptance of this project will take place upon receipt by the contractor of  
written approval from the U.S. Army Corps of Engineers, Louisville District COR 
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Task II 
 
 

If the number of units disposed exceeds 464, Task II will cover the cost of munition units over the quantity of 464.  
The contractor will be paid $85.00 per unit for those units exceeding 464.  The maximum units that can be disposed 
for this modification is 864 units; 464 units are included in task I with 400 units (maximum amount of $34,000.00) 
allowed for under task II.  At the completion of this project the contractor will invoice only for those units actually 
disposed from the work site.  All additional units will be performed in accordance with the Task I guidance and 
requirements.   
 
Task II established unit pricing allows for up to 20 units to be processed that are larger than 40 mm as long as the 
units are defined as munition debris. 
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WD 05-2415 (Rev.-5) was first posted on www.wdol.gov on 08/05/2008 
****************************************************************************** 
****************************************************************************** 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 2005-2415 
Shirley F. Ebbesen       Division of   |           Revision No.: 5 
Director            Wage Determinations|       Date Of Revision: 07/25/2008 
_______________________________________|_______________________________________ 
State: Ohio 
 
Area: Ohio Counties of Ashland, Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, 
Lorain, Medina, Portage, Richland, Stark, Summit, Wayne 
_______________________________________________________________________________ 
 
          **Fringe Benefits Required Follow the Occupational Listing** 
 
OCCUPATION CODE - TITLE                                      MINIMUM WAGE RATE 
 
01000 - Administrative Support And Clerical Occupations 
  01011 - Accounting Clerk I                                              13.02 
  01012 - Accounting Clerk II                                             14.45 
  01013 - Accounting Clerk III                                            16.26 
  01020 - Administrative Assistant                                        21.22 
  01040 - Court Reporter                                                  16.98 
  01051 - Data Entry Operator I                                           12.06 
  01052 - Data Entry Operator II                                          13.87 
  01060 - Dispatcher, Motor Vehicle                                       17.53 
  01070 - Document Preparation Clerk                                      13.72 
  01090 - Duplicating Machine Operator                                    13.72 
  01111 - General Clerk I                                                 12.24 
  01112 - General Clerk II                                                14.34 
  01113 - General Clerk III                                               15.74 
  01120 - Housing Referral Assistant                                      18.69 
  01141 - Messenger Courier                                               10.82 
  01191 - Order Clerk I                                                   13.09 
  01192 - Order Clerk II                                                  15.03 
  01261 - Personnel Assistant (Employment) I                              15.36 
  01262 - Personnel Assistant (Employment) II                             17.51 
  01263 - Personnel Assistant (Employment) III                            19.51 
  01270 - Production Control Clerk                                        18.56 
  01280 - Receptionist                                                    13.97 
  01290 - Rental Clerk                                                    15.09 
  01300 - Scheduler, Maintenance                                          14.72 
  01311 - Secretary I                                                     14.72 
  01312 - Secretary II                                                    17.05 
  01313 - Secretary III                                                   18.69 
  01320 - Service Order Dispatcher                                        15.91 
  01410 - Supply Technician                                               21.22 
  01420 - Survey Worker                                                   13.73 
  01531 - Travel Clerk I                                                  11.86 
  01532 - Travel Clerk II                                                 12.74 
  01533 - Travel Clerk III                                                13.77 
  01611 - Word Processor I                                                14.23 
  01612 - Word Processor II                                               15.98 
  01613 - Word Processor III                                              17.88 
05000 - Automotive Service Occupations 
  05005 - Automobile Body Repairer, Fiberglass                            20.33 
  05010 - Automotive  Electrician                                         19.67 
  05040 - Automotive Glass Installer                                      18.92 
  05070 - Automotive Worker                                               18.92 
  05110 - Mobile Equipment Servicer                                       17.27 
  05130 - Motor Equipment Metal Mechanic                                  20.33 
  05160 - Motor Equipment Metal Worker                                    18.92 
  05190 - Motor Vehicle Mechanic                                          20.33 
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  05220 - Motor Vehicle Mechanic Helper                                   16.50 
  05250 - Motor Vehicle Upholstery Worker                                 18.07 
  05280 - Motor Vehicle Wrecker                                           18.92 
  05310 - Painter, Automotive                                             19.67 
  05340 - Radiator Repair Specialist                                      18.92 
  05370 - Tire Repairer                                                   15.89 
  05400 - Transmission Repair Specialist                                  20.33 
07000 - Food Preparation And Service Occupations 
  07010 - Baker                                                           11.47 
  07041 - Cook I                                                          10.46 
  07042 - Cook II                                                         11.47 
  07070 - Dishwasher                                                       8.80 
  07130 - Food Service Worker                                              9.28 
  07210 - Meat Cutter                                                     14.08 
  07260 - Waiter/Waitress                                                  9.04 
09000 - Furniture Maintenance And Repair Occupations 
  09010 - Electrostatic Spray Painter                                     18.73 
  09040 - Furniture Handler                                               13.89 
  09080 - Furniture Refinisher                                            18.73 
  09090 - Furniture Refinisher Helper                                     15.71 
  09110 - Furniture Repairer, Minor                                       17.22 
  09130 - Upholsterer                                                     18.73 
11000 - General Services And Support Occupations 
  11030 - Cleaner, Vehicles                                               10.83 
  11060 - Elevator Operator                                               10.83 
  11090 - Gardener                                                        12.90 
  11122 - Housekeeping Aide                                               11.04 
  11150 - Janitor                                                         12.06 
  11210 - Laborer, Grounds Maintenance                                    11.32 
  11240 - Maid or Houseman                                                 9.56 
  11260 - Pruner                                                          11.52 
  11270 - Tractor Operator                                                12.07 
  11330 - Trail Maintenance Worker                                        10.29 
  11360 - Window Cleaner                                                  12.43 
12000 - Health Occupations 
  12010 - Ambulance Driver                                                15.34 
  12011 - Breath Alcohol Technician                                       15.34 
  12012 - Certified Occupational Therapist Assistant                      20.95 
  12015 - Certified Physical Therapist Assistant                          19.32 
  12020 - Dental Assistant                                                15.34 
  12025 - Dental Hygienist                                                30.61 
  12030 - EKG Technician                                                  20.97 
  12035 - Electroneurodiagnostic Technologist                             25.64 
  12040 - Emergency Medical Technician                                    15.99 
  12071 - Licensed Practical Nurse I                                      16.63 
  12072 - Licensed Practical Nurse II                                     18.62 
  12073 - Licensed Practical Nurse III                                    20.75 
  12100 - Medical Assistant                                               13.82 
  12130 - Medical Laboratory Technician                                   16.28 
  12160 - Medical Record Clerk                                            13.71 
  12190 - Medical Record Technician                                       14.89 
  12195 - Medical Transcriptionist                                        13.71 
  12210 - Nuclear Medicine Technologist                                   30.61 
  12221 - Nursing Assistant I                                              9.69 
  12222 - Nursing Assistant II                                            10.88 
  12223 - Nursing Assistant III                                           11.33 
  12224 - Nursing Assistant IV                                            12.71 
  12235 - Optical Dispenser                                               16.25 
  12236 - Optical Technician                                              14.97 
  12250 - Pharmacy Technician                                             13.32 
  12280 - Phlebotomist                                                    12.71 
  12305 - Radiologic Technologist                                         21.74 
  12311 - Registered Nurse I                                              22.85 
  12312 - Registered Nurse II                                             26.29 
  12313 - Registered Nurse II, Specialist                                 26.29 
  12314 - Registered Nurse III                                            31.81 
  12315 - Registered Nurse III, Anesthetist                               31.81 
  12316 - Registered Nurse IV                                             38.12 
  12317 - Scheduler (Drug and Alcohol Testing)                            20.89 
13000 - Information And Arts Occupations 
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  13011 - Exhibits Specialist I                                           20.58 
  13012 - Exhibits Specialist II                                          23.96 
  13013 - Exhibits Specialist III                                         27.61 
  13041 - Illustrator I                                                   20.35 
  13042 - Illustrator II                                                  25.21 
  13043 - Illustrator III                                                 30.83 
  13047 - Librarian                                                       29.41 
  13050 - Library Aide/Clerk                                              13.28 
  13054 - Library Information Technology Systems Administrator            22.04 
  13058 - Library Technician                                              17.17 
  13061 - Media Specialist I                                              15.33 
  13062 - Media Specialist II                                             17.16 
  13063 - Media Specialist III                                            19.13 
  13071 - Photographer I                                                  14.45 
  13072 - Photographer II                                                 17.79 
  13073 - Photographer III                                                20.71 
  13074 - Photographer IV                                                 24.49 
  13075 - Photographer V                                                  29.63 
  13110 - Video Teleconference Technician                                 16.73 
14000 - Information Technology Occupations 
  14041 - Computer Operator I                                             14.52 
  14042 - Computer Operator II                                            16.65 
  14043 - Computer Operator III                                           18.61 
  14044 - Computer Operator IV                                            22.64 
  14045 - Computer Operator V                                             25.06 
  14071 - Computer Programmer I (1)                                       20.12 
  14072 - Computer Programmer II (1)                                      24.73 
  14073 - Computer Programmer III (1) 
  14074 - Computer Programmer IV (1) 
  14101 - Computer Systems Analyst I (1) 
  14102 - Computer Systems Analyst II (1) 
  14103 - Computer Systems Analyst III (1) 
  14150 - Peripheral Equipment Operator                                   14.52 
  14160 - Personal Computer Support Technician                            22.64 
15000 - Instructional Occupations 
  15010 - Aircrew Training Devices Instructor (Non-Rated)                 25.94 
  15020 - Aircrew Training Devices Instructor (Rated)                     32.39 
  15030 - Air Crew Training Devices Instructor (Pilot)                    37.62 
  15050 - Computer Based Training Specialist / Instructor                 30.23 
  15060 - Educational Technologist                                        29.20 
  15070 - Flight Instructor (Pilot)                                       35.51 
  15080 - Graphic Artist                                                  20.49 
  15090 - Technical Instructor                                            19.14 
  15095 - Technical Instructor/Course Developer                           23.40 
  15110 - Test Proctor                                                    16.98 
  15120 - Tutor                                                           16.98 
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
  16010 - Assembler                                                        8.94 
  16030 - Counter Attendant                                                8.94 
  16040 - Dry Cleaner                                                     11.15 
  16070 - Finisher, Flatwork, Machine                                      8.94 
  16090 - Presser, Hand                                                    8.94 
  16110 - Presser, Machine, Drycleaning                                    8.94 
  16130 - Presser, Machine, Shirts                                         8.94 
  16160 - Presser, Machine, Wearing Apparel, Laundry                       8.94 
  16190 - Sewing Machine Operator                                         11.89 
  16220 - Tailor                                                          12.64 
  16250 - Washer, Machine                                                  9.67 
19000 - Machine Tool Operation And Repair Occupations 
  19010 - Machine-Tool Operator (Tool Room)                               22.02 
  19040 - Tool And Die Maker                                              26.69 
21000 - Materials Handling And Packing Occupations 
  21020 - Forklift Operator                                               16.71 
  21030 - Material Coordinator                                            18.56 
  21040 - Material Expediter                                              18.56 
  21050 - Material Handling Laborer                                       13.50 
  21071 - Order Filler                                                    13.69 
  21080 - Production Line Worker (Food Processing)                        16.71 
  21110 - Shipping Packer                                                 15.20 
  21130 - Shipping/Receiving Clerk                                        15.20 
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  21140 - Store Worker I                                                  13.86 
  21150 - Stock Clerk                                                     18.17 
  21210 - Tools And Parts Attendant                                       16.71 
  21410 - Warehouse Specialist                                            16.71 
23000 - Mechanics And Maintenance And Repair Occupations 
  23010 - Aerospace Structural Welder                                     21.82 
  23021 - Aircraft Mechanic I                                             20.78 
  23022 - Aircraft Mechanic II                                            21.82 
  23023 - Aircraft Mechanic III                                           22.91 
  23040 - Aircraft Mechanic Helper                                        16.86 
  23050 - Aircraft, Painter                                               20.09 
  23060 - Aircraft Servicer                                               18.47 
  23080 - Aircraft Worker                                                 19.34 
  23110 - Appliance Mechanic                                              18.95 
  23120 - Bicycle Repairer                                                15.89 
  23125 - Cable Splicer                                                   24.13 
  23130 - Carpenter, Maintenance                                          20.22 
  23140 - Carpet Layer                                                    20.82 
  23160 - Electrician, Maintenance                                        25.76 
  23181 - Electronics Technician Maintenance I                            19.98 
  23182 - Electronics Technician Maintenance II                           20.89 
  23183 - Electronics Technician Maintenance III                          26.65 
  23260 - Fabric Worker                                                   18.25 
  23290 - Fire Alarm System Mechanic                                      20.09 
  23310 - Fire Extinguisher Repairer                                      17.04 
  23311 - Fuel Distribution System Mechanic                               24.87 
  23312 - Fuel Distribution System Operator                               20.36 
  23370 - General Maintenance Worker                                      18.13 
  23380 - Ground Support Equipment Mechanic                               20.78 
  23381 - Ground Support Equipment Servicer                               18.47 
  23382 - Ground Support Equipment Worker                                 19.34 
  23391 - Gunsmith I                                                      17.04 
  23392 - Gunsmith II                                                     19.20 
  23393 - Gunsmith III                                                    20.81 
  23410 - Heating, Ventilation And Air-Conditioning Mechanic              19.63 
  23411 - Heating, Ventilation And Air Contditioning Mechanic (Research Facility) 
20.61 
  23430 - Heavy Equipment Mechanic                                        19.79 
  23440 - Heavy Equipment Operator                                        21.75 
  23460 - Instrument Mechanic                                             23.32 
  23465 - Laboratory/Shelter Mechanic                                     20.10 
  23470 - Laborer                                                         13.23 
  23510 - Locksmith                                                       18.73 
  23530 - Machinery Maintenance Mechanic                                  21.80 
  23550 - Machinist, Maintenance                                          20.95 
  23580 - Maintenance Trades Helper                                       15.71 
  23591 - Metrology Technician I                                          23.32 
  23592 - Metrology Technician II                                         24.49 
  23593 - Metrology Technician III                                        25.71 
  23640 - Millwright                                                      28.32 
  23710 - Office Appliance Repairer                                       19.43 
  23760 - Painter, Maintenance                                            21.74 
  23790 - Pipefitter, Maintenance                                         25.25 
  23810 - Plumber, Maintenance                                            22.85 
  23820 - Pneudraulic Systems Mechanic                                    20.81 
  23850 - Rigger                                                          21.78 
  23870 - Scale Mechanic                                                  19.20 
  23890 - Sheet-Metal Worker, Maintenance                                 22.03 
  23910 - Small Engine Mechanic                                           18.02 
  23931 - Telecommunications Mechanic I                                   23.48 
  23932 - Telecommunications Mechanic II                                  24.32 
  23950 - Telephone Lineman                                               20.83 
  23960 - Welder, Combination, Maintenance                                19.36 
  23965 - Well Driller                                                    21.30 
  23970 - Woodcraft Worker                                                20.81 
  23980 - Woodworker                                                      16.45 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                            12.25 
  24580 - Child Care Center Clerk                                         15.29 
  24610 - Chore Aide                                                       8.63 
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  24620 - Family Readiness And Support Services Coordinator               11.74 
  24630 - Homemaker                                                       17.23 
25000 - Plant And System Operations Occupations 
  25010 - Boiler Tender                                                   23.25 
  25040 - Sewage Plant Operator                                           21.29 
  25070 - Stationary Engineer                                             23.25 
  25190 - Ventilation Equipment Tender                                    17.82 
  25210 - Water Treatment Plant Operator                                  21.29 
27000 - Protective Service Occupations 
  27004 - Alarm Monitor                                                   16.15 
  27007 - Baggage Inspector                                               11.22 
  27008 - Corrections Officer                                             19.75 
  27010 - Court Security Officer                                          22.44 
  27030 - Detection Dog Handler                                           16.31 
  27040 - Detention Officer                                               19.75 
  27070 - Firefighter                                                     20.30 
  27101 - Guard I                                                         11.22 
  27102 - Guard II                                                        16.31 
  27131 - Police Officer I                                                24.58 
  27132 - Police Officer II                                               27.32 
28000 - Recreation Occupations 
  28041 - Carnival Equipment Operator                                     10.11 
  28042 - Carnival Equipment Repairer                                     10.57 
  28043 - Carnival Equpment Worker                                         8.34 
  28210 - Gate Attendant/Gate Tender                                      13.17 
  28310 - Lifeguard                                                       11.34 
  28350 - Park Attendant (Aide)                                           14.74 
  28510 - Recreation Aide/Health Facility Attendant                       10.75 
  28515 - Recreation Specialist                                           15.44 
  28630 - Sports Official                                                 11.73 
  28690 - Swimming Pool Operator                                          16.93 
29000 - Stevedoring/Longshoremen Occupational Services 
  29010 - Blocker And Bracer                                              21.04 
  29020 - Hatch Tender                                                    21.04 
  29030 - Line Handler                                                    21.04 
  29041 - Stevedore I                                                     19.85 
  29042 - Stevedore II                                                    21.61 
30000 - Technical Occupations 
  30010 - Air Traffic Control Specialist, Center (HFO) (2)                35.13 
  30011 - Air Traffic Control Specialist, Station (HFO) (2)               24.23 
  30012 - Air Traffic Control Specialist, Terminal (HFO) (2)              26.68 
  30021 - Archeological Technician I                                      12.43 
  30022 - Archeological Technician II                                     13.03 
  30023 - Archeological Technician III                                    17.23 
  30030 - Cartographic Technician                                         24.17 
  30040 - Civil Engineering Technician                                    21.22 
  30061 - Drafter/CAD Operator I                                          16.49 
  30062 - Drafter/CAD Operator II                                         19.51 
  30063 - Drafter/CAD Operator III                                        21.75 
  30064 - Drafter/CAD Operator IV                                         25.78 
  30081 - Engineering Technician I                                        16.70 
  30082 - Engineering Technician II                                       18.75 
  30083 - Engineering Technician III                                      20.98 
  30084 - Engineering Technician IV                                       25.99 
  30085 - Engineering Technician V                                        31.78 
  30086 - Engineering Technician VI                                       38.46 
  30090 - Environmental Technician                                        21.22 
  30210 - Laboratory Technician                                           21.15 
  30240 - Mathematical Technician                                         23.02 
  30361 - Paralegal/Legal Assistant I                                     17.02 
  30362 - Paralegal/Legal Assistant II                                    21.22 
  30363 - Paralegal/Legal Assistant III                                   28.20 
  30364 - Paralegal/Legal Assistant IV                                    34.11 
  30390 - Photo-Optics Technician                                         24.17 
  30461 - Technical Writer I                                              23.11 
  30462 - Technical Writer II                                             26.59 
  30463 - Technical Writer III                                            27.45 
  30491 - Unexploded Ordnance (UXO) Technician I                          22.33 
  30492 - Unexploded Ordnance (UXO) Technician II                         27.02 
  30493 - Unexploded Ordnance (UXO) Technician III                        32.38 
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  30494 - Unexploded (UXO) Safety Escort                                  22.33 
  30495 - Unexploded (UXO) Sweep Personnel                                22.33 
  30620 - Weather Observer, Combined Upper Air Or Surface Programs (2)    21.75 
  30621 - Weather Observer, Senior (2)                                    24.89 
31000 - Transportation/Mobile Equipment Operation Occupations 
  31020 - Bus Aide                                                        13.59 
  31030 - Bus Driver                                                      18.11 
  31043 - Driver Courier                                                  13.97 
  31260 - Parking and Lot Attendant                                        7.86 
  31290 - Shuttle Bus Driver                                              14.93 
  31310 - Taxi Driver                                                     10.00 
  31361 - Truckdriver, Light                                              14.93 
  31362 - Truckdriver, Medium                                             19.05 
  31363 - Truckdriver, Heavy                                              23.70 
  31364 - Truckdriver, Tractor-Trailer                                    23.70 
99000 - Miscellaneous Occupations 
  99030 - Cashier                                                          9.70 
  99050 - Desk Clerk                                                      10.13 
  99095 - Embalmer                                                        22.34 
  99251 - Laboratory Animal Caretaker I                                    9.98 
  99252 - Laboratory Animal Caretaker II                                  10.66 
  99310 - Mortician                                                       30.28 
  99410 - Pest Controller                                                 14.95 
  99510 - Photofinishing Worker                                           12.17 
  99710 - Recycling Laborer                                               16.63 
  99711 - Recycling Specialist                                            18.60 
  99730 - Refuse Collector                                                15.22 
  99810 - Sales Clerk                                                     11.22 
  99820 - School Crossing Guard                                           10.99 
  99830 - Survey Party Chief                                              19.93 
  99831 - Surveying Aide                                                  11.37 
  99832 - Surveying Technician                                            17.07 
  99840 - Vending Machine Attendant                                       12.20 
  99841 - Vending Machine Repairer                                        13.99 
  99842 - Vending Machine Repairer Helper                                 12.20 
 
 
________________________________________________________________________________ 
 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $3.24 per hour or $129.60 per week or $561.60 per month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, and 4 weeks after 15 years.  Length of service 
includes the whole span of continuous service with the present contractor or 
successor, wherever employed, and with the predecessor contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year, New Year's Day, Martin Luther 
King Jr's Birthday, Washington's Birthday, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.)  (See 29 CFR 4174) 
 
 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS (as 
numbered): 
 
1)  Under the SCA at section 8(b), this wage determination does not apply to any 
employee who individually qualifies as a bona fide executive, administrative, or 
professional employee as defined in 29 C.F.R. Part 541.  Because most Computer 
System Analysts and Computer Programmers who are compensated at a rate not less than 
$27.63 (or on a salary or fee basis at a rate not less than $455 per week) an hour 
would likely qualify as exempt computer professionals, (29 C.F.R. 541.400) wage 
rates may not be listed on this wage determination for all occupations within those 
job families.  In addition, because this wage determination may not list a wage rate 
for some or all occupations within those job families if the survey data indicates 
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that the prevailing wage rate for the occupation equals or exceeds $27.63 per hour 
conformances may be necessary for certain nonexempt employees.  For example, if an 
individual employee is nonexempt but nevertheless performs duties within the scope 
of one of the Computer Systems Analyst or Computer Programmer occupations for which 
this wage determination does not specify an SCA wage rate, then the wage rate for 
that employee must be conformed in accordance with the conformance procedures 
described in the conformance note included on this wage determination. 
 
Additionally, because job titles vary widely and change quickly in the computer 
industry, job titles are not determinative of the application of the computer 
professional exemption.  Therefore, the exemption applies only to computer employees 
who satisfy the compensation requirements and whose primary duty consists of: 
    (1) The application of systems analysis techniques and procedures, including 
consulting with users, to determine hardware, software or system functional 
specifications; 
    (2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on and 
related to user or system design specifications; 
    (3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 
    (4) A combination of the aforementioned duties, the performance of which 
requires the same level of skills.  (29 C.F.R. 541.400). 
 
2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you 
work at night as part of a regular tour of duty, you will earn a night differential 
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am. 
 If you are a full-time employed (40 hours a week) and Sunday is part of your 
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday 
premium of 25% of your basic rate for each hour of Sunday work which is not overtime 
(i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or 
explosives.  Demilitarization, modification, renovation, demolition, and maintenance 
operations on sensitive ordnance, explosives and incendiary materials.  All 
operations involving regrading and cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used. 
All operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 
 
OCCUPATION NOTES: 
 
Refuse Collector:  The rate for the Refuse Collector occupation applies does not 
apply to Cuyahoga County.  See Wage Determination 1966-0048 for the wage rates and 
fringe benefits for Cuyahoga County. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
following standards as compliance: 
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The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 
 
 
                         ** NOTES APPLYING TO THIS WAGE DETERMINATION ** 
 
Under the policy and guidance contained in All Agency Memorandum No. 159, the Wage 
and Hour Division does not recognize, for section 4(c) purposes, prospective wage 
rates and fringe benefit provisions that are effective only upon such contingencies 
as "approval of Wage and Hour, issuance of a wage determination, incorporation of 
the wage determination in the contract, adjusting the contract price, etc."  (The 
relevant CBA section) in the collective bargaining agreement between (the parties) 
contains contingency language that Wage and Hour does not recognize as reflecting 
"arm's length negotiation" under section 4(c) of the Act and 29 C.F.R. 5.11(a) 
of the regulations.  This wage determination therefore reflects the actual CBA wage 
rates and fringe benefits paid under the predecessor contract. 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations", Fifth Edition, April 2006, 
unless otherwise indicated. Copies of the Directory are available on the Internet. A 
links to the Directory may be found on the WHD home page at 
http://www.dol.gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web 
site at http://wdol.gov/. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation) and computes a proposed rate). 
 
2) After contract award, the contractor prepares a written report listing in order 
proposed classification title), a Federal grade equivalency (FGE) for each 
proposed classification), job description), and rationale for proposed wage 
rate), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 
representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 
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3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process 
the request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
 
 
 
General Decision Number: OH080002 08/15/2008  OH2 
 
Superseded General Decision Number: OH20070002 
 
State: Ohio 
 
Construction Types: Heavy and Highway 
 
Counties: Ohio Statewide. 
 
Heavy and Highway Construction Projects 
 
Modification Number     Publication Date 
          0              02/08/2008 
          1              02/15/2008 
          2              03/07/2008 
          3              04/04/2008 
          4              05/02/2008 
          5              06/06/2008 
          6              07/04/2008 
          7              08/01/2008 
          8              08/15/2008 
 
 BRKY0007-003 06/01/2008 
 
LAWRENCE 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 25.80            14.88 
---------------------------------------------------------------- 
 BROH0001-001 07/01/2007 
 
DEFIANCE, FULTON (Excluding Fulton, Amboy & Swan Creek 
Townships), HENRY (Excluding Monroe, Bartlow, Liberty, 
Washington, Richfield, Marion, Damascus & Townships & that part 
of Harrison Township outside corporate limits of city of 
Napoleon), PAULDING, PUTNAM & WILLIAMS 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 29.90             7.83 
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---------------------------------------------------------------- 
* BROH0001-004 06/01/2008 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 25.75             8.60 
---------------------------------------------------------------- 
 BROH0003-002 07/01/2007 
 
FULTON (Townships of Amboy, Swan Creek & Fulton), HENRY 
(Townships of Washington, Damascus, Richfield, Bartlow, 
Liberty, Harrison, Monroe, & Marion), LUCAS & WOOD (Townships 
of Perrysburg, Ross, Lake, Troy, Freedom, Montgomery, Webster, 
Center, Portage, Middleton, Plain, Liberty, Henry, Washington, 
Weston, Milton, Jackson & Grand Rapids) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 27.89            11.98 
---------------------------------------------------------------- 
 BROH0005-003 05/01/2008 
 
CUYAHOGA, LORAIN & MEDINA (Hinckley, Granger, Brunswick, 
Liverpool, Montville, York, Homer, Harrisville, Chatham, 
Litchfield & Spencer Townships and the city of Medina) 
 
 
                                  Rates          Fringes 
 
BRICKLAYER   
     BRICKLAYERS; CAULKERS;  
     CLEANERS; POINTERS; &  
     STONEMASONS.................$ 29.47            10.50 
     SANDBLASTERS................$ 29.72            10.50 
     SEWER BRICKLAYERS; STACK  
     BUILDERS; & SWING SCAFFOLDS.$ 29.97            10.50 
---------------------------------------------------------------- 
 BROH0006-005 05/01/2008 
 
CARROLL, COLUMBIANA (Knox, Butler, West & Hanover Townships), 
STARK & TUSCARAWAS 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 25.58            10.15 
---------------------------------------------------------------- 
 BROH0007-005 06/01/2007 
 
PORTAGE & SUMMIT 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 27.45            10.25 
---------------------------------------------------------------- 
* BROH0007-010 06/01/2008 
 
PORTAGE & SUMMIT 
 
                                  Rates          Fringes 
 
MASON - STONE....................$ 27.47             7.55 
---------------------------------------------------------------- 
* BROH0008-001 06/01/2008 
 
COLUMBIANA (Salem, Perry, Fairfield, Center, Elk Run, 
Middleton, & Unity Townships and the city of New Waterford) & 
MAHONING, and the city of Youngstown 
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                                  Rates          Fringes 
 
BRICKLAYER.......................$ 24.55            13.23 
---------------------------------------------------------------- 
* BROH0009-002 07/01/2008 
 
BELMONT, JEFFERSON (Warren & Mt. Pleasant Townships & the 
Village of Dillonvale) & MONROE 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 23.00            13.75 
Refractory.......................$ 27.22            13.75 
---------------------------------------------------------------- 
 BROH0010-002 07/01/2008 
 
COLUMBIANA (St. Clair, Madison, Wayne, Franklin, Washington, 
Yellow Creek & Liverpool Townships) & JEFFERSON (Brush Creek & 
Saline Townships) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.20            12.11 
---------------------------------------------------------------- 
 BROH0014-002 07/01/2005 
 
HARRISON & JEFFERSON (Except Mt. Pleasant, Warren, Brush Creek, 
Saline & Salineville Townships & the Village of Dillonvale) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.01             8.85 
---------------------------------------------------------------- 
 BROH0016-002 05/01/2008 
 
ASHTABULA, GEAUGA & LAKE 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 28.99            10.70 
---------------------------------------------------------------- 
* BROH0018-002 06/01/2008 
 
BROWN, BUTLER, CLERMONT, HAMILTON, PREBLE (Gasper, Dixon, 
Israel,  Lanier, Somers & Gratis Townships) & WARREN COUNTIES: 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 26.11             9.49 
---------------------------------------------------------------- 
 BROH0022-004 07/01/2007 
 
CHAMPAIGN, CLARK, CLINTON, DARKE, GREENE, HIGHLAND, LOGAN, 
MIAMI, MONTGOMERY, PREBLE (Jackson, Monroe, Harrison, Twin, 
Jefferson & Washington Townships) & SHELBY 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 25.20             9.24 
---------------------------------------------------------------- 
 BROH0032-001 06/01/2008 
 
GALLIA & MEIGS 
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                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 27.71            11.00 
---------------------------------------------------------------- 
 BROH0035-002 07/01/2007 
 
ALLEN, AUGLAIZE, MERCER & VAN WERT 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.08             9.82 
---------------------------------------------------------------- 
 BROH0039-002 06/01/2008 
 
ADAMS & SCIOTO 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 25.62            13.85 
---------------------------------------------------------------- 
 BROH0040-003 06/01/2007 
 
ASHLAND, CRAWFORD, HARDIN, HOLMES, MARION, MORROW, RICHLAND, 
WAYNE & WYANDOT (Except Crawford, Ridge, Richland & Tymochtee 
Townships) 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.61            13.20 
 
  Layout Man and Sawman rate: $1.00 per hour above journeyman 
  rate. 
 
  Free standing stack work ground level to top of stack; 
  Sandblasting and laying of carbon masonry material in swing 
  stage and/or scaffold; Ramming and spading of plastics and 
  gunniting: $1.50 per hour above journeyman rate. 
 
"Hot" work: $2.50 above journeyman rate. 
---------------------------------------------------------------- 
 BROH0043-002 06/01/2007 
 
TRUMBULL COUNTY (Except city of Youngstown) 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 26.25            10.48 
---------------------------------------------------------------- 
* BROH0044-002 06/01/2008 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason   
     COSHOCTON, FAIRFIELD,  
     GUERNSEY, HOCKING, KNOX,  
     KICKING, MORGAN,  
     MUSKINGUM, NOBLE (Beaver,  
     Buffalo, Seneca & Wayne  
     Townships) & PERRY  
     COUNTIES:...................$ 24.70             9.65 
---------------------------------------------------------------- 
 BROH0045-002 06/01/2008 
 
FAYETTE, JACKSON, PIKE, ROSS & VINTON 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 27.72             9.35 
---------------------------------------------------------------- 
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 BROH0046-002 06/01/2007 
 
ERIE, HANCOCK, HURON, OTTAWA, SANDUSKY, SENECA, WOOD (Perry & 
Bloom Townships) & WYANDOT (Tymochtee, Crawford, Ridge & 
Richland Townships), & the islands of Lake Erie north of 
Sandusky. 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 25.18            13.20 
 
  Layout Man and Sawman rate: $1.00 per hour above journeyman 
  rate. 
 
  Free standing stack work ground level to top of stack; 
  Sandblasting and laying of carbon masonry material in swing 
  stage and/or scaffold; Ramming and spading of plastics and 
  gunniting: $1.50 per hour above journeyman rate. 
 
"Hot" work: $2.50 above journeyman rate. 
---------------------------------------------------------------- 
 BROH0052-001 06/01/2007 
 
ATHENS 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.88             9.90 
---------------------------------------------------------------- 
 BROH0052-003 06/01/2007 
 
NOBLE (Brookfield, Noble, Center, Sharon, Olive, Enoch, Stock, 
Jackson, Jefferson & Elk Townships) & WASHINGTON 
 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 24.32             9.90 
---------------------------------------------------------------- 
 BROH0055-003 06/01/2008 
 
DELAWARE, FRANKLIN, MADISON, PICKAWAY & UNION 
 
                                  Rates          Fringes 
 
Bricklayer, Stonemason...........$ 27.09            10.11 
---------------------------------------------------------------- 
 CARP0003-004 05/01/2008 
 
MAHONING & TRUMBULL 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.61            11.96 
---------------------------------------------------------------- 
 CARP0069-003 05/01/2008 
 
CARROLL, STARK, TUSCARAWAS & WAYNE 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.78            10.53 
---------------------------------------------------------------- 
 CARP0069-006 05/01/2008 
 
COSHOCTON, HOLMES, KNOX & MORROW 
 
                                  Rates          Fringes 
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CARPENTER........................$ 22.44             9.91 
---------------------------------------------------------------- 
 CARP0171-002 05/01/2008 
 
BELMONT, COLUMBIANA, HARRISON, JEFFERSON & MONROE 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.19            12.20 
---------------------------------------------------------------- 
 CARP0248-005 07/01/2008 
 
LUCAS & WOOD 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 27.27            14.58 
---------------------------------------------------------------- 
 CARP0248-008 07/01/2008 
 
                                  Rates          Fringes 
 
CARPENTER   
     DEFIANCE, FULTON, HANCOCK,  
     HENRY, PAULDING & WILLIAMS  
     COUNTIES....................$ 23.71            13.28 
---------------------------------------------------------------- 
 CARP0254-002 05/01/2008 
 
ASHTABULA, CUYAHOGA, GEAUGA & LAKE 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 29.50            11.17 
---------------------------------------------------------------- 
 CARP0372-002 07/01/2008 
 
ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM & VAN WERT 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.18            13.28 
---------------------------------------------------------------- 
 CARP0639-003 05/01/2008 
 
MEDINA, PORTAGE & SUMMIT 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 27.41            11.50 
---------------------------------------------------------------- 
 CARP0735-002 05/01/2008 
 
ASHLAND, ERIE, HURON, LORAIN & RICHLAND 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.07            10.15 
---------------------------------------------------------------- 
 CARP1311-001 05/01/2008 
 
BROWN, BUTLER, CHAMPAIGN, CLARK, CLERMONT, CLINTON, DARKE, 
GREENE, HAMILTON, LOGAN, MIAMI, MONTGOMERY, PREBLE, SHELBY & 
WARREN 
 
 
                                  Rates          Fringes 
 
Carpenter & Piledrivermen........$ 25.80             9.69 
Diver............................$ 38.70             9.69 



W912QR-04-D-0040 
   0003 

Page 21 of 49 
 

 

---------------------------------------------------------------- 
 CARP1393-002 07/01/2008 
 
CRAWFORD, DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, 
PAULDING, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 27.30            16.05 
 
DIVERS - $250.00 per day 
---------------------------------------------------------------- 
 CARP1393-003 07/01/2008 
 
ALLEN, AUGLAIZE, HARDIN, MERCER, PUTNAM, VAN WERT & WYANDOT 
 
                                  Rates          Fringes 
 
Piledrivermen & Diver's Tender...$ 25.15            15.92 
 
DIVERS - $250.00 per day 
---------------------------------------------------------------- 
 CARP1871-006 05/01/2008 
 
BELMONT, HARRISON, & MONROE 
 
                                  Rates          Fringes 
 
Diver, Wet.......................$ 42.08            11.95 
Piledrivermen; Diver, Dry........$ 28.05            11.95 
---------------------------------------------------------------- 
 CARP1871-008 05/01/2008 
 
ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, 
LORAIN, MEDINA, PORTAGE, RICHLAND & SUMMIT 
 
 
                                  Rates          Fringes 
 
Diver, Wet.......................$ 42.00            12.67 
Piledrivermen; Diver, Dry........$ 28.00            12.67 
---------------------------------------------------------------- 
 CARP1871-014 05/01/2008 
 
CARROLL, STARK, TUSCARAWAS & WAYNE 
 
                                  Rates          Fringes 
 
Diver, Wet.......................$ 34.88            11.54 
Piledrivermen; Diver, Dry........$ 23.25            11.54 
---------------------------------------------------------------- 
 CARP1871-015 05/01/2008 
 
COSHOCTON, HOLMES, KNOX & MORROW 
 
                                  Rates          Fringes 
 
Diver, Wet.......................$ 33.53            10.69 
Piledrivermen; Diver, Dry........$ 22.35            10.69 
---------------------------------------------------------------- 
 CARP1871-017 05/01/2008 
 
MAHONING & TRUMBULL 
 
                                  Rates          Fringes 
 
Diver, Wet.......................$ 36.54            12.19 
Piledrivermen; Diver, Dry........$ 24.36            12.19 
---------------------------------------------------------------- 
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 CARP2239-001 07/01/2008 
 
CRAWFORD, OTTAWA, SANDUSKY, SENECA & WYANDOT 
 
                                  Rates          Fringes 
 
CARPENTER........................$ 23.71            13.28 
---------------------------------------------------------------- 
 CARP2264-004 01/01/2002 
 
COLUMBIANA & JEFFERSON 
 
                                  Rates          Fringes 
 
PILEDRIVERMAN....................$ 23.82             8.48 
---------------------------------------------------------------- 
 CARP9904-001 05/01/2000 
 
ADAMS, ATHENS, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, 
GUERNSEY, HIGHLAND, HOCKING, JACKSON, LAWRENCE, LICKING, 
MADISON, MARION, MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY, 
PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON & WASHINGTON 
 
 
                                  Rates          Fringes 
 
Carpenter & Piledrivermen........$ 21.86             5.27 
Diver............................$ 32.79             5.27 
---------------------------------------------------------------- 
 ELEC0008-002 04/23/2007 
 
DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, 
PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 33.67            15.45 
ELECTRICIAN......................$ 32.07            15.37 
---------------------------------------------------------------- 
 ELEC0032-003 06/01/2008 
 
ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY, VAN WERT & 
WYANDOT (Crawford, Jackson, Marseilles, Mifflin, Ridgeland, 
Ridge & Salem Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 27.05            11.91 
---------------------------------------------------------------- 
 ELEC0032-004 06/01/1998 
 
ALLEN, HARDIN, VAN WERT & WYANDOT (Crawford, Jackson, 
Marseilles, Mifflin, Richland, Ridge & Salem Townships) 
 
 
                                  Rates          Fringes 
 
Line Construction   
     Equipment Operator..........$ 20.27           4.12+a 
     Groundman Truck Driver......$ 14.43           3.63+a 
     Lineman.....................$ 22.52           4.31+a 
 
  FOOTNOTE:  a. Half day's Paid Holiday: The last 4 hours of 
  the workday prior to Christmas or New Year's Day 
---------------------------------------------------------------- 
 ELEC0038-002 05/05/2008 
 
CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) & 
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LORAIN (Columbia Township) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN   
     Excluding Sound &  
     Communications Work.........$ 33.78            15.63 
---------------------------------------------------------------- 
 ELEC0038-008 05/01/2006 
 
CUYAHOGA, GEAUGA (Bainbridge, Chester & Russell Townships) & 
LORAIN (Columbia Township) 
 
 
                                  Rates          Fringes 
 
Sound & Communication    
Technician   
     Communications Technician...$ 21.20         8.12+a+b 
     Installer Technician........$ 20.45         8.04+a+b 
 
FOOTNOTES;   
  a. 6 Paid Holidays: New Year's Day; Memorial Day; July 4th; 
  Labor Day; Thanksgiving Day; & Christmas Day 
  b. 1 week's paid vacation for 1 year's service; 2 weeks' paid 
  vacation for 2 or more years' service 
---------------------------------------------------------------- 
 ELEC0064-003 12/03/2007 
 
COLUMBIANA (Butler, Fairfield, Perry, Salem & Unity Townships) 
MAHONING (Austintown, Beaver, Berlin, Boardman, Canfield, 
Ellsworth, Coitsville, Goshen, Green, Jackson, Poland, 
Springfield & Youngstown Townships), & TRUMBULL (Hubbard & 
Liberty Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 28.25           11.92` 
---------------------------------------------------------------- 
 ELEC0071-001 05/29/2006 
 
ASHLAND, CHAMPAIGN, CLARK, COSHOCTON, CRAWFORD, DELAWARE, 
FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY, HIGHLAND, HOCKING, 
JACKSON (Coal, Jackson, Liberty, Milton, Washington & Wellston 
Townships), KNOX, LICKING, MADISON, MARION, MONROE, MORGAN, 
MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE (Beaver, 
Benton, Jackson, Mifflin, Pebble, Peepee, Perry & Seal 
Townships),  RICHLAND, ROSS, TUSCARAWAS (Auburn, Bucks, Clay, 
Jefferson, Oxford, Perry, Salem, Rush, Washington & York 
Townships), UNION, VINTON (Clinton, Eagle, Elk, Harrison, 
Jackson, Richland & Swan Townships) & WASHINGTON 
 
 
                                  Rates          Fringes 
 
Line Construction   
     Equipment Operators.........$ 25.47             9.78 
     Groundmen...................$ 18.40             8.38 
     Linemen; Cable Splicers.....$ 28.30            10.34 
---------------------------------------------------------------- 
 ELEC0071-004 05/29/2006 
 
AUGLAIZE, CLINTON, DARKE, GREENE, LOGAN, MERCER, MIAMI, 
MONTGOMERY, PREBLE & SHELBY 
 
 
                                  Rates          Fringes 
 



W912QR-04-D-0040 
   0003 

Page 24 of 49 
 

 

Line Construction   
     Equipment Operator..........$ 25.47             9.78 
     Groundman...................$ 18.40             8.38 
     Lineman.....................$ 28.30            10.34 
---------------------------------------------------------------- 
 ELEC0071-005 06/05/2006 
 
ASHTABULA, CUYAHOGA, GEAUGA, LAKE & LORAIN 
 
                                  Rates          Fringes 
 
Line Construction   
     Cable Splicer; Lineman......$ 35.30            12.07 
     Equipment Operator..........$ 31.77            11.34 
     Groundman...................$ 24.71             9.88 
---------------------------------------------------------------- 
 ELEC0071-008 05/29/2006 
 
COLUMBIANA, MAHONING & TRUMBULL 
 
                                  Rates          Fringes 
 
Line Construction   
     Equipment Operator..........$ 25.47             9.78 
     Groundman...................$ 18.40             8.38 
     Lineman.....................$ 28.30            10.34 
---------------------------------------------------------------- 
 ELEC0071-010 05/29/2006 
 
BELMONT, CARROLL, HARRISON, HOLMES, JEFFERSON, MEDINA, PORTAGE, 
STARK, SUMMIT & WAYNE 
 
 
                                  Rates          Fringes 
 
Line Construction   
     Equipment Operator..........$ 25.47             9.78 
     Groundman...................$ 18.40             8.38 
     Lineman.....................$ 28.30            10.34 
---------------------------------------------------------------- 
 ELEC0071-013 05/29/2006 
 
BROWN, BUTLER, CLERMONT, HAMILTON & WARREN 
 
                                  Rates          Fringes 
 
Line Construction   
     Equipment Operator..........$ 25.47             9.78 
     Groundman...................$ 18.40             8.38 
     Lineman.....................$ 28.30            10.34 
---------------------------------------------------------------- 
 ELEC0082-002 06/02/2008 
 
CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN 
(Wayne, Clear Creek & Franklin Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 29.45            10.94 
---------------------------------------------------------------- 
 ELEC0082-006 05/24/2004 
 
CLINTON, DARKE, GREENE, MIAMI, MONTGOMERY, PREBLE & WARREN 
(Wayne, Clear Creek & Franklin Townships) 
 
 
                                  Rates          Fringes 
 
Sound & Communication    
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Technician   
     Cable Puller................$  9.14             4.91 
     Installer/Technician........$ 18.28             6.32 
---------------------------------------------------------------- 
 ELEC0129-003 03/01/2001 
 
LORAIN (Except Columbia Township) & MEDINA (Litchfield & 
Liverpool Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 27.25             6.85 
---------------------------------------------------------------- 
 ELEC0129-004 09/01/2001 
 
ERIE & HURON (Lyme, Ridgefield, Norwalk, Townsend, Wakeman, 
Sherman, Peru, Bronson, Hartland, Clarksfield, Norwich, 
Greenfield, Fairfield, Fitchville & New London Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 27.25             6.85 
---------------------------------------------------------------- 
 ELEC0141-003 09/03/2007 
 
BELMONT 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 25.41            18.17 
ELECTRICIAN......................$ 25.16            18.17 
---------------------------------------------------------------- 
 ELEC0212-003 11/01/2000 
 
BROWN, CLERMONT & HAMILTON 
 
                                  Rates          Fringes 
 
Sound & Communication    
Technician   
     Cable Puller................$  9.00             2.64 
     Installer...................$ 18.00            3.475 
---------------------------------------------------------------- 
 ELEC0212-005 06/04/2007 
 
BROWN, CLERMONT & HAMILTON 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 25.56            11.25 
---------------------------------------------------------------- 
 ELEC0245-003 08/28/2006 
 
DEFIANCE, FULTON, HANCOCK, HENRY, HURON, LUCAS, OTTAWA, 
PAULDING,  PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
 
                                  Rates          Fringes 
 
Line Construction   
     Cable Splicer...............$ 35.85    20.25%+4.80+a 
     Groundman/Truck Driver......$ 18.64    20.25%+4.80+a 
     Heli-arc Welding............$ 31.47    20.25%+4.80+a 
     Lineman.....................$ 31.17    20.25%+4.80+a 
     Operator - Class 1..........$ 24.94    20.25%+4.80+a 
     Operator - Class 2..........$ 21.82    20.25%+4.80+a 
     Traffic Signal & Lighting  
     Technician..................$ 28.05    20.25%+4.80+a 
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  FOOTNOTE:  a. 6 Observed Holidays: New Year's Day; Memorial 
  Day; Independence Day; Labor Day; Thanksgiving Day; & 
  Christmas Day. Employees who work on a holiday shall be 
  paid at a rate of double their applicable classified 
  straight-time rates for the work performed on such holiday. 
---------------------------------------------------------------- 
 ELEC0246-006 10/29/2007 
 
CARROLL (South of Fox, Harrison, Rose & Washington Townships), 
COLUMBIANA (South of Butler, Fairfield, Knox, Salem & Unity 
Townships), HARRISON & JEFFERSON 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 31.00          18.29+a 
 
  FOOTNOTE: a. 1 1/2 Paid Holidays: The last scheduled workday 
  prior to Christmas & 4 hours on Good Friday 
---------------------------------------------------------------- 
* ELEC0306-005 05/26/2008 
 
MEDINA (Brunswick, Chatham, Granger, Guilford, Harrisville, 
Hinckley, Homer, Lafayette, Medina, Montville, Sharon, Spencer, 
Wadsworth, Westfield & York Townships), PORTAGE (Atwater, 
Aurora, Brimfield, Deerfield, Franklin, Mantua, Randolph, 
Ravenna, Rootstown, Shalersville, Streetsboro & Suffield 
Townships), SUMMIT & WAYNE (Baughman, Canaan, Chester, 
Chippewa, Congress, Green, Milton, & Wayne Townships) 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 33.52         5%+11.76 
ELECTRICIAN......................$ 31.04         5%+11.76 
---------------------------------------------------------------- 
* ELEC0317-002 06/01/2008 
 
GALLIA & LAWRENCE 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 30.79            17.97 
ELECTRICIAN......................$ 29.32            17.93 
---------------------------------------------------------------- 
 ELEC0317-008 06/01/1998 
 
ADAMS, ATHENS, GALLIA, JACKSON (Bloomfield, Franklin, Hamilton, 
Lick, Jefferson, Scioto & Madison Townships), LAWRENCE, MEIGS, 
PIKE (Camp Creek, Marion, Newton, Scioto, Sunfish & Union 
Townships), SCIOTO & VINTON (Brown, Knox, Madison, Vinton & 
Wilkesville Townships) 
 
 
                                  Rates          Fringes 
 
Line Construction   
     Cable Splicers..............$ 23.66             8.48 
     Equipment Operators.........$ 17.14             8.25 
     Groundmen...................$ 13.92             8.14 
     Linemen.....................$ 21.42             8.40 
---------------------------------------------------------------- 
 ELEC0540-003 06/05/1997 
 
TUSCARAWAS COUNTY (North of Auburn, Clay, Rush & York Townships) 
 
                                  Rates          Fringes 
 
Line Construction   
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     Groundman; & Truck Driver...$ 14.65             8.18 
     Line Equipment Operator.....$ 19.02             8.69 
     Lineman; & Cable Splicer....$ 21.86             9.01 
---------------------------------------------------------------- 
 ELEC0540-005 05/28/2007 
 
CARROLL (Northern half, including Fox, Harrison, Rose & 
Washington Townhships), COLUMBIANA (Knox Township), HOLMES, 
MAHONING (Smith Township), STARK, TUSCARAWAS (North of Auburn, 
Clay, Rush & York Townships), & WAYNE (South of Baughman, 
Chester, Green & Wayne Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 26.69            15.63 
---------------------------------------------------------------- 
 ELEC0573-003 06/02/2008 
 
ASHTABULA (Colebrook, Wayne, Williamsfield, Orwell & Windsor 
Townships), GEAUGA (Auburn, Middlefield, Parkman & Troy 
Townships), MAHONING (Milton Township), PORTAGE (Charlestown, 
Edinburg, Freedom, Hiram, Nelson, Palmyra, Paris & Windham 
Townships) & TRUMBULL (Except Liberty & Hubbard Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 29.60            12.31 
---------------------------------------------------------------- 
 ELEC0575-001 06/02/2008 
 
ADAMS, FAYETTE, HIGHLAND, HOCKING, JACKSON (Bloomfield, 
Franklin, Hamilton, Jefferson, Lick, Madison, Scioto, Coal, 
Jackson, Liberty, Milton & Washington Townships), PICKAWAY 
(Deer Creek, Perry, Pickaway, Salt Creek & Wayne Townships), 
PIKE (Beaver, Benton, Jackson, Mifflin, Pebble, PeePee, Perry, 
Seal, Camp  Creek, Newton, Scioto, Sunfish, Union & Marion 
Townships), ROSS, SCIOTO & VINTON (Clinton, Eagle, Elk, 
Harrison, Jackson, Richland & Swan Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 29.60            11.79 
---------------------------------------------------------------- 
 ELEC0648-001 09/04/2006 
 
BUTLER & WARREN (Deerfield, Hamilton, Harlan, Massie, Salem, 
Turtle Creek, Union & Washington Townships) 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 25.30             8.80 
ELECTRICIAN......................$ 24.80             8.80 
---------------------------------------------------------------- 
 ELEC0673-004 06/02/2008 
 
ASHTABULA (Excluding Orwell, Colebrook, Williamsfield, Wayne & 
Windsor Townships), GEAUGA (Burton, Chardon, Claridon, Hambden, 
Huntsburg, Montville, Munson, Newbury & Thompson Townships) & 
LAKE 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 30.15            15.00 
ELECTRICIAN......................$ 29.90            15.00 
---------------------------------------------------------------- 
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 ELEC0683-002 06/02/2008 
 
CHAMPAIGN, CLARK, DELAWARE, FAIRFIELD, FRANKLIN, MADISON, 
PICKAWAY (Circleville, Darby, Harrison, Jackson, Madison, 
Monroe, Muhlenberg, Scioto, Walnut & Washington Townships) & 
UNION 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 29.35            11.70 
ELECTRICIAN......................$ 28.75            11.68 
---------------------------------------------------------------- 
 ELEC0688-003 05/28/2008 
 
ASHLAND, CRAWFORD, HURON (Richmond, New Haven, Ripley & 
Greenwich Townships), KNOX (Liberty, Clinton, Union, Howard, 
Monroe, Middleberry, Morris, Wayne, Berlin, Pike, Brown & 
Jefferson Townships), MARION, MORROW, RICHLAND & WYANDOT 
(Sycamore, Crane, Eden, Pitt, Antrim & Tymochtee Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 25.33            13.53 
---------------------------------------------------------------- 
 ELEC0867-001 06/01/1998 
 
ERIE 
 
                                  Rates          Fringes 
 
Line Construction   
     Lineman; Cable Splicer; &  
     Equipment Operator..........$ 20.75             4.09 
     Truck Driver (Winch)  
     Groundman; & Groundman......$ 13.49             3.87 
---------------------------------------------------------------- 
 ELEC0972-002 06/01/2007 
 
ATHENS, MEIGS, MONROE, MORGAN, NOBLE, VINTON (Brown, Knox, 
Madison, Vinton & Wilkesville Townships) & WASHINGTON 
 
 
                                  Rates          Fringes 
 
CABLE SPLICER....................$ 27.73            17.75 
ELECTRICIAN......................$ 27.48            17.74 
---------------------------------------------------------------- 
 ELEC1105-001 06/01/2008 
 
COSHOCTON, GUERNSEY, KNOX (Jackson, Clay, Morgan, Miller, 
Milford, Hilliar, Butler, Harrison, Pleasant & College 
Townships), LICKING, MUSKINGUM, PERRY & TUSCARAWAS (Auburn, 
York, Clay, Jefferson, Rush, Oxford, Washington, Salem, Perry & 
Bucks Townships) 
 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 26.94            11.64 
---------------------------------------------------------------- 
 ENGI0018-003 05/31/2008 
 
ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, 
PORTAGE & SUMMIT 
 
 
                                  Rates          Fringes 
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OPERATOR:  Power Equipment   
     GROUP 1.....................$ 30.03            10.81 
     GROUP 2.....................$ 29.93            10.81 
     GROUP 3.....................$ 28.89            10.81 
     GROUP 4.....................$ 27.67            10.81 
     GROUP 5.....................$ 22.38            10.81 
     GROUP 6.....................$ 30.28            10.81 
     GROUP 7.....................$ 30.53            10.81 
 
OPERATING ENGINEER CLASSIFICATIONS    
 
  GROUP 1 - Air Compressor on Steel Erection; Barrier Moving 
  Machine; Boiler Operator on Compressor or Generator when 
  mounted on a Rig; Cableway; Combination Concrete Mixer & 
  Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump; 
  Crane (All Types, Including Boom Truck, Cherry Picker); 
  Crane-Compact, Track or Rubber over 4,000 lbs. capacity; 
  Cranes-Self Erecting, Stationary, Track or Truck (All 
  Configurations); Derrick; Dragline; Dredge (Dipper, Clam or 
  Suction); Elevating Grader or Euclid Loader; Floating 
  Equipment (All Types); Gradall; Helicopter Crew 
  (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine 
  on Shaft or Tunnel Work; Horizontal Directional Drill (over 
  500,000 ft. lbs. thrust); Hydraulic Gantry (Lifting 
  System); Industrial-Type Tractor; Jet Engine Dryer (D8 or 
  D9) Diesel Tractor; Locomotive (Standard Gauge); 
  Maintenance Operator Class A; Mixer, Paving (Single or 
  Double Drum); Mucking Machine; Multiple Scraper; 
  Piledriving Machine (All Types); Power Shovel; Prentice 
  Loader; Quad 9 (Double Pusher); Rail Tamper (with auto 
  lifting & aligning device); Refrigerating Machine (Freezer 
  Operation); Rotary Drill, on Caisson work; Rough Terrain 
  Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver; 
  Tower Derrick; Tree Shredder; Trench Machine (Over 24" 
  wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel 
  Machine and/or Mining Machine; & Wheel Excavator 
 
  GROUP 2 - Asphalt Paver; Automatic Subgrader Machine, 
  Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer 
  Loader with Hoe Attachment Greater than 7,000 lbs.; Boring 
  Machine More than 48"; Bulldozer; Endloader; Hydro Milling 
  Machine; Kolman-type Loader (production type-Dirt); Lead 
  Greaseman; Lighting & Traffic Signal Installation Equipment 
  (includes all groups or classifications); Material Transfer 
  Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail 
  Equipment; Power Grader; Power Scraper; Push Cat; Rotomill 
  (all), Grinders & Planers of All types; Trench Machine (24" 
  wide & under); & Vermeer type Concrete Saw 
 
  GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low 
  pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid 
  Steer Loader with or without Attachments; Highway Drills 
  (all types); Locomotive (narrow gauge); Material 
  Hoist/Elevator; Mixer, Concrete (more than one bag 
  capacity); Mixer, one bag capacity (Side Loader); Power 
  Boiler (Over 15 lbs. Pressure) Pump Operator installing & 
  operating Well Points; Pump (4" & over discharge); Roller, 
  Asphalt; Rotovator (lime soil stabilizer); Switch & Tie 
  Tampers (without lifting & aligning device); Utility 
  Operator (Small equipment); & Welding Machines 
 
  GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh 
  Installing Machine; Batch Plant; Boring Machine Operator 
  (48" or less); Bull Floats; Burlap & Curing Machine; 
  Concrete Plant (capacity 4 yd. & under); Concrete Saw 
  (Multiple); Conveyor (Highway); Crusher; Deckhand; 
  Farm-type Tractor with attachments (highway) except 
  Masonry); Finishing Machine; Fireperson, Floating Equipment 
  (all types); Fork Lift (highway); Form Trencher; Hydro 
  Hammer; Hydro Seeder; Pavement Breaker; Plant Mixer; Post 
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  Driver; Post Hole Digger (Power Auger); Power Brush Burner; 
  Power Form Handling Equipment; Road Widening Trencher; 
  Roller (Brick, Grade & Macadam); Self-Propelled Power 
  Spreader; Self-Propelled Power Subgrader; Steam Fireperson; 
  Tractor (Pulling Sheepfoot, Roller or Grader); & Vibratory 
  Compactor with Integral Power 
 
  GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum 
  Fireperson (Asphalt); Generator; Masonry Fork Lift; 
  Inboard-Outboard Motor Boat Launch; Masonry Fork Lift; Oil 
  Heater (asphalt plant); Oiler; Power Driven Heater; Power 
  Sweeper & Scrubber; Pump (under 4" discharge); 
  Signalperson; Tire Repairperson; & VAC/ALLS 
 
GROUP 6 - Master Mechanic & Boom from 150 to 180 
 
GROUP 7 - Boom from 180 and over 
---------------------------------------------------------------- 
 ENGI0018-004 05/01/2008 
 
ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE, BELMONT, BROWN, 
BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, 
COSHOCTON, CRAWFORD, DARKE, DEFIANCE, DELAWARE, FAIRFIELD, 
FAYETTE, FRANKLIN, FULTON, GALLIA, GREENE, GUERNSEY, HAMILTON, 
HANCOCK, HARDIN, HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, 
HURON,  JACKSON, JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN, 
LUCAS,  MADISON, MARION, MEIGS, MERCER, MIAMI, MONROE, 
MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA, PAULDING, 
PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM, RICHLAND, ROSS, 
SANDUSKY, SCIOTO, SENECA, SHELBY, STARK, TUSCARAWAS, UNION, VAN 
WERT, VINTON, WARREN, WASHINGTON, WAYNE, WILLIAMS, WOOD & 
WYANDOT 
 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment   
     GROUP 1.....................$ 28.54            10.81 
     GROUP 2.....................$ 28.42            10.81 
     GROUP 3.....................$ 27.38            10.81 
     GROUP 4.....................$ 26.20            10.81 
     GROUP 5.....................$ 20.74            10.81 
     GROUP 6.....................$ 28.79            10.81 
     GROUP 7.....................$ 29.04            10.81 
 
OPERATING ENGINEER CLASSIFICATIONS    
 
  GROUP 1 - Air Compressor on Steel Erection; Barrier Moving 
  Machine; Boiler Operator on Compressor or Generator when 
  mounted on a Rig; Cableway; Combination Concrete Mixer & 
  Tower; Concrete Plant (over 4 yd. Capacity); Concrete Pump; 
  Crane (All Types, Including Boom Truck, Cherry Picker); 
  Crane-Compact, Track or Rubber over 4,000 lbs. capacity; 
  Cranes-Self Erecting, Stationary, Track or Truck (All 
  Configurations); Derrick; Dragline; Dredge (Dipper, Clam or 
  Suction); Elevating Grader or Euclid Loader; Floating 
  Equipment (All Types); Gradall; Helicopter Crew 
  (Operator-Hoist or Winch); Hoe (all types); Hoisting Engine 
  on Shaft or Tunnel Work; Horizontal Directional Drill (over 
  500,000 ft. lbs. thrust); Hydraulic Gantry (Lifting 
  System); Industrial-Type Tractor; Jet Engine Dryer (D8 or 
  D9) Diesel Tractor; Locomotive (Standard Gauge); 
  Maintenance Operator Class A; Mixer, Paving (Single or 
  Double Drum); Mucking Machine; Multiple Scraper; 
  Piledriving Machine (All Types); Power Shovel; Prentice 
  Loader; Quad 9 (Double Pusher); Rail Tamper (with auto 
  lifting & aligning device); Refrigerating Machine (Freezer 
  Operation); Rotary Drill, on Caisson work; Rough Terrain 
  Fork Lift with Winch/Hoist; Side-Boom; Slip-Form Paver; 
  Tower Derrick; Tree Shredder; Trench Machine (Over 24" 
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  wide); Truck Mounted Concrete Pump; Tug Boat; Tunnel 
  Machine and/or Mining Machine; & Wheel Excavator 
 
  GROUP 2 - Asphalt Paver; Automatic Subgrader Machine, 
  Self-Propelled (CMI Type); Bobcat Type and/or Skid Steer 
  Loader with Hoe Attachment Greater than 7,000 lbs.; Boring 
  Machine More than 48"; Bulldozer; Endloader; Hydro Milling 
  Machine; Kolman-type Loader (production type-Dirt); Lead 
  Greaseman; Lighting & Traffic Signal Installation Equipment 
  (includes all groups or classifications); Material Transfer 
  Equipment (Shuttle Buggy) Asphalt; Pettibone-Rail 
  Equipment; Power Grader; Power Scraper; Push Cat; Rotomill 
  (all), Grinders & Planers of All types; Trench Machine (24" 
  wide & under); & Vermeer type Concrete Saw 
 
  GROUP 3 - A-Frame; Air Compressor on Tunnel Work (low 
  pressure); Asphalt Plant Engineer; Bobcat-type and/or Skid 
  Steer Loader with or without Attachments; Highway Drills 
  (all types); Locomotive (narrow gauge); Material 
  Hoist/Elevator; Mixer, Concrete (more than one bag 
  capacity); Mixer, one bag capacity (Side Loader); Power 
  Boiler (Over 15 lbs. Pressure) Pump Operator installing & 
  operating Well Points; Pump (4" & over discharge); Roller, 
  Asphalt; Rotovator (lime soil stabilizer); Switch & Tie 
  Tampers (without lifting & aligning device); Utility 
  Operator (Small equipment); & Welding Machines 
 
  GROUP 4 - Backfiller; Ballast Re-locator; Bars, Joint & Mesh 
  Installing Machine; Batch Plant; Boring Machine Operator 
  (48" or less); Bull Floats; Burlap & Curing Machine; 
  Concrete Plant (capacity 4 yd. & under); Concrete Saw 
  (Multiple); Conveyor (Highway); Crusher; Deckhand; 
  Farm-type Tractor with attachments (highway) except 
  Masonry); Finishing Machine; Fireperson, Floating Equipment 
  (all types); Fork Lift (highway); Form Trencher; Hydro 
  Hammer; Hydro Seeder; Pavement Breaker; Plant Mixer; Post 
  Driver; Post Hole Digger (Power Auger); Power Brush Burner; 
  Power Form Handling Equipment; Road Widening Trencher; 
  Roller (Brick, Grade & Macadam); Self-Propelled Power 
  Spreader; Self-Propelled Power Subgrader; Steam Fireperson; 
  Tractor (Pulling Sheepfoot, Roller or Grader); & Vibratory 
  Compactor with Integral Power 
 
  GROUP 5 - Compressor (Portable, Sewer, Heavy & Highway); Drum 
  Fireperson (Asphalt); Generator; Masonry Fork Lift; 
  Inboard-Outboard Motor Boat Launch; Masonry Fork Lift; Oil 
  Heater (asphalt plant); Oiler; Power Driven Heater; Power 
  Sweeper & Scrubber; Pump (under 4" discharge); 
  Signalperson; Tire Repairperson; & VAC/ALLS 
 
GROUP 6 - Master Mechanic & Boom from 150 to 180 
 
GROUP 7 - Boom from 180 and over 
---------------------------------------------------------------- 
 ENGI0066-023 06/01/2008 
 
COLUMBIANA, MAHONING & TRUMBULL COUNTIES 
 
                                  Rates          Fringes 
 
OPERATOR:  Power Equipment   
     ASBESTOS; HAZARDOUS/TOXIC  
     WASTE PROJECTS 
      
     GROUP 1 - A & B.............$ 34.11            13.66 
     ASBESTOS; HAZARDOUS/TOXIC  
     WASTE PROJECTS 
      
     GROUP 2 - A & B.............$ 33.86            13.66 
     ASBESTOS; HAZARDOUS/TOXIC  
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     WASTE PROJECTS 
      
     GROUP 3 - A & B.............$ 30.92            13.66 
     ASBESTOS; HAZARDOUS/TOXIC  
     WASTE PROJECTS 
      
     GROUP 4 - A & B.............$ 27.43            13.66 
     ASBESTOS; HAZARDOUS/TOXIC  
     WASTE PROJECTS 
      
     GROUP 5 - A & B.............$ 24.12            13.66 
     HAZARDOUS/TOXIC WASTE  
     PROJECTS 
      
     GROUP 1 - C & D.............$ 31.30            13.66 
     HAZARDOUS/TOXIC WASTE  
     PROJECTS 
      
     GROUP 2 - C & D.............$ 31.09            13.66 
     HAZARDOUS/TOXIC WASTE  
     PROJECTS 
      
     GROUP 3 - C & D.............$ 28.35            13.66 
     HAZARDOUS/TOXIC WASTE  
     PROJECTS 
      
     GROUP 4 - C & D.............$ 25.15            13.66 
     HAZARDOUS/TOXIC WASTE  
     PROJECTS 
      
     GROUP 5 - C & D.............$ 22.11            13.66 
     ALL OTHER WORK 
      
     GROUP 1.....................$ 28.49            13.66 
     ALL OTHER WORK 
      
     GROUP 2.....................$ 28.22            13.66 
     ALL OTHER WORK 
      
     GROUP 3.....................$ 25.77            13.66 
     ALL OTHER WORK 
      
     GROUP 4.....................$ 22.86            13.66 
     ALL OTHER WORK 
      
     GROUP 5.....................$ 20.10            13.66 
 
  GROUP 1 - Rig, Pile Driver or Caisson Type; & Rig, Pile 
  Hydraulic Unit Attached 
 
  GROUP 2 - Asphalt Heater Planer; Backfiller with Drag 
  Attachment; Backhoe; Backhoe with 
  Shear attached; Backhoe-Rear Pivotal Swing; Batch 
  Plant-Central Mix Concrete; Batch Plant,  Portable 
  concrete; Berm Builder-Automatic; Boat Derrick; Boat-Tug; 
  Boring Machine Attached  to Tractor; Bullclam; Bulldozer; 
  C.M.I. Road Builder & Similar Type; Cable Placer & Layer; 
  Carrier-Straddle; Carryall-Scraper or Scoop; Chicago Boom; 
  Compactor with Blade Attached;  Concrete Saw (Vermeer or 
  similar type); Concrete Spreader Finisher; Combination, 
  Bidwell  Machine; Crane; Crane-Electric Overhead; 
  Crane-Rough Terrain; Crane-Side Boom;  Crane-Truck; 
  Crane-Tower; Derrick-Boom; Derrick-Car; Digger-Wheel (Not 
  trencher or road  widener); Double Nine; Drag Line; Dredge; 
  Drill-Kenny or Similar Type; Easy Pour Median  Barrier 
  Machine (or similar type); Electromatic; Frankie Pile; 
  Gradall; Grader; Gurry;  Self-Propelled; Heavy Equipment 
  Robotics Operator/Mechanic; Hoist-Monorail; 
  Hoist-Stationary  & Mobile Tractor; Hoist, 2 or 3 drum; 
  Horizontal Directional Drill Operator; Jackall; Jumbo 
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  Machine; Kocal & Kuhlman; Land-Seagoing Vehicle; Loader, 
  Elevating; Loader, Front End;  Loader, Skid Steer; 
  Locomotive; Mechanic/Welder; Metro Chip Harvester with 
  Boom; Mucking  Machine; Paver-Asphalt Finishing Machine; 
  Paver-Road Concrete; Paver-Slip Form (C.M.I. or  similar); 
  Place Crete Machine with Boom; Post Driver (Carrier 
  mounted); Power Driven Hydraulic  Pump & Jack (When used in 
  Slip Form or Lift Slab Construction); Pump Crete Machine; 
  Regulator-Ballast; Hydraulic Power Unit not attached to Rig 
  for Pile Drillings; Rigs-Drilling; Roto  Mill or similar 
  Full Lane (8' Wide & Over); Roto Mill or similar type 
  (Under 8'); Shovel; Slip Form  Curb Machine; Speedwing; 
  Spikemaster; Stonecrusher; Tie Puller & Loader; Tie Tamper; 
  Tractor-Double Boom; Tractor with Attachments; Truck-Boom; 
  Truck-Tire; Trench Machine;  Tunnel Machine (Mark 21 Java 
  or similar); & Whirley (or similar type) 
 
  GROUP 3 - Asphalt Plant; Bending Machine (Pipeline or similar 
  type); Boring machine, Motor  Driven; Chip Harvester 
  without Boom; Cleaning Machine, Pipeline Type; Coating 
  Machine,  Pipeline Type; Compactor; Concrete Belt Placer; 
  Concrete Finisher; Concrete Planer or  Asphalt; Concrete 
  Spreader; Elevator; Fork Lift (Home building only); Fork 
  Lift Walk Behind  (Hoisting over 1 buck high); Form Line 
  Machine; Grease Truck operator; Grout Pump; Gunnite 
  Machine; Horizontal Directional Drill Locator; Single Drum 
  Hoist with or without Tower; Huck  Bolting Machine; 
  Hydraulic Scaffold (Hoisting building materials); Paving 
  Breaker (Self-propelled  or Ridden); Pipe Dream; Pot 
  Fireperson (Power Agitated); Refrigeration Plant; Road 
  Widener;  Roller; Sasgen Derrick; Seeding Machine; Soil 
  Stabilizer (Pump type); Spray Cure Machine, 
  Self-Propelled; Straw Blower Machine; Sub-Grader; Tube 
  Finisher or Broom C.M.I. or similar  type; & Tugger Hoist 
 
  GROUP 4 - Air Curtain Destructor & Similar Type; Batch 
  Plant-Job Related; Boiler Operator;  Compressor; Conveyor; 
  Curb Builder, self-propelled; Drill Wagon; Fork lift & 
  Lulls; Generator  Set; Generator-Steam; Heater-Portable 
  Power; Hydraulic Manipulator Crane; Jack-Hydraulic  Power 
  driven; Jack-Hydraulic (Railroad); Ladavator; Minor Machine 
  Operator; Mixer-Concrete;  Mulching Machine; Pin Puller; 
  Power Broom; Pulverizer; Pump; Road Finishing Machine (Pull 
  Type); Saw-Concrete-Self-Propelled (Highway Work); Signal 
  Person; Spray Cure  Machine-Motor Powered; Stump Cutter; 
  Tractor; Trencher Form; Water Blaster; Steam Jenny; 
  Syphon; Vibrator-Gasoline; & Welding Machine 
 
GROUP 5 - Brakeperson; Fireperson; & Oiler 
---------------------------------------------------------------- 
 IRON0017-002 08/01/2008 
 
ASHTABULA (North of Route 6, starting at the Geauga County 
Line, proceeding east to State Route 45), CUYAHOGA, ERIE 
(Eastern 2/3), GEAUGA, HURON (East of a line drawn from the 
north border through Monroeville & Willard), LAKE, LORAIN, 
MEDINA (North of Old Rte. #224), PORTAGE (West of a line from 
Middlefield to Shalersville to Deerfield) & SUMMIT (North of 
Old Rte. #224, including city limits of Barberton) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Ornamental; Reinforcing &  
     Structural..................$ 28.35            17.83 
---------------------------------------------------------------- 
 IRON0044-002 06/01/2008 
 
CLINTON (South of a line drawn from Blanchester to Lynchburg), 
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HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of 
county inside lines drawn from Marshall to Lynchburg from the 
northern county line through E. Monroe to Marshall) & WARREN 
(South of a line drawn from Blanchester through Morrow to the 
west county line) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Fence Erector...............$ 22.70            16.42 
     Ornamental; Structural......$ 25.22            16.42 
---------------------------------------------------------------- 
 IRON0055-003 07/01/2008 
 
CRAWFORD (Area Between lines drawn from where Hwy #598 & #30 
meet through N. Liberty to the northern border & from said Hwy 
junction point due west to the border), DEFIANCE (S. of a line 
drawn from where Rte. #66 meets the northern line through 
Independence to the eastern county border), ERIE (Western 1/3), 
FULTON, HANCOCK, HARDIN (North of a line drawn from Maysville 
to a point 4 miles south of the northern line on the eastern 
line), HENRY, HURON (West of a line drawn from the northern 
border through Monroeville & Willard), LUCAS, OTTAWA, PUTNAM 
(East of a line drawn from the northern border down through 
Miller City to where #696 meets the southern border), SANDUSKY, 
SENECA, WILLIAMS (East of a line drawn from Pioneer through 
Stryker to the southern border), WOOD & WYANDOT (North of Rte. 
#30) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Fence Erector...............$ 19.75            14.45 
     Flat Road Mesh..............$ 20.75            14.45 
     Tunnels & Caissons Under  
     Pressure....................$ 28.50            14.45 
     All Other Work..............$ 28.00            14.45 
---------------------------------------------------------------- 
 IRON0147-002 06/01/2007 
 
ALLEN (Northern half), DEFIANCE (Northern part, excluding south 
of a line drawn from where Rte. #66 meets the northern line 
through Independence to the eastern county border), MERCER 
(Northern half), PAULDING, PUTNAM (Western part, excluding east 
of a line drawn from the northern border down through Miller 
City to where #696 meets the southern border), VAN WERT & 
WILLIAMS (Western part, excluding east of a line drawn from 
Pioneer through Stryker to the southern border) 
 
 
                                  Rates          Fringes 
 
IRONWORKER.......................$ 23.02            15.67 
---------------------------------------------------------------- 
 IRON0172-002 06/01/2008 
 
CHAMPAIGN (Eastern one-third), CLARK (Eastern one-fourth), 
COSHOCTON (West of a line beginning at the northwestern county 
line going through Walhonding & Tunnel Hill to the southern 
county line), CRAWFORD (South of Rte. #30), DELAWARE, 
FAIRFIELD, FAYETTE, FRANKLIN, HARDIN (Excluding a line drawn 
from Roundhead to Maysville), HIGHLAND (Eastern one-fifth), 
HOCKING, JACKSON (Northern half), KNOX, LICKING, LOGAN (Eastern 
one-third), MADISON, MARION, MORROW, MUSKINGUM (West of a line 
starting at Adams Mill going to Adamsville & going from 
Adamsville through Blue Rock to the southern border), PERRY, 
PICKAWAY, PIKE (Northern half), ROSS, UNION, VINTON & WYANDOT 
(South of Rte. #30) 
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                                  Rates          Fringes 
 
IRONWORKER.......................$ 25.57            15.45 
---------------------------------------------------------------- 
 IRON0207-004 06/01/2008 
 
ASHTABULA (Southern part starting at the Geauga County line), 
COLUMBIANA (E. of a line from Damascus to Highlandtown), 
MAHONING (N. of Old Route #224), PORTAGE (E. of a line from 
Middlefield to Shalersville to Deerfield) & TRUMBULL 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Layout; Sheeter.............$ 27.31            16.03 
     Ornamental; Reinforcing;  
     Structural..................$ 26.31            16.03 
---------------------------------------------------------------- 
 IRON0290-002 06/01/2007 
 
ALLEN (Southern half), AUGLAIZE, BUTLER (North of a line drawn 
from east to the west county line going through Oxford, 
Darrtown & Woodsdale), CHAMPAIGN (Excluding east of a line 
drawn  from Catawla to the point where #68 intersects the 
northern  county line), CLARK (Western two-thirds), CLINTON 
(Excluding  south of a line drawn from Blanchester to 
Lynchburg), DARKE,  GREENE, HIGHLAND (Inside lines drawn from 
Marshall to Lynchburg  & from the northern county line through 
East Monroe to  Marshall), LOGAN (West of a line drawn from 
West Liberty to  where the northern county line meets the 
western county line of  Hardin), MERCER (Southern half), MIAMI, 
MONTGOMERY, PREBLE,  SHELBY & WARREN (Excluding south of a line 
drawn from  Blanchester through Morrow to the western county 
line) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Beyond 25 mile radius of  
     L.U. #290 Office, Dayton....$ 24.43            15.85 
     Within 25 mile radius of  
     L.U. #290 Office, Dayton....$ 24.28            15.85 
---------------------------------------------------------------- 
 IRON0348-005 08/01/2003 
 
ASHTABULA (Eastern part from Lake Erie on the north to route 
#322 on the south to include Conneaut, Kingsville, Sheffield, 
Denmark, Dorset, Cherry Valley, Wayne, Monroe, Pierpont, 
Richmond, Andover & Williamsfield Townships) 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     Structural, excluding  
     metal building erection &  
     Reinforcing.................$ 22.17            13.35 
---------------------------------------------------------------- 
 IRON0372-002 06/01/2007 
 
ADAMS (Western Part), BROWN, BUTLER (Southern Part), CLERMONT, 
CLINTON (South of a line drawn from Blanchester to Lynchburg), 
HAMILTON, HIGHLAND (Excluding eastern one-fifth & portion of 
county inside lines drawn from Marshall to Lynchburg from the 
northern county line through E. Monroe to Marshall) & 
WARREN(South of a line drawn from Blanchester through Morrow to 
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the west county line) 
 
 
                                  Rates          Fringes 
 
IRONWORKER, REINFORCING   
     Beyond 30-mile radius of  
     Hamilton County Courthouse..$ 25.40            14.85 
     Up to & including 30-mile  
     radius of Hamilton County  
     Courthouse..................$ 25.15            14.85 
---------------------------------------------------------------- 
 IRON0549-003 07/01/2003 
 
BELMONT, GUERNSEY, HARRISON, JEFFERSON, MONROE & MUSKINGUM 
(Excluding portion west of a line starting at Adams Mill going 
to Adamsville and going from Adamsville through Blue Rock to 
the south border) 
 
 
                                  Rates          Fringes 
 
IRONWORKER.......................$ 25.82            12.64 
---------------------------------------------------------------- 
 IRON0550-004 05/01/2008 
 
ASHLAND, CARROLL, COLUMBIANA (W. of a line from Damascus to 
Highlandtown), COSHOCTON (E. of a line beginning at NW Co. line 
going through Walhonding & Tunnel Hill to the South Co. line), 
HOLMES, HURON (S. of Old Rte. #224), MAHONING (S. of Old Rte. 
#224), MEDINA (S. of Old Rte. #224), PORTAGE (S. of Old Rte. 
#224), RICHLAND, STARK, SUMMIT (S. of Old Rte. #224, Excluding 
city limits of Barberton), TUSCARAWAS, & WAYNE 
 
 
                                  Rates          Fringes 
 
Ironworkers:Structural,    
Ornamental and Reinforcing.......$ 23.88            16.07 
---------------------------------------------------------------- 
 IRON0769-004 06/01/2008 
 
ADAMS (Eastern Half), GALLIA, JACKSON (Southern Half), LAWRENCE 
& SCIOTO 
 
 
                                  Rates          Fringes 
 
IRONWORKER   
     ZONE 1......................$ 27.12            17.07 
     ZONE 2......................$ 27.52            17.07 
     ZONE 3......................$ 29.12            17.07 
 
  ZONE 1 - Up to 10 mile radius of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 
 
  ZONE 2 - 10 to 50 mile radius of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 
 
  ZONE 3 - 50 mile radius & over of Union Hall, Ashland, Ky., 
  1643 Greenup Ave. 
---------------------------------------------------------------- 
 IRON0787-003 01/01/2008 
 
ATHENS, MEIGS, MORGAN, NOBLE & WASHINGTON 
 
                                  Rates          Fringes 
 
IRONWORKER.......................$ 26.27            15.60 
---------------------------------------------------------------- 
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 LABO0265-008 05/01/2008 
 
                                  Rates          Fringes 
 
LABORER   
     ASHTABULA, ERIE, HURON,  
     LORAIN, LUCAS, MAHONING,  
     MEDINA, OTTAWA,   PORTAGE,  
     SANDUSKY, STARK, SUMMIT,  
     TRUMBULL & WOOD COUNTIES 
      GROUP 1....................$ 25.55             6.70 
      GROUP 2....................$ 25.72             6.70 
      GROUP 3....................$ 26.05             6.70 
      GROUP 4....................$ 26.50             6.70 
     CUYAHOGA AND GEAUGA  
     COUNTIES ONLY: SEWAGE  
     PLANTS, WASTE PLANTS,  
     WATER TREATMENT  
     FACILITIES, PUMPING  
     STATIONS, & ETHANOL PLANTS  
     CONSTRUCTION................$ 28.16             6.70 
     CUYAHOGA, GEAUGA & LAKE  
     COUNTIES 
      GROUP 1....................$ 26.78             6.70 
      GROUP 2....................$ 26.95             6.70 
      GROUP 3....................$ 27.28             6.70 
      GROUP 4....................$ 27.73             6.70 
     REMAINING COUNTIES OF OHIO 
      GROUP 1....................$ 25.12             6.70 
      GROUP 2....................$ 25.29             6.70 
      GROUP 3....................$ 25.62             6.70 
      GROUP 4....................$ 26.07             6.70 
 
LABORER CLASSIFICATIONS     
 
  GROUP 1 - Asphalt Laborer; Carpenter Tender; Concrete Curing 
  Applicator; Dump Man (Batch Truck); Guardrail and Fence 
  Installer; Joint Setter; Laborer (Construction); Landscape 
  Laborer; Highway Lighting Worker; Signalization Worker; 
  Mesh Handlers & Placer; Right-of-way Laborer; Riprap 
  Laborer & Grouter; Scaffold Erector; Seal Coating; Surface 
  Treatment or Road Mix Laborer; Sign Installer; Slurry Seal; 
  Utility Man; Bridge Man; Handyman; Waterproofing Laborer; 
  Flagperson; Hazardous Waste (level D); Diver Tender; Zone 
  Person & Traffic Control 
 
  GROUP 2 - Skid Steer; Asphalt Raker; Concrete Puddler; Kettle 
  Man Pipeline); Machine Driven Tools (Gas, Electric, Air); 
  Mason Tender; Brick Paver; Mortar Mixer; Power Buggy or 
  Power Wheelbarrow; Sheeting & Shoring Man; Surface Grinder 
  Man; Plastic Fusing Machine Operator; Pug Mill Operator; & 
  Vacuum Devices (wet or dry); Rodding Machine Operator; 
  Diver; Screwman or Paver; Screed Person; Water Blast, Hand 
  Held Wand; Pumps 4" & Under (Gas, Air or Electric) & 
  Hazardous Waste (level C); Air Track and Wagon Drill; 
  Bottom Person; Cofferdam (below 25 ft. deep); Concrete Saw 
  Person; Cutting with Burning Torch; Form Setter; Hand 
  Spiker (Railroad); Pipelayer; Tunnel Laborer (without air) 
  & Caisson; Underground Person (working in Sewer and 
  Waterline, Cleaning, Repairing & Reconditioning); 
  Sandblaster Nozzle Person; & Hazardous Waste (level B) 
 
  GROUP 3 - Blaster; Mucker; Powder Person; Top Lander; 
  Wrencher (Mechanical Joints & Utility Pipeline); Yarner; 
  Hazardous Waste (level A); Concrete Specialist; Concrete 
  Crew in Tunnels (With Air-pressurized - $1.00 premium); 
  Curb Setter & Cutter; Grade Checker; Utility Pipeline 
  Tapper; Waterline; and Caulker 
 
  GROUP 4 - Miner (With Air-pressurized - $1.00 premium); & 
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  Gunite Nozzle Person 
 
TUNNEL LABORER WITH AIR-PRESSURIZED ADD $1.00 TO BASE RATE 
 
  SIGNAL PERSON WILL RECEIVE THE RATE EQUAL TO THE RATE PAID 
  THE LABORER CLASSIFICATION FOR WHICH HE OR SHE IS SIGNALING. 
---------------------------------------------------------------- 
 PAIN0006-002 05/01/2008 
 
ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE (N. of the 
East-West Turnpike) & SUMMIT (N. of the East-West Turnpike) 
 
 
                                  Rates          Fringes 
 
PAINTER   
     COMMERCIAL NEW WORK;  
     REMODELING; & RENOVATIONS 
      GROUP 1....................$ 26.59            10.17 
      GROUP 2....................$ 26.99            10.17 
      GROUP 3....................$ 27.29            10.17 
      GROUP 4....................$ 28.29            10.17 
     COMMERCIAL REPAINT 
      GROUP 1....................$ 25.09            10.17 
      GROUP 2....................$ 25.49            10.17 
      GROUP 3....................$ 25.79            10.17 
 
  PAINTER CLASSIFICATIONS - COMMERCIAL NEW WORK; REMODELING; & 
  RENOVATIONS 
 
GROUP 1 - Brush; & Roller    
 
GROUP 2 - Sandblasting & Buffing    
 
  GROUP 3 - Spray Painting; Closed Steel Above 55 feet; Bridges 
  & Open Structural Steel; Tanks - Water Towers; Bridge 
  Painters; Bridge Riggers; Containment Builders 
 
GROUP 4 - Bridge Blaster  
 
PAINTER CLASSIFICATIONS - COMMERCIAL REPAINT     
 
GROUP 1 - Brush; & Roller    
 
GROUP 2 - Sandblasting & Buffing    
 
GROUP 3 - Spray Painting 
---------------------------------------------------------------- 
 PAIN0006-014 07/01/2007 
 
FULTON, HENRY, LUCAS, OTTAWA (Excluding Allen, Bay, Bono, 
Catawba  Island, Clay Center, Curtice, Danbury, Eagle Beach, 
Elliston, Elmore, Erie, Fishback, Gem Beach & Genova) & WOOD 
 
 
                                  Rates          Fringes 
 
PAINTER   
     NEW COMMERCIAL WORK 
      GROUP 1....................$ 24.76            10.69 
      GROUP 2....................$ 25.01            10.69 
      GROUP 3....................$ 25.26            10.69 
      GROUP 4....................$ 25.51            10.69 
      GROUP 5....................$ 25.46            10.69 
      GROUP 6....................$ 25.76            10.69 
      GROUP 7....................$ 26.06            10.69 
 
REPAINT IS 90% OF JR                       
 
PAINTER CLASSIFICATIONS     
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GROUP 1 - Brush, Spray & Sandblasting Pot Tender     
 
  GROUP 2 - Refinery & Refinery Tanks; Surfaces 30 ft. or over 
  where material is applied to or labor performed on above 
  ground level (exterior), floor level (interior) 
 
GROUP 3 - Swing Stage & Chair     
 
  GROUP 4 - Solvent-Based Catalized Epoxy Materials of 2 or 
  More Component Materials, to include Solvent-Based 
  Conversion Varnish 
 
  GROUP 5 - All Methods of Spray, Paint or Any Material applied 
  with a Pressure Device 
 
  GROUP 6 - Solvent Based Material; Sand and Abrasive Blasting 
   
 
  GROUP 7 - Television & Radio Tower, Bridge, Horizontal Cable 
  & Tank/Stack/Water Tank over 30 ft. (all include 
  Scaffolding-Brush) 
---------------------------------------------------------------- 
 PAIN0006-021 07/01/2007 
 
ALLEN, AUGLAIZE, CHAMPAIGN, DEFIANCE, HARDIN, LOGAN, MERCER, 
PAULDING, PUTNAM, SHELBY, VAN WERT & WILLIAMS 
 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush & Roller..............$ 22.60             8.20 
     Drywall Finishing & Taping..$ 21.50             8.20 
     Lead Abatement..............$ 24.35             8.20 
     Spray, Sandblasting,  
     Pressure Cleaning &  
     Refinery....................$ 23.35             8.20 
     Swing Stage, Chair,  
     Spiders & Cherry Pickers....$ 22.85             8.20 
     Wallcoverings...............$ 21.30             8.20 
 
  All surfaces 40 ft. or over where material is applied to or 
  labor performed on, above ground level (exterior), floor 
  level (interior) - $.50 premium 
 
Applying Coal Tar Products - $1.00 premium 
---------------------------------------------------------------- 
 PAIN0012-008 06/14/2008 
 
BUTLER 
 
                                  Rates          Fringes 
 
PAINTER   
     GROUP 1.....................$ 20.49             6.83 
     GROUP 2.....................$ 23.10             6.83 
     GROUP 3.....................$ 23.60             6.83 
     GROUP 4.....................$ 23.85             6.83 
     GROUP 5.....................$ 24.10             6.83 
 
PAINTER CLASSIFICATIONS    
 
  GROUP 1:  Bridge Equipment Tender; Bridge/Containment Builder 
   
 
GROUP 2:  Brush & Roller    
 
GROUP 3:  Spray    
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GROUP 4:  Sandblasting; & Waterblasting    
 
  GROUP 5:  Elevated Tanks; Steeplejack Work; Bridge; & Lead 
  Abatement 
---------------------------------------------------------------- 
 PAIN0012-010 06/14/2008 
 
BROWN, CLERMONT, CLINTON, HAMILTON & WARREN 
 
                                  Rates          Fringes 
 
PAINTER   
     HEAVY & HIGHWAY BRIDGES- 
      
     GUARDRAILS-LIGHTPOLES- 
      
     STRIPING 
      Bridge Equipment Tender  
      and Containment Builder....$ 20.49             6.83 
      Bridges when highest  
      point of clearance is 60  
      feet or more; & Lead  
      Abatement Projects.........$ 24.10             6.83 
      Brush & Roller.............$ 23.10             6.83 
      Sandblasting & Hopper  
      Tender; Water Blasting.....$ 23.85             6.83 
      Spray......................$ 23.60             6.83 
---------------------------------------------------------------- 
 PAIN0012-014 05/01/2007 
 
DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, MADISON, PICKAWAY, ROSS 
& UNION 
 
 
                                  Rates          Fringes 
 
PAINTER   
     Bridges.....................$ 32.25             8.27 
     Brush; Roller...............$ 22.77             8.27 
     Sandblasting;  
     Steamcleaning;  
     Waterblasting (3500 PSI or  
     Over)& Hazardous Work.......$ 23.47             8.27 
     Spray.......................$ 23.27             8.27 
     Stacks; Tanks; & Towers.....$ 26.28             8.27 
     Structural Steel & Swing  
     Stage.......................$ 23.07             8.27 
---------------------------------------------------------------- 
 PAIN0093-001 12/01/2007 
 
ATHENS, GUERNSEY, HOCKING, MONROE, MORGAN, NOBLE & WASHINGTON 
 
                                  Rates          Fringes 
 
PAINTER   
     Base Rate; Power  
     Generating Facilities.......$ 24.27             9.95 
     Bridges; Locks; Dams; High  
     Tension Towers; Energized  
     Substations.................$ 27.17             9.95 
---------------------------------------------------------------- 
 PAIN0249-002 05/01/2008 
 
CLARK, DARKE, GREENE, MIAMI, MONTGOMERY & PREBLE 
 
                                  Rates          Fringes 
 
PAINTER   
     GROUP 1 - Brush & Roller....$ 22.29             7.48 
     GROUP 2 - Swing, Scaffold  
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     Bridges; Structural Steel;  
     Open Acid Tank; High  
     Tension Electrical  
     Equipment; & Hot Pipes......$ 22.70             7.48 
     GROUP 3 - Spray;  
     Sandblast; Steamclean;  
     Lead Abatement..............$ 23.04             7.48 
     GROUP 4 - Steeplejack Work..$ 23.24             7.48 
     GROUP 5 - Coal Tar..........$ 23.79             7.48 
     GROUP 6 - Bridge Equipment  
     Tender & or Containment  
     Builder.....................$ 25.88             7.48 
     GROUP 7 - Tanks, Stacks &  
     Towers......................$ 26.28             7.48 
     GROUP 8 - Bridge Blaster,  
     Rigger......................$ 32.25             7.48 
---------------------------------------------------------------- 
 PAIN0356-002 07/01/2007 
 
KNOX, LICKING, MUSKINGUM & PERRY 
 
                                  Rates          Fringes 
 
PAINTER   
     Bridge Equipment Tenders &  
     Containment Builders........$ 26.69             6.95 
     Bridges; Blasters & Riggers.$ 33.36             6.95 
     Brush & Roller..............$ 19.66             6.95 
     Sandblasting; Steam  
     Cleaning; Waterblasting &  
     Hazardous Work..............$ 24.58             6.95 
     Spray.......................$ 20.16             6.95 
     Structural Steel & Swing  
     Stage.......................$ 24.18             6.95 
     Tanks; Stacks & Towers......$ 27.39             6.95 
---------------------------------------------------------------- 
 PAIN0406-002 06/01/2007 
 
ASHLAND, CRAWFORD, MARION, MORROW & RICHLAND 
 
                                  Rates          Fringes 
 
PAINTER..........................$ 22.82             8.30 
---------------------------------------------------------------- 
 PAIN0438-002 12/01/2007 
 
BELMONT, HARRISON & JEFFERSON 
 
                                  Rates          Fringes 
 
PAINTER   
     Base Rate; Power  
     Generating Facilities.......$ 24.10             9.95 
     Bridges; Locks; Dams; High  
     Tension Towers; Energized  
     Substations.................$ 27.00             9.95 
---------------------------------------------------------------- 
 PAIN0476-001 06/01/2008 
 
COLUMBIANA, MAHONING & TRUMBULL 
 
                                  Rates          Fringes 
 
PAINTER   
     GROUP 1.....................$ 22.95             9.40 
     GROUP 2.....................$ 23.15             9.40 
     GROUP 3.....................$ 23.16             9.40 
     GROUP 4.....................$ 23.45             9.40 
     GROUP 5.....................$ 23.60             9.40 
     GROUP 6.....................$ 23.85             9.40 
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     GROUP 7.....................$ 24.03             9.40 
 
PAINTER CLASSIFICATIONS    
 
GROUP 1:  Brush & Roller    
 
GROUP 2:  Bridges    
 
GROUP 3:  Structural Steel    
 
GROUP 4:  Spray, Except Bar Joist/Deck    
 
  GROUP 5:  Epoxy/Mastic; Spray- Bar Joist/Deck; Working Above 
  50 Feet; Swingstages 
 
GROUP 6:  Tanks; Sandblasting    
 
GROUP 7:  Towers; Stacks 
---------------------------------------------------------------- 
* PAIN0555-002 06/01/2008 
 
ADAMS, HIGHLAND, JACKSON, PIKE & SCIOTO 
 
                                  Rates          Fringes 
 
PAINTER   
     GROUP 1.....................$ 24.48            11.47 
     GROUP 2.....................$ 25.57            11.47 
     GROUP 3.....................$ 26.67            11.47 
     GROUP 4.....................$ 28.83            11.47 
 
PAINTER CLASSIFICATIONS    
 
GROUP 1 - Containment Builder    
 
GROUP 2 - Brush; Roller; Power Tools, Under 40 feet    
 
  GROUP 3 - Sand Blasting; Spray; Steam Cleaning; Pressure 
  Washing; Epoxy & Two Component Materials; Lead Abatement; 
  Hazardous Waste; Toxic Materials; Bulk & Storage Tanks of 
  25,000 Gallon Capacity or More; Elevated Tanks 
 
GROUP 4 - Stacks; Bridges 
---------------------------------------------------------------- 
 PAIN0603-002 06/01/2007 
 
CARROLL, COSHOCTON, HOLMES, STARK, TUSCARAWAS & WAYNE 
 
                                  Rates          Fringes 
 
PAINTER   
     Bridges; Towers, Poles &  
     Stacks; Sandblasting  
     Steel; Structural Steel &  
     Metalizing..................$ 20.71             8.60 
     Brush & Roller..............$ 20.00             8.60 
     Spray; Tank Interior &  
     Exterior....................$ 20.53             8.60 
---------------------------------------------------------------- 
 PAIN0639-001 05/01/2003 
 
                                  Rates          Fringes 
 
Sign Painter & Erector...........$ 17.57       4.55+a+b+c 
 
  FOOTNOTES: a. 7 Paid Holidays: New Year's Day; Memorial Day; 
  July 4th; Labor Day; Thanksgiving Day; Christmas Day & 1 
  Floating Day 
  b. Vacation Pay: After 1 year's service - 5 days' paid 
  vacation; After 2, but less than 10 years' service - 10 
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  days' paid vacation; After 10, but less than 20 years' 
  service - 15 days' paid vacation; After 20 years' service - 
  20 days' paid vacation 
  c. Funeral leave up to 3 days maximum paid leave for death of 
  mother, father, brother, sister, spouse, child, 
  mother-in-law, father-in-law, grandparent and inlaw 
  provided employee attends funeral 
---------------------------------------------------------------- 
 PAIN0788-002 06/01/2007 
 
ERIE, HANCOCK, HURON, OTTAWA (Allen, Bay, Bono, Catawba Island, 
Clay Center, Curtice, Danbury, Eagle Beach, Elliston, Elmore, 
Erie, Fishback, Gem Beach & Genoa), SANDUSKY, SENECA & WYANDOT 
 
 
                                  Rates          Fringes 
 
PAINTER   
     Brush & Roller..............$ 21.82             8.66 
     Structural Steel............$ 23.27             8.66 
 
WINTER REPAINT:  Between December 1 to March 31 - 90%JR    
 
  $.50 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE 
  CLASSIFICATION OF WORK: 
 
  While working swingstage, boatswain chair, needle beam and 
  horizontal cable. While operating sprayguns, sandblasting, 
  cobblasting and high pressure waterblasting (4000psi). 
 
  $1.00 PER HOUR SHALL BE ADDED TO THE RATE OF PAY FOR THE 
  CLASSIFICATION OF WORK: 
 
  For the application of catalized epoxy, including latex epoxy 
  that is deemed hazardous, lead abatement, or for work or 
  material where special precautions beyond normal work 
  duties must be taken. For working on stacks, tanks, and 
  towers over 40 feet in height. 
---------------------------------------------------------------- 
 PAIN0841-001 06/01/2007 
 
MEDINA, PORTAGE (South of and including Ohio Turnpike), & 
SUMMIT (South of and including Ohio Turnpike) 
 
 
                                  Rates          Fringes 
 
Painters:   
     GROUP 1.....................$ 23.05             8.98 
     GROUP 2.....................$ 23.70             8.98 
     GROUP 3.....................$ 23.80             8.98 
     GROUP 4.....................$ 23.90             8.98 
     GROUP 5.....................$ 24.30             8.98 
     GROUP 6.....................$ 37.70             8.98 
 
GROUP 1 - Brush, Roller & Paperhanger 
 
GROUP 2 - Epoxy Application 
 
  GROUP 3 - Night Rate, Swing Scaffold, Bosum Chair & Window 
  Jack 
 
GROUP 4 - Spray Gun Operator of Any & All Coatings 
 
  GROUP 5 - Sandblast, Painting of Standpipes, etc. from 
  Scaffolds, Bridge Work and/or Open Structural Steel, 
  Standpipes and/or Water Towers, Synthetic Exterior, Lead 
  Abatement, Asbestos Removal, Drywall Finisher and/or Taper, 
  Drywall Finisher and Follow-up Man Using Automatic Tools 
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  GROUP 6 - Public & Commerce Transportation, Steel or 
  Galvanized, Bridges, Tunnels & Related Support Items 
---------------------------------------------------------------- 
 PAIN0970-007 12/01/2007 
 
GALLIA, LAWRENCE, MEIGS & VINTON 
 
                                  Rates          Fringes 
 
PAINTER   
     Base Rate...................$ 24.23             9.95 
     Bridges, Locks, Dams &  
     Tension Towers..............$ 27.13             9.95 
---------------------------------------------------------------- 
* PLUM0042-002 07/01/2008 
 
ASHLAND, CRAWFORD, ERIE, HURON, KNOX, LORAIN, MORROW, RICHLAND 
&  WYANDOT 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 27.50            14.95 
---------------------------------------------------------------- 
 PLUM0050-002 06/30/2008 
 
DEFIANCE, FULTON, HANCOCK, HENRY, LUCAS, OTTAWA, PAULDING, 
PUTNAM, SANDUSKY, SENECA, WILLIAMS & WOOD 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 34.01            16.98 
---------------------------------------------------------------- 
 PLUM0055-003 05/01/2008 
 
ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA (N. of Rte. #18 & 
Smith Road) & SUMMIT (N. of Rte. #303, including the corporate 
limits of the city of Hudson) 
 
 
                                  Rates          Fringes 
 
PLUMBER..........................$ 31.50            17.75 
---------------------------------------------------------------- 
 PLUM0083-001 07/01/2007 
 
BELMONT & MONROE (North of Rte. #78) 
 
                                  Rates          Fringes 
 
Plumber and Steamfitter..........$ 28.76            14.68 
---------------------------------------------------------------- 
 PLUM0094-002 05/01/2007 
 
CARROLL (N. half), STARK & WAYNE 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 26.10            13.92 
---------------------------------------------------------------- 
 PLUM0120-002 05/01/2008 
 
ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN (the C.E.I. Power 
House in Avon Lake), MEDINA (N. of Rte. #18) & SUMMIT (N. of 
#303) 
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                                  Rates          Fringes 
 
PIPEFITTER.......................$ 33.17            16.10 
---------------------------------------------------------------- 
 PLUM0162-002 06/01/2008 
 
CHAMPAIGN, CLARK, CLINTON, DARKE, FAYETTE, GREENE, MIAMI, 
MONTGOMERY & PREBLE 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 27.50            16.07 
---------------------------------------------------------------- 
 PLUM0168-002 06/01/2008 
 
MEIGS, MONROE (South of Rte. #78), MORGAN (South of Rte. #78) 
& WASHINGTON 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 29.73            15.32 
---------------------------------------------------------------- 
 PLUM0189-002 06/01/2008 
 
DELAWARE, FAIRFIELD, FRANKLIN, HOCKING, LICKING, MADISON, 
MARION,  PERRY, PICKAWAY, ROSS & UNION 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 30.01            15.48 
---------------------------------------------------------------- 
 PLUM0219-002 06/01/2007 
 
MEDINA (Rte. #18 from eastern edge of Medina Co., west to 
eastern corporate limits of the city of Medina, & on the county 
road from the west corporate limits of Medina running due west 
to and through community of Risley to the western edge of 
Medina County - All territory south of this line), PORTAGE & 
SUMMIT (S. of Rte. #303) 
 
 
                                  Rates          Fringes 
 
Plumber and Steamfitter..........$ 28.56            16.11 
---------------------------------------------------------------- 
* PLUM0392-002 06/01/2008 
 
BROWN, BUTLER, CLERMONT, HAMILTON & WARREN 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 28.39            14.30 
---------------------------------------------------------------- 
 PLUM0396-001 06/01/2008 
 
COLUMBIANA (Excluding Washington & Yellow Creek Townships & 
Liverpool Twp. - Secs. 35 & 36 - West of County Road #427), 
MAHONING & TRUMBULL 
 
 
                                  Rates          Fringes 
 
PLUMBER/PIPEFITTER...............$ 26.66            14.06 
---------------------------------------------------------------- 
 PLUM0495-002 06/01/2008 
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CARROLL (Rose, Monroe, Union, Lee, Orange, Perry & Loudon 
Townships), COLUMBIANA (Washington & Yellow Creek Townships & 
Liverpool Township, Secs. 35 & 36, West of County Rd. #427), 
COSHOCTON, GUERNSEY, HARRISON, HOLMES, JEFFERSON, MORGAN (South 
to State Rte. #78 & from McConnelsville west on State Rte. #37 
to the Perry County line), MUSKINGUM, NOBLE & TUSCARAWAS 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 29.23            14.38 
---------------------------------------------------------------- 
 PLUM0577-002 06/01/2008 
 
ADAMS, ATHENS, GALLIA, HIGHLAND, JACKSON, LAWRENCE, PIKE, 
SCIOTO & VINTON 
 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 25.70            16.22 
---------------------------------------------------------------- 
 PLUM0776-002 07/01/2008 
 
ALLEN, AUGLAIZE, HARDIN, LOGAN, MERCER, SHELBY & VAN WERT 
 
                                  Rates          Fringes 
 
Plumber, Pipefitter,    
Steamfitter......................$ 29.05            14.85 
---------------------------------------------------------------- 
 TEAM0377-003 05/01/2008 
 
STATEWIDE, EXCEPT CUYAHOGA, GEAUGA & LAKE 
 
                                  Rates          Fringes 
 
TRUCK DRIVER   
     GROUP 1.....................$ 21.93            10.51 
     GROUP 2.....................$ 22.35            10.51 
 
TRUCK DRIVER CLASSIFICATIONS    
 
  GROUP 1 - Asphalt Distributor; Batch; 4- Wheel Service; 
  4-Wheel Dump; Oil Distributor & Tandem 
 
  GROUP 2 - Tractor-Trailer Combination: Fuel; Pole Trailer; 
  Ready Mix; Semi-Tractor; & Asphalt Oil Spraybar Man When 
  Operated From Cab; 5 Axles & Over; Belly Dump; End Dump; 
  Articulated Dump; Heavy Duty Equipment; Low Boy; & Truck 
  Mechanic 
---------------------------------------------------------------- 
 TEAM0436-002 05/01/2008 
 
CUYAHOGA, GEAUGA & LAKE 
 
                                  Rates          Fringes 
 
TRUCK DRIVER   
     GROUP 1.....................$ 24.45            10.35 
     GROUP 2.....................$ 24.95            10.35 
 
GROUP 1:  Straight & Dump, Straight Fuel 
 
  GROUP 2:  Semi Fuel, Semi Tractor, Euclids, Darts, Tank, 
  Asphalt Spreaders, Low Boys, Carry-All, Tourna-Rockers, 
  Hi-Lifts, Extra Long Trailers, Semi-Pole Trailers, Double 
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  Hook-Up Tractor Trailers including Team Track & Railroad 
  Siding, Semi-Tractor & Tri-Axle Trailer, Tandem Tractor & 
  Tandem Trailer, Tag Along Trailer, Expandable Trailer or 
  Towing Requiring Road Permits, Ready-Mix (Agitator or 
  Non-Agitator), Bulk Concrete Driver, Dry Batch Truck, 
  Articulated End Dump 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
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3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
 
 
 
 
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 0007: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to CLIN 0007: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  30-SEP-2009  196,058.05  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $196,058.05 from 
$1,484,760.00 to $1,680,818.05.  
         
CLIN 0007: 
Funding on CLIN 0007 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 21 NA 2008 2020.0000 H2 2008 08 8041 49300814000 33017 3230 D6087F  
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        Increase: $196,058.05  
          
        Total: $196,058.05  
 
(End of Summary of Changes)  
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