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1 OBJECTIVES AND SCOPE 

1.1 Introduction 

The Power Construction JSC No. 1 and Renova Renewables Vietnam 1 Pte. Ltd. (collectively referred 

to as the “Sponsor”) are developing the Projects located in the mountainous area of Huong Hoa District, 
Quang Tri Province with a total installed capacity of 144MW. To manage and operate the Projects, the 

Sponsors established three project subsidiary companies (individually referred to as the “Project Owner” 
or collectively as the “Project Owners”), which are described below. 

 

No. Project Subsidiary Companies 

1 Lien Lap Wind Power Project (“Lien Lap”) Lien Lap Wind Farm Joint Stock Company (JSC) 

(“Lien Lap JSC”) 

2 Phong Huy Wind Power Project (“Phong Huy”) Phong Huy Wind Farm JSC (“Phong Huy JSC”) 

3 Phong Nguyen Wind Power Project (“Phong 
Nguyen”) 

Phong Nguyen Wind Farm JSC (”Phong Nguyen 
JSC”) 

The Project Owner also has engaged its functional department as an Engineer – Procurement – 

Construction (EPC) Contractor (the “Site Management Team”) to undertake construction works of the 

Projects. Details of the Projects’ schedule are as follows: 

 Construction phase: 

- Lien Lap: May 2020 – July 2021 

- Phong Huy: September 2020 – September 2021 

- Phong Nguyen: October 2020 – October 2021 

 Commissioning phase:  

- Lien Lap: May 2021 – August 2021 

- Phong Huy and Phong Nguyen: July 2021 – October 2021 

 Operation phase: 

- Lien Lap: August 2021 

- Phong Huy and Phong Nguyen: October 2021 

The locations and key descriptions of the Projects are provided in Figure 1.1 and Table 1.1.
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Table 1.1 Overview of the Projects 

Project  Lien Lap Wind Farm Project Phong Huy Wind Farm Project Phong Nguyen Wind Farm Project 

Subsidiary 

Companies 

Lien Lap Wind Farm JSC Phong Huy Wind Farm JSC Phong Nguyen Wind Farm JSC 

Project Location Main project components are located in Tan 

Lap and Tan Lien Communes, while portions of 

the 35kV transmission line are situated in Khe 

Sanh town and Huong Tan Commune. All are 

in Huong Hoa District. 

Main project components are located in Huong 

Tan and Tan Thanh communes, while the 

access road passes through Huong Phung 

Commune. All are in Huong Hoa District. 

Main project components are located in Huong 

Phung and Tan Thanh communes, while the 

operations house, which will be shared with the 

other wind farms, is located in the Huong Tan 

commune. All are in Huong Hoa District. 

Approval of 

Intention of 

Investment 

Decision No. 254/UBND-CN dated on 02 Feb 

2021 by Quang Tri Province People’s 
Committee (PPC) 

Decision No. 252/UBND-CN dated on 02 Feb 

2021 by Quang Tri PPC by Quang Tri PPC 

Decision No. 253/UBND-CN dated on 02 Feb 

2021 by Quang Tri PPC by Quang Tri PPC 

Approval of EIA/ 

EPP 

Decision No. 2690/GXN-STNMT dated 23 

August 2019 by Department of Natural 

Resources and Environment of Quang Tri 

Province.  

Decision No. 1017/QD-UBND dated 17 April 

2020 by Quang Tri PPC 

Decision No. 1016/QD-UBND dated 17 April 

2020 by Quang Tri PPC 

Project Key 

Components 

 12 wind turbines with total installed capacity 

of 48MW; 

 Internal road connecting turbines of 

7,284m; 

 Transformers 0.72/35 kV; 

 Transmission line (T/L) 35kV: 10,330 m (i.e. 

1,200 m 35 kV underground cable 

connecting turbines to overhead T/L, and 

9,130 m 35 kV overhead T/L connecting to 

the Substation 35/110 kV); 

 12 wind turbines with total installed capacity 

of 48MW; 

 Internal road connecting turbines of 

7,659m; 

 Transformers 0.72/35 kV; 

 T/L 35kV: 1,963 m underground cables 

connecting transformers 0.72/35 kV at each 

turbine to overhead T/L 35 kV and 5,510 m 

overhead T/L connecting to 35/220 kV 

Huong Tan Substation; 

 12 wind turbines with total installed capacity 

of 48MW; 

 Internal road connecting turbines of 

10,892m; 

 Transformers 0.72/35 kV; 

 T/L 35kV: 1,174 m underground cables 

connecting transformers 0.72/35 kV at each 

turbines to the overhead T/L 35 kV and 

9,750 m overhead T/L connecting to 35/220 

kV Huong Tan Substation; 
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Project  Lien Lap Wind Farm Project Phong Huy Wind Farm Project Phong Nguyen Wind Farm Project 

 2 Concrete batching areas (approximately 

0.9 ha); 

 Access road with the total length of 1,018m; 

 Operation house for Lien Lap will be shared 

with Phong Nguyen and Phong Huy 

projects (approximately 0.94ha); 

 Material laydown area and crane 

installation area of 14.4ha; and 

 10 soil disposal sites of 11.14ha. 

 1 concrete batching plant (approximately 

1.3 ha); 

 9,368m of the existing inter-village road will 

be upgraded to access road (ancillary 

facility of Phong Huy project); 

 Operation house for Phong Huy will be 

shared with Phong Nguyen and Lien Lap 

projects; 

 Material laydown area and crane 

installation area of 1.76ha; and 

 4 disposal sites with total area of 9.65 ha. 

 1 concrete batching plant (approximately 

1.3 ha) (shared with Phong Huy Project); 

 Access road is shared with Phong Huy 

project; 

 Operation house for Phong Huy will be 

shared with Phong Nguyen and Lien Lap 

projects; 

 Material laydown area and crane 

installation area of 4.9ha; and 

 4 disposal sites with total area of 5.63 ha. 

Total land use  39.71 ha  31.65 ha  21.88 ha 
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OBJECTIVES AND SCOPE 

 

Figure 1.1 Locations of the Projects
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1.2 Purpose 

This Local Procurement Management Plan (LPMP) (the “Plan”) is intended to set out responsibilities 

and the management practices associated with the management of procurement during construction 

and operation of the Projects. The Plan is developed to: 

 Assist in the implementation of the CDP, LREMDP and EMDP through enabling the development 

of sustainable local business that will contribute to the economic development of local communities 

in the Project area;  

 Increase the proportion of goods and services that are sourced from the Project area; 

 Enable the Project Owner to meet its local content obligations in respect to project agreement and 

other legislative and regulatory requirement; and  

 Ensure that all personnel involved in the construction and operation phase of the Projects, including 

Site Management Team, subcontractors, and O&M contractors fully understand the Project 

Owner’s expectations on local procurement management; and 

 Implement applicable Good International Industry Practices (GIIPs) to manage procurement 

related issues in an appropriate manner. 

1.3 Scope 

This Plan applies to all parties, including the Site Management Team, contractors, and subcontractors 

involved in the construction and operation of the Projects.  

Failure to comply with the requirements of this Plan may lead to disciplinary action and remediation 

actions based on company rules.



 

 

 

www.erm.com  Version: 5.0 8 June 2021          Page 6 

Project No.: 0552758 Client: PCC1 & Renova 

LOCAL PROCUREMENT MANAGEMENT PLAN – CONSTRUCTION 
AND OPERATION PHASE 
Lien Lap, Phong Huy, Phong Nguyen Wind Power Projects 

REFERENCES 

2. REFERENCES  

This Plan will be applied systematically in conjunction with the following related management plans and 

programs. 

 The Projects’ Initial Environmental and Social Examinations (IESEs); 

 Livelihood Restoration and Ethnic Minority Development Plans (LREMDPs) for Lien Lap and Phong 

Huy; 

 Ethnic Minority Development Plan (EMDP) for Phong Nguyen; 

 The Project Owner’s Environmental & Social Management Plans, including: 

- Labor Management Plan including Influx Management; 

- Stakeholder Engagement Plan (SEP); 

- Community Development Plan (CDP); 

- Community Grievance Mechanism (CGM). 
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3. APPLICABLE REQUIREMENTS AND STANDARDS 

All employees, the Site Management Team, subcontractors, and O&M contractors are required to 

comply with applicable E&S requirements and standards that are defined in this section for local 

procurement during the construction and operation of the Projects.  These requirements will also be 

incorporated into commercial contracts with Site Management Team, subcontractors and O&M 

contractors. In addition, where standards referred to below are inconsistent or contradictory, the 

approach is to apply the most stringent standard unless otherwise agreed by the EHSS Manager of 

Project Owner.   

3.1 Commitment to Local Procurment 

As mentioned in the IESE reports, the Project Owner has committed as follows: 

“Project Owner should apply local procurement during construction and operation of the Project. In 

particular, the Project Owner should use local foods/products and local supply to enhance benefiting to 

the local communities”. 

Also from IESE reports, it was noted that local people living close to the Project area have very limited 

commercial activities, mainly with mobile traders who are from Khe Sanh Town, Huong Hoa District 

which is approximately 9 km from the Project area. Therefore, the above-mentioned commitment may 

be implemented with local business from Khe Sanh Town. The business may include sands and rocks 

suppliers, excavator and bulldozer equipment suppliers, restaurants, and lodging providers. Moreover, 

grocery suppliers and food catering services from local-based businesses might be expected.  

3.2 National Legislation 

Table 3.1 List of National Legislation  

Classification Titles  

Law   Law on Commercial No.36/2005/QH11 dated 14 June 2005; 

 Law on Bidding No.43/2013/QH13 dated 26 November 2013; 

 Law on Enterprises No.59/2020/QH14 dated 17 June 2020; 

 Law on Support for small and medium-sized enterprises No. 04/2017/QH14  dated 12 

June 2017 

Decree   Decree No. 38/2018/ND-CP on Guidelines for Law on Support for small and medium-

sized enterprises dated 11 March 2018 

3.3 International Good Practice Standards Consulted 

 ADB Procurement Policy (2017); 

 Procurement Regulation for ADB Borrowers (2017); 
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4. DEFINITIONS 

Term Definition 

Local businesses Being businesses owned by people defined as local for the purposes of this plan 

and located in the Project area  

Procurement  The process or the act of sourcing or obtaining services or goods 

Project Owner Power Construction JSC No.1 and Renova Renewables Vietnam 1 Pte. Ltd. 

Site Management Team  The Project Owner’s functional department that also acts as an EPC Contractor 

Small and medium-sized 

enterprise1 

Having annual average number of employees who participate in social insurance 

is not greater than 200 and satisfying one of the following criteria: 

 The total capital is not greater than 100 billion Vietnam Dong; 

 The enterprise’s revenue of the previous year is not greater than 300 billion 

Vietnam Dong; 

Tendering  The process for getting a contractor and agreeing on a price 

                                                      
1 Law on Provision of assistance for small and medium-sized enterprises No.04/2017/QH14, Article 4 
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5. ROLES AND RESPONSIBILITIES 

In order to implement this Plan, the organization chart of the Projects is presented in Figure 5.1 and Figure 5.2 as follows.  

 

Figure 5.1 Organization Chart for Construction Phase 
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Figure 5.2 Organization Chart Applied for Operation Phases
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ROLES AND RESPONSIBILITIES 

Within this Plan, roles and responsibilities in relation to local procurement management are provided in 

Table 5.1. 

Table 5.1 Roles and Responsibilities 

Roles Responsibilities 

Company Level   

General Director  Responsible for overall project monitoring and ensure compliance with 

requirement/ commitment established in this Plan; 

 Review and approve the Plan, if required 

Environmental, Health, 

Safety and Social (EHSS) 

Manager 

 Support General Director in overseeing performance and compliance of the 

Projects with requirements of this Plan; 

 Review and update the Plan, if required 

EHSS Staff   Review quarterly monitoring report; 

 Support the EHSS Manager in monitoring the Plan 

Procurement Manager (*)  As an advisor, participate in the process of assessment of local businesses as 

per request by the General Director; 

 Coordinate with the Site Manager / Wind Farm Director for any concerns related 

to local procurement  

Site Management Team – Site Level 

Site Manager/ Wind Farm 

Director 

 Support the Project Owner in monitoring and managing the implementation of 

local procurement 

 Set the target and promote local procurement of local goods and services 

 Encourage Site Management Team, subcontractors, and O&M contractors in 

working with local businesses  

 Maintain list of local businesses and assessments 

 Involve in audits and approve the resources for implementation  

Community and Social 

Relatins (CSR) Manager 

 Monitor the implementation of this Plan 

 Review monthly procurement opportunities and quarterly monitoring report 

 Review and approve monthly disclosure report of upcoming procurement 

activities  

 Be responsible for grievance resolution (if any) 

 Involve in audit program, monitor the implementation of action plan 

 Supervise CSR Specialists to support and promote local vendors in packaging, 

showcasing/marketing, quality improvement of their products/services or 

bringing them at par to the standards/ technical specifications required by the 

project. 

CSR Specialists  Implement and follow up with implementation of this Plan 

 Ensure that subcontractors and O&M contractors are aware of this Plan and 

encourage their collaboration 
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Roles Responsibilities 

 Prepare monthly procurement opportunities and quarterly monitoring report 

 Update list of local businesses and conduct local business assessment on a 

regular basis as indicated in Table 7.1; 

 Disclose upcoming procurement activities of the Projects to local communities 

 Provide training to the employees  

 Conduct internal audit; support and prepare for external audit; implement and 

follow up action plan;  

 Be in charge for grievance follow up (collect/ investigate/ respond) (if any) 

 Support and promote local vendors in packaging, showcasing/marketing, 

quality improvement of their products/services or bringing them at par to the 

standards required by the project. This may include trainings, eye opener trips 

to other projects/markets and arranging meetings between the vendor and 

project/subcontractors/contractors 

Subcontractors and O&M Contractors 

Subcontractors and O&M 

Contractors 

 Responsible for complying with the Plan’s requirements set out by Project 

Owner 

 Support local procurement activities and promote reliable local businesses 

 Follow legal law and regulations while developing business connections with 

local businesses 

 Encourage their employees in consuming and using local goods and services 

 Disclose their upcoming procurement activities and expected quality 

standards/technical specifications to local communities 

All employees  Participate in related trainings 

 Support local procurement activities  

Note:  (*) This position may be involved the process upon the request from the General Director. 
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6. LOCAL PROCURMENT MANAGEMENT 

6.1 Preference for Local Businesses 

When soliciting tenders for goods and services, preference (where in compliance with local bidding 

laws) will be given to local businesses that meet the necessary legal, technical, commercial and 

environmental and social requirements as defined by the Project Owner and included within the relevant 

bid documentation. The focus here will be providing the Project Owner with linkages to small and 

medium enterprises (SMEs) that are either pre-existing, or are being fostered and developed through 

the CDP, LREMDPs and EMDP. Where local businesses are not able to be sourced, preference is to 

be given through the applicability hierarchy as defined in Figure 6.1. 

Preference will be given to businesses that have been developed and nurtured through various 

programmes administered by the Project Owner through the development of CDP, LREMDPs and 

EMDP. However, it is important to note that this policy does not  entitle local businesses to contracts 

associated with the Projects without the assessment of their capacity to undertake the role. They will 

be subject to the same procurement processes, and where they are noted to be of equal value and 

capacity to another provider (either local or non-local) they will be selected. 

 

Figure 6.1 The Applicability Hierarchy  

6.2 Local Businesses Assessment  

In order to provide guidance to the Project Owner on available local businesses, CSR Specialists will 

collect and update a list of local businesses semi-annually or when a new business is identified based 

on pre-identified procurement needs (Appendix A) which are available from various sources including 

from social media, business profile, and introduction from local authorities. Based on this list, the Site 

Management Team will invite all identified locally based businesses to participate in a pre-qualification 

process (Appendix B). The information gathered and assessment during this process will include, but 

not limited to, the following: 

 Business registration and ownership status to determine if they qualify as a business based on the 

Project area as per requirement of Vietnam legal document as prescribed in Section 3; 

 Total number of employees; 

Local businesses 
located in the project 
area

Local businessess 
located in communes 
nearby the Project 
area and within 
Huong Hoa District 

Local businesses 
located in Huong Hoa 
District 



 

 

 

www.erm.com  Version: 5.0 8 June 2021          Page 14 

Project No.: 0552758 Client: PCC1 & Renova 

LOCAL PROCUREMENT MANAGEMENT PLAN – CONSTRUCTION 
AND OPERATION PHASE 
Lien Lap, Phong Huy, Phong Nguyen Wind Power Projects 
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 General overview of services provided, capacity to provide such services and history of businesses; 

 Environmental and social systems/permits in place and compliant with labor laws and regulations; 

and 

 Quality assurance processes in place;  

It is recognized that not all locally-based businesses participating within the pre-qualification process 

will be initially selected. In these instances, Site Management Team will develop a range of rectification 

measures that the business will be required to follow in order to secure future inclusion. This may also 

include a range of measures in which the Project Owner can provide direct assistance through the CDP, 

LREMDPs and EMDP. 

Based upon this information, Site Management Team will develop and retain ownership of a database 

of all locally based businesses who have achieved pre-qualification status. This will be updated every 

quarter based upon monitoring of the CDP, LREMDPs and EMDP programmes, input from the Project 

Owner, performance of the various parties already within the supplier management system and the 

developing needs of the Project. 

6.3 Site Management Team’s Obligations 

Tender documents will require the Site Management Team to outline a plan identifying which goods 

and services can be progressively sourced (Appendix C). Subcontractors and O&M Contractors will be 

required to develop a similar but detailed plan, seek approval from Site Management Team and 

implement the plan throughout the duration of their contract with the Site Management Team.  

If training is considered necessary to bring local businesses up to the required standard for inclusion, 

the tender should request a provisional plan which will include any additional costs and a detailed 

schedule for its implementation. These provisions will need to be consistent with the contents of the 

CDP, LREMDPs and EMDP. Any training requirements will be assessed by Site Management Team 

and if considered reasonable, Site Management Team will integrate these businesses into their existing 

programmes. 

6.4 Budgets 

Ensuring that local area service businesses have the adequate capacity is a core component of the 

CDP, LREMDPs and EMDP. A range of programmes have been developed aiming at ensuring that the 

local business community is well placed to provide a range of services to the Projects. 

All of the budgets associated with this Plan development are covered in the implementation budgets for 

the CDP, LREMDPs and EMDP; therefore, there are no specific budget allocation requirements. This 

includes budgets allocated for vocational training programmes, business management, education and 

business development and financing advisory services on a case by case basis to enable them to 

maximize their competitiveness in the Projects’ supply chain. 

The actual implementation costs of the Plan will be associated with human resources (i.e. internal 

headcount) and hence, it may not require additional budget provision. 

6.5 Schedule 

The implementation of the Plan will commence from the construction phase and continue throughout 

the construction and operation phases as detailed within table below. 
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Table 6.1 Proposed Schedule for Implementation of LPMP 

Activities The 1st year The 2nd year The nth year 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Local 

suppliers/ 

businesses 

baseline 

collection 

            

Procurement 

information 

disclosed to 

local people, 

especially 

affected 

people 

            

Local 

businesses 

assessment  

            

Monitoring 

local 

procurement 

activities  

            

 

 

 

 



 

 

 

www.erm.com  Version: 5.0 8 June 2021          Page 16 

Project No.: 0552758 Client: PCC1 & Renova 

LOCAL PROCUREMENT MANAGEMENT PLAN – CONSTRUCTION 
AND OPERATION PHASE 
Lien Lap, Phong Huy, Phong Nguyen Wind Power Projects 

MONITORING AND REPORTING 

7. MONITORING AND REPORTING 

7.1 Monitoring  

Monitoring and implementation following requirements are critical components to prevent issues from 

becoming problems in the first place, and to ensure that action plans are implemented and procedures 

are being followed.  

If there is any non-compliance with this Plan identified from monitoring programme, appropriate 

corrective actions shall be taken in a timely manner to ensure compliance. Any major non-compliance 

(e.g. issues that could lead to a significant failure of structures, fatal accident, major injuries, authorities’ 
notice/prosecution or delay in project schedule) shall be corrected within one working day. Minor non-

compliance issues (e.g. issues that do not lead to breach of statutory requirements, bodily 

injuries/damage to properties, the environment and surrounding communities) shall be corrected within 

one week. 

Monitoring and reporting program related to the Plan is presented in Table 7.1.  

Table 7.1 Monitoring and Reporting Program 

Action Performance 

Indicators 

Frequency Responsibilities Monitoring 

Records 

Update list of local 

businesses 

 List of local 

businesses 

 Semi-annual 

 During 

identification of 

new business 

 CSR Specialists  Updated list of 

local business  

Conduct assessment 

for local businesses 

 (Appendix B)  Quarterly   

 During 

identification of 

new business  

 During renewal 

of contract 

 CSR Specialists  Assessment 

record 

Disclose 

procurement 

activities to local 

communities  

 Opportunities 

for local 

procurement  

 Quarterly  

 New requests   

 CSR Specialists 

 Subcontractors 

and O&M 

Contractors 

 Disclosure 

material  

Monitoring 

implementation of 

local procurement 

activities  

 Number of local 

businesses that 

have currently 

set up business 

relationship 

 Type of 

business that 

local business 

can provide; 

 Quarterly   CSR Specialists  Monitoring 

report  
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7.2 Audit  

Audit programs may invovle internal and external audits as follows: 

Table 7.2 Audit Program 

Action  Frequency   Responsibilities  Audit records 

Internal 

audit  

Annual  Site Management Team  Audit report  

 CAP follow up 

External 

audit  

Planned or unplanned audit  The Lenders or Lenders’ agent   Audit report  

 CAP follow up 
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8. TRAINING AND DISCLOSURE 

8.1 Training 

Site Management Team are committed to providing appropriate training to all Project personnel and 

ensuring that subcontractors are also providing the same level of training to their own workers so that 

these people are aware of the Plan.  

The training related to this Plan will be given to workers as part of induction training. Refresher training 

will be provided periodically and as required. The training subject will cover relevant aspects of this 

Plan. 

Table 8.1 Training Plan 

Trainee  Training content  Training form Training frequency  Training records 

CSR Specialist  Relevant aspects of 

this Plan 

 

In-house training  Induction training  
■ Training material 

or toolbox 
meeting records 

■ Participant list  
Toolbox meeting Refresh training: 

■ Annually; 

■ The Plan is 
updated. 

8.2 Communication 

Except for training, Site Management Team should take opportunities to discuss this MP with their 

workers as a channel to seek the improvement, to update on list of local services and goods businesses 

and remind their workers of this MP.   

In addition, Site Management Team shall communicate clear information about Project-related business 

opportunities and prioritize local suppliers/ businesses wherever feasible. This should be conducted 

monthly or whenever new business opportunities are available.  

8.3 Community Disclosure 

 Site Management Team are recommended to disclose this MP as well as newly identified opportunities 

of procurement to local authorities and communities. The disclosure process shall be in line with the 

Projects’ Stakeholder Engagement Plan.  

Table 8.2 Community Disclosure Plan 

Disclosure content Frequency Disclosure channel Person-in-

charge 

This Plan ■ Annually  

■ When updated  

Information board at the 

office of Commune PCs 

CSR Specialist  

Newly identified opportunities of procurement ■ Monthly  
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9. MANAGEMENT REVIEW 

The Plan is a living document and should be continually updated and improved. The Project Owner and 

Site Management Team shall review and, if necessary, revise the Plan at least annually, or: 

 When there is any change(s) in organizational structure; 

 When there is any change in applicable requirements and standards; or 

 When there is any significant change in work process or activity. 
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10. RECORDS AND DOCUMENTATION 

The control of documents and records related to this MP shall be conducted in accordance to the 

relevant document and records control requirements of the Project Owner.  

The Project Owner, Site Management Team, subcontractors and O&M contractors should retain the 

documents and records listed below: 

 Document of baseline collection of local businesses; 

 Procurement information disclosed to local people; 

 Document of local business assessment; and  

 Records of monitoring activities. 

All records are required to be filed for at least five years or as per regulatory requirements, whichever 

is more stringent, and kept in safe storage accessible only to authorized personnel. Records shall be 

made available for inspection and audit by the Project Owner or its agents upon request. 
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No. Name of local business Type of 

business2 

Contact information  Number of 

employees 

Updated date 

Contact 

person 

Telephone/ Fax Email  Address  

         

         

         

         

                                                      
2 This column can show goods and/or service that can be provided by local businesses.  
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No. Name of local 

business 

Type of 

business/ 

Goods or 

services 

offered  

Assessment criteria  Total 

point 

Response from 

Parties using 

this local 

business (e.g. 

subcontractor -if 

any) 

Remark  Result  

Legal 

document  

Environmental & 

social 

system/permits/ 

compliance with 

labor laws 

Capacity  Quality of 

products/ 

services  

Date of assessment: DD/MM/YYYY 

1 ABC company Drinking water 4 4 3 3 14 Make order in 

advance at least 

one day 

Permit is 

required to be 

updated 

before 31 Jan 

2022.  

Add in the list 

of local 

businesses 

           

 

Note:  

Scale of point: 1- Not Good/ Sufficient, 2 – Average; 3 – Good/Sufficient, 4 – Very Good 

Minimum point to be selected to the list of proposed local business: 10 points 
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No. Name of 

package/ 

work 

Owner of package/ 

work 

Items for Procurement Requirement / 

Specifications 

Expected timeline to 

start using the service 

Contract 

information (Full 

name/ 

Telephone/ 

Email) 

Remark 

Date of announcement: DD/MM/YYYY 

1  Lien Lap JSC   June 2021   

2  Subcontractor A      

3  Subcontractor B      
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