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Committee(s): Date(s): Item no. 

Projects Sub-Committee 21st November 2012  

Subject: 
Project Proposal - PP2P - Wide Area Network, 
network maintenance & fixed telecoms refresh 

Public 
 

Report of: 
The Chamberlain 

For Decision 
 

 
Overview 
 

1. Spending 
Committee 

Finance Committee 

2. Senior Responsible 
Officer 

Chris Anderson 

3. Project Board  ICT Category Board 

4. Context The City’s Wide Area Network (WAN) was last tendered in 
2009 with a contract awarded to BT in April 2010 for a 
period of three years. BT circuits provisioned under the 
contract expire 3 years after their date of installation.  

Separate contracts for telephone lines, call charges, support 
and maintenance exist with a number of suppliers. Where 
possible these contracts are being aligned to co-terminate in 
spring 2013. 

The Police and Barbican Ctr have multiple contracts 
covering network and telephony service provision & 
maintenance.  In many cases the manufacturers and 
suppliers mirror those of the City. The ICT Category Board 
has identified that financial and efficiency savings can be 
achieved by undertaking a corporate wide procurement for 
the required services. 

The Chamberlain’s IS review phase 3 is considering options 
for future sourcing of IS services. This includes a managed 
service option which would likely see the City’s main 
computer equipment room relocated to a supplier’s facility.  
The Disaster Recovery Centre relocation project is currently 
in progress with the City’s DR server room facility being 
sourced from Logicalis who are based in Slough.  

The City Police are currently investigating options for the 
replacement of CCTV and Automatic Number Plate 
Recognition (ANPR) systems and these will likely require an 
update to the existing network supporting them. Work is also 
progressing in considering service options available through 
East Coast Information Services (ECIS). 

These and other corporate IS requirements will inform the 
statement of requirements and selection criteria. 

 

 

 



Version 2 – May 2012 

 

5. Brief description of 
project  

To identify a set of common requirements for network and 
telephony services, to market test these and to award 
contract/s as required to maintain and/or improve IS 
services, to improve procurement and contract management 
efficiency and to achieve best value. 

6. Business case  The City, City Police and Barbican currently spend c £1.2m 
per annum on WAN infrastructure, telephony services (inc 
call costs) and associated hardware, software maintenance 
and support. 

Based upon the recent procurement exercise for the City’s 
Disaster Recovery site, and a high-level comparison of 
existing Col, CoLP and Barbican contracts, it is likely that a 
more modern, resilient WAN infrastructure can be procured 
for a lower cost and that savings can be made by 
rationalising and tendering our joint requirements. 

To comply with EU procurement legislation contracts valued 
at £173,934 p.a or greater should be subjected to review 
and further competition and/or let through an approved 
Framework agreement. 

7. Consequences if 
project not 
approved 

We would not achieve the financial and efficiency savings 
indicated at the scoping stage. 

The City may be challenged on the basis of non-compliance 
with EU procurement regulations if we continue to use the 
BT contract, although this is considered unlikely in the short-
term. 

Out of contract services may be more expensive resulting in 
an increased call on revenue budgets. 

The City would not have access to a more resilient network 
infrastructure which may limit access to hosted and Cloud 
based services. 

8. Success criteria Contracts awarded. 

City WAN upgraded to latest technology. 

For remote sites - improved customer satisfaction with IS 
Services and greater network resilience. 

Financial savings identified and achieved. 

Consolidation of contracts where financially viable to allow 
easier management of services provided. 

9. Notable exclusions Internal corporate WiFi. This is provisioned in-house at 
present and options for the upgrade/replacement of this 
service will be considered separately. 

City-wide WiFi. This contract is managed by CPAT and a 
current contract exists with The Cloud.  

Specific services where for technology, public service, 
efficiency, contractual or financial reasons alternate 
arrangements outside of this procurement are approved by 
the ICT Category Board. Eg: Within this exclusion will be 
consideration for the City Police’s current work with ECIS 
and the City’s links to BBC broadcasting services. 
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10. Key options to be 
considered 

Requirements are to be split into appropriate “lots”. 

These are likely to be; 

 WAN Services 

 Telephony & Equipment Maintenance 

 Telephony line rental and call costs 

Procurement options considered will include Government 
Procurement Service approved Frameworks, other 
Frameworks on which City of London is a named 
organisation or local tender. 

Contract length is yet to be determined. It is likely that Lot1 – 
WAN will require a 3-5 year contract to make installation 
costs arising from a change of supplier viable. For Lots 2 
and 3 the contract length will likely be 1-2 years. 

Technology options – Improvements to service, efficiency, 
cost and alignment with IS Review Phase 3 and CoLP ECIS 
requirements. 

 
Prioritisation 
 

11. Link to Strategic 
Aims 

SA2: To provide modern, efficient and high quality local 
services and policing within the Square Mile for workers, 
residents and visitors with a view to delivering sustainable 
outcomes. 

12. Link to 
departmental 
business plan 

Key Objective 4 – Improving our value for money 

13. Links to other 
existing 
strategies, 
programmes 
and/or projects 

IS review phase 3. This strategy is still in development but 
potential and likely outcomes will be a consideration when 
preparing the statement of requirements. 

PP2P – Achieving financial savings and procurement 
efficiencies. 

ECIS collaboration for City of London Police. 

Greater network resilience and access to DR services. 

14. Within which 
category does 
this project fit? 

Subject to options identified this scheme may fall under the 
following categories: 

3. Spend to Save 

6. Improvement in efficiency 

15. What is the 
priority of the 
project? 

B - Advisable 
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Financial Implications 
 

16. Likely capital/ 
supplementary 
revenue cost 
range 

At present it is not known if a capital budget will be required. 

Our intention is to procure services at a lower cost than at 
present and to continue where possible towards a revenue 
only based model.  

17. Potential 
source(s) of 
funding 

Existing local risk budgets. 

Annual Capital Allocations For New Schemes (subject to 
prioritisation criteria). 

Capital or other funds specific to City Police or Barbican Ctr 

18. On-going revenue 
requirements and 
departmental 
local risk 
budget(s) affected 

Existing revenue commitments will continue until contracts 
are awarded (est March 2013) and/or individual services are 
migrated to new service providers. 

If existing WAN services are continued out of contract it is 
possible that revenue requirement could rise. 

It is envisaged that on-going revenue savings will be 
achieved as a result of rationalising and procuring our 
requirements on a joint basis. Early estimates are for 
savings in the region of 10% (£125k). 

 
Project Planning 
 

19. Estimated 
programme and 
implications 

November to March 2013 for procurement process and 
contract award. 

20. Potential risk 
implications  

Overall risk is low, as this is a technically straightforward 
procurement project. Risks will need to be carefully 
managed to mitigate their impact.  

 Careful consideration of options and associated risks 
to ensure maximum value for money and 
compatibility with future IS service model. 

 Cost variation. 

 Overrun of project resulting in need to extend existing 
arrangements or implement short-term alternative. 
Short-term extensions or use of WAN service out of 
contract may have a higher revenue cost. 

 Resource co-ordination across multiple parts of the 
organisation and commitment given competing 
priorities. 

21. Anticipated 
stakeholders and 
consultees 

City Police 

Barbican Centre 

Guildhall School of Music & Drama (GSMD) 

Comptroller 

22. Equality Impact 
Assessment 
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Recommended Course of Action 
 

23. Next Steps This project consists of the tendering of existing contracts 
the estimated cost of which is within existing revenue budget 
provision. Currently there is no identified capital 
requirement.  

It is intended to identify any potential capital expenditure 
requirement at new outline options appraisal stage.  

It is recommended that: 

 Subject to their being no capital expenditure 
requirement identified at options appraisal stage this 
project should be considered a business as usual 
tender exercise and would proceed in accordance 
with CoL procurement regulations, reporting directly 
to the appropriate Spending Committee/s as required. 

 Further reports to Project Sub-Committee will only be 
provided should a capital budget requirement be 
identified. 

24. Resource 
requirements to 
reach next 
Gateway  

Next stage: Preparation of SoR, procurement options 
appraisal, early stage identification of capital resource 
requirement. 

Staff time estimated at 200 man hours to be met from 
existing resource. 

25. Funding source 
to reach next 
Gateway 

Staff time met from existing local risk budget. 

26. Standard or 
Streamlined 
Approval Track 

Subject to no capital expenditure requirement being 
identified at options evaluation stage it is recommended that 
further reporting follow corporate procurement regulations 
and is directly to Spending Committee. 

 
Contact 
 

Report Author Chris Anderson 

Email Address Chris.anderson@cityoflondon.gov.uk 

Telephone Number X3275 
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