
New R. E. Shaw Elementary School Project

Schematic Design Estimate Budget

  6/24/2019

 New Building          

Grades 3-6    

 New Building          

Grades 3-6  

PROGRAM Feasibility Schematic

Enrollment 550 550

Total Area of New Construction 88,422 89,575

Total Building Area 88,422 89,575

Construction Start Spring 2021 Spring 2021

Construction Duration 20 months 20 months

Completion Fall 2022 Fall 2022

DESIGN CONSTRUCTION COSTS ESTIMATES with adjustments from 6/19/19 Building Committee

New  Construction Concept Estimate $28,400,000 $29,965,676

Building Demolition $450,000 $443,466

Site Work Costs $4,550,000 $6,712,058

Haz Mat Allowance $1,100,000 $979,000

General Conditions $2,000,000 $2,600,000

Logistics, Phasing, Bonds, Insur., OH & Profit $2,200,000 $2,538,329

Design Contingency $4,100,000 $3,810,020

Escalation allowance $3,100,000 $2,221,242

Total Cost $45,900,000 $49,269,791
Cost per Square Foot $519 $550

Management-Legal $1,836,000 $1,743,523

Design and Engineering $6,424,000 $5,397,032

Furniture and Technology $1,320,000 $1,650,000

Miscellaneous- Moving $50,000 $140,000

Owner's Contingency $2,776,500 $2,722,415

Total Project Budget $58,000,000 $60,922,761

Site over 8% $4,314,804

Haz Mat Costs $188,500
Cost over  $333/sf $13,672,292

Other Excluded Costs $35,000

Anticipated total Ineligible $18,210,596

Anticipated Maximum MSBA Share $24,546,184 to $25,002,981

                                                                 TOWN SHARE $36,376,577 to $35,919,780

SOFT COSTS

PROJECT BUDGET

Ineligible Cost



New R. E. Shaw Elementary School Project

Schematic Design Estimate Budget

  6/24/2019

VE -1 Deduct in budget above

VE -2 Deduct in budget above

VE -3 Not accepted

VE -4 $12,000 deduct in budget

VE -5 Not accepted

VE -6 Not accepted

VE -7 Not accepted

VE -8 Not accepted

Alternates  - To be accepted if bids are below budget

Alternate 1 81Kw Photovoltaic $293,544

Alternate 2 Sports Lighting at turf field $543,600

Alternate 3 Toilet facilities at fields $316,587

Total Alternates $1,153,731

Alternate Rainwater irrigation Not accepted

Alternate Artificial Turf Baseball Fld In Budget above

Alternate Expansion of Gym In Budget above

Alternate Maintenance Shed Not accepted

Alternate Solar Canopies Not accepted

Alternate Repave entrance driveway In Budget above

FF&E and Technology $/student

FF&E MSBA Budget $660,000 $1,200

Accepted FF&E Budget $880,000 $1,600

Ineligable amount $220,000

Technology  MSBA Budget $660,000 $1,200

Technology estimate $770,000 $1,400

Ineligable amount $110,000

Total FF&E and Technology budget $1,650,000

Delete wetland board walk

Delete field irrigation

Reduce building area by 1200sf

Delete automatic vehicular gate

Change overhead operable door to storefront

Change student lockers from plastic to metal

Delete mass notification

Delete planters and benches at Roof Classroom

Identified VE Items 


