
Date Prepared

9/14/2020

Hoit Whitney Intersection Improvements  -  ESTIMATE SUMMARY    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430.16    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. DESCRIPTION TOTAL COST

1  HOIT-WHITNEY ROUNDABOUT AND APPROACHES $1,550,000.00

2  WHITNEY AVE SITE ENTRANCE ROUNDABOUT $690,000.00

3  HANNAH DUSTIN DRIVE MEDIAN AND LEFT TURN LANE $460,000.00

4  EXIT 17 RELATED IMPROVEMENTS $750,000.00

5  PEDESTRIAN IMPROVEMENTS $320,000.00

CONSTRUCTION SUBTOTAL = $3,770,000.00

CONSTRUCTION ENGINEERING, INSPECTION AND TESTING (est.) $210,000.00

TOTAL OF THE ABOVE IMPROVEMENTS = $3,980,000.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Hoit Whitney Roundabout    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

201.1 CLEARING AND GRUBBING (F) A $9,000.00 0.6 $5,400.00

203.1 COMMON EXCAVATION CY $10.00 4,600 $46,000.00

202.41 REMOVAL OF EXISTING PIPE 0-24" DIAMETER LF $20.00 180 $3,600.00

203.2 ROCK EXCAVATION CY $100.00 230 $23,000.00

203.6 EMBANKMENT-IN-PLACE (F) CY $10.00 5,000 $50,000.00

214 FINE GRADING SY $2.00 5,920 $11,840.00

304.2 GRAVEL (F) CY $34.00 2,300 $78,200.00

304.4 CRUSHED STONE, FINE GRADATION (F) CY $36.00 2,000 $72,000.00

403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD TON $100.00 2,400 $240,000.00

417 COLD PLANING BITUMINOUS SURFACES SY $3.00 740 $2,220.00

585.2 STONE FILL, CLASS B CY $40.00 700 $28,000.00

593.411 GEOTEXTILE; PERM CONTROL CL.1, NON-WOVEN SY $2.00 1,100 $2,200.00

603.00215 15" R.C. PIPE, 2000D LF $55.00 44 $2,420.00

603.00218 18" R.C. PIPE, 2000D LF $68.00 577 $39,236.00

603.00224 24" R.C. PIPE, 2000D LF $75.00 230 $17,250.00

603.34115 15" STEEL END SECTIONS EA $270.00 1 $270.00

603.34124 24" STEEL END SECTIONS EA $450.00 2 $900.00

603.34130 30" STEEL END SECTIONS EA $600.00 1 $600.00

603.82215 15" PE PIPE (TYPE S) LF $50.00 140 $7,000.00

603.82218 18" PE PIPE (TYPE S) LF $52.00 131 $6,812.00

603.82224 24" PE PIPE (TYPE S) LF $56.00 56 $3,136.00

604.124 CATCH BASINS TYPE B, 4-FOOT DIAMETER U $2,400.00 11 $26,400.00

604.324 DRAINAGE MANHOLES, 4-FOOT DIAMETER U $2,900.00 2 $5,800.00

606.18001 31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST) LF $35.00 0 $0.00

608.24 4" CONCRETE SIDEWALK (F) SY $50.00 595 $29,750.00

608.38 8"  REINFORCED CONCRETE SIDEWALK (F) SY $75.00 581 $43,575.00

609.01 STRAIGHT GRANITE CURB LF $40.00 2,000 $80,000.00

609.01123 STRAIGHT GRANITE CURB, 12" HIGH WITH 3" BEVELED MOUNTABLE EDGE LF $44.00 520 $22,880.00

609.01187 STRAIGHT GRANITE CURB, 18" HIGH WITH 3" ROUNDED EDGE LF $44.00 500 $22,000.00

614.511 CONCRETE PULL BOX 14-INCH EA $500.00 4 $2,000.00

614.73114 3" PVC CONDUIT, SCHEDULE 40 LF $7.00 1,090 $7,630.00

615.01 TRAFFIC SIGN TYPE A SF $100.00 410 $41,000.00

615.023 REMOVING TRAFFIC SIGN TYPE B U $400.00 3 $1,200.00

615.024 RELOCATING TRAFFIC SIGN TYPE B U $750.00 1 $750.00

615.03 TRAFFIC SIGN TYPE C SF $50.00 327 $16,350.00

615.033 REMOVING TRAFFIC SIGN TYPE C U $50.00 4 $200.00

615.034 RELOCATING TRAFFIC SIGN TYPE C U $200.00 2 $400.00

615.05 TRAFFIC SIGN TYPE BB SF $35.00 50 $1,750.00

615.06 TRAFFIC SIGN TYPE CC SF $30.00 54 $1,620.00

618.61 UNIFORMED OFFICERS WITH VEHICLE $ $1.00 50,000 $50,000.00

618.7 FLAGGERS HR $25.00 320 $8,000.00

619.25 PORTABLE CHANGEABLE MESSAGE SIGN U $5,000.00 0.5 $2,500.00

619.279 AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN U $4,000.00 0.5 $2,000.00

625.525 STREET LIGHTS INCLUDING POLES, FOUNDATIONS AND LUMINAIRES EA $7,500.00 13 $97,500.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  2  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Hoit Whitney Roundabout    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  2  OF  6

645.531 SILT FENCE LF $2.75 1,400 $3,850.00

646.51 TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND LOAM SY $9.00 2,710 $24,390.00

698.12 FIELD OFFICE TYPE B MON $2,000.00 2.5 $5,000.00

STORMWATER DETENTION POND LS $40,000.00 1 $40,000.00

CONSTRUCTION SUBTOTAL $1,126,229.00

MOBILAZATION (5%) $56,312.00

MAINTENANCE OF TRAFFIC (10%) $112,623.00

CONSTRUCTION TOTAL $1,295,164.00

MISCELANEOUS ITEMS & CONTINGENCY (20%) $259,033.00

CONSTRUCTION ESTIMATE TOTAL = $1,550,000.00

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Whitney Roundabout    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

201.1 CLEARING AND GRUBBING (F) A $9,000.00 0.30 $2,700.00

203.1 COMMON EXCAVATION CY $10.00 1,750 $17,500.00

202.41 REMOVAL OF EXISTING PIPE 0-24" DIAMETER LF $20.00 150 $3,000.00

203.2 ROCK EXCAVATION CY $100.00 18 $1,750.00

203.6 EMBANKMENT-IN-PLACE (F) CY $10.00 700 $7,000.00

214 FINE GRADING SY $2.00 2,510 $5,020.00

304.2 GRAVEL (F) CY $34.00 600 $20,400.00

304.4 CRUSHED STONE, FINE GRADATION (F) CY $36.00 700 $25,200.00

403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD TON $100.00 850 $85,000.00

417 COLD PLANING BITUMINOUS SURFACES SY $3.00 1,170 $3,510.00

585.2 STONE FILL, CLASS B CY $40.00 400 $16,000.00

593.411 GEOTEXTILE; PERM CONTROL CL.1, NON-WOVEN SY $2.00 700 $1,400.00

603.00215 15" R.C. PIPE, 2000D LF $55.00 65 $3,575.00

603.00218 18" R.C. PIPE, 2000D LF $68.00 251 $17,068.00

603.00224 24" R.C. PIPE, 2000D LF $75.00 66 $4,950.00

603.34115 15" STEEL END SECTIONS EA $270.00 2 $540.00

603.34130 30" STEEL END SECTIONS EA $600.00 2 $1,200.00

603.81106 6" PVC PIPE LF $35.00 10 $350.00

603.82212 12" PE PIPE (TYPE S) LF $48.00 10 $480.00

603.82215 15" PE PIPE (TYPE S) LF $50.00 12 $600.00

603.82224 24" PE PIPE (TYPE S) LF $56.00 48 $2,688.00

604.124 CATCH BASINS TYPE B, 4-FOOT DIAMETER U $2,400.00 5 $12,000.00

604.324 DRAINAGE MANHOLES, 4-FOOT DIAMETER U $2,900.00 3 $8,700.00

604.4 RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET LF $400.00 3 $1,200.00

606.18001 31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST) LF $35.00 275 $9,625.00

608.24 4" CONCRETE SIDEWALK (F) SY $50.00 150 $7,500.00

608.38 8"  REINFORCED CONCRETE SIDEWALK (F) SY $75.00 349 $26,175.00

609.01 STRAIGHT GRANITE CURB LF $40.00 1,240 $49,600.00

609.01123 STRAIGHT GRANITE CURB, 12" HIGH WITH 3" BEVELED MOUNTABLE EDGE LF $44.00 260 $11,440.00

609.01187 STRAIGHT GRANITE CURB, 18" HIGH WITH 3" ROUNDED EDGE LF $44.00 440 $19,360.00

614.511 CONCRETE PULL BOX 14-INCH EA $500.00 9 $4,500.00

614.73114 3" PVC CONDUIT, SCHEDULE 40 LF $7.00 750 $5,250.00

615.03 TRAFFIC SIGN TYPE C SF $50.00 141 $7,050.00

615.033 REMOVING TRAFFIC SIGN TYPE C U $50.00 7 $350.00

615.05 TRAFFIC SIGN TYPE BB SF $35.00 50 $1,750.00

615.06 TRAFFIC SIGN TYPE CC SF $30.00 54 $1,620.00

618.61 UNIFORMED OFFICERS WITH VEHICLE $ $1.00 25,000 $25,000.00

618.7 FLAGGERS HR $25.00 320 $8,000.00

619.25 PORTABLE CHANGEABLE MESSAGE SIGN U $5,000.00 0.5 $2,500.00

619.279 AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN U $4,000.00 0.5 $2,000.00

625.525 STREET LIGHTS INCLUDING POLES, FOUNDATIONS AND LUMINAIRES EA $7,500.00 9 $67,500.00

645.531 SILT FENCE LF $2.75 975 $2,681.25

646.51 TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND LOAM SY $9.00 1,200 $10,800.00

698.12 FIELD OFFICE TYPE B MON $2,000.00 2.5 $5,000.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Whitney Roundabout    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

CONSTRUCTION SUBTOTAL $501,832.25

MOBILAZATION (5%) $25,092.00

MAINTENANCE OF TRAFFIC (10%) $50,184.00

CONSTRUCTION TOTAL $577,108.25

MISCELANEOUS ITEMS & CONTINGENCY (20%) $115,422.00

CONSTRUCTION ESTIMATE TOTAL = $690,000.00

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Hannah Dustin Dr Left Turn Pocket    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

201.1 CLEARING AND GRUBBING (F) A $9,000.00 0.10 $900.00

203.1 COMMON EXCAVATION CY $10.00 1,900 $19,000.00

203.6 EMBANKMENT-IN-PLACE (F) CY $10.00 100 $1,000.00

214 FINE GRADING SY $2.00 850 $1,700.00

304.2 GRAVEL (F) CY $34.00 200 $6,800.00

304.4 CRUSHED STONE, FINE GRADATION (F) CY $36.00 200 $7,200.00

403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD TON $100.00 500 $50,000.00

417 COLD PLANING BITUMINOUS SURFACES SY $3.00 4,670 $14,010.00

603.00218 18" R.C. PIPE, 2000D LF $68.00 532 $36,176.00

603.82218 18" PE PIPE (TYPE S) LF $52.00 260 $13,520.00

604.124 CATCH BASINS TYPE B, 4-FOOT DIAMETER U $2,400.00 5 $12,000.00

604.324 DRAINAGE MANHOLES, 4-FOOT DIAMETER U $2,900.00 3 $8,700.00

608.24 4" CONCRETE SIDEWALK (F) SY $60.00 579 $34,740.00

609.01 STRAIGHT GRANITE CURB LF $40.00 1,010 $40,400.00

614.511 CONCRETE PULL BOX 14-INCH EA $500.00 1 $500.00

614.73114 3" PVC CONDUIT, SCHEDULE 40 LF $7.00 310 $2,170.00

615.01 TRAFFIC SIGN TYPE A SF $100.00 85 $8,500.00

615.02 TRAFFIC SIGN TYPE B SF $75.00 15 $1,125.00

615.03 TRAFFIC SIGN TYPE C SF $50.00 120 $6,000.00

615.033 REMOVING TRAFFIC SIGN TYPE C U $50.00 3 $150.00

615.034 RELOCATING TRAFFIC SIGN TYPE C U $200.00 1 $200.00

615.05 TRAFFIC SIGN TYPE BB SF $35.00 50 $1,750.00

615.06 TRAFFIC SIGN TYPE CC SF $30.00 52 $1,560.00

618.61 UNIFORMED OFFICERS WITH VEHICLE $ $1.00 25,000 $25,000.00

618.7 FLAGGERS HR $25.00 320 $8,000.00

619.25 PORTABLE CHANGEABLE MESSAGE SIGN U $5,000.00 0.5 $2,500.00

619.279 AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN U $4,000.00 0.5 $2,000.00

625.525 STREET LIGHTS INCLUDING POLES, FOUNDATIONS AND LUMINAIRES EA $7,500.00 2 $15,000.00

645.531 SILT FENCE LF $2.75 750 $2,062.50

646.51 TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND LOAM SY $9.00 1,200 $10,800.00

698.12 FIELD OFFICE TYPE B MON $2,000.00 2.5 $5,000.00

CONSTRUCTION SUBTOTAL $332,563.50

MOBILAZATION (5%) $16,629.00

MAINTENANCE OF TRAFFIC (10%) $33,257.00

CONSTRUCTION TOTAL $382,449.50

MISCELANEOUS ITEMS & CONTINGENCY (20%) $76,490.00

CONSTRUCTION ESTIMATE TOTAL = $460,000.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

8/26/2020

Hoit Whitney Intersection Improvements, Exit 17 Improvements    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

202.6 CURB REMOVAL FOR SALVAGE LF $4.50 2,200 $9,900.00

202.7 REMOVAL OF GUARDRAIL LF $2.00 800 $1,600.00

203.1 COMMON EXCAVATION CY $10.00 1,300 $13,000.00

203.6 EMBANKMENT-IN-PLACE (F) CY $10.00 1,725 $17,250.00

214 FINE GRADING SY $2.00 2,090 $4,180.00

301.1 SAND (F) CY $30.00 600 $18,000.00

304.4 CRUSHED STONE, FINE GRADATION (F) CY $36.00 600 $21,600.00

304.5 CRUSHED STONE, COARSE GRADATION (F) CY $34.00 600 $20,400.00

306.206 RECLAIMED STABILIZED BASE REMOVED AND REHANDLED, 6 IN DEEP SY $5.00 2,200 $11,000.00

403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD TON $100.00 1,700 $170,000.00

417 COLD PLANING BITUMINOUS SURFACES SY $3.00 7,260 $21,780.00

606.1254 BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST) U $2,000.00 1 $2,000.00

606.18001 31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST) LF $35.00 100 $3,500.00

603.00218 18" R.C. PIPE, 2000D LF $68.00 166 $11,288.00

603.34115 15" STEEL END SECTIONS EA $270.00 2 $540.00

603.34124 24" STEEL END SECTIONS EA $450.00 2 $900.00

603.82215 15" PE PIPE (TYPE S) LF $50.00 138 $6,900.00

604.124 CATCH BASINS TYPE B, 4-FOOT DIAMETER U $2,400.00 2 $4,800.00

604.4 RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET LF $400.00 5 $2,000.00

609.214 STRAIGHT GRANITE SLOPE CURB, 4" HIGH LF $25.00 830 $20,750.00

614.511 CONCRETE PULL BOX 14-INCH EA $500.00 3 $1,500.00

614.73114 3" PVC CONDUIT, SCHEDULE 40 LF $7.00 1,150 $8,050.00

615.01 TRAFFIC SIGN TYPE A SF $100.00 332 $33,200.00

615.023 REMOVING TRAFFIC SIGN TYPE B U $400.00 4 $1,600.00

615.024 RELOCATING TRAFFIC SIGN TYPE B U $750.00 3 $2,250.00

615.03 TRAFFIC SIGN TYPE C SF $50.00 140 $7,000.00

615.033 REMOVING TRAFFIC SIGN TYPE C U $50.00 5 $250.00

615.05 TRAFFIC SIGN TYPE BB SF $35.00 50 $1,750.00

615.06 TRAFFIC SIGN TYPE CC SF $30.00 60 $1,800.00

615.20001 CANTILEVER TRAFFIC SIGN STRUCTURE U $40,000.00 1 $40,000.00

618.61 UNIFORMED OFFICERS WITH VEHICLE $ $1.00 25,000 $25,000.00

618.7 FLAGGERS HR $25.00 320 $8,000.00

619.25 PORTABLE CHANGEABLE MESSAGE SIGN U $5,000.00 0.5 $2,500.00

619.279 AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN U $4,000.00 0.5 $2,000.00

625.525 STREET LIGHTS INCLUDING POLES, FOUNDATIONS AND LUMINAIRES EA $7,500.00 3 $22,500.00

646.51 TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND LOAM SY $9.00 3,000 $27,000.00

698.12 FIELD OFFICE TYPE B MON $2,000.00 2.5 $5,000.00

CONSTRUCTION SUBTOTAL $545,788.00

MOBILAZATION (5%) $27,290.00

MAINTENANCE OF TRAFFIC (10%)    $54,579.00

CONSTRUCTION TOTAL $627,657.00

MISCELANEOUS ITEMS & CONTINGENCY (20%) $125,532.00

CONSTRUCTION ESTIMATE TOTAL = $750,000.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020



Date Prepared

9/14/2020

Hoit Whitney Intersection Improvements, Pedestrian Improvements    PRE-PRELIMINARY

   PRELIMINARY 

VHB PROJECT NO.    SLOPE & DRAIN

52430-15    PRELIMINARY PS+E

LOCATION :    FINAL PS+E

CONCORD, NEW HAMPSHIRE    OTHER :

DEPARTMENT

HIGHWAY

ITEM NO. ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY TOTAL COST

203.1 COMMON EXCAVATION CY $10.00 500 $5,000.00

203.2 ROCK EXCAVATION CY $100.00 5 $500.00

203.6 EMBANKMENT-IN-PLACE (F) CY $10.00 2,800 $28,000.00

214 FINE GRADING SY $2.00 0 $0.00

304.4 CRUSHED STONE, FINE GRADATION (F) CY $36.00 250 $9,000.00

606.1254 BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST) U $2,000.00 1 $2,000.00

606.18001 31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST) LF $35.00 1,113 $38,937.50

608.13 3" BITUMINOUS SIDEWALK (F) SY $50.00 1,400 $70,000.00

614.511 CONCRETE PULL BOX 14-INCH EA $500.00 6 $3,000.00

614.73114 3" PVC CONDUIT, SCHEDULE 40 LF $7.00 400 $2,800.00

614.73118 3" PVC CONDUIT, SCHEDULE 80 LF $15.00 300 $4,500.00

616.3102 PEDESTRIAN HYBRID BEACON (WEST LEG) U $87,000.00 1 $87,000.00

646.51 TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND LOAM SY $9.00 440 $3,960.00

CONSTRUCTION SUBTOTAL $254,697.50

MOBILAZATION (5%) $12,735.00

CONSTRUCTION TOTAL $267,432.50

MISCELANEOUS ITEMS & CONTINGENCY (20%) $53,487.00

CONSTRUCTION ESTIMATE TOTAL = $320,000.00

BASIS FOR ESTIMATE :

ESTIMATOR : CHECKED BY :

VHB G. Bakos

CONSTRUCTION COST ESTIMATE SHEET  1  OF  6

J:\5146901\SSHEETS\\52430-16_Estimate_Preliminary Date Printed: 9/14/2020


