
 

 

Report Number 
# 005 

Date: Friday, December 7, 2018 

Quality Control Report 
Daily Log of Site Activities 

Project 
In Situ Bioremediation Remedial Action 
Eastern Surplus Company Superfund Site 
887 Main Street 
Meddybemps, Maine  

Project Number 
EP-S1-06-03 
337-RA-RA-1S1 

 

Contractor 
Nobis Group 
Site Hours: 700 - 1630 

Weather: 
Temperature: High 28°F, Low 18°F; Precipitation: PM flurries 
Conditions: sunny in the AM and overcast and flurries in PM 

Activities in Progress:   
 

NOBIS 

• Continued and completed the injection of the TASK surfactant.  Summary of the 
volumes per well are included below: 

  IN-8B1 – 32 gallons 
  IN-8B2 – 27 gallons 
  IN-9B1 - 25 gallons 
  IN-9B2 - 25 gallons 
  IN-10B1 - 3 gallons 
  IN-10B2 - 0 gallons 
  IN-11B1 - 10 gallons 
  IN-11B2 - 10 gallons 
  IN-12B1 - 10 gallons 
  IN-12B2 - 10 gallons 
  IN-13B1 - 20 gallons 
  IN-13B2 - 4 gallons 
  MW-51B – 34 gallons 
  MW-52B - 20 gallons 
  MW-54B - 20 gallons 
  MW-55B – 25 gallons 

 

• Experienced some daylighting around IN-11B1/2 with water coming up around the 
casing.  IN-9B1/2, IN-11B1/2, and IN-13B1/2 experienced connectivity between 
screened intervals where water levels rose in intervals while injecting into the other 
interval in the same well. 

 
SUBCONTRACTORS 

 

• None 
 

Direction from EPA 

• None. 

Meetings Conducted 

• None. 

Corrective Actions 
• None 

QA/QC Activities 
• None. 

Visitors 



• None.   

Labor Hours (for safety tracking only) 
Nobis                                                FOL 
                                                Field Staff 
Verina Consulting Group        Field Staff 

Number of Employees 
1 
1 
1 

Hours Worked 
11.0 
11.0 
11.0 

Total Hours On-Site: 
 

33.0 

Equipment 
None 

 Hours Operated 
 

Contractor  
Certification 

On behalf of the contractor, I certify that this report is complete and  
correct and all equipment and material used and worked performed  
during this reporting period are in compliance with the contract plans 
and specification, to the best of my knowledge, except as noted above
. 

Prepared By: 

 
 

David Gorhan 

Date: 
 

12/7/18 

Reviewed By: 

 
 

Scott Harding 

Date 
 

12/7/18 

 
  



 

Site Photos  

Description 
 
Story in today’s Calais 
Advertiser newspaper 

 

Description 
 
Transferring TASK to 
work area 
 

 
 

 
  



Site Photos  

Description 
 
Injecting TASK into 
wells  
 

 

Description 
 
Injecting TASK into 
wells 
 

 

 


