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PROPOSAL SUMMARY 
 
Name of proposal: Construction of 3No. 5-Unit 

Classroom block with library 
and ICT facility for Akwaboa, 
Apuayem and Akyena in the 
Atwima Nwabiagya 
Municipality 

 
Implementing Agency: Center for Integrated Rural 

and Child Development 
(CIRCDev) 

 
Contact Address     Box KS 5304, Adum Kumasi 
       info@circdev.org 
       www.circdev.org 
 

Contact Persons  Francis Sarkodie 
                                                                       fsarkodie@hotmail.com 
                                                                     +233 (0) 502 568 658 
 
Location of Project   Atwima Nwabiagya 

Municipality (Apuayem, 
Akwaboa, Akyena) 

 
Project Beneficiaries  1,806 

 

Duration of Project  18 months 

 

Date of Commencement  January, 2019 

 

Date of Completion  June, 2020 

  

Community Contribution  US$ 6,799.68 

Fund Request                    US$ 5,000 

Total  US$135,993.51   

 

mailto:info@circdev.org
http://www.circdev.org/
mailto:fsarkodie@hotmail.com
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OPEN LETTER TO YOU OUR CHERISHED PARTNER 

 

Dear Donor,  

 

Thank you so much for your support to aid the construction of 3No. 5-Unit 

Classroom block with ICT and library for the Apuayem, Akyena and Akwaboa 

communities in the Atwima Nwabiagya Municipality of Ghana. 

Every child has the right to education but in the abovementioned 

communities, education has become scarce to children. Children within the 

age group of 6-12 years are walking an average distance of 4.4km through 

bushes to access a school in nearby communities. 

As a result, these children from the abovementioned communities perform 

poor academically due to the fact that, they are always tired for academic 

works. Parents in these communities are also scared for the lives of their 

wards so they do not allow these children to go through bushes to access 

school until they feel the children are grown enough to cover the distance.  

We believe working together to solve the problems in the world particularly 

in the rural communities is the ultimate reason why CIRCDev and you exist 

in this world. 

We kindly seek your support once again to donate towards the construction 

of this school facilities to improve the social well-being of children in rural 

communities. This problem perpetuates poverty in these communities since 

these children grow to become the youth and adults are limited to 

employment opportunities and fail to see the outside world as result of lack 

of education. 

We look forward to working with you to put a smile on the faces of children 

and parents in these rural communities. 

 

Sincerely, 

 

 

Francis Sarkodie 
Executive Director 
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PROBLEM STATEMENT 

A child without education is like a building without foundation. In 

this case, education is a means to development of every 

community. Rural communities in the Atwima Nwabiagya 

Municipality of Ghana have problem with limited social amenities 

which is educational facility is one of them. About 90 per cent of 

rural communities in the Atwima Nwabiagya Municipality have no 

educational facility. The rural communities that have educational 

facility, have a dilapidated facility which children spends their 

school time under tree studying. The situation of Apuayem, Akyena 

and Akwaboa community is worse than expected. Children from 

these communities walk an average distance of 4.4 kilometers to 

access a school from nearby community. 

As a result of this phenomenon, children between the ages of 6-10 

years do not go to school in these communities. Report from the 

schools near to these communities indicate that, children from 

these communities are always late for school and are not punctual 

due to the distance the cover. 2 out 10 children complete their basic 

education in these communities.  

Child labour is a major issue in these communities as a result of the 

lack of educational facility in these communities. Children between 

the ages of 6-12 years who cannot walk the distance of 4.4 

kilometers to school walk even longer distances to farm. Parents 

from these communities justifies why they take their children to 

farms with the reason that, there is no one in the home to take of 

the children when they are away and these children too cannot 

cover the distance to access a school. 

Averagely, these communities have a total population of 602 with 

15.2 per cent being children. Children population in these 

communities is expected to grow at the current growth rate of 2.7 

of the Municipality. The implication is that, a lot of children from 

communities with similar or same characteristics like Apuayem, 

Akwaboa and Akyena risk attaining education and also the 

situation will increase the number of child labour cases in these 

communities.  
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This situation is affecting the development of the Atwima 

Nwabiagya Muncipality and the general development of Ghana and 

it is in this light that the Center for Integrated Rural and Child 

Development, a local NGO operating in the Atwima Nwabiagya 

Municipality has designed a project “Build a school for 3 rural 

communities” to provide these communities with an educational 

facility to help improve the social well-being of children from these 

community. 

PROJECT SUMMARY 

“Build a school for 3 rural communities” is a project which seeks to 

provide educational facility for Apuayem, Akwaboa and Akyena 

rural communities in the Atwima Nwabiagya Municipality of 

Ghana. The project seeks to put up a 3No. 5-Unit Classroom block 

with Library and ICT facility to help improve the social well-being 

of children from the abovementioned rural communities.  

This project seeks to support the Self-Help development of rural 

communities in the Atwima Nwabiagya Municipality and inculcate 

a sense of ownership in project beneficiaries to enhance project 

sustainability. Our research indicates that, projects that are given 

to beneficiaries entirely free are not managed well. There is this 

adage that, “expensive items are good” so this concept is being 

translated into project implementation. Beneficiary communities 

will be made to initiate the project with their community fund for 

others to come and support. Apuayem, Akyena and Akwaboa 

communities have been selected for this project because, these 

communities are made preparation towards solving their problem. 

The project seeks to improve the reading skills of children in these 

communities. It is also to give children from these communities 

digital knowledge and help them partake in the international ICT 

day celebration. 

Project Description 

The project is a constructional project. It is to put up a 3No. 5-Unit 

Classroom block with Library and ICT facility for the people of 
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Akwaboa, Akyena and Apuayem in the Atwima Nwabiagya 

Municipality.  

PROJECT GOAL AND OBJECTIVES 

The broad goal of the project is to provide rural communities 

educational facility to bridge the educational gab of rural 

communities and urban communities in the Atwima Nwabiagya 

Municipality. However, the following objectives are to be achieved 

in order to achieve the goal; 

1. Build a 5-Unit classroom block with Library and ICT facility 

for Apuayem community by the end of 2019 

2. Build a 5-Unit classroom block with Library and ICT facility 

for Akwaboa community by the end of 2019 

3. Build a 5-Unit classroom block with Library and ICT facility 

for Akyena community by the end of 2019 

PROJECT OUTPUT 

At the end of the project, the following output are expected to be 

achieved. It is expected that, 

1. A 5-Unit classroom block with library and ICT facility built for 

Akwaboa, Akyena and Apuayem communities, 

2. Children from these communities are in school at the school 

going time and days but not in the farm. 

3. Children between the ages of 6-10 years and even lower do 

not walk 4.4 kilometers to access school 

PROJECT OUTCOME 

The project seeks to achieve but not limited to the following 

outcomes. It is expected that; 

1. The community’s negative perception about education is 

changed,  

2. Social well-being of children from these communities have 

improved, 

3. Child labour of all forms as a result of the lack of the 

educational facility is eliminated 
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IMPLEMENTATION ARRANGEMENT/ACTIVITIES 

The following the activities to be carried out during the 

implementation of the project; 

1. Formation of an implementation committee for each of the 

three communities. 

2. Establishing community fund 

3. Organizing community fundraising event to raise money to 

support the project 

4. Clearing of site 

5. Write sponsorship letters to key people from the community 

and other companies 

6. Foundation works on the site 

7. Initiating actual construction of the school in the various 

communities. 
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IMPLEMENTATION TIMELINES/WORK PLAN 

Category Activity Responsible Person Monitoring Indicator Timeframe 

2019 2020 

1st 
Quarter 

2nd 

Quarter 
3rd 

Quarter 
4th 

Quarter 
1st 

Quarter 
2nd 
Quarter 

J F M A M J J A S O N D J F M A M J 

Administrative Writing of sponsorship 
letter and proposal 

Project Coordinator of 
CIRCDev 

Sponsorship letter and proposal 
sent with copies on file and list of 
sponsors filed 

                  

Financial Management of 
project 

Project Coordinator and 
Finance Officer of CIRCDev, 
Project Committee 

Separate income and expenditure 
book opened for the project 

                  

Fundraising Planning and organization Project committee led by 
CIRCDev Project Coordinator 

Fundraising plan prepared and 
filed on the project file 

                  

Grounds preparation for 
fundraising program 

Project Committee Venue for program acquired                   

Work of list of invited guest 
and dignitaries 

Project Committee Copies of letter sent to invited 
guest filed and list of invited 
guest filed 

                  

Community mobilization  Project committee Community members fully aware 
of the program’s date and venue 

                  

Organizing fundraising 
program 

Project committee                    

Construction 
Works 

Clearing of site for the 
building 

Community Members led by 
project committee 

Site cleared with pictures on file                   

Foundation works Community Members led by 
project committee 

Foundations begun with pictures 
on file 

                  

Laying of blocks Community Members led by 
project committee 

Building in place with pictures 
filed 

                  

Roofing of building Community Members led by 
project committee 

Roofing works completed with 
pictures filed 
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Plastering of building Community Members led by 
project committee 

Plastering works completed with 
pictures on file 

                  

Painting works Community Members led by 
project committee 

Painting works completed with 
pictures on file 

                  

School compound 
preparation 

Community Members led by 
project committee 

School compound prepared with 
pictures on file 

                  

Furnishing and lighting 
works 

Community Members led by 
project committee 

Chairs, table and lighting, 
computer and Library stocked 
with pictures on file 

                  

Building Inspection District Works Engineer Building certified by District 
Engineer with certificated filed 

                  

Official Launching and 
opening of school 

Project Committee led project 
coordinator of CIRCDev 

School launched and handed over 
to community with pictures of 
program filed 

                  

Monitoring and 
Evaluation 

Setting of indicators Project Committee led project 
coordinator of CIRCDev 

M&E questionnaire designed                    

Data collection Project Committee led project 
coordinator of CIRCDev 

Data collected and analyzed                   

Report writing and 
dissemination of report 

Project Committee led project 
coordinator of CIRCDev 

Report written and disseminated 
to respective agencies and 
sponsors 

                  

Facility 
Management 

Recruitment of workers Education directorate of the 
district 

Workers are post working with 
pictures and list of workers filed 

                  

Renovation and 
maintenance works 

Project coordinator of 
CIRCDev, Project committee 
and Education Directorate 

Renovation and Maintenance 
plan prepared and initiated. 
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PROJECT OUTPUT/OUTCOME/IMPACT SUSTAINABILITY 

To sustain the output, outcome and impact of the project, the 

following measures will be instituted; 

1. Establishing a maintenance and renovation fund. This fund 

will be manage by the project committee, school management 

committee and the traditional authority in the various 

communities. Parent will be made to pay GHc 1.00 every 

week. 

 

2. The school will be handed over to the government to ensure 

the children enjoys the school feeding program of the 

government. However, CIRCDev will look for sponsors to 

enhance and support the school feeding program of the 

government. 

MONITORING AND EVALUATION PLAN 

Indicator & 
Assumptions 

Indicator 
Definition 
(Unit of measure) 

Data collection 
Method/Sources 

Frequency 
& Schedule 

Responsibiliti
es 

Information 
Use/Audience 

Outcome 1: The community’s negative perception about education is changed,  
% change of 
people with 
negative 
perception 
about 
education 

People: refers to 
community 
members in 
Apuayem, Akyena 
and Akwaboa. 
 
Change: refers to 
the positive 
perception 
 
Numerator: 
number of people 
with positive 
perception 
 
Denominator: 
total number of 
people in the 
community 

Through 
questionnaire 
administration 

At the end of 
the project 

Project 
coordinator of 
CIRCDev 

To inform the 
formulation of 
other projects 
 
To report to 
project donors 
and sponsors 
 
 
 
 

Assumption:  
Traditional 
Issues and land 
issues does not 
prevent project 
implementatio

Traditional issues 
or land issues refers 
to faction between 
families 

In field monitoring 
by project team 

On-going 
monitoring 
during the 
duration of 
program 

Field 
monitoring: 
Project team 

Monitor risks 
for informed 
implementatio
n and 
achievement of 
project 
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n in target 
communities 
Outcome 2: Social well-being of children from these communities have improved, 
% of children in 
school at the 
school going 
age 

School: refers to K1 
– P3 in the 
communities 
 
School going age: 
ages between 2 – 10 
years 
 
Numerator: 
number of children 
in school at the 
school going age 
 
Denominator: 
total number of 
children in the 
community 

Through 
Questionnaire 
administration on 
the community 
members 

At the end of 
the project 

Project 
coordinator of 
CIRCDev 

To the 
education 
directorate of 
the 
municipality 
 
To inform the 
formulation of 
other similar 
projects 

Assumption:  
Civil unrest does 
not prevent 
program 
implementation 
in target 
communities.  

Civil unrest refers to 
the previous history 
of “faction A” fighting 
with “faction B.”  

In field monitoring by 
program team with 
community partners. 
 

Ongoing 
monitoring 
during 
duration of 
program. 

Field monitoring: 
Program team. 
 
 

Monitor risks for 
informed 
implementation 
and achievement 
of the project 
objective/s. 

Outcome 3: Child labour of all forms as a result of the lack of the educational facility is eliminated 
% of children 
going to farm 
and doing other 
activities at the 
expense of 
their education 

Children: refers to 
a person between 
the age of 0 – 17 
years 
 
Farm or Activity: 
refers to activity 
that has negative 
impact on the 
child’s education. 
 
Numerator: 
number of children 
in school at the 
school going age 
 
Denominator: 
total number of 
children in the 
community 

Through 
Questionnaire 
administration on 
the community 
members 
 
 
Focus group 
discussion  

At the end of 
the project 

Project 
coordinator of 
CIRCDev 

Account to 
donors and 
sponsors 

Assumption:  
Traditional 
Issues and land 
issues does not 
prevent project 
implementatio
n in target 
communities 

Traditional issues 
or land issues refers 
to faction between 
families 

In field monitoring 
by project team 

On-going 
monitoring 
during the 
duration of 
program 

Field 
monitoring: 
Project team 

Monitor risks 
for informed 
implementatio
n and 
achievement of 
project 
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PROJECT BUDGET 
   YEAR 1  - 2019  YEAR 2 - 2020 

CATEGORIES Sub-
Categories 

Materials/Activities Qty Unit Cost 
(GHc) 

US $ 
equiv. 

Freq
. 

Total 
(GHc) 

US $ equiv.   Qty Unit 
Cost 
(GHc) 

US $ 
equiv 

Freq
. 

Total 
(GHc) 

US $ 
equiv
. 

ADMINISTRATI
ON 

Fuel Fuel for the distribution 
of sponsorship letters 
(gallons) 

10 28.00 5.96 1 280.00 59.57  5 28.00 5.96 1 140.00 29.79 

A - 4 ream for 
correspondenc
e 

A-4 ream for printing of 
correspondence and 
sponsorship letters 

4 25.00 5.32 1 100.00 21.28  2 25.00 5.32 1 50.00 10.64 

Tonner for 
printing 

Printing and 
photocopying of 
correspondence 

2 120.00 25.53 1 240.00 51.06  1 120.00 25.53 1 120.00 25.53 

               

Sub-Total  173.00 36.81  620.00 131.91   173.00 36.81  310.00 65.96 

Contingency @10%  17.30 3.68  62.00 13.19   17.30 3.68  31.00 6.60 

Total  190.30 40.49  682.00 196.17   190.30 40.49  341.00 72.55 
               

 Block laying Site preparation 1 500.00 106.38 3 1,500.00 319.15        

Foundations 1 3,000.00 638.30 3 9,000.00 1,914.89        

Sand (trips) 10 500.00 106.38 3 15,000.00 3,191.49        

Cement (bags) 400 35.00 7.45 3 42,000.00 8,936.17        

  - -  - -        

Sub-Total  4,035.00 858.51  67,500.00 14,361.70        

Contingency @15%  605.25 128.78  10,125.00 2,154.26        

Total  4,640.25 987.29  77,625.00 16,515.96        

               

Steel Works 14 mm rod (pieces) 100 30.00 6.38 3 9,000.00 1,914.89        

0.25 mm rod (pieces) 40 15.00 3.19 3 1,800.00 382.98        

    -           

Sub-Total  45.00 9.57  10,800.00 2,297.87        

Contingency @15%  6.75 1.44  1,620.00 344.68        

Total  51.75 11.01  12,420.00 2,642.55        

               

Floor 
works/Casting 

Sand (trips) 6 600.00 127.66 3 10,800.00 2,297.87    0  0 0 

Cement (bags) 48 35.00 7.45 3 5,040.00 1,072.34    0  0 0 

Quarry stones 6 1,000.00 212.77 3 18,000.00 3,829.79    0  0 0 
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    -           

Sub-Total  14,599.00 3,106.17  290,730.00 61,857.45        

Contingency @15%  2,189.85 465.93  43,609.50 9,278.62        

Total  16,788.85 3,572.10  334,339.50 71,136.06        

               

Roofing/Ceiling Aluminum roofing sheet 
(packets) 

20 40.00 8.51 3 2,400.00 510.64    0  0 0 

4" nails (boxes) 13 45.00 9.57 3 1,755.00 373.40    0  0 0 

2x4 wood 100 15.00 3.19 3 4,500.00 957.45    0  0 0 
2x3 wood 100 15.00 3.19 3 4,500.00 957.45    0  0 0 

2x6 wood 40 25.00 5.32 3 3,000.00 638.30    0  0 0 
Umbrella nail (boxes) 13 100.00 21.28 3 3,900.00 829.79    0  0 0 

3" nails (boxes) 13 45.00 9.57 3 1,755.00 373.40    0  0 0 
Fert 10 10.00 2.13 3 300.00 63.83    0  0 0 
Plywood 30 25.00 5.32 3 2,250.00 478.72    0  0 0 

1.5" nails (boxes) 12 13.00 2.77 3 468.00 99.57        

1" nails (boxes) 12 13.00 2.77 3 468.00 99.57        

2x2 wood 60 12.00 2.55 3 2,160.00 459.57        

Buttons 150 7.00 1.49 3 3,150.00 670.21        

               

Sub-Total  265.00 56.38  21,951.00 4,670.43        

Contingency @15%  39.75 8.46  3,292.65 700.56        

Total  304.75 64.84  25,243.65 5,370.99        

               

Electricals/Wir
ing 

P.V.C pipes 40 3.00 0.64 3 360.00 76.60    0  0 0 

3x6 metal boxes 2 30.00 6.38 3 180.00 38.30    0  0 0 

3x3 metal boxes 2 15.00 3.19 3 90.00 19.15    0  0 0 

circular boxes 10 2.00 0.43 3 60.00 12.77    0  0 0 
1.5mm cables 7 4.00 0.85 3 84.00 17.87    0  0 0 

2.5mm cables 9 52.00 11.06 3 1,404.00 298.72    0  0 0 

1 Cup holder 12 3.00 0.64 3 108.00 22.98    0  0 0 
Ceiling rods 12 3.00 0.64 3 108.00 22.98    0  0 0 
Flexible wire 10 1.00 0.21 3 30.00 6.38    0  0 0 
1 gang switch 10 5.00 1.06 3 150.00 31.91    0  0 0 

2 gang switch 5 5.00 1.06 3 75.00 15.96    0  0 0 

Meter board 1 10.00 2.13 3 30.00 6.38    0  0 0 

Main Switch 1 350.00 74.47 3 1,050.00 223.40    0  0 0 
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Earth rod 1 15.00 3.19 3 45.00 9.57    0  0 0 

Wall pins 2 2.00 0.43 3 12.00 2.55    0  0 0 

16mm coil 1 200.00 42.55 3 600.00 127.66    0  0 0 

               

Sub-Total  700.00 148.94  4,386.00 933.19        

Contingency @15%  105.00 22.34  657.90 139.98        

Total  805.00 171.28  5,043.90 1,073.17        

               

Fittings and 
fixtures 

Double Door frames 2 300.00 63.83 3 1,800.00 382.98    0  0 0 

Double Window frames 4 250.00 53.19 3 3,000.00 638.30    0  0 0 

Single Door frame 3 200.00 42.55 3 1,800.00 382.98    0  0 0 

Single Window frame 1 150.00 31.91 3 450.00 95.74    0  0 0 

Double door 2 450.00 95.74 3 2,700.00 574.47    0  0 0 

Single Door 3 300.00 63.83 3 2,700.00 574.47        

Louvre blades 68 3.00 0.64 3 612.00 130.21        

Louvre blades holders 20 8.00 1.70 3 480.00 102.13        

Burglar proof 8 400.00 85.11 3 9,600.00 2,042.55        

               

Sub-Total   2,061.00 737.23  23,142.00 5,055.70        

Contingency 
@15% 

  309.15 65.78  3,471.30 738.57        

Total   2,370.15 504.29  26,613.30 5,794.28        

               

Painting Emulsion paint 
(buckets) 

15 180.00 38.30 3 8,100.00 1,723.40    0  0 0 

Oil paint (gallons) 21 80.00 17.02 3 5,040.00 1,072.34    0  0 0 

Sand paper 5 20.00 4.26 3 300.00 63.83    0  0 0 

Putty filler 10 40.00 8.51 3 1,200.00 255.32    0  0 0 

Wood primer  (gallons) 6 80.00 17.02 3 1,440.00 306.38        

    -   -        

Sub-Total   400.00 85.11  16,080.00 3,421.28        
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Contingency 
@15% 

  60.00 12.77  2,412.00 513.19        

Total   460.00 97.87  18,492.00 3,934.47        

               Stocking and 
Furnishing 

Dual desk for primary 1 
- 3 

20 80.00 17.02 3 4,800.00 1,021.28    0  0 0 

Hexagonal table for KG 
1 – 2 

10 60.00 12.77 3 1,800.00 382.98    0  0 0 

Chairs for KG 1 - 2 60 25.00 5.32 3 4,500.00 957.45        

Computers 20 500.00 106.38 3 30,000.00 6,382.98    0  0 0 

Library Shelves 10 200.00 42.55 3 6,000.00 1,276.60    0  0 0 

Chairs for computer 
room 

20 40.00 8.51 3 2,400.00 510.64    0  0 0 

Tables for computer 
room 

10 120.00 25.53 3 3,600.00 765.96    0  0 0 

               

Sub-Total   1,025.00 430.85  91,524.00 19,473.19        

Contingency 
@15% 

  153.75 32.71  13,728.60 2,920.98        

Total   1,178.75 250.80  105,252.60 22,394.17        

               

MONITORING 
AND 
EVALUATION 

Designing data 
collection 
material 

A-4 ream 5 25.00 5.32 3 375.00 79.79    0  0 0 

Training of 
data collection 

Flip chart  3 20.00 4.26 3 180.00 38.30    0  0 0 

Markers 10 1.50 0.32 3 45.00 9.57    0  0 0 

Snack and Water 
(Number of people) 

15 15.00 3.19 3 675.00 143.62    0  0 0 

Data collection 
exercise 

Fuel 8 28.00 5.96 3 672.00 142.98    0  0 0 

    -   -        

Sub-Total   89.50 19.04  1,947.00 414.26        

Contingency 
@15% 

  13.43 2.86  292.05 62.14        

Total   102.93 21.90  2,239.05 476.39        
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SALARIES AND 
ALLOWANCE 

Mansonry 
works 

Allowance for 5 masons 5 50.00 10.64 3 750.00 159.57    0  0 0 

Carpentry 
works 

Allowance for 5 
carpenters 

5 50.00 10.64 3 750.00 159.57    0  0 0 

Chainsaw 
operators 

Allowance for 2 
chainsaw operators 

2 50.00 10.64 3 300.00 63.83    0  0 0 

Electrical 
works 

Allowance for 2 
electricians 

2 50.00 10.64 3 300.00 63.83    0  0 0 

Steel benders Allowance for 3 steel 
benders 

3 50.00 10.64 3 450.00 95.74    0  0 0 

General 
workers 

Allowance for 50 
labourers 

50 30.00 6.38 3 4,500.00 957.45    0  0 0 

Management 
Team 

Allowances for project 
coordinator 

2 200.00 42.55 18 7,200.00 1,531.91    0  0 0 

Allowance for CIRCDev 
finance officers 

2 200.00 42.55 18 7,200.00 1,531.91    0  0 0 

Allowance for project 
committee 

18 100.00 21.28 3 5,400.00 1,148.94    0  0 0 

 Sub-Total   780.00 165.96  26,850.00 5,712.77        

 Contingency 
@15% 

  117.00 24.89  4,027.50 856.91        

 Total   897.00 190.85  30,877.50 6,569.68        

              0 0 
TOTAL FOR THE YEARS   27,789.73 5,912.71  638,828.50 135,920.96   190.30 40.49  341.00 72.55 

GRAND TOTAL  27,980.03 5,953.20  639,169.50 135,993.51        
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ABOUT CIRCDev 

Center for integrated Rural and Child Development (CIRCDev) is a registered 

nonprofit organization aiding the alleviation of poverty in rural communities 

with emphasis on women, youth and children in Ghana. CIRCDev was 

established in 2015 with the aim of improving rural communities and also 

improving the total well-being of disadvantaged groups in rural communities 

in Ghana. CIRCDev was formed out of a research conducted by the Development 

Planning Unit of the Atwima Nwabiagya District in 2015 which is now a 

Municipal 

OUR GOAL  

CIRCDev seeks to assist in rural development and provide for the total well-

being of women, youth and children in the various rural communities in Ghana  

OUR OBJECTIVES 

 Promote and facilitate the total well-being of women, youth and children. 

 Promote and facilitate the development of rural communities. 

 Contribute a quota in achieving the Sustainable Development Goals (SDG) 

and Africa agenda 2063. 

OUR MISSION 

To aid the alleviation of poverty in rural communities and provide for the total 

well-being of women and children through provision of development needs by 

collaborating with authorities, groups and organizations to implement 

programs.  

OUR VISION 

Our vision is create an enriched local community that adequately supports the 

total development of women and children” through the provision of social needs, 

economic opportunities and infrastructure.  

AREAS OF INTEREST 

CIRCDev is interested in the following areas to enhance poverty alleviation. 

CIRCDev also conducts research into issues affecting the development of 

women, youth and children as well as the total development of rural 

communities.  

https://www.circdev.org/
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 Women and Girls Empowerment and development (WED) 

Since our establishment, CIRCDev has been able to achieve the following 

under our Women Empowerment and Development program. Since 

2015, CIRCDev has been able to train 228 rural women   and fully 

supported 99 and shared cost with 129 women 12 of these women are 

physically challenged. CIRCDev’s approach to empowering women is to 

identify their problems with them and also find solutions to the problem 

with them in order to ensure sustainability of the identified strategy to 

solving their problem.  The women have been trained in the following; 

Bead Making, Soap Making, Liquid Soap, Bleach, Hair Shampoo and 

Conditioner, Washing powder, Antiseptic, Fabric Softener of and Mushroom 

farming 

These women are also given financial management and book keeping 

training in order to ensure the sustainability of their business. Pictures of 

these training programs have shown below.  

 

 

 

 

 

 Child Development 

CIRCDev interest in child development is anchored on the fact that, 

children are the most affected as far as poverty is concerned. Since 

CIRCDev’s establishment, 135 children have been supported with their 

educational needs. Parents of these children have also been empowered 

economically to take care of these children.  

To ensure Girl-Child Development, CIRCDev has formed functioning 

Teens’ Club in 14 basic schools in 14 rural communities in the Atwima 

Figure 1: Mushroom production training for men and 

women at Kobeng 
Figure 2: Mushroom production training for women 

at Nerebehi 

https://www.facebook.com/CIRCDev1
https://www.facebook.com/CIRCDev1
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Nwabiagya to mentor them and also give the knowledge in ICT. Below are 

some evidence to our child development program. 

 

 

 Rural Development 

Rural communities are faced with numerous problems and it is at the 

heart of CIRCDev to ensure the development of rural communities in the 

holistic approach by identifying their problems and planning with them 

to find innovative means of solving their problems. CIRCDev has initiated 

a project dubbed “Engaging local communities in the decentralization 

concept to enhance poverty reduction”. The project seeks to sensitize rural 

dwellers on the duties of the Assembly Member and also get the chance 

to access the performance of their Assembly Member. The project also 

seeks to identify problems and help community to design their 

Community Action Plan to inspire Self-help development. CIRCDev has 

sensitized 28 communities out of the target 40 communities.  

 

 

 

 

 

 

 

 

Figure 6: Sensitization program at Amanchia 

Figure 3: Distribution of school uniforms and books 

to school children at Kobeng 
Figure 4: Distribution of school uniforms and books to 

school children at Kyereyaase 

Figure 5: Sensitization program on the Ghana's 

decentralization for people of Amakye Bare 

https://www.facebook.com/CIRCDev1
https://www.facebook.com/CIRCDev1
https://www.facebook.com/CIRCDev1
https://www.facebook.com/CIRCDev1
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 Youth empowerment and development (YED) 

Youth unemployment is one of the major problems affecting the 

development of Ghana. CIRCDev is empowering both educated and 

uneducated youth in the rural communities and even in the urban centers 

of Ghana. CIRCDev has instituted a program called “After Service; what is 

next?” to provide entrepreneurship skills to the youth who about to 

complete their National Service to inspire them to start a business after 

service. This program started in 2016 and 146 national service personnel 

of which 61 are females have received training in how to start their 

businesses.  

CIRCDev also empowers youth in the rural communities through 

consultation to identify what they want to do with their lives and give 

them the skills they require to become self-employed. CIRCDev has been 

able to train and supported 105 youths from the 7 rural communities in 

the Atwima Nwabiagya Municipality.  

 

 

 

 

 

 

 

 

 

 

 

Figure 8: Training at Nkonteng Figure 7: Training at Amanchia 

https://www.facebook.com/CIRCDev1
https://www.facebook.com/CIRCDev1

