
WEEKLY CONSTRUCTION UPDATE 
Project Title:      Whitman 20-Inch Force Main Replacement 

 CWSRF - 6885 
Report #:   EP – 08-05-2022 

Project Location:  Brockton, MA  
and Whitman, MA 

From:  8/1/2022 Week:      16 

Client:  Whitman, MA To:       8/5/2022 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556 

Contractor: C. Naughton Corp. 

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 

1. C. Naughton had two crews on site this week; one crew continued the sewer force main installation on
Auburn Street and the other installed water services and a hydrant on Auburn Street, and disconnected
and reinstalled the water bypass line at the end of Auburn Street. They installed approximately 580 LF of
new 20-inch PVC sewer force main along Auburn Street. Approximately 62% of the sewer force main is
complete on Auburn Street.

2. C. Naughton detoured traffic onto Beaver Street and Alger Street while the sewer main work was on-going
this week. A copy of the detour plan is attached for reference.

3. C. Naughton continued work on Auburn Street on Friday, 8/5. All trenches will be backfilled, compacted,
and paved prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE: 

1. C.  Naughton will have two crews on site next week (week of 8/8/2022) to continue installation of the new
sewer force main and water main on Auburn Street.

2. C. Naughton is maintaining a detour of Auburn Street while water and sewer work is on-going. C. Naughton 
will maintain access for local residents and for emergency vehicles while the detour is on-going.

3. Daily traffic updates to the Town’s project website will be posted to alert residents of anticipated road
closures and detours.
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Prepared By:  Amanda Shanahan, Project Engineer, Environmental Partners Group, LLC 
Reviewed By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 2: Water Service Connection on 
Auburn Street at Eliot Woods 

Photo 3: Installation of 20-Inch PVC Sewer 
Force Main on Auburn Street 

Photo 1: Installation of 20-inch PVC Sewer Force 
Main on Auburn Street 
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