
 

 
120 West Spring Street, Suite 400  /  New Albany, IN 47150  /  812.725.8595  /  clarkdietz.com 

City of Bloomington 
Kirkwood Avenue Maintenance Project 

Weekly Construction Report for Week Ending  4/24/2020 
 
Project RPR:  C. R. Mitchell 

Substantial Completion Date:  6/30/2020 

Final Completion Date:  6/30/2020 

Original Construction Contract Amount:  $1,057,857.95 

Current Construction Contract Amount:  $1,078,592.95 

Approximate % Complete:  25% 

 
 
Progress for the Week: 
 

• MONDAY 4/20/20- E&B poured bollard footer at North leg Grant St. and 5 ADA curb ramps today. The 
dig out crew did clearing right of way, common excavation and subgrade treatment in front of the 
concrete crew. 
 

• TUESDAY 4/21/20- E&B poured 5 ADA curb ramps today, two concrete patches at Grant St. and the 
crosswalk border at North leg Grant St. The dig out crew did clearing right of way, common excavation 
and subgrade treatment in front of the concrete crew. 

• WEDNESDAY 4/22/20- E&B poured the Canyon Rock crosswalk at North leg Grant St.  E&B excavated 
the bollard footer at South leg Washington St.  E&B formed the bollard footer at West Washington St. 
E&B tied re-steel for bollard footer at East Washington St. 

• THURSDAY 4/23/20- E&B weathered out. No work performed.  A progress meeting was held via 
teleconference. 

• FRIDAY 4/24/20- E&B poured 2 bollard footers, East and West Washington St., sawed, sealed and 
caulked the crosswalk poured yesterday at North Grant St.  E&B milled, swept and installed cold mix 
asphalt at Grant St., all four sides to ready the intersection for opening to traffic. 

 
 
 
Upcoming Activities: 

• Continue to do clearing right of way, pavement removal, common excavation, subgrade treatment, set 
forms, pour curb ramps, pour crosswalks, and pour bollard footers.  

 

 
 
 
Construction Issues: 
 

• Will need to go beyond the construction limits to re-work the curb ramp top corner retrofit at North 
West Washington St., onto Washington. The existing elevation grades to match are not acceptable due 
to settlement of sanitary sewer trench in alignment with the tie-in to existing. 
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Bollard footer at North leg Grant St. Intersection.  Upside down bollard anchors staged on sidewalk. 
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Crosswalk at North leg Grant St. Intersection under construction. 
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Crosswalk at South leg Grant St. Intersection, complete.  Shown here with sealer drying. 
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 East leg Grant St. re-bar basket for bollard footer before it is set in the excavated 

hole.  The West bollard footer in the foreground is being constructed. 


