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This is an extract of the overall change management strategy to support the upgrade project. The 
strategy must be reviewed, revalidated and revised during the build and implementation phase. 

Organizational Change Management encompasses all activities aimed at helping it understand and 

successfully adopt new technologies. A comprehensive and structured approach is critical to the 

success of any program that will bring about significant change. 

 

In the context of MSRP Upgrade project, Change Management is a systematic set of proactive steps 

 To ensure continued sponsorship and business engagement by the key stakeholders 

 For a smooth and controlled system transition with minimal disruption  

 To prepare UNHCR staff, at the HQ and field, for the new (updated) system 

 To ensure policies, procedures/guidelines and system instructions are aligned  

 To contribute in the management of e project risks and helping the business achieve its defined 
objectives for the project 
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Change management activities go hand-in-hand with the upgrade project which UNHCR has divided into 
two main stages: 1, the conceptual design, completed, and; 2, the actual upgrade and implementation, 
this RFP  

1.1 Change Assessment (Stage 1 – Conceptual Design) 

During this stage the groundwork for the MSRP Upgrade Change Management activities is done, 

changes in MSRP system are assessed, organizational characteristics are reviewed, and impacts to 

existing procedures and UNHCR staff functions are identified to the extent possible.  

1.2 Change Assessment (Stage 2) 

The assessment of changes continues into the actual upgrade phase of the project to determine and will cover these 

two main activities. 

Finalize Open Requirements with Business & Vendor 

During conceptual upgrade stage, some of the requirements are listed in Fit Gap for which decisions 
were yet to be taken by business. Taking a Go - No Go decision would help in preparing for subsequent 
steps in Change Management and would give a realistic view of quantum of change in system & 
business process and its impact on UNHCR staff. 

 

Revisit Policy & Business Process Change  

Based on finalized requirements and decisions, on which of the new modules would be part of the 
upgraded MSRP, assessment needs to be done on the impacted changes in Policies, Procedures and 
System. 

 

1.3 Change Planning & Execution 

Up until this point, the Change Assessment which was defined as two stage activities, focused on laying 
the groundwork for change management activities and assess impact based on decision to be taken by 
business on the open requirements.  

After assessment, the actual change management activities need to be planned and executed. This 
section lists the plan, its approach and implementation details 

Prepare the Change Management Charter 
Form core change agent team 
Perform stakeholder (impacted parties) analysis 
Prepare the communication strategy 
Prepare training strategy 
Plan sponsor involvement 
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Assess people change and end-user impact 
Form readiness assessment group 
Prepare transition Plan 
Assess organizational readiness 
Revisit all inputs and dependencies of change management 

 

Prepare MSRP Upgrade Change Management Charter 

UNHCR would create a Change Management Charter to set the direction with following objectives 

 It would set the stage for successful implementation of the project. 

 Aligning with project objectives and guiding principles define critical success factors for CM efforts. 

 Put in words the sponsor’s vision of change by providing overview on project objectives, rationale 
and expected state in future. 

 Bring clarity on the roadmap to stakeholders and staff with Executive Direction and Commitment to 
support upgrade. 

It also helps in cascading information faster and alignment of objectives and vision. 

 

Reaffirmation/Formation of Core Change Management Team for MSRP Upgrade 

 UNHCR to create a Core Change Management Team for MSRP Upgrade that would be aligned to the 

Signed and Approved Project Management Charter (Project Structure and Organization) whose 

responsibility would involve:  

 Being key drivers of change. 

 Coordinate & manage overall change management activities. 

 Alleviate the concerns of UNHCR Stakeholders and End User groups to ensure that additional 
difficulties with perceptions about the project do not arise. 

 This group can facilitate a review of the impact that change may have on employee skills and 
assigned duties in order to develop a plan to address for workforce changes. 

 

(Continue to) Perform Stakeholders Analysis 

(Those affected by changes in business process and technology by MSRP Upgrade Project) 

 Direct 

 Senior Management 

 HQ Staff/Regional Office/Field Staff 

 External 

 Donors/Implementing Partners 
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 Indirect 

 HR, GLC, Support, Project Management/Audit & External Bodies 

 

 Assess the key stakeholders and super users readiness by asking questions regarding the change, its 
impact etc. 

 

 Stakeholder assessment helps to determine the best feedback channels for each identified 

stakeholder group. It is important to understand the major questions and concerns that these 

groups may have, so that adequate attention can be paid to correcting misunderstandings, filling in 

the gaps, undoing rumors, etc. If UNHCR understands, what the potential barriers to acceptance are, 

it will be better prepared to take proactive action to eliminate them. 

 Determine the most effective way to reach the stakeholder groups (e.g., individual or group 
interviews, surveys, web site with user response capability, etc.). 

 Recognize serious concerns or misunderstandings and be prepared to respond to them promptly. 
Help concerned stakeholders to see why the project is in their best interest. 

 Be persistent and creative in approach to those influential individuals who demonstrate continued 
resistance. Make every effort to make them aware of how the project works in their favor. Turn 
them into allies. 

 Plan to make management commitment to the project visible throughout the organization. 

 

Prepare/Revise the Communication Strategy 

As part of Change Management, the communication strategy and plan need to be aligned. Existing plan 
needs to be revalidated with respect to the results of change management assessments and the most 
suitable option s need to be taken forward. 

 

Prepare/Update Training Strategy 

Current training plan/strategy has served as a guide for the training needs of project team and Subject 
Matter Experts for engagement in upgrade project related activities. 

This plan needs to be updated to include training plan for the implementation, as per the outcomes of 
change management assessments and planning and the most suitable options need to be taken 
forward. 

 

Plan Continued Sponsor Involvement 

As sponsors are actively involved in the upgrade project, this is a reassessment of providing visibility to 

end users and staff distributed globally, on how sponsors are actively involved and it leads to faster  Buy 
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in. It could lead to updated plan for different modes of actively involving sponsors in driving the message 

and communicating with end users across organization. 

 

Assess/Re-Assess People Change and End User Impact 

 Awareness Level on Upgrade 

 Identify lack of information & resistance 

 Guard against complacency 

 
Identify key sponsors from UNHCR who act as positive influence driving this change. 

Form Readiness Assessment Group 

Drill further to form this group which would be an extended arm of Core Change management team that 

would lead in implementation and spread message across staff. This could align with the ‘Field 

Reference Group’ which is planned by UNHCR. Specific focus to impacted UNHCR regional & field office 

staff and communicate to encourage ownership and nurture acceptance of the new business processes 

and system. Have different forums in which the user community can interact with change agents, 

readiness assessment groups and sponsors to discuss project issues and potential user impacts. These 

meetings can be: 

 Customized for Specific User Groups. 

 Specific plans for business process/workflows identified for improvement. 

 Focus group for IPSAS and compliance adherence changes. 

 Identify training needs Change in Roles and Responsibilities, job profile. 

 Interaction workshops. 

 Address particular concerns the users may have. 

 Provide timely and accurate information about upcoming events. 

 Ensure the consistency of information passed onto the user community. 

 Ensure project buy-in by the users. 

 Follow up 

 Provide potential users with a way to provide feedback, ask questions, etc. 

 Recommendation is through the intranet portal as it would provide real time visibility to common 
issues and solutions 

 

Prepare Transition Plan 
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 Develop a transition plan for people who are part of updated business process which needs change 
in roles and responsibilities as well as still set of impacted staff 

 

Assess Organizational Readiness 

 Risk parameters assessment 

 Functional Impact & Business Process Change Listing 

 Sponsor Buy In & Involvement Plan  

 Policy & Procedure Update plan 

 

Revisit all inputs and dependencies of Change Management  

 Use learnings from similar past project in UNHCR 

 Form Change group 

 Address Staff and UNHCR organization issues specific to upgrade 

 Finalize open requirements to be implemented along with business 

 Propose updated organization structure based on Roles and Responsibilities, Job description 

 Update Policy and Procedures 

 Implement Communication Mechanism & Plan 

 Prepare training content 

 

At the end of Planning & Execution Stage, the key expectations are: 

 Visibility of all changes which are going to take place in the system 

 Identification of stakeholders and audience 

 Impact on Policy, Procedure, Technology & People 

 Formation of Core Change Agent Group  

 Skill Gap Analysis and Transition requirements  

 Organizational Readiness Assessment 

 Communication Plan aligned with its strategy 

 Focused training plan as per training strategy 

 Master tracker sheet aligned with upgrade lifecycle and milestones  

 

Based on the functional and business impact plan for: 
 

 Regular Communication - Aligned with Communication Strategy 
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 Focused Trainings – Aligned with Training Strategy 

 

Prepare Roles & Responsibilities Matrix 

 Preparing roles and responsibilities of all involved users would give ownership clarity and identify gaps if 
any for 

 Sponsor/Stakeholder 

 Change Agent Team 

 Project Management Office 

 Business Users 

 GLC  

 Vendor 

 Support teams 

 

1.4 Change Monitoring & Verification  

For all the planned activities under Change management and its Execution, it is important to monitor 

and assess if the project is on track to meet the desired objectives set out with respect to change 

management. 

A master tracking sheet would be an overall plan on a single page which would give an overview of 
group of change management activities. It would help tracking the progress in a single page or a sheet 
and dependencies if any to be shared with sponsors and help in monitoring the progress with respect to 
planned milestones. 

 

Activities include but are not limited to: 

Forming the Change Control Board 

Publishing results of planned measurement 

Evaluation and tracking of regulatory compliance requirements 

Planning for testing groups and covering 

Review of transition plans 

 
Assessment of readiness for change 

Analysis of support logs and system behavior 
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Monitoring & Verification stage expectations are 

 Regular communication, tracking & review 

 Training outcome and feedback assessment 

 Skill Set Transition 

 Align with other related strategies for collaboration (User Acceptance testing) 

 Evaluate system performance and user tickets from support team 

 Lessons learned 

 Closure and Archival 

 Review, identify and address weakness in the processes 

 Review, identify and address gaps in the training material or skill enhancement needs of the users 

 

 


