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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

10/29/12 10/30/12 10/31/12 11/01/12 11/02/12 11/03/12 11/04/12

Newport

Put Traffic on MITRE 

Link SB

R & D Exist Pvmt 400 - 

406 Mainline

Drainage 403 & 404 

Mainline Newport

Delucca

Tri-State 

MON

11/05/12 11/06/12 11/07/12 11/08/12 11/09/12 11/10/12 11/11/12

Newport

Newport

NCC Paving

NCC Conc

Delucca

Alonzo

11/12/12 11/13/12 11/14/12 11/15/12 11/16/12 11/17/12 11/18/12

Newport

Newport

Tri-State Curb

Delucca

NCC Conc

Liddell

11/19/12 11/20/12 11/21/12 11/22/12 11/23/12 11/24/12 11/25/12

Newport

Newport

NCC Conc

Delucca

MON

Alonzo

11/26/12 11/27/12 11/28/12 11/29/12 11/30/12 12/01/12 12/02/12

Open Middlesex 

Turnpike to Two-Way 

Traffic Newport

Temporary Striping Liddell

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Traffic Signage 

Guardrail & Fence - Various Locations

Gaurdrail & Fence - Various Locations

Pvmt Millings under Guardrail - Various Loc.

Thanksgiving

Gravel & Dense Graded 400 - 406 Mainline

Base & Binder 400 - 406 Mainline & Drive 417 RT

Raise Castings 400 - 428 Mainline

Granite Curb Medians 400 - 406 & 400 - 406 RT

Form & Place Cement Concrete Medians 406 - 426 

Form & Place Cement Concrete Medians 406 - 426 

Raise Castings 400 - 406 Mainline

R & R Barrier for Two-Way Traffic - Various Loc. Backfill Curb, Subgrade & Loam Medians 400-406 & 400-406 RT

Backfill Curb, Subgrade & Loam Medians 400-406 & 400-406 RT

Form & Place Cement Concrete Medians 400 - 426

Prep for Opening to Two-way Traffic on Middlesex Turnpike

Construct Detention Pond at 399 RT

Guardrail & Fence - Various Locations

Backfill Curb, Subgrade & Loam behind Curb 406 - 417 RT, Medians 406 - 426

Guardrail & Fence - Various Locations

Construct Roadway 400 - 406 Mainline

Backfill Curb, Subgrade & Loam behind Curb 406 - 417 RT

Granite Curb Medians 408 - 426 

Plant Trees - MITRE Link & Ballfield Parking Lots

Construct Detention Pond at 399 RT
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