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UA 1 = USD 1.55108 = CFAF 772.193 = EUR 1.55108 

USD 1 = CFAF 497.8421 
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Fiscal Year 
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1 metric tonne  = 2204 pounds 
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EXECUTIVE SUMMARY 

 

1.  Project Overview 

 

1.1 Niger has been accepted as beneficiary of a Pilot Programme for Climate Resilience 

(PPCR) - the first under the Strategic Climate Fund (SCF), which is one of the Climate 

Investment Funds designed to promote low carbon density development. Niger has prepared a 

Strategic Programme for Climate Resilience (PSRC) with the support of the Bank, the World 

Bank and the International Finance Corporation. The programme was approved by the PPCR 

Sub-committee in November 2010 and will be implemented through four priority projects, 

namely the Climate Information Development and Forecasting Project (PDIPC), the Water 

Resources Mobilization and Development Project (PROMOVARE), the Community Action 

Programme for Climate Resilience (CAPCR) implemented by the World Bank and a Private 

Sector Development Project that will be implemented by the International Finance 

Corporation (IFC). PROMOVARE will cover ten (10) districts (“communes”) in four of 

Niger’s regions (Agadez, Dosso, Tillabéry and Tahoua). The main expected outputs of the 

project are: (i) construction and rehabilitation of mini-dams, broad irrigation sills and irrigated 

areas for the development of a surface area of 1023 ha; (ii) protection of watersheds; (iii) 

construction of inoculation centres, pastoral areas and watering corridors; (iv) construction of 

socio-economic facilities; and (v) building the capacity of producers to enable them to adopt 

resilient techniques and practices. The project cost is UA 15.356 million, to be provided by 

the PPCR and the Government. It will be implemented over a five-year period (2013 to 2017). 

 

1.2 The overall objective of Niger’s PSRC is to improve the resilience of the population 

and farming systems to climate variability and change. The project’s sector objective is to 

improve the resilience of the population in communities targeted by water control for agro-

pastoral activities. The beneficiary districts and population will be the project owners because 

they will initiate all sub-projects that will be funded by the project. Project activities will 

directly benefit the population of the ten districts estimated at 708 600, of which nearly 50.6% 

are women.  The main beneficiaries will be farmers’ associations, local communities, 

technical services, NGOs and SMEs. Local operators will benefit from basic infrastructure 

and the revival of economic activities. 

 

2. Needs Assessment 

 

Over the past forty years, Niger has experienced seven episodes of drought with dramatic 

consequences on agro-pastoral production, food security and socio-economic life. Average 

annual food production satisfies about 85% of domestic needs in a year of normal rainfall. 

Without sustained measures to adapt to climate change, rural dwellers - who depend on rain-

fed farming - will continue to be weakened and will have no other option than abandon 

sensitive areas. The divisions (“départements”) to benefit from the project were selected 

based on the following criteria: (i) vulnerability in terms food security; (ii) absence of other 

stakeholders in the domain in the area; and (iii) existing potential with respect to surface water 

mobilization and irrigable land. In light of these criteria, the identified project area includes 

nine of the most vulnerable divisions in Niger: Oullam and Filingué in Tillabéry Region, 

Loga and Nord (North) Doutchi in Dosso Region, Ouest (West) Illéla, Nord Tahoua, Sud 

(South) Tchin-Tabaraden and Sud (South) Abalak in Tahoua Region, and Tchirozerine in 

Agadez Region. For greater project impact, a decision was taken to focus activities in ten 

districts (“communes”), namely:  Abalak, Afala, Agadez, Baleyara, Illéla, Kaou, Loga, 

Ouallam, Soukoukoutan and Tabelot.                                      
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3. Value Added for the Bank 

 

Based on the first pillar of its assistance strategy in Niger and as the project implementation 

supervision entity, the Bank will pursue and intensify its support to Niger in an area where it 

has demonstrated its expertise for many years. The project is in keeping with the Bank’s 

strategy in the agricultural sector for the 2012- 2014 period. The Bank has already operated in 

three of the four regions covered by PROMOVARE (Dosso, Tahoua and Tillabéry) through 

the PMET, the PVDT and the Kandadji Programme. The on-going PMERSA-MTZ project 

covers Tahoua Region but will not be implemented in the divisions covered by 

PROMOVARE. All these operations have helped to develop proven expertise in surface water 

mobilization to the satisfaction of the affected population. This development approach has 

raised great expectations in these arid regions. 

 

4. Knowledge Management 

 

The purpose of the PPCR is to steer and demonstrate methods of mainstreaming climate risk 

into development programme and project planning. PROMOVARE will help to acquire more 

information on the effectiveness of methods of adapting to climate change in order to combat 

food insecurity, and especially intensify irrigation by harnessing surface water resources. The 

beneficiary population will build knowledge in terms of adapting to climate change through 

sustainable water resources management, utilization of farming methods and resilient seeds, 

and incorporation of climate information for improved management of agro-pastoral 

activities. Lessons learned will be disseminated through periodic meetings of pilot countries 

and built upon for the replication of the PSRC intervention strategy in the sub-region and 

elsewhere in the world. PSRC knowledge management is under the CAPCR strategic 

coordination sub-component. PSRC will help to acquire better knowledge of the close links 

between development and adaptation to climate change. 
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RESULTS-BASED LOGICAL FRAMEWORK 

 
COUNTRY AND PROJECT NAME : Water  Resources Mobilization  and Development Project  (PROMOVARE) 

PROJECT GOAL :To enhance the resilience of the population to climate variability and change through water control 

OUTPUTS CHAIN  PERFORMANCE INDICATORS MEANS OF 

VERIFICATION 

RISKS AND  

   MITIGATIVE MEASURES Indicator  (including ISC) Benchmark Target 

IM
P

A
C

T
 

 
The incidence of rural 

poverty is reduced in the 

project area 
 

 

 
Incidence of rural poverty 

 

 

 
66% 

 

 
 

 
52%  in  2017 

 

 
 

Poverty Profile Survey 
RDS reports and 

statistics 

 

O
U

T
C

O
M

E
S

 

Agricultural production is 
increased on a sustainable 

basis in project municipal 

councils  
 

 

Livestock resilience is 

reinforced in the project 

municipal councils 

 

Annual agricultural production 
 

 

 
 

 

Livestock protected by a resilient 

installation 

 

Rainy season :370 
tonnes  

Off season: N/A 

 
 

 

N/A 

Rainy season :650t/year   
Off season: Additional production of 2210 

tonnes/year 

 
 

 

Additional livestock protected: 500 

Tropical Livestock Unit (TLU)/year 

 

 
 

Reports and statistics 
of the Ministries of 

Agriculture and of 

Livestock 

Production monitoring 

surveys 

Project monitoring and 

evaluation  reports 

Risks: 

- Inadequate stakeholder synergy. 

- Insufficient rainfall 

- Low responsiveness to itineraries 

Mitigative Measures: 

-  Programme promotion among 

stakeholders 

- Drilling of back-up boreholes 

-  Agro-meteorological extension 

O
U

T
P

U
T

S
 

1. Water Resources 

Mobilization 

Water works  

Erosion control works 

Pastoral facilities 

Water resources monitoring 

 
 

 

 
 

 

 

1.1 Number of mini–dams built 

1.2 Number of sills constructed 

1.3 Area of degraded farmland 
restored 

1.4 Length of banks  protected 
1.5 Number of protection sills 

constructed 

1.6 Area of tree plantations 

1.7 Area of resilient land available 

1.8 Number of resilient pastoral 

areas developed 
1.9 Number of inoculation centres 

developed 

1.10 Length of livestock watering 
corridor developed  

 

 1.1. One mini-dam built for a total volume 

of 4.5 million m3 of water mobilized ; 

1.2 Ten sills constructed in 5 years 
1.3 500 ha of water and land conservation 

works 
1.4 10 km of banks protected with dry 

stones 

1.5 10 protection gabion-sills constructed  

1.6 1023 ha, of which 300 ha for flood 

recession cultivation 

1.7 1000 ha of tree plantations, of which 
500 ha in 2014 

1.8 Two resilient pastoral areas of about 

40 000 ha developed around two deep 
boreholes 

1.9 10 inoculation centres 

1.10 350 km of watering corridor 
developed 

Acceptance report  

Control firm report 

Bank supervision  or 
mid-term  review 

mission  report 
Project monitoring 

report 

 Coordination Unit 

Project progress report 

 

Risks 

- Land problems at irrigation sites 

- Low capacity of local contractors 
and suppliers 

 

Mitigative Measures 

- Financing agreement based on a 

participatory site development plan 

- Adjust the works and goods 

batches to the capacity of local 

contractors and suppliers 
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u
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2. Irrigation Development 

Irrigation schemes 

Market gardening wells 

Boreholes 
Californian network 

Drip irrigation 

Motor pumps 
Wire fence 

 

 
 

 

 
 

 
3. Support Measures 

Capacity building 

Feeder roads 
Socio-economic 

infrastructure 

Action research  

ESMP 

 

 
 

 

 
 

 

 
4. Project Management 

Project coordination and 

monitoring 

Procurement  

Project auditing 

Project monitoring and 

evaluation 

 

1 Number of irrigation schemes put 
in place 

2.2 Number of wells and boreholes 

built 
2.3 Length of Californian network 

laid 

2.4 Number of drip irrigation kits 
supplied 

2.5 Number of motor pumps 

supplied 
2.6 Length of protective wire fence 

laid 

2.7 Number of producers with 
access to resilient and secure land 

 
 

3.1   Number of producers’ 

organizations formed and trained 
3.2 Number of producers trained in 

resilient practices and techniques 

3.3 Percentage of trained producers 

that have adopted  resilient practices 

and techniques 

3.4 Length of feeder roads built 
3.5 Number of socio-economic 

infrastructure constructed 

3.6 Status of implementation of the 
ESMP  

 

 
4.1 Adherence to schedule and 

budget 

4.2 Procurement in compliance with 

the Bank’s rules 

4.3 Satisfactory financial 

management 
4.4 Synergy with the other PSRC 

projects 

 
 

 

2.1 One 200 ha of irrigation scheme built 
downstream of the mini-dam 

2.2 631 market gardening wells(half for 

women), 102 boreholes and 6 deep 
boreholes rehabilitated or built 

2.3 82 600  linear metres of Californian 

network laid 
2.4 190 drip irrigation kits put at the 

disposal of producers 

2.5 510 motor pumps and 3 electric pumps 
supplied to producers 

2.6 16 500 linear metres of protective wire 

fence laid 
2.7 4100 producers have access to resilient 

irrigation 1/3 of them women 
 

3.1 11 site management committees and 

16 producer groups (half of their members 
are women) are formed and functional 

3.2 In 2014, 4100 producers 1/2 of them 

women, benefit from agricultural 

extension 

 3.3 50% in 2014 and 100% in 2017 

3.4 54 km of feeder roads are built or 
rehabilitated 

3.5 10 cereal banks, 19 input shops and 3 

stores are built and functional 
3.6 ESMP implemented to the Bank’s 

satisfaction 

 
4.1 Project activities are implemented 

within the 5-year period 

4.2 Procurement plan complied with 

without complaints 

4.3 Annual audit reports deemed 

satisfactory 
4.4 Project outputs consistent with PSRC 

objectives 

Acceptance report 
Control firm report 

Bank supervision or 

mid-term review 
mission  reports 

Project monitoring 

report  
Implementation Unit 

Project progress report 

 

 
  

Component 1: Water Resources Mobilization 

Component 2:Development of Small –scale Irrigation  

Component 3: Support Measures  

Component 4: Project Management 

 

Component Costs: 

Component 1: UA  5.424 million 

Component 2: UA  5.371 million 

Component 3: UA  2.464 million 

Component 4: UA  2.095 million 
 

Sources of Financing: 

  PPCR loan: UA  8.059 million 
  PPCR grant: UA  6.125 million 

 Government + beneficiaries: UA  1.172 million 

 TOTAL: UA 15.356 million 
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PROJECT IMPLEMENTATION SCHEDULE 

 

 

PROMOVARE PROJECT 

Appraisal 

Approval by the PPCR Sub-committee 

Negotiations 

Loan approval 

Loan agreement signature 

Authorisation of the first disbursement 

Project launching 

Agreements with the technical services  

Signature of contracts 

Provision of services 

Mid-term review 

Completion of activities 

Borrower's completion report 

Completion report 

Auditing 

Project closure 

 



 

REPUBLIC OF NIGER 

APPRAISAL REPORT 

WATER RESOURCES MOBILIZATION AND 

DEVELOPMENT PROJECT (PROMOVARE) 
 

Management hereby submits this report and recommendation concerning a proposal to 

grant a UA 8.059 million PPCR loan and award a UA 6.125 million PPCR grant to the 
Republic of Niger as contribution to finance the Water Resources Mobilization and 

Development Project (PROMOVARE) to enhance the population’s resilience to climate 

change. 

 

I. STRATEGIC THRUST AND RATIONALE 
 

1.1. Project Linkages with Country Strategy and Objectives, and PPCR 

 Criteria 
 

1.1.1  The project’s general framework plugs into the Pilot Programme for Climate 

Resilience (PPCR), which seeks to assist the Government of Niger in developing a coherent 

series of initiatives to mainstream climate resilience into the country’s socio-economic 

development strategies. It is also consistent with Niger’s Accelerated Development and 

Poverty Reduction Strategy (SDRP) for the 2008-2012 period (Thrusts 1, 2 and 5). It is in 

keeping with Niger’s Rural Development Strategy (RDS), the National Irrigation 

Development and Surface Water Collection Strategy, and the National Climate Change 

Strategy and Action Plan (SN/PACVC) adopted in 2003. The diversification and 

intensification of irrigated crops is one of the priority measures for adaptation to the adverse 

effects of climate change identified by the National Action Programme for Adaptation to 

Climate Variability and Change (PANA) adopted in 2006. 

 

1.1.2  PROMOVARE is one of the four priority projects of the Strategic Programme for 

Climate Resilience (PSRC) prepared by Niger with the assistance of MDBs (World Bank, 

AfDB and IFC) and approved by the PPCR Sub-committee in November 2010. The PSRC, 

which is designed for a five-year period, comprises three pillars (Annex B1), each with its 

own activities that are complementary for achieving the programme objectives. Within the 

framework of the first pillar, the PDIPC will cover climate information development and 

forecasting that will be used to improve the performance of other projects. The 

PROMOVARE investment project will implement integrated water resources management 

activity under the second pillar. The World Bank’s CAPCR will cover activities under the 

first pillar (climate and environmental resilience tools, communication and capacity building), 

activities under the second pillar (sustainable soil management and social safety net) and 

activities under the third pillar (strategic programme coordination and knowledge 

management). The IFC project will implement activities complementary to the other three 

projects (development of a climate information platform, promotion of resilient irrigation 

techniques, insurance and mutual aid) in collaboration with the private sector. 

 

1.2. Rationale for Bank’s Involvement 
 

1.2.1  PROMOVARE is in line with the two strategic pillars contained in the Results-Based 

Country Strategy Paper (RBCSP) 2010-2012, namely: (i) rural development through water 

resources mobilization; and (ii) infrastructure development, including social infrastructure. 
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The project is in keeping with the Bank’s Medium-Term Strategy (2008-2012) as well as its 

2012-2014 Agricultural Sector Strategy geared towards improving rural infrastructure and 

sustainably extending areas developed to enhance the resilience of the natural resources base. 

The project is also consistent with the Bank’s Climate Risk Management and Adaptation 

Strategy. 
 

1.2.2 The Bank has funded many projects in recent years in the agricultural sector and 

particularly in the area of water resources mobilization, notably the Kandadji Programme, 

PMET in Tahoua, PADAZ in Zinder, PVDT in Dosso and Tillabéry, and PADL in Diffa and 

PMERSA-MTZ. The on-going PMERSA-MTZ project covers Tahoua Region, excluding the 

divisions covered by PROMOVARE. These operations have helped to develop proven 

expertise in surface water mobilization and have raised great expectations among the 

population regarding this development approach. The Government of Niger has chosen the 

Bank as Project Supervision Entity under the PPCR. 

 

1.3. Donor Coordination 

 
1.3.1 The principles underlying the Paris Declaration govern the partnership between 

donors and the Government of Niger. Aid coordination is based on the Poverty Reduction 

Strategy Paper (PRSP), which serves as a framework for the current and future operations of 

technical and financial partners. Aid is coordinated by the following bodies: the National 

Steering Committee, the Central Government/TFP Committee, the National Consultative and 

Dialogue Committee, sector entities and the Permanent Secretariat. The table below 

summarizes information on the agricultural sector.  
 

  

Sector or Sub-sector* 

 

GDP 

in 2011 

Share of Exports in 

2011 Workforce 

  
Agricultural sector  54.1% 18.8% 80% 

     

 

Stakeholders: State- Donors (ODA) in CFAF million 

 

Government: annual 

public expenditure 
(average 2010-2011) 

Donors: ODA disbursements for the  2010-2011 period 

195 433 

 

67 215 

 

 

Budget support Non-budget support 

Bilateral partners = 44 882 

ADF = 16 972 

IDA = 33 980 

EDF = 15 536 

WADB = 11 541 

IsDB = 11 242 

Others = 43 050 

Sub – total = 161 930 

Bilateral partners = 10 127 

ADF = 302 

IDA = 13 578 

EDF = 4 534 

WADB = 151 

IsDB = 3 603 

Sub – total 33 503 

  

Level of Aid Coordination 

 Existence of Thematic Working Groups (TWG) 

 Existence of an overall sector programme 

 AfDB’s role in aid coordination 

Yes 

No 

TWG member 
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II. PROJECT DESCRIPTION 
 

2.1. Project Components 
 

Table II-1: Project Components 

 Component 

        Name 

Estimated Cost 

(UA million) 
Component Description  

 

 

 

 

1 

 

 

 

 

Water Resources  

 Mobilization 

 

 

 

 

5.424 

Construction of water works: construction of one (1) mini – dam 

and nine (9) broad irrigation sills. 

Watershed treatment: construction of 500 ha of erosion control 

works, protection of 10 km of banks with dry stones, construction 

of 11 protection gabion-sills and 100 ha of tree plantations. 

Pastoral facilities: development of 2 pastoral areas for 5000 

Tropical Livestock Units (TLU), 10 inoculation centres, 9 pastoral 

wells and 350 km of watering corridor. 

Water resources monitoring: installation of 9 piezometers and 3 

water-level recorders. 
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Irrigation 

Development 

 

 

 

5.371 

Irrigation scheme: building of 200 ha of full water control 

irrigation scheme downstream of the mini-dam and 300 ha of 

flood recession cultivation. 

Small- scale irrigation support: development and equipping of 523 

ha of irrigated areas by rehabilitating/shaft sinking 631 market 

gardening wells and rehabilitating / drilling  102 boreholes, laying  

82 600 linear metres of Californian network, supplying  190 drip 

irrigation kits, 510 motor pumps and 3 electric pumps, and laying  

16 500 linear metres of wire fence. 
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Support 

Measures 

 

 

 

 

 

 

 

 

 

2.464 

Community capacity building: formation of 11 facility 

management committees and 16 producer groups, and supervision 

of 4 100 producers. 

Building of access and storage infrastructure: construction / 

rehabilitation of 54 km of rural roads, construction of 10 cereal 

banks, 19 agricultural and livestock input shops and 3 warehouses 

Support for applied research:  study and monitoring of the silting 

and sloughing of dams and retaining reservoirs, setting of 

standardized resilience norms for harnessing works and irrigation 

canals, research on agricultural product storage and preservation 

conditions and units as well as distribution of improved seeds. 

Environmental measures: stakeholder capacity building, 

implementation of mitigative measures, environmental monitoring 

and follow- up. 
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Project 

Management 

 

 

2.096 

 Planning of project activities 

 Coordination and monitoring of activities 

 Procurement of goods, services and works 

 Financial management 

 Project monitoring and evaluation 

 Annual auditing and final project evaluation 

 

2.2. Technical Solutions Adopted and Alternatives Explored 
 

Principally, the constraints of the agricultural sector arise from the fact that Niger is a 

Sahelian country, with more than 75% of its territory desert. Apart from its heavy dependence 

on the vagaries of the weather, the development of the rural sector is hampered by the 

following major constraints: (i) low level of literacy, expertise and organization of farmers; 

(ii) inadequate supervision of producers and limited access to training, diversification, inputs 

and credit; (iii) lack of produce storage and evacuation capacity; and (iv) inadequate 

integration of agricultural and livestock production. The agricultural sector is one of the most 
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vulnerable to climate change so much so that in future it would be difficult for agricultural 

production to ensure food security, considering the visible gap between the food needs of a 

rapidly growing population and expected agricultural production (PANA, 2006). Therefore, it 

is necessary to make sustained, massive, concerted and effective efforts to enhance the 

country’s climate resilience. 

 
Table II-2: Alternatives Explored and Reasons for Rejection 

 
Alternative Brief Description Reason for Rejection 

Large-scale irrigation downstream 

of dams 

Development of large areas 

downstream of dams 

Solution not adapted to the 

financial and managerial capacity 

of beneficiaries 

Deep boreholes  Irrigation of areas using deep 

boreholes 

Very high construction and 

maintenance costs 

 

2.3. Project Type 
 

PROMOVARE will be financed by the Pilot Programme for Climate Resilience (PPCR). It is 

an investment project for adaptation to climate change by mobilizing water resources and 

promoting transformational change through the adoption of resilient techniques and practices 

in managing agro-pastoral activities. The country has opted to use the loan and grant 

resources to finance all priority activities identified by the PSRC. 

 

2.4. Project Cost and Financing Arrangements 
 

2.4.1 The total cost of PROMOVARE, including physical contingencies and price 

escalation, net of taxes and customs duties, is estimated at USD 23.4 million, i.e. 

approximately CFAF 11.671 billion, of which 69% in foreign exchange (F.E.) and 31% in 

local currency (L.C.). The summary of the estimated project cost, by component and 

expenditure category, is presented in the tables below. 

 

2.4.2 The project will be financed jointly by the PPCR (Grant and Loan) and the 

Government of Niger. The PPCR loan is USD 12.5 million and the grant is USD 9.5 million, 

representing a total of 94.1% of the overall project cost, net of taxes. The Government will 

contribute CFAF 686 096 000 or 5.9% of the total cost. 
 

Table II-3: Estimated Project Cost by Component 

 

Component 
Cost (CFAF '000)  Cost (USD '000)  

% 
F.E. 

% 

Base 
Cost L.C. F.E. Total L.C. F.E. Total 

Water Resources Mobilization 1 001 468.16 2 784 144.47 3 785 612.63 2 011.62 5 592.42 7 604.04 74 37 

Development of Small-scale 

Irrigation 869 834.40 2 609 503.19 3 479 337.58 1 747.21 5 241.63 6 988.84 75 34 

Support Measures 498 540.00 1 167 360.00 1 665 900.00 1 001.40 2 344.84 3 346.24 70 16 

Project Management 779 777.50 419 897.50 1 199 675.00 1 566.31 843.44 2 409.75 35 12 

Base cost 3 149 620.05 6 980 905.16 10 130 525.21 6 326.54 14 022.33 20 348.87 69 100 

Physical contingencies 191 016.25 513 553.40 704 569.64 383.69 1 031.56 1 415.25 73 7 

Price escalation 246 072.39 590 322.35 836 394.74 494.28 1 185.76 1 680.04 71 8 

Total cost 3 586 708.69 8 084 780.91 11 671 489.60 7 204.51 16 239.65 23 444.16 69 115 
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Table II-4: Project Cost by Expenditure Category 

Expenditure Category 
 

Cost (CFAF '000)  Cost (USD '000) % 
F.E. 

% Base 
Cost L.C. F.E. Total L.C. F.E. Total 

Works 1 894 812.55 5 684 437.66 7 579 250.21 3 806.05 11 418.15 15 224.20 75 75 

Goods 102 485.00 358 815.00 461 300.00 205.86 720.74 926.60 78 5 

Services 450 070.00 785 730.00 1 235 800.00 904.04 1 578.27 2 482.31 64 12 

Operation 702 252.50 151 922.50 854 175.00 1 410.59 305.16 1 715.75 18 8 

Total base cost 3 149 620.05 6 980 905.16 10 130 525.21 6 326.54 14 022.33 20 348.87 69 100 

Physical contingencies 191 016.25 513 553.40 704 569.64 383.69 1 031.56 1 415.25 73 7 

Price escalation 246 072.39 590 322.35 836 394.74 494.28 1 185.76 1 680.04 71 8 

Total cost 3 586 708.69 8 084 780.91 11 671 489.60 7 204.51 16 239.65 23 444.16 69 115 

 
Table II-5: Sources of Financing 

 

Sources of 

Financing 

Cost (CFAF '000) Cost (USD '000) 
% 

F.E. L.C. Total F.E. L.C. Total 

Loan 4 741 406.01 1 492 697.66 6 234 103.67 9 523.91 2 998.34 12 522.25 53.4 

Grant 3 172 397.84 1 578 891.28 4 751 289.11 6 372.30 3 171.47 9 543.77 40.7 

Govt. 170 977.06 515 119.76 686 096.81 343.44 1 034.70 1 378.14 5.9 

TOTAL 8 084 780.91 3 586 708.69 11 671 489.60 16 239.65 7 204.51 23 444.16 100.0 

 
Table II-6: Resources Utilization by Expenditure Category (USD Thousand) 

 

Expenditure Category  PPCR Loan  PPCR Grant Government 

Works 

Goods 

Services 

Staffing 

Operation 

12 259.82 

- 

262.43 

- 

- 

4 717.27 

997.89 

2 276.11 

694.20 

858.29 

839.75 

- 

211.33 

24.10 

302.95 

Total 12 522.25 9 543.77 1  378.14 

 

2.5. Project Target Area and Beneficiaries 
 

2.5.1 The project target area concerns 10 irrigation sites in 10 districts (“communes”) 

within nine divisions (“départements”) in Agadez, Dosso, Tahoua and Tillabery Regions. The 

project will directly affect 4100 producers (25 000 people) and indirectly a population 

estimated at 708 600, of which 50.6% are women. The direct beneficiaries targeted by the 

project are smallholders and the women vulnerable to the effects of climate change; farmers’ 

cooperatives; private irrigation network maintenance workers; and women traders involved in 

the collection of agricultural products and the warranty system. 

 

2.6. Participatory Approach for Project Identification, Design and 

 Implementation 

 
The project was identified during the preparation of the Strategic Programme for Climate 

Resilience (PSRC) in Niger, of which PROMOVARE is one of the four identified projects. 

The April 2011 preparation mission met with the key players concerned, in particular the 

representatives of the PSRC Steering Committee; the Ministry of Agriculture and Livestock 

and the Ministry of Water Resources; research institutions; civil society and private sector 

organizations; on-going projects with activities related to sustainable land management; 

umbrella entities of farmers’ organizations operating in the water control sector; and technical 

and financial partners. All actions planned under each component include an implementation 
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mechanism based on the participation, involvement and empowerment of target groups 

(vulnerable producers), to enable them to assume ownership of the facilities built and ensure 

their maintenance and the recovery of recurrent costs. The municipal councils and 

communities concerned will be the owners of project activities, with the technical support of 

the Project Coordination Unit (PCU) and technical services. 

 

2.7. Bank Group Experience and Lessons Reflected in Project Design 
 

The Bank’s portfolio comprises 17 on-going operations for a total UA 221.137 million, with a 

disbursement rate of about 42.1%. Three projects (17.6% of the portfolio) are potentially 

problematic (see details in Appendix II). The on-going portfolio in the agricultural sector 

comprises 4 projects (PMERSA-MTZ, PVDT, Kandadji and PADL-Diffa), one of which is 

potentially problematic. Within the framework of the ClimDev/AfDB Programme, the Bank is 

also financing a project aimed at building the capacity of African institutions in climate 

modelling and forecasting. Two projects were completed in the sector in 2010 (PLCE and 

PADAZ) and the performance of three projects was evaluated (see Annex B2). The lessons 

learned from Bank-funded projects are: prioritize projects with simple design and focused on 

priority actions for poverty reduction and food security; (ii) target relatively limited areas to 

better mainstream the on-going decentralization process; (iii) consider the integration of 

agriculture and livestock production; (iv) include infrastructure development in project 

implementation; and (v) support building the capacity of project beneficiaries. 
 

2.8. Key Performance Indicators 
 

The selected key project performance indicators are: (i) additional agricultural production; (ii) 

livestock protected by sustainable grazing; (iii) the number of producers with access to a 

resilient production system; (iv) areas equipped with a resilient irrigation system; (v) level of 

functionality of site management committees and producer groups; (vi) rate of use of resilient 

seeds and techniques by producers; (vii) rate of access by women to project benefits; (viii) 

rate of ESMP implementation; and (ix) number of gender-disaggregated jobs created. 

 

III. PROJECT FEASIBILITY 
 

3.1 Economic and Financial Performance 
 

3.1.1 The additional value added induced by the project will be CFAF 2 298.8 million at full 

development, resulting from additional income generated by the beneficiaries. The internal 

economic rate of return (ERR) is estimated at 14.3%, based on a cash flow established over a 25-

year duration. The ERR was calculated on the basis of accumulated additional net income from 

the exploitation of 1023 ha developed1, minus the project cost and accumulated recurrent costs of 

managing, maintaining and operating the facilities over the financial flow calculation period. The 

sensitivity tests conducted on the bases shown in the table below put the ERR at 12.6%, 12.8% 

and 11.1%, respectively. Details of the economic and financial analysis are given in the technical 

annex.  

 
1 Including 200 ha of irrigation scheme downstream of the Anekar dam, 300 ha of flood recession cultivation upstream of the same dam and 
523 ha of irrigated areas. 
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Baseline 

cash flow 

Sensitivity at 10% 

reduction in income 

Sensitivity at 10% 

increase in costs 

Sensitivity at 10% reduction in 

income and 10% increase in 

costs 

 

ERR 14.3% 12.6% 12.8% 11.1% 

 

3.2 Environmental and Social Impact 
 

Environment 
 

3.2.1  PROMOVARE was classified under Environmental Category 2 in March 2011. An 

Environmental and Social Management Plan (ESMP) was prepared in November 2011 to 

meet the environmental requirements of Niger and the Bank as well as comply with the 

recommendation of the PSRC Strategic Environmental Assessment. 

 

3.2.2 The main positive environmental impacts are recharge of water tables by sills, 

improvement of the vegetation cover of treated watersheds, soil stabilization, and increase in 

primary production and biodiversity. The main negative environmental impacts are loss of 

crops in the reservoir flood area, risk of flooding in the event of breakage of dam dykes, risk 

of water and soil contamination by pesticides and risk of overexploitation of water tables for 

small-scale irrigation. The implementation of mitigative measures proposed in the ESMP will 

ensure better integration of the project into its environment. The measures include 

compensation for crop losses, popularization of good practices in the use of agrochemical 

products, promotion of sustainable resource management and planting of trees along roads to 

be rehabilitated. ESMP implementation is estimated to cost CFAF 250 000 000 (see details in 

Annex B9). 

 

Climate Change 

 

3.2.3 PROMOVARE seeks to enhance the population’s capacity to adapt to climate 

change through actions such as the mobilization of water resources for irrigation and the 

popularization of resilient seeds and improved irrigation techniques. The project is in keeping 

with the priority thrusts of Niger’s PANA (2006) and the NAMA prepared with the Bank’s 

support in October 2011. The planned reforestation activities will contribute to increasing 

carbon sequestration capacity, albeit locally. Carbon emissions from irrigation activities will 

be minimized by adopting eco-friendly farming techniques.  

 

Gender Issues  

 

3.2.4  Capacity building will be especially beneficial to women and youths as it will afford 

them an exceptional opportunity to participate in an activity in the same capacity as men and 

to strengthen their level of organization. Specific actions for women are market gardening 

wells (50%), developed land (33%), warehouses (33%), agricultural extension (50%), group 

supervision (50%), water and soil conservation works (50%) and tree planting (50%). 

Women’s participation in facility management committees and producer cooperatives will 

enable them to manage CES/DRS soil improvement techniques, maintain rural infrastructure, 

acquire inputs and market products. Regarding land, the project will contribute to 

safeguarding women’s rights over farmland by supporting the establishment of rural land 

management structures (COFOB).  
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Social Impact 
 

3.2.5 The project will create about 5 000 direct and 25 000 indirect jobs. Climate 

adaptation and resilience enhancement actions directed at vulnerable target groups will have 

the following major positive social impacts: (i) reduction of rural depopulation and the ageing 

trend among farmers and pastoralists; (ii) reduction of the incidence of poverty; (iii) 

improvement of food and nutrition security; (iv) strengthening of the technological, 

organizational and managerial know-how among the poor and vulnerable; and (v) related 

improvement in the population’s living conditions.   
 

3.2.6 The project will generate a few negative social impacts notably the risk of spreading 

STIs/HIV during works, crop losses due to land flooding, spread of water-borne and 

respiratory diseases, risk of social conflicts related to access to developed parcels of land and 

risk of poisoning arising from the use agrochemical products. Mitigative measures provided in 

the ESMP include the signing of a financing agreement specifying the responsibilities of all 

stakeholders, the formation and training of site management committees, sensitization on 

communicable diseases , STIs/HIV and water-borne diseases, compensation for crop losses, 

training of phytosanitary managers and guards on the handling of pesticides, and planting of 

trees along rural roads crossing villages to protect against dust.  
 

IV. PROJECT IMPLEMENTATION 
 

4.1 Implementation Arrangements 
 

4.1.1  Implementation modalities: to promote and strengthen the synergy of the two 

PPCR projects executed by the Bank (PDIPC and PROMOVARE), both will be supervised by 

a single Coordinator whose appointment shall be submitted to the Bank for approval. The 

Coordinator will manage the PROMOVARE and PDIPC Coordination Unit, under the 

supervision of the Director-General of Planning. The Project Coordinator shall put a fiduciary 

framework and an operational mechanism in place. S/he will be supported by two financial 

management and procurement experts, and will be responsible for project management, 

notably the procurement of goods and services, financial management and 

monitoring/evaluation, in collaboration with the monitoring/evaluation expert of the Strategic 

Coordination Unit. 
 

4.1.2  The Ministry of Agriculture will appoint a technical team within the DGGR, 

comprising a team leader and two technical experts: a works officer and a development 

officer. Activities will be implemented by consulting firms, contractors, NGOs, communities 

and technical services, which will conclude partnership agreements with PROMOVARE. On 

the ground, the project will benefit from the support of technical staff of the decentralized 

services of the Ministry of Agriculture - four liaison officers in the regions (Tahoua, Agadez, 

Dosso and Tillabéry) and nine focal points in the divisions (“départements”). 
 

4.1.3  The National Orientation and Steering Committee to be set up to direct the entire 

Strategic Programme for Climate Resilience (PSRC) will serve as the Project Steering 

Committee. In the regions, this function will be entrusted to the PSRC Regional Orientation 

and Steering Committee. Project activities will be implemented within the framework of 

Communal Development Plans (PDC). Communities and municipal councils will submit sub-

project financing requests to the PCU with which they will sign implementation financing 

agreements. Facilities built will be accepted by the communities and municipal councils, with 

the support of technical services.  
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4.1.4  Procurements: all goods, works and consultancy services financed with PPCR Fund 

resources will be procured in accordance with Bank Rules of Procedure for the Procurement 

of Goods and Works (May 2008 Edition) and Rules of Procedure for the Use of Consultants 

(May 2008 Edition), using standard Bank bidding documents (September 2010 version). The 

ex-post review procedure will be used for contract amounts estimated at under UA 20 000. 

Works will be procured through international competitive bidding for the mini-dam, local 

competitive bidding for sill works and prudent shopping for the rehabilitation of PCU 

premises and placing of boundary markers. Goods will be procured through local competitive 

bidding and prudent shopping. Procurement of consultancy services will be based on the 

Quality and Cost-Based Selection (QCBS) method, the Least Cost Selection (LCS) method, 

the Qualification-Based Selection (QBS) method and direct negotiation. Agreements will be 

signed with appropriate research entities or centres in Niger that are currently authorized to 

carry out specific activities for public sector projects. Protocols will be signed with village 

committees for activities to protect watersheds. The 18-month procurement plan prepared by 

the Donee is presented in Annex B7, Volume 2, of the report. 

 

4.1.5  Financial Management and Disbursements: despite the reforms undertaken since 

2005 to improve the public finance management system in Niger, assessments using the 

PEFA (2008) and PEMFAR II (2009) methodologies still reveal serious constraints in each of 

the three components of the national public finance management system, namely the budget 

execution system, the financial control system and the accounting system. In this regard, the 

most realistic solution was to set up a PROMOVARE and PDIPC Coordination Unit within 

the General Directorate of Planning (DGP) since the Unit had to be strengthened for project 

management and compliance with Bank rules of procedure. To ensure the efficient financial 

implementation of PROMOVARE and PDIPC, the Director-General of Planning will take a 

number of actions upon approval of project financing. These include : (i) the setting up of the 

Strategic Coordination Unit and appointment of its members; (ii) the establishment of the 

PDIPC and PROMOVARE Coordination Unit within the General Directorate of Planning and 

appointment of the Coordinator of the said Unit; (iii) the recruitment of the Financial 

Management and Procurement Experts, and the Accountant; (iv) the preparation of the 

Administrative, Financial and Accounting Procedures Manual; (v) the procurement and 

configuration of the (multi-project) accounting software and staff training; (vi) the recruitment 

of an external auditor; and (vii) the opening of a special account for grant resources in a 

commercial bank acceptable to the Bank. Detailed data on financial management and 

disbursement is provided in Annex B6. 

 

4.1.6 Auditing:  the annual auditing of financial statements will be carried out by an 

external auditing firm based on terms of reference approved by the Bank. Audit reports should 

be transmitted to the Bank no later than six months following the end of the financial year 

under review. 

  

4.2 Project Monitoring 
 

4.2.1  The project monitoring and evaluation machinery to be put in place comprises the 

PSRC Strategic Coordination Unit, the National Orientation and Steering Committee, the 

General Directorate of Rural Engineering, the Project Coordination Unit, the Regional 

Orientation and Steering Committee, regional directorates (water, environmental, agriculture, 

etc.), donors and beneficiaries. The Government and the Bank will ensure close monitoring 

throughout project implementation. Joint supervision, monitoring and mid-term review 

missions will be conducted by the Bank during the implementation phase. A project 
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monitoring and evaluation manual will be prepared at project start-up identifying relevant 

monitoring indicators as well as monitoring procedures to be implemented. The project will 

provide for two types of monitoring: internal and external. Internal monitoring will be carried 

out by the Project Coordination Unit using trend charts prepared for the purpose. Quarterly 

and annual progress reports will be prepared. External monitoring will focus on project 

outcomes and impacts for achieving Niger’s PSRC objectives. 

  

4.2.2 The project implementation schedule is shown in the table below. 
 

Table IV-1: Project Implementation and Supervision Schedule 

 

Activity Responsible Body Timeline 
Approval by PPCR Sub-committee   

Negotiations 

Loan approval 

Signature of loan  agreement 

Authorization of 1st disbursement 

 Project launching 

Agreements with technical services 

Signature of contracts 

Service provision 

Mid-term review 

Completion of activities 

Borrower’s completion  report 

Completion  report 

Auditing 

PPCR/AfDB 

Government / AfDB 

PPCR  

AfDB / Government 

AfDB 

Executing Agency / AfDB 

Executing Agency / Govt 

Government 

Executing Agency / Govt 

Government / AfDB 

Government / AfDB 

Government 

AfDB 

Executing Agency 

April 2012 

May 2012 

June  2012 

July 2012 

September 2012 

September 2012 

December 2012 

February 2013 to end-2015 

September 2017 

February 2015 

September 2017 

June 2017 

September 2017 

Annually 

 

4.3 Governance 
 

In the rural sector, there is a Rural Code Secretariat at national and regional level, as well as 

divisional, municipal and local land commissions. Concerning public finance management, 

studies conducted in 2008 and 2009 show that despite some progress made in recent years, the 

public finance management system still suffers some weaknesses. To meet these challenges, 

the Government intends to implement a three-phase approach with the support of technical 

and financial partners: (i) validation of the Public Expenditure Management and Financial 

Accountability Review; (ii) validation of the recommendations made; and (iii) preparation of 

a reform programme. 

 

4.4 Project Sustainability 
 

4.4.1  Project sustainability will depend on the strong involvement of national stakeholders 

(ministries, civil society, private sector and beneficiaries) at all phases of its design. Its 

implementation will require the participation of central and regional directorates, community 

organizations, beneficiaries, NGOs and the private sector. Each stakeholder will contribute 

through a participatory approach whereby all activities will be undertaken in close 

consultation with the beneficiaries. In this connection, capacity building through technical and 

managerial training, supervision of beneficiaries and structuring of producers’ organizations 

will be carried out by PROMOVARE as well as the other two PPCR projects in Niger through 

technical services and specialized NGOs.  
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4.4.2 Overall, project sustainability will depend on the proper implementation of the 

sustainability measures put forward by the project: (i) the institutional machinery for support 

and follow-up of beneficiaries by technical services and NGOs; (ii) building the technical, 

organizational and managerial capacity of beneficiaries’ organizations before and during the 

implementation of activities; (iii) training village development assistants to follow up the 

maintenance of facilities built; (iv) popularization of simple technologies; (v) dissemination of 

climate products and resilient seeds; and (vi) additional income from the use of facilities. 

 

4.5 Risk Management 
 

The achievement of expected project outputs could be jeopardized by the following potential 

risks: 

 

 Insufficient synergy between stakeholders: a proper functionality of the 
institutional machinery for project implementation, notably the National 
Orientation and Steering Committee, should significantly mitigate this risk. 

 

 Insufficient water: the drilling of back-up boreholes on irrigation sites will help 
to further secure water resources mobilization. 

 

 Low responsiveness of producers: plans have been made to provide agro-
meteorological support to producers to accelerate the mainstreaming of 
climate change into agricultural activities. 

 

 Low capacity of local contractors: the PCU should align the allotment of works 
with the execution capacity of local contractors. 

 

 Weak facility management and maintenance capacity: the setting up of an 
irrigation sites management and maintenance committee is a condition 
precedent to financing. 

 

4.6 Knowledge Building 
 

PROMOVARE will help to acquire more information on the effectiveness of methods of 

adapting to climate change and particularly intensifying irrigation by mobilizing water 

resources. The beneficiary population will build climate change adaptation knowledge 

through sustainable water resources management, use of farming techniques and resilient 

seeds, and mainstreaming of climate information for improved management of agro-pastoral 

activities. The lessons learned will be disseminated through periodic meetings of pilot 

countries and capitalized on for the replication of the PSRC intervention strategy in the sub- 

region and elsewhere in the world. PSRC knowledge management is included in the CAPCR 

strategic coordination sub-component. The off-season crop development approach put 

forward by PROMOVARE, which has taken root in the communities, could, once mastered, 

easily be implemented on a larger scale within the framework of a more comprehensive 

programme to address the structural food production shortage in Niger. 
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V. LEGAL FRAMEWORK 
 

5.1 Legal Instrument 
 
The financial instruments that will be used under the project are a grant and a loan from PPCR 

resources of the Strategic Climate Fund (SCF). A Protocol Agreement and a Loan Agreement will 

be concluded between the African Development Bank, in its capacity as the Executing Agency of 

the SCF Trust Fund, and the Republic of Niger.  

 

5.2 Conditions Associated with Bank’s Involvement 
 

5.2.1 Conditions Precedent to Grant and Loan Effectiveness: Entry into force of the 

Grant Protocol shall be subject to its signature by the Bank and the Republic of Niger, while 

the entry into force of the Loan Agreement shall be subject to fulfilment by the Republic of 

Niger of the conditions set out in Section 12.01 of the General Conditions Applicable to Loan 

Agreements and Guarantee Agreements of the Bank.  

 

5.2.2 Conditions Precedent to First Disbursement: in addition to the effectiveness of the 

grant and the loan, the first disbursement shall be subject to fulfilment by Niger of the 

following conditions, to the full satisfaction of the Bank: 

 

(i) Provide to the Bank a copy of the signed Ministerial Order establishing the 

Programme Strategic Coordination Unit and the PROMOVARE Coordination 

Unit (paragraph 4.1.6). 

 

(ii) Provide the Bank with evidence of recruiting the procurement expert and the 

accountant, and of appointing the three experts of the project team (paragraph 

4.1.6). 
 

(iii) Provide the Bank with evidence of opening a special account in the name of the 

project in a bank acceptable to the Fund, into which the grant resources for 

project management will be deposited (paragraph 4.1.6). 

  

5.2.3 Other conditions: in addition, the   Republic of Niger shall: 

 

(i) Forward to the Bank for approval, latest six (6) months following the first 

disbursement of grant and loan resources, the project administrative and 

financial implementation and management procedures manual (paragraph 

4.1.6). 

 

(ii) Forward to the Bank for approval, latest six (6) months following the first 

disbursement of grant resources, the performance contract of the Project 

Coordination Unit (paragraph 4.1.6). 

 

(iii) Provide to the Bank, latest twelve (12) months following the first disbursement 

of grant and loan resources, evidence of payment of compensation by the 

Government to persons who lost their rain–fed crops during the first year of 

operation of the Anekar mini-dam. The compensation shall be paid before 

works start-up (paragraph 3.2.2). 
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5.2.4  Undertaking: the Republic of Niger shall undertake to implement the 

PROMOVARE Environmental and Social Management Plan (Annex B9).  

 

5.3 Compliance with Bank Policies and PPCR Criteria 
 
The project will be implemented within the framework of the Bank’s intervention strategy in 

Niger defined in the 2010-2012 RBCSP, whose pillars are: (i) rural development through water 

resources mobilization; and (ii) infrastructure development, including social infrastructure. The 

project is also in keeping with the Bank’s climate change adaptation and related risk management 

strategy as well as the criteria defined by the Pilot Programme for Climate Resilience (PPCR). 

 

VI. RECOMMENDATION 
 

Management hereby recommends that the Boards of Directors approve the proposal to award 

a USD 9.5 million grant and extend a USD 12.5 million loan to the Republic of Niger from 

the PPCR resources of the SCF, for the purposes and according to the conditions set forth in 

paragraph 5.2 of this report. 
 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

Appendix I 

 

Niger’s Comparative Socio-economic Indicators 
 
Social  Indicators Niger Africa Developing 

Countries 1990 2010 

Area (000Km²) 1267 30323 80976 

 Total Population  (millions)  7.9 15.9 1031.5 5658.7 

 Annual Population Growth (%)  

Life Expectancy at Birth -Total (years)  

3.1 

41.6 

3.9 

52.5 

2.3 

56.0 

1.3 

67.1 

Infant Mortality Rate (per 1000)  

Physicians (per 100 000 people)  

154.1 

2.0 

83.7 

2.0 

78.6 

58.3 

46.9 

109.5 

Births Attended by Trained Health Personnel (%)  

Child Immunization Against Measles (% of 

children aged 12-23 months)  

… 

38.0 

32.9 

68.0 

50.2 

71.1 

64.1 

80.7 

Gross Enrolment Ratio-Primary School (%)  29.0 66.6 102.7 107.2 

Girls/Boys Ratio in Primary School (%)  56.4 81.8 91.7 96.2 

Illiteracy Rate (% of  Population >15 ans)  … 28.7 64.8 … 

Access to Safe Water (% of  Population)  41.0 48.0 64.5 80.3 

Access to Health Services (% of Population)  3,0 9,0 41,0 53,6 

Human Develop. Index(Rank amongst182 

countries)  

… 167.0 n.a n.a 

Human Poverty Index (HPI-1) (% of Population)  … 55.8 … … 

Macro- economic  Indicators Niger 

2000 2008 2009 2010 

GNI per Capita, Atlas Method (Current USD)  170 280 34 … 

GDP  (Current USD million)  1667 5380 5264 5700 

Real GDP Growth (Annual %)  -2.6 9.3 -1.2 5.5 

Real GDP Growth per Capita (Annual %)  -5.8 5.2 -4.9 1.6 

Gross Domestic Investment (% of GDP)  13.9 29.2 29.3 30.3 

Inflation (Annual %)  2.9 11.3 4.9 3.4 

Fiscal Balance (% of GDP)  -3.8 1.4 -6.6 -3.2 

Trade, External Debt and Financial Flows   2000 2008 2009 2010 

Variation in Volume of Exports (%)  27.4 -1.1 1.9 3.0 

Variation in Volume of Imports (%)  6.7 30.8 22.0 8.7 

Variation in Terms of Trade -17.7 23.3 3.2 -11.9 

Trade Balance (USD million)  -47.6 -438.4 -619.0 -874.4 

Trade Balance (% of GDP)  -2.9 -8.1 -11.8 -15.3 

Current Account Balance (USD million) 111.5 -697.6 -1233.6 -1033.2 

Current Account Balance (% of GDP) -6.7 -13.0 -23.4 -18.1 

Debt Servicing ( % of  Exports ) 73.4 1.8 2.0 1.7 

Total External Debt  (% of GDP)  89.1 14.0 15.8 17.2 

Total Net Financial Flows ( USD million)  183.0 575.2 474.3 … 

Net Official Development Assistance (USD 

million)  

208.5 606.7 470.0 … 

Net Direct Investments ( USD million) 8.4 565.9 738.9 … 

Private Sector and Infrastructure Development 2000 2008 2009 2010 

Time Required to Start a Business (Days)  … 35 19 17 

Investor Protection Index (0-10)  … 3.3 3.3 3.3 

Fix Telephone Subscribers (per 1000 people)  1.8 1.8 4.4 … 

Internet Users  (per 1000 people)  0.2 24.7 129.1 129.1 

Source: AfDB Statistics Department, from national and international sources 



 

 

 

Appendix III 
 

Major Related Projects Financed by the Bank 

 and Other Development Partners of the Country 
 

Niger’s development  is largely dependent on assistance provided by its external partners, of which the Bank 

Group. They contribute significantly to financing the State’s recurrent budget through budget support and ensure 

the implementation of almost all development and capacity building projects. Details of their assistance are 

given in Volume II of the report.  
 
Priority Areas Donors Currently Operating in the Areas 

 

Remarks 

Productive Sector  

 

Agriculture, forestry, livestock, 

fisheries, trade, tourism and 

handicrafts 

Lead Donors : European Union for the rural 

sector (agriculture, livestock and fisheries).  

 

Other stakeholders :  

UNDP/WFP/EU/IFAD/AFD/ABEDA/IsDB/ 

France/KFW/FAO/GTZ/Belgium/Denmark/Japan  

- The European Union, the World 

Bank and the Bank are supporting 

food security and the agriculture, 

livestock and forestry sub-sectors.  

- The Bank, Belgium and the World 

Bank are providing assistance for 

community development ;  

- IFAD is providing support for 

microfinance development.  

- The Bank and IFAD are 

complementary in agricultural sector 

rehabilitation.  

 

 

 

Social Sector  

 

Education, health and gender  

Lead Donors : France for education 

 

Other stakeholders : World Bank, AfDB/ADF, 

AFD/ADF/IDA/IsDB/EU/UNDP/France/Japan/ 

Switzerland/UNFPA/Canada/Denmark/UNICEF/

UNDP/ 

WFP/UNFPA/GTZ/KFW/Netherlands/OXFAM  

 

Lead Donors: Belgium for health; Spain for 

gender.  

Other stakeholders: 

AfDB/ADF/France/EU/Japan/UNFPA/WHO/ 

Luxembourg/World Bank.  

 

- There are synergies between the 

World Bank, the ADF, agencies of 

the United Nations system and 

bilateral partners. However, 

coordination is strongly established 

and maintained in the area of 

education 

 

Infrastructure and Public 

Utilities  

 

Public works, mining, industry, 

water resources, energy, 

sanitation and urban planning 

Lead Donors: European Union (transport), 

Switzerland (water resources)  

 

Others : AFD/EU/IDA/France/UNDP/WADB 

The key partners operating 

in this sector are the World 

Bank, the European Union 

and AfDB.  

  

 

Cross-cutting Issues  

Women’s empowerment, 

governance, decentralization 

and capacity building 

Lead Donors : France (local governance), UNDP 

(capacity building)  

Other stakeholders : ADF/IDA/AFD/ 

Germany/Switzerland/IMF-

AFRITAC/AFRISTAT/World Bank/French 

Cooperation/Belgium/AFD/UNDP  

 

The coordination of actions should be 

undertaken by the authorities in this 

sector 

 

Economic Reforms  

Reform support and debt relief  

Lead Donors: IMF (macro-economic framework),  

World Bank (structural reforms) 

IMF/IDA/ADF/EU/France/Belgium/WADB/Paris 

Club Countries  

 

There is close coordination 

 

Multinational/ Shared Niger 

Basin Vision; NBA Priority 

Investment Programme  

  

Lead Donor : World Bank  

EU/France/Canada /AfDB with Niger Basin 

Authority (NBA) as Executing Agency  

There is close coordination  

Under the NBA 2008/2012 Priority 

Investment Programme  

 

Kandadji Programme 

 

Lead Donor : African Development Bank 

IsDB/OFID/ABEDA/KFAED/WADB/EBID/SFD

/ABU DHABI  

 

There is close coordination 

 

 

 



 

 

 

Appendix IV 

Project Administrative Map 

 
 

 
 

 

This map has been provided by the staff of the African Development Bank Group exclusively  for the use of the readers of the report to which 
it is attached. The names used and the borders shown do not imply on the part of the Bank Group and its members any judgment concerning 

the legal status of the territory nor any approval or acceptance of these borders. 

 

 

 
 

 

 

 

 



 

 

 

 

APPENDIX V. PROGRAMME ORGANIZATION CHART 

 

 

 

 

 

 

 

 

  

   

 

 

 

 

 

 

 

 

8 Regional Focal Points 

                                          9 Divisional Focal Points    

National Orientation and Steering Committee 

Strategic Coordination Unit 

Monitoring/Evaluation 

Expert 

 

Climate Change Expert 

Communication Expert 

Private Sector Project Coordinator Coordinator PDIPC/PROMOVARE Coordinator  

Procurement Expert 

Financial Management Expert 

Accountants (1 for PDIPC and 1 for 

PROMOVARE) 

 PROMOVARE Team   PDIPC Team 

Development Officer Works Officer Observation Network Officer Modelling and Products Officer 

 Tahoua Liaison 

Officer 

 

 Tillabéry Liaison 

Officer 

 

 Dosso Liaison 

Officer 

 

Agadez Liaison 
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