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Project 
objective Younger People in Residential Aged Care
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Sponsor Peter Broadhead Project Manager Russell Herald

Project start 
date 28 February 2019 Project end date 

(original) June 2020 Project end date 
(revised)

Status Update
THIS REPORTING PERIOD:
Key achievements, issues impacting the project, and critical decisions 
made or overdue

PRIORITIES FOR NEXT REPORTING PERIOD:
Key milestones and outputs (as outlined in the project plan and/or 
schedule), critical decisions due, and actions for resolution of 
issues

 SDA tranche one rule changes passed
 SDA reference group established
 Project board established
 Stakeholder Reference Group membership confirmed, first meeting 

to be held ASAP 

 Access and planning benchmarks being met including 
monitoring and reporting framework in place.

 All YPIRAC participants at 31 March 2019 have approved plans.
 Finalisation of the Aged Care Assessment Team Supplementary 

Guidelines.
 Data analysis on characteristics of YPIRAC.

Project Dashboard
Overall Project Status Rating 
Refer to the Reporting section of the Project Management Handbook for considerations when determining project status.

This period Last period Explanation for Overall Project Status Rating 
Problematic 
(Amber)

N/A  Several project milestones are rated Amber, which brings the whole project’s risk rating to amber.
 Without additional funding and resources, many of the aspirational actions will be difficult to meet.
 Several actions require extensive operational review and change which may take more time than has been 

allocated.
 Escalation of problematic actions to the Project Board will allow solutions to be considered at a high level.

  

Status rating key

On track (Green)

Problematic - progress is inhibited but unlikely to impact delivery (Amber)

Delivery at risk - progress is off track and likely to impact delivery (Red)

Overall Risk Rating
Refer to your Project Risk Log, or for Mini Projects refer to the Risk section in your Mini Project Plan. The Overall Risk Rating is the highest 
rated open risk before any treatments e.g. if you have four Low open risks and one Medium open risk, your Overall Risk Rating is Medium.

Milestone This period Last period Reason for Amber or Red risk rating
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4.Appropriate access 
and planning 
decisions occurring 
within  benchmarks

Problematic 
(Amber)



 Processes need to be developed including a monitoring and reporting 
framework to report against the milestone – due in July.

5. NDIS workforce 
development 
strategies 
implemented to 
improve the quality 
and capacity of the 
disability workforce

On track 
(Green)





6. Planning discussions 
explore and confirm 
housing and support 
goals

On track 
(Green)





7. Plans tailored to 
participants’ cultural 
and disability needs

On track 
(Green)



  

8. NDIS participants 
and potential 
participants referred 
to appropriate 
advocacy services 
where necessary

On track 
(Green)





9. All NDIS participants 
in aged care at 30 
March will have an 
approved plan by 30 
June

Delivery at risk 
(Red)



 Lack of planners to complete plans.

10. Key stakeholder 
relationships 
established and 
strengthened

On track 
(Green)





11. Specialised plan 
implementation 
services considered

On track 
(Green)





12. Planning and plan 
review meetings held 
face-to-face and 
confirm full 
reasonable and 
necessary supports

Problematic 
(Amber)



 Face-to-face meetings with current staff/resource constraints may put this 
milestone at risk. 

13. Additional personal 
care provided where 
necessary

On track 
(Green)



 Work is currently on track and is underway. 
 NDIA is developing a current state and recommendations paper on which 

DSS will provide feedback. 
 This process is how the NDIA currently operate, wanting to support it with 

policy and operational guidelines. 

14. Agreement on the 
actions to improve 
hospital discharge 
processes from DRC 
and AHMAC

On track 
(Green)




 

15. Approvals of 
assistive technology 
(AT) and home 
modifications (HM) 
expedited

On track 
(Green)
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16. Bridging 
accommodation 
scoped and 
implemented

On track 
(Green)



 Respite as an option may lead to participants to feel they need to reside in 
aged care, rather than act to build participants capacity.



17. Urgent pathway to 
aged care formalised 
through Aged Care 
Assessment Team 
(ACAT) 
Supplementary 
Guidelines 
(Guidelines)

Problematic 
(Amber)



 Clearance seems to have stalled for a long period of time. No guarantee 
when it will be finalised. Advice needed from Health.

18. Learnings 
implemented from 
hospital discharge 
projects

On track 
(Green)





19. Continual 
negotiations with 
State and Territories 
to improve hospital 
discharge processes

Problematic 
(Amber)



 Risk state and territory governments will not collaboratively engage

20. SDA Rule change 
enacted

Complete  Rule enforce as of March 2019

21. SDA providers able 
to have buildings pre-
certified before 
construction

Complete 

22. Specialised housing 
knowledge available 
to support 
coordinators

On track 
(Green)



  

23. Regular and useful 
SDA data released 
and ongoing 
consideration of 
measures to improve 
SDA investment 
through work with 
SDA Reference Group

On track 
(Green)





24. DSS descriptive 
analysis of NDIS & 
Health data 
completed

Problematic 
(Amber)



 Necessary data may not be acquired in time from Health.

25. DSS predictive 
analysis of NDIS & 
Health data 
completed

Problematic 
(Amber)



 Necessary data may not be acquired in time.
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Reporting requirements for each project board meeting

Milestone Reporting requirement 
4. Appropriate access and 

planning decisions 
occurring within  
benchmarks

 Numbers in each priority group with access not met, access met, and plans in place
 Numbers overall with access not met, access met and plans in place by age groups and by 

state/territory 
 Reporting against benchmarks via monitoring and reporting framework

5. NDIS workforce 
development strategies 
implemented to improve 
the quality and capacity 
of the disability 
workforce

6. Planning discussions 
explore and confirm 
housing and support 
goals

7. Plans tailored to 
participants’ cultural and 
disability needs

 NDIA to confirm when milestone complete

8. NDIS participants and 
potential participants 
referred to appropriate 
advocacy services where 
necessary

 DSS (Advocacy group) to report on feasibility of collecting information from the Decision 
Support pilot on YPIRAC being referred to the pilot

9. All NDIS participants in 
aged care at 30 March 
will have an approved 
plan by 30 June

 Number of approved plans for this cohort 

10. Key stakeholder 
relationships established 
and strengthened

11. Specialised plan 
implementation services 
considered

12. Planning and plan review 
meetings held face-to-
face and confirm full 
reasonable and 
necessary supports

 Number of YPIRAC reviews
 Number of changes in plans related to housing and support goals
 Number of changes in plans related to supports

13. Additional personal care 
provided where 
necessary

 NDIA to share position with DSS
 Number of additional person care cases

14. Agreement on the 
actions to improve 
hospital discharge 
processes from DRC and 
AHMAC

15. Approvals of assistive 
technology (AT) and 
home modifications 
(HM) expedited

 NDIA to provide DSS with evaluation report/learnings
 Number of hospital OT assessments used to approve supports in plans
 Number of OT assessments duplicated because hospital assessments don’t meet NDIS 

requirements
 Number of plans with new funding of assessments included
 Number of assessments undertaken for YPIRAC
 Inform DSS when template is finalised and being used

16. Bridging accommodation 
scoped and 
implemented

 NDIA to share themes/discussions
 NDIA to advise when modelling complete and outcome
 Number of YPIRAC which bridging accommodation in plans

17. Urgent pathway to aged 
care formalised through 
Aged Care Assessment 
Team (ACAT) 
Supplementary 
Guidelines (Guidelines)

 DoH to advise when guidelines are approved and made public
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18. Learnings implemented 
from hospital discharge 
projects

 NDIA to share pilot project plan
 NDIA to share any evaluation report/learnings
 NDIA to share any reports/learnings
 NDIA to share framework when developed

19. Continual negotiations 
with State and 
Territories to improve 
hospital discharge 
processes

20. SDA Rule change 
enacted

Complete

21. SDA providers able to 
have buildings pre-
certified before 
construction

Complete

22. Specialised housing 
knowledge available to 
support coordinators

23. Regular and useful SDA 
data released and 
ongoing consideration of 
measures to improve 
SDA investment through 
work with SDA 
Reference Group

24. DSS descriptive analysis 
of NDIS & Health data 
completed

 DSS to advise NDIA on progress
 DSS to advise when completed

25. DSS predictive analysis of 
NDIS & Health data 
completed
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