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Regional Transportation Commission of Southern Nevada Project Status Report for Clark County Public Works September 28, 2020

Ann Road, Clark County 215 Beltway to Durango Drive 2

Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.
Description:
929

Status: Construction
Design PM: Jinxin Xie
Design Firm: CCPW Design
Design Complete: 100%
Bid Number: 605501

Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive

Construction PM: Zac Gentry
Contractor: Tand, Inc.
Bid Complete: 12

EAC Date: Apr-18
Est Advertise: May-20
Est Open: Jun-20
Est NTP: Oct-20

Advertise Date: Apr-20
Open: May-20
Notice to Proceed: Oct-20
Complete: 

Complete Streets: TBD

97 RTC Number
107D-MVFT

ILC Amount

$1,150,000.00
ILC Executed
08/13/2015

ILC Expiration
06/30/2022

Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane.
Description:
929

Status: Construction
Design PM: Jinxin Xie
Design Firm: CCPW Design
Design Complete: 100%
Bid Number: 605501

Scope Name: Ann Road, Clark County 215 Beltway to Durango Drive

Construction PM: Zac Gentry
Contractor: Tand, Inc.
Bid Complete: 12

EAC Date: Apr-18
Est Advertise: May-20
Est Open: Jun-20
Est NTP: Oct-20

Advertise Date: Apr-20
Open: May-20
Notice to Proceed: Oct-20
Complete: 

Complete Streets: TBD

128 RTC Number
107F-FTI2

ILC Amount

$17,275,000.00
ILC Executed
06/13/2019

ILC Expiration
06/30/2022
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Arterial Reconstruction Fiscal Year 19 1

Buffalo Drive, Tropicana Avenue to Sahara Avenue
Description:
995

Status: Sub Complete
Design PM: Kathleen Kingston
Design Firm: WSP
Design Complete: 100%
Bid Number: 605336

Scope Name: Arterial Reconstruction Fiscal Year 2019

Construction PM: Ira Sisson
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 95

EAC Date: Feb-19
Est Advertise: Jul-19
Est Open: Aug-19
Est NTP: Feb-20

Advertise Date: Jul-19
Open: Aug-19
Notice to Proceed: Jan-20
Complete: Jul-20

Complete Streets: NA

127 RTC Number
135AB1

ILC Amount

$27,025,000.00
ILC Executed
07/12/2018

ILC Expiration
06/30/2023
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Arterial Reconstruction Fiscal Year 2019 2

Alexander Road, Pecos Road to Puebla Street & Pebble, Eastern to Pecos
Description:
992

Status: Construction
Design PM: Kathleen Kingston
Design Firm: Atkins
Design Complete: 100%
Bid Number: 605341

Scope Name: Arterial Reconstruction Fiscal Year 2019

Construction PM: Zac Gentry
Contractor: CG&B Enterprises, Inc.
Bid Complete: 20

EAC Date: May-19
Est Advertise: Sep-19
Est Open: Oct-19
Est NTP: Apr-20

Advertise Date: Sep-19
Open: Oct-19
Notice to Proceed: May-20
Complete: 

Complete Streets: TBD

132 RTC Number
135AB1

ILC Amount

$7,672,000.00
ILC Executed
07/12/2014

ILC Expiration
06/30/2023

Charleston Boulevard, Nellis Boulevard to Whitewind Lane
Description:
993

Status: Construction
Design PM: Kathleen Kingston
Design Firm: Jacobs
Design Complete: 100%
Bid Number: 605335

Scope Name: Arterial Reconstruction Fiscal Year 2019

Construction PM: Dan Erickson
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 71

EAC Date: May-19
Est Advertise: Jul-19
Est Open: Sep-19
Est NTP: Feb-20

Advertise Date: Jul-19
Open: Sep-19
Notice to Proceed: Feb-20
Complete: 

Complete Streets: TBD

131 RTC Number
135AB1

ILC Amount

$8,003,000.00
ILC Executed
07/12/2014

ILC Expiration
06/30/2023
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Arterial Reconstruction: 2019 Clark County Russell and Eastern Construction 1

Description:
1,010

Status: In Design
Design PM: Kathleen Kingston
Design Firm: C-A Group
Design Complete: 100%
Bid Number: ?

Scope Name: Arterial Reconstruction Fiscal Year 2019

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Aug-19
Est Advertise: Sep-20
Est Open: Oct-20
Est NTP: Dec-20

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

150 RTC Number
135AH-FTI2

ILC Amount

$23,000,000.00
ILC Executed
03/12/2020

ILC Expiration
06/30/2025

Cactus Ave., Fort Apache Road to Buffalo Drive 1

Description:
986

Status: In Design
Design PM: Bryan Osborne
Design Firm: C-A Group
Design Complete: 60%
Bid Number: 

Scope Name: Cactus Ave,. Fort Apache Road to Buffalo Drive

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Nov-20
Est Advertise: Mar-21
Est Open: Apr-21
Est NTP: Jun-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

135 RTC Number
147B

ILC Amount

$1,500,000.00
ILC Executed
08/09/2018

ILC Expiration
06/30/2023
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Cactus Avenue, Rainbow Boulevard to Spencer Street 1

Full improvements to Cactus Avenue, Las Vegas Boulevard to Spencer Street
Description:
776

Status: In Design
Design PM: Louise Steeps
Design Firm: Atkins
Design Complete: 90%
Bid Number: 

Scope Name: Cactus, Rainbow to Spencer (LVB - Spencer)

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Dec-20
Est Advertise: Mar-21
Est Open: Apr-21
Est NTP: Jun-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

30 RTC Number
147A

ILC Amount

$31,450,000.00
ILC Executed
11/10/2004

ILC Expiration
06/30/2025

Cactus, Verona Wood to Polaris 1

Full improvements to Cactus/ UPRR touchdown to Valley View Boulevard
Description:
775

Status: Construction
Design PM: Ryan Belsick
Design Firm: CH2M Hill Engineers, Inc.
Design Complete: 100%
Bid Number: 605445

Scope Name: Cactus Avenue - Verona Wood Street to Polaris Avenue

Construction PM: Dan Erickson
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 32

EAC Date: Jul-19
Est Advertise: Oct-19
Est Open: Nov-19
Est NTP: Apr-20

Advertise Date: Oct-19
Open: Dec-19
Notice to Proceed: Apr-20
Complete: 

Complete Streets:

147 RTC Number
147C-FTI2

ILC Amount

$10,000,000.00
ILC Executed
06/13/2019

ILC Expiration
06/30/2025
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Carey Avenue, Nellis Boulevard to Toiyabe Street 1

Full improvements up to four lanes for Carey Avenue, Nellis Boulevard to Toiyabe Street and bridge over Sloan Channel.
Description:
862

Status: In Design
Design PM: Kathleen Kingston
Design Firm: WSP
Design Complete: 90%
Bid Number: 

Scope Name: Carey Avenue, Nellis Boulevard to Toiyabe Street

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Feb-21
Est Advertise: Apr-21
Est Open: May-21
Est NTP: Jul-21
Est Complete: Dec-23

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: NA

10 RTC Number
016H

ILC Amount

$3,220,000.00
ILC Executed
08/18/2013

ILC Expiration
06/30/2023

Casino Drive. Needles Highway to Harrah's Hotel 1

Description:
1,009

Status: In Design
Design PM: Bryan Osborne
Design Firm: GCW, Inc.
Design Complete: 30%
Bid Number: 

Scope Name: Casino Drive. Needles Highway to Harrah's Hotel

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Mar-21
Est Advertise: Apr-21
Est Open: May-21
Est NTP: Jul-21
Est Complete: Jul-22

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

129 RTC Number
221A

ILC Amount

$26,000,000.00
ILC Executed
01/10/2019

ILC Expiration
06/30/2024
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Cimarron Road, Blue Diamond Road to Pebble Road 1

Improvements may include up to four traffic lanes, medians, a bridge over the wash, drainage facilities and other appurtenances as may be necessary to construct a complete and 
functional project.

Description:
991

Status: In Design
Design PM: Weijian Zhang
Design Firm: CCPW Design
Design Complete: 0%
Bid Number: 

Scope Name: Cimarron Road, Blue Diamond Road to Pebble Road

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Dec-20
Est Advertise: Jan-21
Est Open: Feb-21
Est NTP: Apr-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

126 RTC Number
217A-FTI2

ILC Amount

$800,000.00
ILC Executed
09/13/2018

ILC Expiration
06/30/2023

Decatur Boulevard between Tropicana Avenue and Sahara Avenue project. 1

Description:
1,019

Status: In Design
Design PM: Kathleen Kingston
Design Firm: Jacobs
Design Complete: 30%
Bid Number: ?

Scope Name: Arterial Reconstruction FY 2019

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Apr-21
Est Advertise: May-21
Est Open: Jun-21
Est NTP: Aug-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

136 RTC Number
007QFT

ILC Amount

$1,200,000.00
ILC Executed
11/14/2019

ILC Expiration
06/30/2025
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Decatur Boulevard, Cactus Avenue to Warm Springs Road 1

Improvements to Decatur Boulevard, Cactus Avenue to Warm Springs Road.  The improvements may include up to four travel lanes
Description:
869

Status: In Design
Design PM: Mona Stammetti
Design Firm: Stanley Consultants, Inc.
Design Complete: 100%
Bid Number: 

Scope Name: Decatur Boulevard, Cactus Avenue to Warm Springs Road

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Mar-21
Est Advertise: May-21
Est Open: Jun-21
Est NTP: Aug-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: NA

80 RTC Number
007M

ILC Amount

$3,850,000.00
ILC Executed
08/14/2014

ILC Expiration
06/30/2025

Desert Inn Road, Cabana Drive to Hollywood Boulevard 1

Description:
939

Status: In Purchasing
Design PM: Mona Stammetti
Design Firm: Atkins
Design Complete: 100%
Bid Number: 605717

Scope Name: Desert Inn Road, Nellis Boulevard to Hollywood Boulevard

Construction PM: Dan Erickson
Contractor: 
Bid Complete: 0

EAC Date: Jan-19
Est Advertise: Sep-20
Est Open: Oct-20
Est NTP: Dec-20

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: Bike lanes and sidewalk

103 RTC Number
054G-MVFT

ILC Amount

$24,600,000.00
ILC Executed
02/11/2016

ILC Expiration
06/30/2025
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Durango Drive, Blue Diamond Road to Windmill Lane 1

Improvements to Durango Drive, Blue Diamond Road to Windmill Lane
Description:
732

Status: Sub Complete
Design PM: Ryan Belsick
Design Firm: HDR Engineering, Inc.
Design Complete: 100%
Bid Number: 605160

Scope Name: Durango Drive, Blue Diamond Road to Windmill Lane

Construction PM: Ira Sisson
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 100

EAC Date: Sep-18
Est Advertise: Feb-19
Est Open: Mar-19
Est NTP: Oct-19

Advertise Date: Feb-19
Open: Mar-19
Notice to Proceed: Aug-19
Complete: May-20

Complete Streets: Curbs, gutters, sidewalks, pavement, and streetlights

67 RTC Number
070J-Q10

ILC Amount

$5,800,000.00
ILC Executed
07/10/2014

ILC Expiration
06/30/2023

Elkhorn, Tenaya to Jones 1

Description:
1,025

Status: In Design
Design PM: Wendy Mercado
Design Firm: CCPW Design
Design Complete: 0%
Bid Number: ?

Scope Name: Elkhorn Road- Tenaya Way to Jones Blvd

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Dec-20
Est Advertise: Jan-21
Est Open: Feb-21
Est NTP: Apr-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

144 RTC Number
230A-FTI2

ILC Amount

$500,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2024
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Entity Non-Specific Expenses, Fiscal Year 2021 0

Complete Streets:

160 RTC Number
142Y-MVFT

ILC Amount

$150,000.00
ILC Executed
08/13/2020

ILC Expiration
06/30/2021

Erie Pedestrian Bridge - Rainbow Boulevard to Windy Desert Street 1

Pedestrian bridge at Erie Avenue extending from Rainbow Boulevard over the Union Pacific Railroad to Redwood Street to increase multi-modal mobility and provide non-motorized access
Description:
919

Status: Construction
Design PM: Kathleen Kingston
Design Firm: G.C. Wallace, Inc.
Design Complete: 100%
Bid Number: 605290

Scope Name: Erie Pedestrian Bridge over UPRR

Construction PM: Dan Erickson
Contractor: CG&B Enterprises, Inc.
Bid Complete: 38

EAC Date: May-19
Est Advertise: Aug-19
Est Open: Sep-19
Est NTP: Oct-19

Advertise Date: Aug-19
Open: Nov-19
Notice to Proceed: Mar-20
Complete: 

Complete Streets:

148 RTC Number
190M-Q10

ILC Amount

$1,000,000.00
ILC Executed
01/09/2020

ILC Expiration
06/30/2025
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Fort Apache, Blue Diamond to Warm Springs 1

Description:
987

Status: In Design
Design PM: Bryan Osborne
Design Firm: Westwood
Design Complete: 50%
Bid Number: ?

Scope Name: Fort Apache, Blue Diamond to Warm Springs

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Oct-20
Est Advertise: Jan-21
Est Open: Feb-21
Est NTP: Apr-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

134 RTC Number
113E-FTI2

ILC Amount

$6,000,000.00
ILC Executed
08/09/2018

ILC Expiration
06/30/2023

Fort Apache, Warm Springs to Tropicana 1

Widen to 4 lanes
Description:
1,030

Status: In Purchasing
Design PM: Kathleen Kingston
Design Firm: Poggemeyer Design Group
Design Complete: 100%
Bid Number: 605659

Scope Name: Fort Apache Road, Warm Springs Road to Tropicana Avenue

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Dec-19
Est Advertise: Jun-20
Est Open: Jul-20
Est NTP: Sep-20

Advertise Date: Jul-20
Open: Aug-20
Notice to Proceed: 
Complete: 

Complete Streets:

139 RTC Number
113-EFT

ILC Amount

$13,025,000.00
ILC Executed
10/10/2019

ILC Expiration
06/30/2025
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Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard 1

Improvements to Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard.  The improvements may include up to four travel lanes
Description:
894

Status: Reconciliation
Design PM: Timothy Piparo
Design Firm: CCPW Design
Design Complete: 100%
Bid Number: 604777

Scope Name: Hollywood Boulevard, Charleston Boulevard to Lake Mead Boulevard

Construction PM: Robert McNamara
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 100

EAC Date: Sep-17
Est Advertise: May-18
Est Open: Jun-18
Est NTP: Aug-18

Advertise Date: May-18
Open: Jun-18
Notice to Proceed: Nov-18
Complete: Nov-19

Complete Streets: Separated path, bike lanes

15 RTC Number
099C

ILC Amount

$8,800,000.00
ILC Executed
03/12/2020

ILC Expiration
06/30/2023

Hollywood, Lake Mead to Cheyenne 1

Hollywood - Lake Mead to Cheyenne
Description:
1,045

Status: In Design
Design PM: Kathleen Kingston
Design Firm: Kimley-Horn & Assoc, Inc.
Design Complete: 0%
Bid Number: 

Scope Name: Hollywood - Lake Mead to Cheyenne

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: May-21
Est Advertise: May-21
Est Open: Jun-21
Est NTP: Aug-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

141 RTC Number
099D-FTI2

ILC Amount

$1,000,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2024
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Hualapai, Russell to Flamingo 1

Hualapai Way - Russell Road to Flamingo Road
Description:
1,046

Status: In Design
Design PM: Kathleen Kingston
Design Firm: 
Design Complete: 0%
Bid Number: 

Scope Name: Hualapai Way - Russell Road to Flamingo Road

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Oct-20
Est Advertise: Nov-20
Est Open: Dec-20
Est NTP: Feb-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

142 RTC Number
130C-FTI2

ILC Amount

$200,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2024

Intersection Improvements Program: Fiscal Year 2021 0

Complete Streets:

161 RTC Number
223P-MVFT

ILC Amount

$2,000,000.00
ILC Executed
08/13/2020

ILC Expiration
06/30/2025
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Intersection Improvements Program: Traffic Improvements No. 105 0

Complete Streets:

154 RTC Number
223M-FTI2

ILC Amount

$4,000,000.00
ILC Executed
06/16/2020

ILC Expiration
06/30/2025

Jones Boulevard, Cactus Avenue to Blue Diamond Road 1

Description:
928

Status: Complete
Design PM: Ryan Belsick
Design Firm: Parsons Brinckerhoff, Inc.
Design Complete: 100%
Bid Number: 604651

Scope Name: Jones Boulevard, Pyle Avenue to Blue Diamond Road

Construction PM: Blair Lecker
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 96

EAC Date: Aug-17
Est Advertise: Dec-17
Est Open: Feb-18
Est NTP: Nov-18

Advertise Date: Dec-17
Open: Feb-18
Notice to Proceed: Jan-19
Complete: Jul-19

Complete Streets: Curb, gutter, sidewalk, streetlights in front of the future CC Public Works facility near Pyle.

108 RTC Number
033R

ILC Amount

$13,400,000.00
ILC Executed
07/14/2016

ILC Expiration
06/30/2023
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Jones, Blue Diamond to Windmill 1

Widen to 4 lanes, bridge structure at UPRR
Description:
872

Status: In Design
Design PM: Ryan Belsick
Design Firm: R2H Engineering, Inc.
Design Complete: 90%
Bid Number: 

Scope Name: Jones Boulevard, Blue Diamond Road to Windmill Lane

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: Oct-20
Est Advertise: Dec-20
Est Open: Jan-21
Est NTP: Mar-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

140 RTC Number
033S-FTI2

ILC Amount

$1,106,000.00
ILC Executed
01/09/2020

ILC Expiration
06/30/2024

Laughlin-Bullhead City Bridge 1

New bridge across the Colorado River with a new road to Needles Highway in Nevada and new road to US 95 in Arizona
Description:
779

Status: In Design
Design PM: Bob Leuck
Design Firm: WSP
Design Complete: 100%
Bid Number: 

Scope Name: Laughlin/ Bullhead Bridge

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Nov-19
Est Advertise: Oct-20
Est Open: Nov-20
Est NTP: Mar-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

159 RTC Number
064A-FTI2

ILC Amount

$40,000,000.00
ILC Executed
08/13/2020

ILC Expiration
06/30/2025
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Lindell, Roy Horn to Badura 0

Complete Streets:

145 RTC Number
231A-FTI2

ILC Amount

$200,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2024

Lone Mountain Road, Clark County 215 Beltway to Tenaya Way 1

Roadway widening to include minimum of two through lanes in each direction and a center two-way left turn lane
Description:
930

Status: Complete
Design PM: Spring Dineen
Design Firm: C-A Group
Design Complete: 100%
Bid Number: 604670

Scope Name: Lone Mountain Road, Clark County 215 Beltway to Tenaya Way

Construction PM: Blair Lecker
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 99

EAC Date: Aug-17
Est Advertise: Dec-17
Est Open: Jan-18
Est NTP: Jul-18
Est Complete: Sep-19

Advertise Date: Dec-17
Open: Jan-18
Notice to Proceed: Jul-18
Complete: Sep-19

Complete Streets: Yes

98 RTC Number
165B

ILC Amount

$5,350,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2020
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Maryland Parkway Bus Rapid Transit: Russell Road to Fremont Street 0

Complete Streets:

157 RTC Number
003Z-FTI2

ILC Amount

$5,000,000.00
ILC Executed
02/13/2020

ILC Expiration
12/31/2030

Moapa Valley Airport Road Relocation 0

Complete Streets:

146 RTC Number
068-LMV

ILC Amount

$600,000.00
ILC Executed
08/08/2019

ILC Expiration
06/30/2024
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Neighborhood Rehab Program; Fiscal Year 2019 Clark County Maintenance 1

Description:
985

Status: Sub Complete
Design PM: Weijian Zhang
Design Firm: CCPW Design
Design Complete: 100%
Bid Number: 605381

Scope Name: Residential Street Pavement Reconstruction No. 102

Construction PM: Lynette Wojtowicz
Contractor: Aggregate Industries - SWR, 
Inc.
Bid Complete: 100

EAC Date: Apr-19
Est Advertise: Aug-19
Est Open: Sep-19
Est NTP: Feb-20

Advertise Date: Aug-19
Open: Sep-19
Notice to Proceed: Feb-20
Complete: Jul-20

Complete Streets: TBD

124 RTC Number
175Q2-MVFT

ILC Amount

$1,000,000.00
ILC Executed
10/11/2018

ILC Expiration
06/30/2023

Neighborhood Rehabilitation Program:  Fiscal year 2020 1

Description:
1,001

Status: In Design
Design PM: Weijian Zhang
Design Firm: 
Design Complete: 90%
Bid Number: 

Scope Name: Residential Streets Pavement Reconstruction #103

Construction PM: 
Contractor: CCPW
Bid Complete: 0

EAC Date: Oct-20
Est Advertise: Nov-20
Est Open: Dec-20
Est NTP: Feb-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

138 RTC Number
175-UFT

ILC Amount

$1,000,000.00
ILC Executed
11/14/2019

ILC Expiration
06/30/2025
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Neighborhood Rehabilitation Program: Project 104 1

Eastern Ave- Silverado to Serene & Mountain Vista St., Whitney Mesa to Russell Rd.
Description:
1,032

Status: In Design
Design PM: Weijian Zhang
Design Firm: CCPW Design
Design Complete: 0%
Bid Number: 

Scope Name: Residential Streets Reconstruction Project #104

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Mar-21
Est Advertise: Mar-21
Est Open: Apr-21
Est NTP: Jun-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

162 RTC Number
175X-FTI2

ILC Amount

$1,000,000.00
ILC Executed
08/13/2020

ILC Expiration
06/30/2025
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Pecos Road, Owens Avenue to Alexander Road Rehabilitation 2

Pecos Road, Owens Avenue to Alexander Road Rehabilitation
Description:
971

Status: Construction
Design PM: Spring Dineen
Design Firm: GCW, Inc.
Design Complete: 100%
Bid Number: 605468

Scope Name: Pecos Road, Owens Avenue to Alexander Road Rehabilitation

Construction PM: Zac Gentry
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 70

EAC Date: Sep-18
Est Advertise: Oct-19
Est Open: Nov-19
Est NTP: Jan-20

Advertise Date: Oct-19
Open: Dec-19
Notice to Proceed: Mar-20
Complete: 

Complete Streets: TBD

156 RTC Number
024N-MVFT

ILC Amount

$235,000.00
ILC Executed
02/18/2018

ILC Expiration
06/30/2023

Pecos Road, Owens Avenue to Alexander Road Rehabilitation
Description:
971

Status: Construction
Design PM: Spring Dineen
Design Firm: GCW, Inc.
Design Complete: 100%
Bid Number: 605468

Scope Name: Pecos Road, Owens Avenue to Alexander Road Rehabilitation

Construction PM: Zac Gentry
Contractor: Las Vegas Paving 
Corporation
Bid Complete: 70

EAC Date: Sep-18
Est Advertise: Oct-19
Est Open: Nov-19
Est NTP: Jan-20

Advertise Date: Oct-19
Open: Dec-19
Notice to Proceed: Mar-20
Complete: 

Complete Streets: TBD

123 RTC Number
024P-FTI2

ILC Amount

$9,400,000.00
ILC Executed
11/14/2019

ILC Expiration
06/30/2023
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Rainbow Blvd, Landberg Ave to Gary Ave 1

Description:
1,053

Status: In Purchasing
Design PM: Timothy Piparo
Design Firm: 
Design Complete: 100%
Bid Number: 605721

Scope Name: Rainbow Blvd, Landberg to Gary

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Sep-20
Est Advertise: Oct-20
Est Open: Jan-20
Est NTP: Jan-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

158 RTC Number
010L-FTI2

ILC Amount

$2,700,000.00
ILC Executed
07/09/2020

ILC Expiration
06/30/2025

Rainbow Boulevard, Erie Avenue to Blue Diamond Road 1

Improvements to Rainbow Boulevard, Cactus Avenue to Blue Diamond Road
Description:
735

Status: Complete
Design PM: Mona Stammetti
Design Firm: VTN Nevada
Design Complete: 100%
Bid Number: 603846

Scope Name: Rainbow Boulevard, Cactus Avenue to Blue Diamond Road

Construction PM: Luis Lavayen
Contractor: Aggregate Industries SWR 
Inc.
Bid Complete: 100

EAC Date: Jul-15
Est Advertise: Oct-15
Est Open: Apr-16
Est NTP: Sep-16

Advertise Date: Oct-15
Open: Apr-16
Notice to Proceed: Sep-16
Complete: Apr-17

Complete Streets: NA

155 RTC Number
010N-FTI

ILC Amount

$4,200,000.00
ILC Executed
12/12/2019

ILC Expiration
06/30/2025

Page 21 of 25



Regional Transportation Commission of Southern Nevada Project Status Report for Clark County Public Works September 28, 2020

Russell Road, Las Vegas Beltway to Rainbow Boulevard 1

Full improvements to Russell Road,  Cimarron to Rainbow Boulevard
Description:
691

Status: Construction
Design PM: Louise Steeps
Design Firm: HDR Engineering, Inc.
Design Complete: 100%
Bid Number: 605536

Scope Name: Russell Road,  Cimarron Road to Rainbow Boulevard

Construction PM: Lynette Wojtowicz
Contractor: Target Construction, Inc.
Bid Complete: 

EAC Date: May-19
Est Advertise: Dec-19
Est Open: Jan-20
Est NTP: Oct-20

Advertise Date: Dec-19
Open: Feb-20
Notice to Proceed: 
Complete: 

Complete Streets: Sidewalk and streetlights

3 RTC Number
008S

ILC Amount

$21,500,000.00
ILC Executed
07/11/2002

ILC Expiration
06/30/2022

Sloan Lane, Vegas Valley Drive to Ruby Creek Drive 1

Description:
994

Status: In Design
Design PM: Louise Steeps
Design Firm: Ty Lin
Design Complete: 60%
Bid Number: ?

Scope Name: Sloan Lane, Vegas Valley Drive to Ruby Creek Drive

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Nov-20
Est Advertise: Jan-21
Est Open: Feb-21
Est NTP: May-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: TBD

130 RTC Number
213A-FTI2

ILC Amount

$800,000.00
ILC Executed
07/12/2018

ILC Expiration
06/30/2023
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Traffic Safety Improvements Package No. 102 1

Description:
969

Status: Complete
Design PM: Jimmy Benoit
Design Firm: Louis Berger Group
Design Complete: 60%
Bid Number: 

Scope Name: Traffic Signal Systems at Various Locations No. 102

Construction PM: Jimmy Floyd
Contractor: 
Bid Complete: 0

EAC Date: May-19
Est Advertise: Nov-19
Est Open: Dec-19
Est NTP: Feb-20

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets: NA

120 RTC Number
050S-MVFT

ILC Amount

$800,000.00
ILC Executed
12/14/2017

ILC Expiration
06/30/2022

Traffic Signal Improvements Program - Fiscal Year 2019 1

construction of improvements of new traffic signals systems at the following intersections: Buffalo Drive and Sunset Road; Hollywood Boulevard and Sahara Avenue; and Grand Canyon 
Drive and Russell Road.

Description:
990

Status: Sub Complete
Design PM: Asami Ototani
Design Firm: GCW, Inc.
Design Complete: 100%
Bid Number: 605087

Scope Name: Traffic Signal Improvement Program - 2019

Construction PM: Zac Gentry
Contractor: Tand, Inc.
Bid Complete: 100

EAC Date: 
Est Advertise: 
Est Open: Jan-19
Est NTP: Aug-19

Advertise Date: Dec-18
Open: Jan-19
Notice to Proceed: Jul-19
Complete: Feb-20

Complete Streets: NA

125 RTC Number
211B2-MVFT

ILC Amount

$7,000,000.00
ILC Executed
10/11/2018

ILC Expiration
06/30/2023
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Traffic Signal Improvements Program: Package 103 Project 1

Traffic Signal Improvements-
1.       Craig Rd and Salmon Dr
2.       Desert Inn Rd and Topez St
3.       Desert Inn Rd and Mountain Vista St
4.       Durango Dr and Gomer Rd
5.       Spencer St and Wigman Ave

Description:
1,041

Status: In Purchasing
Design PM: Anthony Ramos
Design Firm: Atkins
Design Complete: 100%
Bid Number: 605722

Scope Name: Traffic Signal Improvements 103 A

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Sep-20
Est Advertise: Sep-20
Est Open: Oct-20
Est NTP: Dec-20

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

163 RTC Number
211C-FTI2

ILC Amount

$4,400,000.00
ILC Executed
08/13/2020

ILC Expiration
06/30/2025

Traffic Signal Systems at Various Locations No.102 1

Installation of traffic signals.Buffalo Dr. & Robindale Rd., Torrey Pines Dr. & Windmill Ln., and Badura Ave. & Rainbow Blvd.
Description:
1,022

Status: Construction
Design PM: Jimmy Benoit
Design Firm: WSP
Design Complete: 100%
Bid Number: 605535

Scope Name: Traffic Safety Improvements Package

Construction PM: Zac Gentry
Contractor: CG&B Enterprises, Inc.
Bid Complete: 5

EAC Date: 
Est Advertise: Jan-20
Est Open: Feb-20
Est NTP: Apr-20

Advertise Date: Dec-19
Open: Jan-20
Notice to Proceed: Aug-20
Complete: 

Complete Streets:

149 RTC Number
223K-FTI2

ILC Amount

$7,000,000.00
ILC Executed
01/09/2020

ILC Expiration
06/30/2025
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Tropical, Durango to CC215 1

Tropical Parkway, Western CC215 Bruce Woodbury Beltway to Durango Drive
Description:
1,044

Status: In Design
Design PM: Mona Stammetti
Design Firm: Parsons Transportation 
Group
Design Complete: 0%
Bid Number: 

Scope Name: Tropical Pkwy, Western CC215 Bruce Woodbury Beltway to Durango Dr

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Feb-21
Est Advertise: Mar-21
Est Open: Apr-21
Est NTP: Jun-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

143 RTC Number
188C-FTI2

ILC Amount

$1,700,000.00
ILC Executed
09/12/2019

ILC Expiration
06/30/2024

Warm Springs Road Decatur Boulevard to Dean Martin Drive 1

Description:
1,051

Status: In Design
Design PM: Spring Dineen
Design Firm: CCPW Design
Design Complete: 0%
Bid Number: 

Scope Name: Warm Springs Road - Decatur Blvd to Dean Martin Dr.

Construction PM: 
Contractor: 
Bid Complete: 0

EAC Date: Jan-21
Est Advertise: Mar-21
Est Open: Apr-21
Est NTP: Jun-21

Advertise Date: 
Open: 
Notice to Proceed: 
Complete: 

Complete Streets:

152 RTC Number
046L-FTI2

ILC Amount

$1,000,000.00
ILC Executed
02/13/2020

ILC Expiration
06/30/2025
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REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

3rd Street, Fremont to Charleston

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

198AInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2016

August 2020March 18, 2019

100Aug 2018

Anita Marquez

229-6264

3RDSTREET

Phase 2 complete.

Close out construction and interlocal contract.

Las Vegas Paving

VTN

100

Design and construct new complete street improvements along 3rd Street within Downtown Las 

Vegas.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

6th Street - Bridger to Stewart

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

179AFTIInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

July 23, 2014

September 2020March 18, 2019

100Aug 2018

Dennis Moyer

229-6018

6THFRI

Construction nearly complete.

Complete construction.

Las Vegas Paving

Poggemeyer Design Group

Nov 15, 2018

100

Design and construct complete street improvements including widened sidewalks, street trees, 

enhanced lighting, bicycle lanes and other appurtenances along 6th Street between Bridger and 

Stewart.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

7th Street, Bridger Ave to Stewart Ave

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

204AFTIInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

April 2018 95December 2020

Randy McConnell

229-2186

7THFRI

Working on final plans submittal.

Finalize plans and wait for construction funding.

SHG

Design and construct complete street improvements including widened sidewalks, street trees, 

enhanced lighting, bicycle lanes and other appurtenances along 7th Street between Bridger and 

Stewart.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Alexander Drive Overpass at US95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

123E-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

February 2019 90December 2020

Anita Marquez

229-6264

ALEXOVER

Consultant completing the 90% design plans.

Complete 90% plans and then hold for federal funding.

Jacobs

Design to widen the existing overpass at Alexander Road over US95 between Tenaya Dr and 

Rainbow Blvd.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Alexander Road, Rancho Dr to Decatur Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

123F-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2019 70March 2021

Dennis Moyer

229-6018

ALXRADEC

CLV staff reviewing 70% submittal.

Return CLV comments to consultant.

Stanley

Project includes the construction of new pavement, curb, gutter, 100-year storm drain and widened 

sidewalks, ADA accessibility, bike lanes, streetlights, etc.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Arterial Reconstruction FY2019 - Package 7

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

135AB3-Inter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

May 2019

December 2020February 2020

100February 2020

Matthew Meyer

229-1688

ART2019

Contractor completed concrete repairs and ADA ramp upgrades.  Working on pavement overlays.

Continue with pavement overlays.

SHG

75

Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas.  

Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and 

pavement maintenance.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Arterial Reconstruction Program - Package 6

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

135ZFTIInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

January 2018

March 2020Sept 2018

100August 2018

Michael Mann

376-1927

ARTRECONPKG6

All work completed.

Close out project.

Slater Hanifan

100

Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas.  

Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and 

pavement maintenance.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Arterial Reconstruction Program FY20 - Package 8

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

135AEMInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

December 2019 60February 2021

Greg McDermott

229-2143

ARTPKG8

Completing overlay design drawings and specs.  Start concrete repairs.

Finalize plans.

SHG

Design and construct arterial roadway reconstruction projects throughout the City of Las Vegas.  

Projects to include ADA upgrades, surface drainage, traffic capacity, traffic delineation, and 

pavement maintenance.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Bearden Realignment, Shadow to Desert

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

195AInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

November 2016

April 2019February 2018

100October 2017

Lorrie Dunford

229-6738

BEARDEN

Construction complete, closing out project.

Close out project.

Las Vegas Paving

Horrocks Engineers

Nov 30, 2017

100

Design and construct complete street improvements for the realigned Bearden Drive between 

Shadow Lane and Desert Lane

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Boulder Avenue, 1st Street to Art Way

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

219A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

January 2022January 2021

90December 2020

Nicole Melton

229-6691

BOULDER

Consulltant working on 100% plan submital.

Finalize plans and wait for funding.

Horrocks

Complete street improvements to include reconstructing the existing pavement, improving the 

existing intersections, removing the angled parking, sidewalk widening, utility relocation, ITS 

upgrades, ADA upgrades, street trees, and enhanced lighting.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Bradley Road, Whispering Sands to Grand Teton

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

225A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2020March 2020

100October 2019

Lyle Wilcox

229-6574

BRADLEY

Contractor working on sidewalk and pavement improvements.

Continue with construction.

TAND

CLV

Nov 4, 2019

95

Half street improvements including pavement, curb, gutter, sidewalk, streetlights, bicycle lanes 

between Whispering Sands and Grand Teton.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Buffalo Drive Improvements, Charleston to Sahara

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

071GInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

February 2022

60December 2021

Jeremy Leavitt

229-6278

BUFFALO

Currently working on the design of NVE relocations at the Charleston/Buffalo intersection to accommodate bus 

turnouts.  Working on property appraisals.

Continue with design and start acquisitions.

Atkins

Intersection improvements at Buffalo/Charleston and Buffalo/Sahara, reconfigure Buffalo to allow 

for complete street improvements.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Bus Shelter Acquisitions

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

146KInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

June 2014 100May 2020

Jeremy Leavitt

229-6278

BUSSHELT

Legal Descriptions have been obtained for all of the 74 sites.  Have acquired all sites.

Close out projects.

Kimley Horn

Design and acquire bus shelter pad areas for future bus shelter relocations throughout the City of 

Las Vegas

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

California Street, Commerce Street to 3rd Street

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

212A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

September 2018 99November 2020

Lyle Wilcox

229-6574

CALIFORNIA

Received prefinal plans submittal and routed for internal review.

Complete plans and specs.  Wait for construction funding.

PEC

Complete street improvements including new pavement, curb, gutter, widened sidewalks, ADA 

ramps, curb extensions, enhanced streetlights, street trees, and bicycle lanes where feasible.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Casino Center Boulevard, Colorado Avenue to Wyoming Avenue

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

214A-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2019 90November 2020

Lyle Wilcox

229-6574

CasinoCtr

Received the 90% plans and spec.  Routed 90% plans for CLV review. Coordinating design with other Downtown 

projects.

Review 90% plans.

Parsons

Complete Street improvements on Casino Center Blvd between Colorado and Wyoming.  

Improvements may include widened sidewalks, bicycle lanes, street trees, intersection 

improvements and pavement rehabilitation.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

CC215 Beltway Trail: Centennial Pkwy to Decatur Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

215AInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

December 2017

October 2020December 2019

100July 2019

Anita Marquez

229-6264

CC215TRAIL

Project was broken out into 3 segments (A, B, & C).  Segment A is at 95% construction.  Segment B will be 

constructed by NDOT as a part of the Centennial Bowl Interchange to start end of 2020.  Segment C, completing 

R/W acquisitions.

Complete paving on Segment A.  Open bids on Segment B.  Continue with design for Segments C.

GCW

Sept 12, 2019

70

Matching funds for the CC215 Beltway Trail between Centennial Pkwy and Decatur Blvd.  CLV 

received CMAQ funding to design and construct the trail within the city.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Centennial/Sky Pointe at US95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

170A-SInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Jul 2010

Oct 2020

100March 2020

Greg McDermott

229-2143

CENSKYUS95

NDOT is working on the design for the local access roadways within the system interchange as a part of Package 

3D/E.  Project was advertised on May 28, 2020 and will start construction at the end of 2020.

Start construction.

HDR (contract  admin. by NDOT)

Design improvements for local access within the system interchange at US 95 and CC 215.  

Improvements include elevated ramps, sidewalks, L-curbs, paving, improved street lighting, 

drainage facilities, and traffic signal systems as warranted.  The improve

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Charleston Blvd - Rancho Dr to MLK Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

009M-FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

April 2016

March 2021

90December 2020

Gina Venglass

229-6790

CHARRCHOMLK

Working on land appraisals and acquisitions.  Over half of the acquisitions are negotiated.  Working to 100% design 

plans.

Complete acquisitions and design drawings.

HDR

The project includes sidewalk widening with amenities along Charleston Blvd between Rancho 

Drive and Martin L. King Blvd

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Charleston Blvd/Durango Dr Intersection Improvements

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

009P-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

November 2020March 2020

100October 2019

Jeremy Leavitt

229-6278

Project was awarded to Muller Construction.  Contractor is working on bus turnout, retaining wall, and utility work.

Continue with construction.

Muller Construction

CLV In House

60

Design and construct intersection improvements including traffic signal modifications, bus 

turnouts, dual left turns, dedicated right turn lanes, ADA  upgrades, median and streetlight 

modifications, and restriping.  Primary funding is CMAQ.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Charleston Boulevard, Maryland to Boulder Highway

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

009R-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

January 2021

95December 2020

Anita Marquez

229-6264

CHASSD

Completing design and preparing bid package.

Secure RTC funds and advertise project.

Atkins

Roadway improvements along Charleston Boulevard to be included with the Charleston Boulevard 

storm drain project.  Improvements shall include ADA upgrades, concrete sidewalks, curb and 

gutter, asphalt pavement, and traffic signals.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Charleston/Lamb Intersection Improvements

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

054 MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Dec 2010

January 2021February 2020

100July 2019

Jeremy Leavitt

229-6278

CHASLAMBINTI

NTP was February 24, 2020.  Working on utility relocations and roadway improvements.

Continue with construction.

Las Vegas Paving

Orth-Rodgers

Sept 24, 2019

50

Construct traffic capacity improvements at intersection of Charleston and Lamb.

$3,230,000.00Agreement #: 484



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Cheyenne Avenue Bus Turnouts, Decatur to Hualapai

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

146L-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

September 2020 0September 2021

Sean Robinson

229-2199

CHEYBUS

Scoping design with GCW.

Start design.

GCW

Design and construct bus turnouts along Cheyenne Avenue between Decatur and Hualapai.  RTC 

funding to be used as matching funds to the CMAQ Federal funds.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Cimarron Road Pedestrian/Bicycle Bridge

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

190FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Jan 2016

April 2020April 15, 2019

100November 2018

Gina Venglass

229-6790

CIMBRIDGE

Construction is  complete and open to the public.

Process change orders from contractor.

ACC Southwest

Poggemeyer

100

A new pedestrian/bicycle bridge in Cimarron alignment over Summerlin Pkwy to connect to the 

Bonanza Trail.  Project is funded with CMAQ funds and matching funds from RTC.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

City of Las Vegas Downtown ITS and Traffic Signal Upgrades

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

144BBInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2017 90December 2020

Joanna Wadsworth

229-2214

DWNTWNITS

Consultant is finalizing draft master plan study.

Complete study by end of the year.

Kimley Horn

A study to analyze the infrastructure needs within the Downtown Innovation District to develop 

Smart City technologies.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

City Parkway Improvements, Grand Central to Bonanza

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

145B-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Feb 2018 15Dec 2020

Randy McConnell

229-2186

CITYPKWY

Project was on hold due to NDOT's Downtown Access Project conflicts.  City will cancel project.

Close project.

JACOBS

The project is to reconstruct City Parkway to 4 lanes with bicycle lanes and enhanced sidewalk 

between Grand Central Parkway and Bonanza Road.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Citywide Bottleneck Intersection Improvements: Ann Rd at Centennial Center Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

218B-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

June 2019 30February 2020

Lucien Peat

229-6145

ANNUS95

The 30% design is complete.

Close out project.

GCW

The improvements will include 30% design of an additional westbound right-turn lane and 

southbound left-turn lane, sign improvements and traffic signal system modifications at the Ann 

Road and Centennial Center Boulevard intersection.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Citywide Bottleneck Intersection Improvements: Decatur Blvd at US95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

218A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2019 5December 2020

Christina Karanikolas

229-1089

DECUS95

Traffic counts delayed due to COVID.  Collecting utility information and developing alternatives.

Continue with design.

CA Group

The improvements will include modifications to the southbound US95 off-ramp to southbound 

Decatur Boulevard and the northbound Decatur Boulevard to northbound US95 movements, along 

with extending a 4th southbound lane to Meadows Lane

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Citywide Bottleneck Intersection Improvements: Nellis Blvd at Charleston Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

218C-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2019 90November 2020

Eric Meyer

229-6033

NELLISCHAR

Consultant working on 90% design.

Will coordinate improvements with NDOT's Nellis Blvd 3R project.

GCW

The improvements  include the 30% design of a new dedicated southbound right turn lane at 

Charleston Boulevard.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Citywide Bus Turnouts

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

146R-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

January 2020 0January 2021

Sean Robinson

229-2199

BUSTRNOUTS

Consultant contract was approved at the August 19th City Council meeting.

Start design.

CA Group

Design and construct 6-7 bus turnout improvements on high volume arterial roadways throughout 

the City to mitigate congestion and improve safety.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Citywide Traffic Engineering Design Services

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

228A-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

August 2019 20June 2021

Greg McDermott

229-2143

CITYTRAFFC

LBG working on task order to study alternatives for the Pecos/I-515 interchange.  GCW working on design drawings 

for the Nellis SB Right Turn Lane and traffic signal packages.

Continue with current tasks.

LBG & GCW

Project includes traffic signals, improvements, pedestrian safety, safe routes to school, traffic 

studies, ITS, transportation innovation, sidewalk infill, complete streets, roundabouts, lighting 

analysis, and preliminary analysis and design.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Colorado Avenue, Commerce to 4th

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

227A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2019 30December 2020

Lyle Wilcox

229-6574

COLORADO

Consultant is developing roadway alternatives.

CLV to review alternatives and select a preferred alternative.

PEC

The project includes rehabilitating the existing pavement, improving the existing intersections, 

sidewalk widening, streetlights, and bicycle lanes where feasible.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Coolidge Avenue - Main Street to 4th Street

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

181AFTIInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

July 23, 2014

November 2019January 2019

100June 2018

Dennis Moyer

229-6018

COOLIDGEFRI

Final walk through held on November 21, 2019.

Closing out project.

Las Vegas Paving

Slater Hanifan Group

100

Design and construct complete street improvements including widened sidewalks, street trees, 

enhanced lighting, bicycle lanes and other appurtenances along Coolidge Avenue between Main 

Street and 4th Street.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Downtown Pedestrian and Bicycle Improvements

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

159DInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Apr 2011 100March 2019

Anita Marquez

229-6264

DWNTWNPEDBK

Completed design for 3rd Street Improvements.

Close out project.

Las Vegas Paving

VTN Nevada

The Downtown Pedestrian and Bicycle Improvement project will provide new bicycle lanes, 

pedestrian improvements and enhancements within Downtown that lead into the newly constructed 

Bonneville Transportation Center.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Downtown Pedestrian Safety Program Phase 1

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

178L-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

August 2021September 8, 2020

100April 2020

Eric Meyer

229-6033

DWNTWNPED

Contract was awarded to Las Vegas Paving at July 22, 2020 City Council meeting.

Start construction September 8, 2020.

Las Vegas Paving

KHA

Project to enhance safety and walkability and upgrade motorist awareness to high pedestrian 

conflict points in downtown area.   Phase 1 of the program will include improvements near 

Fremont Street Experience.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Downtown Vehicle & Pedestrian Safety Streetlight Improvements

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

178K-FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

February 2021September 8, 2020

100April 2020

Lorrie Linnert

229-6738

DWNTWNLGHTS

Contract was awarded to ACME Electric at the July 22, 2020 City Council meeting.

Start construction.  Material notice to proceed September 8, 2020.

CLV (in house)

Project is to increase safety and mobility of the downtown area by replacing existing street lights 

with a dual arm configuration for more effective lighting and better visibility for pedestrians and 

driving motorists.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Fremont Street; Las Vegas Blvd to Eastern Ave

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

208A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

May 2018

October 2020October 7, 2019

100May 2019

Randy McConnell

229-2186

FREMONT

Sanitary sewer and storm drain work completed. Sidewalks and driveways being installed.

Continue with construction.

Las Vegas Paving

CA Group

40

Multi-Modal Improvements on Fremont Street to accommodate the high volume of pedestrian 

traffic.  Improvements include street trees, landscaping, widened sidewalks, etc.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

GOMED Project

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

144ACFInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

April 2019 80December 2020

Joanna Wadsworth

229-2214

GOMED

Consultant is about 80% complete on grant documents.

Continue with grant.

Cambridge Systematics

The GOMED project was awarded the 2018 BUILD Grant.  The project will leverage technology 

and infrastructure to address safety, quality of life, partnership and increased mobility within the 

LV Medical District.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Grand Teton Overpass at US-95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

128DInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

August 2017 99December 2020

Randy McConnell

229-2186

GRDTETON

Finalizing plans and specs.  Working with NDOT on cooperative agreement and permit for the bridge.

Wait for federal funding prior to advertising.

Poggemeyer

Design and construct a new overpass at Grand Teton Drive over US95.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Harris Avenue; Bruce Street to Wardelle Street (Safe Routes to School)

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

203B-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

April 2018 90December 2020

Gina Venglass

229-6790

HARRIS

Working on R/W documents for acquisitions.  Reviewing 90% plans submittal.

Continue with appraisals and acquisitions.

Kimley Horn

Safe route to school improvements along Harris Avenue between Bruce and Wardelle.  Project 

consists of widening pavement installing missing sidewalk, street lighting and new pedestrian 

crossings.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Industrial Arterial: Sahara Avenue/Wyoming Avenue

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

072H-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

September 2019 30November 2020

Greg McDermott

229-2143

INDUSTRIAL

Consultant completed design alternatives with cost estimates.

Meet with Clark County to discuss.

GCW

An engineering study to investigate the feasibility of and examine alternatives to widening 

Industrial Road to provide left turn lanes for southbound traffic at Bridge Lane.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Iron Mountain Road, Bradley Rd to Thom Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

226A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2019 30November 2020

Lyle Wilcox

229-6574

IRONMTN

Working on 60% submittal.

Continue with design.

Parsons

The improvements include constructing a new roadway, pavement, curb, gutter, and sidewalk, 

ADA accessibility, streetlights, etc.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Jackson Avenue: H Street to C Street

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

176G-FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2019 30December 2020

Randy McConnell

229-2186

JACKSON

Consultant completed alternative street sections for CLV review.

Select a preferred alternative for the roadway design.

Wood Rodgers

Complete street improvements including new pavement, curb, gutter, widened sidewalks, ADA 

ramps, curb extensions, enhanced streetlights, street trees, and bicycle lanes where feasible.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Lake Mead Boulevard: Simmons St to Losee Rd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

048L-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

August 2019 70February 2021

Anita Marquez

229-6264

LKMD

Held progress meeting July 22, 2020 to review 70% submittal.

CLV staff to review 70% submittal.

HDR

Project includes roadway rehabilitation, ADA upgrades, pedestrian and bicycle improvements 

where feasible.  This project is on the border of CLV/CNLV and City of Las Vegas will be 

administering the project.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Las Vegas Blvd, Stewart Ave to Sahara Ave

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

089GInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2015

May 2022May 2020

100January 2020

Gina Venglass

229-6790

LVBSTEWSAHA

Working on utility/waterline relocations, storm drain improvements and median removals.

Continue with construction.

LV Paving

CA Group

CMAR

10

Project includes reconstruction of Las Vegas Boulevard to better accommodate vehicles, public 

transit and pedestrians.  Much of the existing infrastructure is beyond it's service life and needs to 

be replaced.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Las Vegas Blvd, Stewart to Owens

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

089F-MInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2010 70September 2021

Gina Venglass

229-6790

LVBLI15OWENS

Working on appraisals and acquisitions.  Consultant is coordinating waterline relocations with LVVWD.

Continue with design.

Louis Berger

0

Project includes reconstruction of Las Vegas Boulevard to add additional lanes to better 

accommodate vehicles, public transportation and pedestrians to enhance the Cultural Corridor and 

Scenic Byway.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Lone Mountain Road Overpass at US95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

165C-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2019 100March 2020

Randy McConnell

229-2186

LNMTNOVER

Project to be included in the Centennial Bowl bid package.  Bids opened on July 23, 2020.  Apparent low bidder was 

Las Vegas Paving.

Review bids and award projects.

GCW

Design to widen the existing overpass at Lone Mountain Road over US95 between Tenaya Way 

and Rainbow Blvd.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Martin L. King Extension Study

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

021CInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2016 95March 2020

Greg McDermott

229-2143

MLKEXT

Held meetings with Station Casinos and Fisher Brothers to discuss alternatives and hear their concerns.

Waiting to get input back from adjacent property owners before finalizing the study and starting design.

Atkins

Planning study to examine the feasibility of extending MLK from Oakey to Desert Inn Road.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

MLK, Wyoming Ave to Symphony Park

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

021EInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Jan 2012

August 2019Jan 2015

100Jan 2015

Gina Venglass

229-6790

MLKFLYOVR

Project was incorporated into the Project NEON Design-Build project.  Ribbon Cutting for Project NEON was held 

August 8, 2019.

Closing out project.

CLV (in house)

May 2016May 2006

100

Provide a north-south connector between Industrial Road and Martin Luther King Boulevard

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Nellis & Eastern Bus Turnouts

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

146QInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

June 2021

65March 2021

David Morreale

229-6752

NELLISEASTBUS

Working on right-of-way acquisitions.

Complete design and right-of-way acquisitions.

CLV (in house)

Matching funds for the Nellis & Eastern Bus Turnout project between Charleston & Owens.  CLV 

was awarded CMAQ funds to construct 12 bus turnouts on these busy roadway corridors.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Ogden Avenue, Main Street to Las Vegas Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

045DInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

August 2020

80November 2020

Lyle Wilcox

229-6574

OGDEN

Phase 1 improvements bidding.  Continuing with design of other phases.

Open bids.  Continue with design of other segments.

Atkins

Design of Ogden Avenue from Main Street to Las Vegas Boulevard.  Other segments of the 

project include Casino Center Boulevard, 1st Street and 3rd Street.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Pedestrian Bridge at the Intersection of Sahara Ave and Las Vegas Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

222A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

May 2019 30December 2020

Randy McConnell

229-2186

LVBBRIDGE

Consultant working on predesign submittal.

Submit predesign report and alternatives.

GCW

Design of a pedestrian bridge that will connect to all four corners of the intersection at Sahara 

Avenue and Las Vegas Boulevard which is a high crash location.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Pinto Lane, Rancho to MLK

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

207AFTIInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

October 2018

December 2020

100October 2020

Lyle Wilcox

229-6574

PINTO

Received 100% plans and specifications.

CLV to review 100% plans and specs submittal.

VTN

Design and construction of full depth pavement, curb and gutter, 10' wide sidewalks, trees, 

streetlights, undergrounding of overhead facilities on Pinto Lane from Rancho Drive to MLK and 

traffic signals at Shadow, Tonopah and Rancho with ITS.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Rancho Drive Improvements - Bonanza to Rainbow

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

037B-QInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

July 2011

June 2021

70March 2021

Mike Sturdivant

229-6734

RANCHDECRAIN

Continuing with design on Phase I improvements, Bonanza to Decatur.  Phase II, Decatur to Rainbow is put on hold 

due to limited funding.  Construction at the Rancho/Decatur Intersection completed 4/24/15.

Continue with design for Phase I improvements.

PI Parsons, PII Stanley

Complete preliminary design and Right of Way acquisition for Rancho Drive from US 95 to Ann 

Road.  Phase I is US 95 to Decatur and Phase II is Decatur to Ann

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Rancho Drive: Mesquite to Sahara

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

037E-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

February 2019 90November 2020

Lyle Wilcox

229-6574

RANCHOSOUTH

Working on appraisals and with NVE for relocations and undergrounding.  CLV staff reviewing 90% plans.

Complete  design.

GCW

Complete street improvements for Rancho Drive between Mesquite and Sahara.  Improvements 

may include widened sidewalks, bicycle lanes, street trees, intersection improvements and 

pavement rehabilitation.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Sawtooth Roads: Northwest Area Arteials

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

173E-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

December 2020 0December 2021

Randy McConnell

229-2186

SAWTOOTH

Scoping project with cosultant.

Award contract.

Jacobs

Design for roadway and drainage improvements along Brent Lane from Durango Drive to Fort 

Apache Road, Durango Drive from Brent Lane to Log Cabin Way, El Capitan Way from Brent 

Lane to Ruston Road, and Log Cabin Way from Durango Drive to El Capitan Way.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Shadow Lane: Alta Drive to Charleston Blvd

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

187A-FTInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

March 2015

December 2020

100September 2020

Greg McDermott

229-2143

SHADOW

Reviewing final plans and preparing to advertise.  Requested RTC construction funding.

Advertise project.

Horrocks

Design and construct complete street improvements including widened sidewalks, street trees, 

enhanced lighting, bicycle lanes and other appurtenances along Shadow Lane between Alta Drive 

and Charleston Boulevard.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Sheep Mountain Parkway

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

124CInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Sep 2004 30Jul 2020

Greg McDermott

229-2143

US95MTNEDGE

Received the amended BLM right-of-way grant for the Sheep Mountain Pkwy.  Finalized appraisals for private 

parcels and made initial offers.

Continue with private acquisitions.

Parsons Brinkerhoff

Jul 2018Sep2004

Jul 2018Apr 2012

Alignment and right-of-way study for the Mountain Edge Parkway.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Summerlin Parkway: CC-215 to US 95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

92 CInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Jul 2006

June 2019March 2016

100Oct 2015

Eric Meyer

229-6033

SUMPKWY21595

Phases I, II, & III construction are complete. Phase IV landscaping restoration improvements are in design.  Setting 

up meeting with Summerlin Master HOA to discuss plans.

Phase IV: complete design

Las Vegas Paving

G. C. Wallace

Mar 2014Jul 2006

95

This project will be designed in three phases.  Phase I is a cable safety barrier rail, Phase II 

includes ramp, HOV and multi-use trail improvements along Rampart off-ramp, Phase III is 

auxiliary lane improvements west of Buffalo.

$13,200,000.00Agreement #: 470



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Symphony Park Infrastructure Phase 2

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

194AInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

Oct 2017

August 2020January 2020

100August 2019

Randy McConnell

229-2186

SYMPHONY

Project awarded to Las Vegas Paving.

Begin construction.

Las Vegas Paving

Kimley Horn

The project will consist of constructing new curb, gutter, pavement, upgraded street lighting, 

Americans with Disability Act (ADA) improvements along Symphony Park Roadways.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Symphony Park Pedestrian Bridge @ UPRR

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

194BInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

September 2018 0October 2020

Greg McDermott

229-2143

SYMBRIDGE

Acquired easement from the Union Plaza for the bridge.

Continue with design.

CLV (in house)

A new pedestrian bridge over the Union Pacific Railroad near the Lewis Avenue alignment that 

will connect Symphony Park to Downtown Las Vegas.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Vegas Drive Overpass at US95

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

004Q-FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

April 2019 20September 2020

Lyle Wilcox

229-6574

VEGASOVER

Waiting for response back from NDOT as to whether the existing bridge needs to be demolished due to inadequate 

clearance.

Restart design once NDOT determine whether the existing bridge is or is not adequate.

LBG

Design to widen the existing overpass at Vegas Drive over US95 between Rock Springs Dr and 

Rainbow Blvd.

Agreement #: 



REGIONAL TRANSPORTATION COMMISSION

PROJECT STATUS REPORT

ENTITY: City of Las Vegas
DATE PREPARED: 10/1/2020

REVIEW PERIOD FROM: TO:

PROJECT: 

DESCRIPTION:

Wyoming Avenue: Las Vegas Boulevard to Industrial Road

Start Date

Design: 

ROW Clearance: 

Environmental Clearance: 

Open Bids: 

Construction: 

CONSULTANT:

CONTRACTOR:

DELAYS OR PROBLEM AREAS:

WORK COMPLETED DURING THE CURRENT MONTH: 

WORK TO BE COMPLETED DURING NEXT MONTH:

PROJECT MANAGER: 

PHONE:  

176H-FInter-local Project No.:

CLV Project No: 

Complete Date   % Complete

9/1/2020 9/30/2020

February 2019 30November 2020

Lyle Wilcox

229-6574

WYOMING

The 30% design submittal was received and sent out for review.

CLV staff to review 30% submittal.

Atkins

Widen Wyoming Avenue between Las Vegas Blvd and Industrial Rd to accommodate widened 

sidewalks and bicycle lanes where feasible.

Agreement #: 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/08/2020 

REVIEW PERIOD FOR: 09/01/20 – 09/30/20 
 

PROJECT: Tropical Parkway/Walnut Road Drainage and Roadway Improvements  

PROJECT DESCRIPTION: 
This project consists of drainage and roadway improvements at the intersection of Tropical Parkway and 
Walnut Road.  The improvements include removal and replacement of damaged and failing Asphaltic 
Concrete (AC), installation of new curb and gutter, drop inlets, riprap, restriping the completed roadway, 
utility adjustments and other miscellaneous improvements required to address the drainage issues and 
complete the roadway.   
 
PROJECT NO: 10280B-20 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $300,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 11/26/2019 11/30/2020 90% 

ROW CLEARANCE 11/26/2019 11/30/2020 50% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 01/30/2021 01/15/2020 0% 

CONSTRUCTION 03/01/2021 09/01/2021 0% 

ACCEPTANCE 09/01/2021 11/01/2021 0% 

 
CONSULTANT/PROJECT MANAGER: Poggemeyer Design Group, Inc. (PDG)/Doug Dilliplane, P.E. 

CONTRACTOR: Project is currently in design. 

COMMENTS: 
N/A 
 

DELAYS: 
N/A 
 

WORK COMPLETED THIS MONTH: 
PDG is working on addressing 90% review comments 
 

WORK TO BE COMPLETED NEXT MONTH: 
PDG will continue addressing the City’s review comments and prepare for submission of the 100% plans 
and specs. 
 
PROJECT MANAGER: Mike Hudgeons, P.E. PHONE NUMBER: 633-1222 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/08/2020 

REVIEW PERIOD FOR: 09/01/20 – 09/30/20 
 

PROJECT: Hammer Lane – Flying Arrow Place to Simmons Street 

PROJECT DESCRIPTION: 
This project consists of roadway improvements along Hammer Lane, between Flying Arrow Place and 
Simmons Street.  The improvements include new asphalt concrete pavement (AC), restriping, utility 
adjustments and other appurtenances required to complete the roadway.     
 
PROJECT NO: 10280A-20 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $200,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 11/26/2019 11/30/2020 95% 

ROW CLEARANCE 11/26/2019 08/30/2020 100% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 12/30/2020 01/15/2020 0% 

CONSTRUCTION 03/01/2021 06/01/2021 0% 

ACCEPTANCE 06/01/2021 08/01/2021 0% 

 
CONSULTANT/PROJECT MANAGER: Poggemeyer Design Group, Inc. (PDG)/Doug Dilliplane, P.E. 

CONTRACTOR: Project is currently in design. 

COMMENTS: 
N/A 
 

DELAYS: 
N/A 
 

WORK COMPLETED THIS MONTH: 
PDG is working on addressing 100% review comments. 
 

WORK TO BE COMPLETED NEXT MONTH: 
PDG will continue addressing the City’s comments and begin collecting signatures on the plans. 
 
PROJECT MANAGER: Mike Hudgeons, P.E. PHONE NUMBER: 633-1222 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Neighborhood Roadway Rehabilitation Fiscal Year 2020 

PROJECT DESCRIPTION: 
This project generally consists of installation of Polymer Modified Type II Slurry Seal, crack sealing, 
removing and replacing existing pavement, adjusting water valves and collars, adjusting sewer manholes 
and collars, permanent signs, pavement markers and other miscellaneous appurtenances on various 
streets throughout the City of North Las Vegas. 
 
PROJECT NO: 175L-MVFT / 10280A-20 

SID NUMBER:       BID # 1586 

FUNDING SOURCE: RTC TOTAL COST: $350,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN    

ROW CLEARANCE    

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS    

CONSTRUCTION 8/10/2020 12/7/2020 5% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER:  

CONTRACTOR: Aggregate Industries-SWR, Inc. 

COMMENTS: 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
Construction NTP was issued 7-28-2020 and is effective 8-10-2020.  In Plans #1 and #2 (east half), 
Contractor lowered water valves and manholes as well as removed and replaced sidewalk ramp, valley 
gutter, curb and gutter, and/or sidewalk in various locations. 
 

WORK TO BE COMPLETED NEXT MONTH: 
For Plans #1 and #2 (east half), Contractor to adjust water valves and manholes and AC in various 
locations. 
 
For Plan #2 (west half), Contractor to adjust water valves and manholes as well as remove and replace 
sidewalk ramp, valley gutter, curb and gutter, sidewalk, and/or AC pavement on and/or in various 
locations. 
For Plans #3 and #5, Contractor to adjust water valves and manholes and remove and replace AC 
pavement on Commerce St. and Crestline Lp.. 
 
PROJECT MANAGER: Clint Fujii, P.E. PHONE NUMBER: 702-633-2679 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/08/2020 

REVIEW PERIOD FOR: 09/01/20 – 09/30/20 
 

PROJECT: Decatur Blvd – Rancho Drive to Cheyenne Avenue Pavement Rehabilitation 

PROJECT DESCRIPTION: 
This project consists of roadway improvements along Decatur Blvd, between Cheyenne Ave. and Rancho 
Dr.  The improvements include removal and replacement of damaged and failing Asphaltic Concrete 
(AC), restriping the completed roadway, utility adjustments and other miscellaneous improvements 
required to complete the roadway.   
 
PROJECT NO: 10280B-20 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $250,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 11/26/2019 10/30/2020 95% 

ROW CLEARANCE 11/26/2019 08/30/2020 100% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 10/30/2020 12/30/2020 0% 

CONSTRUCTION 01/01/2021 4/01/2021 0% 

ACCEPTANCE 4/01/2021 7/01/2020 0% 

 
CONSULTANT/PROJECT MANAGER: Poggemeyer Design Group, Inc. (PDG)/Doug Dilliplane, P.E. 

CONTRACTOR: Project is currently in design. 

COMMENTS: 
N/A 
 

DELAYS: 
N/A 
 

WORK COMPLETED THIS MONTH: 
PDG is working on addressing 100% review comments 
 

WORK TO BE COMPLETED NEXT MONTH: 
PDG will continue addressing the City’s comments and begin collecting signatures on the plans. 
 
PROJECT MANAGER: Mike Hudgeons, P.E. PHONE NUMBER: 633-1222 

 



Regional Transportation Commission 
Project Status Report 

ENTITY: City of North Las Vegas DATE PREPARED: 10/6/20 

REVIEW PERIOD FOR: 
 
9/1/20 –9/30/20 
 

PROJECT: Intersection Improvement Program – North 5th Street and Centennial Parkway 

PROJECT DESCRIPTION: 
This project consists of a traffic signal and intersection improvements at North 5th Street and 
Centennial Parkway. The improvements will include traffic control devices, pavement improvements, 
local drainage improvements, miscellaneous curb and gutter, sidewalks, pathways, pavement 
markings and striping, ADA Improvements, and other appurtenances as may be necessary to construct 
a complete and functional project.   

PROJECT NO: 10388E 

SID NUMBER:       BID #  

FUNDING SOURCE: RTC TOTAL COST: $2,190,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 3/1/20 9/31/20 95% 

ROW CLEARANCE 12/1/19 5/30/20 100% 

ENVIRONMENTAL CLEARANCE   N/A 

OPEN BIDS 11/30/20 11/30/20 0% 

CONSTRUCTION 1/1/21 8/31/21 0% 

ACCEPTANCE    

CONSULTANT/PROJECT 
MANAGER: GCW / Willie Felkins, P E 

CONTRACTOR:  TBD 

COMMENTS:   
 
 
 

DELAYS:  
 
 

WORK COMPLETED THIS MONTH:  
 
Submitted pre-final plans and specifications for final review.  Addressed and incorporated final review 
comments. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Obtain utility and agency approvals.  Prepare final bid documents. 
 
 

PROJECT MANAGER: Clifford Moss 
PHONE 
NUMBER: 633-1904 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 
 

PROJECT: Camino Al Norte, Craig Road to Ann Road 

PROJECT DESCRIPTION: 
This project applies to all improvements associated with the roadway of Camino Al Norte, Craig Road to 

Ann Road.  The improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode 
(LED) streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to 
complete the project. 
 
PROJECT NO: 10436 / 173D 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC MVFT TOTAL COST: 403,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN  10/15/20 70% 

ROW CLEARANCE  10/15/20 0 

ENVIRONMENTAL CLEARANCE   0 

OPEN BIDS  12/15/20 0 

CONSTRUCTION  1/15/21 0 

ACCEPTANCE  8/30/21 0 

 
CONSULTANT/PROJECT MANAGER: GCW 

CONTRACTOR:  

COMMENTS: 
 
 

DELAYS: 
Having to stop negotiation with first consultant and start with another. The Virus. 
 

WORK COMPLETED THIS MONTH: 
 
90% submittal received and reviewed.  
 

WORK TO BE COMPLETED NEXT MONTH: 
GCW is proceeding to 100% 
 
  
PROJECT MANAGER: Robert Huggins, P.E. PHONE NUMBER: 633-2003 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Brooks Avenue North Fifth Street to Martin Luther King Boulevard 

PROJECT DESCRIPTION: 
This project consists of the design and construction of new and rehabilitated roadway improvements 
along Brooks Avenue to provide a completed connection from North Fifth Street to Martin Luther King 
Boulevard and a traffic signal at the intersection of Brooks Avenue and Martin Luther King Boulevard.  
The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility 
relocations, signage and striping and other miscellaneous appurtenances. 
 
PROJECT NO: 10450 / 192 

SID NUMBER:       BID # TBD 

FUNDING SOURCE: RTC TOTAL COST: $4,734,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 9/8/16 5/31/19 100% 

ROW CLEARANCE 9/8/16 5/31/19 100% 

ENVIRONMENTAL CLEARANCE                   

OPEN BIDS 9/3/19 9/3/19 100% 

CONSTRUCTION 2/3/20 11/28/20 88% 

ACCEPTANCE              

 
CONSULTANT/PROJECT MANAGER: VTN Nevada / Robert Hosea, P.E.  

CONTRACTOR: Aggregate Industries (A.I.) 

COMMENTS: 
      
 

DELAYS: 
Very long lead times for traffic signal heads.  Approximately 7 months and counting. 

WORK COMPLETED THIS MONTH: 
 
Revere St. to Commerce St. – Installed splice enclosure, CDCA with splicing, and Ethernet switch.  
Brooks-Commerce Intersection – Finished weekend paving marathon and raised water valves and sewer 
manholes.  Commerce St. to North 5th (south half) – Finished paving this area and raised water valves 
and sewer manholes.  Brooks Ave.-MLK Blvd. to Brooks Ave.-North 5th St. – Striped Brooks Avenue and 
installed signage except for Brooks-MLK Intersection. 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Brooks-MLK Intersection. – Finish installing traffic signals and stripe intersection.  Finish installing school 
flasher assembly pole and fix damaged fiber optic line. 
 
PROJECT MANAGER: Clint Fujii, PE, PM PHONE NUMBER: (702) 633-2679 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/7/2020 

REVIEW PERIOD FOR: 9/1/2020 – 9/30/20 
 

PROJECT: Lamb Blvd. Improvements – Centennial to CC-215 

PROJECT DESCRIPTION: 
This project consists of removing the temporary asphalt currently in place along Lamb Blvd. and installing 
permanent structural pavement section from Centennial Parkway to CC-215.  The improvements will 
provide for up to six (6) travel lanes in each direction, median, drainage installation/improvements, curt, 
gutter, sidewalks, streetlights, traffic signal modification as needed, utility relocations, and other 
appurtenances as may be necessary to construct a complete and functional Project.     
 
PROJECT NO: 055J-FTI2 / 10453 

SID NUMBER: N/A BID # TBD 

FUNDING SOURCE: RTC TOTAL COST: $820,000 in the ILC w/ RTC 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 10/24/2019 12/31/2020 90% 

ROW CLEARANCE N/A N/A No RW Needed 

ENVIRONMENTAL CLEARANCE N/A N/A N/A 

OPEN BIDS 2/16/2021 5/5/2021 0% 

CONSTRUCTION 6/1/2021 6/1/2022 0% 

ACCEPTANCE 8/1/2022 10/1/2022 0% 

 
CONSULTANT/PROJECT MANAGER: LBG/WSP/Krishna Kumar, PE 

CONTRACTOR: TBD 

COMMENTS: 
 
LBG/WSP has been retained to perform the design work, 50% deliverable has been completed, 50% 
design comments released, and 90% design milestone completed. 
 

DELAYS: 
None 
 

WORK COMPLETED THIS MONTH: 
90% City design comments released to WSP.  Work associated with the relocation request to BLM from 
SNWA has been completed and forwarded to SNWA for their submission to BLM.   
 

WORK TO BE COMPLETED NEXT MONTH: 
Continue to solicit non-City owned Utility agency 90% comments, coordinate w/ Kern Gas on work within 
and around their easement, and address 90% comments received.     
PROJECT MANAGER: Allan Fajardo, P.E., PTOE PHONE NUMBER: 633-2044 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 
 
9/1/20 – 9/30/20 
 
 

PROJECT: Gilmore Avenue – Simmons Street to Allen Lane 

PROJECT DESCRIPTION: 
This project consists of all improvements associated with the roadway improvements of Gilmore 
Avenue to provide a fully completed connection from Simmons Street to Allen Lane.  The 
improvements include asphalt pavement, curb and gutter, sidewalk, Light Emitting Diode (LED) 
streetlights, utility relocations, signage and striping, and any other miscellaneous appurtenances to 
complete the project.    
PROJECT NO: 10462 

SID NUMBER:       BID #  

FUNDING SOURCE: RTC TOTAL COST: $1,000,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 2/15/2018 11/1/2020 91% 

ROW CLEARANCE 2/15/2018 11/1/2020 0% 

ENVIRONMENTAL CLEARANCE   N/A 

OPEN BIDS 8/1/2020 1/1/2021 0% 

CONSTRUCTION 9/1/2020 3/1/2021 0% 

ACCEPTANCE 6/1/2021 9/1/2021 0% 

CONSULTANT/PROJECT 
MANAGER: Collins Engineers 

CONTRACTOR: TBD 

COMMENTS: 
 

DELAYS: Complete project team was replaced by Collins Engineers 4 times. Schedule delayed. 
NOW THE PRINCIPAL AND PM HAVE LEFT THE COMPANY AND THEIR CORPORATE HAS 
ANNOUNCED THE OFFICE WILL BE CLOSED. The Virus. 
 

WORK COMPLETED THIS MONTH:  
Revised, revised 90% received and being reviewed. 
Local office of Collins has shut down. VERY difficult to get hold of any one. May have to terminate 
contract and assign remaining work to another consultant. 
 

WORK TO BE COMPLETED NEXT MONTH: 
Work to obtain Authorization for Construction for 5 onsite parcels has started. Prperty owners have 
received letters. 
Hopefully move design to 100%. 
 

PROJECT MANAGER: Robert Huggins, P.E. 
PHONE 
NUMBER: 633-2003 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/08/2020 

REVIEW PERIOD FOR: 09/01/20 – 09/30/20 
 

PROJECT: Bus Turnout Project FY 20  

PROJECT DESCRIPTION: 
This project consists of traffic signal modifications at Cheyenne Avenue and Revere Street.  The 
improvements include the relocation of existing traffic signal heads and addition of traffic signal heads to 
align with the current lane configurations, illuminated street name signs, upgrading the existing traffic 
signal equipment, and other miscellaneous improvements required to deliver a complete project. 
 
PROJECT NO: 10491-20 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $200,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 07/15/2020 01/15/2021 30% 

ROW CLEARANCE 07/15/2020 11/30/2020 0% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 01/15/2020 03/15/2021 0% 

CONSTRUCTION 03/15/2021 09/15/2021 0% 

ACCEPTANCE 09/15/2021 12/15/2021 0% 

 
CONSULTANT/PROJECT MANAGER: Mike Hudgeons, P.E. 

CONTRACTOR: Project is currently in design. 

COMMENTS: 
N/A 
 

DELAYS: 
N/A 
 

WORK COMPLETED THIS MONTH: 
Field survey for topo and legal descriptions is ongoing at the proposed bus turnout locations.   

WORK TO BE COMPLETED NEXT MONTH: 
The City will prepare legal descriptions and begin discussions with property owners regarding property 
acquisitions where needed.  Plan development will also commence.    
 
PROJECT MANAGER: Mike Hudgeons, P.E. PHONE NUMBER: 633-1222 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 9/1/2020 

REVIEW PERIOD FOR: 8/1/20 – 8/31/20 

PROJECT: School Safety Improvements - Citywide 

PROJECT DESCRIPTION: 
A multi-year project involving design and construction of pedestrian safety and traffic calming 
improvements on school perimeter streets as well as installation of school flashers and rapid flashing 
beacons. 
 
PROJECT NO: 10493 / 203A-FTI2 

SID NUMBER:       BID #  

FUNDING SOURCE: FTI  TOTAL COST: $6,000,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 3/2018 2/2022 90% 

ROW CLEARANCE 6/2020       10% 

ENVIRONMENTAL CLEARANCE                   

OPEN BIDS various   

CONSTRUCTION 6/2019 9/2022 0% 

ACCEPTANCE                   

 
CONSULTANT/PROJECT 
MANAGER: HDR Engineering / Asafft Abdo, P.E. 

CONTRACTOR: TBD 

COMMENTS: 
This project is a 3-phase/year project, Phase I, Phase II and Phase II – Federal.  The Phase II – 
Federal is a separate plan set that will primarily be funded with NDOT funds along with RTC funds; it 
was separated to allow it to run along a separate track due to any federal requirements. Year 1 – 
includes proposed locations for installation of RRFBs and school flashers.  Year 2 and Year 3 – 
includes school safety enhancements for various schools.   
 

DELAYS: 
100% submittal on hold waiting on ROW Certifications 
 

WORK COMPLETED THIS MONTH: 
 
Addressing comments from 90% Submittal. Working on ROW Certifications. Continued coordination 
with CCSD and other stakeholders. 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Continue addressing comments from 90% submittal. Continue working on ROW Certifications. 
 

PROJECT MANAGER: David Tanner, P.E. 
PHONE 
NUMBER: 702-633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Commerce Street – Duchess Avenue to Cheyenne Avenue 

PROJECT DESCRIPTION: 
This project consists of the design and construction of new and rehabilitated roadway improvements 
along Commerce Street to provide a completed roadway from Duchess Avenue to Cheyenne Avenue.  
The improvements include asphalt pavement, curb and gutter, sidewalk, LED street lights, utility 
relocations, signage and striping and other miscellaneous appurtenances. 
 
PROJECT NO: 10501 / 933 

SID NUMBER:       BID # TBD 

FUNDING SOURCE: RTC TOTAL COST: $1,484,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 7/17/17 5/31/19 100% 

ROW CLEARANCE 7/17/17 5/31/19 100% 

ENVIRONMENTAL CLEARANCE                   

OPEN BIDS 9/10/19 9/10/19 100% 

CONSTRUCTION 2/3/20 9/29/20 95% 

ACCEPTANCE                   

 
CONSULTANT/PROJECT MANAGER: VTN Nevada / Robert Hosea, P.E.  

CONTRACTOR: Las Vegas Paving 

COMMENTS: 
      
 
 

DELAYS: 
SWPPP NOT – Submitted to NDEP in ending May 2020, but not closed out/terminated. 
 

WORK COMPLETED THIS MONTH: 
 
Punch List items have been addressed.  Regarding Close Out Documents, one item left to resolve. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
SWPPP NOT to be closed out/terminated by NDEP.  Once completed, Final Acceptance and Notice of 
Completion to follow shortly thereafter. 
 
PROJECT MANAGER: Clint Fujii, PE, PM PHONE NUMBER: (702) 633-2679 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 
 
9/1/20 – 9/30/20 
 

PROJECT: Alexander Road, Simmons Street to North 5th Street 

PROJECT DESCRIPTION:  Improvements associated with the roadway of Alexander Road, Simmons 
Street to North 5th Street.  The improvements include asphalt pavement, curb and gutter, sidewalk, Light 
Emitting Diode (LED) streetlights, utility relocations, signage and striping, and any other miscellaneous 
appurtenances to complete the project.  
 
PROJECT NO: 10503 / 123D-FTI2 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $2,350,000.00 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 9-25-18 1-30-21 70% 

ROW CLEARANCE 9-25-18 1-30-21 0 

ENVIRONMENTAL CLEARANCE             0 

OPEN BIDS  2-30-21 0 

CONSTRUCTION  4-30-21 0 

ACCEPTANCE  1-30-22 0 

 
CONSULTANT/PROJECT MANAGER: Stanley Consultants 

CONTRACTOR:  

COMMENTS: 
 

DELAYS: 
The Virus 
 

WORK COMPLETED THIS MONTH: 
70% submittal received and reviewed. Consultant asked to continue to 90% 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
  
Consultant working towards 90% submittal 
 
PROJECT MANAGER: Robert Huggins, P.E. PHONE NUMBER:  633-2003 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/7/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 
 

PROJECT: Allen Lane Improvements – Craig to Centennial 

PROJECT DESCRIPTION: 
This project consists of addressing the saw tooth currently in place along Allen Lane from Craig Road to 
Centennial Parkway to provide for a full-width, continuous roadway cross section.  The work will install 
new asphalt at various sections of the roadway, curb, gutter, sidewalk, pavement rehabilitation, and 
potentially traffic signal installation at intersection of Allen and Washburn.   
 
PROJECT NO: 160B-FTI2 / 10504 

SID NUMBER: N/A BID # TBD 

FUNDING SOURCE: RTC TOTAL COST: $542,000 in the ILC w/ RTC 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 8/26/2020 8/11/2021 0% 

ROW CLEARANCE 2/1/2021 7/1/2021 0% 

ENVIRONMENTAL CLEARANCE N/A N/A N/A 

OPEN BIDS 1/25/2022 4/6/2022 0% 

CONSTRUCTION 5/1/2022 5/1/2023 0% 

ACCEPTANCE 7/1/2023 9/1/2023 0% 

 
CONSULTANT/PROJECT MANAGER: Kimley-Horn & Associates / David Tusler, PE 

CONTRACTOR: TBD 

COMMENTS: 
 
City has executed a Consultant Agreement with Kimley-Horn & Associates to perform the design and 
provide for Bid Phase and Engineering Construction Management Support.   
 

DELAYS: 
 
 

WORK COMPLETED THIS MONTH: 
Design has commenced with the kick-off-meeting held on 9-17-2020.   
 

WORK TO BE COMPLETED NEXT MONTH: 
Work toward 50% design completion milestone.   
PROJECT MANAGER: Allan Fajardo, PE, PTOE PHONE NUMBER: 633-2044 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/6/20 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Downtown Complete Streets and Pedestrian Improvements 

PROJECT DESCRIPTION: 
This project consists of the design and construction of complete streets and pedestrian improvements in 
the downtown area.  The improvements include removal / replacement of various sections of poor 
visibility / incomplete / inadequate crosswalks, upgrades include installation of Light Emitting Diode (LED) 
lights, bike paths, safe walkable routes and other items necessary for pedestrian safety, and any other 
miscellaneous appurtenances to complete the project. 
 
PROJECT NO: 10505 / 967 

SID NUMBER:       BID #  

FUNDING SOURCE: RTC TOTAL COST: $10,772,000 

 
SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 
DESIGN 11/9/17 2/1/20 50% 

ROW CLEARANCE 11/9/17 5/1/20 20% 

ENVIRONMENTAL CLEARANCE                   

OPEN BIDS 8/1/21 8/1/21 0% 

CONSTRUCTION 10/1/21 6/30/22 0% 

ACCEPTANCE                   

 
CONSULTANT/PROJECT MANAGER: WSP / Naveen Puppala, P E 

CONTRACTOR: TBD 

COMMENTS: 
      
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
 
Continued investigation and discussion of right-of-way and easements required for Hunkins and 
McDaniel. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Develop and refine right-of-way and easement exhibits for Hunkins and McDaniel. 
 
 
PROJECT MANAGER: Clifford Moss PHONE NUMBER: (702) 633-1904 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR: 9/1/2020-9/30/2020 

PROJECT: Pedestrian Bridge Ann Road at Upper Las Vegas Wash 
PROJECT DESCRIPTION: 
 
The Pedestrian Bridge Ann Road at Upper Las Vegas Wash consists of design and construction of a 
Pedestrian Bridge.  Improvements may include pedestrian bridge elements, drainage facilities, signage, 
striping, traffic control devices, curb, gutter, sidewalks, streetlights, utility relocations, and other 
appurtenances as may be necessary to construct a complete a functional Project.  
 
PROJECT NO: 10506 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $350,000 (Design & ROW) 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN   0% 

ROW CLEARANCE   0% 

ENVIRONMENTAL CLEARANCE   0% 

OPEN BIDS   0% 

CONSTRUCTION   0% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER:       

CONTRACTOR:  

COMMENTS: 
 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
 
PM researched consultant rankings. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Select a consultant and schedule a project scoping meeting. 
 
 
PROJECT MANAGER: David Tanner PHONE NUMBER: 702-633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/12/20 

REVIEW PERIOD FOR: 
 
9/1/20 – 9/30/20 
 

PROJECT: Lone Mountain Road, from Decatur Boulevard to Losee Road 
PROJECT DESCRIPTION: 
 
The Project consists of improvements to Lone Mountain Road, from Decatur Boulevard to Losee Road. 
The improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, 
bridges, traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike 

lanes, and other appurtenances as may be necessary to construct a complete and functional Project.  
  
PROJECT NO: 10507/165D-FTI2 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST:       

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 9-15-19 6-1-21 25% 

ROW CLEARANCE 9-15-19 6-1-21 0% 

ENVIRONMENTAL CLEARANCE 9-15-19 6-1-21 0% 

OPEN BIDS 8-1-21 8-1-21 0% 

CONSTRUCTION 9-15-21 9-15-22 0% 

ACCEPTANCE 9-15-22 11-15-22 0% 

 
CONSULTANT/PROJECT MANAGER: Slater Hanifan 

CONTRACTOR:  

COMMENTS: 
 
 
 

DELAYS: 
The Virus 
 
 

WORK COMPLETED THIS MONTH: 
Consultant working towards 30% on Lone Mountain Road 
Consultant submitted 90% for Decatur/Grand Teton intersection signalization 
 

WORK TO BE COMPLETED NEXT MONTH: 
Consultant to continue design to 30% on Lone Mountain Rd. R/W needs to be identified and set. 
Consultant continuing to 100% for Decatur/Grand Teton signalization. 
 
PROJECT MANAGER: Robert Huggins, P.E PHONE NUMBER: 633-2003 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/08/2020 

REVIEW PERIOD FOR: 09/01/20 – 09/30/20 
 

PROJECT: Cheyenne Avenue & Revere Street Traffic Signal Improvements  

PROJECT DESCRIPTION: 
This project consists of traffic signal modifications at Cheyenne Avenue and Revere Street.  The 
improvements include the relocation of existing traffic signal heads and addition of traffic signal heads to 
align with the current lane configurations, illuminated street name signs, upgrading the existing traffic 
signal equipment, and other miscellaneous improvements required to deliver a complete project. 
 
PROJECT NO: 10509-20 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $250,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 01/09/2020 12/30/2020 90% 

ROW CLEARANCE 01/09/2020 10/30/2020 50% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 12/30/2020 01/30/2021 0% 

CONSTRUCTION 03/01/2021 06/01/2021 0% 

ACCEPTANCE 06/01/2021 09/01/2021 0% 

 
CONSULTANT/PROJECT MANAGER: Poggemeyer Design Group, Inc. (PDG)/Doug Dilliplane, P.E. 

CONTRACTOR: Project is currently in design. 

COMMENTS: 
Design is being completed using on-call contract tied to the City’s Arterial Roadway Reconstruction 
Program FY 20 and the Neighborhood Roadway Rehabilitation FY 20.  
 

DELAYS: 
N/A 
 

WORK COMPLETED THIS MONTH: 
PDG is working on addressing the 60% review comments 
 

WORK TO BE COMPLETED NEXT MONTH: 
PDG will continue addressing the City’s review comments and prepare for submission of the 90% plans 
and specs. 
 
PROJECT MANAGER: Mike Hudgeons, P.E. PHONE NUMBER: 633-1222 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Washburn Road, Valley Drive to Willis Street 

PROJECT DESCRIPTION: 
 
This project consists of improvements to Washburn Road, Valley Drive to Willis Street. The 
improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, 
traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, 
and other appurtenances as may be necessary to construct a complete and functional Project.  
 
PROJECT NO: 10511/167B-FTI2 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST:       

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN   90% 

ROW CLEARANCE   0% 

ENVIRONMENTAL CLEARANCE   0% 

OPEN BIDS   0% 

CONSTRUCTION   0% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER: VTN / Robert Hosea 

CONTRACTOR:  

COMMENTS: 
 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
 
Reviewed 90% Design Drawings and Specifications. 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Address 90% Design review comments. Consultant begin addressing comments. 
 
 
PROJECT MANAGER: David Tanner PHONE NUMBER: 633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR:  
9/1/20 – 9/30/20 

PROJECT: Craig Road Pedestrian Bridge at the Upper Las Vegas Wash 
PROJECT DESCRIPTION: 
 
The Craig Road Pedestrian Bridge at the Upper Las Vegas Wash consists of design and construction of a 
Pedestrian Bridge.  Improvements may include pedestrian bridge elements, drainage facilities, signage, 
striping, traffic control devices, curb, gutter, sidewalks, streetlights, utility relocations, and other 
appurtenances as may be necessary to construct a complete a functional Project.  
 
PROJECT NO: 10513/190H-Q10 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST:       

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN September 4, 2019  25% 

ROW CLEARANCE   0% 

ENVIRONMENTAL CLEARANCE   0% 

OPEN BIDS   0% 

CONSTRUCTION   0% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER: HDR / Craig Smart, PE 

CONTRACTOR:  

COMMENTS: 
 
 
 

DELAYS: 
 

WORK COMPLETED THIS MONTH: 
 
Consultant working on the preparation of the preliminary plans. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Submit Preliminary plans for review. 
 
 
PROJECT MANAGER: David Tanner PHONE NUMBER: 633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/6/2020 

REVIEW PERIOD FOR: 
 
9/1/20 – 9/30/20 
 

PROJECT: Centennial Parkway, Pecos Road to Lamb Boulevard 

PROJECT DESCRIPTION: 
This project consists of improvements to Centennial Parkway, Pecos Road to Lamb Boulevard.  The 
improvements may include up to six travel lanes, medians, drainage facilities, signage, striping, bridges, 
traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, 
and other appurtenances as may be necessary to construct a complete and functional Project. 
PROJECT NO: 10526/170D-FTI2 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $220,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 4/3/19 12/31/24 30% 

ROW CLEARANCE 10/1/20 6/30/21 0% 

ENVIRONMENTAL CLEARANCE             0% 

OPEN BIDS 8/10/21 8/10/21 0% 

CONSTRUCTION 10/1/21 6/30/22 0% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER: Atkins North America/Kondala Mantri, P.E. 

CONTRACTOR: TBD 

COMMENTS: 
 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
 
Prepared NV Energy facility relocation agreement for presentation to City Council for approval.  Final 
design funding approved by the RTC Board. 
 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Present NV Energy facility relocation agreement to City Council for approval.  Present final design 
funding agreement to City Council for approval. 
 
 
PROJECT MANAGER: Cliff Moss PHONE NUMBER: 633-1904 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Washburn Road, from Commerce Street to North 5th Street 

PROJECT DESCRIPTION: 
 
This project consists improvements to Washburn Road, from Commerce Street to North 5th Street.  The 
improvements may include up to four travel lanes, medians, drainage facilities, signage, striping, bridges, 
traffic control devices, curb, gutter, sidewalks, streetlights, traffic signals, utility relocations, bike lanes, 
and other appurtenances as may be necessary to construct a complete and functional Project.  
 
PROJECT NO: 10549/167C-FTI2 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST:       

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN   90% 

ROW CLEARANCE   0% 

ENVIRONMENTAL CLEARANCE   0% 

OPEN BIDS   0% 

CONSTRUCTION   0% 

ACCEPTANCE   0% 

 
CONSULTANT/PROJECT MANAGER:       

CONTRACTOR:  

COMMENTS: 
 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
 
Reviewed 90% Design Drawings and Specifications. 
 

WORK TO BE COMPLETED NEXT MONTH: 
 
Address 90% Design review comments. Consultant begin addressing comments. 
 
PROJECT MANAGER: David Tanner PHONE NUMBER: 633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: ADA Upgrades FY20 

PROJECT DESCRIPTION: 
This project consists of installing ADA upgrades at various intersections in the general vicinity of 
Washburn and Clayton. 
 
PROJECT NO: 10551 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $500,000 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN    

ROW CLEARANCE    

ENVIRONMENTAL CLEARANCE    

OPEN BIDS    

CONSTRUCTION    

ACCEPTANCE    

 
CONSULTANT/PROJECT MANAGER: PEC - Victor Godfrey 

CONTRACTOR:  

COMMENTS: 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
Consultant provided proposal for the work. 
 

WORK TO BE COMPLETED NEXT MONTH: 
Prepare Consultant contract for council approval 
PROJECT MANAGER: David Tanner, P.E. PHONE NUMBER: 633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/8/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 

PROJECT: Simmons Street, Red Coach Avenue to Hammer Lane 

PROJECT DESCRIPTION: 
This project consists of the design and construction of new and rehabilitated roadway improvements 
along Simmons Street, from Red Coach Avenue to Hammer Lane.  The improvements include asphalt 
pavement, curb and gutter, sidewalk, LED street lights, utility relocations, signage and striping and other 
miscellaneous appurtenances. 
.   
 
PROJECT NO: 10553 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $600,000 (Design and ROW) 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN    

ROW CLEARANCE    

ENVIRONMENTAL CLEARANCE    

OPEN BIDS    

CONSTRUCTION    

ACCEPTANCE    

 
CONSULTANT/PROJECT MANAGER: Jacobs - Ken Gilbreath 

CONTRACTOR:  

COMMENTS: 
 
 

DELAYS: 
      
 

WORK COMPLETED THIS MONTH: 
Consultant provided proposal for the work. 

WORK TO BE COMPLETED NEXT MONTH: 
Prepare Consultant contract for Council Approval 
PROJECT MANAGER: David Tanner, P.E. PHONE NUMBER: 633-2673 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/7/2020 

REVIEW PERIOD FOR: 9/1/20 – 9/30/20 
 

PROJECT: Civic Center Drive Carey to Cheyenne 

PROJECT DESCRIPTION: 
This project consists of installing a complete street system along Civic Center Drive that will provide a 
minimum of two lanes of travel in each direction, address ADA deficiencies, provide for enhanced 
pedestrian movement, install a homogeneous block wall, possible traffic signal modifications at various 
intersections, provide for pavement rehabilitation, and other appurtenances as may be necessary to 
construct a complete and functional project.   
 
PROJECT NO: 232A–FTI2 / 10554 

SID NUMBER:       BID #       

FUNDING SOURCE: RTC TOTAL COST: $225,000, In ILC w/ RTC 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 12/1/2020 2/28/2022 0% 

ROW CLEARANCE 5/1/2021 11/30/2021 0% 

ENVIRONMENTAL CLEARANCE   N/A 

OPEN BIDS 4/12/2022 7/6/2022 0% 

CONSTRUCTION 8/1/2022 8/1/2023 0% 

ACCEPTANCE 11/1/2023 12/31/2023 0% 

 
CONSULTANT/PROJECT MANAGER: TBD 

CONTRACTOR: TBD 

COMMENTS: 
 
Allan Fajardo will be the point of contact for the City of North Las Vegas at 702-633-2044.   
 

DELAYS: 
Identifying a viable scope of services and associated fees whereby a need to supplement the existing ILC 
might be needed to execute a design contract.   
 

WORK COMPLETED THIS MONTH: 
Currently developing the scope with TYLin and negotiating a palatable fee structure for the design work. 
 

WORK TO BE COMPLETED NEXT MONTH: 
Finalize the scope, come to terms with the fee structure, and complete the language in the Consultant 
Agreement.   
PROJECT MANAGER: Allan Fajardo, P.E., PTOE PHONE NUMBER: 633-2044 

 



Regional Transportation Commission 
Project Status Report 

 
ENTITY: City of North Las Vegas DATE PREPARED: 10/3/20 

REVIEW PERIOD FOR: 
 
9/1/20 – 9/30/20 
 

PROJECT: Las Vegas Boulevard Improvements (Tonopah Avenue to Carey Avenue) 

PROJECT DESCRIPTION: 
With the relinquishment of the R/W from NDOT to the City, the project will improve the section to provide 
for a complete street section that includes a landscape buffer between pedestrian sidewalks with 
vehicular traffic.  The area between Tonopah and Lake Mead South will reduce the lane usage to one 
lane of travel in each direction.  The section between   Lake Mead South to Carey Avenue will re-capture 
the existing R/W and provide for median island landscaping, enhanced sidewalk width, and landscape 
buffer, and other sidewalk related features.   
 
PROJECT NO: 20015 

SID NUMBER: N/A BID # TBD 

FUNDING SOURCE: RTC TOTAL COST: $16M 

 

SCHEDULE FOR COMPLETION START DATE END DATE COMPLETE (%) 

DESIGN 12/10/2014 3/1/2021 87% 

ROW CLEARANCE 1/1/2018 3/1/2021 60% 

ENVIRONMENTAL CLEARANCE             N/A 

OPEN BIDS 5/1/2021 5/1/2021 0 

CONSTRUCTION 7/1/2021 8/1/2022 0% 

ACCEPTANCE 8/1/2022 10/1/2022 0% 

 
CONSULTANT/PROJECT MANAGER: CA Group, James Caviola 

CONTRACTOR: TBD 

COMMENTS: 
Supporting Engineering Studies have been completed that include traffic, drainage, and geotechnical.  
Affected property owners were given an opportunity to discuss their concerns and were invited at the City 
office with one-on-one meetings where they were shown the proposed impacts to their parcel. 
 

DELAYS: 
NV Energy, SWG, Embarq, and Cox Cable relocations.  Agreement for Construction acquisitions. 
Scope has now increased to include a CCRFCD regional facility within the project limits. This will 
delay the project about 12-14 months. The Virus. 
 

WORK COMPLETED THIS MONTH: 
Agreement with CA-Group for additional flood control facilities executed and work kicked off. 
 

WORK TO BE COMPLETED NEXT MONTH: 
Continue working towards 90% submittal with design process, ROW and coordination and flood control 
work.  

PROJECT MANAGER: Robert Huggins, P.E., PTOE PHONE NUMBER: 633-2003 
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PROJECT STATUS REPORT 

       
ENTITY:  CITY OF HENDERSON       DATE: October 8, 2020     
REVIEW PERIOD—FROM: September 1, 2020   TO: September 30, 2020     
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PROJECT:  FOSTER/PRICE – BOULDER HIGHWAY TO BARRETT STREET. RTC#’s 2010A-FTI2 
 
DESCRIPTION: REHABILITATION OF FOSTER/PRICE AND COMPLETE STREET ELEMENTS AS 

APPROPRIATE 
 
PERCENT COMPLETE: Design  100%   ESTIMATED COST OF PROJECT:  $1,300,000 CONST 
       Construction 0%  
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:       February 2020     

 
R/W CLEARANCES:           

 
ENVIR CLEARANCES:           

 
BIDS OPEN:      July 2020      

 
START CONSTRUCTION: October 2020 

 
CONSTRUCTION COMPLETE:       March 2021   

 
CONSULTANT/PROJECT MANAGER:  ATKINS 
 
CONSTRUCTION PRIME CONTRACTOR: N/A 
 

 
DELAYS OR PROBLEM AREAS:  
 
WORK COMPLETED DURING CURRENT MONTH:  Pre Construction meeting was held  
 
WORK TO BE COMPLETED DURING NEXT MONTH: Begin construction 

  
PROJECT MANAGER:   Scott Fiedler, PE     PHONE NUMBER: 702-267-3063    

 
 
 
 
 
  



REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 
PROJECT STATUS REPORT 
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PROJECT:  WEST HENDERSON ROADS; BERMUDA – VOLUNTEER BLVD TO ST ROSE PARKWAY, 
BRUNER ROAD – GILESPIE STREET TO EXECUTIVE AIRPORT DRIVE, AND GILESPIE STREET – 
VOLUNTEER BLVD TO ST ROSE PARKWAY. (RTC# 175H-FTI and 175H) 
 
DESCRIPTION: Design of 4 lane roadway sections with the ability to widen to 6 lanes in certain areas.  

Incorporate complete streets elements as appropriate and feasible.  
 
PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT:  $300,000 
Design 
       Construction—95% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    November 2017       

 
R/W CLEARANCES:           

 
ENVIR CLEARANCES:         

 
BIDS OPEN:              

 
START CONSTRUCTION:      

 
CONSTRUCTION COMPLETE:       

 
CONSULTANT/PROJECT MANAGER:    VTN         
 
CONSTRUCTION PRIME CONTRACTOR:    TBD        
 

 
DELAYS OR PROBLEM AREAS:  added additional utility infrastructure 
 
WORK COMPLETED DURING CURRENT MONTH:  Under construction  
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction  

 
PROJECT MANAGER:   Matt Roybal, P.E.     PHONE NUMBER:   702-267-3066   

 
 
  



REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 
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PROJECT:  VALLE VERDE DRIVE, HORIZON RIDGE PARKWAY TO WARM SPRINGS ROAD (183A-FTI) 
 
DESCRIPTION: The project will evaluate and repair significant pavement deterioration to include new 

pavement, markings, continuous bike lanes and improved pedestrian facilities, including 
improved multi-modal access to the adjacent Pittman Wash Trail, Silver Springs Recreation 
Center, Gibson Elementary School and Greenspun Jr. High. 

 
PERCENT COMPLETE: Design - 100%     ESTIMATED COST OF PROJECT:  $2,500,000.00 
       Construction – 100% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:   August 2018 

 
R/W CLEARANCES:  N/R 

 
ENVIR CLEARANCES:  N/R 

 
BIDS OPEN:   November 2018  

 
START CONSTRUCTION: March 2019 

 
CONSTRUCTION COMPLETE: December 2019 

 
CONSULTANT/PROJECT MANAGER:  Horrocks Engineers /Steve Bellino, P.E.    
 
CONSTRUCTION PRIME CONTRACTOR:    Las Vegas Paving       
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH: Project Closeout 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Project closeout 

 
 
PROJECT MANAGER:   Matt Roybal, P.E.    PHONE NUMBER:   702-267-3066     
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PROJECT:  ROMA HILLS (201A-FTI2) 
 
DESCRIPTION: Replace existing pavement and construct complete street elements as appropriate 
 
PERCENT COMPLETE: Design - 100%     ESTIMATED COST OF PROJECT:  $2,700,000.00 
       Construction – 0% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:   February 2020 

 
R/W CLEARANCES:  N/R 

 
ENVIR CLEARANCES:  N/R 

 
BIDS OPEN:   July 2020  

 
START CONSTRUCTION: October 2020 

 
CONSTRUCTION COMPLETE: May 2021 

 
CONSULTANT/PROJECT MANAGER:  Stanley    
 
CONSTRUCTION PRIME CONTRACTOR:    TBD       
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH: Pre construction meeting was held 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Schedule Begin construction 

 
PROJECT MANAGER:   Matt Roybal, P.E.    PHONE NUMBER:   702-267-3066     
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PROJECT:   WATER STREET NORTH (171C_FTI2)  
 
DESCRIPTION:   Roadway construction: Boulder Highway to Grand Cadence. (Construction only)   

                         
        

 
PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT:  $4,000,000 
       Construction—90% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:     N/A      

 
R/W CLEARANCES:   N/A     

  
ENVIR CLEARANCES:   N/A      

 
BIDS OPEN:      8/7/2019         

 
START CONSTRUCTION:   1/2020   

 
CONSTRUCTION COMPLETE: 10/2020   

 
CONSULTANT/PROJECT MANAGER:    Atkins       
 
CONSTRUCTION PRIME CONTRACTOR:    Las Vegas Paving     
 

 
DELAYS OR PROBLEM AREAS:  
 
WORK COMPLETED DURING CURRENT MONTH:  Under construction 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue construction 

 
 
PROJECT MANAGER:   Scott Jarvis    PHONE NUMBER:   (702) 267-3065      
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PROJECT:  Boulder Highway: Wagonwheel to Tulip Falls (RTC# 224-FTI2) 
 
DESCRIPTION: Refinement of alternatives from the master plan concept to a 30% level. Improvements 

may include intersection and pedestrian safety improvements, roadway improvements 
and any necessary appurtenances or complete street elements as feasible.  Progressing 
the refinement to 30% at this time.     

 
PERCENT COMPLETE: Design—5%     ESTIMATED COST OF PROJECT:  $1,000,000 
       Construction—0% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    2/2021          

1 
R/W CLEARANCES:           

 
ENVIR CLEARANCES:             

 
BIDS OPEN:            

 
START CONSTRUCTION:          

 
CONSTRUCTION COMPLETE:           

 
CONSULTANT/PROJECT MANAGER:    Atkins        
 
CONSTRUCTION PRIME CONTRACTOR:                
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH:  working on scope for 30% design documents  
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue design  

 
PROJECT MANAGER:   Scott Jarvis      PHONE NUMBER:  (702) 267-3065     

 
  



REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 
PROJECT STATUS REPORT 

       
ENTITY:  CITY OF HENDERSON       DATE: October 8, 2020     
REVIEW PERIOD—FROM: September 1, 2020   TO: September 30, 2020     

 

7 of 16 

PROJECT:  ARROYO GRANDE PKWY, HORIZON RIDGE PKWY TO SUNSET RD (175C-FTI) 
 
DESCRIPTION:  This project will result in the rehabilitation/reconstruction of Arroyo Grande Boulevard 

from Horizon Ridge Parkway to Sunset Road. The project will evaluate and repair 
significant pavement deterioration to include new pavement, markings, continuous bike 
lanes and improved pedestrian facilities, including improved multi-modal access to the 
adjacent Arroyo Grande Sports Complex and Green Valley High School. The project will 
also evaluate and mitigate ground water intrusion problems within and adjacent to the 
corridor including the intersections of Arroyo Grande / Mayan, Helmsdale / Harwick and 
Sunset Road east of Scimitar. The project will incorporate complete streets elements as 
appropriate and feasible. 

 
PERCENT COMPLETE: Design - 100%     ESTIMATED COST OF PROJECT:  $7,471,000 
       Construction – 100% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:   Fox Butte Court: (100%),  

Arroyo Grande: November 2015 
 

R/W CLEARANCES:  N/R 
 

ENVIR CLEARANCES:  N/R 
 

BIDS OPEN:  June 2017  
 

START CONSTRUCTION: December 2017 
 

CONSTRUCTION COMPLETE: December 2018 
 
CONSULTANT/PROJECT MANAGER:  Jacobs Engineering Group / Ben Taylor, P.E.    
 
CONSTRUCTION PRIME CONTRACTOR:   Las Vegas Paving          
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH: working on closeout 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue closeout 

 
PROJECT MANAGER:  Scott Fiedler   PHONE NUMBER: 702-267-3064   
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PROJECT:  SUNSET ROAD: I-515 to PABCO (008X-FTI2) 
 
DESCRIPTION: Replace existing pavement and construct complete street elements as feasible  
 
PERCENT COMPLETE: Design—10%     ESTIMATED COST OF PROJECT: $760,000 
       Construction—0%             
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    January 2021           

 
R/W CLEARANCES:               

   
ENVIR CLEARANCES:             

 
BIDS OPEN:        Design Only      

  
START CONSTRUCTION:         

 
CONSTRUCTION COMPLETE:       

 
CONSULTANT/PROJECT MANAGER:   CA Group           
 
CONSTRUCTION PRIME CONTRACTOR:             
 
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH:  Working on design.  Held 60% review meeting  
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue design 

 
PROJECT MANAGER:   Brooke Prescia    PHONE NUMBER:   (702) 267-3070      
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PROJECT:  SUNRIDGE HEIGHTS PKWY – EXECUTIVE AIRPORT TO SEVEN HILLS DR 
 
DESCRIPTION: design and construction of roadway improvements including up to 6 travel lanes, lighting, 

striping, traffic signals, and drainage. Phase 1 of the project will include design and 
coordination with adjacent developers and will be constructed between Seven Hills 
and Maryland Pkwy.  Phase 2A will be adjacent to the Levi’s property. Phase 2B will 
be constructed between the Levi’s property and Executive Airport. 

 The project will incorporate complete streets elements as appropriate and feasible. 
 
PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT: $6,270,000 
       Construction—varies%             
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    July 2018 (Phase I)             

 
R/W CLEARANCES:               

   
ENVIR CLEARANCES:             

 
BIDS OPEN:     December 2018          

  
START CONSTRUCTION:   March 2019      

 
CONSTRUCTION COMPLETE:  September 2020     

 
CONSULTANT/PROJECT MANAGER:    Advantage Civil Design Group Phases 1&3   
 
CONSTRUCTION PRIME CONTRACTOR:    Wadley Construction         
 
 

 
DELAYS OR PROBLEM AREAS:  working on alignment concerns with Clark County Department of 
Aviation 
 
WORK COMPLETED DURING CURRENT MONTH: Construction ongoing for Phase 1.  TY LINN 
working on concept design for Phase 2B.  Phase 2A Construction ongoing– Executive Airport to the 
Levi’s property limits. 
 
WORK TO BE COMPLETED DURING NEXT MONTH:  Continue construction  

 
PROJECT MANAGER:   Scott Fiedler    PHONE NUMBER:   (702) 267-3064      
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PROJECT:  HEATHER DRIVE, GREENWAY ROAD TO COLLEGE DRIVE. RTC#’s 209A-FTI2 
 
DESCRIPTION: REHABILITATION OF HEATHER DRIVE AND COMPLETE STREET ELEMENTS AS 

APPROPRIATE 
 
PERCENT COMPLETE: Design  30%   ESTIMATED COST OF PROJECT:  $300,000 DESIGN 
       Construction 0%  
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:       January 2021     

 
R/W CLEARANCES:           

 
ENVIR CLEARANCES:           

 
BIDS OPEN:      February 2021      

 
START CONSTRUCTION:  May 2021 

 
CONSTRUCTION COMPLETE:       October 2021   

 
CONSULTANT/PROJECT MANAGER:  KHA/ Michael Mosely 
 
CONSTRUCTION PRIME CONTRACTOR: N/A 
 

 
DELAYS OR PROBLEM AREAS:  
 
WORK COMPLETED DURING CURRENT MONTH:  Held neighborhood outreach meeting 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue design  

  
PROJECT MANAGER:   Matt Roybal, PE     PHONE NUMBER: 702-267-3066    
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PROJECT:  GREENWAY ROAD, BOULDER HIGHWAY TO PARADISE HILLS. RTC#’s 140B-FTI2 
 
DESCRIPTION: REHABILITATION OF GREENWAY ROAD AND COMPLETE STREET ELEMENTS AS 

APPROPRIATE 
 
PERCENT COMPLETE: Design  30%   ESTIMATED COST OF PROJECT:  $500,000 DESIGN 
       Construction 0%  
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:       January 2021     

 
R/W CLEARANCES:           

 
ENVIR CLEARANCES:           

 
BIDS OPEN:      February 2021      

 
START CONSTRUCTION:  May 2021 

 
CONSTRUCTION COMPLETE:       October 2021   

 
CONSULTANT/PROJECT MANAGER:  KHA/ Michael Mosely 
 
CONSTRUCTION PRIME CONTRACTOR: N/A 
 

 
DELAYS OR PROBLEM AREAS:  
 
WORK COMPLETED DURING CURRENT MONTH:  Held Neighborhood outreach meeting. 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue design  

  
PROJECT MANAGER:   Matt Roybal, PE     PHONE NUMBER: 702-267-3066    
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PROJECT:  WATER ST – MAJOR AVE TO LAKE MEAD PARKWAY (171B-FTI2) 
 
DESCRIPTION: ROADWAY IMPROVEMENTS ALONG WATER STREET    
 
PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT:  $4,400,000 
       Construction—100% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    May 2018          

 
R/W CLEARANCES:            

 
ENVIR CLEARANCES:          

 
BIDS OPEN:    November 2018         

 
START CONSTRUCTION:  June 2018     

 
CONSTRUCTION COMPLETE:  July 2019   

 
CONSULTANT/PROJECT MANAGER:    CA Group Inc.        
 
CONSTRUCTION PRIME CONTRACTOR:      SECURITY PAVING        
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH:  Working on project closeout 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue project closeout. 

 
PROJECT MANAGER:   Scott Jarvis      PHONE NUMBER:   267-3065     

 
 
  



REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 
PROJECT STATUS REPORT 
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PROJECT:  I515/I215 INTERCHANGE IMPROVEMENTS (100D-FTI)  
 
DESCRIPTION: COMPLETE DESIGN AND ENVIRONMENTAL REQURIED TO CONSTRUCT TRAFFIC 

CAPACITY IMPROVEMENTS AND ALL RELATED APPURTENACES AT I-515/I-215 
INTERCHANGE IMPROVEMENTS FROM GALLERIA DRIVE TO HORIZON DRIVE 
ON THE I-515 AND FROM FIESTA HENDERSON BOULEVARD TO SEPHANIE 
STREET ON THE I-215. 

 
PERCENT COMPLETE: Design—100%     ESTIMATED COST OF PROJECT:  $2,000,000 
       Construction—NA 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:    January 2020            

 
R/W CLEARANCES:            

 
ENVIR CLEARANCES:          

 
BIDS OPEN:    NA           

 
START CONSTRUCTION:  NA        

 
CONSTRUCTION COMPLETE:  NA      

 
CONSULTANT/PROJECT MANAGER:    CA Group          
 
CONSTRUCTION PRIME CONTRACTOR:     NA         
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH:  Project closeout  
 
WORK TO BE COMPLETED DURING NEXT MONTH: Project closeout.   

 
PROJECT MANAGER:   Thomas Davy, PE     PHONE NUMBER:   267-3062     

 
 
  



REGIONAL TRANSPORTATION COMMISSION OF SOUTHERN NEVADA 
PROJECT STATUS REPORT 

       
ENTITY:  CITY OF HENDERSON       DATE: October 8, 2020     
REVIEW PERIOD—FROM: September 1, 2020   TO: September 30, 2020     
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PROJECT:  EASTERN AVENUE COORIDOR STUDY (002AC-FTI2)  
 
DESCRIPTION: This phase of the project will consist of a corridor study including a progression analysis 

and design alternatives to address traffic congestion and safety, in particular at the 
intersection of St. Rose Pkwy and Eastern Ave. 

 
PERCENT COMPLETE: Pre-Design—90%     ESTIMATED COST OF PROJECT:  $500,000 
       Construction—NA 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:   July 2021            

 
R/W CLEARANCES:            

 
ENVIR CLEARANCES:          

 
BIDS OPEN:    NA           

 
START CONSTRUCTION:  NA        

 
CONSTRUCTION COMPLETE:  NA      

 
CONSULTANT/PROJECT MANAGER:    Wood Rodgers          
 
CONSTRUCTION PRIME CONTRACTOR:     NA         
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH:  Finalizing pre design report.    
 
WORK TO BE COMPLETED DURING NEXT MONTH: Senior management briefings.  Negoitiate final 
design  

 
PROJECT MANAGER:   Scott Jarvis      PHONE NUMBER:   267-3065     
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PROJECT  BASIC RD – PACIFIC AVE TO BOULDER HWY (200A-FTI2)        
 
DESCRIPTION:  REPLACE EXISTING PAVEMENT AND CONSTRUCT COMPLETE STREET ELEMENTS 
 
PERCENT COMPLETE: Design—100%      ESTIMATED COST OF PROJECT:  
$2,000,000_ 
       Construction—95% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:     February 2019            

 
R/W CLEARANCES:               

 
ENVIR CLEARANCES:               

 
BIDS OPEN:    April 2019             

 
START CONSTRUCTION:   August 2019       

 
CONSTRUCTION COMPLETE:      October 2020        

 
CONSULTANT/PROJECT MANAGER:   CA Group Inc.            
 
CONSTRUCTION PRIME CONTRACTOR:   Las Vegas Paving            
 

 
DELAYS OR PROBLEM AREAS:   
 
WORK COMPLETED DURING CURRENT MONTH: Held punchlist walk. 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Complete construction 

 
PROJECT MANAGER:   SCOTT JARVIS      PHONE NUMBER:   267-3065     
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PROJECT: NEVADA STATE DRIVE – I515 TO FOOTHILLS  
 
DESCRIPTION:   The project will rehabilitate existing pavement and consider intersection improvements at 

Nevada State Drive and Conestoga Way and complete street elements as feasible.  
 
PERCENT COMPLETE: Design—30%      ESTIMATED COST OF PROJECT:  $2,500,000_ 
       Construction—% 
 

SCHEDULE FOR COMPLETION: 
(Dates) 

 
DESIGN:     March 2021          

 
R/W CLEARANCES:               

 
ENVIR CLEARANCES:               

 
BIDS OPEN:              

 
START CONSTRUCTION:         

 
CONSTRUCTION COMPLETE:              

 
CONSULTANT/PROJECT MANAGER:     Horrocks         
 
CONSTRUCTION PRIME CONTRACTOR:               
 

 
DELAYS OR PROBLEM AREAS: Adding sewer line to project 
 
WORK COMPLETED DURING CURRENT MONTH: Completing additional modeling and refining 
alternatives.  Working on additional design at Nevada State. 
 
WORK TO BE COMPLETED DURING NEXT MONTH: Continue design 

 
PROJECT MANAGER:   Brooke Prescia      PHONE NUMBER:   267-3070     

 
 
 



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: 2020 Intersection Improvements 223F-MVFT #1109 (19-1084-STR)

DESCRIPTION:  Design and construction of intersection improvements for the Veterans Dr./Adams Blvd.
intersection and evaluating improvement options for the Nevada Way/Arizona intersection.
RTC - MVFT Funding.

$200,000
PERCENT COMPLETE:  50%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Oct-20

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION N/A

CONSTRUCTION COMPLETE N/A

CONSULTANT/PROJECT MANAGER: Atkins

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEMS AREAS:
With the schools being closed due to COVID-19, traffic count data will be delayed for the Buchanan
and Veterans intersections with Adams Boulevard. 

WORK COMPLETED DURING CURRENT MONTH:

Atkins submitted 30% design plans and report of the Veterans Memorial Drive/Adams 
intersection improvements.
Atkins also continuing work on additional concepts for the Adams/Buchanan and Nevada Way/Arizona
intersections.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to review 30% design plans and report and provide comments to Atkins.
Atkins to continue work on the conceptual layouts of the Buchanan/Adams and Nevada Way/Arizona 
intersections.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: ADA Upgrades Program 205C-MVFT (DD) #1149 (20-1102-STR)

DESCRIPTION:  Improvements upgrade citywide pedestrian facilities to current ADA standards including
sidewalks, ramps, pavement, etc. 
RTC - MVFT Funding.

$250,000
PERCENT COMPLETE:  100%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Jan-20 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION Jan-20 X

CONSTRUCTION COMPLETE Sep-20 X

CONSULTANT/PROJECT MANAGER:

CONSTRUCTION PRIME CONTRACTOR: Precision Concrete

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Contractor completed the grinding of potential tripping hazards in the last area.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to prepare reimbursement request.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: ADA Upgrades Program 205C-MVFT (DD) #1149 (20-1102-STR)

DESCRIPTION:  Improvements upgrade citywide pedestrian facilities to current ADA standards including
sidewalks, ramps, pavement, etc. 
RTC - MVFT Funding.

$150,000
PERCENT COMPLETE:  5%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Oct-20 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION Oct-20

CONSTRUCTION COMPLETE Jun-21

CONSULTANT/PROJECT MANAGER:

CONSTRUCTION PRIME CONTRACTOR: Precision Concrete/Centenial Concrete

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

The Contractor, Precision Concrete, completed surveying the first area for this years program to identify 
potential tripping hazards for sidewalk grinding and replacements.
The Contractor has provided a quote for the work in the first area.

WORK TO BE COMPLETED DURING NEXT MONTH:

Precision Concrete to begin grinding potential tripping hazards. 
Centennial Concrete to provide a quote for sidewalks identified for replacement and begin work. 

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Arterial Reconstruction Program FY20 135AF-MVFT #1146 (16-0973-STR)

DESCRIPTION:  Design and construction of roadway improvements for Industrial Road, Canyon to Yucca.
RTC - FTI Funding.

$123,120
PERCENT COMPLETE:  10%                                        $1,350,000

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Jul-21

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED Sep-21

START CONSTRUCTION Oct-21

CONSTRUCTION COMPLETE Mar-22

CONSULTANT/PROJECT MANAGER: GCW

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

GCW is working on the design plans, progressing towards the 30% submittal for review.
GES has revised and resubmitted the geotech report based on comments provided.

WORK TO BE COMPLETED DURING NEXT MONTH:

GCW to continue work on the project design.
Staff to review 30% submittal.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Bicycle Path Asphalt Paving 159F-MVFT (DD) #1186 (09-0785-DR(2))

DESCRIPTION:  Paving of the 12' wide maintenance access path to be constructed
as part of the Hememway Phase IIB Flood Control Improvements Project
RTC - MVFT Funding.

$250,000
PERCENT COMPLETE:  15%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Sep-20 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED Nov-20

START CONSTRUCTION Jan-21

CONSTRUCTION COMPLETE Jul-21

CONSULTANT/PROJECT MANAGER: Advantage Civil Design Group/CMWorks

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Staff is working on completing the contract documents for advertising for bids.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to complete contract documents and advertise for bids.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Bicycle Lane Rehabilitation Program 159E-MVFT (DD) #1147 (20-1104-STR)

DESCRIPTION:  Maintenance of bike paths on various streets including crack repairs and sealing, 
removal and replacement of heaved and deteriorated asphalt and slurry sealing.
RTC - MVFT Funding.

$400,000
PERCENT COMPLETE:  95%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Feb-20 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED Apr-20 X

START CONSTRUCTION Aug-20 X

CONSTRUCTION COMPLETE Oct-20

CONSULTANT/PROJECT MANAGER: Horrocks Engineers

CONSTRUCTION PRIME CONTRACTOR: American Pavement Preservation (APP)

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

APP has completed crack and slurry sealing.
APP also crack and slurry sealed a section of Veterans Memorial Drive to implement a portion 
of the 2019 River Mountains Loop Trail Improvements Study. 
APP addressed punch list items.
Parsons submitted the draft striping plan for review for Veterns and Veterans Memorial Drives.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff reviewing the draft striping plan.
Provide the striping plan to APP when ready to obtain a quote for the work.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Boulder City Parkway Complete Street 176C #903 (16-0973-STR)

DESCRIPTION:  Design and construction of complete street improvements for Boulder City Parkway.
RTC - FTI Funding.

$1,400,000
PERCENT COMPLETE:  100%                                        $17,522,440

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Feb-19 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED Apr-19 X

START CONSTRUCTION Aug-19 X

CONSTRUCTION COMPLETE Jul-20 X

CONSULTANT/PROJECT MANAGER: CA Group - CSF Civil Group (CSF)

CONSTRUCTION PRIME CONTRACTOR: William Charles, Inc. (American Civil Constructors (ACC)) 
(CMAR)

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Cleanup and punch list items have been completed throughout the project.
CSF is working on reviewing as-builts.

WORK TO BE COMPLETED DURING NEXT MONTH:

ACC to prepare and submit final invoicing.
CSF to complete review of as-builts.
Staff to prepare reimbursement request.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Boulder City Pavement Evaluation 135AB5-MVFT #1076 (19-1081-STR)

DESCRIPTION:  Preparation of a pavement management plan.
RTC - FTI Funding.

$154,880
PERCENT COMPLETE:  99%                                        $154,880

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Nov-20

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION N/A

CONSTRUCTION COMPLETE N/A

CONSULTANT/PROJECT MANAGER: Horrocks Engineering

CONSTRUCTION PRIME CONTRACTOR: N/A

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Staff preparing comments to Horrocks for revisions to the pavement maintenance schedule based on 
FY2021 budget funding.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to request an additional map from Horrocks for the final report.
Horrocks to prepare the requested map and submit the revised final report based on FY2021 budget funding.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Pedestrian Safety Upgrades Program 239B-MVFT (DD) #1205 (20-1113-STR)

DESCRIPTION:  Improvements for pedestrian safety including pedestrian flashers,
crosswalk improvements, street light upgrades to LED, etc. 
RTC - MVFT Funding.

$200,000
PERCENT COMPLETE:  0%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Aug-20

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION Sep-20

CONSTRUCTION COMPLETE Jun-21

CONSULTANT/PROJECT MANAGER:

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Staff has ordered materials for LED streetlight replacements.
Staff continuing to install new rectangular flashing beacon (RFB) equipment obtained with previous 
fiscal year funding.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to begin LED light installation once materials are received.
Staff to continue with installation of RFB equipment.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:



ENTITY: Boulder City 10/5/2020

REVIEW PERIOD FROM:  9/01/2020 TO: 9/30/2020

PROJECT: Pedestrian Safety Upgrades Program 178R-MVFT (DD) #1148 (20-1103-STR)

DESCRIPTION:  Improvements for pedestrian safety including pedestrian flashers,
crosswalk improvements, street light upgrades to LED, etc. 
RTC - MVFT Funding.

$200,000
PERCENT COMPLETE:  100%                                        $0

SCHEDULE FOR COMPLETION: COMPLETE   
(dates)

DESIGN Jan-20 X

R/W CLEARANCES N/A

ENVIR CLEARANCES N/A

BIDS OPENED N/A

START CONSTRUCTION Jan-20 X

CONSTRUCTION COMPLETE Sep-20 X

CONSULTANT/PROJECT MANAGER:

CONSTRUCTION PRIME CONTRACTOR:

DELAYS OR PROBLEMS AREAS:

WORK COMPLETED DURING CURRENT MONTH:

Staff continuing installation of the rectangular rapid flashing beacon pedestrian crosswalk equipment.

WORK TO BE COMPLETED DURING NEXT MONTH:

Staff to prepare a final reimbursement request.

PROJECT MANAGER: __________________________________
 PHONE#  702-293-9200

RTC Prj StatRpt

REGIONAL TRANSPORTATION COMMISSION
PROJECT STATUS REPORT

DATE PREPARED:

Jim Keane, P.E., City Engineer

DESIGN CONTRACT:
ESTIMATED COST OF PROJECT:
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