
Chapter 5 – Financial Feasibility Analysis and Facilities Implementation Plan  
 
 

 
 

 
1  

May 30, 2018  
 

FINANCIAL FEASIBILITY ANALYSIS AND FACILITIES 
IMPLEMENTATION PLAN 

Introduction  
The previous chapters of the Master Plan evaluated the Reno‐Tahoe International Airport’s (RNO) existing 
facilities, projected the future activity levels, identified potential facility needs, and detailed alternatives and 
recommendations for addressing those facility needs throughout the 20‐year planning period. Regardless of 
the identified need for improvements, the ability to fund a project will ultimately determine when the 
project is implemented. This chapter addresses the financial implications of the proposed Master Plan 
improvements. 
 
The process for preparing the Financial Feasibility Analysis and Facilities Implementation Plan included the 
following steps: 

 Summarize the RTAA’s financial structure presenting current accounting practices, the financial 
operating environment, and key provisions of governing documents. 

 Develop rough order of magnitude (ROM) cost estimates for each project in the preferred alternative 
and identify the proposed timing for the short‐, mid‐, and long‐term development periods. 

 Identify potential funding sources, including the Federal Aviation Administration’s (FAA’s) Airport 
Improvement Program (AIP), Passenger Facility Charges (PFCs), rental car Customer Facility Charges 
(CFCs), and RTAA funds including both available cash and future airport revenue bond debt. 

 Forecast the RTAA’s financial operating results through fiscal year (FY)1 2036 to identify future 
revenues and expenses, and the ability of the RTAA to fund the costs of the Capital Improvement 
Program (CIP) through the short‐ and mid‐term of the projection period. While longer‐term CIP 
projects are presented in this chapter for an overview of potential ultimate development, the 
forecast financial analysis did not incorporate them primarily because of uncertainty in timing for 
such projects. 

 

This chapter provides a full description of the RTAA’s Financial Structure as follows: 
 

 Financial Structure Overview       

 Financial Policies and Standards 
 Capital Improvement Program 

 Funding Plan 
 Debt Service 
 Operation and Maintenance Expenses 

 Non‐Airline Revenue 
 Airline Rates and Charges 
 Financial Results 
 Financial Benchmarks Comparison 

 Summary 
                                                      
1 The RTAA’s fiscal year is the 12‐month period starting on July 1st and ending June 30th. 
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Financial Structure Overview 

 

This section discusses the RTAA’s financial structure, including the cost center structure used for airline rate‐
setting purposes, the requirements and provisions of the existing bond resolution, and a summary of the 
airline use and lease agreement between the RTAA and the airlines. 
 

RTAA Accounting 

The Nevada State Legislature created RTAA as a quasi‐municipal corporation in 1977 (enabling legislation) to 
acquire, operate, and finance the Reno Tahoe International Airport (RNO) and the Reno‐Stead Airport (RTS) 
and related facilities (collectively known as “the Airports”). The RTAA operates financially as a proprietary 
enterprise fund, which means its method of accounting is similar to private business. An enterprise fund is an 
accounting method that uses a separate fund for a specific purpose, which in this case is operating an airport 
system. Enterprise funds are self‐sufficient, with the enterprise’s revenues paying the enterprise’s expenses. 
 

Basis of Accounting/Budgeting 

Under Generally Accepted Accounting Principles, the RTAA’s annual audited financial statement and budget 
are prepared on the accrual basis. Under this method, RTAA records revenues when earned and expenses at 
the time liabilities are incurred. The Bond Resolution (described later) prescribes the flow of the RTAA’s 
revenues through the trust funds and prioritizes the use of revenues.  
 

Legal Environment 

Legal Requirements 

The enabling legislation that created the RTAA requires that the budget process comply with the Local 
Government Budget Act and the Local Government Purchasing Act enacted by the Nevada State Legislature.  
The Local Government Purchasing Act (Act) significantly affects the RTAA’s financial operation. This Act 
controls all local government purchasing in Nevada. Under the Act, the RTAA must formally bid any 
purchases exceeding $50,000 with notices published in local newspapers. The Act also defines certain 
exceptions to the required bidding requirement such as professional services, computer equipment, and 
insurance.  
 
The RTAA is also subject to the Local Government Securities Law, which defines the process local Nevada 
governments must comply with when issuing short‐ and long‐term debt.  
 

Federal Grant Assurances 

In addition to State and local legal requirements, the RTAA also must fulfill various federal legal obligations 
because it uses federal grant funds for airport purposes. All airport sponsors that receive federal grants must 
comply with certain grant assurances, legislation, orders, regulations, and circulars as part of their agreement 
to access those funds. The federal grant assurances are codified in Title 49, U.S.C. Subtitle VII, as amended. 
Two of the requirements among these grant assurances pertain to airport revenue use exclusively for airport‐
related purposes and for maintaining fee structures that make the airport as self‐sustaining as possible. The 
next two subsections further describe these requirements. 
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Revenue Use 

The grant assurances provide that a public airport will only expend the revenue it generates for its capital or 
operating costs, the local airport system, or other local facilities owned or operated by the airport owner. 
These other local facilities must be directly and substantially related to the air transportation of passengers 
or property. Any use of the revenue that does not conform to the permitted capital or operating costs above 
may be considered revenue diversion, which is prohibited.  
 
Revenue diversion includes direct or indirect payments, other than payments reflecting the value of services 
and facilities provided to the airport, use of the airport revenues for general economic development, 
marketing, and promotional activities unrelated to airports, and payments in lieu of taxes that exceed the 
values of services provided.  In addition, this grant assurance prohibits payments to compensate non‐
sponsoring governmental bodies for lost tax revenues exceeding stated tax rates.  
 
An airport must conduct annual financial audits to prove its permissible use of airport revenue and to 
establish compliance with the prohibition on revenue diversion. The statutory penalties for diverting revenue 
are severe. 
 

Self‐Sufficiency 

Airports must maintain a fee and rental structure that makes the airport as financially self‐sustaining as 
possible under the particular circumstances at that airport. The requirement recognizes that individual 
airports will differ in their ability to be fully self‐sustaining, given differences in conditions at each airport. 
The purpose of the self‐sustaining rule is to maintain the utility of the federal investment in the airport. 
 
To conform to this requirement, an airport owner must have undertaken reasonable efforts to maintain a fee 
and rental structure to sustain itself as much as possible under the circumstances existing at that particular 
airport.  Fees for the use of the airfield generally may not exceed the airport's capital and operating costs of 
providing the airfield.  Aeronautical fees for landside or airfield facilities (e.g., hangars and aviation offices) in 
non‐movement areas may be at a fair market rate but are not required to be higher than a level that reflects 
the cost of services and facilities.  
 
Rates charged for non‐aeronautical use (e.g., concessions) of the airport must be based on fair market value 
(e.g., lease of land at fair market rent subject to the specific exceptions).  Fair market pricing of airport 
facilities can be determined by reference to negotiated fees charged for similar uses of the airport or by 
appraisal of comparable properties. However, in view of the various restrictions on use of property on an 
airport (i.e., limits on the use of airport property, height restrictions, etc.), appraisers will need to account for 
such restrictions when comparing on‐airport with off‐airport commercial non‐aeronautical properties in 
making fair market value determinations. 
 
All leases with a term exceeding five (5) years shall provide for periodic review of the rates and charges for 
the purpose of any adjustments to reflect the then current values, based on either an appraisal or an 
acceptable index such as a change in the Consumer Price Index as published by the U.S. Department of Labor. 
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Governing Documents 

Two primary documents that essentially set the financial framework for the RTAA’s financial operations are 
the Bond Resolution and airline use and lease agreement. These documents describe the RTAA’s obligations 
to its bondholders and to the airlines operating at RNO. 
 

Bond Resolution 

RTAA finances capital improvement projects and constructs new facilities by issuing Airport System Bonds. 
These bonds are special, limited obligations of the RTAA paid solely from and secured by Net Revenue (Gross 
Revenue minus Operation and Maintenance Expenses) and other funds established by a Bond Resolution.  
 
Under the Bond Resolution, the RTAA pledges to deposit its revenues and to fund its operations and required 
reserve accounts as established through a defined priority basis.  
 

The RTAA has pledged that it will adopt and continue in effect a schedule of rentals, fees, and charges 
sufficient to generate revenues in an amount equal to or greater than the sum of 1.25 times the annual 
requirements on the Outstanding Bonds as required by the Bond Resolution.  
 

The RTAA has several funds that accumulate cash and investments for specific and discretionary purposes. 
From a governmental accounting standpoint, the RTAA is an enterprise fund and the bond indenture 
documents create various fund accounts. The RTAA’s funds are not those typical for governmental purposes, 
such as those seen in municipal government accounting. Instead, these funds are common in the airport 
industry's revenue bond resolutions. The revenue bond resolutions are, in effect, the RTAA's contract with 
the purchasers of the revenue bonds. This contract specifies how the RTAA will manage its money so that it 
will have sufficient funds to operate the airport system, and to pay the interest and principal due on the 
revenue bonds. 
 

The funds with the most activity are the Revenue Fund and the Operation and Maintenance Fund, which are 
used to handle the daily receipts and disbursements. All revenues flow through the Revenue Fund and are 
distributed as needed to the other funds listed below in order of their priority. All of these funds will remain 
in place until the RTAA’s revenue bonds are repaid. Figure 5‐1 below further illustrates the priority of funds 
established by the Bond Resolution.  
 

The Operation and Maintenance Fund is the highest priority. The expenses to operate the airport system are 
paid through this fund account before any other transfers to lower priority funds. The operating budget of 
the RTAA flows through this fund.  
 
The next priority is the Bond Fund, with its subaccounts of Interest and Principal, which is used to accumulate 
funds for the semi‐annual interest payments and the annual principal payments on the revenue bonds. The 
amounts in these funds vary depending on the amount of debt service to be paid during the year.  
 

The Bond Reserve Fund is available to hold either a cash/investment deposit or a surety bond equal to the 
largest annual principal and interest payment. If some event reduced airport revenues and affected the 
RTAA's ability to pay its debt service, one year's debt service payment is available through the surety bond. 
This gives the RTAA one year to address whatever problem is affecting revenues.  
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 Figure 5‐1: Application of Revenues as Established by the Bond Resolution 
 

Priority Revenue Fund
    

(1) Operation and Maintenance Fund
    

(2) 
Bond Fund 

Interest Account

(3) 
Principal Interest
Reserve Account

    
(4) Subordinate Note Fund

    
(5) Operation and Maintenance Reserve Fund

    
(6) Renewal and Replacement Fund

    
(7) Special Fund

    
(8) General Purpose Fund

 
        Source: Bond Resolution 

 
With the refunding of the Airport Revenue Refunding Bonds, Series 2005 (the “Series 2005 Bonds”) on 
September 30, 2015, the RTAA no longer has any debt funded through a sale to the public. The Series 2015 
Bond is a direct loan of $20,690,000 with Compass Mortgage Corporation, an Alabama corporation and a 
subsidiary of BBVA Compass.  
 
While the terms and conditions governing the Series 2015 Bond are substantially similar to those established 
under the Series 2005 Bonds, the RTAA is no longer required to deposit and has not deposited any 
cash/investment or surety bond into the Bond Reserve Fund for the Series 2015 Bond. However, the Bond 
Reserve Fund may be used for any parity debt issued in the future if required by a supplemental bond 
resolution.  
 
The following are additional funds that RTAA also maintains pursuant to the Bond Resolution:   

 The Operation and Maintenance Reserve Fund is a deposit equal to two months of the annual 
operation and maintenance expense budget. Pursuant to the Bond Resolution, payments will be 
made to this fund during the fiscal year, if necessary, to satisfy the required balance.  
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 The Renewal and Replacement Fund maintains a balance set by management of $780,000 for 
unexpected or emergency repairs. This balance is to be used to repair any damage and keep the 
airport system running in the event some major unforeseen event, not included in the annual 
budget, occurs.  

 The Special Fund is the next priority and receives 35 percent of the gaming concession revenue. The 
RTAA has primarily used this fund account for CIP projects at RTS.  

 The General‐Purpose Fund is the last priority and receives all surplus remaining revenues after 
meeting the above obligations. RTAA can use amounts in this fund for any lawful airport system 
purpose.  

 

Airline Use and Lease Agreement 

An airline use and lease agreement is the contract between the airport operator and its tenant airlines that 
establishes the rights, privileges, and obligations for each party and defines how RNO is to be used by the 
airlines.  
 
In addition, this agreement also identifies the following: 

 Establishes the business arrangement/rate‐setting methodology with the airlines;  

 Identifies the premises and facilities leased by the airlines and defines the degree of control by the 
lessee (e.g., exclusively‐leased, preferentially‐leased, leased in common, etc.);  

 Defines the level of control over the expenses at the airport, if any (typically, capital improvement 
projects are those where the airlines may have some control through a majority‐in‐interest or similar 
type provision); 

 Identifies general party responsibilities and obligations regarding indemnification, insurance, 
environmental issues, and other governmental inclusion; and 

 Establishes six cost centers—Airfield, Terminal Building, Baggage Handling System (BHS), Parking and 
Ground Transportation, Other, and RTS. 

 
In addition to the above, an agreement symbolizes that the airport operator and airlines have worked 
together to arrive at a common business relationship. The RTAA is currently operating under a five‐year 
airline agreement and business arrangement (Agreement) that went into effect July 1, 2015. Airlines that 
executed the Agreement are defined as Signatory Airlines with all rights and responsibilities.  
 
Currently, the RTAA has six signatory airlines: Alaska, American, Delta, JetBlue, Southwest, and United.   
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Cost Centers 

Expenditures and revenues of the RTAA are categorized into cost centers. Cost centers include those areas or 
functional activities used for accounting for revenues, operating expenses, debt service, and required fund 
deposits. Direct cost centers have revenues as well as expenditures directly attributable to them. Additional 
indirect expenses are allocated to the direct cost centers. The Authority has the following direct cost centers: 

 Airfield  
 This cost center includes RNO’s landing areas and ramp areas, and other facilities supporting the 

aircraft operational activity of passenger airlines, cargo carriers, military, and general aviation (GA). 

 

 Terminal  

 This cost center includes the airline passenger terminal facilities at RNO as they exist prior to and 
after completion of any improvements or expansion with the exception of the BHS as described 
below.  

 Baggage Handling System   

 This cost center includes the annual operating expenses and requirements associated with the 
operation of RNO’s BHS.  

 Total costs less those recovered from the Transportation Security Administration (TSA), other 
tenants, or other users are charged directly to the airlines as a separate charge based on the 
number of baggage items. 

 Landside (Parking and Ground Transportation) 
 This cost center includes RNO parking facilities, roads, terminal access roadways, and other areas 

and facilities accommodating ground transportation.  

 Other  
 This cost center includes all other areas at RNO not described in the Airfield, Terminal, BHS, 

Landside and the indirect Administration Cost Center.  

 Reno‐Stead Airport (RTS) 
 This cost center includes all existing and future areas and facilities associated with RTS.  
 

Rate Setting Methodology 

The two‐primary rate‐setting approaches used in airport‐airline business arrangements are the residual and 
compensatory approaches. A pure airport‐wide residual methodology is where the airlines bear the overall 
financial risk for the airport operation, and, in turn, receive significant control over financial decisions. In 
addition, the airlines receive a significant portion of non‐aeronautical revenue as a credit or reduction in 
rates and charges paid to an airport.  
 
On the opposite end of the spectrum, a pure compensatory methodology represents where the airport 
operator assumes the overall financial risk for the airport operation. As such, the airport operator does not 
provide any non‐aeronautical revenue credits towards the airline rate base, and the airlines have limited 
financial decision‐making power.  
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There is also a third approach, generally called a hybrid methodology, that mixes or combines the two 
standard approaches and may include a “net revenue sharing” component of excess net revenues after debt 
service (airport system revenues less operating and maintenance costs less debt service) generated at the 
airport.  
 
Federal law does not require any single approach to airline rate setting; however, it does require the 
methodology applied be consistent to similarly situated aeronautical users and conforms to the Department 
of Transportation’s Policy Regarding Airport Rates and Charges.  
 
 
Landing Fee 
The current agreement for the Airport is a hybrid with net airfield costs and associated landing fees 
established on a cost center residual methodology in which the signatory airlines bear 100 percent of the 
financial risk for the airfield. The expenditures in the Airfield cost center, which are primarily comprised of 
operating expenses, debt service and recovery of capital projects/equipment with unit costs of less than 
$300,000, are divided by estimated aircraft landed weight resulting in a landing fee rate. 
 
Due to the administrative challenge of identifying and charging a landing fee to private aircraft (GA aircraft) 
using the airports, RTAA collects airfield revenues from GA aircraft in the form of fuel flowage fees. 
 
Terminal Building Rental 
In contrast, the terminal building rentals reflect a commercial compensatory rate setting formula that places 
the financial risk of funding terminal building costs with the RTAA. The expenditures in the Terminal Building 
cost center, which are primarily comprised of operating expenses, debt service and recovery of capital 
project/equipment expenditures with unit costs of less than $300,000, are divided by a “rentable” space 
divisor (total terminal space available that is revenue producing and available for lease). The result of this 
approach is that the signatory airlines are only responsible for terminal building costs allocated to airline 
leased premises and the RTAA is financially responsible for any costs allocated to vacant, concession, or other 
rentable space. 
 
Currently, the signatory airlines are leasing approximately 48 percent of the rentable space in the terminal 
building and the financial forecasts contained herein assumes this percentage will remain consistent as new 
terminal and concourse improvement are implemented over the planning period.  
 
Baggage Handling System  
In addition, the signatory airlines agreed to bear 100 percent of the cost of operating and maintaining the 
BHS including payment of the maintenance agreement with an outside contractor, utilities, supplies, and 
other direct costs of operating the integrated explosive detection equipment system. Each passenger airline’s 
share of costs is based on the number of baggage items processed through the BHS.  
 
Extraordinary Coverage Protection 
The RTAA is permitted to include Extraordinary Coverage Protection payments in the rates and charges at 
RNO in any fiscal year in which revenues less operating and maintenance expenses are projected to be less 
than one hundred twenty‐five percent (125 percent) of the sum of debt service on indebtedness for the 
Airport System.   
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Any amounts, collected for such Extraordinary Coverage Protection payments, will be allocated to Cost 
Centers based on the Net Requirement of such Cost Centers.  Should Extraordinary Coverage Protection 
payments be made, the RTAA will refund to the Signatory Airlines such payments made by each Signatory 
Airline as soon as uncommitted funds become available in the General Purpose Fund. 
 
In return for the signatory airlines funding 100 percent of net airfield and BHS system costs and 
approximately 50 percent of terminal building costs, providing financial support through extraordinary 
coverage protection over a five‐year term, the following financial rights are included in the Agreement: a 
revenue sharing credit to airline rates and charges and the ability to review and disapprove certain capital 
projects.  These provisions are described below. 
 
Revenue Sharing Credit  
Net available revenues after the RTAA meets other financial obligations, such as debt service and capital 
asset recovery, are split equally (50 percent each) between the signatory airlines and the RTAA through a 
revenue sharing formula. Revenue sharing is derived by taking the sum of the RTAA’s total revenues less total 
expenses posted to all costs centers less debt service and other identified requirements. A credit estimate 
offsets terminal building rents collected during the year with a final airline rates and charges reconciliation 
and settlement prepared based on audited year‐end results. 
 
In addition, the revenue sharing credit provides an incentive to the signatory airlines to increase air service 
and associated passengers by generating higher non‐airline revenues, such as public parking and terminal 
and rental car concessions. 
 

Majority‐In‐Interest (MII) 

The Agreement also provides for an airline review of the budget and allows airlines to vote to deny cost 
recovery in the airline rates for large capital projects in the airline cost centers. The current agreement 
provides that the first $1 million of projects in the Airfield Cost Center, $2 million in the Terminal Building 
Cost Center, and $500,000 in the BHS Cost Center will not be subject to a denial vote. The airlines will review 
and vote on the projects over these thresholds. Capital projects over $300,000 must be amortized over the 
useful life of the asset and cannot be included in its entirety in the year it is placed in service.  
 
An annual meeting is held with the signatory airlines to review the budget and further explain the capital 
projects. The airlines have 30 days after this budget review meeting to deny a capital project. A MII of the 
airlines must vote to deny a project as provided in the airline agreement.  
 
The MII for an Airfield project is 60 percent of the number of signatory airlines that landed at least 50 percent 
of the signatory airline landed weight during the immediate preceding fiscal year or 50 percent of the 
number of signatory airlines that landed at least 60 percent of the signatory landed weight for the same 
period.  
 
The MII for a Terminal Building project is 60 percent of the signatory airlines that paid at least 50 percent of 
the total terminal rents during the immediate preceding fiscal year or 50 percent of the signatory airlines that 
paid at least 60 percent of the total terminal rents for the same period. 
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This type of formula is common in the airport industry to foster a democratic process for the large and small 
airlines that may have different capital project goals at the airports they serve. 
  
The financial forecasts contained herein assume the current airline rate‐setting approach throughout the 
planning horizon. 
 

Financial Policies and Standards 
The RTAA has established certain financial policies and standards for the operation of the airport system. In 
summary, these include policies and standards regarding liquidity, investments, debt management, and asset 
management for the airport system. Additional detail regarding these policies and standards is described in 
the next several subsections.  
 

Liquidity, Working Capital, and Reserves 

The bond rating agencies primarily measure an airport enterprise’s ability to meet its on‐going obligations 
and provide a buffer against unanticipated risks using a ratio called “days cash on hand.”  This ratio is 
calculated by identifying the sum of all unrestricted cash and investments and restricted cash and 
investments in the Operation and Maintenance Reserve Fund and the Renewal and Replacement Fund 
divided by the daily operating and maintenance expenditure budget (annual operating and maintenance 
budget divided by 365 days). The annual operating and maintenance budget used in the denominator 
excludes RTAA’s annual depreciation expense due to the non‐cash nature of the reduction in the value of an 
asset.  
 
Airports primarily face the following two revenue risks: (1) Volume: Traffic Base and Carrier Diversity and (2) 
the Airline Contractual Framework for Cost Recovery. The Volume: Traffic Base and Carrier Diversity risk 
factor is an airport’s underlying market characteristics, such as the size of the enplanement base, origin and 
destination passenger mix, diversity of carriers and competition from other airports or modes of 
transportation. The Airline Contractual Framework for Cost Recovery risk factor largely focuses on the 
underlying use and rate‐setting agreements between an airport and its airline carriers. See the “Airline Use 
and Lease Agreement” information previously outlined in this section.  
 
Commercial agreements with other users, such as terminal concessionaires, rental car companies and air 
cargo carriers, may also be relevant if cost recovery is structurally dependent on cash flows covered by such 
agreements. Airports are typically in a stronger financial position if they possess the contractual ability to 
recover a large majority of operating costs through airline agreements. The RTAA has cost center residual 
provisions in its airline agreement for the airfield and baggage handling system costs.  
 
Based on an evaluation of these revenue risk factors and the RTAA’s cash cycle, expense volatility, and 
operating and capital needs, the RTAA has established its policy target to retain at least 365 days of cash on 
hand. In addition, the RTAA has established a minimum ratio of no less than 300 days based on the likelihood 
that a decrease below this threshold may be the basis for a rating downgrade by the credit rating agencies.  
The 2016 median average days cash on hand as compiled by Moody’s Investor Services is 615 for all airports 
and 563 for small hub airports.  
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As of June 30, 2017, the RTAA’s cash and liquidity position is solid with 483 days’ worth of unrestricted cash 
on hand to meet operating and maintenance requirements.  
 
In addition, the RTAA also monitors working capital (i.e. current assets less current liabilities) with a focus on 
accounts receivable collections and the investment in inventory and prepaid assets reasonably expected to 
be realized in cash or consumed within a year. An appropriate allowance for uncollectible receivables is 
established, and staff maintains an on‐going and aggressive collection effort.  
 
The RTAA has established an internal policy to maintain a minimum net working capital of 270 Days. This 
ratio is calculated by dividing current assets less current liabilities by the daily operating and maintenance 
expenditures (annual operating and maintenance expenses divided by 365 days). The annual operating and 
maintenance budget used in the denominator excludes RTAA’s annual depreciation expense due to the non‐
cash nature of the reduction in the value of an asset.  
 

Investments 

The investment policy of the RTAA states that the primary objectives, in order of priority, shall be safety, 
liquidity, and yield. The standard of prudence to be used by investment officials shall be the "prudent 
person" standard and shall be applied in the context of managing an overall portfolio.  
 
The "prudent person" standard states the following: "Investments shall be made with judgment and care, 
under circumstances then prevailing, which persons of prudence, discretion and intelligence exercise in the 
management of their own affairs, not for speculation, but for investment, considering the probable safety of 
their capital as well as the probable income to be derived."   
 
Under authority delegated by the Board of Trustees of the RTAA, in accordance with chapter 474, Statutes of 
Nevada, Nevada Revised Statutes (NRS) 354.474 and 355.175, and Bond Resolution 526, the investment of 
RTAA funds is the responsibility of the President/Chief Executive Officer (CEO).  All cash, including bond 
proceeds, received by the RTAA will be invested by the Chief Financial Officer (CFO).  
 
The CFO will maintain a list of approved broker/dealers and financial institutions authorized to provide 
investment services to the RTAA. Authorized broker/dealers will be limited to "primary" dealers or other 
dealers that qualify under SEC Rule 15C3‐1, the Uniform Net Capital Rule. Securities purchased by the RTAA 
shall be delivered against payment (delivery vs. payment) and held in a custodial safekeeping account with 
the trust department of a third‐party bank insured by the Federal Deposit Insurance Corporation designated 
by the CFO for this purpose in accordance with NRS 355.172.  
 
The CFO, in accordance with the provisions of NRS 355.170, 355.180, the current Bond Resolution, and this 
investment policy, is authorized to invest in the following: (1) United States Treasury Bills, Notes, Bonds, and 
Debentures of the United States; (2) United States Government Agency Securities; (3) Negotiable & 
Nonnegotiable Certificates of Deposit; (4) Bankers' Acceptances, (5) Commercial Paper; (6) Money Market 
Mutual Funds; (7) the Local Government Investment Pool (“LGIP”) as established by the Nevada State 
Treasurer under NRS 355.167; and (8) the Washoe County Pooled Investment Fund, as permitted under NRS 
355.168 and 355.175.  
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The President/CEO reviews the investment policy every year and changes are presented to the Finance and 
Business Development Committee of the Board of Trustees as needed.  When necessary, the RTAA contracts 
with a financial investment advisor for policy assistance.   
 

Debt Management and Credit Rating 

The debt policies of the RTAA are narrowly defined and used primarily for revenue bond debt to finance 
capital projects. The debt limit is established by guidelines outlined in the revenue Bond Resolution. The 
RTAA’s Bond Resolution establishes various bond funds. The flow of revenues and expenses through these 
funds, and the maintenance of the balances in the funds, can affect the rate setting process and budget.  
 
When the RTAA finances capital projects by issuing long‐term debt, it will pay back the bonds within a period 
not to exceed the estimated useful life of the project. The RTAA will not use long‐term debt for current 
operations. The RTAA will maintain good communications with its bond rating agency regarding its financial 
condition and will follow a policy of full disclosure in every financial report and offering prospectus.  
 
As of October 2015, the RTAA refinanced its senior lien bonds and currently does not have any public debt. 
However, the RTAA will continue to maintain its financial position per the established criteria outlined by the 
major rating agencies in order to obtain a minimum investment grade rating of “A” with a stable outlook as 
such time the RTAA may decide to issue any future public debt.  
 
RTAA is continually evaluating whether the refinancing of its outstanding debt to take advantage of lower 
interest rates is economically feasible.  A net present value savings of three (3) percent is necessary to justify 
such refinancing.  
 

Plant, Property, and Equipment Funding 

For illustrative purposes, the schedule following this narrative lists the approved Property, Plant and 
Equipment (PP&E) submittals from the RTAA’s various departments/sections in the adopted FY 2018‐19 
Budget. A PP&E item is an asset with a useful life exceeding one year and a cost greater than $5,000.  
 
The major PP&E requests in FY 2018‐19 consist primarily of exercise equipment, six (6) vehicles, a rotary 
mower, a paint striper, a scissor lift, and a truck mounted cold air blower.   
 
The vehicles requested consist of a truck and sport utility vehicle that will be used by Airside Operations, two 
(2) trucks for Airport Police and two (2) trucks for Airfield Maintenance.  All vehicles meet the replacement 
requirement set through the Facilities vehicle replacement plan as listed below.  
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Vehicle and Equipment Acquisition and Rotation Policy Replacement Evaluation 
Criteria 
 

Light Duty Vehicles 

 Replacement evaluation after 6 years of service; or 

 Replacement evaluation when vehicle exceeds 100,000 miles, or 

 Replacement evaluation when maintenance cost to purchase ratio exceeds 35 percent.  
 

Heavy Duty Vehicles and Equipment      

 Replacement evaluation after 10‐20 years depending on type of vehicle/equipment; or 

 Replacement evaluation when vehicle/equipment exceeds 80,000 miles; or 

 Replacement evaluation every 25,000 hours on Hobbs hour meter; or 

 Replacement evaluation when maintenance cost to purchase ratio exceeds 30 percent. 
 
For the purpose of the financial forecast analysis, it was assumed that the RTAA would continue to invest in 
PP&E throughout the planning horizon. Annual growth in PP&E was assumed to continue within a range of 5 
to 10 percent. 
 

Existing Infrastructure Rehabilitation and Upkeep Plan 

The RTAA maintains, improves, and expands the infrastructure and assets at both RNO and RTS as needed. 
Therefore, it is constantly evaluating capital needs to rehabilitate and maintain its infrastructure. The RTAA 
prioritizes and evaluates capital projects during the budget process based on the following five criteria: 
  

1. Required for safety or security 
2. Mandated by a regulatory agency 
3. Prevents damage to or the maintenance of an existing facility 
4. Generates a source of revenue or is fundamental to the basic operations of the airports 
5. Impacts or improves any of the RTAA’s other areas  

 
These capital projects are funded in several ways. Airline rates fund the smaller capital projects associated 
with the airline cost centers (Airfield, Terminal, and BHS) with non‐airline revenues funding projects in the 
other cost center in the fiscal year. The General Purpose Fund, as described earlier, is used to finance the 
larger capital projects. Those projects, which are included in the airline cost centers, may be subject to MII 
approvals from the signatory airlines as described above. 
 
Projects that are dependent upon the use of FAA AIP Grants or PFCs will not be implemented until a funding 
source is approved and awarded by the FAA. Additional information on the FAA AIP and PFC program is 
summarized below. 
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FAA Airport Improvement Program  

FAA AIP grants are offered to the RTAA by the FAA to provide funding assistance to those eligible capital 

projects that meet the criteria of the federal program. The objective of this FAA program is to assist in the 

development of a nationwide system of public use airports, to ensure the safe and secure operation of the 

airport and airway system, and to meet the projected needs of the public. The program not only provides 

funding for development projects, but also airport planning and noise compatibility programs.  

 

The program is funded by aviation use fees, which are collected and deposited into the Airport and Airway 
Trust Fund that generates the revenues in support of the AIP. The U.S. Congress authorizes expenditures 
from this dedicated fund on an annual basis. The AIP program includes entitlement and discretionary 
funding. Entitlement funds are awarded to eligible sponsors through a formula based on the number of 
passenger boarding’s (enplaned passengers) and cargo tonnage. Discretionary funds are set aside to provide 
the FAA with flexibility to fund various high priority programs. 
 
The AIP Program typically funds 93.75 percent of eligible projects at RNO and RTS. The RTAA’s General 
Purpose and Special Funds are primarily used for the RTAA’s (sponsor’s) matching share of the FAA grants. 
However, PFC funds may be used subject to FAA approval. 
 

Passenger Facility Charges  

The Aviation Safety and Capacity Expansion Act of 1990 initially authorized PFCs. This Act allowed public 
agencies, which manage commercial airports, to charge each enplaning passenger a facility charge in 
accordance with FAA requirements. The passenger facility charge is levied on the passenger tickets, collected 
by the airline, and forwarded to the airport (less a handling fee charged by the airlines). The revenues 
collected through PFCs are to preserve or enhance safety, security, and capacity, to reduce noise, or to 
enhance competition. The most significant differences between AIP grants and PFCs is that the PFC is a fee 
directly assessed to the passenger, it is administratively retained by the airport, and it is considered local 
funds versus federal funds. 
 
In October 1993, the RTAA received approval from the FAA to impose a PFC of $3.00 per enplaned passenger. 
Collection began January 1, 1994. In May 2001, the PFC was increased to $4.50 per enplaned passenger with 
collection beginning August 1, 2001. PFC collections are funding several FAA‐approved projects at the time of 
this writing. 
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Capital Improvement Program  
RNO’s CIP consists of both the existing CIP projects and those recommended by the Master Plan as the 
Preferred Alternative. Total existing and Master Plan CIP project costs are estimated to be $1.97 billion over 
the 20‐year forecast period.2  The Master Plan CIP projects are estimated to total approximately $1.636 
billion, while the RTAA’s existing CIP, which includes projects currently planned and programmed for the 
Airports, totals approximately $336.6 million of additional project costs through 2035‐36. Note that the CIP 
cost estimates and timing developed for RNO are under this Master Plan are preliminary, reflecting  a level of 
detail subject to refinement in subsequent implementation steps. 
 

Existing Airport Capital Improvement Program 

RTAA operates RNO and RTS, a GA reliever airport, as an airport system. Therefore, RTAA’s financial 
resources must provide for the operation and maintenance of both airports.  
For the six‐year period of FY 2018‐19 through FY 2023‐24, RTAA’s existing CIP, in escalated dollars, is 
estimated to be approximately $175.8 million and primarily consists of renewal and replacement projects to 
maintain airport system infrastructure, especially RNO’s airside facilities.  
 
Major projects included in RTAA’s existing CIP for the Airports consist of the following and Table 5‐1 contains 
a summary of the CIP. 

 Rehabilitation of Runway 16R‐34L Phase 1 ($26.7 million),  

 Rehabilitation of Runway 16R‐34L Phase 2 ($31.9 million),  

 Airfield Pavement Maintenance Program ($5.1 million),  

 Technology and Information Systems Renewal Program ($4.5 million), 

 Jet Bridge Replacement ($4.1 million),  

 Rehabilitation of Runway 8‐26 at RTS ($21.9 million), and 

 Apron Rehabilitation at RTS, All Phases ($19.5 million).  

 
The financial analysis assumed that the RTAA would continue to invest in the renewal and replacement of 
RTAA assets not included in the Master Plan CIP throughout the planning horizon. Starting in FY 2024‐25, this 
CIP is estimated at approximately $11.5 million and is assumed to escalate at 3.0 percent per year through 
the planning horizon.  
 
Additionally, for capital projects with unit costs less than $300,000, which can be expensed annually, the 
analysis assumed the RTAA would continue to spend at current levels of approximately $2.5 million per year. 
The analysis escalates these expenditures at 3.0 percent per year throughout the planning horizon.  

 

   

                                                      
2 This amount includes the RTAA’s existing CIP through FY 2035‐36 and all three phases of development per the Master 
Plan.  Only the Short‐Term and Mid‐Term CIP is assessed in the financial feasibility analysis. 
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Table 5‐1: Existing RTAA CIP through FY 2023‐24 (dollars in thousands) 

Business Area  Total Project Cost 
Annual Spending 

2018‐19  2019‐20  2020‐21  2021‐22  2022‐23  2023‐24 

Airside   $82,260        $10,323       $30,674       $35,647        $1,156    $993    $3,466 

Terminal      14,484     3,187     7,176      513     2,007       800     800 

Security/BHS           675        100        175       100       100        100      100 

Landside      11,133     5,383     1,150     1,150     1,150     1,150   1,150 

Other        9,853      1,983      1,000     1,287     3,583     1,000   1,000 

Administrative        7,536      3,615         921        750        750        750       750 

Reno Stead      49,858    21,511      1,989      4,610      7,609    11,321     2,816 

Total  $175,798  $43,904  $43,085  $44,057  $16,355  $16,114  $10,082 

Source: RTAA management records, May 2018 

Note: Amounts may not total accurately because of rounding. 

 

Master Plan Capital Improvement Program 

Table 5‐2 presents the Master Plan CIP project costs by major project and major category for the three 
development phases of the Master Plan. Note that at this time the project costs are at the ROM level for 
planning purposes. Project costs and individual projects will be further refined and analyzed as each project 
moves forward into the programming and design phases.  As presented, total project costs for the Master 
Plan CIP are estimated at approximately $1.6 billion.  However, it is important to note that a significant 
portion of the projects within the Support category are anticipated to be funded by third‐party tenants as 
demand warrants.    
 
The major capital projects within the Master Plan’s 20‐year CIP for the short‐, intermediate‐, and long‐term 
development periods are summarized below. Project costs include an escalation assumption of 3.0 percent 
for financial planning. The projects are graphically depicted in Figure 5‐2.  
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Table 5‐2: Master Plan CIP (dollars in millions) 

Category 
Total Project 

Cost 

Master Plan Development Phase 

Short‐Term  Mid‐Term  Long‐Term 

New Concourse C (including new CBP facility, passenger 
loading bridges, and building demolition) 

$159.9  $159.9     

New Concourse B (including passenger loading bridges and 
building demolition) 

$143.6  $6.5  $137.1   

New Concourse D (including new CBP facility, passenger 
loading bridges, and building demolition) 

$229.0      $229.0 

New Admin., Counter, Bag Claim, Concessions  $33.8  $33.8     

Terminal Wayfinding & Signage, Ticket Hall, Restrooms, 
Escalators 

$5.8  $5.8     

New & Remodeled SSCP Space  $42.6    $42.6   

Terminal Apron & Airfield Improvements  $59.0  $6.0  $30.1  $22.8 

New CONRAC (including pedestrian bridge, new QTA, 
landscaping, and building demolition) 

$110.0  $110.0     

Building Demolition (Prologis Building, air cargo, and Mini 
Storage Warehouse) 

$49.3    $5.1  $44.3 

Auto Parking Surface Lot  $0.4  $0.4     

Two‐Level Parking Structure Expansion  $43.3      $43.3 

Belly Cargo  $1.8      $1.8 

Various GA Facility Improvements (as demand warrants)  $432.7  $38.6  $181.0  $213.0 

Expand Cargo Apron  $103.6    $60.4  $43.1 

Various Cargo, Operations, and Maintenance Facility 
Improvements (as demand warrants 

$220.9    $71.5  $149.4 

Total  $1,635.6  $361.0  $527.9  $746.7 

Source: Mead & Hunt, Inc., April 2018 

Note: Amounts may not add because of rounding. 
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Short‐Term Master Plan Improvements  

Within the short‐term planning period (one to five years), RNO anticipates the need for a variety of existing 
and Master Plan CIP projects totaling an estimated $361.0 million. Major Master Plan projects in the short 
term include: 

 Build new 11‐gate Concourse C including new passenger boarding bridges, 
 Build new Customs and Border Protection (CBP) facility within level 1 of Concourse C, 

 Construct new administrative office space on level 3 at the northeast corner of terminal building, 

 Improve the Terminal ticket hall, baggage claim, concessions, restroom, and escalator, 

 Improve passenger terminal wayfinding and signage, 

 Improve the Terminal apron, deice pad, and airfield pavement, 

 Build new Consolidated Rental Car (CONRAC) facility, quick‐turn‐around (QTA), and pedestrian 
bridge, 

 Build new automobile surface parking lot, 

 Improve various Brookside GA facilities as demand warrants. 
 

Mid‐Term Master Plan Improvements  

The mid‐term or intermediate capital projects planned for the next six to 10 years are currently estimated to 
total approximately $527.9 million. Major Master Plan projects in the mid‐term include: 

 Build new 11‐gate Concourse B including new passenger boarding bridges, 
 Expand terminal building to improve and remodel Security Screening Check Point (SSCP), 

 Improve the Terminal apron, deice pad, and airfield pavement,  

 Expand the cargo apron,  
 Improve various cargo, operations, and maintenance facilities as demand warrants, 

 Improve various Northeast GA facilities as demand warrants. 
 

Long‐Term Master Plan Improvements  

Approximately $746.7 million of capital projects are forecasted in the long‐term (10+ years). As discussed 
previously because of timing and uncertainty, the financial analysis for this Master Plan only includes projects 
expected within the next 10 years. Major Master Plan projects for the long‐term include: 

 Build third concourse pier including new passenger loading bridges, 
 Improve the Terminal apron, deice pad, and airfield pavement, 

 Construct a two‐level addition on the north end of the existing parking garage, 
 Improve various cargo, operations, and maintenance facilities as demand warrants, 

 Improve various Northeast GA facilities as demand warrants. 

 Build new belly cargo facility 
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As discussed previously, this forecast financial analysis evaluated both the short‐term and mid‐term phases 
of the proposed Master Plan CIP. The total estimated project cost for these phases is approximately $888.90 
million.  
 

Funding Plan 
Based on the identified CIP projects and their associated costs, a proposed funding plan was developed for 
RNO’s short‐term and mid‐term Master Plan CIP. In developing the funding plan, the overriding objective was 
to maximize the use of external resources and minimize the amount of funding from local sources. In the 
process, the Master Plan CIP is to be funded from a combination of these sources: 

 FAA AIP Grants 
 Local RTAA Funds (including PFCs, CFCs, RTAA cash, and airport revenue bonds) 
 Third‐Party Funds 

 

As discussed above, a significant portion of capital projects included in the Support category are traditionally 
funded by private third‐party operators such as cargo and GA.  While these projects are included as part of 
the Master Plan, it is assumed that the RTAA would only undertake such projects as demand warrants and 
private equity is provided. 
 

Figure 5‐3 presents the proposed funding plan for the Short‐Term and Mid‐Term Master Plan CIP. Note that 
these estimates represent the amount of project costs eligible for federal, PFC and CFC funding. These levels 
of funding may not be attainable depending on actual federal funding appropriations made each year, 
competition with other airport funding needs, and prior commitments of PFCs and CFCs.  
 
Figure 5‐3: Master Plan Short‐Term and Mid‐Term CIP Funding (dollars in millions) 
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FAA AIP Grants 

Federal participation in funding airport capital projects is through the AIP as reauthorized under the FAA 
Modernization and Reform Act of 2012. The FAA provides federal grants in the form of entitlement grants 
(based on annual enplaned passenger levels), discretionary grants, and letter‐of‐intent (LOI) grants. The FAA 
distributes AIP funds each year based on the appropriation received from Congress. If Congress authorizes 
AIP at a level above $3.2 billion, the current legislation provides eligible “Primary” airports with entitlement 
funds that are calculated based on RNO’s number of annual enplaned passengers and cargo operations.  
 
The FAA allocates funds from the FAA to the nation’s airports based on various eligibility criteria. Allocation is 
tied to a priority system used to rank each request and determine which projects will occur during any given 
federal fiscal year. The priority system employed by the FAA has different criteria for different projects. 
Generally, projects that enhance the safety of aircraft operations and those that enhance capacity in the 
system are higher priority projects. The priority system also ranks projects based on the airport size and the 
number of aircraft and aircraft operations at the facility.  
 
Each FAA region distributes discretionary and LOI grants based on availability and project priorities. 
Generally, the FAA makes discretionary grants immediately available to fund project costs, while LOI grants 
are distributed to RNO over a set schedule of years at defined annual funding levels. 
 
FAA Order 5100.38D, Airport Improvement Program Handbook provides guidance on issues of eligibility. In 
general, only those projects related to non‐revenue producing items, such as land acquisition, airfield 
construction, certain public areas of the terminal area building, and safety/security projects are eligible for 
FAA AIP funding.  
 
For the RTAA, the FAA AIP Program typically funds 93.75 percent of eligible projects at both airports. RTAA 
uses its General Purpose and Special Funds primarily for the RTAA’s (sponsor’s) matching share of the FAA 
grants. However, RTAA may also use PFC funds subject to FAA approval. Complex issues associated with 
project eligibility often require close agency coordination. Additionally, it is reasonable to assume that there 
may be changes in eligibility criteria over the course of the planning period.  
 
The RTAA in recent years has received more than $5 million in FAA AIP Entitlement grants. This amount is 
based on enplaned passenger levels at RNO and the number of cargo operations. The amount also includes 
$150,000 for its reliever RTS.  During the federal fiscal year ended September 30, 2016, the RTAA received 
approximately $22.7 million of total FAA AIP grant funding including both Entitlement and Discretionary 
grants. For the forecast financial analysis, the assumption used in analysis was that the RTAA would continue 
to receive FAA AIP Entitlement grants based on the FAA’s current formula. Additionally, based on a review of 
historical data, the assumption during analysis was that the RTAA would receive about $7 million of FAA AIP 
Discretionary grants per year.  
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As shown in Figure 5‐3 above, the funding plan assumes approximately $90.6 million of FAA AIP grants for 
airfield projects in the Master Plan CIP based on the RTAA generally receiving FAA AIP funding at current 
eligibility levels. As future FAA AIP grant funding is based on factors as described above, the RTAA could 
potentially receive less funding than assumed for this analysis. If future FAA AIP funding were not available at 
assumed levels, the RTAA would likely defer projects, reduce scope, evaluate the use of other funding 
sources, or pursue a combination of these strategies. 

 
Local RTAA Funds  

Local RTAA funds generally include PFCs, CFCs, internally generated cash from RTAA financial operations, and 
the issuance of airport revenue bonds. These local sources will be a primary funding instrument for RNO’s 
Master Plan CIP. As presented in Figure 5‐3, over $508 million of project costs are funded from local funds 
generated by the RTAA over the forecast period. The following sub‐sections further describe each local 
funding source. 
 

Passenger Facility Charges (PFC)  

The RTAA collected approximately $7.4 million in PFC revenues in FY 2016‐17 and is forecasting to collect 
over $7.6 million in FY 2017‐18. Currently, a portion of the RNO’s PFC collections pays for FAA approved 
capital projects on a “pay‐as‐you‐go” (PAYGO) basis. Prior to FY 2017‐18, the RTAA was also using available 
PFC revenue to pay approximately $1.8 million of annual debt service on the Subordinate Series 2011 Bonds. 
These bonds were paid in full during FY 2016‐17. At the end of FY 2017‐18, the RTAA is anticipated to have an 
unspent PFC revenue balance of approximately $15.2 million.  
 
As presented in Figure 5‐3, for this analysis the consultant assumed approximately $25.5 million of PFCs are 
to fund the Master Plan CIP on a PAYG basis. The consultant also assumed additional PFCs are to fund the 
Master Plan CIP through the payment of annual debt service. Approximately $7 to $8 million of PFC revenue 
is forecast to fund new eligible debt service starting in FY 2023‐24. Additional details regarding the 
assumption of the new debt service are described below in the section “Debt Service.”  
 

Rental Car Customer Facility Charges (CFC) 

The RTAA began collecting a rental car CFC at RNO in August 2012 to pay for property management, repairs, 
and improvements to RTAA‐owned rental car facilities at RNO. The CFC is assessed at $1.25 per transaction‐
day for rental car patrons and remitted by the rental car companies on a monthly basis. 
 
In FY 2017‐18, the RTAA collected approximately $1.48 million in rental car CFCs at the $1.25 level. Future 
rental car projects included in the RNO’s Master Plan CIP total approximately $110 million. For the financial 
forecast analysis, the consultant assumed that the RTAA would increase the current CFC rate to $3.50 per 
transaction‐day in FY 2018‐19, and then increase the rate again to $6.00 in FY 2019‐20 to remain at that level 
throughout the planning horizon.  
 
As presented in Figure 5‐3, the RTAA is forecast to fund approximately $15.8 million on a PAYGO basis. The 
remaining $94.2 million of rental car project costs are forecast to be funded through the issuance of revenue 
bonds.  The RTAA is forecast to pay the associated annual debt service of approximately $7 million through 
ongoing CFC collections at the $6.00 level.   
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RTAA Cash and Investments  

The RTAA has historically used its internal cash from the operation of the airport system to fund certain 
projects in the CIP. Per the Bond Resolution, any revenues remaining in the General Purpose Fund, after all 
obligations have been satisfied, are available for use by the RTAA for any lawful airport system purpose. Also, 
per the airline agreement, the RTAA may include a cost for the use of RTAA funds (net of PFCs, CFCs, grants, 
and other funding sources), along with imputed interest, to deduct from revenues available for sharing with 
the airlines. The RTAA’s 50 percent share of revenue as described above is available to be deposited into the 
General Purpose Fund each year to fund reserves, the CIP or other lawful airport system purposes.  
 
For the financial forecast analysis, surplus cash in the General Purpose Fund not being used to fund existing 
CIP needs is available to fund the Master Plan CIP. However, as described above, the RTAA has a policy of 
retaining at least 365 days of cash on hand. Therefore, surplus cash available for the Master Plan CIP is only 
available to the extent the RTAA maintains the 365 days of cash on hand. As presented in Figure 5‐3, 
approximately $13.5 million of internally generated RTAA cash fund the Master Plan CIP.  
 

General Airport Revenue Bonds (GARBs) 

Due to significant cash flow needs during the construction process, a significant portion of the terminal 
related projects are funded with proceeds of GARBs assumed to be issued in the future. As presented in 
Figure 5‐3, approximately $454.1 million of the Master Plan CIP project costs are forecast to be funded by 
GARBs.  
 
During the planning period, the following three bond issues are forecasted. The first is forecast to occur 
during FY 2019‐20 to fund approximately $94.2 million of rental car projects discussed above.  The next two 
bond issues are forecast during FY 2020‐21 (2021 Bonds) to fund approximately $177.7 million of Master Plan 
CIP projects and the second in FY 2024‐25 (2025 Bonds) to fund approximately $182.3 million. Debt service 
resulting from these two bond issues is repaid with airport revenues, including airline rates and charges, and 
available PFC revenues. The financial impact of this increase in annual debt service is discussed in additional 
detail below.  
  

Third‐Party Funds 

Third‐party funding may also be available for certain revenue‐producing facilities at an airport, including RNO 
tenants such as fixed base operators (FBOs), hangar operators, aircraft maintenance operators, and/or cargo 
operators as demand warrants. While private funding comes in many different forms, a typical approach is 
for private parties to fund and construct the development of FBO facilities, cargo buildings, and maintenance 
hangars at an airport and pay ground rents to the RTAA. FBOs, maintenance facilities, cargo facilities, and 
hangars for aircraft typically are built as market demand warrants. 

 
A growing trend in the airport industry, especially at large hub airports, is Public‐Private Partnerships (P3s). In 
general, P3s are arrangements whereby some of the services that historically have been the responsibility of 
the public sector is now provided by the private sector. These are typically longer‐term arrangements with an 
agreement on shared objectives for the delivery of public infrastructure including terminal buildings and 
parking facilities.  
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With airports being critical infrastructure assets within the U.S. transportation network, use of the private 
sector in developing, funding, and/or operating various airport assets may provide critically needed 
improvements outside of airport financial means to provide. P3 arrangement models come in various forms 
and generally include service contracts, management contracts, developer financing/operation, and long‐
term lease or sale.  A land development P3 is in place for the development of RTS land between the master 
developer, Dermody Properties, and the RTAA. 
 
The RTAA has not included use of any P3 arrangements for any of the projects on the Master Plan CIP; 
however, in efforts to continually seek competitive efficiencies and increase financial flexibility, P3s may be 
explored as an option in the future.  
 
As presented in Figure 5‐3, approximately $291.2 million of the Master Plan CIP is anticipated to be funded 
through third‐party or other sources, as demand for such projects is required.  
 
Tables 5‐4 and 5‐5 below present the forecast funding sources for major projects within the short‐ and mid‐
term development of the Master Plan.  As discussed, previously, the financial analysis does not include the 
long‐term development for the Master Plan. 
 

Table 5‐4: Short‐Term Development Funding (dollars in millions) 

Category 
Total 

Project Cost

Funding Sources 

FAA 

AIP 

PFC 

(PAYG)

CFC 

(PAYG) 

RTAA 

Funds  GARBs  3rd‐Party

New Concourse C (including new CBP facility, 

passenger loading bridges, and building demolition)
$159.9  $0.0  $19.5 $0.0  $4.2  $136.3  $0.0 

New Admin., Counter, Bag Claim, Concessions  33.8  0.0  4.1  0.0  0.9  28.7  0.0 

Terminal Wayfinding & Signage, Ticket Hall, 

Restrooms, Escalators 
5.8  0.0  0.7  0.0  0.2  4.9  0.0 

Terminal Apron & Airfield Improvements  6.0  5.7  0.4  0.0  0.0  0.0  0.0 

New CONRAC, Pedestrian Bridge, New QTA  110.0  0.0  0.0  15.8  0.0  94.2  0.0 

Building Demolition – Concourse B  6.5  0.0  0.8  0.0  0.2  5.5  0.0 

Auto Parking Surface Lot  0.4  0.0  0.0  0.0  0.0  0.4  0.0 

Various GA Facility Improvements (as demand 

warrants) 
38.6  0.0  0.0  0.0  0.0  0.0  38.6 

Total $361.0  $5.7  $25.5 $15.8  $5.4  $270.1  $38.6 

Source: Mead & Hund, Inc., April 2018 

Note: Amounts may not add because of rounding. 
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Table 5‐5: Mid‐Term Development Funding (dollars in millions) 

Category 

Total 

Project 

Cost 

Funding Sources 

FAA 

AIP 

PFC 

(PAYG)

CFC 

(PAYG) 

RTAA 

Funds  GARBs

3rd‐

Party 

New Concourse B (including loading bridges)  $137.1  $0.0  $0.0  $0.0  $3.6  $133.5 $0.0 

New and Remodeled SSCP Space  42.6  0.0  0.0  0.0  1.1  41.5  0.0 

Terminal Apron & Airfield Improvements  30.1  28.2  0.0  0.0  0.2  1.7  0.0 

Building Demolition‐Prologis Building  5.1  0.0  0.0  0.0  1.8  3.2  0.0 

Expand Cargo Apron  60.4  56.7  0.0  0.0  1.4  2.4  0.0 

Various Cargo, Operations, and Maintenance Facility 

Improvements (as demand warrants) 
71.5  0.0  0.0  0.0  0.0  0.0  71.5 

Various GA Facility Improvements (as demand warrants)  181.0  0.0  0.0  0.0  0.0  0.0  181.0 

Total $527.9  $84.9  $0.0  $0.0  $8.1  $182.3 $252.5

Source: Mead & Hund, Inc., April 2018 

Note: Amounts may not add because of rounding. 

 

Debt Service  
The RTAA has the ability to issue debt to finance capital improvements for the airport system. This is a typical 
approach used throughout the U.S. airport industry. Upon the issuance of debt, the RTAA has the obligation 
to pay the debt service per the terms and conditions set forth in the Bond Resolution. A description of 
current and future debt service of the RTAA is contained in the next sub‐sections.  
 

Senior Lien Bonds 

On September 30, 2015, the RTAA issued its Series 2015 Bonds to refund its Series 2005 Bonds. The Series 
2015 Bonds are a direct loan of $20.69 million with Compass Mortgage Corporation, an Alabama corporation 
and subsidiary of BBVA Compass. The Series 2015 Bonds reflect the remaining outstanding debt from the 
1996 bonds issued to construct the parking garage, terminal access roadway to the parking garage, and a 
passenger skyway connecting the terminal to the parking garage.  
 
The Series 2015 Bonds were issued pursuant to the terms and conditions of the Bond Resolution and are paid 
solely from and secured by a pledge of net revenues (gross revenues less operations and maintenance 
[O&M] expenses) of the RTAA. As with all Senior Lien Bonds pursuant to the Bond Resolution, RTAA’s debt is 
limited by the requirement that net revenues must be at least 125 percent of annual debt service. Annual 
debt service for the Series 2015 Bonds is approximately $2.2 million through FY 2025‐26. At this time, the 
Series 2015 Bonds are the only debt outstanding for the RTAA. 
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As described above, to fund the future Master Plan CIP, the assumption for the forecast financial analysis is 
the issuance of future Senior Lien 2020 Bonds, 2021 Bonds, and 2025 Bonds. Future annual debt service 
associated with the 2020 Bonds is $6.9 million starting in FY 2020‐21.  For the 2021 Bonds, debt service is 
estimated at approximately $15.4 million starting in FY 2023‐24, and future annual debt service associated 
with the 2025 Bonds is approximately $15.8 million starting in FY 2027‐28. In the analysis, debt service is paid 
with RTAA net revenues, CFC revenues, and pledged PFC revenues.  

 
Subordinate Lien Debt 

The RTAA may also issue debt subordinate to the payment of Senior Lien Bonds. This is referred to as 
subordinate lien debt. Subordinate lien debt is limited by the requirement that pledged revenues, after the 
payment of O&M Expenses and Senior Lien Bonds, must be at least 110 percent of subordinate lien debt 
service. No subordinate lien debt has been assumed for the financial forecast analysis. 
 

PFC Backed Bonds 

The RTAA may use PFCs to pay debt service associated with Senior Lien Bonds or subordinate lien debt used 
to fund PFC eligible projects. There are two primary approaches related to the use of PFCs to support the 
repayment of debt. One approach is through the issuance of PFC Revenue Bonds whereby PFCs are the sole 
source for payment. The second is through the issuance of GARBs where RTAA net revenues and pledged 
PFCs are both used for the payment of debt service. The second approach, with repayment secured by both 
the airport system net revenues and PFCs, has less risk from an investor’s perspective and generally has more 
favorable terms such as bond interest costs. For this financial forecast analysis, the issuance of GARBs was 
assumed for the 2021 Bonds and 2025 Bonds. 
 

Operation and Maintenance Expenses 
O&M Expenses of the RTAA are classified in the following expense categories: (1) Personnel Services, (2) 
Utilities and Communication, (3) Purchased Services, (4) Materials and Supplies, and (5) Administrative 
Expenses. In addition, operating Expenses are allocated to the various Airport cost centers for rate‐setting 
purposes as previously described.   

 

Figure 5‐4 presents forecast operating expenses of the RTAA for budget FY 2018‐19 through FY 2035‐36. In 
general, the projections of future O&M Expenses provide a review of historical trends, the anticipated 
impacts of inflation, and impacts due to the RTAA’s CIP projects. As shown, through FY 2035‐36, O&M 
Expenses are estimated to increase from approximately $44.1 million in FY 2018‐19 to approximately $90.5 
million in FY 2035‐36, representing a compound annual growth rate (CAGR) of 4.3 percent.  A discussion of 
each of the primary categories of O&M Expenses follows Figure 5‐4. 
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Figure 5‐4: Forecast Operation and Maintenance Expenses (dollars in millions) 

 

Personnel Services 

The largest category of O&M Expenses of the RTAA is Personnel Services as it comprises approximately 69.0 
percent of total O&M Expenses in the budget for FY 2018‐19. Included in Personnel Services are salaries, 
employee benefits, and retirement contributions.  
 

Utilities and Communication 

The Utilities and Communications category includes electricity, water, natural gas, and telephone and data 
communication services for the airport system. For budgeted FY 2018‐19, Utilities and Communications 
expenses are approximately $2.6 million or 5.8 percent of O&M Expenses. 
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Purchased Services 

The Purchased Services category of O&M Expenses includes costs associated with legal and professional 
services needs of the RTAA, as well as maintenance and repair services for specialized systems and 
equipment. Equipment rental is also included in this category. For budgeted FY 2018‐19, Purchased Services 
expenses are approximately $5.9 million or 13.4 percent of O&M Expenses. 
 

Materials and Supplies 

The Materials and Supplies category of O&M Expenses primarily includes the items needed to maintain the 
airport system, as well as office supplies used by the administrative staff. For budgeted FY 2018‐19, Materials 
and Supplies expenses are approximately $2.0 million or 4.6 percent of O&M Expenses. 
 

Administrative Expenses 

Administrative Expenses are costs associated with staff training, conference sponsorship and registration 
fees, travel, air service development and route maintenance, airport economic development, and airport 
community relations. This category also includes the RTAA’s property and liability insurance premiums and 
credit card processing fees. For budgeted FY 2018‐19, Administrative Expenses are approximately $3.2 
million or 7.1 percent of O&M Expenses. 
 
Figure 5‐4 also includes incremental O&M Expenses associated with the implementation of the Master Plan 
CIP. These incremental expenses relate to new facilities as they become operational, such as terminal area 
facilities associated with the new Concourse C and Concourse B planned to be operational by FY 2023‐24 and 
FY 2027‐28, respectively. In FY 2023‐24, incremental O&M expenses are forecast at approximately $2.3 
million, and in FY 2027‐28, at approximately $3.4 million. 
 

Non-Airline Revenue 
All operating revenue of the RTAA with the exception of airline landing fees and airline terminal rentals 
generally comprises non‐airline operating revenue. Non‐airline revenue is categorized into five main areas: 
aircraft fees, concession revenues, parking and ground transportation, other rentals, and other. Except for 
aircraft fees at RNO credited directly to the airline landing fee calculation, non‐airline revenue performance 
impacts the RTAA’s ability to pay for operating costs and debt service not recovered from the airlines and to 
generate surplus internal funds to fund capital projects and maintain prudent reserves. 
Figure 5‐5 presents forecast non‐airline operating revenues of the RTAA for budget FY 2018‐19 through FY 
2035‐36.  
 
In general, the financial analysis provides forecasts of future non‐airline revenues including historical trends, 
passenger traffic growth, the anticipated impacts of inflation, and financial impact associated with RNO’s 
Master Plan CIP projects. As shown, through FY 2035‐36, non‐airline revenues are estimated to increase from 
approximately $36.9 million in FY 2018‐19 to approximately $72.5 million in FY 2035‐36, representing a CAGR 
of 4.1 percent. 
 
A discussion of the each of the primary categories of non‐airline operating revenues follows Figure 5‐5. 
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Figure 5‐5:  Forecast Non‐Airline Operating Revenue (dollars in millions) 
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Fuel farm system revenue of $626,000 is paid by a consortium of signatory airlines for use of RTAA‐owned 
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2016, the revenue will either be adjusted based on cumulative percentage of change in the Consumer Price 
Index for All Urban Consumers (CPI‐U) or an updated fair market appraisal of the system.  
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Concession Revenue 

Concession revenue consists of the following: food and beverage, merchandise, gaming, rental cars, 
advertising, ground handling/support service providers and the RTS FBO. The largest contributor to 
concession revenues is the rental car industry. The concession agreements with these firms are responsible 
for more than 61 percent of total revenue from concession revenue. The next largest contributors are 
gaming, merchandise, food and beverage, and advertising. Combined, these five categories represent 
approximately 95 percent of concession revenues.  
 
In addition, smaller concessions such as luggage carts, massage chairs, charging stations, self‐service kiosks, 
and ground service providers also contribute a percentage of their gross revenues to the RTAA. The 
concession agreements are usually based on the greater of a minimum annual guarantee (MAG) or 
percentage of gross revenues being paid to the RTAA. 
 
The following sub‐sections provide additional information regarding the largest contributors to concession 
revenue.  
 

Gaming 

Gaming Revenue is a unique source of revenue for Nevada airports. The gaming concession was awarded to 
International Game Technology (IGT) effective December 1, 2015, under a new five‐year agreement, which 
expires on November 30, 2020.  
 
Under this agreement, the RTAA receives 30 percent of Net Win under $125,000 per month, 43 percent of 
Net Win between $125,000 and $300,000 per month, and 75 percent of Net Win greater than $300,000 per 
month. The weighted average percentage that IGT pays to the RTAA is forecasted to be 35 percent of gross 
sales with no minimum annual guarantee.  

 

Food and Beverage 

Food and Beverage Revenue ‐ Creative Host Services, Inc. (CHS) was awarded the food and beverage 
concessions effective October 2001. Effective June 19, 2008, Creative Host Services, Inc. changed its name to 
SSP America, Inc. (SSP). The concession agreement calls for SSP to pay the RTAA a percentage of gross 
revenues ranging from 8 percent to 16.5 percent depending on product type or a MAG, which is 85 percent 
of the previous year’s payments but not less than $885,800, whichever is greater.  
 

Merchandising 

The primary concession agreement for merchandise and news and gift services is with The Paradies Shops 
(Paradies). This agreement provides payment to the RTAA based on a percentage of revenues ranging from 
12 percent to 23 percent depending on product type or a MAG, which is 85 percent of previous year’s 
payments but not less than $901,000, whichever is greater.  
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The four post security stores, branded as the High Mountain Market, include Brighton Collectibles, No 
Boundaries (an outdoor apparel store), In Motion (a high‐tech electronics shop), and a CNBC (news and gifts). 
Concourse B includes Reno‐Tahoe News and Gift and Forever Heather (boutique women’s apparel). 
Concourse C includes the Reno‐Tahoe Travel Mart (news and gifts). In pre‐security locations, Paradies also 
operates Adventure News (news and gifts) and a PGA Tour shop.  
 
Several of the concessions are in the midst of a refresh that includes remodeling and renaming. Upon 
completion of the refresh, Adventure News will be known as the Silver State Marketplace, TravelMart as 
Plane Provisions, and Traveler’s Gifts as Summit Travel. 
 

Advertising 

Effective February 1, 2015, the RTAA executed a new five‐year Nonexclusive Advertising Program Concession 
License for advertising services including two, two‐year options with Clear Channel Airports. The terms of this 
agreement will compensate the RTAA with the greater of 55 percent of all display sales and 15 percent of 
Clear Vision (digital screens on the concourses) or a minimum annual guarantee of $660,000. The RTAA also 
receives approximately $5,900 in advertising revenue associated with bins used by passengers going through 
security screening. 
 

Auto Rental 

Auto Rental Revenue – The RTAA has five on‐airport car rental company agreements with eight brands: (1) 
Avis/Budget Car Rental doing business as Avis, Budget; (2) DTG Operations doing business as Dollar and 
Thrifty; (3) Enterprise, (4) Hertz, and (5) Vanguard Car Rental doing business as Alamo and National. All of 
these brands have check‐in counters within the Terminal Building. 
 
In addition, the RTAA also has one off‐airport concession agreement with Payless Car Rental that provides a 
ticket counter in the Terminal Building; however, this company has no on‐airport ready/return, QTA or 
service/storage facilities on RTAA property. 
 
In 2007, Enterprise acquired Vanguard Car Rental, doing business as Alamo and National. In 2013, the Hertz 
Corporation acquired DTG Operations, doing business as Dollar and Thrifty and Avis/Budget acquired Payless 
Car Rental. Effectively, three rental car companies control the nine brands at RTAA. 

 

All of these companies, with the exception of Payless, also qualified through their 2010 bid submissions to 
lease the following: (1) ready/return parking, (2) a lane in the quick turnaround (“QTA”) building and 
associated parking; and (3) a service facility and associated vehicle storage located away from the terminal 
on airport property.  
 
The ready/return parking spaces (“Ready/Return Premises”) are currently located in the Parking Structure, 
across from the Terminal; the QTA building and associated vehicle parking, which provides fueling and car 
wash services, are located immediately north of the Parking structure; and the Service/ Storage Facilities are 
located south of the Terminal Building.  
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Based on MAG bids, Payless continues to be a limited service operator with a check‐in counter at RNO; 
however, all other facilities are located “off‐airport” with their customers required to take a shuttle bus to an 
off‐airport site for the rental and return of their vehicles. 
 
The current auto rental agreements, which began on July 1, 2010 under a five‐year term, were extended for a 
period of three years through June 30, 2018.  
In March 2018, the rental car agreements were amended and restated, effective July 1, 2018, to extend the 
term for an additional five years through June 30, 2023, or upon the opening of the CONRAC Facility, 
whichever occurs earlier. The proposed business terms are materially the same as those agreed to in the 
current leases except some premises modifications among the companies. 
 
As described previously, the Master Plan recommends the relocation of the existing rental car QTA facilities 
from the existing parking garage into a new CONRAC facility located north of the terminal roadway.  
 
This concession represents approximately 21.0 percent of the RTAA’s total budgeted non‐airline operating 
revenues.       
 

Parking and Ground Transportation Revenue 

Auto parking and ground transportation revenues represent approximately 33.2 percent of the RTAA’s total 
budgeted non‐airline operating revenues. Auto parking is the largest single component of the RTAA’s non‐
airline operating revenue, which is typical within the airport industry. Ground transportation fees are those 
fees paid by transportation operators such as limousines, shuttle buses, and taxicabs.  
 
The State of Nevada authorized Transportation Network Companies (TNC) such as Uber and Lyft to begin 
operations in May 2015. RTAA began discussions, implemented procedures and systems, and executed 
permits allowing TNC companies to operate at RNO starting in January 2016. The fees assessed to TNC 
companies are the same as those paid by taxis and pay limousines on a per trip basis. 
 
With the relocation of rental car facilities from the parking garage, the RTAA will increase its public parking 
capacity at RNO. This increase in capacity is forecasted to contribute to additional parking revenue 
opportunity.  
 

Other Rentals 

The RTAA leases both terminal space and non‐terminal buildings, hangars and RTAA owned ground to 
tenants other than the airlines. The RTAA also collects rents at RTS from aviation‐related tenants. These 
rental rates are set based on market or appraised values. Many of these rental agreements specify annual 
rate increases based on the consumer price index or periodic reappraisal.  
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RTAA staff has been actively involved in marketing and developing both aviation and commercial 
development of the RTAA’s land at both Airports during the past year. With land development activity 
continuing its recovery from the economic recession, RTAA has several new projects working towards 
completion that will be positive revenue contributors going forward. One primary example of this is the 
master development agreement with Dermody Properties at RTS. The RTAA executed a ground lease for 
Phase 1 of 90 acres with Dermody Properties in 2016. 
 
In addition, the RTAA executed a ground lease with JMA Reno Holding, LLC (JMA) on February 28, 2017, for 
an Aloft Hotel at the Gateway Center located at the southwest corner of Plumb Lane and Terminal Way. The 
lease will be for fifty (50) years for approximately 3.0 acres on the northern portion of the property and an 
exclusive three (3)‐year option to lease approximately 4.5 acres south of the Hyatt Place.   
JMA is proposing to develop the vacant land with a two‐phased, master plan approach.  JMA believes a 
“Master Planned Center” (Center) is critical for the success of the entire Gateway Center, including the 
existing Hyatt Place Hotel.  JMA’s vision includes a mixture of hotels, Class A office space, and the right mix of 
restaurant(s) that create an energy and vitality to stand‐alone.   

 

Other Operating Revenue 

This category is comprised of reimbursement from the airlines, tenants, and TSA for services provided by the 
RTAA in support of their daily operations including maintenance of the BHS, trash disposal, utilities, ID 
badges, law enforcement at the security checkpoint and canine explosive detection teams.  
 

Non‐Operating Revenue 

This category primarily consists of CFC revenues, aviation fuel taxes, and interest earnings on funds the RTAA 
has available for investment. CFCs are discussed in more detail later in this chapter and are intended to be 
the primary source of revenue for rental car projects recommended in the Master Plan.  
 
The RTAA’s Bond Resolution, state laws, and the RTAA investment policy limit the types of investments 
permitted for use by the RTAA. In priority order, the primary objectives of investment activities are safety, 
liquidity, and yield with most securities or deposits having federal government guarantees. 
 
The use of Aviation Fuel Tax revenue is restricted to funding transportation projects related to airports 
including ground transportation improvements and promoting the use of RNO including efforts to increase 
the number and availability of flights. 
 

Airline Rates and Charges 
Airline rates and charges at RNO include landing fees and terminal rentals. To forecast future airline rates and 
charges revenue, the rate‐setting formulas for landing fees and terminal rentals are consistent with those 
described earlier in the RTAA’s airline use and lease agreement.  
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Landing Fees 

Landing fees are charged to passenger and cargo carriers for each aircraft landing based on the aircraft’s 
Maximum Gross Landed Weight. The Landing Fee Rate is calculated by dividing (1) the total cost of the 
Airfield as a whole (O&M Expenses, Debt Service Requirements, amortization charges and other funding 
requirements of Bond Ordinance) less the Airfield non‐airline revenues by (2) the total landed weight of 
aircraft arrivals.  
 
In the current airline agreement, no premium is charged for landing fees assessed to non‐signatory airlines as 
compared to signatory airlines.  

 
Terminal Rentals 

Airline terminal rentals reflect cost recovery of terminal costs allocated to airline occupied facilities 
(commercial compensatory basis) with total facility costs divided by rentable, terminal square footage. The 
airlines “pay only for what they use,” and the RTAA is at financial risk if vacant facilities exist.  
The Terminal Rental Rate is calculated by dividing (1) the total cost of the Terminal as a whole (O&M 
Expenses, Debt Service Requirements attributable to the Terminal, amortization charges and other funding 
requirements of Bond Ordinance) less airline reimbursement for disposal fees and less the Revenue Sharing 
Credit by (2) rentable terminal square footage. Rentable Terminal Space is the total area of the terminal 
building available for lease and dedicated to the sole use of the airlines, rental car companies, concessions, 
aviation service providers, various government agencies, and the RTAA to generate revenue and support 
operations. 
 
The Revenue Sharing Credit, as shown in the Calculation of Terminal Rental Rate table, is calculated as 50 
percent of the Gross Revenues less O&M Expenses, Debt Service Requirements, Bond Ordinance Reserve 
Requirements, and Repayment of Loans to the Capital Account. The Revenue Sharing Credit is applied to 
reduce signatory airline terminal rental rates in the current Fiscal Year, and the remaining 50 percent of the 
Airport System net revenues are transferred to the RTAA’s General Purpose Fund.  
 

Cost per Enplaned Passenger 

A key performance measure within the airport industry for airline costs at an airport is the cost per enplaned 
passenger or “CPE.”  At RNO, the CPE incudes the costs to the signatory passenger airlines for landing fees 
and terminal rentals less the Revenue Sharing credit and dividing that total by signatory airline enplaned 
passengers.  

 

Figure 5‐6 below presents average CPE by Master Plan development phase.   The average CPE is presented in 
both nominal dollars and real dollars assuming various discount rates from 3.0 percent to 1.0 percent.   
As shown, CPE is forecast to increase from $7.07 in FY 2018‐19 to a level of $10.70 upon completion of the 
Short‐Term CIP. The CPE is forecasted to increase further to $16.29 upon completion of the Mid‐Term CIP.  
As presented in real dollars, the average CPE for the Short‐Term development phase ranges from 
approximately $10 to $9, and it ranges from approximately $14 to $11 for the Mid‐Term development phase.  
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Figure 5‐6: Average Airline Cost Per Enplaned Passenger (CPE) by Development Phase 

 
To test the relative sensitivity of results, the financial analysis was also prepared under both the Low‐Growth 
and High‐Growth enplaned passenger forecasts developed as part of this Master Plan.  As expected, future 
enplaned passenger levels have a significant impact on future financial results.   
 
As shown on Figures 5‐7 and 5‐8, the financial analysis assuming the Low‐Growth enplaned passenger 
forecast has higher CPE levels as compared to the Master Plan forecast and the High‐Growth enplaned 
passenger forecast would produce lower CPE levels.   
 
Future enplaned passenger growth significantly impacts financial results as passenger traffic impacts key 
revenue items such as auto parking, rental cars, and terminal concessions.  Enplaned passengers are also key 
in driving future PFC revenues and CFC revenues, which are key funding sources for the Master Plan CIP.  It is 
likely that a Low‐Growth activity outcome would require a re‐evaluation of the timing for the Master Plan 
CIP, and that projects may need to be deferred into the future. 
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Figure 5‐7: Average Airline Cost Per Enplaned Passenger (CPE) by Development Phase – Low‐
Growth Sensitivity Analysis 
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Figure 5‐8: Average Airline Cost Per Enplaned Passenger (CPE) by Development Phase – High‐
Growth Sensitivity Analysis 

 
Financial Results 
Tables 5‐5 and 5‐6 show the results of the forecast financial analysis. As shown, CPE, debt service coverage, 
days cash on hand, and debt per enplaned passenger (DPE) are presented for the budget FY 2018‐19 and 
averages for the Short‐Term and Mid‐Term development periods. The results are presented for the Master 
Plan enplaned passenger forecast as well as the sensitivity analyses for the High‐Growth and Low‐Growth 
activity forecasts.  A summary of the key financial measures resulting from the analysis is as follows:   
 

 CPE forecasts, as also discussed above, increase as compared to current levels.  CPE levels for the 
Short‐Term development phase increase modestly with the Master Plan enplaned passenger 
forecast.  CPE levels increase more substantially for the Mid‐Term development phase.  CPE 
increases are more dramatic assuming the Low‐Growth enplaned passenger forecast.    

 Debt service coverage remains above the Senior Lien requirement of 1.25 times as established in the 
Bond Resolution for the Master Plan and High‐Growth enplaned passenger forecasts. Debt service 
coverage is forecast to be more marginal under the Low‐Growth scenario and is forecast to be below 
Bond Resolution requirements for the Mid‐Term development.  
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 Days of cash on hand are forecasted to be at least 365 days through the forecast period as directed 
per the RTAA policy for both the Master Plan and High‐Growth enplaned passenger forecasts. Under 
the Low‐Growth sensitivity analysis, days of cash on hand is forecast to be below this target.  Surplus 
RTAA cash not used to fund the existing CIP and in excess of 365 days is used to fund the Master Plan 
CIP. Days of cash on hand is forecast to return to levels above 365 days towards the end of the 
forecast period for the Master Plan and High‐Growth passenger forecasts. 

 Outstanding DPE is forecast to increase substantially for all scenarios as GARBs are forecast to be a 
significant source of funding for the Master Plan CIP. Under the Master Plan growth scenario, DPE is 
forecast to increase to an average of $152 for the Short‐Term development phase and increase again 
to an average of $191 after completion of the Mid‐Term development phase.  These amounts are 
forecast to increase further under the Low‐Growth scenario and decrease some under the High‐
Growth scenario as compared to the Master Plan growth forecast. 

 

Table 5‐5:  Summary of Key Financial Measures for Short‐Term Development Phase 

Key Financial Measure 

Short‐Term Development 

FY 2018‐19 Budget Master Plan 

Forecast (Average)

High‐Growth 

(Average) 

Low‐Growth 

(Average) 

CPE (2019$ assuming 2% discount)1  $7.07  $9.41  $7.87  $12.60 

Debt service coverage1  7.63x  1.67x  1.86x  1.37x3 

Days cash on hand1  449  365  368  3164 

Debt per enplaned passenger 2  $8  $152  $140  $175 

Sources:  Trillion Aviation (forecast) 
1 Averages are based on model results for FY 2023‐24 through FY 2026‐27. 
2 Averages are based on model results for FY 2020‐21 through FY 2023‐24. 
3  Forecast minimum is 1.32x, which is below RTAA’s target of 1.50x debt service coverage; however, remains above 1.25x 
requirement. 
4 Below RTAA’s target of 365 days of cash on hand. 

 

Table 5‐6:  Summary of Key Financial Measures for Mid‐Term Development Phase 

Key Financial Measure 

Mid‐Term Development 

FY 2018‐19 Budget Master Plan 

Forecast (Average)

High‐Growth 

(Average) 

Low‐Growth 

(Average) 

CPE (2019$ assuming 2% discount)1  $7.07  $12.60  $10.61  $17.08 

Debt service coverage1  7.63x  1.50x3 1.68x  1.20x4 

Days cash on hand1  449  386  431  2405 

Debt per enplaned passenger 2  $8  $191  $177  $235 

Sources:  Trillion Aviation (forecast) 
1 Averages are based on model results for FY 2027‐28 through FY 2035‐36. 
2 Averages are based on model results for FY 2024‐25 through FY 2035‐36. 
3 Certain forecast years are below RTAA’s target of 1.50x debt service coverage; however, remain above the 1.25x requirement. 
4  Many forecast years are below RTAA’s debt service requirement of 1.25x. 
5 Below RTAA’s target of 365 days of cash on hand. 
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Financial Benchmarks Comparison 
To provide some context and comparison, the financial analysis also includes comparisons between the 
results of the financial forecast analysis and various information contained in Moody’s Investors Service U.S. 
Airport Medians for FY 2016. Moody’s provides financial median data each year for all the airport operators 
for whom it provides bond rating services. Data for FY 2016 was published in October 2017 and is the latest 
data available.  
 
Table 5‐7 below presents the key financial measures from Moody’s as well as the average from the financial 
forecast analysis for the RTAA in undertaking the Master Plan CIP.  Financial results for the Short‐Term and 
Mid‐Term development phases are shown assuming the Master Plan enplaned passenger growth forecast.   
 
Moody’s provides its data for many airport categories.  For this comparison, categories related to RNO were 
chosen and include: A1 rated airports, origin‐destination (O&D) airports, other Small Hubs, other Medium 
Hubs (due to the Airport being one of the largest Small Hubs), and other airports with a compensatory/hybrid 
airline rate‐making methodology.  
 

Table 5‐7: Financial Benchmark Comparisons 

Key Financial Measure 
Moody’s U.S. Airport Medians 

Master Plan Forecast 

(Average) 

A1 Rated  O&D  Small Hub  Med Hub Comp/Hybrid  Short‐Term Mid‐Term

CPE (2019$ assuming 2% rate)  $9.26  $8.87  $8.71  $8.89  $8.19  $9.41  $12.60 

Debt service coverage  1.91x  2.01x  2.07x  2.08x  2.05x  1.67x  1.50x 

Days cash on hand  564  615  563  716  619  365  386 

DPE (2019$ assuming 2% rate) 1   $82  $73  $67  $64  $60  $152  $191 

Sources: RTAA management data and information; Moody's Investors Service, "US Airport Medians for FY 2016," 

October 27, 2017; Trillion Aviation (forecast and escalation of Moody’s data to FY 2018‐19 dollars) 

 

1 Medians for DPE are presented in FY 2019 dollars assuming a 2% annual escalation rate.  Amounts for Master Plan average are in 
nominal dollars. 
 
As discussed above, to implement the Master Plan CIP, the RTAA is forecast to issue future debt and use its 
internally generated cash for funding. 
 
In general, the resulting RNO forecast averages compares well with U.S. medians in the airport category of 
CPE for the Short‐Term development phase.  CPE for the Mid‐Term development phase increases above U.S. 
airport median comparisons. 
 
With airport revenue bonds forecast to be a significant source of funding for the Master Plan CIP, key 
financial metrics are not as favorable as current conditions. Three areas of note include the comparison of 
debt service coverage, days cash on hand, and DPE. With the debt and use of RTAA cash and investments, the 
other airports fare somewhat better for these measures. However, debt service coverage and days of cash on 
hand are within prudent limits.  The forecast DPE ratio is well above the other median comparisons but is 
also what is expected for an airport issuing a significant amount of debt to fund its capital program.   
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These key financial forecast metrics should not result in the bond rating agencies establishing a credit rating 
for RTAA below investment grade. However, the rating may be lower than the “A” rating with a stable 
outlook enjoyed by the RTAA in 2015 prior to debt issuance necessary to fund the Master Plan 
improvements.  
 

Summary 
Implementing and funding the Master Plan CIP for RNO will largely be a function of federal, third party, and 
RTAA local funding sources (PFCs, CFCs, and RTAA Cash and Investments) available at the time of specific 
project implementation. Due to the conceptual nature of a master plan, implementation of most of these 
capital projects should occur only after further refinement of their costs and timing.  
 
The financial feasibility of the Master Plan CIP is based on several factors, most notable is the level of 
external funding sources the RTAA is able to secure to fund the various CIP projects. While the previous 
sections identified the eligibility levels available for certain CIP projects from the FAA, PFCs, and other 
potential sources, there is no guarantee that these funds will be made available in any given year, or if they 
are, that they will be funded at the full eligibility levels.  
 
As indicated in the previous sections, given the size and scope of the RNO Master Plan CIP, it appears likely 
that the RTAA will need to issue some form of long‐term debt to fully implement the projects, particularly 
over the next five to ten years. Given forecast funding needs, there are a number of approaches that the 
RTAA can use to undertake the CIP projects and ensure their financial feasibility, including: 
 

 Defer or delay capital project cost expenditures  
 The actual implementation schedule for certain capital projects identified in the Master Plan will be 

defined by development triggers and demand growth rather than by specific years. In the event 
that certain funding sources are not available or that financial feasibility cannot be achieved when 
a project is needed, the RTAA may need to defer certain projects until appropriate funding sources 
can be obtained.  

 In addition, rather than deferring whole projects, in some cases, projects can be completed in 
smaller phases over several years to help increase the participation from other funding sources and 
spread out local funding requirements. Constant monitoring and updating of the RTAA’s capital 
needs and available funding sources will be critical to successful implementation of the Master Plan 
CIP. 

 Seek FAA Discretionary Grant Funds  
 As discussed previously, based on the RTAA’s annual FAA entitlement grant collections and the 

estimated level of eligible project costs, the RTAA will likely need additional discretionary funding 
from the FAA to fund all of its AIP eligible project costs. If these additional FAA discretionary funds 
are not successfully secured, the RTAA will need to either defer projects, reduce scope, evaluate 
the use of other funding sources, or pursue a combination of these strategies. 
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 Prioritize third‐party tenant projects  
 As identified in the Master Plan CIP, certain projects, primarily to support categories of GA, cargo, 

and maintenance tenants, are forecast to require some form of third‐party funding participation. 
These are demand‐driven projects that should only be undertaken when demand warrants and the 
project can be as self‐supporting as possible. 

 In addition, ideally these projects could generate additional net revenues that could help the 
RTAA’s financial operation. As such, it will be important for the RTAA to thoroughly review each 
third‐party tenant project to ensure it will be supported by anticipated demand and generate 
sufficient cash flow for the RTAA. 

 Issue Airport Bonds 
 As discussed earlier, to fund a significant portion of large capital projects, airports typically issue 

long‐term debt to help defray upfront expenditures and mitigate the impacts to its available cash 
balances. In addition, special facility debt can be issued for certain revenue‐producing projects that 
are secured by a pledge of the revenues to be produced by the proposed facility.  

 While issuing long‐term debt can be an effective approach for implementing certain projects and 
minimizing up‐front cash expenditures, it is important to ensure that the RTAA’s expected net 
revenues not only pay for the expected annual debt service, but also generate the required 
minimum debt service coverage ratio of 1.25X.  With the volatility experienced in the national and 
regional economy and its impact on passenger traffic, the debt service coverage ratio should be 
established at 1.5X under a Low‐Growth traffic scenario, which would most likely require 
deferment and/or a re‐evaluation of the Master Plan CIP.  

 Evaluate P3 Arrangements  

 With airports being critical infrastructure assets within the U.S. transportation network, private 
sector participation in developing, funding, and/or operating various airport assets is a growing 
trend. The RTAA should explore potential P3 opportunities when the need for capital development 
becomes a higher priority than financial viability under traditional methods. There are tradeoffs 
with entering into a P3 approach and significant variation in the structure of these business 
arrangements.  Therefore, the RTAA should evaluate each opportunity closely to ensure it meets its 
goals and objectives.  

 
Note that any changes to the assumptions contained herein, especially those related to forecasts of enplaned 
passengers, could materially impact the financial viability of the Master Plan CIP for the RTAA. While RTAA 
staff and the consulting team believes the approach and assumptions used are reasonable, achievement of 
forecast results described in this analysis are dependent on future events, the outcome of which could differ 
materially from the assumptions presented herein. Also, as previously mentioned, due to the conceptual 
nature of a master plan, implementation of these capital projects should occur only after further refinement 
of their costs. As a result, the project capital costs developed must be viewed as preliminary, reflecting a 
master plan level of detail subject to refinement in subsequent implementation steps.  




