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FUNDRAISING ACTION PLAN

The strategic objective to try to raise $400 million over ten years to build the Signature Projects
is part of last year's Board-approved 2019/20-2023/24 Five Year Strategic Plan. In March 2019,
management committed to providing a fundraising action plan to the Board by December 5, 201 9.

This fundraising action plan, reflecting work undertaken by management and professional
fundraising advisors, Ketchum Canada (2002) Inc. ("KCI"), between March and November, is for
information. It describes management's proposed strategy and plan for fundraising and for
working towards the strategic objective. Board Approval of this proposed approach will be
accomplished through approval of the updated 2020/21-2024/25 Five Year Strategic Plan, which
includes the costs and 2020/21 milestones of the proposed fundraising strategy.

The fundraising action plan is divided into eight sections:

1. Strategic Objective
2. The Signature Projects
3. Proposed Fundraising Strategy and Total FY 2020/21 Cost
4. Why this Fundraising Strategy?
5. Funding and Costs of the Proposed Fundraising Strategy
6. Key Risks and Mitigation
7. Waterfront Toronto Fundraising Strengths and Opportunities
8. Jan 1, 2020 - March 31, 2021 Deliverables and Schedule

1. Strategic Objective

The strategic objective is to raise $400 million over ten years to build the Signature Projects. This
$400 million target does not include the cost of fundraising. The names of the four Signature

Projects are: the Destination Playground, the Waterfront Walk, the Jack Layton Ferry Terminal
and the Landmark Institution. The projects are described in more detail in Appendix 1 attached
to this action plan.

Individually and together, the Signature Projects will elevate the quality of experience on Toronto's
waterfront to rival great waterfront cities around the world. Fundraising to build the Signature

Projects will help to make waterfront revitalization financially self-sustaining. The development of
this action plan for fundraising is reinforced by a recommendation made the Ontario Auditor
General in December 2018 that Waterfront Toronto create and implement a plan for making
revitalization self-sufficient, which could include leveraging private-sector funding and revenue-

generating sources such as corporate partnerships and philanthropy.
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2. The Signature Projects

;s t

Destination Playground
The Destination Playground will be a unique addition to the
network of public places in the Port Lands - a first-in-Canada
free and inclusive play space for residents and visitors, featuring
leading-edge playground equipment design and nature play
opportunities. Located at the western tip of the new Villiers
Island, the playground will be nearly two acres (the size of two
football fields) making it the largest playground in Toronto and

a significant regional attraction.

Progress to advance the design and planning of this project to date includes:
• An RFQ and RFP for the design and supply of play equipment was released.
• The first round of evaluations for the RFP was held on October 21,2019.
• The procurement process is scheduled for completion in January 2020.

The estimated cost to build the Destination Playground is $30m, excluding the costoffundraising.
This estimate was developed by looking at comparable projects and scaling the cost of them to
the size and ambition of this initiative. The estimate includes: a series of play zones, all play
equipment, all landscaping and a pavilion (inclusive of an education centre and comfort station),
and all soft costs, plus contingencies.

Waterfront Walk
Waterfront Toronto has already dramatically expanded the
number of places where people can move along the water's edge,
on playful structures like the WaveDecks at Queens Quay, on the
500 metres of new waterfront promenade we've built east of the
Redpath factory, and on the nearly six kilometres we've added to
the Martin Goodman Trail. The Waterfront Walk will be a 4-km

water's edge walk from Portland Slip to Parliament Slip complete with seven iconic timber
pedestrian bridges.

Progress on this project to date includes:
West 8 has been retained to advance the design of the Waterfront Walk.

• Concept design and costing are underway, to be completed by the end of November.

The Waterfront Walk is expected to cost approximately $90m to build, excluding the cost of
fundraising. This estimate is based on preliminary design work undertaken in 2008 and escalated
to 2019$. As part of the advancement of the concept design, a gap analysis and an updated cost
estimate is being undertaken.

Jack Layton Ferry Terminal
The Jack Layton Ferry Terminal moves over 1.5 million people
per year between the city and the Toronto Islands; it is the
gateway to an amazing city-wide asset. The current facility is
increasingly stressed by the growing demand for trips to the
Islands.

In 2014, Waterfront Toronto, in collaboration with the City of
Toronto (the City), undertook a design competition to create an inspiring vision for the long-term
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transformation of the terminal facility that would resolve operational and user experience
challenges.

The new Jack Layton Ferry Terminal facility and reconstruction of the docks/slips are estimated
to cost $80m, excluding the cost offundraising. This estimate is based on cost estimates done
following the 2014 design competition, escalated to 2019$. The optimization of the Competition
Master Plan to be completed in Q3 2020/21 will include updating the cost estimate.

Landmark Institution
Exceptional waterfronts often feature cultural destinations that become icons
of their cities. Several sites on Toronto's waterfront have the scale and
prominence to house a magnetic gathering place, activate the surrounding
public realm and catalyze new economic clusters. For example, two catalytic
use sites located on Villier's Island are included in the Villiers Island Precinct
Plan. A Landmark Institution building could be linked to the surrounding
waterfront by other iconic structures - such as bridges or other connective
elements making important contributions to the dynamism and
connectedness of the lands along the lake.

Given the early phase of development of the Landmark Institution, the estimated $200m cost,
excluding the cost of fundraising, is based on comparable projects of the scale and level of
ambition of the project. The market sounding and planning work being undertaken in 2020/21 will
include further refinement of the cost estimate for this initiative.

The table below is a summary of the Signature Projects, their fundraising readiness and appeal.
For each project, Waterfront Toronto must create the value proposition, allow for proper cost
estimating and then prepare an appropriate "ask" for donors.

SIGNATURE PROJECTS SUMMARY

Project (cost to build)

Destination Playground
($30m)
2-acre one-of-a kind

destination playground located
in the Port Lands.

Waterfront Walk ($90m)
4-km complete water's edge
walk from Portland Slip to
Parliament Slip including timber
pedestrian bridges

Jack LaytonTerry Terminal
($80m)
Expansion of existing terminal
to accommodate growing
operational demand and an
improved user experience

Readiness for Fundraising

High: Vision Plan will be
completed by March 31, 2020.
To be delivered in coordination
with PFLP, construction should
begin in 2022/23 (if funding can
be secured).

Medium: Concept design, gap
analysis and updated cost
estimate to be completed Q3
2019/20.

Medium: Competition complete
in 2014. Optimization and
Funding and Implementation
Strategy to be completed in Q3
2020/21 includes updated cost
estimate.

Appeal

Regional draw, free and inclusive,
beneficial to children's health and
well- being.

Connects people and places.
Continuous promenade is a top
priority of the public and is a
feature common to the world's
best waterfronts.

Improve experience for visitors to
the Toronto Islands and create
more opportunities for marine
transportation within and beyond
Toronto Harbour.
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Project (cost to build)

Landmark Institution ($200m)
An architecturally significant
landmark institution anchoring
local and economic cultural
activities while communicating
a unique urban and national
identity to the world

Readiness for Fundraising

Low: Early phases of
conceptual thinking.

Appeal

Widely recognized addition to
waterfront skyline. Provides a
gathering place, activates the
surrounding public realm and
catalyzes new economic clusters.
Objective is to attract up to 1
million visitors/year.

3. Proposed Fundraising Strategy and Total FY 2020/21 Cost

The proposed fundraising strategy is that in FY 2020/21 Waterfront Toronto will:

1) Develop fundraising capabilities and a campaign plan to pursue major gifts
($500,000+) for the Destination Playground and

2) Advance design and planning for the Signature Projects.

A "major gift strategy" is focused on identifying and approaching individual philanthropists or
foundations to request large donations ($500,000+). This is in contrast to a "public appeal
strategy," which is a broad-based fundraising effort directed at a large number of prospective
donors, and sponsorship, which is a beneficial business arrangement where one party provides
cash or in-kind services to another in exchange for commercial advantage.

The total FY 2020/21 incremental cost of the proposed strategy is $2.5m1. "Incremental cost"
means cost in addition to existing staff costs of $0.9m that are included for FY 2020/21 in the
updated 2020/21-2024/25 Five-Year Strategic Plan.

This $2.5m includes $1.Om to build fundraising capabilities and a campaign plan for the
Destination Playground, $1.Om to advance design and planning of the Destination Playground
and $0.5m to advance design and planning for the Waterfront Walk and the Jack Layton Ferry
Terminal. (The cost to commence market sounding and planning for the Landmark Institution will
be from existing staff time.)

As discussed in more detail in Key Risks and Mitigation below, Waterfront Toronto will not
launch a fundraising campaign without first obtaining the approval of the City. And, as described
under Financial Risk below, KCI will perform a feasibility analysis at the end of FY 2020/21 to
confirm the level and likelihood of donor interest in the Destination Playground to support a Board
decision to continue investing in fundraising beyond the initial $3.Om invested to March 31, 2021.

4. Why this Fundraising Strategy?

The following explains why the two-part fundraising strategy is being proposed and summarizes

why other potential strategies are not recommended.

1 For FY 2020/21, the updated 2020/21-2024/25 Five Year Strategic Plan shows $3.4m total cost for
fundraising for the Signature Projects because it includes existing and funded pro-rated staff costs and
contingency of 10-15% ($0.9m).
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Major Gift Strategy for the Destination Playground

The need for funding for the Destination Playground is the most urgent of the four Signature
Projects because the cost of the Playground will be higher if we are not able to deliver it in
coordination with PFLP construction, due to efficiencies from delivering the projects together. The
Destination Playground is the least expensive of the Signature Projects and its uniqueness and
appeal will contribute to a compelling Case for Support. (A Case for Support is a philanthropic
investment prospectus.)

A major gift strategy is faster and cheaper to build than a public appeal strategy and will result in
higher revenues than both a public appeal strategy or sponsorship.

KCI performed a gap assessment to determine Waterfront Toronto's readiness to engage in
fundraising. The number of readiness gaps identified (see Cost to Build Fundraising
Capabilities below) mean that it is not realistic for Waterfront Toronto to pursue the entire $400
million strategic objective all at once. It is more realistic and achievable to start with a smaller
campaign focused on the Destination Playground. Additional information can be found in
Appendix 2 of this fundraising action plan, which provides a draft Campaign Strategy prepared by
KCI (but not yet refined by discussion with Waterfront Toronto).

Advance Design and Planning for the Signature Projects

Advancing design and planning for the Destination Playground is necessary to refine cost
estimates, to support describing the project to prospective donors and City staff, and to be able
to deliver the project in coordination with PLFP construction.

Momentum is key to ongoing and increasing fundraising success. Preparing for future fundraising
by advancing design and planning for the remaining Signature Projects will enable Waterfront
Toronto to maintain the momentum expected to be achieved by the Destination Playground
campaign. Doing so also will maximize the return on the $1 .Om investment by Waterfront Toronto
in building new fundraising capabilities.

Other Strategic Options Considered

Three strategic options were considered and ultimately rejected in favour of a major gifts strategy:
sponsorship, public appeal and $400m campaign.

Sponsorship on its own will not yield sufficient funds for the Destination Playground and
commercialization of public spaces, particularly a children's park, is viewed negatively. (Done
appropriately, sponsorship could supplement the major gift strategy for the Destination
Playground and could play a role in fundraising strategies we develop in the future for the other
projects.)

A public appeal is very expensive and time-consuming to develop. A public appeal contributes to
momentum in a large campaign but does not yield significant funds on its own.

A $400m campaign would require a very large up-front investment and would be very high risk
since Waterfront Toronto's fundraising capabilities and investment profile are undeveloped and
untested. Also, the Signature Projects are at different stages of readiness for fundraising and if
we take the time to achieve full readiness, will not be able to align Destination Playground with
PLFP construction.
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5. Funding and Costs of the Proposed Fundraising Strategy

The first $5.Om in costs for the fundraising strategy are fully funded from realised land sale
revenues. (A further $15.Om from unrealised land sale revenues has been allocated as seed
capital for the fundraising initiative.) Waterfront Toronto has engaged FundingPortal to assist us
in exploring the availability of government grants and funding that, if attained, would offset
fundraising or project costs. (FundingPortal is a company that provides access to its grants and
funding database and grant-writing services.) Fundraising revenues, if achieved, also could offset
fundraising expenses but, as explained in Fundraising Ratio below, for public realm projects this
is unlikely.

The table below summarizes the proposed investment by Waterfront Toronto in the fundraising
strategy. Note that we do not expect to obtain revenue from fundraising until 2021/22. The costs
shown are incremental costs. An explanation of what is included in each Category is provided in
Cost to Build Fundraising Capabilities below.

INCREMENTAL COSTS OF THE FUNDRAISING STRATEGY

Major Gift Strategy for Destination Playground

CATEGORY
Build Fundraising
Capabilities

Advance Design of
Destination Playground

Sub-total

2019/20

$356,160

$152,640

• $508,800

2020-21

$944,416

$1,017,600

$1,962,016

2021-22

$990,208

$4,740,854

$5,731,062

Advance Design and Planning for the Other Signature Projects

CATEGORY
Jack Layton Ferry
Terminal

WaterfrontWalk

Landmark Institution

Sub-total
TOTAL

2019/20

$50,880

$101,760

$0

$152,640
$661,440

2020-21

$301,760

$152,640

$0

$454,400
$2,416,416

2021-22

$698,536

$926,448

$236,191

$1,861,175
$7,592,237

Financial Risk

At the end of FY 2020/21, KCI will perform a feasibility analysis to confirm the level and likelihood
of donor investment in the Destination Playground. The feasibility analysis will be based on the
detailed design of the Destination Playground and KCI's work with Waterfront Toronto to identify
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potential donors and understand the appeal of the Destination Playground to them (through
development of the Case for Support, volunteer leadership and donor pipeline). The results of
the feasibility analysis will be used to support a Board decision to continue investing in fundraising,

At the end of FY 2020/21, Waterfront Toronto will have invested an incremental amount of $3.0m
in the fundraising strategy ($661,440 in 2019/20 + $2,416,416 in 2020/21). This investment of
$3.0m includes $1.8m of project costs. If, based on the feasibility analysis at the end of FY
2020/21, the Board's decision is that Waterfront Toronto should not proceed further with the
fundraising strategy, the design and planning work made possible by the $1.8m investment in
project costs could be used by Waterfront Toronto if government or other funding became
available in the future.

Fundraising Ratio

The fundraising expense ratio (cost to fundraise/funds raised) is a measure used to evaluate and
compare fundraising costs. On average, ratios range between 15% and 30%, depending on the
campaign phase. Campaigns typically take 12-24 months to be developed and the duration varies
depending on the amount to be raised. Early in a campaign, expenses are higher and then as the
campaign winds down, expenses and the ratio decline.

Waterfront Toronto is not just developing a campaign; it is building fundraising capabilities from
scratch. Today, our fundraising ratio is 100% because we have not yet raised any funds.

Assuming that after 24 months of building its fundraising capabilities and developing its first
campaign, Waterfront Toronto is successful in raising one-third of the $30m cost of the Destination
Playground by December 31, 2021, our fundraising ratio will be 20%.

The objective of the major gifts strategy for the Destination Playground is to raise the full $30
million cost to build the playground and, if possible, to recoup the cost of fundraising; however,
we have learned that donors are reluctant to fund 100% of the capital costs for a project and that

this is particularly so for public realm projects. Cost-sharing with governments and/or the

fundraising entity, known as "leverage," typically is required. For this reason, the above
fundraising ratio was calculated using a conservative $10.Om estimate of fundraising revenues
and the $30m cost to build the Destination Playground, excluding fundraising costs. In 2020/21
Waterfront Toronto will quantify the prior investment by governments in the Destination

Playground (through the Port Lands Flood Protection project) and explore whether this amount
can be considered leverage to assist us in seeking donations for the full $30 million plus
fundraising costs.

Cost to Build Fundraising Capabilities

To build fundraising capabilities, Waterfront Toronto must address the readiness gaps identified
by KCI when it assessed Waterfront Toronto's readiness to engage in fundraising. The
assessment resulted in the following list of readiness gaps.

Waterfront Toronto has:
• No history of major gifts or fundraising
• No donor pipeline (listing of prospective donors)

No experienced fundraising team to quickly operationalize ambitious campaign
" No volunteer leadership (individuals of profile, influence and ability to contribute) to open

doors and build Waterfront Toronto's credibility among donors
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• No processes, policies and procedures to support fundraising and stewardship
• No IT system for donor or prospect planning, cultivation and stewardship
• No investment profile among donors and sponsors (and must overcome its identity as a

fully publicly funded government agency)

In addition, to move forward with fundraising for the Destination Playground, Waterfront Toronto
also will need to:
• Advance the design of the Destination Playground and determine its operational

requirements (see Project Delivery Costs below);
• Build internal fundraising project management and reporting to the Board and

governments
• Collaborate to establish new ways of working with relevant departments of the City such

as Parks, Forestry & Recreation and Partnerships to support Waterfront Toronto as
fundraiser and the City as the landowner of the Playground (this is the MOU with the City
referred to in the Summary of Key Risks and Mitigation below); and

• Design and develop a public engagement strategy forfundraising

The table below expands the cost Category "Build Fundraising Capabilities" to show the
specific costs budgeted for FY 2020/21 and their application to the readiness gaps and, more
generally, to fundraising.

COST TO BUILD FUNDRAISING CAPABILITIES

Description

Fundraising
Advisory Services

Grants and Funding
Research

External Legal
Services

Communications

Campaign

FT Fundraising
Staff
(3-4 positions)

Tax
Total

2020/21
Budget
$150,000

$70,000

$50,000

$100,000

$165,000

$400,000

$11,414
$944,416

Application to Readiness Gaps and Fundraising

Advice re how to address readiness gaps, including
donor pipeline, fundraising team, volunteer leadership,
policies, campaign design, Case for Support:.

Research and grant-writing to seek grants/other funding
to offset fundraising and project costs. Additional
sources of funding, known as "leverage," are a necessity

for donors, especially for public realm projects.

Advice re processes, policies and procedures, legal risk,
forms of agreements.

Advice and services to build Waterfront Toronto
investment profile, cost to engage in public consultation
(via Fundraising Stakeholder Advisory Committee).

Design and development of Destination Playground
campaign and Case for Support.

Experienced fundraising staff to provide campaign
direction, major gift expertise and development of donor
pipeline.
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Note that in addition to the above, Waterfront Toronto has budgeted for a Donor Management IT
Platform within its Corporate Capital Budget in 2020/21 ($250,000) which will provide a database
for donor or prospect planning, cultivation and stewardship, as well as for tracking stakeholder
relationships and communications.

Project Delivery Costs - Signature Projects

To advance the design of the Destination Playground, in 2020/21 Waterfront Toronto proposes to
spend $1,017,600 to complete detailed design (60% design).

To advance Design and Planning for Jack Layton Ferry Terminal and WaterfrontWalk, in 2020/21
Waterfront Toronto proposes to spend $454,400 to complete a funding and implementation
strategy for the Jack Layton Ferry Terminal and complete concept design for the gaps identified
in the gap analysis of the current situation (performed in 2019/20).

As stated, the cost to commence market sounding and planning for the Landmark Institution will
be from existing staff time.

6. Key Risks and Mitigation

The table below summarizes the key risks of this fundraising strategy and actions to be taken to
mitigate the risks (or mitigating factors). As we progress, fundraising will present additional new
risks for Waterfront Toronto. The Jan 1, 2020 - March 31, 2021 Deliverables and Schedule
includes developing a fundraising risk register, mitigation strategies and reporting.

SUMMARY OF KEY RISKS AND MITIGATION

Strategic Risks

1. Waterfront Toronto is
unable to proceed with
fundraising for the
Destination Playground
because it does not have
the support of the City for
the project or for its
fundraising

2. Investment in fundraising
does not result in
any/sufficient donations

Risk
Level*

High/Med

High/Med

Mitigation

> Waterfront Toronto is working to determine
the operational requirements of the
Playground (i.e., cost to maintain) and
provide this information to the Parks
Department and to the Councilor for Ward
14 Toronto-Danforth

> Waterfront Toronto will work with the City to
develop an MOD to co-ordinate its
fundraising efforts and obtain the necessary
City input and approvals

> Waterfront Toronto will take steps to have
Destination Playground added to the
Council-approved list of City priorities

> Waterfront Toronto will not launch a
fundraising campaign for Destination
Playground without first obtaining approval
of the City

> A major gift strategy is the least expensive
strategy to build
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Strategic Risks

3. Fundraising initiative
attracts negative public
attention

4. Funding for Destination
Playground not achieved
in time for Playground to
be delivered in
coordination with PFLP
construction

5. Fundraising initiative
proceeds too slowly to
impact Waterfront Toronto
funding gap

Risk
Level*

High/Med

Mitigation

> Waterfront Toronto will start with fundraising
for $30m for Destination Playground only
and invest gradually to advance the other
Signature Projects

> All Waterfront Toronto's actions are being
guided by KCI, professional fundraising
advisors

> Waterfront Toronto will perform feasibility
analysis for March 2021 Board decision

> KCI provided preliminary valuation2 for
Destination Playground of $18m

> Destination Playground offers donors a
unique opportunity

> Budget includes $100,000 investment in
Communications to build Waterfront Toronto
profile and for public engagement

> PLFP funding covers "base park"
> Playground design is scalable
> Playground can be built after 2024, but will

cost more

> Waterfront Toronto has engaged
FundingPortal to assist in exploring the
availability of government grants and funding

> Waterfront Toronto will explore the
availability of funding from the City of
Toronto

> It may be appropriate to use Waterfront
Toronto's credit facility and/or reserves as a
back-stop to fund on time development of
Destination Playground

> Quayside project also has the potential to
offset funding gap

*Unmitigated risk level/risk level after mitigation

2 Valuation, in the context of fundraising, is an estimate of a project's potential for donafions/sponsorship.

The preliminary valuation of Destination Playground will be updated as we advance its design.

10
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7. Waterfront Toronto Fundraisina Strengths and Opportunities

Strengths
>

>

>

>

The Signature Projects will be Canadian
expressions of world-class waterfront
structures and public realm
City-building offers a unique and
compelling opportunity for donors
Waterfront Toronto has a 20-year history
of on-time, on-budget revitalization
projects
Waterfront revitalization makes our city,
province and country better for everyone

Opportunities
>

>

>

External validation of Waterfront
Toronto's existence and work
Signature Projects augment our existing
impact on the waterfront, elevating .the
overall quality of the waterfront
experience

Can help to make waterfront revitalization
financially self-sustaining

Weaknesses
>
>

>

>

>

Readiness gaps
Fundraising for Destination Playground
will require a high degree of integration
with the City, adding complexity and time
Waterfront Toronto faces existing high
demands of the PLFP and Quayside
projects
Some concerns expressed re Waterfront
Toronto impermanent leadership due to
tri-government Board appointments
Statutory dissolution may be a concern for
donors

Threats
>

>

>::

>
^

The City may not support Destination
Playground or the other Signature
Projects
The City may not support Waterfront
Toronto as a fundraiser in public realm
Intense competition for major gift donors
from sophisticated and robust fundraising
organizations
High expectations of donors
Financial and reputational risks

11
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8. Jan 1. 2020 - March 31, 2021 Deliverables and Schedule

JAN 1, 2020 - MARCH 31, 2021 DELIVERABLES

City Alignment

Fundraising Capabilities

Advance Destination

Playground

Case for Support
Feasibility Study for
Destination Playground
Fundraising Campaign
Design
Advance Jack Layton Ferry
Terminal

Advance Waterfront Walk

Landmark Institution

• Fundraising MOD
• Council Approval of the MOD and/or the Signature Projects

• Hire fundraising staff to provide campaign direction, major gift
expertise and development of donor pipeline

• Establish internal fundraising project management (roles,
reporting, oversight)

• Obtain and install IT system for donor or prospect planning,
cultivation, and stewardship

• Build donor pipeline (500 prospects)
• Recruit volunteer leadership
• Prepare Communications plan to raise Waterfront Toronto

investment profile
Establish Fundraising Stakeholder Advisory Committee

• Identify and develop key policies, procedures and precedent legal
agreements

• Create fundraising risk register; mitigate and report on risks

• Complete the procurement of the Play Equipment Supply
• Complete the conceptual design vision (10% design)
• Undertake an Operations and Maintenance Impacts Assessment

(OIC)
• Complete detailed design (60% design)
• Undertake a detailed cost estimate
• Quantify governments' prior investment in the Destination

Playground

Draft Case for Support
Feasibility study performed and results reported by March 31, 2021

Campaign Design approved

• Complete an optimization of the Competition Master Plan
• Update cost estimate
• Complete a Funding and Implementation Strategy
•• Undertake an Operations and Maintenance Impacts Assessment

(OIC)

• Complete a comprehensive gap analysis of the current situation
• Undertake a comprehensive vision plan for the walk from Port

Land Slip to Parliament Slip
• Update cost estimate
• Complete concept design for the gaps identified in the gap

analysis
• Undertake an Operations and Maintenance Impacts Assessment

(OIC)

Commence market sounding and planning, including further
refinement of the cost estimate

12
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Fundraising Schedule Jan 2020 - Mar 2021

|lD ^Task Name
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Appendix 1 -The Signature Projects
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Destination Playground
• A growing list of cities around the world have

created immersive play environments for children,

emphasizing movement, exploration and healthy
risk-taking.

• A Destination Playground will be a unique addition
to the network of public places in the Port Lands -
a first-in-Canada free play space for residents and
visitors, featuring leading-edge playground
equipment design and nature play opportunities.

• The Destination Playground, proposed to be
located at the western tip of the newVilIiers
Island, will be nearly two acres in size (the size of
two football fields) making it the largest
playground in Toronto.

It will include distinct rooms tailored to children at
different developmental stages, each with themes
that represent the ecological and cultural heritage
of the Don Valley and Southern Ontario region.
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Gathering Place, Tulsa Maggie Daley Park, Chicago



Status of the Destination Playground

The RFQ was released in August and 5
proponents were shortlisted followed by the
release of the RFP on September 12

The first round of evaluations on the play
equipment was held on October 21

The procurement process is scheduled for
completion by January 2020

Destination

Playscape

Future

Pavilion



Waterfront Walk

Waterfront Toronto has already
dramatically expanded the number of
places where people can move along
the water's edge:

• On playful structures like the
WaveDecks at Queens Quay

• On the 500 metres of new
waterfront promenade we've built

east of the Redpath factory

• On the nearly six kilometres
we've added to the Martin
Goodman Trail

The Waterfront Walk will be a 4-km
water's edge walk from Portland Slip
to Parliament Slip complete with 7
iconic timber pedestrian bridges
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Status of the Waterfront Walk

West 8 has been retained to

advance the design of the

Waterfront Walk

Kick-off meeting with the

design team was held on

August 26

Concept Design and costing
are underway and will be ^

complete by end of December |:
2019
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Jack Layton Ferry Terminal
The Jack Layton Ferry Terminal moves over 1.5 million people per
year between the city and the Toronto Islands; it is the gateway to an
amazing city-wide asset.

The current facility is increasingly stressed by the growing demand of
trips to the Islands.

In 2014, Waterfront Toronto, in collaboration with the City of Toronto,
undertook a design competition to create an inspiring vision for the
long-term transformation of the terminal facility that would resolve
operational and user experience challenges.



Status of the Jack Layton Ferry Terminal
I!' Tf^1 !

KPMB will be retained to optimize the
design of the Jack Layton Ferry Terminal
pavilion and docks and plaza



Landmark Institution
Exceptional waterfronts often feature cultural destinations that
become icons of their cities.

The best of these —the Sydney Opera House is a prime
example-come to define their waterfronts, anchoring local

economic and cultural activities while communicating a unique
urban and national identity to the world.

Several sites on Toronto's waterfront have the scale and

prominence to house a magnetic gathering place, activate the
surrounding public realm and catalyze new economic clusters.

A Landmark Institution building could be linked to the
surrounding waterfront by other iconic structures—such as

bridges or other connective elements making important
contributions to the dynamism and connectedness of the lands
along the lake.



Precedents for a Landmark Institution
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nemo science centre
650,000 vjsitors/year, designed by Renzo Piano
The NEMO science centre reflects Amsterdam's historic role as a centre of innovation in Europe
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Readiness gaps.

The following are gaps in terms of Waterfront Toronto's readiness to launch a major campaign:

The overall campaign goal is very ambitious, in line with large teaching hospitals and universities with a track

record of securing major gifts and maintaining a sustainable fundraising program.

The prospect base of prospective donors is at a nascent stage. It will take significant time to build the pipeline/ as

well as move prospects from interest to engagement to support.

There is a lack of a major gift history or a fundraising history in any capacity. Waterfront Toronto will be operating

in a highly crowded and competitive philanthropic sector/ coupled with the increasingly high expectations of

sophisticated and highly discerning donors and corporate partners.

Waterfront Toronto does not have an experienced fundraisingteam that can quickly operationalize a plan for such

an ambitious campaign.

The campaign will require senior volunteers of profile, influence and affluence to open doors to major

investments and build Waterfro nt Toronto's credibility in the philanthropic sector.

Waterfront Toronto will need the requisite processes, policies and procedures to support active fundraising and

stewardship.

There is no IT system in place for donor or prospect management. This is an essential tool for planning,

cultivation/ and stewardship.

Waterfront Toronto must build its profile and brand from a philanthropic and corporate sponsorship perspective.

The organization may not be viewed as a charity in which one can invest. This situation is exacerbated by

Waterfront Toronto's connection to the three levels of government and a perception that the organization is fully

funded by public dollars.

It will be critical to determine how Waterfront Toronto can accept/manage philanthropic gifts. Many interviewees

were concerned about the long-term sustainability of the organization as well as any potential changes due to

government.



Campaign Strategy: Layered Approach.

Objective: To utilize a sequenced, layered strategy that will enable Waterfront Toronto to build capacity with a more

focused project and financial goal. This type of strategy:

Gives Waterfront Toronto the requisite time to prepare and to build internal capacity for a major initiative

Gives the fundraising team a more modest goal to focus on initially (Destination Playground)/ allowing time to

expand and nourish the pipeline to the financial investment levels required for a $400M campaign and

simultaneously build its fundraising acumen and expertise

Builds in more of a sense of urgency than focusing on a 10 year timeframe and goal at the outset

Can assist with the successful enlistment of senior volunteer leadership if the campaign is presented in this

phased manner (i.e. volunteers can see how they can make an impact in a particular area)

Action Steps:

Establish Destination Playground as the first layer in the overall strategy and build a campaign plan around this

initiative.

Confirm the full cost of the project including the cost to raise funds. For the purposes of this report, KCI is using

$30M as a planning goal to be verified.



Campaign Strategy: Timeline.

Objective: To develop a campaign timeline that has the requisite focus on thorough planning. The timeline includes an

initial "leverage phase". The focus on this phase is on top prospects and seeking to secure the largest gifts to the

campaign. However/ it differs from the traditional "quiet phase" in that there is a public-facing component. Waterfront

Toronto will "seed" stories about the plans through traditional and social media and can make strategic gift and

volunteer leadership announcements, if appropriate.

Leverage Phase

Continue
identification and

begin recruitment of
Campaign Cabinet
members, with aim of
full recruitment by
endof2021/early
2022

Continue cultivation
and solicitation of

prospects, when
ready

- Campaign wrap up

- Ongoing pledge
fulfillment

Begin cultivation of

next group of
prospects ($25,000+)

Continue solicitations

in priority sequence

Formal announcement

of campaign, if more
appropriate

Preparation for next
phase of campaign, if
appropriate

- Planning for next

phase of campaign
continues

Begin cultivation of

next group of
prospects ($100,000+)

Formal announcement
of campaign, if ready

Continue cultivation

efforts ($500,000+)

Solicit top gifts, when

ready

Begin cultivation of

next group prospects
($250,000+)

- Focus cultivation
efforts on top 30

prospects ($1M+)
while building plans
for other top

prospects

2020

-Case development

-Communications plan

development

- Pipeline development

-Capacity building

- Convene Campaign
Planning Committee

- Confirm top 50-75

prospects, begin
cultivation

($500,000+)

- Begin to identify
Campaign Cabinet
and Chair candidates



Campaign Strategy: Pipeline Development.

Objective: To build a qualified pipeline of donors and corporate partners with the affinity to make a transformational
investment in Waterfront Toronto.

Action Steps:

Develop a research plan to guide pipeline building efforts. This would include:

Developing monthly targets for prospect identification

Researching and mapping relationships of key volunteers as recruited

Identifying charities with donor bases of potentially aligned supporters and reviewing top supporters

Researching corporate social responsibility policies and giving histories for potentially aligned businesses and partners

Ongoing news monitoring for donations and business updates

Strategic use of external resources and/or consultants at regular intervals to provide additional prospects and advice on

approaches

Build a full pipeline of approximately 500 prospects (TBD), with an initial, laser like focus on the top 50-75
prospects with the capacity to give a major gift and an affinity to the Destination Playground plans:

Determine if there are connections within the Waterfront Toronto community (e.g. current and former Board members,

current/recent corporate partners)

Conduct proactive research to identify if there are prominent philanthropists, families, charitable foundations, organizations,

and corporations with an affinity to the plans - it is important to note that in this type of project, corporations tend to make up

a higher proportion of the funder base.

Conduct thorough qualification on potential prospects using a linkage, ability, interest exercise.

Develop a "culture of prospecting" to continually fortify the pipeline



Campaign Strategy: Pipeline Development.

Determine an appropriate ask amount for each prospect, initially based on research and giving history to other

charitable organizations; the ask amount can then be honed based on conversations with the prospect.

Determine a relationship manager (i.e. fundraising staff member) who will be responsible for managing the

prospect.

Develop a customized engagement plan for each prospect that is strategically tailored to their interests and

needs. The importance of developing individual plans cannot be overstated. Plans must respond to particular

prospects. They must also align with each prospect's impetus for giving, whether that is a sense of civic pride/city

building, corporate citizenship, interest in child development, community engagement/ etc.

As part of the engagement plans, determine if there are opportunities for corporate partnership/ e.g. a technology

partner that provides all technology needs related to the project.



Campaign Strategy: Pipeline Development.
The chart of giving standards for the first layer of the campaign will be highly iterative, particularly in the planning
stages. To begin planning efforts, outlined below is a chart for a $30M campaign comprised of major gifts. This chart

outlines the number and magnitude of gifts required to achieve this objective if Waterfront Toronto can secure a lead

gift of $10M. It also extrapolates the number of qualified prospects required, using the industry standard 1:5 ratio (for

organizations that are new to fundraising and are creating a prospect base).

Gift Amount # of Gifts

10,000,0001

5/000,0001

2,500,0001

1,000,0001

500,000|

250,000!

L-

100,0001

50,000j

25,000|

Totals:}

10

20

30

35

106

# of Prospects Require!

(5:1 ratio)

15

25

50

100

150

175

530

Initial area of focus



Campaign Strategy: Iterations of the Chart.

This chart outlines the number and magnitude of gifts required to achieve a $30M campaign goal if Waterfront Toronto
secures a lower lead gift of $5M. In this scenario, the balance of the chart is much heavier, resulting in a total of 885

prospects in the pipeline. Throughout the campaign planning phase, as the pipeline expands and cultivation efforts

begin, Waterfront Toronto will develop various versions of the chart of giving standards.

Gift Amount

5,000,000

2,500,000

1,000,000

500,000

250,000

100,000

50,000

25,000

Totals:

# of Gifts

1

1

5

10

20

30

50

60

177

# of Prospects

(5:1 ratio)

5

5

25

50

100

150

250

300

885



Campaign Strategy: Volunteer Leaders.

Objective: To recruit prominent, influential volunteer leaders who will champion the plans and actively secure major

gifts and corporate partnerships.

Action Steps:

Implement a phased approach to volunteer leadership as outlined below. This type of structure enables

Waterfront Toronto to focus first on securing a core of champions for Destination Playground while at the same

time building connections with volunteers who can take on a role in latter phases of the campaign.

Internal Campaign
Planning

Committee

Campaign Cabinet;
for Destination

Playground
<-li.l

Volunteer

Champions for
Subsequent

Layers

Honourary Chairs



Campaign Strategy: Volunteer Leaders.

Convene an internal Campaign Planning Committee that will be responsible for moving preparations forward. This

will include key members of the Waterfront Toronto senior leadership team as well as select Board members with

the knowledge and skill to support planning efforts (i.e. case development/ prospect identification, resourcing).

Identify and eventually enlist a prominent Campaign Chair or Co- Chair who will bring significant profile and

influence to the campaign. The Chair(s) must be able to speak knowledgeably about the plans for Destination

Playground, bring added credibility to the plans, encourage other prominent leaders to play a role in the

campaign, and give a significant gift.

Recruit a focused Campaign Cabinet that will be responsible for securing major gifts for the first layer of the

campaign. The group could include 8-10 members who have the following profile:

Passion for the vision of Destination Playground and Waterfront Toronto

Influence and connections among high net worth individuals, corporations and other potential major funders

Recognizable community leaders who bring added credibility to Waterfront Toronto

Drive to play an active fundraising role

Willingness to lend their name to campaign/Waterfront Toronto communications

Willingness to financially support the campaign to the best of their ability



Campaign Strategy: Volunteer Leaders.

Identify and recruit individuals who can act in an honourary capacity. Honourary Chairs can be recruited to play a

focused role and to add credibility to the campaign. One potential consideration is to have the Mayor participate

in this capacity. Honourary Chairs can be an effective recruitment tool for senior volunteers who do not seek a

formal and time intensive role. Involvement can include one or more of the following activities:

Lending their name to campaign communications

Participation at campaign events

Hosting an event

Introducing Waterfront Toronto to a set number of prospects (e.g. 2-3)

Develop individual engagement plans for each member in partnership with senior fundraising staff. This will

include their specific role as well as support from a dedicated staff member, including any necessary coaching and

training. Responsibilities should include:

Acting as ambassadors and advocates for Waterfront Toronto

Identifying and participating in cultivation calls with a specific number of prospects

Identify aspirational candidates who can play a role in subsequent phases of the campaign. Eventually build

engagement plans for each.

Identify champions who can play an ongoing volunteer role with Waterfront Toronto after the close of the first

layer of the campaign (e.g. they could help transition into the second phase or they could act in an honorary

capacity for latter phases).



Campaign Strategy: Communications.

Objective: To create a visionary case and supporting communications that attract major investments and positions

Waterfront Toronto as an unparalleled civic asset worthy of charitable funds/corporate partnerships. This should be a

strategic extension of the current Waterfront Toronto brand.

Action Steps:

Create a case for support that relays:

How Destination Playground will become a vital community asset and the largest playground in the city for

kids of all ages and abilities

How the playground will contribute to healthier/ active lives by promoting interaction with the natural

surroundings

The impact of the playground in terms of civic engagement, community building/ healthy children and

families/ etc.

Why this is the first major focus for Waterfront Toronto in terms of its philanthropic activity

Competitive positioning for Waterfront Toronto as an asset worthy of charitable investment and corporate

partnership

How this project is part of an overall vision that will transform Toronto and make it an even more vibrant,

connected/ and tiveable city

Clarity on how Waterfront Toronto is funded and why philanthropic/partnership investment is required

How ongoing maintenance will be handled; this was a particularly important point for interviewees

Develop a campaign communications plan with a two-pronged strategy: 1. Communications that focus on

engaging major donors and corporate partners/ including proposals and a corporate benefits package; 2. At the

same time, strategic communications can build public profile for Waterfront Toronto's vision and plans.



Campaign Strategy: Resources.
Objective: To recruit a fundraising team to ensure campaign activities are well coordinated, executed and monitored.

Outlined below are the key resources to consider along with an outline of their responsibilities. It will also be critical for

Waterfront Toronto to have resources dedicated to communications and administrative support t for campaign activity.

Campaign Director

The Campaign Director will plan, manage
and monitor all campaign activity. This

position will support the Campaign
Cabinet, strategically involve Waterfront

Toronto leadership in calls, and hold a

portfolio of the top prospects ($500,000+).

I

Officer, Partnerships Officer, Major Gifts Prospect Researcher

The Officer, Partnerships will be

responsible for identifying, qualifying,
cultivation and soliciting corporate

partnerships/sponsorships. This will include

developing corporate benefits and

recognition opportunities.

The Officer, Major Gifts will have a full

portfolio of prospects (i.e. 100) where they
will be responsible for qualification,

cultivation, and solicitation with the

support of Waterfront Toronto leadership

and/or Campaign Cabinet members. This

position will also support the Campaign
Director's efforts.

The Prospect Researcher will be

responsible for building and qualifying the

pipeline with the support of the full

fundraisingteam. This position will also

support cultivation efforts by providing
briefing notes and other relevant

information.



Campaign Strategy: Policies, Procedures.

Objective: To establish the appropriate policies and procedures to support campaign activity.

Action Steps:

Establish the following policies and procedures:

Gift acceptance policy

Gift agreement template

Naming and recognition policy, with the agreement of the City of Toronto

Corporate benefits package, with the agreement of the City of Toronto where necessary

Campaign Cabinet terms of reference

Campaign Chairs terms of reference

Conflict of interest policy

Determine an appropriate database to capture donor and partner data

One of the most important considerations is how Waterfront Toronto wilt accept/process donations. With

Waterfront Toronto's overall mandate coming to an end in five years (with the option of renewal, of course), as

well as potential changes in political leadership, it will be critical for donors to know that their contributions will
not be allocated to another project or priority. Donors will seek assurances that their contribution will be utilized

as intended. There are a number of options to consider, including establishing a trust account. Regardless/ clarity

around this issue must be determined in the campaign's first year.



Campaign Strategy: Campaign Launch.

A key consideration for campaign timing is when to launch the campaign. For preliminary planning purposes,

Waterfront Toronto can use late 2022 as a placeholder for the formal campaign launch. Outlined below are

considerations:

Taking a phased or graduated approach to the launch is becoming increasingly commonplace among campaigns in

all sectors. A phased approach sees a number of announcements that lead up to the official launch, almost like

"teasers" that serve to stimulate interest, create buzz and build momentum that culminates in the actual launch

event itself. Announcements can include major, transformational investments as well as volunteer leadership.

The launch event is then the opportunity to celebrate/recognize all early gifts, as well as introduce the campaign's

identity (brand/ theme) to the wider public.

Best practice is to think of the launch as a separate campaign "project", with its own project manager and project

team.

Campaigns tend to launch when between 60-80% of the campaign goal has been realized via donations and

pledges. As the pipeline gains clarity, Waterfront Toronto can determine the right time to launch.



Campaign Strategy: Campaign Launch.

Rather than an event/ the public launch should be thought of as a strategic lever to be used to its full advantage in
advancing the campaign. Beyond "taking the campaign public", the launch also has multiple strategic objectives:

Providing fuel to the internal energy and momentum that has been created around the campaign in the planning

phase - creating excitement that will help to sustain the campaign over the next few years.

Mobilizing volunteers to get assigned calls completed before a launch; this way volunteers truly feel ownership.

Even if only opening doors, they can take some credit thus far.

Celebrating financial achievements and successes to date and stewarding/recognizing those who have been early

donors.

Fostering pride in Waterfront Toronto among donors, internal stakeholders, and campaign volunteers and

reinforcing its position as a community asset worthy of investment.

Acting as a catalyst to foster giving at lower levels.

Recognizing donors and volunteers to inspire others to become involved with the campaign.



Campaign Strategy: Launch Readiness Checklist-

The following elements should ideally be in place/completed prior to launch in order to maximize the launch as a
strategic lever:

The vision and priorities have had external validation and select external socialization (i.e. via transformational

donors).

Those closest to Waterfro nt Toronto (institutional leadership, volunteer leadership, key donors) are willing/able to

stand behind the campaign and share key messages.

Prominent, influential Campaign Chairs have been recruited as well as most of the Cabinet.

All key donors/ friends and stakeholders have been consulted and discussions regarding their involvement are well

advanced. There is significantly more "cachet" and weight to conversations that occur in the leverage phase.

There is a significant risk of offense if key friends are only spoken to after the launch.

Significant gifts have been previously announced demonstrating that Waterfront Toronto is worthy of significant

investment.

The prospect pipeline is in a position to be able to capitalize on the momentum generated by the launch. It is

critical to have in queue other significant gifts that can be announced as well as prospects that are ready to be

asked for their gifts in the six months that follow the launch.

• The campaign identity, brand and key messages have been determined and socialized internally and all major

collateral and communications tools have been produced and are ready to "go live".

60% - 80% of the campaign's financial goal has been secured. This level can be less if circumstances are warranted

(i.e. need to create awareness). Waterfro nt Toronto institutional leadership and fundraising staff will determine

the right percentage at which to launch, after work has been undertaken to build the pipeline and full cultivation
efforts are underway.


