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1 PROJECT CHARTER/PMP PURPOSE 

The project [charter/PMP] defines the vision, goals, scope, objectives, constraints, and overall approach 
for the work to be completed as part of this project. It is a critical element for initiating, planning, 
executing, controlling, and assessing the project. In addition, it serves as an agreement between the 
Project Team stating what will be delivered according to the budget, time constraints, risks, resources, 
and standards agreed upon for the project. 

 

2 PROJECT PURPOSE AND OVERVIEW 

Lincoln Elementary School was established in 1930 and is located at the intersection of Perry 
Street and S. 6th Street.  There are several locations where no sidewalks are present within a 
half mile of the school.  Zones of missing sidewalks surrounding schools were prioritized in 
the City’s 2015 Long Range Sidewalk and ADA Transition Plan.  Lincoln Elementary School 
zone is now the highest priority zone. Additionally, the 2016 Bicycle & Pedestrian Master Plan 
acknowledged and built on the 2015 Long Range Sidewalk and ADA Transition Plan by 
identifying the need for pedestrian and bicycle safety improvements along Perry, and 
recommended future traffic calming measures. The City of Saint Charles was awarded federal 
FAST Act Transportation Alternative Program Set-Aside matching funds in 2017.   

The selected design consultant will be responsible for designing approximately 3,500 linear 
feet of new sidewalk along Perry Street and surrounding streets in addition to determining 
repairs to existing sidewalks to meet PROWAG standards. In total, this project will install or 
repair approximately 4500 linear feet of sidewalk.  Where practical, new sidewalks should be 
designed at 6' width (sidewalk will be constructed at a minimum width of 5' in constrained 
areas).  New ADA accessible ramps and crosswalk striping will be designed at street 
intersections.  New sidewalk locations are depicted in yellow and repair sections in orange on 
the attached project location map. The selected design consultant will be responsible for 
survey, retaining wall design, and assisting with MoDOT LPA coordination & compliance. 

When constructed, this project will increase the safety of children walking to school and 
improve pedestrian connectivity between Lincoln Elementary School and the surrounding 
neighborhood.  In addition to Lincoln Elementary, Perry Street connects two commercial 
shopping areas with pedestrian destinations.  The west end of Perry Street connects to the 
newly constructed University Commons Shopping Center including a Schnuck's grocery store 
and Post Office.  The east end of Perry Street connects to retail shopping along Fifth Street.  
This project would also provide better connectivity to several St. Charles Area Transit (SCAT) 
bus stops and a more walkable connection for residents of student housing traveling to the 
Lindenwood University Campus.   

 

3 PROJECT TEAM 

Project Team Role Project Team Member(s) Contact Information 

Project Manager (City) Dan Mann 636-949-3229 
daniel.mann@stcharlescitymo.gov 

Assistant City Engineer, 
Design (City)          

Brad Temme 636-940-4617 
brad.temme@stcharlescitymo.gov 

mailto:nicholas.galla@stcharlescitymo.gov
file://///stchfile/Public%20Works/PROJECTS/STREET/15STR25%20-%20Droste%20Road%20Reconstruction/DESIGN/brad.temme@stcharlescitymo.gov
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Assistant City Engineer, 
Construction (City) 

Jim Gremaud 636-949-3240 
jim.gremaud@stcharlescitymo.gov 
 

Director of Engineering 
(City) 

Jerry Hurlbert 636-949-3237 
jerry.hurlbert@stcharlescitymo.gov 

Right-of-Way Specialist Brian Faust 636-949-3245 
brian.faust@stcharlescitymo.gov 

Public Communications Jeremy Lutgen 636-949-3353 
jeremy.lutgen@stcharlescitymo.gov 

MoDOT District Design 
Liaison 

Tom McCloskey 314-453-1831 
thomas.mccloskey@modot.mo.gov 

Design Consultant TBD TBD 

Contractor TBD TBD 

3.1 [PMP – Organizational Chart] 

Attach Org. Chart Exhibit 

3.2 [PMP – Communications Plan] 

Add document online 
 

 

4 PROJECT SCOPE STATEMENT 

4.1 Goals and Objectives 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Goals Objectives 

Improve or install pedestrian 
facilities near Lincoln 
Elementary to allow better 
and safer access 

 Determine appropriate width & alignment of sidewalks, 
crosswalks, and signage. 

Maintain Access and 
minimize traffic 
interruptions and disruptions 
to property owners 

 Develop traffic control plans that minimize impacts to 
property owners and drivers by coordinating construction 
timing and planning detour routes during design. 

 Where possible, minimize retaining wall installations and 
impacts to existing fences.  

mailto:jim.gremaud@stcharlescitymo.gov
file://///stchfile/Public%20Works/PROJECTS/STREET/15STR25%20-%20Droste%20Road%20Reconstruction/DESIGN/jerry.hurlbert@stcharlescitymo.gov
mailto:brian.faust@stcharlescitymo.gov
mailto:jeremy.lutgen@stcharlescitymo.gov
mailto:thomas.mccloskey@modot.mo.gov
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4.2 Statements of Work (SOW) 

SOW Owner/Prime Due Date/Sequence 

Program Agreement Mann 1/3/2018 

MoDOT Consultant Solicitation Mann 2/9/2018 

Select Consultant Mann 3/14/2018 

MoDOT ESC 
Approval/Obligation 

Mann 5/30/2018 

Preliminary Plan Consultant 9/7/2018 

MoDOT Preliminary Plan 
Approval 

Consultant 9/28/2018 

Right of Way Plan Consultant 11/12/2018 

MoDOT Right of Way Plan 
Approval 

Consultant 12/24/2018 

Right of Way Acquisition Faust 5/30/2019 

Final PS&E Consultant 6/13/2019 

MoDOT Final PS&E Approval Consultant 7/31/2019 

Bid Opening Temme 10/25/2019 

Construction Gremaud 7/13/2020 

Final Close Out Gremaud 12/28/2020 
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4.3 Milestones and Deliverables 

Milestone Deliverable 

1. Program Agreement  Executed MoDOT Program Agreement 

2. Consultant Contract  Executed Contract 

 Updated Project Charter 

 Design Standards 

3. Preliminary PS&E 
Submittal  

 Preliminary Plans 
 

4. Preliminary Approval  MoDOT Preliminary Plan Approval 

5. Environmental 
Classification 

 Approved Environmental Clearance 

6. 106 Clearance  Approved 106 Clearance 

7. Utility Relocation Plan 
Approval 

 Utility Relocation Plan 

 Approval Letter 

8. Right of Way Plan 
Submittal 

 Right of Way Plans 

 Sealed Right of Way and Easement Documents 

9. Right of Way Plan 
Approval 

 MoDOT Right of Way Plan Approval 

10. Right of Way Acquisition  Right of Way Clearance 

11. Final PS&E Submittal   Final PS&E 

12. Final PS&E Approval  Federal Obligation of Construction Funding and Authority 
to Advertise for Bids 

13. Bid  Sealed Bids from Contractors 

14. MoDOT Concurrence in 
Award 

 MoDOT Concurrence in Award and Federal Obligation of 
the Construction Contract 

 

4.4 Out of Scope 

Major street and stormwater modifications, other than what is required to install the proposed sidewalk 
and crosswalks, are not included in this project.  

4.5 Project Funding 

Source FY 2018 FY 2019 FY 2020 Confidence Level 

Transportation 
Alternative Project 
Funds [TAP-
7303(616)] 

$56,000 $32,000 $632,000 High 

City $14,000 $8,000 $158,000 High 
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4.6 [PMP – Work Breakdown Structure] 

Specified online. 
Attach Executed Contracts 

4.7 [PMP – Time Management Plan] 

Managed online.  Schedule shall be updated as frequently as weekly. 

4.8 [PMP – Cost Management Plan] 

Cost estimates shall be stored online and provided at completion of the following tasks: preliminary 
plans, right-of-way plans, and final plans 

4.9 [PMP – Change Management Plan] 

Managed online. 
 

 

5 PROJECT CONDITIONS 

If an online project plan has already been created, issues and risks can be entered online with a printed 
summary attached to the project charter/PMP.  

5.1 Issues List 

# Description Impact* Priority* Owner Proposed Resolution 

1 Sidewalks do not 
connect in areas 
along 7th Street 
and Perry Street 
surrounding 
Lincoln 
Elementary 

High High City/Design 
Consultant 

Design sidewalk connections 
and cross walks in accordance 
with the Access Board and 
PROWAG guidance.  

2 Traffic 
Disruption 

Medium Medium City/ Design 
Consultant 

Traffic control will be designed 
to minimize traffic impacts and 
closure times. Detour plans will 
be designed to provides all 
property owners access 
throughout the project. 
Determine appropriateness of 
adding liquidated damages for 
an “open to traffic” 
construction milestone. 

3 Federal Funding 
Requirements 

Low High City/ Design 
Consultant 

Project must be completed in 
accordance with MoDOT’s 
EPG 136 LPA Manual 
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# Description Impact* Priority* Owner Proposed Resolution 

4 City Project 
Coordination 

Medium Medium City/ Design 
Consultant 

Coordinate project with the 
ongoing Proposition P 
stormwater project (7th St. to 
Boone’s Lick Storm Sewers) 
that could include 
improvements on 7th Street, 
McDonough, and Perry Street. 

 

5.2 Risk Register 

 

# Description Impact* Likelihood* Owner Proposed Mitigation 

1 ROW & 
Easements 

High High Design 
Consultant 

In the City & County’s GIS 
databases, it appears sidewalk will fit 
within existing Right-of-Way in many 
locations; temporary easements will 
still be required at nearly every 
property. Design should minimize 
the impact to the adjacent properties 
as much as practical and allow for 
early discussions with the many 
affected property owners.  

2 Pedestrian & 
Bus Routes 
Disrupted by 
Road Closure 

Medium High Design 
Consultant/C
ity 

Begin discussion early with Lincoln 
Elementary Administration to help 
minimize impacts to pickup & drop-
off circulation and to allow time to 
determine alternate bus routes if 
necessary. 

3 Meeting 
MoDOT LPA 
Deadlines 

High Low City / Design 
Consultant 

Manage project schedule with 
enough buffer to ensure tasks can be 
completed within each phase’s 
designated funding year. 

4 MoDOT delays 
plan approval 
or provides 
major 
comments 

High Medium City / Design 
Consultant 

Communication with LPA District 
Design Liaison early and often to try 
to mitigate unforeseen issues. 

 

 

*Risk and Issue Criteria: 

Description Impact Priority Likelihood 

High occurrence will have a 
substantial impact on 
the progress or result 
of the project  

requires immediate 
follow-up and resolution 

very likely to occur 

Medium occurrence will have an 
impact on the progress 
or result of the project, 

requires follow-up 
before completion of 
next project milestone 

may occur 
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Description Impact Priority Likelihood 

but within reasonable 
tolerances 

Low occurrence will have 
only minor impacts on 
the progress or result 
of the project 

requires resolution prior 
to project completion 

probably will not occur 

5.3 Stakeholder Input Summary 

 

Name Organization Role Interests 

Engineering City Represent the 
citizens of the City 

Oversees design and 
construction processes for 
quality assurance, and tracks the 
project schedule and budget 

MoDOT MoDOT Recommends 
Federal Fund 
Obligation 

A project that meets the original 
scope, schedule, and budget. 

Lincoln 
Elementary School 

St. Charles School 
District 

Local Elementary 
School 

Impact to pickup & drop-off 
routes and improving access & 
student safety.  

Adjacent Property 
Owners 

Owners of 
property adjacent 

to project 

ROW and 
easements may 
need to be 
acquired 

Receiving fair compensation for 
any ROW or easement needed 
on their property 

Utility Companies Utilities Relocate 
conflicting utilities 

Protecting their financial 
interests and preserving their 
rights 

5.4 [PMP – Issue and Risk Management Plan] 

Managed online 

 

6 PROJECT STANDARDS 

6.1 Standards 

 MoDOT EPG 136 LPA Policy 
i. ADA Guidance, Including ADA Post Inspection Checklist (Fig. 136.9.4) 

 Proposed Guidelines for Pedestrian Facilities in the Public Right-of-Way (PROWAG) 2011 

 City of St. Charles (Design codes and plan checklist) 

 St. Louis County Department of Transportation  
i. Standard Drawings 
ii. Design Criteria Manual 
iii. Standard Specifications for Road and Bridge Construction 
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6.2 Permits/Outside Approvals 

 MoDOT LPA Approvals/Certification Process 

 Permits Resulting from Request for Environmental Review(RER) 
i. NEPA CE Approval 
ii. Section 106 
iii. Section 404 

6.3 Utility Coordination 

 Utility Coordination Log – Design Consultant to contact and coordinate with private utility 
companies and City Water & Sewer Divisions throughout design and document all 
communication and meetings on the City Standard Utility Coordination Log 

 Contact Information – provided by City, verified by Design Consultant 

 Survey Location Verification – Design Consultant to verify surveyed utility locations with 
private utility companies records and City records including GIS data and As-built plans, resolve 
any discrepancies and submit revised Survey Plans to City 

 Preliminary Plan of Adjustment – Design Consultant to identify utility conflicts during 
preliminary design and develop possible resolutions with private utility companies and City Water 
& Sewer Divisions, identify right of way and utility easement requirements 

 Relocation Plan and Approval – Obtain relocation plans from private utility companies, show 
utility relocations by others on the plans, and design City water and sewer relocations with City 
Water & Sewer Divisions approval 

 Utility Agreements – the City will reimburse private utility companies for relocating utilities 
within easements or undergrounding of existing aerial utilities, Design Consultant shall 
coordinate with City and private utility companies to obtain Utility Agreements with exhibits for 
relocations plans, estimate of City costs, schedule for relocation work, and acquired utility 
easements.  Utility Agreements require 2 City Council meetings for approval.  If no City costs are 
expected, then Design Consultant shall obtain a No Utility Conflicts Letter or a Memorandum of 
Understanding Letter from private utility companies. 

 Job Special Provision for Existing Utilities – Design Consultant to provide a specification for 
Existing Utilities with utility contact information, known utility conflicts, detailed description of 
relocation plan, and pothole information or instructions for Contractor 

 Utility Clearance – Design Consultant to package and submit completed utility coordination 
log, utility agreements with relocation plans and cost estimates, no conflict letters, recorded utility 
easements for City Approval of Utility Clearance prior to Advertisement of Bid 

6.4 Notes 

 City GIS utility information is available upon request.  
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WBS Task Name Planned Start 

Date

Planned Finish 

Date

Planned 

Duration

1.1 Prepare and Approve Project Charter 12/4/2017 1/12/2018 30 days

1.3 RFPs and reviews 2/12/2018 3/9/2018 20 days

1.5 Scope and negotiate contract 3/15/2018 3/28/2018 10 days

1.7 MoDOT ESC Approval & Obligation of Funds 5/10/2018 5/30/2018 15 days

2.1 Data Sharing 5/17/2018 5/23/2018 5 days

2.2 Site Assessment 5/17/2018 5/17/2018 1 day

2.3 Project Management Plan (PMP) 5/17/2018 5/23/2018 5 days

2.7.1 Title Reports 5/17/2018 6/6/2018 15 days

2.7.3 Field Survey and Submittal 6/14/2018 7/4/2018 15 days

2.7.4 Survey Review 7/5/2018 7/11/2018 5 days

2.8.3 Preliminary Plan Review 9/10/2018 9/12/2018 3 days

2.9.1.1 Prepare Authority to Acquire Memo/RCA 9/10/2018 9/11/2018 2 days

2.9.3.1 Appraiser Agreements 10/10/2018 10/23/2018 10 days

2.9.3.3 Review Appraisals 1/15/2019 2/4/2019 15 days

2.9.4.2 Coordination and Property Owner Meetings 3/8/2019 5/16/2019 50 days

2.10.2.1 Pre-Final PS&E QA/QC Check 1/16/2019 1/29/2019 10 days

2.10.3 PS&E Adjustments (Utility/ROW) and submittals 5/31/2019 6/13/2019 10 days

2.12 Design Buffer 9/12/2019 9/25/2019 10 days

3.1 Utility Survey Location Verification 7/5/2018 8/1/2018 20 days

3.2.1 Utility Agency Review of Project Preliminary Plans 9/10/2018 9/28/2018 15 days

3.2.3 Preliminary Utility Plans of Adustment 10/2/2018 11/26/2018 40 days

3.3.1 Utility Relocation Plan Design 12/5/2018 1/29/2019 40 days

3.5 Relocation Scheduling 5/31/2019 6/4/2019 3 days

4.1 Capability, Experience, Reference, Bid, and Schedule Checks 10/28/2019 11/1/2019 5 days

4.3 Construction Contract Documents 1/6/2020 1/17/2020 10 days

4.5 Council Notification of Construction Schedule 1/21/2020 1/21/2020 1 day

4.6 Contractor Tasks/Schedule 1/28/2020 7/13/2020 120 days

4.7 Construction Buffer 8/4/2020 8/17/2020 10 days

4.9 Final Completion 8/18/2020 9/28/2020 30 days

5.1 Final Submittals 11/10/2020 11/23/2020 10 days

5.3 Asset Management Updates and O&M Requirements 11/24/2020 11/26/2020 3 days

5.4 File Review and Closeout 12/15/2020 12/28/2020 10 days

6.1 Permitting 9/10/2018 4/5/2019 150 days

6.2.1 Public Meeting Prep 9/10/2018 9/14/2018 5 days

6.2.3 Public Meeting Feedback and Eval 9/18/2018 9/24/2018 5 days

6.2.4 Web Updates 9/10/2018 4/5/2019 150 days

6.3.1 Agency Approval of Funding Agreement 1/3/2018 1/3/2018 1 day

6.3.5 Agency intermediate reviews of Pre-Final PS&E 1/16/2019 1/22/2019 5 days

6.3.7 Agency construction contract award concurrence 12/16/2019 1/3/2020 15 days

6.3.8 Agency final inspection, punchlist, and approval 11/10/2020 11/30/2020 15 days

Lincoln Elementary SRTS Sidewalks
on 10 January 2018 CST

Lincoln Elementary SRTS Sidewalks (Charge Code: GRT) (Project Manager: Dan Mann) (Customer: Ward 2)
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Public Information Coordinator 

Brad Temme 

Assistant City Engineer 

Brian Faust 

Right-of-Way Specialist 

Dan Mann 

Project Manager 
Design Consultant 

Jim Gremaud 

Assistant City Engineer 

TBD 

Project Construction Inspector 
Contractor 

PROJECT ORG. CHART 

5th & I-70 INTERCHANGE ENHANCEMENTS 

17STRXX 

LINCOLN ELEMENTARY SAFE ROUTES TO SCHOOL
17 STR 52




