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1.0 Progress Overall Summary 

• Mainline contractor, Somerville, completed the cleanup on September 29, 2015.  
• A total of 20,750 meters or 100% of the ROW cleanup is complete with the exception of six 

remaining locations that were scheduled for completion during frozen ground conditions, as 
described in Enbridge’s October 2, 2015, construction report and November 4 letter to the 
Board. 

• The above noted outstanding work commenced on February 1, 2016 and was completed on 
Feb 25, 2016. 

Outstanding Cleanup Issues – Winter Work 
 

• Wetland remediation work was based on the Wetland Assessment done by an independent 
consultant, as well as assessments made by Enbridge retained Environmental Inspectors who 
worked on the cleanup throughout the summer of 2015. Work consisted of removing the 
excess overburden on the ditch line and/or filling in the subsidence on the approaches to the 
wetlands. 

• The wetland remediation workforce consisted of 6 Somerville crew and a superintendent, an 
Enbridge Chief Inspector, an Enbridge Construction Manager, a full time Environmental 
Inspector, a full time Safety Inspector, the CAEPLA Construction Monitor and the Enbridge 
CAEPLA liaison representative.  

• Local contractors were utilized for Hydrovac confirmation of Line 3 depth of cover at each 
wetland and for hauling out the excess overburden to the Cromer station yard. 

• The crew had daily tool box meetings and any permits required were issued daily. 
• Five additional wetlands (beyond the ones originally noted) were identified as requiring 

remediation work. 
• Remediation work on wetlands 1, 2, 3, 14, 21, 29, 40, 41, 48, 56 and the unnamed drainage is 

now complete.  
• The construction crew and all equipment has now been demobilized and all remediation work is 

now complete.  

2.0 Safety Data  
 

Safety  Mainline Facilities 
Quantity To-Date Quantity To-Date 

TOTAL HOURS WORKED 363,159  
Modified Work ( Recordable Injury) 5 0 
Medical Aid (Recordable Injury) 4 0 
First Aids  6 0 
Lost Time 0 0 
Lost Days 0 0 
Lost Time Injury Frequency (LTIF) 0.00 0.00 
Total Recordable Injury Frequency (TRIF) 4.95 (5.02*) 0.00 
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  *(Previous reporting period TRIF) 

3.0 Construction Progress 
 

3.1 Pipeline Spread – 21 KM of new NPS 36, Ex-Cromer to MP 609.2 
 

Activity 
% Completed 

to date 
Previous % 
Completed  

Survey As-Built received 100% 100% 
Pioneering and Access 100% 100% 
Topsoil, Stripping and grading the ROW 100% 100% 
Loading, hauling and stringing pipe  100% 100% 
Road Bores  100% 100% 
Bending 100% 100% 
Welding Mainline 100% 100% 
Coating Mainline  100% 100% 
Ditching 100% 100%  
Lowering-in and backfilling 100%  100% 
Tie-ins  100% 100% 
Hydrostatic Testing 100% 100% 
Machine Cleanup 100% 100% 
Final restoration 100% 100% 
Wetland Winter Remediation 100% 100% 
Overall Pipeline Completion 100% 100% 

 
3.2 Facilities 

• N/A 

4.0 Environment Update 
 

4.1 General Update 
 

• A full time Environmental Inspector was retained to support this work. 
• Environmental orientations were conducted for all contractor personnel as part of 

the kick-off meeting. 
• No environmental incidents were recorded. 
• Woodchip wattles are installed on the east and west approaches of the remediated 

wetlands for erosion control during the spring thaw, where deemed necessary by 
the Environmental Inspector.  At the landowners’ request, the wattles will be 
removed in advance of spring seeding. 
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4.2 Spills  

 
Non-

Commodity 
Spill 

Spill 
Volume Description Actions Taken. 

N/A    

 
5.0 Security 

 
• No security issues have been recorded.  

 

6.0 Compliance & Incident Monitoring/Tracking Summary  
 

• No new issues encountered to date. 
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