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Owner: City of Powell River  Report No.: 001 

Project: Consolidated Waste Water Treatment Plant  For Month of: June 2021 

Location: Powell River, BC    

 

Report 

1 PROJECT PROGRESS 

1.1 Treatment Site 

Preceding Month Progress 

 

Additional treatment site survey was undertaken and site area and roadways were staked.  Utility locates began in May.  

Further utility locates were undertaken in June.  Mobilization continued with site offices being brought to site.  Earth 

moving construction equipment was also mobilized to site and excavation works were initiated.  Other mobilization work 

included the set-up of the water treatment tanks and tank staging.  Wood chip piles were relocated from the site lay 

down area.  And fencing was provided around the site area.  Power has been provided to site as well as communication 

networks. 

Extensive excavation and ground preparation was undertaken this month.  At its peak, four excavation machines were 

employed as well as a bulldozer.  The weather was mostly dry and surface layers were easily removed.  The underlaying 

layers are mostly till with some boulders.  The till is hard and has been found to be more difficult to remove.  

Approximately 30% of the bulk removal was completed. 

Concrete forms have been delivered to site for upcoming construction work.  A spray down system has been installed to 

assist with the control of dust. 

The contractor has received some of the first submittals from subtrades and vendors.  The contractor has also had 

meetings with the vendors of novated equipment. 

Month Look Ahead 

Excavation will continue through July.  This will be the most significant work in the coming month.  The excavation will 

include digging out for the bypass and other piping. 

The sump base forms and reinforcement will be prepared and the first permanent works concrete pour will occur.  The 

base for the tower crane will also be prepared. 

The contractor will be constructing concrete mock-ups including a water-stop mock-up. 

There will be further submittals provided in July including the rebar submittal. 

 
1.2 Offsite Works 

The months of May and June have seen the offsite works package go out to Tender.  The Tender is expected to close in 

July with a Contract award shortly after. 
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2 SCHEDULE UPDATE 

Critical Schedule Items 

It is expected that the offsite works will be schedule critical.  The outfall installation is also schedule critical.  These items 

are being monitored. 

At the treatment site it is expected that the critical path is set by the construction of the clarifiers. 

Equipment Supply Updates 

The contractor has initiated discussions with all suppliers of the novated equipment and other major equipment suppliers.   

 
3 SAFETY AND SECURITY 

At the treatment plant site the Contractor continues to implement internal COVID-19 safety protocols. 

There are no other safety incidents or security issues to report for the month of June. 

 
4 ENVIRONMENT 

In early June an eagle nest was identified to the north of the treatment site construction area.  It appears not to show any 

nesting activity.  However, the nest is continuing to be monitored. 

In mid June a birds nest was identified on the treatment site (a killdeer).  Mitigation was undertaken and after hatching 

the nest was moved from the site area. 

 
5 CONSTRUCTION BUDGETS 

The work for construction is principally split between two contracts.  These contracts are the Consolidated Wastewater 

Treatment Plant (CWWTP) (Contract 3) contract awarded to Graham Construction for a value of $61,016,432.65.  And 

the Conveyance & Lift Stations (Contract 4) contract yet to be awarded. 

Figure 5-1 shows the approved payment against work done for the CWWTP (Contract 3) Contract. 
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Figure 5-1 
 

 
6 GENERAL 

Daily inspections are carried out for the project and a daily report is prepared.  The following photos are selected photos 

from the previous months daily reports. 

  

$1,330,000

$59,690,000

Contract 3: CWWTP
Contractor: Graham

Contract Payments to Date

Remaining Contract Costs
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Figure 6-1 

First site offices mobilized to treatment site 

 Figure 6-2 

Construction safety fencing installed at treatment site 

 

 

 

 

Figure 6-3 

Excavation work at the treatment site 

 Figure 6-4 

Preparation of ground for treatment site access road 

 

 

 

 

Figure 6-5 

Manhole cylinders delivered to treatment site for 

inclusion in works 

 Figure 6-6 

Excavation for process building at treatment site 

 


