
Project Scope Statement - WCPD Green IT Initiative 

 

Project Objective Implement datacenter virtualization of all physical servers.  Orchestration layer will 
be built to provide automatic, flexible provisioning / de-provisioning of VM's 
based-on demand. Project to be completed by October 3, 2014 within a budget of 
$1,000,000. 

Deliverables 
 
 
 
 
 
 

Project management deliverables: 
Charter, scope statement, communications management plan, requirements 
documentation, WBS,  risk management, quality metrics, final project 
presentation, and collaboration site in WordPress. 
 
Project-related deliverables: 

 Purchase of new servers and VM hosting software 

 Configuration of new hardware with VM host software 

 Creation of VM template 

 Migration of physical servers to virtual 

 Decommission, re-purpose, and recycle existing hardware 

Milestones 
 
 

 Creation of project collaboration site (June 1, 2014) 

 Selection of virtualization technology (June 15, 2014) 

 Purchase of new hardware and software (July 1, 2014) 

 Completion of detailed deployment plan (July 15, 2014) 

 Implementation of virtualization in dev/staging environment (August 15, 2014) 

 Implementation of virtualization for UAT (September 1, 2014) 

 Go live with virtualization in production and disaster recovery (September 30, 
2014) 

 Project Closure (October 3, 2014) 

Technical 
Requirements 
 

1. All new hardware purchases will  have the Energy Star rating. 

2. The new VM infrastructure will allow for the migration of all existing physical 

servers [480 - 500]. 

3. The new VM infrastructure will allow for addition of resources to a VM as 

needed. 

4. A VM template will be developed to be used in the creation of all new VM's. 

5. Operating System standards will be identified and documented. 

6. Orchestration layer will allow automatic provisioning / de-provisioning of VMs 

based-on demand. 

Assumptions  VM vendors will give trial versions of their software and be able to meet with 
project team on dates specified in deliverables/milestones. 

 Server order can be filled and delivered within 1 week of purchase. 

 Implementation will be rolled out in the following order: 
1. Development/Staging (environments to be consolidated)  
2. User Acceptance Testing 
3. Disaster Recovery 
4. Production 

 Our current network operations group has the bandwidth and expertise to get 
this project complete without bringing in contractors. 

Limits and 
Exclusions 

 Bandwidth will be contracted and provisioned separately from flexible server 
(VM) orchestration and, therefore, must be adequate to support peak 
demand.  



 Storage area network is out of scope. New configuration must be able to 
leverage existing storage solution (SAN) or take advantage of local storage on 
new hosts. 

 VM Solution must work well with both Windows Server and Linux operating 
systems.  

 Hosts and VM software must be compatible with existing firewalls.  
 

Review of Final 
Deliverables 
 

VP of Information Technology - Behdad Shahossini 

 

 

Priority Matrix  

Scope: All physical servers will be virtualized.  Orchestration layer will be built to provide 

automatic, flexible provisioning / de-provisioning of VM's based-on demand. 

Schedule: Project must be completed by October 3rd, 2014. 

Cost: Project must not exceed $1,000,000. 

 

 Scope Schedule Cost 

Constrain X   

Enhance   X 

Accept  X  

 


