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Planning 

Granted 

Architect prepares planning Drawings 

from Client’s Design Brief. 

Application made to local Planning 

Authority, for planning permission. May 

take more than one attempt.  

Buildings regulations drawings prepared 

by architect, normally in conjunction with 

a structural engineer. 

Drawings submitted to Building Control 

showing what the building is made from 

supported by an engineer’s calculations. 

Lighting, AV and small power layouts 

prepared, finishes schedule and detailed 

specifications compiled. 

Tender packs issued with clear scope of 

works and building contract showing 

payment terms and conditions. 

Contractor prices should be broken down 

into various headings to allow 

comparison. References taken. 

Contractors appointed under contract and 

dates finalised. Deposits and advance 

payments not recommended 

CLPM adjudicate 
tenders & appoint 

contractor.  

CLPM put together a 
full tender pack and 
send it out to several 

contractors 

CLPM Principal Designer-
Risk assessment of Health 

and Safety on Site. We 
can also help with 

heating design options. 

CLPM put together a 
detailed budget for 

your project using all 
of the information 

provided 

CLPM put together 
initial budget for 

your project using 
planning drawings & 

basic assumptions 


