

NWSMP Project Roadmap

UISCE
ÉIREANN : IRISH
WATER

2014

2014

Screening

- Study of the proposed NWSMP undertaken resulting in decision to undertake SEA - completed

July 2015-
March 2016

Prepare Draft NWSMP, including SEA Environmental Report and Appropriate Assessment

- Outline alternatives, assess the strategic aims and objectives contained within the NWSMP; provide mitigation measures where required; assess potential in-combination effects with other plans and programmes with regard to findings of Appropriate Assessment
- Review and consider consultation feedback and incorporate relevant feedback into Draft NWSMP Plan

2016 Summer

Finalise NWSMP

- Update and publish final NWSMP
- Prepare SEA Statement - outline how environmental considerations have been integrated and how consultation influenced the final NWSMP.
- Publish Second Consultation Feedback Report
- Public information leaflet

2015 May - June

Scoping for Environmental Report

- Study the scope and level of detail of information to be included in the Environmental Report
- Consult with Statutory Consultees
- Non statutory Public Consultation - 6 weeks: opportunity to submit feedback on what should be included in Environmental Report

2016 January

Consultation 1 Report

- Publish First Consultation Feedback Report

2016 Spring

Statutory Public Consultation - 8 weeks

- Opportunity to review and submit feedback on Draft NWSMP and SEA Environmental Report and Appropriate Assessment
- Public information leaflet
- Review and consider consultation feedback

2016

■ Consultation
■ Technical activity