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City of Springfield, Missouri 
 

Quarterly Report 
for 

Workout Plan for CDBG (Commercial Loan Funds) 
October 1, 2017 to December 31, 2017 

 

Implementation activities increased this past quarter as more projects completed the bidding 

process and moved to implementation stage.  The expenditures for projects reported during this 

period were held up until October 20, 2017.  Projects were allowed to proceed upon the City’s 

receipt of written approval of it’s Annual Action Plan on October 20, 2017. 

 

City Planning and Development staff worked in conjunction with City’s Public Works staff to 

ensure the efficient and comprehensive management of the public facilities and improvements 

projects.  Periodic meetings were held with both Parks and Public Works Staff to coordinate 

implementation schedules.  In all, seven separate parks projects and eight separate public works 

projects were moved to the implementation stage.  A more detailed description can be found later 

in this report.  

 

Environmental Reviews 

During this quarter five Environmental Reviews were approved, allowing these five (5) new 

infrastructure projects to move forward (this was in addition to the City’s regular Environmental 

Review load).  

 

The City experienced a delay in December.  On December 7, 2017, City Staff informed our 

HUD Field Environmental Officer that certain environmental compliance documentation could 

not be located after the City’s recent office relocation.  City staff requested a copy of the 

documentation from our HUD field office to replace in our local file.  Upon the advice of the 

HUD Field Environmental Officer, the City halted our HUD funded program to allow the 

regional HUD staff an opportunity to search for these documents. From December 11, 2017 

through December 31, 2017 no Tier II Environmental Reviews were approved and no draws 

were requested from HUD.  No new projects were started and fifteen CDBG Emergency Home 

Repair loans were suspended during this period.  

     

College Street Streetscape 

This project was ahead of schedule of many other projects in this report since all plans and 

specifications for the project had been completed previously.  This enabled bidding to proceed 

without delay.  Utility relocation and demolition/excavation activities were completed in 

preparation of the street improvement. This project was over 50 percent complete at the end of 

the reporting period.  However, due to freezing temperatures halting construction, this project 

was delayed by a week in December. 
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Other activities during this reporting period include:   

 

Eden Village (EV) – EV is an affordable housing development for the chronically disabled 

homeless. This project will ultimately provide 30 “tiny homes” to address this critical need.  The 

loan for this project was approved by the Loan Committee and loan documents were signed on 

December 29, 2017. Unfortunately, due to inclement weather the work at the site was delayed. 

 

Parks Projects -  Final negotiations for four park playground projects was concluded and the 

award of $796,576 for these projects was completed.  Work is scheduled to begin in January 

depending on equipment delivery schedules and weather delays.  Completion of the design and 

specification for the Park restroom facility prepared the way for solicitation of bids (in progress 

now).  Three smaller Park trail projects that will be completed by City Public Works staff were 

temporarily halted awaiting the clearance by HUD staff for the Tier 1 approval documentation.  

City staff provided input for the Pre-bid and pre-award conferences. 

 

Springfield Affordable Housing Center –   Community Partnership of the Ozarks (CPO) 

volunteer committee continued the property search and in October identified two potential 

locations.  After extensive review of the attributes of each site, the board selected a vacant school 

building.  Attachment A is a list of sites surveyed for potential locations. The clearance for 

purchase required review by both the CPO board of directors, the Springfield Public School 

Board to approve the sale, negotiate the Option Agreement required by HUD, and preparations 

for the required zoning clearances.   The site required rezoning and will be sent through the 

zoning process in January.  The process was ongoing at the end of December. 

 

Kerr Street Apartment Acquisition -  With City Council’s amendment to the Comprehensive 

Housing Assistance Program regulations, the purchase of a 24-unit low-income apartment 

complex became feasible.  The process involved loan committee resolution of splitting the 

property for compliance issues and in-depth appraisal review for value.  Additionally, City 

Council approval required documentation prior to final loan approval which is expected to occur 

in January. This $820,000 CDBG expenditure will result in sustaining these 24 affordable 

apartments for a 20-year period. 

 

During this reporting period, the City has recorded expenditures of more than $1,068,000 in 

CDBG funds.  This includes Grant, Program Income and Revolving Loan Funds. At the end of 

the previous CDBG timeliness test on May 2, 2017, the City was at ratios .87 for the Grant Only 

and 5.30 for Grant, Program Income, & and Revolving Loan. As of the end of this reporting 

period (12/31/17), the City is at .69 for Grant Only, and 4.93 for Grant, Program Income, & 

Revolving Loan. 



Housing Center Possible Locations

Attachment A

Name of Business/Building Address Location Description

642 N. Boonville

Springfield, MO 65806

Center City - near Government Plaza - 200 

ft. from Chestnut Expressway with quick 

access to municipal offices and 

universities

Industrial Building for Sale or Lease 1219 E. Division St.

Springfield, MO 65803

Corner of Division and National

Life Quest Church of God 720 E. Norton Rd.

Springfield, MO 65803

East of the old Central Bible College 

property

1432 E. Trafficway St.

Springfield, MO

500 N. National Ave.

Springfield, MO 65802

High traffic count location

Holiday Lanes 1027 W. Kearney

Springield, MO 65803

West of Grant Ave., next to O'Reilly 

Automotive and Aaron's Rent to Own

400 South Ave.

Springfield, MO 65806

Corner of South and Walnut

420 S. Avenue

Springfield, MO 65806

Intersection of South and Pershing, near 

the Square

McDaniel Elementary School 237 S. Florence Ave.

Springfield, MO 65806

Center City Springfield - one block north 

and east of St. Louis St. & National Ave.

920 N. Glenstone Ave. Springfield, MO 

65802

N. Glenstone between Chestnut Exp. & 

Division

Heffington Optical 640 W. Chestnut springfield, MO 65802

Corner of Phelps & Main 

South of Chestnut on Washington 

Vacant Lot 737-747 N. Grant Ave. Corner of Grant & Chestnut Expy

Marmic Fire Corner of Grant & Chestnut Expy

Campbell Pest Control

Womack's Grocerty Store N. Grant 

Fremont & Trafficway

N. Prairie

Veteran's Coming Home Center N. Benton Ave.



Housing Center Possible Locations

Attachment A

Vacant Lot 1222 E. Division

Vacant Lot 1475 N. National

Vacant Lot 1306 E. Locust

Vacant Lot 1360 E. Division

Kansas & Mt. Vernon

DJ Roofing Supply W. Chestnut Expy.

1637 E. Olive St. West of Glenstone, south of Trafficway

838 S. Glenstone

1802-1816 W. Kearney

Old Feed Mill Broadway & Commercial

419 N. Main/609 W. Wall

330 N. Jefferson Ave

1111 N. Boonville

1867 E. Florida

OTC Workforce Development 614 N. Washington 

Alpha House W. Division

Vacant Lot Benton & Central Ave

E. Trafficway

Vacant Lots E. Trafficway

Vacant Lots Phelps & Franklin

434 W. Pacific

1912 N. Weller

Lighthouse Lanes 350 N. Glenstone

229 E. Commercial St. 

909 W. Commercial St. 

1637 E. Olive St.


