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Completing task in a safe manner is very important 
to Spaceoasis. We identify the risks and take steps 
to reduce them to deliver possibly the best service 
to our customers.    
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Customer: your company name

site: your site address
location: floor, room number
supplier: Spaceoasis Ltd.
product category: screens / furniture
applications: breakout ares, study areas, meeting areas, reception, etc.
start & completion date: DD-MM-YY to DD-MM-YY
order number: your order number 

Method Statement: 
1.0 General:

The scope of works to be undertaken by Spaceoasis Limited is the supply and 
installation of its proprietary screen and furniture systems for Breakout Area, Study 
areas, Meeting Areas, Reception etc at your premises. 
 
The system consists of timber based laminated panels connected together using 
integral steel posts.

The work carried out on site is predominately assembly although there is the 
possibility of sundry works relating to site scribing, the use of water based adhesives 
on joints and silicon seals to the rear of fitted work surfaces or under side of panels.
  
The work will be carried out according to our generic risk assessments and any 
additional assessments the installation supervisor considers necessary. He will liaise 
regularly with the client’s health and safety representative.

The work areas will be tidied at the end of each working period and any waste 
material either removed from site or placed in skips.
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1.1 Operatives:

•	 one site supervisor (skilled joiner)
•	 one other operative  

1.2 Site Preparations:

Up to date printed layout drawings will be needed for accurate setting out and 
installation of product. You will need to confirm the exact locations for all units prior 
to installation as once units are fitted, subsequent relocation has not been allowed 
for in our quote.

1.3 Other Trades:

The area is expected to be clear of other works and un-associated product as no 
allowances have been made for the removal or relocation of such items.

All floor finishes should be complete prior to us commencing assembly.

Spaceoasis Limited are not responsible for the connection of services and so will 
liaise with the site supervisor regarding the timely completion of these works once 
units are in place.

1.4 Protection of Works:

There is no allowance made for any special protection of works after completion 
unless specifically agreed in writing at the time of contract.

Or (delete non relevant option here)

Once each unit is completed, a sign off will be obtained and the works will be 
protected with Cushion Wrap 1207 (LPS 1207)
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 2.0 Delivery and Loading:

Goods will arrive on delivery vehicles in crates; individual items will be unpacked 
whilst still on the vehicles. All packaging will be taken away or placed in skips on 
the day of delivery.  

2.1 Holding area:
Before goods are off loaded we will require a safe dry area inside the building for 
temporary storage prior to transporting to the appropriate floor / area.

2.2 Movement of goods:

Components are within accepted guidelines for manual lifting by either one or 
two people and moved from vehicle to installation location with mechanical 
assistance.   An ergonomic assessment is carried out based on relevant size of the 
components to be moved. Control measures are used to avoid hazardous manual 
handling operations so far as reasonably practical; assess any hazardous manual 
handling operations that cannot be avoided and reduce the risk of injury so far as 
reasonably practical.

2.3 Storage and location of goods:

Spaceoasis Limited would prefer storage facilities so that component sets are 
transhipped to their installed location at the time of assembly. This will keep the site 
clear and offer better protection for materials awaiting site installation.

3.0 Assembly of Units:

Each area follows the same setting out and assembly procedure. Occasionally it is 
necessary for assembly posts to be modified on site; this is done by hand with tape 
measure and hacksaw to achieve the required length.

3.1 Screen Panels - Reception, Meeting, Breakout Pod Screens:

Segments are assembled using an integral steel post system. Panels are linked to
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the posts using standard mechanical fixings. Each panel run is completed with a 
solid plywood capping.  

3.2 Furniture Components – Desktops, Seats & Shelves:

The furniture system links to the panels with blades that lock into position onto 
the integral steel post. Once in place blades, desktops, seats, shelves etc. are 
mechanically fixed into position.     Once the desktop is assembled cable access 
holes can be added (position to be confirmed on site) by using a power drill and 
range of hole cutters. 

4.0 Plant & Tools

Power Tools (110v):
•	 pistol Drill
•	 vacuum Cleaner
•	 extension Leads
•	 transformer

Cordless Power Tools:
•	 drills

5.0 Personal Protection Equipment (PPE)

All operative will be issued with:
•	 safety Helmets to BS 5240  
•	 safety Footwear to BS 1870
•	 high Visibility Vest
•	 gloves
•	 dust Masks
•	 light Eye Protection

Some activities may require operatives to remove PPE for a short period of time. 
Such incidences will be cleared first with the supervisor who will assess and monitor 
the risk. 

This policy has been updated and valid on 13/07/2012



Office and Showroom
Spaceoasis Ltd

Grosvenor House
Central Park

Telford
Shropshire UK

TF2 9TW

Tel | +44 (0) 1952 210197

Fax | +44 (0) 1952 201303

Email | sales@spaceoasis.co.uk

spaceoasis.com


