

ALMA U.S. Action Item List

Most Recently Modified: 2000-Jul-25

Current Due Date	Original Due Date	Responsible Party	WBS	Description
2000-Jul-28	2000-Jul-28	Brooks		Test Interferometer ICDs Author Assignments
2000-Jul-31	2000-Jul-24	Brown		Clairfy holography transmitter issue with Kurz
2000-Jul-31	2000-Jul-24	Brown		Clarification on budget reports
2000-Jul-31	2000-Jul-24	Simon		Draft WBS to DH
2000-Jul-31	2000-Jul-31	ALL DH		Comments to Brown on Gordon's Site Report
2000-Aug-14	2000-Aug-14	Test Interferometer ICD Authors		Return Test Interferometer ICD Assignments to Brooks
2000-Aug-28	2000-Aug-28	White/Emerson		Move Project Books to main ALMA web server

ALMA Project Teleconferences

MDC Teleconference	ad hoc	ad hoc
ALMA US DH Meeting	Every Monday (except 4th Monday's)	1300ET
ALMA Joint DH/TL Meeting	4th Monday	1000ET
NSF Coordination Meeting	Every Monday	1400ET
Imaging/Calibration Meeting	Every Tuesday	1600ET
Science Working Group	Last Wednesday of Month	1100MT
ALMA Executive Committee Meeting	Every Thursday	1000ET
ALMA Science Advisory Committee	2nd Monday	1100ET

ALMA Upcoming Meetings

ALMA DH Meeting	2000-Aug-14	Teleconference @ 1700 UT
ALMA Site Development Meeting	2000-Aug-16	Teleconference @ 1600 UT
AEC Meeting	2000-Aug-24	Charlottesville, VA
ALMA Photonics Meeting	2000-Sep-01	Duisburg, Germany
Joint Receiver Development Group Face-to-Face Meeting	2000-Sep-07--2000-Sep-08	Cambridge, England
ASAC Face-to-Face Meeting	2000-Sep-09--2000-Sep-10 (tentative)	Berkeley, CA
ALMA Holography CDR	2000-Oct-10	Tucson, AZ
ACC Meeting	2000-Oct-13	Paris, France
ALMA U.S. Prototype Antenna Critical Design Review	2000-Nov-15--2000-Nov-16	Duisburg, Germany
2001 Asia-Pacific Radio Science Conference	2001-Aug-01--2001-Aug-04	Tokyo, Japan
U.S. Prototype Antenna Delivery to VLA Site	2001-Oct-22	VLA Site