
 
 
297 Point Quality Control Checklist: 
 
Date: 
 

Project: Completed By: 

 
 
SITE ESTABLISHMENT 
 
Building Consent Passed  P  F  N/A Resource Consent Passed  P  F  N/A 
 
Insurances notified  P  F  N/A Master Builders Guarantee sent  P  F  N/A 
 
Pre Construction Meeting  P  F  N/A Digger booked for site cut  P  F  N/A 
 
Digger booked for footings  P  F  N/A Prenail ordered  P  F  N/A 
 
Introduction letter to neighbours  P  F  N/A Existing drains located  P  F  N/A 
 
Existing power and phone located  P  F  N/A Existing water supply located  P  F  N/A 
 
Existing gas supply located  P  F  N/A Datum for levels found  P  F  N/A 
 
Footpath inspected  P  F  N/A Temporary Power supplied  P  F  N/A 
 
Water supplied  P  F  N/A Portaloo supplied  P  F  N/A 
 
Jumbo Bin Supplied  P  F  N/A        
 
 
SITE PREPARATION 
 
Boundary Pegs located  P  F  N/A Remaining trees protected  P  F  N/A 
 
House marked out for site cut  P  F  N/A Adequate cut for ground levels   P  F  N/A 
And levels established       Outside building line       
 
Clearance behind retaining walls   P  F  N/A Correct location and heights for   P  F  N/A 
adequate for access       slab steps       
 
Geotech inspection passed  P  F  N/A Blocklayer booked  P  F  N/A 
 
Banks protected  P  F  N/A Metal placed for access  P  F  N/A 
 
All spoil removed from site or stock   P  F  N/A Site fences in place  P  F  N/A 
piled topsoil              
 
Site sign and address identified  P  F  N/A        
 
 
SET OUT 
 
House set out by surveyor  P  F  N/A Concrete slab layer, plumber   P  F  N/A 
       and electrician booked       
 
Reinforcing steel ordered  P  F  N/A Stable and correct profile lines   P  F  N/A 
       and heights       
 



Prenail booked  P  F  N/A  
 
 
RETAINING WALLS 
 
Bores at correct angle  P  F  N/A Holes covered  P  F  N/A 
 
Clearance behind retaining walls   P  F  N/A Geotech inspection passed  P  F  N/A 
adequate for access              
 
Council inspection passed  P  F  N/A Water removed from piles  P  F  N/A 
 
Correct size and profile piles  P  F  N/A Piles angled correctly and in   P  F  N/A 
       line       
 
Correct concrete strength used  P  F  N/A Retaining timber nailed off   P  F  N/A 
       correctly       
 
 
Capping in place on retaining wall  P  F  N/A Drain coil place with filter sock  P  F  N/A 

 
Correct falls on drain coil  P  F  N/A Scoria backfilling completed  P  F  N/A 
 
 
FOOTINGS 
 
Concrete and pump booked   P  F  N/A Footing depths, widths and   P  F  N/A 
for footings       steps correct       
 
Blocks ordered  P  F  N/A Water escape allowed for  P  F  N/A 
 
Geotech inspection passed  P  F  N/A Bores covered  P  F  N/A 
 
Sludge removed from footings  P  F  N/A Steel cover to ground, bar   P  F  N/A 
footings       chairs in place       
 
Starter spaced correctly and   P  F  N/A Safety caps on starters  P  F  N/A 
lapped correctly              
 
Engineer inspection passed  P  F  N/A Council inspection passed  P  F  N/A 
 
Water removed from   P  F  N/A Concrete strength correct  P  F  N/A 
footings and piles              
 
Concrete trowelled off for   P  F  N/A        
blocklayers              
 
 
BLOCKWORK 
 
Blockfill booked  P  F  N/A Site clear for block delivery  P  F  N/A 
 
Scaffold in place  P  F  N/A Correct header blocks used  P  F  N/A 
 
Washouts in place  P  F  N/A Blockouts for plumber in   P  F  N/A 
       place       
 
Conduit in place for services   P  F  N/A Conduits for external power   P  F  N/A 
entry       / lighting in place       
 
Gas entry allowed for  P  F  N/A External gas supply allowed   P  F  N/A 
 
Bond Beam in place  P  F  N/A Engineer Inspection passed  P  F  N/A 
 
Council inspection passed  P  F  N/A Site clear for block fill  P  F  N/A 
 
Blockfill strength correct  P  F  N/A Blockfill trowelled off  P  F  N/A 
 



Excess blocks and pallets   P  F  N/A Mesh and slab hardware   P  F  N/A 
stacked and removed       booked       
 
Bobcat and hardfill booked  P  F  N/A        
 
 
WATERPROOFING 
 
Bank supported  P  F  N/A Three coats of flintcote   P  F  N/A 
       applied       
 
Drain coil place with sock  P  F  N/A Correct falls on drain coil  P  F  N/A 
 
Flintcoating protected  P  F  N/A Flintcote inspection passed  P  F  N/A 
 
Scoria backfilling completed  P  F  N/A        
 
 
 
HARDFILL 
 
Footing spoil removed  P  F  N/A Hardfill compacted in   P  F  N/A 
       150mm layers       
 
Geotech inspection passed  P  F  N/A        
 
 
SLAB PIPEWORK 
 
Plumbing pipe locations   P  F  N/A HWC relief valve in place  P  F  N/A 
correct              
 
Plumbing pipes on test  P  F  N/A Electrical Conduits in place   P  F  N/A 
       under slab       
 
Ensure adequate fall to waste  P  F  N/A Council inspection passed  P  F  N/A 
pipes       for pipework       
              
 
SLAB PREP 
 
Slab Thickenings in place  P  F  N/A Polythene lapped and   P  F  N/A 
       taped. No holes       
 
Shower recess boxed in   P  F  N/A WC Pipe boxed  P  F  N/A 
correct location              
 
Mesh correct size and laps,   P  F  N/A Starter bars bent and tied  P  F  N/A 
bar chairs correct cover              
 
Underslab insulation in   P  F  N/A Council inspection passed   P  F  N/A 
       for mesh       
 
Slab boxed level  P  F  N/A Garage Door rebate in   P  F  N/A 
       place       
 
Other door rebated required   P  F  N/A Cast in bolts for bottom   P  F  N/A 
and in place       plates       
 
Site cleared for access   P  F  N/A Concrete cutter booked  P  F  N/A 
 
Prenail notified  P  F  N/A Frame hardware ordered  P  F  N/A 
 
Services booked  P  F  N/A Drainlayer Booked  P  F  N/A 
 
 
CONCRETE SLAB 
 



Correct strength concrete   P  F  N/A 150mm clearance for patios  P  F  N/A 
 
No humps or dips in slab  P  F  N/A Concrete cutting completed in time  P  F  N/A 
 
Surveyor pass height to boundary  P  F  N/A        
 
TIMBER FLOOR PILES 
 
Correct Ground Clearances  P  F  N/A Pile locations correct  P  F  N/A 
 
Brace Piles drilled  P  F  N/A Holes covered  P  F  N/A 
 
Council inspection passed  P  F  N/A Piles braced plum and in line  P  F  N/A 
 
Water removed from piles  P  F  N/A Correct concrete strength used  P  F  N/A 
 
BEARERS AND WALL PLATES 
 
Wall plates fixed with DPC  P  F  N/A Bearer joins over piles  P  F  N/A 
 
Bearers level  P  F  N/A Heights confirmed for floor levels  P  F  N/A 
 
Scaffold in place if required  P  F  N/A End cuts treated  P  F  N/A 
 
Stainless Steel wire dogs / bolts to   P  F  N/A KN Straps in place on brace and   P  F  N/A 
piles used       anchor piles       
 
Nail plated used on joins  P  F  N/A        
 
FLOOR JOISTS 
 
Prenail notified  P  F  N/A Frame hardware ordered  P  F  N/A 
 
H3 joists used where required  P  F  N/A Correct laps on joists  P  F  N/A 
 
Double joists to ends  P  F  N/A All nogs in place  P  F  N/A 
 
Boundary joists in place  P  F  N/A Joist hangers in place, nailed off.   P  F  N/A 
       Stainless if required       
 
No tears in sisalation.   P  F  N/A Correct sisalation used  P  F  N/A 
 
FLOORING 
 
Safety barriers in place  P  F  N/A Plywood / Compressed sheet used   P  F  N/A 
       in wet areas       
 
T&G Flooring used  P  F  N/A All flooring glued and nailed. No   P  F  N/A 
       squeaks       
 
No broken flooring. Tight fighting   P  F  N/A        
joins              
 
SUBFLOOR BRACING 
 
All subfloor braces in place  P  F  N/A All bolts tightened  P  F  N/A 
 
Stainless Steel bolts used on lower   P  F  N/A   P  F  N/A 
end of brace              
 
BASE LININGS 
 
Base framing set out for correct   P  F  N/A Jointers and corners in place on   P  F  N/A 
cladding       base cladding       
 
Base Vents at correct spacings  P  F  N/A   P  F  N/A 
 
SERVICES 



 
Gas required  P  F  N/A Ducts to pipes under drives  P  F  N/A 
 
Trenches backfilled  P  F  N/A Spoil removed from site  P  F  N/A 
 
DRAINAGE 
 
Trenches backfilled  P  F  N/A Gully Traps mortared  P  F  N/A 
 
Cess Pitt heights and locations   P  F  N/A Council drain inspection passed  P  F  N/A 
established              
 
Anti cyphon to cess pitts  P  F  N/A Drainage As Built received  P  F  N/A 
 
Spoil removed  P  F  N/A        
 
GROUND LEVEL FRAMES 
 
Scaffolding Booked  P  F  N/A Windows ordered  P  F  N/A 
 
Midfloor frames ordered  P  F  N/A Roof pack ordered  P  F  N/A 
 
Roofer booked  P  F  N/A Building Paper ordered  P  F  N/A 
 
Site Clear for access  P  F  N/A Correct timber treatment  P  F  N/A 
 
H3 treatment to bath walls  P  F  N/A Trim sizes correct for openings  P  F  N/A 
 
Frames nailed off and braced  P  F  N/A Top plate capping complete  P  F  N/A 
 
All trubolts in place, correct   P  F  N/A Dble bottom plate bolted for BR9's  P  F  N/A 
spacings              
 
Frames ramsetted in place  P  F  N/A BR Straps in place  P  F  N/A 
 
Nail plates to lintels in place  P  F  N/A Beam pockets in place  P  F  N/A 
 
 
MID FLOOR BEAMS 
 
Site clear for beam hiab  P  F  N/A On site cutting welding completed  P  F  N/A 
 
Beams drilled for plates and   P  F  N/A Beams primed or galvanised   P  F  N/A 
seating 
              
 
Steel beams bolted to beam   P  F  N/A Plates bolted and tightened to   P  F  N/A 
pockets       steel beams       
 
MID FLOOR JOISTS 
 
H3 joists used where required  P  F  N/A Correct laps on joists  P  F  N/A 
 
Double joists to ends  P  F  N/A All nogs in place  P  F  N/A 
 
Boundary joists in place  P  F  N/A Stairwell / Ldy chute framed out  P  F  N/A 
 
Joist hangers in place, nailed off.   P  F  N/A        
Stainless if required 
 
FLOORING 
 
Safety barriers in place  P  F  N/A Sisalation installed over garage  P  F  N/A 
 
Plywood / Compressed sheet used   P  F  N/A All flooring glued and nailed. No   P  F  N/A 
in wet areas       squeaks       
 
T&G Flooring used  P  F  N/A No broken flooring. Tight fighting   P  F  N/A 



       joins       
 
MID FLOOR DECKS 
 
H3 Deck Joists used  P  F  N/A End cuts treated  P  F  N/A 
 
Correct falls on furring  P  F  N/A H3 Ply used  P  F  N/A 
 
Ply tightly fitted  P  F  N/A Angle fillets in place  P  F  N/A 
 
Ply screwed off at correct centres  P  F  N/A 150mm clearance for deck  P  F  N/A 
 
Ply sanded  P  F  N/A        
 
 
LEVEL 2 FRAMES 
 
Site Clear for access  P  F  N/A Correct timber treatment  P  F  N/A 
 
H3 treatment to bath walls  P  F  N/A Trim sizes correct for openings  P  F  N/A 
 
Frames nailed off and braced  P  F  N/A Top plate capping complete  P  F  N/A 
 
BR Straps and coach screws in   P  F  N/A Dble bottom plate bolted for BR9's  P  F  N/A 
place              
 
Nail plates to lintels in place  P  F  N/A Beam pockets in place  P  F  N/A 
 
Half high walls brackets and bolted   P  F  N/A        
in place              
 
ROOF FRAMING 
 
Truss Plan  P  F  N/A Scaffold in place  P  F  N/A 
 
Can reach with hiab  P  F  N/A Beams located in roof cavity  P  F  N/A 
 
Beams fixed down correctly  P  F  N/A Trusses spaced correctly  P  F  N/A 
 
Grirder Trusses in place  P  F  N/A Truss chords straight  P  F  N/A 
 
Rafters correctly spaced, straight,   P  F  N/A Hold downs in place for trusses   P  F  N/A 
H3 if reqd       and rafters       
 
Valleys, Hips and ridges formed   P  F  N/A Valleys correct for roof type  P  F  N/A 
correctly              
 
Roof plane braces in place  P  F  N/A Roof strap brace in place  P  F  N/A 
 
Dragon ties fitted  P  F  N/A Apron nogs fitted correctly  P  F  N/A 
 
Correct purlin centres, set backs for   P  F  N/A Treatment Certificate for prenail  P  F  N/A 
roof type              
 
Windows Site Measured  P  F  N/A Roof Edge Protection booked  P  F  N/A 
 
Cavity Batten ordered  P  F  N/A Kitchen measured and booked  P  F  N/A 
 
Vanities ordered  P  F  N/A Fascia and soffits booked  P  F  N/A 
 
Garage door measured and booked  P  F  N/A Internal Doors ordered  P  F  N/A 
 
Plumber, Electrician, Gas, Central   P  F  N/A Painter for fascia and soffits   P  F  N/A 
Vac prewire booked       booked       
 
 
PREP FOR SUBBIES 
 



Frames Straight and plum, Braces   P  F  N/A Ceiling Strapping spaced correct.   P  F  N/A 
removed       Ends flush       
 
Nogs for shower doors  P  F  N/A Nogs for rangehood and drier  P  F  N/A 
 
Nogs for stair handrails  P  F  N/A Nogs for garage door tracks  P  F  N/A 
 
Site cleaned  P  F  N/A        
 
 
FASCIAS 
 
Correct fascia used  P  F  N/A Groove correct for soffit linings  P  F  N/A 
 
Two coats of stain applied to cedar   P  F  N/A Stainless Steel used for sea spray  P  F  N/A 
 
Fascia straight  P  F  N/A End cuts primed  P  F  N/A 
 
Mitred glued  P  F  N/A Correct fixings used  P  F  N/A 
 
Nails punched  P  F  N/A Surveyor pass height to boundary  P  F  N/A 
 
Spouting Booked  P  F  N/A Bricks, Ties and mortar ordered  P  F  N/A 
 
Brick Lintels ordered  P  F  N/A Weatherboards ordered  P  F  N/A 
 
Plasterer booked  P  F  N/A        
 
 
ROOFING 
 
Correct profile and colour  P  F  N/A Seaspray material used  P  F  N/A 
 
Edge Protection in place  P  F  N/A Roofing underlay in place  P  F  N/A 
 
Correct turn up walls for aprons  P  F  N/A Stop ends on apron flashings  P  F  N/A 
 
Roofing dressed into gutter  P  F  N/A Touch ups completed  P  F  N/A 
 
Roof protected for working on  P  F  N/A Site cleaned  P  F  N/A 
 
Guarantee obtained  P  F  N/A Stairs booked  P  F  N/A 
 
 
MEMBRANE ROOF 
 
Ply fixed with stainless screws  P  F  N/A Angle fillets in place  P  F  N/A 
 
Drain outlet sealed in place  P  F  N/A Overflow outlet in place  P  F  N/A 
 
Edge flashings installed  P  F  N/A Membrane BRANZ approved  P  F  N/A 
 
Excess material removed  P  F  N/A All joins well sealed  P  F  N/A 
 
Membrane dressed into overflow  P  F  N/A Membrane dressed up 150mm  P  F  N/A 
 
Water Test  P  F  N/A Producer Statement provided  P  F  N/A 
 
Guarantee obtained  P  F  N/A        
 
 
SOFFITS 
 
Flashings installed  P  F  N/A Rebates plastered on villaboard  P  F  N/A 
 
Two coats of stain applied to cedar   P  F  N/A Correct fixings used  P  F  N/A 
prior to install              
 



No broken sheets  P  F  N/A Vents in place if required  P  F  N/A 
 
Tight fitting at eaves junction  P  F  N/A Jointed correctly  P  F  N/A 
 
Correct colour to fascia and soffits  P  F  N/A Quality of paint finish  P  F  N/A 
 
 
SPOUTING 
 
Scaffold in place  P  F  N/A Correct profile and colour  P  F  N/A 
 
Seaspray material used  P  F  N/A Downpipe locations marked  P  F  N/A 
 
Corners and joins correctly sealed  P  F  N/A Ends capped and clear of cladding  P  F  N/A 
 
Water Test  P  F  N/A Guarantee obtained  P  F  N/A 
 
 
EXTERNAL WRAP AND CAVITY SYSTEM 
 
Ply bracing nailed with stainless   P  F  N/A Council ply brace inspection   P  F  N/A 
steel       passed       
 
Correct building paper used  P  F  N/A Paper wrapped to corners  P  F  N/A 
 
All laps taped  P  F  N/A Paper strapped  P  F  N/A 
 
Penetrations taped correctly  P  F  N/A Window wraps installed correctly  P  F  N/A 
 
Correct gauge battens used  P  F  N/A Double battens in place for fixings  P  F  N/A 
 
Spaced correctly cavity battens  P  F  N/A Vermin Proofing in place  P  F  N/A 
 
Corner flashings in place  P  F  N/A Building paper trimmed at base  P  F  N/A 
 
Metre box head flashing  P  F  N/A Council cavity inspection passed  P  F  N/A 
 
Plumbing Hardware ordered  P  F  N/A Carpet ordered  P  F  N/A 
 
Tiles ordered  P  F  N/A Timber flooring ordered  P  F  N/A 
 
Insulation booked  P  F  N/A Gib Fixers booked  P  F  N/A 
 
Gib ordered  P  F  N/A        
 
 
EXTERNAL JOINERY 
 
Large windows unglazed   P  F  N/A Correct colour  P  F  N/A 
 
Correct jambs used  P  F  N/A Correct hardware  P  F  N/A 
 
WANZ bars installed  P  F  N/A Jamb Flashings installed  P  F  N/A 
 
Cill Flashings installed  P  F  N/A 15 deg angle on head flashings  P  F  N/A 
 
Stop ends on head flashings  P  F  N/A 30mm past window edges  P  F  N/A 
 
Head flashing tape applied  P  F  N/A 2nd layer of paper over head   P  F  N/A 
       flashing lapped under paper       
 
Backing Rod in place  P  F  N/A Foam installed  P  F  N/A 
 
Hold backs for doors supplied  P  F  N/A All ranchsliders adjusted  P  F  N/A 
 
Keys collected  P  F  N/A Safety glass to areas required  P  F  N/A 
 
Correct obscure glass  P  F  N/A Guarantee obtained  P  F  N/A 



 
 
BRICKWORK 
 
Site clear for access  P  F  N/A Brick rebate cleaned and sealed  P  F  N/A 
 
DPC in place for windows  P  F  N/A Window heads framed up  P  F  N/A 
 
Scaffold in place  P  F  N/A Brick colour and size correct  P  F  N/A 
 
Stainless ties used for sea spray  P  F  N/A Correct brick tie sizes  P  F  N/A 
 
Washouts in place  P  F  N/A Mortar trowelled off  P  F  N/A 
 
Council half high inspection passed  P  F  N/A Weepholes in place  P  F  N/A 
 
Correct brick lintels supplied  P  F  N/A        
 
 
WEATHERBOARDS 
 
Two coats of stain applied to cedar   P  F  N/A Correct fixings used  P  F  N/A 
prior to install              
 
Nails punched  P  F  N/A Cuts all primed  P  F  N/A 
 
All flat soakers and corner soakers   P  F  N/A Facings, scribers and eaves   P  F  N/A 
nailed off       moulds fitted tightly       
 
Stainless Steel used for sea spray  P  F  N/A   P  F  N/A 
 
PLASTERING 
 
Proprietary Batten system installed  P  F  N/A All relevant flashings installed  P  F  N/A 
 
Council cavity inspection passed  P  F  N/A Plaster finish specified  P  F  N/A 
 
Plaster coat one, control joints  P  F  N/A Council plaster coat 1 inspection   P  F  N/A 
       passed       
 
Adequate time between coats  P  F  N/A Council plaster coat 2 inspection   P  F  N/A 
       passed       
 
All drip edges correct  P  F  N/A All plaster details complete  P  F  N/A 
 
Correct ground clearance  P  F  N/A Quality of plaster finish  P  F  N/A 
 
Producer Statement provided  P  F  N/A Guarantee obtained  P  F  N/A 
 
 
EXTERNAL FINISHINING 
 
Paint colour specified  P  F  N/A Penetrations sealed correctly  P  F  N/A 
 
All window stickers removed  P  F  N/A External Paint quality  P  F  N/A 
 
Downpipes in place  P  F  N/A Fixings sealed correctly  P  F  N/A 
 
Bottom of lower W/B painted  P  F  N/A   P  F  N/A 
 
 
PLUMBING PIPEOUT 
 
Copper or rehow to be used  P  F  N/A Kitchen plan supplied  P  F  N/A 
 
Details for hardware brands and   P  F  N/A Hole diametres comply in joists  P  F  N/A 
locations              
 



Correct shower wastes installed  P  F  N/A Floor wastes installed  P  F  N/A 
 
Pipework supported correctly  P  F  N/A Pipework on pressure test  P  F  N/A 
 
Council pipework inspection   P  F  N/A        
passed              
 
 
FIREPLACE 
 
Brand and style confirmed  P  F  N/A Fireproof board installed  P  F  N/A 
 
Correct trim size for fire  P  F  N/A Flue installed  P  F  N/A 
 
Clearances to spec  P  F  N/A Vents in place  P  F  N/A 
 
Chimney cowl in place  P  F  N/A Hearth allowed for  P  F  N/A 
 
Surround allowed for  P  F  N/A        
 
 
 
ELECTRICAL PREWIRE 
 
Kitchen plan supplied  P  F  N/A Cat 5 / Cat 7 cabling required?  P  F  N/A 
 
Power Point Locations  P  F  N/A Power and isolator switch for fire  P  F  N/A 
 
Power supply for aircon  P  F  N/A Power supply for water heating  P  F  N/A 
 
Power supply for central vac  P  F  N/A Mirror demister power allowed  P  F  N/A 
 
Bathroom flush boxes over tiles  P  F  N/A Correct position for heated towel   P  F  N/A 
       rails       
 
Phone Jack all accounted for  P  F  N/A Data Points  P  F  N/A 
 
Central Hub wired for  P  F  N/A Switch for wastemaster allowed for  P  F  N/A 
 
Aerial Points accounted for  P  F  N/A Alarm wiring installed and marked  P  F  N/A 
 
Garage door power and switch   P  F  N/A Draw wires for all underfloor   P  F  N/A 
allowed for       heating in place       
 
Ducting for extractor fans,   P  F  N/A Light styles and cut out sizes   P  F  N/A 
rangehood, drier.       determined       
 
Gib Stopper booked  P  F  N/A        
 
 
GAS PIPEOUT 
 
Correct copper used  P  F  N/A Bayonets allowed for  P  F  N/A 
 
Fireplace piped  P  F  N/A External gas fittings allowed for  P  F  N/A 
 
All kitchen piped accordingly  P  F  N/A Piped for water heating  P  F  N/A 
 
Council pipework inspection   P  F  N/A        
passed              
 
 
CENTRAL VACUUM 
 
Pipework tidy  P  F  N/A Vac pac in for kitchen  P  F  N/A 
 
Adequate outlets allowed for  P  F  N/A        
 



 
AIRCON PIEOUT 
 
Nogs for fixtures in place  P  F  N/A Drain pipes in place  P  F  N/A 
 
External unit position identified  P  F  N/A Correct position  P  F  N/A 
 
 
INTERNAL DOORS 
 
All sliding tracks supplied  P  F  N/A Correct style supplied  P  F  N/A 
 
Correct hinge colour  P  F  N/A Correct cut outs for hardware  P  F  N/A 
 
Doors LH and RH correct  P  F  N/A Doors nailed off correctly  P  F  N/A 
 
Planted stops in place  P  F  N/A Correct clearances  P  F  N/A 
 
Clearances for tiles allowed for  P  F  N/A Flush pulls and roller catches set   P  F  N/A 
       up       
 
INSULATION 
 
Correct brands and rating supplied  P  F  N/A Midfloor insulated  P  F  N/A 
 
Sound batts in  P  F  N/A Garage enveloped from house  P  F  N/A 
 
All batts in place, none fallen out  P  F  N/A Council insulation inspection   P  F  N/A 
       passed       
 
FINAL PRELINE CHECK 
 
Site cleaned  P  F  N/A Cladding completed  P  F  N/A 
 
Water test completed  P  F  N/A All nogs in for wall fixed vanities  P  F  N/A 
 
All nogs in for stair handrails,   P  F  N/A All nogs in for shower doors  P  F  N/A 
rangehood, drier              
 
All bracing hardware in place  P  F  N/A All lintel nail plates fixed  P  F  N/A 
 
Trussed and rafters fixed down  P  F  N/A All bracing hardware in place  P  F  N/A 
 
All walls plum and straight  P  F  N/A Shower based half concrete filled  P  F  N/A 
 
Council preline inspection passed  P  F  N/A Internal trims ordered  P  F  N/A 
 
Painter for interior booked  P  F  N/A        
 
 
INTERNAL LININGS 
 
Mobile scaffold in place height  P  F  N/A Villaboard fixed to shower areas  P  F  N/A 
 
Villaboard nailed off correctly  P  F  N/A Gib fixed for square stopping  P  F  N/A 
 
Gib horizontally fixed  P  F  N/A No nails extruding  P  F  N/A 
 
Ultraline used on ceilings  P  F  N/A Noiseline fitted and sealed  P  F  N/A 
 
Fireline fitted and sealed  P  F  N/A Pipework marked on gib  P  F  N/A 
 
Braceline nailed off correctly  P  F  N/A Water pressure and gas pipes   P  F  N/A 
       checked       
 
Site cleaned  P  F  N/A Council postline inspection passed  P  F  N/A 
 
Underfloor heating booked  P  F  N/A Tiler booked  P  F  N/A 



 
Timber flooring booked  P  F  N/A Carpet layer booked  P  F  N/A 
 
 
STAIRS 
 
Landings in place  P  F  N/A Correct stringers used  P  F  N/A 
 
Bullnose on stairs fitted  P  F  N/A Well nailed off. No squeaks  P  F  N/A 
 
Underside of stairs lined  P  F  N/A Stair handrail booked  P  F  N/A 
 
 
GARAGE DOOR 
 
Correct colour and style  P  F  N/A Tracks fixed through nogs  P  F  N/A 
 
Final quality check  P  F  N/A Remotes collected  P  F  N/A 
 
 
INTERNAL TRIMS 
 
Skirting and architrave styles   P  F  N/A All nailed and glued correctly  P  F  N/A 
correct              
 
Nails punched  P  F  N/A Tightly fitted  P  F  N/A 
 
Rebated caps on half high walls  P  F  N/A Stair handrails installed  P  F  N/A 
 
Correct profile of handrail  P  F  N/A Correct brackets to handrail  P  F  N/A 
 
Final quality check  P  F  N/A Appliances ordered  P  F  N/A 
 
Floorsander booked  P  F  N/A        
 
 
GIB STOPPING 
 
Level 5 required to halls and   P  F  N/A Downlights cutout  P  F  N/A 
stairwells?              
 
Downlights line up  P  F  N/A Square stop tape correct  P  F  N/A 
 
Correct gib cove used  P  F  N/A Slimlines fitted  P  F  N/A 
 
Final coat inspection quality  P  F  N/A Plumbing Hardware ordered  P  F  N/A 
 
Underfloor heating fitoff booked  P  F  N/A Gas metre booked  P  F  N/A 
 
Drive prep booked  P  F  N/A Fencing booked  P  F  N/A 
 
Plumber, Electrician, Gas, Central   P  F  N/A        
Vac finish booked              
 
 
AIRCON PIEOUT 
 
Slate and undertile sheets laid to   P  F  N/A All seems sanded clean for carpet   P  F  N/A 
tile areas       grade       
 
Final quality check  P  F  N/A Site cleaned thoroughly  P  F  N/A 
 
 
INTERNAL PAINTING 
 
All colours specified  P  F  N/A Spray or roller confirmed  P  F  N/A 
 
Enamel used to wet areas  P  F  N/A Well sanded between coats  P  F  N/A 



 
Cutting in tidy  P  F  N/A Tape removed  P  F  N/A 
 
Final quality check  P  F  N/A        
 
 
TIMBER FLOORING 
 
Colour and style confirmed  P  F  N/A Laying direction confirmed  P  F  N/A 
 
All joins tidy  P  F  N/A Trims in place to edges  P  F  N/A 
 
Uniform colour  P  F  N/A Fixed correctly. No spring  P  F  N/A 
 
Final quality check  P  F  N/A Guarantee obtained  P  F  N/A 
 
 
UNDERFLOOR HEATING 
 
All areas allowed for completed  P  F  N/A Mirror demisters installed  P  F  N/A 
 
Wiring on test  P  F  N/A Guarantee obtained  P  F  N/A 
 
 
TILING 
 
Shower based plastered to fall  P  F  N/A Waterproofing a BRANZ approved   P  F  N/A 
       product       
 
Council waterproofing inspection   P  F  N/A Producer Statement provided  P  F  N/A 
passed              
 
Tile colours and layout confirmed  P  F  N/A Grout colours confirmed  P  F  N/A 
 
Shower nibs in correct place for std   P  F  N/A Allowance for vanities considered   P  F  N/A 
shower doors       (wall fixings)       
 
Kitchen wall tiles installed  P  F  N/A Deck tiles installed  P  F  N/A 
 
Site cleaned  P  F  N/A Final quality check  P  F  N/A 
 
Shower doors measured  P  F  N/A Mirrors ordered  P  F  N/A 
 
 
JOINERY UNITS 
 
Colour and material correct  P  F  N/A Correct handles  P  F  N/A 
 
Soft closers in place  P  F  N/A Fixed correctly  P  F  N/A 
 
Toe kicks in place  P  F  N/A Kitchen top template taken  P  F  N/A 
 
Kitchen Top installed correctly  P  F  N/A Cutouts for air switch if required  P  F  N/A 
 
Kitchen sink sealed and braced  P  F  N/A Final quality check  P  F  N/A 
 
 
ELECRTICAL FINISH 
 
Correct face plates  P  F  N/A Correct lights used  P  F  N/A 
 
Correct positions  P  F  N/A Dimmers in where required  P  F  N/A 
 
2 Way lighting correct places  P  F  N/A Earth peg in place  P  F  N/A 
 
Heated Towel rails installed  P  F  N/A Powered up  P  F  N/A 
 
All tested and working  P  F  N/A Electrical Cert Supplied  P  F  N/A 



 
Site cleaned thoroughly  P  F  N/A        
 
 
APPLIANCES 
 
Alarm on in house  P  F  N/A Correct brands and colours  P  F  N/A 
 
Rangehood installed and vented  P  F  N/A All matching external grilles  P  F  N/A 
 
Drier duct completed  P  F  N/A Splashback measured  P  F  N/A 
 
Silicone to vanities and WC's  P  F  N/A Guarantee obtained  P  F  N/A 
 
 
PLUMBING FINISH 
 
Correct hardware used  P  F  N/A All wastes supplied  P  F  N/A 
 
Non return valves on shower roses  P  F  N/A Silicone to vanities and WC's  P  F  N/A 
 
Silicone to kitchen bench done  P  F  N/A All tested and working  P  F  N/A 
 
Final quality check  P  F  N/A Guarantee obtained - all hardware  P  F  N/A 
 
 
SHOWER DOORS, MIRRORS, SPLASHBACKS 
 
Correct glass used. Frameless  P  F  N/A Correct hardware used  P  F  N/A 
 
Mirrors installed  P  F  N/A Splashback installed  P  F  N/A 
 
 
 
CARPET 
 
Correct colour and brand  P  F  N/A Correct underlay  P  F  N/A 
 
Final quality check  P  F  N/A All trims in place  P  F  N/A 
 
Laid correct to stairs. Waterfall or   P  F  N/A        
bullnose              
 
 
GAS FINISH 
 
Fireplace completed  P  F  N/A Infinity’s in place  P  F  N/A 
 
Producer Statement for fire  P  F  N/A Gas connection complete  P  F  N/A 
 
Gas Certificate  P  F  N/A        
 
 
CENTRAL VACUUM FINISH 
 
Correct face plates  P  F  N/A Vac pan installed in kitchen  P  F  N/A 
 
Correct motor unit supplied  P  F  N/A Pistol grip supplied  P  F  N/A 
 
All working  P  F  N/A Accessories collected  P  F  N/A 
 
Guarantee obtained  P  F  N/A        
 
 
EXTERNAL DECKS 
PILES 
 
Correct ground clearance  P  F  N/A Pile locations correct  P  F  N/A 



 
Brace Piles drilled  P  F  N/A Holes covered  P  F  N/A 
 
Council holes inspection passed  P  F  N/A Piles braced plum and in line  P  F  N/A 
 
Water removed from piles  P  F  N/A Correct concrete strength used  P  F  N/A 
 
 
WALL PLATES AND BEARERES 
 
Wall plates fixed with dpc in place  P  F  N/A Spacer between house and deck   P  F  N/A 
       wall plate       
 
Bearer joins over piles  P  F  N/A Scaffold in place if required  P  F  N/A 
 
Stainless Steel wire dogs to piles   P  F  N/A End cuts treated  P  F  N/A 
used              
 
Nail plated used on joins  P  F  N/A KN Straps in place on brace and  P  F  N/A 
       anchor piles       
 
 
JOISTS 
 
Correct laps on joists  P  F  N/A Double joists to ends  P  F  N/A 
 
All nogs in place  P  F  N/A Boundary joists in place  P  F  N/A 
 
Stainless Steel joist hangers in   P  F  N/A        
place, nailed off.              
 
 
DECKING 
 
Safety barriers in place  P  F  N/A Gripside up or down correct  P  F  N/A 
 
Correct material - Kwilla / Pine,   P  F  N/A Spacings correct between decking   P  F  N/A 
25mm / 40mm       or close fitted       
 
Border decking in place  P  F  N/A Nailed completely and punched  P  F  N/A 
 
 
SUB FLOOR BRACES 
 
All subfloor braces in place  P  F  N/A All bolts tightened  P  F  N/A 
 
Stainless Steel bolts used  P  F  N/A        
              
 
BASE CLADDING 
 
Base framing set out for correct   P  F  N/A Jointers and corners in place on   P  F  N/A 
cladding       base cladding       

 
Base Vents at correct spacings  P  F  N/A        
 
 
HANDRAILS 
 
Completed if over 1.0m high  P  F  N/A Built to correct detail  P  F  N/A 
 
Max 100mm gaps to balusters  P  F  N/A        
 
 
DECK STAIRS 
 
No spring in treads  P  F  N/A Risers closed off  P  F  N/A 
 



Handrails built to 3 treads and   P  F  N/A Bottom of stringer securely fixed  P  F  N/A 
more       Final quality check       
 
 
PERGOLAS 
 
Bores to correct depth  P  F  N/A Posts plum and braced  P  F  N/A 
 
Post setout correct  P  F  N/A Correct concrete strength used  P  F  N/A 
 
Beams fixed with stainless steel   P  F  N/A Wall plate fixed with stainless steel   P  F  N/A 
bolts and brackets       and sealed on cladding       
 
Wall plate spaced off cladding  P  F  N/A Rater setout correct  P  F  N/A 
 
Rafter end chamfer cut tidily and   P  F  N/A        
uniform              
 
 
FENCING 
 
Boundary Pegs located  P  F  N/A Heights and styles confirmed  P  F  N/A 
 
Gate locations confirmed  P  F  N/A Steel framed gate  P  F  N/A 
 
Correct spacings to pailings  P  F  N/A Site cleaned  P  F  N/A 
 
Final quality check  P  F  N/A        
 
 
CLOTHESLINE AND LETTERBOX 
 
Correct style and location  P  F  N/A        
 
 
 
DRIVES AND PATHS 
 
150mm minimum hardfill  P  F  N/A Correct falls in drive  P  F  N/A 
 
Fines used for final screed  P  F  N/A Hardfill well compacted  P  F  N/A 
 
Mesh in place if required  P  F  N/A Boxing heights 100mm minimum  P  F  N/A 
 
Concrete cutter booked  P  F  N/A Council crossing inspection   P  F  N/A 
       passed       
 
Concrete type confirmed  P  F  N/A Correct concrete supplied  P  F  N/A 
 
Driveway trowelled off correctly  P  F  N/A Aggregate exposed  P  F  N/A 
 
Concrete cutting completed in time  P  F  N/A Boxing stripped  P  F  N/A 
 
 
LANDSCAPING 
 
Site cleaned and debris removed  P  F  N/A Bins removed from site  P  F  N/A 
 
Ground leveled and tidy for work  P  F  N/A Weed mat pinned down  P  F  N/A 
 
Topsoil screened  P  F  N/A Sand in topsoil being grassed  P  F  N/A 
 
Correct ground clearance to floor   P  F  N/A Irrigation systems in place  P  F  N/A 
levels              
 
Grass Seed, Spray on or   P  F  N/A   P  F  N/A 
Readylawn laid              
 


