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PM2.1 Scope 

This Specification sets out the requirements for the Consultant’s Project Management Plan. The Specification is 

part of the set of specifications comprising the Professional Services Specifications (PSS).   

 

PM2.2 Objective 

The objective of a Project Management Plan is to provide a systematic approach to planning, organising, managing 

and controlling all aspects of a project so that the project objectives are met. 

 

PM2.3 References 

The Project Management Plan shall incorporate the Risk Management Plan and any other relevant management 

plans required to be developed by the other specifications of the PSS, and the Construction and Maintenance 

Specifications. In particular, for field activities to be undertaken as Professional Services, it shall reference the 

relevant DSG specifications. 

 

PM2.4 Definitions 

Scope is the extent of the project – it includes assumptions, specified boundaries and other limitations, 

procedures and due dates, and the project objective. 

 

Communication is the transfer of information between project staff and stakeholders. 

 

Communications is the means by which the information is transferred. 

 

Resource includes all personnel, equipment, funding, materials and information. 

 

PM2.5 Elements of the Plan 

PM2.5.1 General 

The Project Management Plan shall, as a minimum, include the following elements addressing areas as appropriate 

to the Contract: 

 scope management 

 communications management 

 risk management 

 quality management 

 time, cost and resource management 

 traffic management 

 environmental management 
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 occupational health and safety 

 hold points and deliverables. 

PM2.5.2 Scope Management 

The Project Management Plan shall clearly define the scope of the Project by: 

 listing / describing the project objective  

 identifying constraints known to the Consultant 

 naming and describing the key elements of the work to be performed, the deliverables required, processes 

which must be followed, limits of the work, available resources, available time frame, assumptions and 

exclusions 

 identifying the likely effects of interrelated projects. 

 

The nominated elements of the work should then be broken down by task definition.  This should include a work 

breakdown structure based on phases and tasks including an outline of each task. 

 

The scope management section of the plan should also include mechanisms to identify and report on change 

requests, amend the scope in consultation with the Client, and initiate change orders. 

PM2.5.3 Communications Management 

The Project Management Plan shall include a Communications Management Plan that provides for adequate and 

proper information flow to facilitate the Consultant’s management of the project.  It should identify meeting, 

reporting, public contact, recording, filing and control requirements. 

 

Meeting requirements must address meetings with the Client, regulators, and other external stakeholders as well 

as internal meetings for coordination and reporting purposes.  

 

Reporting requirements must provide for both standard reporting and exception reporting. 

 

Requirements for interacting with the public and liaising with abutting property owners are documented in 

Standard Specification Sec177 Stakeholder and Community Engagement.  If public contact is required it must comply 

with DSG requirements. 

 

The recording, filing and control requirements should be in accordance with the Consultant’s Quality 

Management System.  This should include responsibilities and authority for signature and limits of authority. The 

Communications Management Plan should include a communications network diagram to illustrate the 

information flow described in the plan. 

PM2.5.4 Risk Management  

The Project Management Plan shall incorporate the Risk Management Plan as described in PSS PM3 Risk 

Management. 

PM2.5.5 Quality Management 

The Consultant shall prepare and execute a Quality Management Plan for the project.  This management plan shall 

comply with the Consultant’s certified Quality Management System. 
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The Project Quality Management Plan shall include the following three elements: 

 

 a quality plan 

 quality assurance strategy  

 quality control strategy. 

 

The quality plan shall specify which processes, procedures and associated resources will be applied, by whom and 

at what stages, to meet the requirements of the project (Ref AS/NZS ISO 10005). 

 

The quality assurance strategy shall include the planned actions necessary to provide reasonable confidence that 

the processes and deliverables will satisfy the quality requirements (Ref AS/NZS 9000) 

 

The quality control strategy shall list the techniques and activities required to check that the quality requirements 

are being achieved (Ref AS/NZS 9000). 

PM2.5.6 Time, Cost and Resource Management 

The Consultant shall include in the Project Management Plan a Project Programme showing the estimated start 

and finish dates for each activity listed in the scope definition.  These dates shall be based on estimated phase and 

task durations, which shall be established by the Consultant.  The Consultant shall also include a monthly cash 

flow. 

 

The Consultant shall use this programme to monitor variations from the estimated program and cash flow.  The 

Consultant shall take appropriate action to adjust resources and strategy to ensure variations from program and 

budget are minimised and dates for deliverables are achieved. 

PM2.5.7 Traffic Management 

Traffic Management for the project work shall be in accordance with Standard Specification Sec167 Traffic 

Management. 

 

The Consultant shall determine the impact on traffic and road safety of the activities resulting from work 

undertaken as part of the Consultant’s project.  The Project Management Plan shall set out the measures 

necessary to address implications.  

PM2.5.8 Environmental Impact 

The Consultant shall consider the need for environmental assessments as part of the Project Management Plan.  

This shall include elements identified in PSS T5 Environmental Investigations and Reporting. 

PM2.5.9 Occupational Health and Safety 

The Consultant must have an Occupational Health and Safety (OHS) system in place.  The OHS provisions shall 

be in accordance with: 

 

 The Tasmanian Workplace Health and Safety Act 1995 and its Regulations 

 AS4804 Occupational Health and Safety Management Systems. 

 

Operations at work sites shall be in accordance with the Tasmanian Workplace Health and Safety Act 1995 and its 

Regulations.  Operations shall also accord with Standard Specification Sec167 Traffic Management. 
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PM2.5.10 Consultancy Hold Point and Deliverables 

All the Hold Points relevant to the Project shall be identified in the Project Programme as part of the Project 

Management Plan. 

 

The Consultant shall observe all Hold Points by seeking the Client’s release within five (5) business days of 

submission. 

 

The Project Management Plan shall present a concise list of the deliverables required from the Project Brief.  

 

PM2.6 Hold Points and Deliverables 

Hold Points for this Specification are in Table PM2.6.1 – Hold Points. 

PM2.6.1 Hold Points 

Description of Hold Point Nominated Work not to proceed 

Acceptance of Project Management 

Plan 
All work in the Project 

 

Deliverables for this Specification are in Table PM2.6.2 – Deliverables. 

PM2.6.2 Deliverables 

Name Timing 

No of Copies in Format Shown 

Hard Copies Electronic 

Copies Bound Unbound 

Project 

Management 

Plan 

Within fourteen days of 

services commission 

1 0 1 
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 Department of State Growth 

Salamanca Building Parliament Square  

4 Salamanca Place 

HOBART TAS 7001 Australia 

Email: info@stategrowth.tas.gov.au 

Web: www.transport.tas.gov.au  
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