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Between 500,000 -  900,000 

Est. number of people that could be 
affected  
 

6.6% - 12%   

of total population 
 
 

Between 500,000- 670,000   

Est. number of people who will be 
targeted  
 

6.6% - 9%   
of total population 
 

 

 
 

Somalia remains in a state of protracted crisis which increases the impact of the 
challenging climatic conditions, amidst inadequate coping strategies and 
development assistance.  About 3.2 million people are in need of life-saving and 
livelihood support, while over 1.1 million people are internally displaced.  
 
The likely impacts of the 2015-16 El Niño events may be severe in areas 
characterized by some of the worst humanitarian and human development 
indicators in the world. It is foreseen that Somalia could experience flooding in 
southern and central regions and Puntland, as well as exacerbated drought 
conditions in Somaliland as early as end of September 2015 to December 2015. 
The effects of the El Niño phenomenon could extend several months into 2016. 
 
The El Niño Contingency Plan has been developed in consultation with 
authorities at federal and regional level to prepare the humanitarian community 
for an effective, integrated timely response, taking into account lessons learned 
and needs identified from the previous responses to El Niño related 
emergencies. Main gaps and constraints identified by humanitarian partners are 
access constraints and funding shortfalls.   
 
The humanitarian community is already prepositioning stocks and undertaking 
preventative programmes in areas likely to be affected by the El Niño.  
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SITUATION AND RISK ANALYSIS 

1. Country Information and Context Analysis  
The crisis in Somalia is among the most complex protracted humanitarian emergencies in the world. About 3.2 million 
people are in need of life-saving and livelihood support. According to the Food and Agriculture Organization’s (FAO) Food 
Security and Nutrition Analysis Unit (FSNAU) the number of people who face food crisis or emergency increased by 17 per 
cent to 855,000 from 731,000 six months ago. The number of people in food stressed situations remained at 2.3 million. 
More than two thirds, or 68 per cent, of the people who are in crisis and emergency are internally displaced people. 
Additionally, nearly 215,000 children under the age five are acutely malnourished, of whom almost 40,000 are severely 
malnourished and face a high risk of disease and death. Global acute malnutrition rates were found to be consistently above 
the emergency threshold of 15 per cent in settlements for internally displaced people. The lack of improvement is due in 
good part to an early end of Gu rains that led to below average cereal production FSNAU predicts that the food insecurity 
situation could worsen by the end of the year, due to below average agricultural production, poor rainfall in some pastoral 
and agro-pastoral areas, trade disruption in the most conflict affected areas, and continued displacement. 
 
Over 1.1 million Somalis remain in a protracted internal displacement situation. Military operations launched in July 2015 
have triggered new displacements in parts of southern and central Somalia. About 42,000 people have so far been 
displaced from areas within Bakool, Bay, Galgaduud, Gedo, Hiraan and Lower Shabelle, mostly to safer areas within the 
same regions and to areas in Middle Juba, Mogadishu as Dollow Ado in Ethiopia. Many internally displaced people live in 
appalling and largely unprotected conditions in overcrowded settlements with limited access to appropriate water, sanitation 
and hygiene services, putting them at high risk of diseases. The internally displaced are further affected by forced evictions. 
Over 116,000 people have been forcibly evicted during the first eight months of 2015. Moreover, the crisis could be further 
compounded by conflict in Yemen which has led to an influx of Somali returnees and Yemeni refugees fleeing the violence n 
Yemen. At end of August, almost 29,000 people had arrived in Somalia from Yemen, more than 90 per cent of whom are 
Somalis. The influx adds to the larger longstanding situation of internally displaced people in Somalia and Somali refugees 
in neighbouring countries. The protection crisis in Somalia remains of serious concern. Over the years it has denied children 
and adolescence their educational development as well as psychosocial support and protection from threats and violations 
including sexual exploitation, physical attack and recruitment amongst others. Moreover, about 1.7 million children are out of 
school, and among those in school only 36 per cent are girls. Gender based violence particularly against women and girls, 
remains pervasive often without accountability. IDPs’ access to housing, land and property righs is furthermore severely 
constrained as forced evictions continue to rise.  
 
Health conditions remain worrying, with acute watery diarrhoea (AWD), and measles continuing to threaten lives of Somalis. 
Around 3,300 suspected measles cases have been reported so far this year, while about 4,000 cases of AWD/cholera were 
recorded; with 85 per cent of the cases are children under age 5. No new polio cases have been reported in the last one 
year. However, this does not rule out the re-importation of polio and risks of contraction remain. Vaccinations to curb the 
current measles outbreak and to eradicate polio will need to be sustained to increase the extremely low vaccination 
coverage of only 30 per cent.  
 
Predictable and unimpeded humanitarian access to vulnerable communities continues to be a challenge due to the volatile 
security situation. Roadblocks and checkpoints in southern and central Somalia manned by armed actors continue to 
severely hamper delivery of assiatance and the free movement of people to areas where services are available. The two 
main roads most affected by roadblocks remain Belet Weyne-Mogadishu and Mogadishu-Baidoa-Doolow.Road access 
limitations also increase operational and transportation costs for humanitarian agencies delivering food to affected towns, 
and commercial food prices, making it difficult for vulnerable people to access food and other essential basic commodities.  

2. Summary of Risk 

El Niño conditions were formally declared by all major climate forecasting centers in May 2015.  During the last 25 years, 
Somalia as with the other countries in the East Africa region has experienced  six moderate-to-strong El Niño events in; 
1991-2, 1994-5, 1997-8, 2002-3, 2006-7, and 2009-10. Out of the six events, the country witnessed two very severe El Niño 
events in 1997–8 and 2006-7. Massive flooding resulting from the El Niño affected over 900,000 people in 1997–8 and over 
440,000 people in 2006–7, mostly in southern and central Somalia, along the Shabelle and Juba valley river basins. Many of 
the affected lost all their property and livelihoods. 

 
Rainfall outlook for the Greater Horn of Africa Region September to December 2015 
 
The Greater Horn of Africa Climate Outlook Forum (GHACOF) has confirmed that El Nino conditions have intensified and 
will affect the region during the 2015 September to December rainy season (Dyer). The El Niño event is likely to lead to a 
wetter than normal Deyr season in parts of the country. The rainfall forecast indicates that the 2015 Deyr season in Somalia 
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is expected to experience above normal rains (45 percent probability) with a tendency of 35 percent probability of normal 
rains in the southern and central regions. This also includes parts of the Ethiopian highlands which contribute significantly to 
the flow of both the Juba and Shabelle rivers inside Somalia. Further, the northern parts of Somalia are expected to 
experience normal rains (40 percent probability of normal rains) with a tendency of 35 percent below normal rains. 
With the prediction of El Niño in the region, the enhanced rains 
could also result to good pasture and crop development in the 
south and central areas. On the downside, there could be increased 
risks of flooding along the main two rivers in Somalia, the Juba and 
Shabelle. The impending El Niño pattern is likely to follow that of 
2006 which affected over 440,000 people within the Juba and 
Shabelle riverine areas in Somalia. The low lying areas of 
Galgaduud, Mudug and parts of Nugaal regions may experience 
flash floods during the season due to the foreseen heavy rains. 
Additionally, there is a likelihood of normal to below normal rains in 
the northern parts of the country. This will follow another poor 
rainfall season in the area, mainly in Awdal and Woqooyi Galbeed 
region that are currently experiencing drought conditions. With this 
forecast in the area, the situation may go from bad to worse. 
 
The disaster profile for the areas that could be affected in southern 
and central Somalia is further accentuated by the ongoing armed 
conflict and the resultant major conflict-induced population 
displacement crisis. Coupled with the structural challenges and 
incomplete recovery from the effects of the 2011 famine, even 
small-scale natural hazards can have a devastating effect on 
people’s lives.  
 
Potential triggers to be monitored 

 
Areas at risk 
 
Floods: The areas of highest risk of river flooding are districts along the Shabelle and Juba river valleys’ areas in Gedo, 
Hiraan, Lower and Middle Jubba and Lower and Middle Shabelle regions. The following districts could be severely affected; 
Dollow (Gedo); Belet Weyne, Bulo Burto and Jalalaqsi (Hiraan); Balcad and Jowhar (Middle Shabelle); Afgooye, Baraawe, 
Kurtunwaarey, Marka, Qoryooley and Wanla Weyne (Lower Shabelle); Bu’aale, Jilib and Saakow (Middle Juba); Afmadow, 
Jamaame, Kismayo (Lower Juba). The other areas that could experience low to moderate effects of the flooding include; 
Mogadishu (Banadir), Bur Hakaba (Bay); Baardheere, Ceel Waaq, Garbahaarey and Luuq (Gedo); Rab Dhuure, Tayeeglow 
and Xudur (Hiraan); and Badhaadhe (Lower Juba).  
 
The exact numbers of people that could be inundated, displaced by the floods or otherwise affected is difficult to predict with 
total accuracy. However, trends and lessons learned from previous El Niño events indicate that the strong El Niño event 
could foresee up to 900,000 people affected while a moderate one could see over 500,000 people affected. The estimates 
represent the number of people that were affected during past severe and moderate El Niño events that occured in 1997-8 
and 2006-7, respectively, although the number of people that could be affected in 2015-16 flooding could surpass the 2006-
7 figures given the deterioriating state of the natural environment in the country and the lack of proper river basin 
management, riverbed siltation and degraded land due to tree cutting and erosion.  

Floods  Drought  
 Above normal or excess rainfall in Somalia and the Ethiopian Highlands.  
 Increased river levels. 
 Flash floods and riverine floods. 
 Inundation of farmlands, grazing lands, villages and homesteads. 
 Late planting due to inundation and standing waters 
 Displacement and out-migration. 
 Destruction/blockage/damage of crops and infrastructure (health, schools, water 

systems, roads, bridges, sanitation facilities, irrigation and flood relief infrastructure 
et al). 

 Loss of lives. 
 Loss of means of livelihood including livestock, stored grains and seeds, and other 

household assets. 
 Disease outbreaks 

 Below normal rains 
 Pasture and water 

shortages. 
 Drought induced 

displacements and 
abnormal livestock 
migration.   

 Increased drought related 
food insecurity and 
malnutrition. 

 Drought related livestock 
deaths. 
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Flash floods: Upto 200,000 people could be affected by flash floods in low lying areas in Galgaduud, Mudug and Nugaal 
regions. 
 
Drought:  About 31,0001 people in Awdal, Sanaag and Woqooyi Galbeed regions are projected to be in ‘crisis’ integrated 
Food Security Phase Classification (IPC) according to FSNAU post Gu rains analysis2. The north-west agro-pastoral and 
Guban pastoral zones are the main livelihoods zones projected to be affected in these regions.  

 

 

                                                     
 
 
 
 
1 These figures will be revisited based on the findings of the complimentary assessments that are being finalized by FSNAU. 
2 Post 2015 Gu rains assessment presentation North West regions 30 August 2015. 
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Humanitarian Consequences 

The impact of the El Niño phenomenon may be severe in terms of damage to the already chronically vulnerable Somali 
people, who are characterized by some of the worst humanitarian and human development indicators in the world. 
According to the Food and Agricultural Organization’s (FAO) Somalia Water and Land Management (SWALIM), Somalia 
could experience flooding from as early as end of September 2015 to December 2015 although the effects of the El Niño 
phenomenon could extend for several months in 2016. SWALIM predicts the peak of the rainy season would be in October 
2015. The effects of the El Niño phenomenon could further aggravate the humanitarian crisis the country is currently faced 
with, including major population displacements, loss of lives, increased protection and human rights threats, disease 
outbreaks, disruption and reduced access to basic good and social services, destroyed means of livelihoods and shelter, 
food insecurity, increased malnutrition, contamination of the natural environment and humanitarian access hindrances.  

There could be heightened risks of possible outbreaks of water-borne diseases and a lack of clean water, as most of the 
shallow wells on which people depend for clean water will be destroyed or contaminated. Most household food supplies 
could be lost in the floods, which could also destroy crops due for harvesting in December 2015. The affected households 
could then be food insecure for a long time as they will have to wait for the 2016 Gu harvests. Medical care will also be in 
critical need as most health facilities will either be inundated or washed away. Diarrheal diseases and; malaria outbreaks 
could increase due to stagnant waters that are condusive for vector multiplication.  Provision of schools/temporary learning 
spaces will be critical to ensure an educational routine for affected children, and as a vehicle for preventative health and 
hygiene initiatives. Projects aimed at quick restoration of pastoralists’ livelihoods, through livestock disease control, will need 
to be addressed from the outset. Equally, secondary effects such as destruction of assets, infrastructural damage, food 
insecurity and impact on livelihoods will need to be incorporated into the response planning to strengthen communities 
coping mechanisms and to put them track for early recovery. 
 
The fragile protective environment could be seriously disturbed and vulnerable individuals including women, children, the 
elderly and other individuals with specific needs such as persons with disabilities within the affected communities could 
continue to suffer disproportionately due to the lack of equitable access to assistance. Internally displaced people and other 
vulnerable people have reduced or no means to cope with the consequences of this natural disaster. They will therefore 
remain in a precarious and unstable situation, even after the flooding recedes, especially if appropriate protection and 
assistance cannot be provided in a timely manner and with a view to allow for immediate progress towards their durable 
solution. Most flood affected regions could face enormous logistical difficulties and only boats or helicopters would be able to 
reach remote areas where roads have been cut off. In light of the ongoing military offensive, which currently targets some of 
the key areas expected to be affected by the flooding, people in flight could also find that the areas they can safely access 
are limited or inaccessible.  
 
Negative coping strategies in Somalia, as with other countries in crisis, could have significant detrimental effects on the most 
vulnerable households. Immediate coping strategies may include sale of productive assets, reduction of food diversity, 
buying food on credit, taking loans, out-migration to other areas within the country or to other countries, and sharing 
accommodation or other resources. Child labour and forced marriages are also among those negative coping strategies. 
Some of the commonly used strategies, such as labour migration, have been constrained by insecurity whilst the ability of 
populations to rely on local social support networks has also been stymied by loss of productive assets and lack of work 
opportunities coupled with  increasing needs due to food shortages.   
 
Immediate response interventions are likely to be in the following areas;  

 Early warning and preparedness activities. 
 Food assistance. 
 Emergency Non- food items (NFIs) and shelter. 
 Health services and control of communicable diseases.  
 Provision of safe drinking water, hygiene and sanitation services. 
 Emergency nutrition support. 
 Enhanced logistical capacity including boat operations if required. 
 Provide essential protection services and ensure protection mainstreaming  
 Emergency Education. 
 Emergency livestock disease surveillance and vaccination/ treatment.  
 Emergency livelihood support.  
 Coordination and management and tracking of displacement sites and flows. 

 
4. Response and Operational Capacity  

The Somalia Humanitarian Response Plan (HRP) for 2015 focuses on response to the protection and humanitarian needs of 
people in crisis and emergency situations,  and  strengthening the resilience of vulnerable households and communities 
through livelihood support, as well as programmes for critical gaps in basic social services that complement disaster risk 
reduction, recovery and development interventions. However, humanitarian response remains significantly underfunded. As 
at end of September, the Somalia 2015 appeal was only 35 per cent funded. Given the substantial gaps in funding to 
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humanitarian operations planned in the 2015 HRP, humanitarian organizations will require additional resources and capacity 
to be able to respond to the emerging needs. 

In response to the dynamic and evolving situation in Somalia, the Somalia Humanitarian Country Team (HCT) is committed 
to mobilize a more effective response that systematically addresses humanitarian needs in a principled way. This will entail 
improving capacity to respond to new emergencies and displacement that may be created by the El Niño phenomenon 
through better preparedness, assessments and more effective partnerships, strengthening the resilience of vulnerable 
communities taking into account their  particular needs and bolstering the logistical means to sustain humanitarian action.  
 
An expanded humanitarian presence and programming in priority areas will be needed in order to respond to the needs of 
the affected people in a timely manner. Notably, all clusters have a number of partners operating at regional and district 
levels in the areas at risk. Many of these partners have the capacity to implement multiple activities in more than one 
cluster/sector in the same district/ region. With adequate resources, the humanitarian community will be able to reach most 
of the people in need through different modalities. 
  
5. Gaps and constraints 
 

Access issues remain one of the main challenges that humanitarian actors continue to face in addressing humanitarian 
needs in Somalia. Access to most parts of the country is impaired by the high levels of insecurity, combined with under-
developed basic infrastructure. Constricted access directly constrains the ability to plan and execute appropriate and timely 
humanitarian responses. The absence of full humanitarian access also impacts significantly on the ability to generate 
qualitative and accurate data on affected populations and people in need. Roadblocks and checkpoints in southern and 
central Somalia manned by armed actors continue to severely hamper aid delivery. Road access limitations increase 
operational and transportation costs for humanitarian agencies delivering food to the affected areas. They also increase 
commercial food prices as traders transfer the high cost of operating in insecure areas to consumers, making it difficult for 
vulnerable people to access food. Despite the extremely challenging operational environment, humanitarian partners 
continue to find solutions to deliver assistance to people in need such as through the use of local NGO partners, 
agreements with local community networks to temporarily secure roads, and airlifts.  
 
Government capacity to prepare for and respond to emergencies remains limited in Somalia, at both national and sub-
national levels. Similarly, community-based government structures also have limited capacities.  
 
Funding constraints for emergency preparedness and response activities is also a key constraint. The funding levels of 2015 
do not leave much room for reprogramming and reprioritization of life-saving activities. With additional needs prompted by 
floods and   
 
6. Planning figures for humanitarian assistance 
 

The table below gives a breakdown of the number of people affected during the past El Nino and drought events that 
impacted populations in the areas that could be affected and the proposed 2015/16 planning figures. The planning figures 
are based on the most likely scenario according to the 24-26 ICPAC forecasts that indicate the event would be moderate to 
strong.  
 

Region Est. Flood Affected 
1997/-)*

Est. Flood 
Affected 2006-7) 

Proposed 2015-16 
planning  figures 

Hiraan 56,550  68,075  27,947 

Bakool -    7,925  -    

Gedo -    3,963  28,019 

Bay 21,121   651  -    

Middle Shabelle 65,202  228,557  65,251 

Lower Shabelle 86,501  298,509  81,777 

Middle Juba 157,877  152,434  36,142 

Lower Juba 187,855  117,183  199,315 

Central Regions (Mudug, Galgaduud, Nugaal) -    -    200,000 

Total 575,105  877,296  638,451 

Region  Drought affected  
2015 

 Proposed planning 
figures 2015-16 

Awdal, Woqooyi Galbeed and Sanaag regions 31,000**  31,000 

Grand Total  669,451 
          *All estimates provided by SWALIM   ** FSNAU post Gu rains assessment estimates 
       ** Figures will be revisited based on the findings of the complimentary assessments that are being finalized by FSNAU. 
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RESPONSE STRATEGY 

1. Objectives and Response Activities 

In July, FAO alerted the Somalia Humanitarian Country Team (HCT) of the likely occurrence of an El Niño event in Somalia 
in 2015-16. Taking into account the relative likelihood that Somalia could be severely affected and lessons learnt from the 
2006–7 response, on 27 July, the HCT decided to put in place an Inter-Agency Contingency Plan (IACP) to facilitate 
response interventions. The plan will be harmonized with existing ones and used in conjunction with the necessary 
applicable plans and guidelines. It will aim to encompass a full continuum from preparedness, relief and rehabilitation, to 
mitigation and prevention measures.  
 
The following strategic objectives have been adopted to help meet the above stated goal; 
 

 

Prepare the humanitarian community for an effective, integrated timely response, taking into account 
lessons learned and needs identified from the previous responses to El Niño related emergencies.   
- An inter-agency contingency plan is developed to support preparedness and response efforts. 
- Early warning information (related to flood and river level monitoring, weather forecast and alerts, health 

education and awareness) are shared with all relevant actors including Government, humanitarian 
organizations and local communities in a timely manner.    

- Support preparedness measures including; strengthening weak spots, low embankments and man-made 
breakages in the  Juba and Shabelle rivers, desilting of (diversion) canals, pre-monsoon closing of minor 
river bank gaps, and preparing little barriers with sandbags to divert water and protect villages and houses 
and  prepositioning of plastic bags and sheets for dry storage of grain and seed stocks are conducted on 
time.  

- Minimum coordination and operational arrangements are in place to facilitate timely and effective 
humanitarian response. 

- Humanitarian relief items to assist at least 50,000 people for 8 weeks are prepositioned in all potential 
hotspot areas. 

- Strengthen resource mobilization efforts and institutional response capacities.  

 

Provide coordinated protection and response to immediate humanitarian needs, and support the 
resumption of livelihoods activities for people affected by the 2015-16 El Niño phenomenon. 
- Monitor population movement, track displacements and share with relevant humanitarian actors. 
- Support local authorities to establish safe settlement sites for internally displaced people  and ensure  ensure  
  exposure to protection risks are minimized..  
- Most vulnerable people receive food assistance. 
- Water, sanitation and hygiene services are provided to  the most affected people 
- Households, displaced in particular, are provided with emergency shelter and non-food items. 
- Children and pregnant and lactating women are  screened and those identified as acutely malnourished are 
  admitted for   treatment. 
- Emergency primary healthcare services are provided to people in need. 
- Control of communicable diseases. 
- Advocate for safe passage of people in flight, especially through conflict affected areas. 
- Protection monitoring/assessment missions are undertaken. 
- Children and adolescents have access to emergency education. 
- Children have access to safe spaces. 
- GBV and child protection services (including Information, Documentation, Tracing and Reunification (IDTR)      
  and mobilization of referrals pathways, post rape treat/clinical management of rape, Psychosocial support. 
- Vulnerable households are assisted with emergency livelihood support. 
- Enhanced logistical capacity including boat and air operations are provided as required.   
- Emergency livestock disease surveillance and vaccination/ treatment.  
- Coordination and management. 
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OPERATIONAL DELIVERY PLAN SUMMARY  

1.  FOOD SECURITY   

Supports Objectives 1 and 2.  

Activities Indicator Target 

a. Preparedness and Initial Response 

Enhancement of flood early warning systems; messaging to 
communities through SMS. 

 # of SMS alert 
disminated 

 224 (at least 7 flood sms alerts 
per week per river. 

Establishing Community based early warning system for vector 
and Rift Valley fever – SMS messaging 

  # of HHs     5,000 

DRR Training for FGS/Contingency planning.  # of goverrnment  
staff   trained. 

       30 

Dissemination of key messages to promote vector control and 
reduce likelihood of RVF outbreak 

   # of people reached      10, 000 

Facilitated refresher training  to livestock actor in Livestock 
Emergency Guidelines (LEGS) in Somalia (Hargeisa/ Dollow/ 
Mogadishu) 

  # people trained        20  

Provision of emergency responses (food and vouchers) for 
flood affected population for a month. 

  # of displaced 
people supported . 

 200,000 displaced people  

Provide emergency assistance (vouchers) for drought affected 
population in Somaliland for the for a month 

 # of drought affected 
people supported  
  

60,000 drought affected people 
in Awdal, Woqooyi Galbeed and 
Sanaag regions.  

Water diversion barriers, embankment reinforcement through 
sand bagging, closing of minor gaps, etc. through CFW 

 # of HHs targeted in 
CFW 

26,033 

Provide emergency livestock supportive treatment and disease 
vector control measures in areas of high risks 

 Heads of cattle, 
camels, sheep and 
goats. 

1 million 

Digging of burial pits for burying of animal carcasses through 
CFW to prevent zoonotic diseases  

# of burial pits 240 (2,650 HHs) 

Provision of tools/inputs and training for safe storage of grain 
and seed. 

 # HHs received tools 
and trainings 

   11,000 

b. Non Initial Response activities (to be implemented until Dec 2015)   

Provision of emergency responses (food and vouchers) for 
“returning population” after displacement due to flood for the 
two months. 

# of displaced people 
supported . 

 200,000 displaced people  

Provide emergency assistance (vouchers) drought affected 
population in Somaliland for two months. 

 # of drought affected 
people supported  

60,000 drought affected people 
in Awdal, Woqooyi Galbeed and 
Sanaag regions.  

Provide emergency livestock supportive treatment and disease 
vector control measures areas medium risk. 

 Heads of cattle, 
camels, sheep and 
goats. 

2.5 million 

CCPP vaccination.   Heads of goats  1million  

Provide lifesaving cash assistance to 13,400 HHs affected the 
ongoing drought and are food insecure in Awdal and Woqooyi 

  # of HHs targeted in 
CFW 

13,400 
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Galbed in Somaliland  

Livelihood inputs support (nets, boats, hand lines) to Riverine 
Fishing Communities Livelihood inputs support (nets, boats, 
hand lines) to Riverine Fishing Communities  

# of HHs 800 households supported with 
livelihood inputs and 

c. Response activities expected  for 2016   

Provision of recovery assistance (food and vouchers) for flood  
affected population for three months   

  # of displaced 
people supported  

 200,000 displaced people  

Provision of agriculture livelihood packages for agro-pastoral 
and riverine households. 

 # of HHs supported.  55,100  

Repair of damaged, blocked or silted up canals affected by 
flood  

 # of HHs targeted in 
CFW 

26,033 

CCPP vaccination   Heads of goats  4 million  

Livelihood inputs support (nets, boats, hand lines) to Riverine 
Fishing Communities Livelihood inputs support (nets, boats, 
hand lines) to Riverine Fishing Communities  

  # of communities 
supported.  
 
 

20 communities provided with 
boats.  

2.  SHELTER AND NON FOOD ITEMS   

Supports Objective 1 and 2. 

a. Preparedness and response activities to be  implemented in 2015 

Activities                         Indicator Target 

Assessment of potential 
low-lying and flood 
prone areas. 

               100 potential flood prone areas  
                analyzed .  

50,000 protracted IDPs 

Capacity building of the 
population in 
preparation of El Nino. 

               100 settlements cleaned up and garbage  
                collection points removed 

100 settlements 

Site planning. 
 

               # of  flood prone settlements relocated and # of  
                  committees trained. 

 
    

 20 IDP settlements and 
100 committees trained on 
site planning and improved 
flood resistant measures to 
protect their shelter and 
environment.  

Pre-positioning of NFIs 
and Emergency 
Assistance Packages 
(EAPs). 

               # of NFI kits prepositioned.                             10,000 NFIs pre-positioned 
in key locations. 

Strengthened 
coordination 

               # of regional coordination structures strengthened. 6 regional shelter cluster 
structures strengthened 
(Banadir, Baidoa, Doolow, 
Dhobley, Kismayo and 
Belet Weyne). 

Distribution of NFIs that 
were pre-positioned. 

              # of pre-positioned NFIs distributed. 
 

360,000 displaced persons 
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Purchase and 
distribution of more NFIs 

              # of NFIs distributed .  50,000 NFIs distributed 
through direct distribution, 
cash or voucher 
mechnisms. 

Purchase and 
distribution of ESKs 

# of EKS distributed.  30.000 ESKs distributed 
through direct distribution, 
cash or voucher 
mechanisms. 

b. Response activities to be implemented 2016 

Capacity building of 
30,000 HHs in disaster 
risk reduction measures. 

# of HHs trained.  30,000 HHs trained in 
building back safer and 
localized solutions 

Small cash/voucher 
grants for returning IDPs 
displaced by El Nino.  

# of displaced people supported.  180,000 short termed 
displaced people. 
 

3.  WATER, SANITATION AND HYGEINE   

Supports Objective 1 and 2.  

Activities Indicator Target 

a. Preparedness activities.  

Secondary data review (previous flood 
maps, floods risk zones). 

    # of people at risk identified. 
    # of locations at risk identified. 

NA. 

Assessment of partners” capacity.      Capacity assessments conducted. Capacity assessment 
report. 

Procurement  of Hygiene Kits/WASH 
supplies and equipment 

 # of people supported  400.000 

Re-stocking of regional hubs with 
hygiene kits. 

# of hygiene Kits pre-positioned for distribution to 
affected     population. 

35.000 

Elaboration and dissemination of 
preparedness and hygiene promotion 
messages. 

# of people reached with floods early 
warning/preparedness messages.  
 
# of people reached with specific hygiene promotion 
messages.  

 100%  

Development and distribution of floods’ 
rapid assessment tool. 

 Assessment tool developed/  % of regional focal 
 points that adopts the tool.  

Finalized assessment 
tool document/  100% 

b. Response activities (to be implemented in 2015 and 2016). 

Conduction of Rapid Assessment.  % of flood affected villages assessed. 75% 

Household water treatment. # of people with access to treated water at household  
level (treated with chlorofloc/aquatabl). 

400,000 
 

Repair of water infrastructure.  % of flood affected wells dewatered and treated with 
shock chlorination/repaired. 

80% 

Temporary water supply/mobile water 
treatments. 

# of people with access to safe water through 
temporary water supply/mobile water treatments 
equipment. 

12,000 
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Distribution of Hygiene Kits. # of people supported with hygiene kits. 400,000 

Hygiene awareness campaigns. # of people sensitized in the adoption of appropriate  
hygiene practices. 

400.000 
 

Distribution of sanitation materials. # of people with improved  access to sanitation 
through distribution of squating plates. 

5,000 

Repair of latrines desludging. #of people that have access to repaired /deslugded  
latrines. 

10, 000 
 

Construction of emergency latrines. # of  people that have access to emergency latrines. 5,000 

4.  HEALTH  

Supports Objective 1 and 2.  

Response activities to be implemented  in 2015 and 2016 

Activities     Indicator     Target 

Maintain up-to-date mapping of health actors and service delivery 
activities throughout the affected areas 

%  of monthly bulletin timely produced and 
disseminated 

100% 
 

Maintain up-to-date information on the health situation and needs 
and ensure is available to all stakeholders; regular situation 
reports/health bulletins. 

% of ad hoc and monthly meetings 
conducted as planned. 
 

         
100% 
 

Conduct ad hoc and regular inter-sectoral, intra-sectoral, Zonal 
and Country coordination meetings 

% of planned coordination meetings 
conducted and minuted 

           
100% 

Conduct mobile medical/health clinics in the areas, where people 
are displaced (by vehicle and boat) 

# mobile medical/health clinics in the 
areas, where people are displaced . 

             
70% 

Hasten the functioning of damaged/flood merged facilities, as the 
flood recedes 

% of functioning/flood merged facilities, as 
the flood recedes. 

             
100% 

Supply of adequate equipments, drugs and medical supplies to all 
functioning services both mobile and fixed facilities including- Ant-
snake venom, Ant-Rabies, TT  

 # of equipments/medical supplies supplied 
to functioning health facilities.  

 

              
75% 

Support emergency referral services at community for preganat 
mothers through exisiting maternity homes. 

# of functioning maternity homes supplied 
with emergency kits.   

100% 

Support to emergency referral sites for pregnancy and child birth 
in the affected regions /districts 

# of functioning maternity hospitals with 
emergency kits and medicnes.  

80% 

Support emergency immunization to measles and polio targeting 
children in IDP settlements and host communities  

% of targeted children for polio and 
measles vaccination immunized 

95% 

Ensure that essential life-saving medicines and supplies reach 
those in most need 

% of the planned medical and supplies 
reach the targeted areas 

              
70% 

Strengthen case management of prevailing communicable 
diseases 

% of targeted health staff trained on case 
management. 

            
100% 

Source preposition and distribute adequate medicines and 
supplies; including; anti-malarials, DDKs, IEHKs etc 

# of medicine kits and supplies Sourced 
prepositioned and distributed. 

            
100% 

In collaboration with WASH cluster strengthen water and 
sanitation interventions 

 % of targeted water sources the quality 
testing is conducted.  

                
80% 
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Strengthen hygiene promotion, health education and community 
mobilization 

 # of hygiene promotion, health education 
and community mobilization campaign 
conducted. 

               
100% 

Weekly reporting EWARN cases in health facilities  % of sentinel sites reporting EWARN 
cases timely. 

                
95% 

The vector control will include the larviciding and personal 
protection measures;  

- Equipments for selective indoor residual spraying (IRS)  
- Distribution of Long lasting insecticide treated nets (LLITN) 
- Hygiene Promotion and Health Education on prevention 

measures  
- Social mobilization for cleaning the environment 

% of planned activities in vector control 
conducted. 

 70%        

5. NUTRITION   

Supports Objectives 1 and 2. 

Response activities to be implemented  in 2015 and 2016 

Activities Indicator Target 

Training on Nutrition in Emergencies to all partners in El Nino 
Hazard area by end of Sep and early Oct 2015. 

# of trainees.  35 

Rapid nutrition assesemnts in regions affected by El Nino to be 
done immediately aftermath of flooding. 

# of rapid nutrition 
assesements.  

6  

Ensuring nutrition response projects presence in areas to be 
possibly affected by El Nino and where we don’t have operation 
through PCA funded by CLA (UNICEF) before the end of 2015. 

# of new PCAs/SSFAs 
signed. 

12 

Prepositiong of life saving nutrition supplies before the end of 
the year. 

# of RUTF (Ready to use 
therapeutic food)/  plumpy 
doz / plumpy sup.  

276 MT RUTF/191.5MT 
plumpy doz / 55.5 MT 
plumpy sup 

Strengthening coordination at zonal/sub-nationla level. # of coordination meetings 
conducted regulalrly and 
frequently (bi-weekly). 

 18 

Nutritional screening for children.  # of children screened. 132,686 

Outpatient therapeutic feeding programme (Treatment of non-
complicated severe acute malnutrition). 

Proportion of children cured. 
 

> 90% 
 

Inpatient therapeutic feeding program (Treatment of 
complicated severe acute malnutrition). 

Proportion of children cured. 
 

> 75% 
 

Provision of blanket supplementary feeding for pregnant and 
lactating women, and children under five for the first 30 days. 
Therapeutic supplementary feeding for malnourished children 
under five will also be provided. 

 #  of beneficiaries reached.   TBD 

Targetted supplementary feeding program (Treatment of 
moderate acute malnutrition). 

Proportion of children cured. > 90% 
 

Emergency blanket food distribution for children under age five    # of children reached with  
BSFP. 

132,686 

Emergency blanket food distribution for pregnant and lactating 
women. 

#of  PLW reached with  
BSFP. 

3,220 
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Infant and young child feeding education and counselling. # of PLW attended IYCF. 5,000 

6.  EDUCATION   

Supports Objective 1 and 2.  

Response activities to be implemented  in 2015 and 2016 

Activities Indicator Target

Establishment of temporary learning spaces (TLS). # of  learners provided with safe and protective  
learning spaces. 
 
# of TLS benefiting the learners 

35,000 
 
 
390 

Provision of Basic Teaching & Learning Materials and 
recreational materials. 

# of  learners (girls/boys) benefiting from teaching 
and learning supplies, including recreational 
materials. 

35,000 

Teachers  supported to run  protected learning spaces and 
emergency teacher incentives 

# of teachers receiving training in lifesaving 
messages,DRR approaches  & psycho-social 
support. 
# of teachers ( female / male) recruited and receiving 
emergency incentives.  

770 

Training of CEC members (7 members for each TLS) on 
school related disaster management and mobilization of 
funds. 

# of CECs   trained. 390 

7.  PROTECTION (includes Child Protection, Gender Based Violence and Land and Property Rights) 

Supports Objective 1 and 2. 

Response activities to be implemented  in 2015 and 2016

Activities Indicator Target 

Review and update service mapping of referral path ways and 
define roles and responsibilities.  

 # of SOP, referal pathways, 
service mapping           reviewed 
/updated. 

 3  
 

Capacity Development of CPWG members, CP actors, 
community based child protection networks, case workers on 
child protection, psychosocial first aid, and basic mechanism 
of IDTR etc. 

# of CP actors trained/oriented 200 

Procure and preposition Child Protection in Emergecy supplies 
(tents and recreation kits et al).  

# of supplies procure and 
prepositioned in strategic locations  

2,000 

Mobilisation of CP actors and awareness raising at the 
community level. 

# of of community members, care 
providers reached  

100,000  
 

Conduct Child Protection Rapid Assessments (CPRA) in 
affected areas. 

# of CPRA  conducted and results 
achieved 

One CPRA per 
affected area 

Provide Identification, Documentation, Tracing and 
Reunification (IDTR) and interim care services to separated 
and unaccompanied children, ensure their access to basic 
services. 

# of unaccompanied minors 
identified and registered and   
% of registerd UASC receive 
interim care/reunified. 

1,500 and 300 
(20%) 
 

Provide referral and other child protection services to children 
affected by GBV and other violence or physical injuries. 

# of chidlren that received referal 
service 

200 affected 
children. 

Provide psychosocial support (PSS) to children and their care 
providers affected by the disaster. 

# of childrena nd care providers 
received PSS. 

2,000 
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Coordination, monitoring and information management: # Child Protection actors providing 
timely response. 

30 

Mapping of service providers for effective referral 
mechanisms. 

 # of functional referral pathways. 
 

One in each region 
 

Sensitization and capacity building for humanitarian workers 
including NGOs and community champions on GBV 
prevention and response in crisis settings. 

# of humanitarian workers and 
community focal points trained. 

 

8 community 
members trained in 
each region (28 
males and 28 
females. 

Training of male and female medical staff in health 
clinics/hospitals on clinical management of rape (CMR) to 
provide safe, ethical and respectful services to survivors of 
sexual violence/rape including best practices on ethical and 
safe patient intake and referral and implementation of the 
CMR protocol. 

# of medical staff trained on 
CMR. 

  21 

Provide medical, legal, PSS and counselling and material 
assistance (including PEP kits and dignity kits) to GBV 
survivors, and referral to appropriate services. 

# of post rape treatment kits 
procured. 

  40 
 

Establish temporal GBV protection centers for potential 
survivors. 

# of GBV temporal protection 
centers for potential survivors.  

One in each region 

Strengthen the multi-sectoral referral systems by supporting 
existing one-stop centers for GBV survivors in order to provide 
timely and quality services. 

Availability of functional referral 
pathways 

One harmonized 
referral pathway for 
the seven regions.  

Establish/promote a safe and ethical standardized system for 
data collection, analysis, sharing and management of GBV-
related data. 

 # functioning systems for data 
collection, analysis, sharing and 
management of GBV-related 
data 

1 functioning system 

Strengthen confidential reporting and referral mechanisms for 
women, girls, boys and men GBV survivors linked to 
comprehensive response mechanisms. 

# reports on sexual violence 
incidents compiled, analyzed, 
and shared with stakeholders 

Monthly updates key 
data 

Advocacy/community mobilization in order to empower and 
mobilize communities on GBV prevention 

# of community people 
(disaggregated by sex and age) 
reached by advocacy/community 
mobilization. 

500 in each region 
 

Advocate with local government in risk-prone areas for 
securing land tenure rights.  

# advocacy sessions conducted; 
#  ofHLP IEC produced and 
disseminated. 

50,000 displaced 
people 
 

Setting up storm drains and similar mitigation measures in IDP 
settlements wherever possible to enhance the resilience and 
protection of IDPs against flood-related displacement and 
other impacts and allow them to continue to stay close to 
livelihoods and home. 

# of displace people supported. 50,000 displaced 
people . 

Capacity building, including through dissemination of relevant 
IEC materials and protection mainstreaming. 

# of awareness raising IEC 
sessions undertaken in 
communities at risk of 
displacement/service providers 

1700 
 

 
Support the development of community based protection 
committees  

# Committees formed and 
functional. 
 

500 
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Train community based protection committees on prevention 
and reponse to risk, violation and abuse  

# Committees trained  
 

500 

8.  LOGISTICS   

Supports Objective 1 and 2. 

Activities Indicator Target 

Provide road transport from Mogadishu to 
flooded areas along the Shabelle River for 
humanitarian partners 

Volumes and tonnage transported to 
flooded areas 

300mt and 10,000m3 of 
humanitarian aid delivered to 
affected population by road. 

Air transport provision to areas affected by the 
flood (or expected to be affected as a 
prepositioning measure). Both with Helicopter 
and Cargo plane. 

Volumes and tonnage transported by 
air in the affected areas, both as a 
prepositioning and response 

3000m3 and 300mt delivered by 
air 
 
 

Coordination on logistics related issues with 
humanitarian partners involved in the flood 
response. 

# of requests for logistics services 
received and processed 

 
 

90% of requests received to 
areas affected by floods without 
security related access 
constriants.  

Information gathering on roads/heli pads and 
airstrip conditions, mapping and dissemination. 

#  of reports and maps produced 
during the response 

Weekly reports to be produced 
for the duration of the response.  

Temporary warehouse for humanitarian 
partners provided in Jowhar and Mogadishu 
(for prepositioning and response) 

Volumes and quantites stored 
during prepositioning and response 

 

 
13,000m3 and 600mt 
 

 

2. Addressing cross-cutting and context-specific issues. 

Protection: Protection of all persons affected and at risk will be central to preparedness effort and will inform humanitarian 
response decision-making. Currently, age and gender mainstreaming is not systematically embedded into some key aspects 
of the humanitarian programme cycle, particularly in needs assessment. As a result, the quality of sex- and age-
disaggregated data remains weak. During response, efforts will be made to ensure age and gender is fully considered in 
needs assessments and that the gender marker is implemented in a consistent manner at the project level. 
 
Capacity building: Capacity building of humanitarian partners will remain a cross-cutting activity embedded in cluster and 
agency operational plans. Capacity building will focus on local NGOs and relevant Government focal institutions for 
emergency response and coordination, such as the National Environmental Research and Disaster Preparedness Agency in 
Somaliland, the Humanitarian Affairs and Disaster Management Agency in Puntland, and the Disaster Management 
Authority (DMA) at the Federal level.  
 
Response monitoring and risk mitigation:  Humanitarian organizations continue to strengthen efforts to identify and 
detect risks, evaluate the capacity of implementing partners and track programmes with stronger reporting and auditing tools 
to ensure delivery of critical, life-saving programmes. The UN Somalia Risk Management Unit (RMU) continues to provide 
support to the UN system including, the provision of risk management advice, risk management trainings, monitoring 
services and risk assessment of potential and existing partners. The UN Somalia Risk Working Group (RWG), chaired by 
the RMU, continues to share information on high-risk partners and collaborate in seeking common approaches to risk 
management challenges. In 2015, the RMU  released an online ‘Introduction to Risk Management’ course, which is 
available to all UN Somalia staff and is due to be released to the wider donor, government and NGO community from 
September 2015. This course provides an introduction to risk management processes, based on ISO 31000 Risk 
Management Standard, in order to build risk management knowledge and awareness throughout the Somalia aid 
community. The UN has also increased its engagement with several international NGOs through the provision of advice and 
feedback on entities’ of due diligence processes. Additionally, in early 2015, OCHA also rolled out the new Global 
Guidelines for Country-based Pooled Funds (CBPFs). The guidelines highlight the pivotal role that pooled funds, including 
the CHF, play in OCHA's strategic goal of strengthening field effectiveness through predictable, timely and needs-based 
humanitarian financing. It includes an accountability framework and operational modalities, which provide a set of risk 
management tools to address risks that may hinder the ability of the fund to achieve its objective. 
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COORDINATION AND MANAGEMENT ARRANGEMENTS 

1. Humanitarian Coordinator and Humanitarian Country Team (HCT). 

Humanitarian coordination is led by the Humanitarian Coordinator (HC) who acts at the same time as the UN Resident 
Coordinator (RC), UNDP Resident Representative and UN Deputy Special Representative of the Secretary Genereal 
(DSRSG). OCHA supports the HC in carrying out the humanitarian coordination function. 
 
As part of the efforts to strengthen humanitarian preparedness and response efforts in the country, the country has a HCT 
that is led by the Humanitarian Coordinator. The HCT brings together Country Representatives of UN emergency agencies, 
IOM, representatives of NGOs, donors and the Red Crescent Movement and Organization of Islamic Cooperation and is 
responsible for setting out the strategy of the joint humanitarian response, and for taking policy decisions on the direction of 
the humanitarian operation. 
 
At the operational level, humanitarian partners have agreed on the following clusters/ sectors and leadership arrangements: 
 

Cluster  Lead 

Inter-cluster Coordination  OCHA  

Food security  FAO/WFP 

Shelter and Non Food Items  UNHCR 

Water , Hygiene and Sanitation UNICEF 

Health WHO 

Nutrition UNICEF 

Education  UNICEF/ Save the Children  

Protection  UNHCR  

Logistics  WFP 

2. Coordination with Government/Civil Society and National NGOs/Donors. 

The Somalia Disaster Management Agency (DMA) in Mogadishu, the National Environmental Research and Disaster 
Preparedness Agency (NERAD) in Somaliland and the Humanitarian Affairs and Disaster Management Agency (HADMA) in 
Puntland in consultation with other government authorities and the humanitarian community will re-activate or establish 
appropriate government led emergency coordination mechanisms as required. To ensure response planning and activities 
are effectively coordinated, cluster coordinators will foster participatory partnerships at regional, district and community 
levels and will work in collaboration with relevant government line ministries and departments at the national and sub-
national levels to effectively enhance their response capacities. Enhanced engagements will  also be made with local 
communities as front line responders to strengthen their emergency response capacities and build on their traditional coping 
strategies,  to enable them adequately share information and pool together local resources for disaster mitigation, 
preparedness, prevention and response.  

Preparedness and response interventions of humanitarian organizations will be coordinated through the clusters. The Inter 
Cluster Coordination Group (ICCG) will take the leadership role in coordinating preparedness and response interventions 
with strategic guidance and support from the HCT. If required, FAO-SWALIM will re-activate the flood technical working 
group to support of flood monitoring and information dessimation. Engagements with the donor community will to be made 
through the Somalia Informal Humanitarian Donor Group (IHDG) and member state briefings as required.   
 
Partnerships, coordination and response interventions of the humanitarian community will be undertaken in accordance with 
the fundamental humanitarian principles and the Code of Conduct for the International Red Cross and Red Crescent 
Movement and non-governmental organizations in disaster relief.  Additionally, any involvement with armed forces during 
the response will be in accordance with the provisions of the Somalia Context Specific Civil Military Guidelines to ensure 
humanitarian space is established and respected and that civil-military issues are dealt with in accordance with international 
law, standards and principles.  

3. Public Outreach and Advocacy.  

The humanitarian community will continue to carry out advocacy with development actors on the prioritization of natural 
disaster prevention, mitigation, and adaptation assistance as outlined in the Hyogo Framework priorities 1-4.  Advocacy 
efforts will aim to set these priorities, forming the backbone of initiatives to inform and support targeted development actions 
and programming aimed at building resilience and reducing risks for vulnerable populations.    
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OPERATIONAL SUPPORT ARRANGEMENTS 

1. Needs Assessments. 

Prior to disaster response, initial investigations will be undertaken (using existing tools) to determine needs in joint 
partnership with all relevant stakeholders. These initial investigations will provide the basis for delivery of immediate 
assistance that may be required. At the same time, partners will rely on SWALIM regular flood update to generate number of 
people affected and/or displaced. Where needed, clusters may undertake assessments using the Somalia Initial Rapid 
Needs Assessment Tool (SIRNA) tools to get an in-depth understanding of the needs. At the same time, the humanitarian 
community will rely on FSNAU’s food security and nutrition assessments to further refine the number of people in need and 
response planning. FSNAU’s assessments are thorough and provide a good understanding of the existing needs as well the 
dynamics and trend of these needs. 

Depending on the scale and severity of the impact, the Government of Somalia through the Humanitarian Coordinator may 
request for international assistance including the deployment of a United Nations Disaster and Assessment Coordination 
team (UNDAC). 

2. Information Management.  

Information Management officers are active within all clusters and OCHA will provide regular support to these focal points, 
through existing information management tools and services. These include establishing and maintaining an inter-cluster 
web platform for managing information (www.humanitarianresponse.info/operations/somalia). OCHA will issue Flash 
Updates or Situation Reports as necessary, in addition to regular monthly humanitarian bulletins, maps and other 
information products that will be useful to support response efforts. FAO – SWALIM will issue flood alert reports and maps. 

3. Response Monitoring. 

Overall response monitoring will lie within the existing response coordination structure. Cluster level monitoring will be under 
the responsibility of the cluster lead agency in collaboration with all partners. If the contingency plan is triggered, cluster lead 
agencies have agreed to facilitate adequate reporting and information sharing to help monitor the response. Cluster leads 
will also monitor routinely their needs, response and gaps and introduce any required adjustments. Monitoring is a 
continuous process. Its findings will be reflected in reporting documents, including snapshots, humanitarian bulletins and 
situation reports. 

4. Common Service Areas. 

Common services’ areas will include logistics, security, coordination and telecommunication. A WFP-led logistic cluster is in 
place to support the response. OCHA will support the HC in his coordination function.  

5. Safety & Security.  

The UN Department for Security and Safety (DSS) supports the Designated Official’s function, with potential support of 
security officers of UN Agencies; whilst the NGO Safety Programme (NSP) supports NGOs security and safety issues with 
support from OCHA and UNDSS as required. Mitigation measures will include constant monitoring of all violence triggers 
and all security incidents will be monitored, mapped, analyzed, and shared with relevant humanitarian partners.  
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PREPAREDNESS GAPS AND ACTIONS 

1. Gaps. 

Funding shortfalls are affecting the ability of humanitarian partners to timely and comprehensively implement 
preparedness activities. There are massive gaps across clusters/sectors, and humanitarian organizations currently have 
the capacity to provide immediate assistance less than 20 percent of the population that could be affected.  
 
Other challenges include security and related access constraints for some of the at-risk areas, and limited capacity of 
the authorities and local partners on the ground. The table below provides an overview of the estimated number of 
people who can be assisted through existing capacities within the first days and weeks of the crisis.  
 

# Cluster/ sector Estimated number of people that can be assisted through existing 
capacities within the first days and weeks of a crisis 

1 Food security  50,000 
2 Shelter and Non-Food Items 2,700 households in Mogadishu, Kismayo and Baidoa and 

hypothermal kits in Mogadishu.  
3 WASH Water supply: Household water treatment : 80,000 

Hygiene promotion: 80, 000 
Sanitation: 2,000 

4 Health 50,000 
5 Nutrition 20,000 
6 Education 35,000 
7 Protection 30,000 ( Emergency Child protection), 2,500 ( GBV services)  

2. Preparedness Actions.  

As part of preparedness activities and to help maximize in-country capacity, humanitarian agencies have agreed on 
some of the following;  

 
 Consolidating the weather forecast for October – December 2015 for Somalia. Also consider improving skills at 

local level for forecasting and sending timely messages throughout the season. 
 Monitoring the weather and river level situation and keep all the stakeholders updated through clusters and 

Government agencies (HADMA, NERAD and the Somalia Ministry of Agriculture). 
 Continued updating of the inventory of existing and potential breakage points in the Juba and Shabelle rivers to 

allow for necessary preparedness measures. 
 Strengthening of weak spots, low embankments and man-made breakages in the Juba and Shabelle rivers. 
 Prepositioning of plastic bags and sheets for dry storage of grain and seed stocks. 
 De-silting of (diversion) canals, pre-monsoon closing of minor river bank gaps, and preparing small barriers with 

sandbags to divert water and protect villages and houses, through CFW. 
 Map existing implementation partners. 
 Conduct necessary trainings to reinforce partner’s implementation capacity. 
 Conduct awareness raising with potential flood-affected populations and cleaning-up campaigns. 
 Work together with the media and radio for alerts and preparedness. 
 Assess all existing stocks/capacity. 
 Identify additional warehouses to pre-position existing stocks in potential hotspots areas 

 Increase efforts to mobilize additional resources to meet the needs of at least 200,000 people for 8 weeks 
 Development of the HCT as well as agency -specific business continuity plan to ensure adequate humanitarian 

response in the event that the contingency plan is activated. 
 Creation of awareness among the vulnerable communities through local authorities and NGOs and advocate for 

community based early warning systems where possible. 
 Look at existing funding options (CERF/CHF) that can be diverted to support El Nino preparedness and response 

activities.  
 WFP has allocated a finite amount of exiting internal resources to preposition a limited amount of HEB and mixed 

commodities (as well as PD for BSFP) in 5 priority areas (Belet Weyne, Bulo Burto, Jowhar, Balcad and Afgooye). 
In addition, WFP will provide e-transfers to flood displaced populations that will be displaced to Kismayo. 

 SWALIM will continue monitoring river breakages (though acquisition of high resolution satellite images) and 
dissemination of flooding and weather related information to inform preparedness and response planning of the 
agencies.  

 FAO has secured resources to carry out embankment reinforcement and gap closures using machinery in 
partnership with Ministry of Agriculture.  
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 FAO has already procured and distributed 210 collapsible water tanks to safeguard drinking water for animals and 

humans. These water tanks are to be placed in the flood prone areas in southern and central Somalia as well as in 
areas experiencing drought conditions in northern Somalia. 
 

 FAO is already carrying out PPR/SGP vaccination and some supportive treatment (with funds from other projects) 
as a mitigation measure. However, the numbers treated are not sufficient to protect all the animals and they are still 
prone to flood related diseases. The need for CCPP vaccination also remains critical.  
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Summary cluster level prepositioning of emergency response supplies: 
 

Cluster Locations Supplies / amount  Number of 
beneficiaries  

Focal point/ 
organization 

Food 
Security 

Belet Weyne, Bulo Burto, Jowhar, 
Kurtunwaarey, Kismayo. 

Assorted food supplies.  125,000 WFP 

Hiraan, Bakool, Gedo, Middle 
Shabelle, Lower Shabelle, Middle 
Juba and Lower Juba 

Prepositioning of 
collapsable water tank 

210  FAO  

Hiraan, Bakool, Gedo, Middle 
Shabelle, Lower Shabelle, Middle 
Juba and Lower Juba 

Plastic bags and sheets 
for dry storage of grain 
and seed stocks 
 

 
TBC  

 
FAO  

Shelter and 
Non-Food 
Items 

Banadir, Bay, Hiran , Lower Juba and 
Lower Shabelle 
 

 
3,910 NFI kits and 200 
tents 

NFI kits - 3,910 
families.  
Tents – 200 
families.  

 
UNHCR, NRC, 
DRC, ARC. 

WASH Hiraan, Lower Shabelle, Middle 
Shabelle, Lower Juba. Middle Juba, 
Galagaduud, Bay Bakool. (Riverine 
and flash floods affected areas). 

 
35,000 hygiene kits 

 
210,000 

 
UNICEF  

Health Baidoa, Dhobley, Dollow, Gaalkacyo, 
Garowe,Hargeysa,Kismayo, 
Mogadishu 

Diarrhea Disease Kits 
(DDK)  - 1/hub 

DDK – 5,600 
people. 

 
 
WHO Inter-agency Emergency 

Health Kit (IEHK) 
complete -  1/hub 

80,000 people for 
3 months. 

Water testing kits  - 1/hub WTK -20,000 
people. 

Reproductive health 
emergency kits 
prepositioned in 
Mogadishu and Garowe. 

130,000 people 
for 3 months 

UNFPA 

Nutrition3 Hiraan, Gedo, Middle Shabelle, 
Lower Shabelle, Bakool, Lower Juba 
(Kismayo) and Awdal (SL) 

RUTF – Ready to use 
therapeutic food - 276 
metric tons. 

20,000  
UNICEF 

Plumpy Doz  - 191.5 
metric tons. 

127,690 WFP 

Plumpy sup - 55.5 metric 
tons.  

41,180 WFP 

Education Belet Weyne; Garbahaarey; 
Baardheere; Ceel Waaq; Doolow; 
Luuq; Jowhar; Balcad; Afgooye; 
Qoryoley; Kurtunwaarey; Kismayo 
and Awdal.  

Teaching and learning 
supplies including 
recreational materials.  

35,000 UNICEF/Save 
the Children 

Protection 

 

Child Protection in Emergency 
supplies in southern and central 
Somalia, Puntland and Somaliland. 

150,000 2,000 UNICEF/ SCI/ 
INTERSOS/GRT 

Supplies of dignity kits and post rape 
treatment kits for GBV survivors. 

50 post rape treatment 
kits (eack kits treat 50 
survivors) and 2,500 
dignity kits. 

2,500 UNFPA/ IRC 

   

                                                     
 
 
 
 
3 Supplies estimate to be prepositioned and to be prioritized for airlifting. 
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FUNDING REQUIREMENTS 

Somalia has a humanitarian strategy and response plan (HRP) for 2015; however, humanitarian response remains 
significantly underfunded. As at end of September, the Somalia 2015 appeal was only 35 per cent funded. Given the 
number of small- and medium-scale emergencies that often occur in Somalia during the course of the year, which may not 
be accounted for in the HRP, there is need to maintain a locally based rapid funding capacity.  While a good number of the 
traditional humanitarian donors in country have such capacity, the Common Humanitarian Fund (CHF) reserve window, 
managed by OCHA, also normally provides timely and flexible funds for urgent life-saving humanitarian actions, with a focus 
on support to local and international NGOs, who are best-positioned to provide direct response to the emergencies in 
remote areas within a very short time. However, currently the CHF reserve window has been depleted.  
 
Given the substantial gaps in funding to humanitarian operations planned in the 2015 HRP, humanitarian organizations will 
require additional resources and capacity to be able to respond to the needs in the event that the above scenario 
matirializes.  This inter-agency contingency plan will be used as an initial basis to mobilize resources including through the 
launch of a Flash Appeal, if warranted by the scale of the disaster.  Somalia has received several grants through both the 
rapid response and underfunded emergency windows of the Central Emergency response fund, the most recent being US$ 
20 million in July 2015. Partners in Somalia are therefore very familiar with the CERF process.  

1. Preparedness Requirements 

 Cluster/ sector Estimated  Funding requirements in US $	

1 Food security 19,996,333 

2 Shelter and Non-Food Items 1,505,600* 

3 WASH 2,000,000 

4 Health 3,000,000 

5 Nutrition 1,700,000 

6 Education 1,000,0004 

7 Protection. 537,000 

8 Logistics - 

TOTAL 29,738,933 

 
* Already covered using existing funding.  

2. Response Requirements 

# Cluster/ sector Estimated  funding requirements in US $ 
for activities to be implemented in  
October to December 2015 	

Estimate	funding	requirements	
for	activities	that	will	continue	
into	2016	5	

1 Food security  15,999, 454 61, 699,942 

2 Shelter and Non-Food Items 7,670,000 4,160,000 

3 WASH 3,000,000 2,000,000 

4 Health 3,000,000 2,000,000 

5 Nutrition 2,200,000 4,500,000 

6 Education 924,000 1,800,000 

7 Protection 1,200,000 2,305,000 

8 Logistics 3,000,000 -  

TOTAL  35,013,454 78,464,942 

 

                                                     
 
 
 
 
4 TLS materials and school supplies to be used during the response phase and schools disaster management for CECs and teachers. 
5 Should the El Niño phenomenon materialize, these requirements will be adjusted in accordance with the assessed needs and factored into 
the 2016 Humanitarian Response Plan. 
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ANNEX I: PLANNING FIGURES  

  

 

Region District No. of 
settlements 

Settlements in 
areas likely to 
be affected 

Pop. UNDP 
2005 

Population in inundated 
Settlements for  most 
likely Scenario 

Hiran Belet Weyne 64 7 172,049 18,818 

Bulo Burto 70 5 111,038 7,931 

Jalalaqsi 39 1 46,724 1,198 

 173 13 329,811 27,947 

Bakool Xudur 49 0 93,049 0 

Ceel Barde 13 0 29,179 0 

Tayeeglow 27 0 81,053 0 

Waajid 20 0 69,694 0 

Rab Dhuure 20 0 37,652 0 

 129 0 310,627 0 

Gedo Garbahaarey 35 4 57,023 6,517 

Baardheere 91 2 106,172 2,333 

Belet Xaawo 18 0 55,989 0 

Ceel Waaq 29 1 19,996 690 

Doolow 6 2 26,495 8,832 

Luuq 26 4 62,703 9,647 

 205 13 328,378 28,019 

Bay Baydhaba 440 0 320,463 0 

Buur Hakaba 386 0 125,616 0 

Diinsoor 64 0 75,769 0 

Qansax Dheere 24 0 98,714 0 

 914 0 620,562 0 

Middle Shabelle Aden Yabal 20 0 62,917 0 

Caadale 20 0 46,720 0 

Jowhar 202 22 269,257 29,325 

Balcad 106 28 136,007 35,926 

 348 50 514,901 65,251 

Lower Shabelle Wanla Weyne 189 23 155,643 18,941 

Afgooye 156 24 211,712 32,571 

Qoryoley 178 21 134,205 15,833 

Marka 128 0 192,939 0 

Kurtunwaarey 35 4 55,445 6,337 

Sablale 46 4 43,055 3,744 

Brava 53 4 57,652 4,351 

 785 80 850,651 81,777 

Middle Juba Sakow 57 3 65,973 3,472 

Buaale 75 14 59,489 11,105 

Jilib 142 27 113,415 21,565 

 274 44 238,877 36,142 

Lower Juba Afmadow 93 15 51,334 8,280 

Jamame 127 118 129,149 119,997 

Kismayo 61 26 166,667 71,038 

Badhadhe 65 0 38,640 0 

 346 159 385,790 199,315 

Estimated population to be affected by Flash floods 

Muduug, Galgaduud,Nuugal,other 
buildup and low lying areas 

200,000 200,000 200,000 200,000 
 

Estimated population to be affected by drought in northern Somalia

Awdal, Sanaag and Woqooyi Galbeed regions  31,000 

Grand Total 669,451 
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ANNEX II: CLUSTER OPERATIONAL DELIVERY PLANS 

I. FOOD SECURITY  

 

Lead agency: World Food Programme(WFP) and Food and Agriculture Organization (FAO) 
Contact information: Bernard Mrewa (bernard.mrewa@wfp.org) 
                                    Mulugeta Shibru(Mulugeta.shibru@fao.org) 

 

PEOPLE IN NEED  
670,000 

PEOPLE TARGETED 

502,000 
REQUIREMENTS6 (US$)

 35,995,787 

 

# OF PARTNERS  
25  

 
Objectives and key response activities 
 
1. Early warning (August to mid-September when Deyr Rains begin). 

 
 Consolidating the weather forecast for October – December 2015 for Somalia. Also consider improving skills at local 

level for forecasting and sending timely messages throughout the season. 
 Monitoring the weather and river level situation and keep all the stakeholders updated through clusters and 

Government agencies (HADMA, NERAD and the Somalia Ministry of Agriculture). 
 Continued updating of the inventory of existing and potential breakage points in the Juba and Shabelle rivers to allow 

for necessary preparedness measures. 
 

2. Preparedness (Now until mid-September). 
 

 Strengthening of weak spots, low embankments and man-made breakages in the Juba and Shabelle rivers. 
 Prepositioning of plastic bags and sheets for dry storage of grain and seed stocks 
 De-silting of (diversion) canals, pre-monsoon closing of minor river bank gaps, and preparing small barriers with 

sandbags to divert water and protect villages and houses, through CFW. 
 

Summary of supplies to be prepositioned for emergency response 
Locations Beneficiaries Cereals Pulses Oil CSB+ Plumpy 

Sup 
Plumpy 
Doz 

Sugar HEB 
20% 

Beletweyne 
Bulo Burte 
Jowhar 
Kurtunwarey 
Kismayo 

25,000 281.25 112.5 22.5 30 2.76 7.5 2.25 12.5 

Total 125,000 1,406.25 562.5 112.5 150 13.8 37.5 11.25 62.5 
 

3. Initial response efforts will be implemented as follows: 

 Provision of high energy biscuits to all displaced populations for five days. 
 Provision of cooked meals for all arrivals at reception centres set up in accessible locations for the first 30 days. 

                                                     
 
 
 
 
6 Should the El Niño phenonomenon materialize, additional $ 63,807,609 will be required in 2016 to support the continuation of response 
activities.  
 

Preparedness

Response
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 Provision of blanket supplementary feeding for pregnant and lactating women, and children under five for the first 30 
days. Therapeutic supplementary feeding for malnourished children under five will also be provided. 

 Provision of a fortified ‘return’ ration at 110% of daily KCAL needs per person per day for two months following 
cessation of cooked meals at reception centres. 

 Food or Voucher for Asset (V/FFA) recovery activities in areas most affected by flooding until the Gu harvest in April 
2016. 
 

4. Provide extended lean season support for improved access to food and safety net to 31,000 people Awdal, Woqooyi 
Galbeed and Sanaag regions affected by drought conditions. 
   

5. Emergency Livelihood support.  

 Livestock: emergency supporative treatment and disease vector control. 
- An awareness and mobilization campaign via local media, village meetings and dissemination of RFV 

leaflets;   
- Application of pour/spray on insecticides and simultaneous treatment against common infections, endo 

and ecto parasites for 2 million  animals; 
- Distribution of 10,000 insecticide treated mosquito nets to prevent animal-to-human RVF infections 

(activity coordinated with health sector organizations); 
- Putting out 210 already available collapsible water tanks (10,000 liter bladders) to safeguard drinking 

water. 

 Agriculture: distribution of vouchers for comprehensive agriculture livelihood packages for rainfed agropastoral and 
revirine households.  

 Water diversion barriers, embankment reinforcement through sand bagging, closing of minor gaps, etc. through CFW. 
 Repair of damaged, blocked or silted up canals; burying of animal carcasses through cash for work (CFW). 

 
6. Coordination arrangements; 

 On average, with the support of Vice Coordinator and focal points, the FSC conducts 12 regional coordination 
meetings. Additionally, one Nairobi level information sharing meeting is conducted monthly. 

 The FSC participate in the regional Intercluster working group meetings as well as the national ICCG meetings in 
Nairobi or Mogadishu.  

 The FSC coordinate the efforts of humanitarian actors, in the cluster, to link up with the HRP. 
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II. SHELTER   

 

Lead agency: United Nations High Commission for Refugees (UNHCR) 
Contact information: Goddeeris Martijn (goddeeris@unhcr.org) 

 

PEOPLE IN NEED  
640,000 

PEOPLE TARGETED

360,000  
REQUIREMENTS (US$)7

7,670,000  

 

# OF PARTNERS  
17 

 
Objective and response activities  

In total a figure of 360,000 people will be targeted out of the potential affected population of 640,000 people. Shelter Cluster 
will only intervene for those that are both affected and displaced by the floods. The type of assistance and modalities used 
will depend mainly by type of displacement, length of displacement and accessibility. 

1. Preparedness activities 
 The Shelter Cluster will work closely with its partners in preparedness activities through existing funding. Shelter Cluster 

partners have been advised to re-allocate existing non-committed shelter funding in preparation of the El Nino 
response. Advocacy towards donors will be crucial to accept flexibility. The preparatory activities have not been 
budgeted in this contingency plan. A strong emphasis will be made on the protracted internally diplaced people in urban 
centres that are generally located in flood-prone areas. Trainings on site planning, cleaning-up campaigns, distribution 
of sand-bags and relocation of certain settlements, will avoid a long-lasting affect on these populations and will ensure 
that hazards (like latrines, garbage collection points) are better controlled. Local suppliers are already pre-positioning 
stocks in anticipation of the rainy seasons. Shelter Cluster partners are positive that NFIs and shelter materials will be 
available in many markets (especially Mogadishu). 

 
2. Initial response  

 Response to protracted internally displaced people in urban centres in flood-prone areas such as Baidoa, Belet 
Weyne, Dhobley, Doolow Gaalkacyo, Jowhar and Kismayo). Distribtuion of non-food Items will be the main emergency 
activity. Plastic sheeting will be a useful commodity during the rainy season. 

 Displaced people from river basins and rural areas could potentially migrate to urban centres in search of humanitarian 
assistance. Emergency shelter packages and Non-food items will be a crucial part of the humanitarian response in the 
Shelter Cluster. The contingency plan includes the distribution of 60.000 NFI kits and 30.000 emergency shelter kits. In 
the case that many displaced persons will look for shelter with host families, the option of cash grants will be 
investigated. 

 The contingency plan takes into account around 200,000 peopleaffected by flash-floods in Puntland. Shelter Cluster 
anticipates providing assistance to around 60,000 affected people in Puntland. Early warning systems will be put in 
place to minimize the effects of the flash floods. 

 The contingency plan also takes into account distribution of 2000 NFIs to provide support to those displaced by 
drought and joining settlements for internally displaced people in urban centres in Somaliland. 

 Shelter Cluster partners have very limited stocks in place in the major urban centres in Somalia. There are hardly any 
stocks available in preparation of El Nino. As local markets will be disturbed by El Nino and will not have the capacity 
to provide emergency items for large numbers, it will be important to pre-position stocks in key locations (Dhobley, 
Doolow, Baidoa, Belet Weyne, Jowhar and Kismayo). Some agencies, that have flexible emergency funds, are looking 
at re-directing funds for this response. 

 For those communities that will be shortly displaced in southern and central Somalia  ( an estimated 30.000), there will 
be an opportunity to provide a pre-return package with a strong focus on disaster risk reduction measures (flood-
resistant foundations, positioning of the house, strengthening the house with veranda), local building cultures and 
building back safer. This will help the populations to withstand smaller future shocks. These activities have not been 
budgeted in this contingency plan as they will be implemented in 2016. 

                                                     
 
 
 
 
7 Should the El Niño phenonomenon materialize additional $ 4,160,000 will be required in 2016 to support the continuation of response 
activities.  

Preparedness
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III. WATER, SANITATION AND HYGIENE  

 

Lead agency: name : United Nations Children’s Fund (UNICEF) 
Contact information: Silvia Ramos (sramos@unicef.org) 

 

PEOPLE IN NEED  
670,000  

PEOPLE TARGETED

400,000 
REQUIREMENTS8 (US$)

5,000,000 

 

# OF PARTNERS  
TBD 

Rationale 
It is estimated that more than 600.000 people could be affected. The WASH cluster aims to assist 400,000 people. The 
estimated target case load is based the capacity of WASH partners to respond.  WASH partners are prepared to respond 
immediately within their current operational areas/ districts. In instances where the WASH partner does not have enough 
capacity to respond to identified needs in their respective areas, the regional focal point or WASH Cluster Coordination Unit 
will identify partners with the capacity to fill the gap. The WASH Cluster has established a Task Force that is currently 
working on a detailed intervention strategy and preparedness activities.  
 

Objective 
To reduce mortality and morbidity of flood affected population through the provision of access to safe water, sanitation 
facilities and capacity to practice appropriate hygiene practices.   
 
1. Preparedness 

 Secondary data review (previous flood maps, floods risk zones) 
 Assessment of partners” capacity  
 Re-stocking of regional hubs/prepositioning of stocks 
 Elaboration and dissemination of preparedness and hygiene promotion messages 
 Development and distribution of floods rapid assessment tool  

 
2. Response activities 

 
a. Access to safe drinking water 
Flood affected populations often drink contaminated water, putting affected populations at risk of outbreaks of water borne 
diseases. Therefore, one significant part of the intervention will focuse on the prevention AWD/Cholera outbreak by ensuring 
that  affected populations have access  to and use  safe drinking water through;   

 Chlorination of unprotected sources 
 Household water treatment. 
 Temporary safe water supply in severely affected areas.  
 Repair of water infrastructure. 

 
b. Access/capacity to conduct safe hygiene practices 
Comprehensive hygiene promotion activities will be conducted to ensure the prevention of faecial-oral diseases.  Planned 
activities include the provision of hygiene items as well as sensitization to conduct appropriate hygiene practices during 
floods.  
 
c. Safe excreta disposal in high risk areas: 
Latrines rehabilitation/construction will be limited to the following areas: 

 Hospitals and wherever people report for treatment, e.g. Health Centres, Cholera Treatment Centers (CTCs). 
 Densely populated areas (e.g. displaced people’s settlements) as per Cluster standards 50 people (ideally 8 

households) per latrine).  

                                                     
 
 
 
 
8 Should the El Niño phenonomenon materialize additional $ 2,000,000 will be required in 2016 to support the continuation of response 
activities. 

Preparedness

Response
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IV. HEALTH   

 

Lead agency: World Health Organization  (WHO) 
Contact information: Dr Ayyed Muneam (munima@who.int) 

 

PEOPLE IN NEED  
670,000 

PEOPLE TARGETED

500,000 
REQUIREMENTS9 (US$)

6,000,000  

 

# OF PARTNERS  
25 

 
Objectives and response activities  

 
1. Maintain functioning health sector coordinating mechanisms involving UN agencies, NGOs, CBOs, health authorities, 

donors, and community members, including between the centre and the field, and with other sectors. 
 Maintain up-to-date mapping of health actors and service delivery activities throughout Somalia. 
 Maintain up-to-date information on the health situation and needs and ensure is available to all stakeholders; 

regular situation reports/health bulletins. 
 Conduct ad hoc and regular inter-sectoral, intra-sectoral, zonal and country coordination meetings. 

 
2.  Access to health services ensured;  

 Conduct mobile medical/health clinics in the areas, where people are displaced (by vehicle and boat). 
 Hasten the functioning of damaged/flood merged facilities, as the flood recedes. 
 Supply of adequate equipments, drugs and medical supplies to all functioning services both mobile and fixed 

facilities including- Ant-snake venom, Ant-Rabies, TT.  
 Support emergency immunization to measles and polio targeting children in settlements for internally displaced 

people and host communities.  
 Ensure pregnant women have access to referral servies within the community and that maternity sections in 

the nearby hospitals are ready to respond to maternity emergency needs.  
 Ensure that essential life-saving medicines and supplies reach those in most need. 

 
3. Communicable diseases and vectors are controlled.  

 Strengthen case management of prevailing communicable diseases 
 Source and preposition and distribute adequate medicines and supplies; including; anti-malarial, DDKs, IEHKs 

etc 
 In collaboration with WASH cluster strengthen water and sanitation interventions. 
 Strengthen hygiene promotion, health education and community mobilization. 
 Weekly reporting EWARN cases in health facilities. 
 The vector control will include  the following  larviciding and personal protection measures;  

- Equipments for selective indoor residual spraying (IRS).  
- Distribution of long lasting insecticide treated nets (LLITN). 
- Hygiene Promotion and Health Education on prevention measures.  
- Social mobilization for cleaning the environment. 

 

 

 
 

                                                     
 
 
 
 
9 Should the El Niño phenonomenon materialize, additional $ 2, 000,000 will be required in 2016 to support the continuation of response 
activities. 
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V. NUTRITION   

 

Lead agency: United Nations Children’s Fund (UNICEF) 
Contact information: Samson Desie (sdesie@unicef.org) 
 

 

PEOPLE IN NEED  
150,000 

PEOPLE TARGETED

60,000 
REQUIREMENTS10 (US$)

3,900,000 

 

# OF PARTNERS  
21 

 
Objectives and response activities  
 
Contribute to the reduction of malnutrition-related ailments and mortality among vulnerable girls and boys (0-59 months), 
and pregnant and lactating women through systematic equal access to quality integrated curative and preventive food-
based nutrition activities. 
 

 Treatment of acutely malnourished girls and boys under 5 years, and pregnant and lactating women. 
 Blanket supplementary feeding programme for children and pregnant and lactating women at risk of malnutrition in 

severe emergencies. 
 Infant and young child feeding education and counselling for pregnant women and women with children (0-24 

months).  
 

       Summary of nutrition estimated people in need and planning figures; 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 

 

 

  

                                                     
 
 
 
 
10 Should the El Niño phenonomenon materialize, additional $ 4,500,000 will be required in 2016 to support the continuation of response 
activities. 

Preparedness

Response

Region/District Total Population 
Estimate(2005) 

Vulnerable 
Population under 
the age of five 

Estimated children 
that could  be 
malnourished 

Hiraan 62,565 12,513 5,381 

Gedo 32,059 6,412 2,757 

Middle Shabelle 112,889 22,578 9,708 

Lower Shabelle 365,484 73,097 31,432 

Bakool 3,002 600 258 

Lower Juba (Kismayo) 70,000 14,000 6,020 

Total 663,431 132,686 57,055 
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VI. EDUCATION   

 

Lead agency: United Nations Children’s Fund (UNICEF) andSave the Children International 
(SCI).  
Contact information: Boniface Karanja (bkaranja@unicef.org) 

 

PEOPLE IN NEED  
50,000 

PEOPLE TARGETED

35,000 
REQUIREMENTS11 (US$)

1,924,000  

 

# OF PARTNERS  
10 

 
Response objectives and activities 

 
 The cluster has a wide network of partners that can ensure continuation of education services in safe areas of 

settlement is funding is available. The lack of emergency education materials and supplies for prepositioning by 
partners and the Government remains a challenge to cover the educational gaps during the flooding. Inadequate 
funding for Education in Emergencies means that flood-related consequences will increase if no support to education is 
provided during the rain season.  Inadequate funding received against the 2015 Humanitarian Response Plan (HRP) 
which is currently funded at six percent for learning based projects and 15 percent for the WFP school feeding 
programme. 
 

 About 31,000 learners could be newly displaced and this will affect teaching and learning within the impacted 
communites. Amongst these there may be internally displaced people that could be displaced for a second or third time. 
The cluster will focus on areas where it has partner presence.  
 

Objectives: 
 
1. Mitigate the impact of flooding by ensuring access to safe and protected learning space for children affected by floods  
2. Access to essential teaching and learning materials for children and teachers affected by floods and/or displacement  

 
Activities:  
 
1. Preparedness 
 Mapping learning centres at risk of being affected by floods  
 Identification of partners with capacities to respond and analyse their response experiences and best practices 
 Support the existing  regional coordination mechanisms  
 Consistent tracking systems in place that provide reliable data on the affected population 

 
2. Emergency response activities 

The major outcome for the Education Cluster is to ensure that access to education for children that could be affected by 
the floods. Education being a continous process, the activities will be undertaken in 2015 and 2016 except temporary 
learning centres which is one time activity In order to guarantee access to education, the following key priority areas 
have been identified for immediate action:  

 Education in Emergencies to guarantee the continuity of education services and set up alternative learning 
spaces.  

 Provision of basic teaching and learning materials to ensure continuation of schooling.  

                                                     
 
 
 
 
11 Should the El Niño phenonomenon materialize, additional $ 1,800,000 will be required in 2016 to support the continuation of response 
activities. 
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 Teacher support:  Provide the skills necessary to run a protected learning space, keep children protected, 
impart life-saving and psycho-social skills and lessons and emergency teacher incentives. 

 Coordinate with the cluster partners and the Ministry of Education to ensure schools in host communities admit 
displaced children. 

 Train community Education Committes (CECs) on, school disaster management, school management and 
mobilization of funds.  

 The table below provided a summary of beneficiaries  that will be targeted by the Education cluster; 
  

Regions Districts  Total Population 
Estimate(2005) 

 Population Age of 
5 - 14 (32%12  -  
UNFPA % Age ) 

Targeted -Beneficiaries 
Enrolment (Central South 
(21.7%13); - 5 to 14 years 

Hiraan Belet Weyne 18,818 6,022 1,325 

Gedo Garbahaarey 6,517 2,085 459 

Baardheere 2,333 747 164 

Ceel Waaq 690 221 49 

Doolow 8,832 2,826 622 

Luuq 9,647 3,087 679 

Middle Shabelle Jowhar 29,325 9,384 2,064 

Balcad 35,926 11,496 2,529 

 Lower Shabelle Afgooye 32,571 10,422 2,293 

Qoryoley 15,833 5,067 1,115 

Kurtun waarey 6,337 2,028 446 

Lower Juba  Kismayo 71,038 22,732 5,001 

Muduug, Galgaduud,Nuugal,other buildup and 
low lying areas  

200,000 64,000 14,080 

Awdal  31,000 9,920 4,000 
Total  Targetted Beneficiaries 35,000 

 
 
 
 
 
 
 
 
 
 
 

  

                                                     
 
 
 
 
 
12 32% base on age distribution bracket of UNFPA Population Estimates 2014 
13 Central South Somalia  School Enrolement  21.7% (Somalia Human Development Report 2012) 
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VII. PROTECTION   

 

Lead agency: United Nations High Commission for Refugees(UNHCR) 
Contact information: Nina Schrepfer(schrepfe@unhcr.org) 

 

PEOPLE IN NEED  
400,000 

PEOPLE TARGETED

115,421 
REQUIREMENTS14 (US$)

1,737,000  

 

# OF PARTNERS  
43 

 
Immediate protection needs will be highest for those already in displacement and newly displaced while on flight as well as 
during displacement. The ongoing military offensive and the protection risks and adverse security on certain roads could 
adversely affect the safety of the civilians fleeing the impact of El Niño. So far the military operations seem to be moving in 
parts of Somalia that are expected to be hit hardest. While on flight and during displacement, protection risk exposure is 
highest, especially for women and children. For example, IDPs are disproportionality affected by gender-based violence. 
Children are also facing a high risk of separation, exploitation, abuse and recruitment and use as result of displacement. 
Further people might also face discrimination based on their clan, which might exclude them from access to rights and 
opportunities such as aid and livelihood and will worsen their overall situation and that of their families. Eventually, 
displacement often coincides with loss of housing and property as well as tenure rights, e.g. due to loss of relevant 
documentation. IDP settlements due their unplanned and ungoverned nature are often exposed to flood impacts and 
ensuing displacement and other protection risks.  
 

Objective I: Prevent and respond to human rights violations against internally displaced people and other vulnerable groups 
affected by El Niño. 

Preparedness 
 Advocate for safe passage of people in flight, especially through conflict affected areas. 
 Community-based awareness raising on measures to prevent losses and rights violations due to El Nino impacts 

Initial Response 
 Monitoring of and reporting on movement and protection needs of the forcibly displaced due to El Nino 
 Advocacy, information sharing and coordination, including for required protection needs assessment 
 Capacity development on protection and protection mainstreaming, including through dissemination of relevant IEC 

material 
 Support the establishment of Community Based Protection (CBP) structures and train these structures in centers of 

displacement. 

Objective II: To prepare the communities, child protection actors and service providers for prevention and effective and 
timely response to child protection issues arising from the El Niño-related emergencies.   

Preparedness 
 Capacity development of CP sub cluster members, CP actors, community based child protection networks, case 

workers on child protection, psychosocial first aid, and basic mechanism of IDTR etc.  
 Review and update service mapping; referral path ways define roles and responsibilities.  
 Procure and pre-position CPiE supplies with partners. 

Initial Response  
 Mobilize child protection actors and conduct awareness raising amongst communities and service providers on the 

prevention of violence, abuse and exploitation against children including family separation, GBV, exposure to 

                                                     
 
 
 
 
14 Should the El Niño phenonomenon materialize, additional $ 1,160,000 will be required in 2016 to support the continuation of response 
activities. 
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hazardous labor, psychosocial distress, injuries, and recruitment to armed forces and groups, and where and how 
to access existing services 

 Provide IDTR and interim care services to separated and unaccompanied children and ensure their access to basic 
services. 

 Referral and other child protection services to children affected by GBV and other violence and affected by physical 
injuries. 

 Provide psychosocial support to all children and their care providers affected by the disaster. 
 Coordination, monitoring and information management. 

Objective III: Women, men, girls and boys affected by conflict and humanitarian emergencies have equal access to timely 
effective and quality protection response services. 

Preparedness: 

 Sensitization and capacity building for humanitarian workers including NGOs and community champions on GBV 
prevention and response in crisis settings.  

 Mapping of service providers for effective referral mechanisms.  
 Training of male and female medical staff in health clinics/hospitals on clinical management of rape to allow them to 

provide safe, ethical and respectful services to survivors of sexual violence/rape including best practices on ethical 
and safe patient intake and referral and implementation of the CMR protocol.  

Initial Response: 

 Strengthen the multi-sectoral referral systems by supporting existing one-stop centers for GBV survivors in order to 
provide timely and quality services.  

 Provide medical, legal, psychosocial support and counselling and material assistance (including PEP kits and 
dignity kits) to GBV survivors, and referral to appropriate services.  

 Establishment of temporal GBV protection centers for potential survivors.  
 Establish/ promote a safe and ethical standardized system for data collection, analysis, sharing and management 

of GBV-related data.  
 
Objective IV: To identify and address housing, land and properly (HLP) issues affecting flood affected populations in 
Somalia and increase resilience and protection of IDPs against flood impact through HLP measures. 

 
Preparedness  

 Advocate with local government in risk-prone areas for securing land tenure rights.  

Initial response: 
 Setting up storm drains and similar mitigation measures in IDP settlements wherever possible to enhance the 

resilience and protection of IDPs against flood-related displacement and other impacts and allow them to continue 
to stay close to livelihoods and home 
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VIII. LOGISTICS  

 

Lead agency: United Nations World Food Programme  (UN WFP) 
Contact information: Vladimir Jovcev (vladimir.jovcev@wfp.org) 

 

PEOPLE IN NEED  
 670,000 

PEOPLE TARGETED

 - 
REQUIREMENTS (US$)

3,000,000  

 

 PARTNERS  
All humanitarian partners that will  
require support.  

 

 
Objectives and response activities 
 
The objective is to provide coordinated timely and effective logistical response to population affected by the floods. The 
flood prone areas already suffer from poor infrastructure due to years of neglect and lack of investement. Coordinating the 
deliveries and sharing of common logistics assets for transport and storage will result in beneficiaries receiving all of the 
needed relief items (food, NFIs, medicine) and reduce potential inefficiencies that might come as a result of securing 
transport in a difficult environment.  
 
Key activities  

 Secure warehouses in Jowhar and Mogadishu will be identified and contracted to be used as a staging areas for 
prepositioning of humanitarian relief items. 

 Coordinate humanitarian aid movements to flood affected areas, including prioritization of life saving items. 
 Coordinate with patners on using the existing logistical assets/capacity to ensure more effective and efficient response. 
 Establish stand-by contracts for specialized trucks for road movements to the flood prone areas. 
 Some of the airstrips (ex. Jowhar, Bulo Burte) are currently not functional, and others, like Beletwein, whose condition 

is expected to deteriorate during the floods, it is necessary to have helicopter for an effective response. MI8 helicopter 
with a capacity to carry 2.8mt or 26m3 will be contracted for 3 months period. 

 Cargo plane will be used to deliver humanitarian aid to other areas (such as Xudur, Waajid, Baidoa, and Garbahaarey) 
where the airstrips are operational. Foker 50 or equivalent plane with the load capacity of around 5mt or 45m3 capacity 
will be hired for a 3 month period.  

 Reports on roads/airstrip conditions and volumes transported for each agency will be shared on a weekly basis.  

 Depending on the scale of the response, weekly or bi-weekly coordination meetings will be held with humanitarian 
partners in Nairobi and Mogadishu.  

 

Preparedness

Response


