

CHAPTER 10:

MAJOR PROJECT STATUS REPORT

State Transportation Improvement Program (STIP) for Pennsylvania (FY2017 - 2020)

Federal regulations require that the STIP list major projects from the previous STIP and identify any significant delays in the planned implementation. The following is a list of major projects from the FY2017-20 STIP.

Table 43: Major Project Status Report - Transit

TRANSIT			
MPMS#	COUNTY	PROJECT NAME	PROJECT STATUS
15407	SEPTA	Villanova Intermodal Station	This is an active and ongoing project that is being advanced in phases. Phase 1 is in construction and Phase 2 is in design.
59966	SEPTA	Capital Asset Lease Program	This is an active and annual program.
59973	SEPTA	Utility Fleet Renewal Program - Non Revenue Vehicles	This is an active and annual program.
60275	SEPTA	Debt Service	This is an active and annual program.
60317	SEPTA	Federal Preventive Maintenance	This is an active and annual program.
60335	SEPTA	City Hall / 15th Street Stations	This is an active and ongoing project that is being advanced in phases. Phase 1 (Dilworth Plaza) is complete. Phase 2 (15th Street Station) is in construction. Phase 3 (City Hall Under Pinning) is in design. Phase 4 (City Hall Station) is in design.
60540	SEPTA	Parking Improvements	This is an active and annual program.
60574	SEPTA	Paoli Transportation Center	This is an active and ongoing project that will be completed in phases. Phase 1 is in construction.
60582	SEPTA	Vehicle Overhaul Program	This is an active and annual program.
60599	SEPTA	Paratransit Vehicle Purchase	This is an active and annual program.
60611	SEPTA	SEPTA Key (Fare Collection System/New Payment Technologies)	This is an active and ongoing project that will be completed in phases. Phase 1 of the project included the complete design, partial deployment and testing of the data network and the SEPTA Key system. Phase 2 includes the installation of the system on Rail Transit, Trolley and Bus fleets. In the last phase of the project, Regional Rail, Parking Operations, and Customized Community Transportation (CCT) will transition to the SEPTA Key.

Source: DVRPC 2018

Table 44: Major Project Status Report – Transit (cont.)

TRANSIT			
MPMS#	COUNTY	PROJECT NAME	PROJECT STATUS
60636	SEPTA	Elwyn to Wawa Rail Restoration	This is an active and ongoing project, and is in construction.
60638	SEPTA	Regional Rail Car, Locomotive, and Trolley Acquisition	This is an active and annual program.
60651	SEPTA	Substations and Power Improvements	This is an active and annual program.
60655	SEPTA	Levittown Station	This is an active and ongoing project that is currently in construction.
73214	SEPTA	Ardmore Transportation Center	This is an active and ongoing project that will be completed in phases.
77183	SEPTA	Transit and Regional Rail Station Program	This is an active and annual program.
90497	SEPTA	Infrastructure Safety and Renewal Program	This is an active and annual program.
90512	SEPTA	SEPTA Bus Purchase Program	This is an active and annual program.
93588	SEPTA	Exton Station	This is an active and ongoing project that is currently in construction.
95402	SEPTA	Bridge Program	This is an active and annual program.
102565	SEPTA	Track Improvement Program	This is an active and annual program.
102567	SEPTA	Roof Program	This is an active and annual program.
102569	SEPTA	Maintenance & Transportation Facilities	This is an active and annual program.
102571	SEPTA	Communications, Signals, & Technology Improvements	This is an active and annual program.
107011	SEPTA	Safety and Security Improvements	This is an active and annual program.
93586	PennDOT	Downingtown Train Station Rehabilitation	Project is currently active in Draft FY2019 PA TIP.

Source: DVRPC 2018

Table 45: Major Project Status Report – Bucks County

BUCKS COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
12965	Lawn Avenue	Project is currently active in Environmental.
13347	I-95, PA Turnpike Interchange (TPK) - STAGE 1 and Stage 2 (Design Only -PTC portion)	Project is currently active, but no longer needed to be shown in DVRPC TIP.
13549	US 1 (Bridges) Design (Section 03S)	Project is currently active in Draft FY2019 PA TIP.
13727	Bristol Road Intersection Improvements	Project is currently active in Final Design.
50634	County Line Road Restoration (M04)(3R)	Project is currently active in Final Design.
57619	Route 313 Corridor Improvements	Project is currently active in Final Design.
86923	PA 309, Sellersville Bypass, Resurfacing (PM1)	Project is currently active in Draft FY2019 PA TIP.
92582	I-95 Philadelphia to Scudder Falls	Let 05/18/2017.
93444	Route 1 Improvement-South (Section RC1)	Scheduled letting 07/12/2018.
93445	Route 1 Improvement-North (Section RC2)	Project is currently active in Draft FY2019 PA TIP.
95439	I-95, PA Turnpike Interchange (TPK)- Section D10	Let 06/05/14.
95444	I-95, PA Turnpike Interchange (TPK)- Section D20	Let 05/21/15.
102272	Holland Road at Buck Road and Route 532	Project is currently active in Draft FY2019 PA TIP.

Source: DVRPC 2018

Table 46: Project Status Report – Chester County

CHESTER COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
14580	US 1 Expressway Reconstruction (Southern Section)	Anticipating NEPA in a few months.
14581	US 1 Expressway Reconstruction (Northern Section)	Anticipating NEPA in a few months.
14698	US 422, Reconstruction (M2B)	Project is currently active in Draft FY2019 PA TIP.
47979	Paoli Trans Ctr Rds Improvements/Darby Rd Bridge	Project is currently active in Environmental.
59434	Schuylkill River Trail (Q20)	Project is currently active in Environmental.
64220	US 422 Expressway Reconstruction (M03)	Project is currently active in Environmental.
84884	US 30, Coatesville Downingtown Bypass (CWR-Western Section)	This project broken out into 3; #107551-SR30-010; #107553-SR30-AIR and #107554-SR 30-082.
87781	US 30, Coatesville Downingtown Bypass (CER-Eastern Section)	Project is currently active in Environmental and eventually will be broken out into several stand-alone projects.
95366	US 202 over AMTRAK	Let 11/03/16.

Source: DVRPC 2018

Table 47: Major Project Status Report – Delaware County

DELAWARE COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
15251	US 1 and PA 352 Interchange, Intersection, and Roadway Improvements	Project is currently active in Environmental.
69665	South Creek Road Bridge Over Brandywine Creek	Project is currently active in Environmental.
69816	US 322, US 1 to Featherbed Lane (Section 101)	Let 12/22/2016.
69817	US 322, Featherbed Lane to I-95 (Section 102)	Project is active in final design.
79329	Bridgewater Road Extension	Project is currently active in Draft FY2019 PA TIP.
90128	PA252 o/ Springton Reservoir (Bridge)	Schedule letting 08/23/2018.
103217	Main Street Grade Crossing	Project is active in final design.
104343	US 322 over CSX	Expect NEPA Clearance in a few months.

Source: DVRPC 2018

Table 48: Major Project Status Report – Montgomery County

MONTGOMERY COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
16705	Chester Valley Trail Extension (C036)	Anticipate PS&E in a few months.
16577	Ridge Pike, Butler Pike to Crescent Avenue Reconstruction and Signal Upgrade	Project is currently active in Environmental.
16738	US 422 Expressway Section M1B	Project is active in final design.
48172	PA 23 Moore to Allendale and Trout Crk Rd Bridge	Project is currently active in Environmental.
48187	Henderson/Gulph Road Widen near I-76 Ramps	Project is currently active in Environmental.
57865	Edge Hill Road Reconstruction	Schedule letting 08/23/2018.
63486	US 202, Johnson Highway to Township Line Road (61S)	Project is currently active in Draft FY2019 PA TIP.
63490	US 202, Township Line Road to Morris Road (61N)	Schedule let 08/23/2018.
63491	US 202, Morris Road to Swedesford Road (65S)	Project is currently active in Draft FY2019 PA TIP.
64795	Belmont Rd/Rock Hill Rd Widening: I-76 Ramps to Rock Hill Road	Project is currently active in Environmental.
70197	US 422, (New) Expressway Bridge Over Schuylkill River (SRB)	Let 11/05/2015.

Source: DVRPC 2018

Table 49: Major Project Status Report – Montgomery County (cont.)

MONTGOMERY COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
77211	PA 309 Connector: Allentown Road to Souderton Pike (HT2)	Project is currently active in Draft FY2019 PA TIP.
79864	Lafayette Street, Barbados Street to Ford Street Widening (MGN)	Project is currently active in Draft FY2019 PA TIP.
80021	US 202, Markley Street Improvements (Section 510)	Project is advertised.
83742	Keim Street Bridge Over Schuylkill River	Project is currently active in Draft FY2019 PA TIP.
84308	US 422 "S" Curve/Stowe Interchange	Let 06/22/2017.
86924	US 422, Resurfacing (PM2)	Anticipate letting in a few months.
102273	Second Collegeville Bridge Crossing	Project is currently active in Draft FY2019 PA TIP.
105803	PA 309 Connector: Souderton Pike to PA 309 (HT3)	Project is currently active in Draft FY2019 PA TIP.
92583	I-76: Turnpike Interchange to City Line Avenue Interchange	Let 05/04/2017.
106662	I-76 Integrated Corridor Management	Project is currently active in Environmental.

Source: DVRPC 2018

Table 50: Major Project Status Report – Philadelphia County

PHILADELPHIA COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
17782	I-95 & Aramingo Ave., Adams Ave. Connector	Let 11/10/2016.
17816	Chestnut Street Bridges, Ramps, (8) at 30th Street	Let 05/04/2017.
17821	I-95, Shackamaxon Street to Ann Street (GIR) - Design	Project is currently active in Draft FY2019 PA TIP.
69828	Market Street Bridges (2) Over Schuylkill River and CSX Railroad (MSB)	Project is active in final design.
69913	Grays Ferry Avenue Bridge Over Schuylkill River	Schedule let 09/13/2018.
70231	Swanson Street Reconstruction	City of Phila. Designing.
70243	American Street Streetscape (TIGER)	Let 09/14/2017.
79686	I-95, Columbia Avenue to Ann Street (GR1)	Let 07/28/2011.
79911	I-95: Allegheny Ave Interchange Advance Contract (AF1)	Let 04/26/2018.
83736	Roosevelt Blvd over Wayne Junction (WAV)	Project is active in final design.

Source: DVRPC 2018

Table 51: Major Project Status Report – Philadelphia County (cont.)

PHILADELPHIA COUNTY		
MPMS#	PROJECT NAME	PROJECT STATUS
47811	Bridge Street Design (Section BSR)(IMP)	Project is currently active in Draft FY2019 PA TIP.
47812	I-95: Betsy Ross Interchange (BR1) - Design(IMP)	Project is currently active in Draft FY2019 PA TIP.
47813	I-95: Ann Street to W heatsheaf Lane (AFC)	Project is currently active in Draft FY2019 PA TIP.
79685	I-95: Cottman-Princeton Main Line and Ramps (CP2) (IMP)	Project constructed and Final.
79826	I-95 Northbound: Columbia-Ann St N (GR3)	Let 10/31/2013.
79827	I-95 Southbound: Columbia-Ann St N (GR4)	Let 12/14/2017.
79828	I-95: Race - Shackamax on (GR5)	Project is currently active in Draft FY2019 PA TIP.
79903	I-95: Betsy Ross Bridge Ramps Construction (BR0) (IMP)	Let 10/31/2014.
79904	I-95: Betsy Ross Section Overhead Bridges, Ramps, Adams Ave (BR2)	Project is currently active in Draft FY2019 PA TIP.
79905	I-95: Betsy Ross Mainline (BR3)	Project is currently active in Draft FY2019 PA TIP.
79908	I-95: Kennedy to Levick (Section BS1) (IMP)	Project is currently active in Draft FY2019 PA TIP.
79910	I-95: Margaret to Kennedy (Section BS2) (IMP)	Project is currently active in Draft FY2019 PA TIP.
79912	I-95: Allegheny Ave Inter (AF2)	Project is active in final design.
98207	I-95 Congestion Management	Congestion Management Activities
102274	Schuylkill River Swing Bridge (TIGER)	Let 12/07/17.
103553	I-95: Race-Shackamax on 2 (GR6)	Project is active in final design.
103555	I-95 Corridor ITS (GR8)	Project is currently active in Draft FY2019 PA TIP.
103557	I-95N Ann St-W heatsheaf Lane (AF3)	Project is active in final design.
103560	I-95 Betsy Ross Conrail Brdgs (BR5)	Project is active in final design.
103562	I-95 B.Ross Rmps/Adms Ave Cnn (BS4)	Let 11/10/2016.
103563	I-95: Bridge Street Ramps (Section BS5)	Project is active in final design.
105092	Citywide Resurfacing 104	City of Phila. Designing.
105488	Citywide Resurfacing 105	City of Phila. Designing.
105796	Philadelphia Pump Station Upgrades	Let 01/12/2017.
107698	I-76 Bridge Repair Section SRE	Project is currently active in Draft FY2019 PA TIP.

Source: DVRPC 2018