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BRIDGE

2018085 Hatch Rd. Bridge Deck Replacement  (over Latah Cr) $1,350,00008/01/20Est: 6/1/2020 12/5/2020J. ADAMS

2017105 Post St. Ped and Utility Bridge  (over Spokane River) $21,000,00003/15/20Est: 1/15/2020 12/11/2022M. SERBOUSE

2017200 Triangle Truss Bridge Deck Replacement  (Riverfront Park) $266,53301/15/20Act: 7/31/2019 2/26/2020J. ADAMS

3 Project(s) Costing $22,616,533

SANSWR

2017141 Rowan Sewer & Water (NSC)  from Haven St to Myrtle St $3,200,00004/01/20Est: 11/15/2019 7/15/2020J. DIAL

1 Project(s) Costing $3,200,000

SDWK

2018065 2018 (Cycle) 8 Traffic Calming  (various locations citywide) $767,00006/01/20Est: 4/1/2020 8/24/2020D. ST PIERRE

2019064 2018 School Safety Projects (Cycle 8)  (various locations citywide) $1,168,00006/01/20Est: 4/1/2020 8/24/2020D. ST PIERRE

2018042 2019-2020 Street Maintenance Curb Ramp Project  (various locations 
citywide)

$975,00004/27/20Est: 12/1/2019 7/20/2020R. PROSZEK

2019096 37th Ave. Sidewalk  from Manito Blvd to Latawah St. $430,00006/15/20Act: 10/9/2019 7/20/2020R. PROSZEK

4 Project(s) Costing $3,340,000

STR

2020043 2020 Residential Chipseal  (various locations citywide) $1,000,00007/01/20Est: 1/1/2020 7/29/2020R. PROSZEK

2020044 2020 Residential G&O  (various locations citywide) $2,000,00004/01/20Est: 12/15/2019 5/13/2020R. PROSZEK

2016081 Cincinnati Greenway  from Spokane Falls Blvd to Euclid Ave. $567,42805/01/20Act: 7/3/2019 6/12/2020C. KINZER

2015056 Five Mile Rd  from Lincoln Rd. to Strong Rd. $2,701,27606/17/19Act: 2/6/2019 6/1/2020J. ADAMS

2010056 Hamilton St. Corridor Safety Improvement Project  from Desmet Ave. to 
North Foothills Dr.

$3,100,00004/01/20Est: 1/1/2020 8/19/2020G. OKIHARA

2020049 Paving Unpaved Residential Streets  (various locations citywide) $1,000,00005/01/20Est: 3/1/2020 6/5/2020J. DIAL

2018143 Spokane Street Preservation North Ph 2  (various locations citywide) $2,500,00006/22/20Est: 11/6/2019 8/30/2021R. PROSZEK
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2014155 Sprague Ave. Improvements Ph 2  from Grant St. to Scott St. $3,100,00005/13/19Act: 3/6/2019 6/1/2020J. ADAMS

8 Project(s) Costing $15,968,704

TRAIL/PATH

2019106 Ben Burr Crossings at 2nd/Perry & 3rd/Perry  $1,000,00004/01/20Est: 1/1/2020 4/29/2020J. DIAL

2017080 Centennial Trail Summit Blvd. Gap  from Boone Ave. to Pettet Dr. $2,200,00004/01/20Est: 1/1/2020 6/10/2020J. ADAMS

2019138 South Gorge Trail Ph 2  from Clarke/Spruce St. to Water/Ash St. $4,000,00006/01/20Est: 12/15/2019 8/24/2020R. PROSZEK

3 Project(s) Costing $7,200,000

WTR

2017156 Cleveland, Greene, Grace, Jackson, Ralph (NSC)  (in the vicinity of 
Market St)

$6,000,00004/01/20Est: 2/1/2020 8/5/2020J. ADAMS

2018056 Fairview Ave. Water (NSC)  from Market St. to Ralph St. $2,200,00003/02/20Act: 6/19/2019 7/20/2020R. PROSZEK

2017104 Five Mile Booster Station  from Belt St. to Woodside Ave. $2,880,86104/10/19Act: 2/13/2019 6/17/2020C. KINZER

2015055 Five Mile Transmission Main  from Woodridge tank to Kempe tank $300,00006/01/20Est: 4/1/2020 7/6/2020J. ADAMS

2019167 Geiger Blvd Ph 2  from Soda Rd. to Grove Rd. $1,000,00004/15/20Est: 2/1/2020 5/20/2020J. DIAL

2019171 Havana Well Pump Station  (Havana & 5th) $400,00006/01/20Est: 4/1/2020 10/19/2020R. PROSZEK

2017108 High System Reservoir  (31st & Napa) $6,000,00007/01/20Est: 5/1/2020 7/21/2021R. PROSZEK

2018104 Hoffman Well Station Rehabilitation  (Hoffman & Crestline) $2,100,00005/01/20Est: 3/1/2020 6/26/2020D. ST PIERRE

2018050 SIA Reservoir  (at Spokane Int'l Airport) $9,400,00004/01/20Est: 1/15/2020 8/4/2021R. PROSZEK

9 Project(s) Costing $30,280,861

28 Total Project(s) Costing $82,606,098
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(1) Construction started 2019 and will finish in 2020
(2) This is a DOT constructed project
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