
 

 

APPENDIX L 

 

Project Construction Schedule 

Utility Project Number (if available) 

Project Name 

Developer 

* This Interconnection schedule depends upon receipt of funds along 

with notification to proceed, executed Interconnection Agreement, 

weather, equipment delivery, public opposition to right-of-way and 

timely Customer design submittals. Close coordination is required to 

sequence construction and planned interruption events. As a result, 

any final schedule requires mutual agreement and would be subject to 

change. 

 

Milestone Estimated Time 

Duration to 

Completion (Weeks) 

Responsible Party 

25% Payment  Interconnection 

Customer 

Administrative Setup  Utility 

Customer Submittals 

One Line and Three Line Diagrams 

Stamped Site Plans 

 Interconnection 

Customer 

Design Queue  Utility 

Permitting/Easements  Utility 

Upgrade Design – 

Line/POI/Substation Design 

 Utility: Complete 

design to the point of 

material ordering 

75% Payment**  Interconnection 

Customer 

(120 Business Days 

after 1st Payment) 

Scheduling/Procurement  Utility 

Construction – 

Line/POI/Substation 

  

Verification Test Coordination 

Customer Witness Testing 

Energization/Permission to Operate 

Per SIR Timelines Utility/Interconnection 

customer 

Customer submittals 

required to be approved 

to schedule test 

Total Project Duration  Utility/Interconnection 

Customer 

** The sequence of Milestone schedule might change for Non-CESIR projects. 


