
SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn

DATE: July 16, 2020
BCP NUMBER: C-224294

Joe Plym (Super)
Geo Solis (Asst. Super)

DESCRIPTION OF DAILY ACTIVITY

R. Molloy
Jose Ayala
Leonardo Aur
Torrance Jordan

DESCRIPTION OF DAILY ACTIVITY

Luis Sillogan
Rodolfo Lucen
Istvan Dupka
Gergo Suhany

DESCRIPTION OF DAILY ACTIVITY

Tony Balado

WEATHER NW @ 4MPH AM TEMP 76 AM SKY Part Cloud AM
N @ 5mph PM TEMP 80 PM SKY Part Cloud PM

ONSITE CAMP STATIONS Yes Yes DOWNWIND
CORRECTIVE ACTION REQUIRED No No

No PID  ACTION LIMIT No PID  ACTION LIMIT
No PM  ACTION LIMIT No PM  ACTION LIMIT

0.047 MAX UP WIND 0.014 MIN UP WIND
0.074 MAX DOWN WIND 0.016 MIN DOWN WIND

PLAN FOR TOMORROW
Install SWPPP systems
Continue drilling piles

WIND & 
DIRECTION

AIR MONITORING
UPWIND
ODOR ODOR

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3)
Comments/Notes

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE

TFK
Handheld power tools, Hand tools.

CAMP monitoring.

CONSULTANT MANPOWER EQUIPMENT
Environmental Business 
Consultants

(1) PID, (1) Dust Meter

DESCRIPTION OF DAILY ACTIVITY
General oversight and documentation of activities.

CONTRACTOR MANPOWER EQUIPMENT

DAILY ACTIVITY REPORT
Former NY Cleaning and Dyeing Site

CONTRACTOR MANPOWER EQUIPMENT

Prestige Construction

Carlos Diaz

Silt fence installaton.

The silt fence is not complete, by 3:00 it was installed but the bottom was not burried or lined with sandbags or hay bails. There is no 
stabilized construction entrance or protection for the catch basins in the street. The GC Joe Plym was notified of these deficiencies and 
should complete them tomorrow 7-17. A trench was dug to allow excess water from the drilling operations to drain into the elvator pit in the 
center of the site. It did not rain and no water or soil left the site.

Assisted in daily construction activities and oversight.

CONTRACTOR MANPOWER EQUIPMENT

Moncon
(1) Pile Driller/Driver, (1) Excavator

Drilling piles in grid A3, adjacent to lots 27 and 25
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Photo Log 
 

Photo 2 –  View 
of the site from 
grid B1 
 

 
Photo 3 – 
Additional view 
of the site from 
Grid B1 

 



Photo 3 – Pile 
drilling in Grid 
A3 adjacent to 
lot 27. A trench 
was dug to allow 
excess water to 
drain in to the 
elevator pit. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Daily Air Monitoring Log 

         
Project Name:    146 Bayard Street Date: 7-16-2020 

         
Project Location: 146-150 Bayard Street, Brooklyn BCP No: C-224294 

         
AM            Temp: 76° F  Wind Speed: 4 mph Wind Direction: NW 
PM            Temp: 80° F  Wind Speed: 5 mph Wind Direction: N 
 
Background Data:    Upwind – PID 0.0 ppm  Dust Meter 1 – 0.025 mg/m3 

                   Downwind - PID 0.0 ppm  Dust Meter 2 – 0.035 mg/m3 

         

Time 

Work Zone Upwind Downwind 

PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 

7:00 0.0 0.061 0.0 0.025 0.0 0.045 

7:15 0.0 0.052 0.0 0.029 0.0 0.044 

7:30 0.0 0.044 0.0 0.029 0.0 0.040 

7:45 0.0 0.041 0.0 0.046 0.0 0.074 

8:00 0.0 0.043 0.0 0.047 0.0 0.072 

8:15 0.0 0.035 0.0 0.041 0.0 0.072 

8:30 0.0 0.032 0.0 0.042 0.0 0.062 

8:45 0.0 0.031 0.0 0.044 0.0 0.053 

9:00 0.0 0.028 0.0 0.041 0.0 0.049 

9:15 0.0 0.025 0.0 0.043 0.0 0.042 

9:30 0.0 0.074 0.0 0.035 0.0 0.039 

9:45 0.0 0.072 0.0 0.032 0.0 0.037 

10:00 0.0 0.072 0.0 0.031 0.0 0.038 

10:15 0.0 0.062 0.0 0.028 0.0 0.038 

10:30 0.0 0.053 0.0 0.025 0.0 0.034 

10:45 0.0 0.049 0.0 0.023 0.0 0.030 

11:00 0.0 0.042 0.0 0.020 0.0 0.028 

11:15 0.0 0.039 0.0 0.020 0.0 0.025 

11:30 0.0 0.037 0.0 0.020 0.0 0.033 

11:45 0.0 0.021 0.0 0.022 0.0 0.028 

12:00 0.0 0.017 0.0 0.021 0.0 0.022 

12:15 0.0 0.072 0.0 0.032 0.0 0.037 

12:30 0.0 0.072 0.0 0.031 0.0 0.038 

12:45 0.0 0.062 0.0 0.028 0.0 0.038 

13:00 0.0 0.053 0.0 0.025 0.0 0.034 

13:15 0.0 0.072 0.0 0.032 0.0 0.037 

13:30 0.0 0.072 0.0 0.031 0.0 0.038 

13:45 0.0 0.062 0.0 0.028 0.0 0.038 

14:00 0.0 0.053 0.0 0.025 0.0 0.034 

14:15 0.0 0.049 0.0 0.023 0.0 0.030 

14:30 0.0 0.042 0.0 0.020 0.0 0.028 

14:45 0.0 0.039 0.0 0.020 0.0 0.025 

15:00 0.0 0.022 0.0 0.014 0.0 0.016 

 



SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn

DATE: July 17, 2020
BCP NUMBER: C-224294

Joe Plym (Super)
Geo Solis (Asst. Super)

DESCRIPTION OF DAILY ACTIVITY

R. Molloy
Jose Ayala
Leonardo Aur
Torrance Jordan

DESCRIPTION OF DAILY ACTIVITY

DESCRIPTION OF DAILY ACTIVITY

Tony Balado

WEATHER N @ 7 MPH AM TEMP 74 AM SKY Rain AM
N @ 7MPH PM TEMP 79 PM SKY Sunny PM

ONSITE CAMP STATIONS Yes Yes DOWNWIND
CORRECTIVE ACTION REQUIRED No No

No PID  ACTION LIMIT No PID  ACTION LIMIT
No PM  ACTION LIMIT No PM  ACTION LIMIT

MAX UP WIND MIN UP WIND
MAX DOWN WIND MIN DOWN WIND

PLAN FOR TOMORROW

Continue drilling piles

WIND & 
DIRECTION

AIR MONITORING
UPWIND
ODOR ODOR

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3)
Comments/Notes
AMC issued a new SWPPP plan which includes details for the catchment basins. This, along with the stabilized construction entrance should 
be installed next week.

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE

CAMP monitoring.

N/A
CONSULTANT MANPOWER EQUIPMENT

Environmental Business 
Consultants

(1) PID, (1) Dust Meter

DESCRIPTION OF DAILY ACTIVITY
General oversight and documentation of activities.

CONTRACTOR MANPOWER EQUIPMENT

TFK
Handheld power tools, Hand tools. (1) small 
excavator.

Buried the base of the previously installed silt fence according to the SWPPP plan.

Assisted in daily construction activities and oversight.

CONTRACTOR MANPOWER EQUIPMENT

Moncon
Carlos Diaz (1) Pile Driller/Driver, (1) Excavator

Drilling piles in grid A3, adjacent to lots 27 and 25

Prestige Construction

DAILY ACTIVITY REPORT
Former NY Cleaning and Dyeing Site

CONTRACTOR MANPOWER EQUIPMENT
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Photo Log 
 

Photo 1 – Piling 
drilling in grid 
B3. 
 

 
Photo 2 – View 
of silt fence 
installed at 
Bayard/Graham 
corner. 

 



Photo 3 – Silt 
fence install 
along Graham 
Ave. 

 
Photo 4 – Silt 
fence along 
Bayard Street. 

 
 



Daily Air Monitoring Log 
         

Project Name:    146 Bayard Street Date: 7-17-2020 

         
Project Location: 146-150 Bayard Street, Brooklyn BCP No: C-224294 

         
AM            Temp: 77° F  Wind Speed: 7 mph Wind Direction: N 
PM            Temp: 79° F  Wind Speed: 7 mph Wind Direction: N 
 
Background Data:    Upwind – PID 0.0 ppm  Dust Meter 1 – 0.015 mg/m3 

                   Downwind - PID 0.0 ppm  Dust Meter 2 – 0.013 mg/m3 

         

Time 

Work Zone Upwind Downwind 

PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 

7:00 0.0 0.031 0.0 0.015 0.0 0.013 

7:15 0.0 0.052 0.0 0.029 0.0 0.033 

7:30 0.0 RAIN 0.0 RAIN 0.0 RAIN 

7:45 0.0 RAIN 0.0 RAIN 0.0 RAIN 

8:00 0.0 RAIN 0.0 RAIN 0.0 RAIN 

8:15 0.0 RAIN 0.0 RAIN 0.0 RAIN 

8:30 0.0 RAIN 0.0 RAIN 0.0 RAIN 

8:45 0.0 RAIN 0.0 RAIN 0.0 RAIN 

9:00 0.0 RAIN 0.0 RAIN 0.0 RAIN 

9:15 0.0 0.025 0.0 0.031 0.0 0.032 

9:30 0.0 0.033 0.0 0.015 0.0 0.019 

9:45 0.0 0.032 0.0 0.012 0.0 0.013 

10:00 0.0 0.032 0.0 0.011 0.0 0.018 

10:15 0.0 0.032 0.0 0.028 0.0 0.018 

10:30 0.0 0.051 0.0 0.025 0.0 0.013 

10:45 0.0 0.039 0.0 0.021 0.0 0.010 

11:00 0.0 0.032 0.0 0.020 0.0 0.028 

11:15 0.0 0.019 0.0 0.020 0.0 0.025 

11:30 0.0 0.013 0.0 0.020 0.0 0.011 

11:45 0.0 0.021 0.0 0.022 0.0 0.028 

12:00 0.0 0.013 0.0 0.021 0.0 0.022 

12:15 0.0 0.032 0.0 0.012 0.0 0.013 

12:30 0.0 0.032 0.0 0.011 0.0 0.018 

12:45 0.0 0.032 0.0 0.028 0.0 0.018 

13:00 0.0 0.051 0.0 0.025 0.0 0.013 

13:15 0.0 0.032 0.0 0.012 0.0 0.013 

13:30 0.0 0.032 0.0 0.011 0.0 0.018 

13:45 0.0 0.032 0.0 0.028 0.0 0.018 

14:00 0.0 0.051 0.0 0.025 0.0 0.013 

14:15 0.0 0.039 0.0 0.021 0.0 0.010 

14:30 0.0 0.032 0.0 0.020 0.0 0.028 

14:45 0.0 0.019 0.0 0.020 0.0 0.025 

15:00 0.0 0.022 0.0 0.013 0.0 0.013 

 



SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn

DATE: July 21, 2020
BCP NUMBER: C-224294

Joe Plym (Super)
Geo Solis (Asst. Super)

DESCRIPTION OF DAILY ACTIVITY

R. Molloy
Jose Ayala
Leonardo Aur
Torrance Jordan

DESCRIPTION OF DAILY ACTIVITY

DESCRIPTION OF DAILY ACTIVITY

Thomas Gallo

WEATHER N @ 3 MPH AM TEMP 79 AM SKY Sunny AM
N @ 5MPH PM TEMP 83 PM SKY Sunny PM

ONSITE CAMP STATIONS Yes Yes DOWNWIND
CORRECTIVE ACTION REQUIRED No No

No PID  ACTION LIMIT No PID  ACTION LIMIT
No PM  ACTION LIMIT No PM  ACTION LIMIT

MAX UP WIND MIN UP WIND
MAX DOWN WIND MIN DOWN WIND

PLAN FOR TOMORROW

Continue drilling piles

Comments/Notes
AMC was on site for SWPPP inspection

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE

WIND & 
DIRECTION

AIR MONITORING
UPWIND
ODOR ODOR

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3)

Environmental Business 
Consultants

(1) PID, (1) Dust Meter

DESCRIPTION OF DAILY ACTIVITY
General oversight and documentation of activities.
CAMP monitoring.

N/A
CONSULTANT MANPOWER EQUIPMENT

CONTRACTOR MANPOWER EQUIPMENT

TFK
Handheld power tools, Hand tools. (1) small 
excavator.

Moncon
Carlos Diaz (1) Pile Driller/Driver, (1) Excavator

Drilling piles in grid B3, adjacent to lot 24

Assisted in daily construction activities and oversight.

CONTRACTOR MANPOWER EQUIPMENT

DAILY ACTIVITY REPORT
Former NY Cleaning and Dyeing Site

CONTRACTOR MANPOWER EQUIPMENT

Prestige Construction
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Photo Log 
 

Photo 1 –  
View of silt fence 
along Bayard 
Street  
 
 

 



Photo 2 –  
View of silt fence 
along Graham 
Avenue   
 

 



Photo 3 –  
View of silt fence 
along corner of 
Graham and 
Bayard.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
         

Project Name:    146 Bayard Street Date: 7-21-2020 
         
Project Location: 146-150 Bayard Street, Brooklyn, NY BCP No: C224294 
         
              Temp: 79   Wind Speed: 3 mph Wind Direction: N 
         
Background Data:    Upwind - PID __0.0____ppm  Dust Meter 1 - __0.019______mg/m^3 
                    Downwind - PID __0.0__ppm  Dust Meter 2 - __0.022______mg/m^3 
         

Time 
Work Zone Upwind Downwind 

PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 
8:00 0.0 0.024 0.0 0.019 0.0 0.022 

8:15 0.0 0.023 0.0 0.014 0.0 0.025 

8:30 0.0 0.025 0.0 0.019 0.0 0.022 
8:45 0.0 0.025 0.0 0.021 0.0 0.028 
9:00 0.0 0.026 0.0 0.024 0.0 0.023 
9:15 0.0 0.028 0.0 0.022 0.0 0.025 
9:30 0.0 0.022 0.0 0.021 0.0 0.021 

9:45 0.0 0.025 0.0 0.025 0.0 0.026 

10:00 0.0 0.024 0.0 0.023 0.0 0.024 

10:15 0.0 0.026 0.0 0.021 0.0 0.024 

10:30 0.0 0.021 0.0 0.023 0.0 0.021 

10:45 0.0 0.026 0.0 0.025 0.0 0.026 

11:00 0.0 0.022 0.0 0.023 0.0 0.024 

 



SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn

DATE: July 23, 2020
BCP NUMBER: C-224294

Joe Plym (Super)

Geo Solis (Asst. Super)

DESCRIPTION OF DAILY ACTIVITY

R. Molloy

Jose Ayala

Leonardo Aur
Torrance Jordan

DESCRIPTION OF DAILY ACTIVITY

DESCRIPTION OF DAILY ACTIVITY

Tony Balado

WEATHER N @ 4 MPH AM TEMP 88 AM SKY Partly Cloudy AM
N @ 7MPH PM TEMP 94 PM SKY Sunny PM

ONSITE CAMP STATIONS Yes Yes DOWNWIND

CORRECTIVE ACTION REQUIRED No No

No PID  ACTION LIMIT No PID  ACTION LIMIT

No PM  ACTION LIMIT No PM  ACTION LIMIT

MAX UP WIND MIN UP WIND
MAX DOWN WIND MIN DOWN WIND

PLAN FOR TOMORROW

 

(1) load of 2.5" gravel from Liberty Stone, the generator address is 1001 Plymouth Industries LLC, 3492 Route 22, Branchburg NH, 08876

Comments/Notes

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE

WIND & 

DIRECTION
AIR MONITORING

UPWIND

ODOR ODOR

MAXIMUM AND MINIMUM PARTICULATE 

DETECTIONS (mg/m3)

Environmental Business 

Consultants

(1) PID, (1) Dust Meter

DESCRIPTION OF DAILY ACTIVITY

General oversight and documentation of activities.

CAMP monitoring.

N/A

CONSULTANT MANPOWER EQUIPMENT

CONTRACTOR MANPOWER EQUIPMENT

TFK

Handheld power tools, Hand tools. (1) small 

excavator.

Moncon

Carlos Diaz (1) Pile Driller/Driver, (1) Excavator

Drilling piles in grid A1, adjacent to lots 17

Installed stabilized construction entrance in B1 at the gate on Bayard Street

Assisted in daily construction activities and oversight.

CONTRACTOR MANPOWER EQUIPMENT

DAILY ACTIVITY REPORT
Former NY Cleaning and Dyeing Site

CONTRACTOR MANPOWER EQUIPMENT

Prestige Construction

mailto:N@%205mph
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Photo Log 
 

Photo 1 –  
View of the site at 
the start of the 
day, camera 
facing south away 
from Bayard St.. 

 
 

 
Photo 2 –  Catch 
basin protector 
installed. 

 



Photo 3 – 
Delivery of 2.5” 
stone for 
stabilized 
construction 
entrance. 

 
Photo 4 - 
Excavator 
installing truck 
pad. 

 



Photo 5 - 
Finished truck 
pad. 

 
Photo 6 - Pile 
drilling in B1. 

 
 

 
 



Import Ticket 

 
 
 
 
 
 



Daily Air Monitoring Log 

 
         

Project Name:    146 Bayard Street Date: 7-23-2020 

         
Project Location: 146-150 Bayard Street, Brooklyn, NY BCP No: C224294 

         
              Temp: 88   Wind Speed: 4 mph Wind Direction: N 

         
Background Data:    Upwind - PID __0.0____ppm  Dust Meter 1 - __0.025______mg/m^3 

                    Downwind - PID __0.0__ppm  Dust Meter 2 - __0.035______mg/m^3 

         

Time 

Work Zone Upwind Downwind 

PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 

7:00 0.0 0.061 0.0 0.025 0.0 0.045 

7:15 0.0 0.052 0.0 0.029 0.0 0.044 

7:30 0.0 0.044 0.0 0.029 0.0 0.040 

7:45 0.0 0.041 0.0 0.046 0.0 0.074 

8:00 0.0 0.043 0.0 0.047 0.0 0.072 

8:15 0.0 0.035 0.0 0.041 0.0 0.072 

8:30 0.0 0.032 0.0 0.042 0.0 0.062 

8:45 0.0 0.031 0.0 0.044 0.0 0.053 

9:00 0.0 0.028 0.0 0.041 0.0 0.049 

9:15 0.0 0.025 0.0 0.043 0.0 0.042 

9:30 0.0 0.074 0.0 0.035 0.0 0.039 

9:45 0.0 0.072 0.0 0.032 0.0 0.037 

10:00 0.0 0.072 0.0 0.031 0.0 0.038 

10:15 0.0 0.062 0.0 0.028 0.0 0.038 

10:30 0.0 0.053 0.0 0.025 0.0 0.034 

10:45 0.0 0.049 0.0 0.023 0.0 0.030 

11:00 0.0 0.042 0.0 0.020 0.0 0.028 

 



SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn

DATE: July 24, 2020
BCP NUMBER: C-224294

Joe Plym (Super)
Geo Solis (Asst. Super)

DESCRIPTION OF DAILY ACTIVITY

R. Molloy
Jose Ayala
Leonardo Aur
Torrance Jordan

DESCRIPTION OF DAILY ACTIVITY

DESCRIPTION OF DAILY ACTIVITY

Thomas Gallo

WEATHER SW @ 7 MPH AM TEMP 75 AM SKY Rain AM
SW @ 7MPH PM TEMP 82 PM SKY Rain PM

ONSITE CAMP STATIONS Yes Yes DOWNWIND
CORRECTIVE ACTION REQUIRED No No

No PID  ACTION LIMIT No PID  ACTION LIMIT
No PM  ACTION LIMIT No PM  ACTION LIMIT

MAX UP WIND MIN UP WIND
MAX DOWN WIND MIN DOWN WIND

PLAN FOR TOMORROW

Begin trucking Monday 7-27

Comments/Notes
Work was limited due to heavy rain. SWPPP was monitored during rain, no runoff was observed

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE

WIND & 
DIRECTION

AIR MONITORING
UPWIND
ODOR ODOR

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3)

Environmental Business 
Consultants

(1) PID, (1) Dust Meter

DESCRIPTION OF DAILY ACTIVITY
General oversight and documentation of activities.
CAMP monitoring.

N/A
CONSULTANT MANPOWER EQUIPMENT

CONTRACTOR MANPOWER EQUIPMENT

TFK
Handheld power tools, Hand tools. (1) small 
excavator.

Moncon
Carlos Diaz (1) Pile Driller/Driver, (1) Excavator

Drilling piles in grid B3, adjacent to lot 24

Assisted in daily construction activities and oversight.

CONTRACTOR MANPOWER EQUIPMENT

DAILY ACTIVITY REPORT
146 Bayard Street Site

CONTRACTOR MANPOWER EQUIPMENT

Prestige Construction
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Photo Log 
 

Photo 1 –  
View of pile driving 
along in Grid B3 
along lot 24 
 
 

 
Photo 2 –  
View of sidewalk 
between Bayard 
property boundary 
and construction 
fence. No 
stediment runoff   
 

 



Photo 3 –  
View of Graham 
avenue along 
exterior of 
construction fence 
during rain. No 
sediment runoff 
 

 
Photo 4 –  
View of Bayard 
Street along 
exterior of 
construction fence 
during rain. No 
sediment runoff 
 

 
 

 



 

 
         

Project Name:    146 Bayard Street Date: 7-24-2020 
         
Project Location: 146-150 Bayard Street, Brooklyn, NY BCP No: C224294 
         
              Temp: 75   Wind Speed: 7 mph Wind Direction: SW 
         
Background Data:    Upwind - PID __0.0____ppm  Dust Meter 1 - __0.0______mg/m^3 
                    Downwind - PID __0.0__ppm  Dust Meter 2 - __0.0______mg/m^3 
         

Time 
Work Zone Upwind Downwind 

PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 PID - ppm Dust - mg/m^3 
7:00 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

7:15 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

7:30 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 
7:45 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 
8:00 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 
8:15 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 
8:30 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

8:45 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

9:00 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

9:15 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

9:30 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

9:45 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

10:00 0.0 0.0 / Rain 0.0 0.0 / Rain 0.0 0.0 / Rain 

 



  

DAILY ACTIVITY REPORT 
  

  

  

  Former NY Cleaning and Dyeing Site 

SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn 
     

DATE:  July 27, 2020        

BCP NUMBER: C-224294        

CONTRACTOR MANPOWER EQUIPMENT 

 

Prestige Construction 

Joe Plym (Super)     

Geo Solis (Asst. Super)   

      

      

DESCRIPTION OF DAILY ACTIVITY  

Assisted in daily construction activities and oversight. 

 

          

CONTRACTOR MANPOWER EQUIPMENT 

 
Moncon 

R. Molloy Carlos Diaz  (1) Pile Driller/Driver, (1) Excavator 
Jose Ayala    

  Leonardo Aur    

  Torrance Jordan    

DESCRIPTION OF DAILY ACTIVITY  

Drilling piles with water at west side of site in grid A2, adjacent to neighboring property on Bayard St. 

Exported 13 loads of soil from (0-5’) to Former New Jersey Zinc-West Plant, Palmerton PA. 

CONTRACTOR MANPOWER EQUIPMENT 

 

TFK 

    Handheld power tools, Hand tools. (1) small 

excavator.     

      

      

DESCRIPTION OF DAILY ACTIVITY  

 
N/A 

CONSULTANT MANPOWER EQUIPMENT 

Environmental Business 
Consultants 

Derek Merker    (1) PID, (1) Dust Meter 
    

      

DESCRIPTION OF DAILY ACTIVITY  

General oversight and documentation of activities. 

CAMP monitoring. 

WEATHER WIND & 
DIRECTION 

W @ 4 MPH AM TEMP 85 AM SKY Clear AM 
 WNW @ 5 MPH PM TEMP 95 PM SKY Clear PM 

AIR MONITORING 

ONSITE CAMP STATIONS  Yes UPWIND Yes DOWNWIND  

CORRECTIVE ACTION REQUIRED  No ODOR No ODOR 
    No PID ACTION LIMIT No PID ACTION LIMIT 
    No PM ACTION LIMIT No PM ACTION LIMIT 

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3) 

 0.039 MAX UP WIND 0.029 MIN UP WIND 
 0.070 MAX DOWN WIND 0.042 MIN DOWN WIND 

Comments/Notes 

 

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE 

Exported 13 truckloads of soil from (0-5’) to Former New Jersey Zinc-West Plant, Palmerton PA. 

 

PLAN FOR TOMORROW 

Continue driving piles and general site maintenance.  
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 Fax 631. 924 .2870 
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EnviRonMEntAL  BusiNESS  CONSULTAnts 

Figure No. 

13 

       Site Name: REDEVELOPMent PROJECt  
Site Address:     146 BAYARD StREET, BROOKLyn, NY 
Drawing Title:     ALPHA NUMERIC MAP   

 



hoto Log 
 

Photo 1 – 
Site at beginning 
of the day, view is 
facing south from 
site entrance on 
Bayard St. 

 
Photo 2 – Truck 
being loaded with 
soil from (0-5’) to 
be sent to Former 
New Jersey Zinc-
West Plant, 
Palmerton PA.  
View is facing 
east towards 
Graham Ave. 

 



Photo 3 – 
Piles being 
driven using 
water at west 
side of Grid 
A3.  Five piles 
driven, view is 
facing west in 
Grid A3 
towards 
neighboring 
property.   

 
Photo 4 –  
Site at end of 
the day, view 
is facing south 
from site 
entrance on 
Bayard St. 

 



Daily Air Monitoring Log 

 
      Project Name: Redevelopment Project Date: 7/27/2020 

      Project Location: 146-150 Bayard St, Brooklyn NY 
          Temperature: 900F                             Wind Speed/Direction: 4 mph W                                Sky Cover: Clear  

 
      Background Data:              Upwind– PID 0.0 ppm          Dust Meter 1 – 0.029 ug/m^3 

      Downwind – PID 0.0 ppm Dust Meter 2 – 0.042 ug/m^3 
  

 
 
 
 
  

Time Work Zone Upwind (Transmitter Park) Downwind 

PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 

700 0.0 .049 0.0 .029 0.0 .042 

715 0.0 .055 0.0 .033 0.0 .045 

730 0.0 .052 0.0 .031 0.0 .048 

745 0.0 .053 0.0 .032 0.0 .050 

800 0.0 .058 0.0 .028 0.0 .055 

815 0.0 .066 0.0 .029 0.0 .060 

830 0.0 .068 0.0 .035 0.0 .063 

845 0.0 .062 0.0 .037 0.0 .061 

900 0.0 .059 0.0 .032 0.0 .055 

915 0.0 .060 0.0 .028 0.0 .058 

930 0.0 .063 0.0 .030 0.0 .061 

945 0.0 .069 0.0 .034 0.0 .064 

1000 0.0 .075 0.0 .035 0.0 .068 

1015 0.0 .071 0.0 .039 0.0 .070 

1030 0.0 .065 0.0 .037 0.0 .063 

1045 0.0 .058 0.0 .032 0.0 .056 

1100 0.0 .055 0.0 .028 0.0 .052 

1115 0.0 .053 0.0 .025 0.0 .047 

1130 0.0 .059 0.0 .030 0.0 .057 

1145 0.0 .056 0.0 .029 0.0 .052 

1200 0.0 .058 0.0 .033 0.0 .046 

1215 0.0 .062 0.0 .026 0.0 .049 

1230 0.0 .065 0.0 .028 0.0 .055 

1245 0.0 .066 0.0 .027 0.0 .059 

1300 0.0 .061 0.0 .032 0.0 .057 

1315 0.0 .060 0.0 .033 0.0 .054 

1330 0.0 .063 0.0 .030 0.0 .058 

1345 0.0 .058 0.0 .029 0.0 .059 

1400 0.0 .068 0.0 .034 0.0 .054 

1415 0.0 .066 0.0 .036 0.0 .050 

1430 0.0 .060 0.0 .037 0.0 .052 

1445 0.0 .057 0.0 .033 0.0 .055 

1500 0.0 .053 0.0 .032 0.0 .050 



Shipment Manifest Transporter License On-Site Off-Site Material Type Tonnage 
Date Number Name/Truck Plate Location Disposal (Contaminated  

  Name  (approx. Facility soil, native soil,  

    depth)  C&D, etc.)  

7-27-20 798870 JGM #3265 AS878T (0-5’) Palmerton PA PA Regulated Fill  25 cu yds 

7-27-20 798871 JGM #3261 AT261J (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798872 JGM #3271 AU536E (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798873 ARV #13 AU171J (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798874 JGM #3266 AT237X (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798875 ARV #12 AW168D (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798876 JGM #3263 AU662B (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798877 JGM #3270 AT577Z (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798878 JGM #3261 AT261J (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798879 Amelia #78 AW570M (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798880 Amelia #08 AW823D (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798881 ARV #12 AW168D (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-27-20 798882 ARV #11 AU171J (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

 



  

DAILY ACTIVITY REPORT 
  

  

  

  Former NY Cleaning and Dyeing Site 

SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn 
     

DATE:  July 28, 2020        

BCP NUMBER: C-224294        

CONTRACTOR MANPOWER EQUIPMENT 

 

Prestige Construction 

Joe Plym (Super)     

Geo Solis (Asst. Super)   

      

      

DESCRIPTION OF DAILY ACTIVITY  

Assisted in daily construction activities and oversight. 

 

          

CONTRACTOR MANPOWER EQUIPMENT 

 
Moncon 

R. Molloy Carlos Diaz  (1) Pile Driller/Driver, (1) Excavator 
Jose Ayala    

  Leonardo Aur    

  Torrance Jordan    

DESCRIPTION OF DAILY ACTIVITY  

Drilling piles with water at west side of site in grid A1, adjacent to neighboring property on Bayard St. 

 

CONTRACTOR MANPOWER EQUIPMENT 

 

TFK 

    Handheld power tools, Hand tools. (1) small 

excavator.     

      

      

DESCRIPTION OF DAILY ACTIVITY  

 
N/A 

CONSULTANT MANPOWER EQUIPMENT 

Environmental Business 
Consultants 

Derek Merker    (1) PID, (1) Dust Meter 
    

      

DESCRIPTION OF DAILY ACTIVITY  

General oversight and documentation of activities. 

CAMP monitoring. 

WEATHER WIND & 
DIRECTION 

WSW @ 8 MPH AM TEMP 81 AM SKY Clear AM 
 SW @ 5 MPH PM TEMP 94 PM SKY Clear PM 

AIR MONITORING 

ONSITE CAMP STATIONS  Yes UPWIND Yes DOWNWIND  

CORRECTIVE ACTION REQUIRED  No ODOR No ODOR 
    No PID ACTION LIMIT No PID ACTION LIMIT 
    No PM ACTION LIMIT No PM ACTION LIMIT 

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3) 

 0.030 MAX UP WIND 0.018 MIN UP WIND 
 0.057 MAX DOWN WIND 0.034 MIN DOWN WIND 

Comments/Notes 

 

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE 

 

 

PLAN FOR TOMORROW 

Continue driving piles and trucking soil to Former New Jersey Zinc-West Plant, Palmerton PA. 
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EnviRonMEntAL  BusiNESS  CONSULTAnts 

Figure No. 

13 

       Site Name: REDEVELOPMent PROJECt  
Site Address:     146 BAYARD StREET, BROOKLyn, NY 
Drawing Title:     ALPHA NUMERIC MAP   

 



hoto Log 
 

Photo 1 – 
Site at beginning 
of the day, view is 
facing south from 
site entrance on 
Bayard St. 

 
Photo 2 –  
Piles being driven 
with water at west 
side of site in Grid 
A1, view is facing 
south towards Lot 
27. 

  



Photo 3 – 
Additional view 
of piles being 
driven with 
water at west 
side of site 
along 
neighboring 
property on 
Bayard St, 
view is facing 
south in Grid 
A1.   

 
Photo 4 –  
Site at end of 
the day, view 
is facing 
southeast 
from Grid A1. 

 



Daily Air Monitoring Log 

 
      Project Name: Redevelopment Project Date: 7/27/2020 

      Project Location: 146-150 Bayard St, Brooklyn NY 
          Temperature: 900F                             Wind Speed/Direction: 4 mph W                                Sky Cover: Clear  

 
      Background Data:              Upwind– PID 0.0 ppm          Dust Meter 1 – 0.020 ug/m^3 

      Downwind – PID 0.0 ppm Dust Meter 2 – 0.034 ug/m^3 
  

 
 
 
 
 

Time Work Zone Upwind (Transmitter Park) Downwind 

PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 

700 0.0 .038 0.0 .020 0.0 .034 

715 0.0 .040 0.0 .022 0.0 .038 

730 0.0 .045 0.0 .021 0.0 .041 

745 0.0 .048 0.0 .025 0.0 .045 

800 0.0 .040 0.0 .027 0.0 .038 

815 0.0 .041 0.0 .023 0.0 .035 

830 0.0 .044 0.0 .020 0.0 .037 

845 0.0 .051 0.0 .019 0.0 .043 

900 0.0 .055 0.0 .025 0.0 .048 

915 0.0 .056 0.0 .029 0.0 .051 

930 0.0 .050 0.0 .028 0.0 .045 

945 0.0 .052 0.0 .024 0.0 .047 

1000 0.0 .058 0.0 .022 0.0 .053 

1015 0.0 .060 0.0 .018 0.0 .057 

1030 0.0 .056 0.0 .021 0.0 .052 

1045 0.0 .059 0.0 .020 0.0 .050 

1100 0.0 .051 0.0 .026 0.0 .046 

1115 0.0 .048 0.0 .029 0.0 .042 

1130 0.0 .040 0.0 .025 0.0 .037 

1145 0.0 .043 0.0 .027 0.0 .032 

1200 0.0 .049 0.0 .030 0.0 .034 

1215 0.0 .052 0.0 .029 0.0 .038 

1230 0.0 .058 0.0 .025 0.0 .044 

1245 0.0 .060 0.0 .024 0.0 .049 

1300 0.0 .052 0.0 .019 0.0 .050 

1315 0.0 .054 0.0 .022 0.0 .047 

1330 0.0 .049 0.0 .023 0.0 .043 

1345 0.0 .045 0.0 .020 0.0 .041 

1400 0.0 .042 0.0 .025 0.0 .038 

1415 0.0 .040 0.0 .026 0.0 .035 

1430 0.0 .048 0.0 .024 0.0 .034 

1445 0.0 .042 0.0 .021 0.0 .038 

1500 0.0 .044 0.0 .022 0.0 .040 



  

DAILY ACTIVITY REPORT 
  

  

  

  Former NY Cleaning and Dyeing Site 

SITE ADDRESS: 146 Bayard-150 Bayard Street, Brooklyn 
     

DATE:  July 31, 2020        

BCP NUMBER: C-224294        

CONTRACTOR MANPOWER EQUIPMENT 

 

Prestige Construction 

Joe Plym (Super)     

Geo Solis (Asst. Super)   

      

      

DESCRIPTION OF DAILY ACTIVITY  

Assisted in daily construction activities and oversight. 

 

          

CONTRACTOR MANPOWER EQUIPMENT 

 
Moncon 

R. Molloy Carlos Diaz  (1) Pile Driller/Driver, (1) Excavator 
Jose Ayala    

  Leonardo Aur    

  Torrance Jordan    

DESCRIPTION OF DAILY ACTIVITY  

Drilling piles with water at west side of site in grid A1, adjacent to neighboring property on Bayard St. 

Lagging installed to 5’bsg and welding for SOE at south side of grid A3 and B3.   

CONSULTANT MANPOWER EQUIPMENT 

Environmental Business 
Consultants 

Derek Merker    (1) PID, (1) Dust Meter 
    

      

DESCRIPTION OF DAILY ACTIVITY  

General oversight and documentation of activities. 

CAMP monitoring. 

WEATHER WIND & 
DIRECTION 

NE @ 2 MPH AM TEMP 72 AM SKY Rain AM 
 NNE @ 6 MPH PM TEMP 80 PM SKY Cloudy PM 

AIR MONITORING 

ONSITE CAMP STATIONS  Yes UPWIND Yes DOWNWIND  

CORRECTIVE ACTION REQUIRED  No ODOR No ODOR 
    No PID ACTION LIMIT No PID ACTION LIMIT 
    No PM ACTION LIMIT No PM ACTION LIMIT 

MAXIMUM AND MINIMUM PARTICULATE 
DETECTIONS (mg/m3) 

 0.046 MAX UP WIND 0.034 MIN UP WIND 
 0.062 MAX DOWN WIND 0.040 MIN DOWN WIND 

Comments/Notes 

 

MATERIALS TRANSPORTED OFFSITE AND DELIVERED TO SITE 

Exported 7 truckloads of soil from (0-5’) to Former New Jersey Zinc-West Plant, Palmerton PA. 

 

PLAN FOR TOMORROW 

Continue driving piles with water, installing lagging and welding for SOE. 

 

 

 



 

 

 

 

 

 

 

 

BAYARD STREET 

SIDEWALK 
 

      
      

LOT 17 
 

KEY: 
 

 

Property Boundary 
 

  Endpoint Sampling Location 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

 
 

 

SCALE: 

 
 

0 10 20 

Scale 1 Inch = 20 feet 
 

 

 
 

 
 

 
 

 
 

    
 

   
 

 

LOT 27 

 

 

 

 

 

 
A 

 
             

 

 

 

 

 

 

 

 

 

 

 

 

 
LOT 18 

           

LOT 25 

 

 

 

 

 

 
B 

         

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 
 

         

LOT 24 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 
 

  

 

 

 

 

 

 

 

 

 

 

 
3 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 
 

  

 

 

 

 

 

 
2 

 

 

 

 

 

 

 

 
1 

 Fax 631. 924 .2870 
Phone 631.504.6000 

 

EnviRonMEntAL  BusiNESS  CONSULTAnts 

Figure No. 

13 

       Site Name: REDEVELOPMent PROJECt  
Site Address:     146 BAYARD StREET, BROOKLyn, NY 
Drawing Title:     ALPHA NUMERIC MAP   

 



hoto Log 
 

Photo 1 – 
Site at beginning 
of the day, view is 
facing south from 
site entrance on 
Bayard St. 

 
Photo 2 –  
Truck being 
loaded with soil 
from (0-5’) to be 
sent to Former 
New Jersey Zinc-
West Plant, 
Palmerton PA.  
View is facing 
southeast from 
site entrance on 
Bayard St.  

  



Photo 3 – 
Lagging 
installed to 
5’bsg and 
welding for 
SOE at south 
side of grids 
A3 and B3.  
View is facing 
west from 
Graham Ave.   

 
Photo 4 –  
Site at end of 
the day, view 
is facing 
northwest 
towards 
Bayard St.    

 



Daily Air Monitoring Log 

 
      Project Name: Redevelopment Project Date: 7/31/2020 

      Project Location: 146-150 Bayard St, Brooklyn NY 
          Temperature: 720F                             Wind Speed/Direction: 5 mph NE                                Sky Cover: Cloudy/Rain 

 
      Background Data:              Upwind– PID 0.0 ppm          Dust Meter 1 – 0.034 ug/m^3 

      Downwind – PID 0.0 ppm Dust Meter 2 – 0.040 ug/m^3 
  

Time Work Zone Downwind 1 Downwind 2 

PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 PID – ppm Dust- ug/m^3 

700 0.0 .052 0.0 .034 0.0 .040 

715 0.0 .058 0.0 .036 0.0 .046 

730 0.0 .060 0.0 .037 0.0 .049 

745 Rain Rain Rain Rain Rain Rain 

800 Rain Rain Rain Rain Rain Rain 

815 Rain Rain Rain Rain Rain Rain 

830 Rain Rain Rain Rain Rain Rain 

845 Rain Rain Rain Rain Rain Rain 

900 Rain Rain Rain Rain Rain Rain 

915 Rain Rain Rain Rain Rain Rain 

930 Rain Rain Rain Rain Rain Rain 

945 Rain Rain Rain Rain Rain Rain 

1000 Rain Rain Rain Rain Rain Rain 

1015 Rain Rain Rain Rain Rain Rain 

1030 Rain Rain Rain Rain Rain Rain 

1045 0.0 .078 0.0 .042 0.0 .048 

1100 0.0 .070 0.0 .044 0.0 .053 

1115 0.0 .064 0.0 .040 0.0 .059 

1310 0.0 .067 0.0 .037 0.0 .062 

1145 0.0 .065 0.0 .039 0.0 .058 

1200 0.0 .061 0.0 .043 0.0 .055 

1215 0.0 .055 0.0 .045 0.0 .052 

1230 0.0 .059 0.0 .042 0.0 .049 

1245 0.0 .057 0.0 .043 0.0 .045 

1100 0.0 .063 0.0 .040 0.0 .051 

1115 0.0 .068 0.0 .041 0.0 .059 

1310 0.0 .072 0.0 .039 0.0 .063 

1145 0.0 .070 0.0 .036 0.0 .060 

1400 0.0 .065 0.0 .038 0.0 .054 

1415 0.0 .061 0.0 .044 0.0 .052 

1430 0.0 .057 0.0 .046 0.0 .048 

1445 0.0 .053 0.0 .042 0.0 .050 

1500 0.0 .055 0.0 .041 0.0 .045 

 
 
 
 
 
  



 

Shipment Manifest Transporter License On-Site Off-Site Material Type Tonnage 
Date Number Name/Truck Plate Location Disposal (Contaminated  

  Name  (approx. Facility soil, native soil,  

    depth)  C&D, etc.)  

7-31-20 798844 JGM #3272 AU552N (0-5’) Palmerton PA PA Regulated Fill  25 cu yds 

7-31-20 798845 JGM #3267 AT720C (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-31-20 798846 JGM #3265 AS878T (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-31-20 798847 JGM #3270 AT577Z (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-31-20 798848 ARV #12 AW168D (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-31-20 798849 ARV #13 T861618 (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 

7-31-20 798850 ARV #11 AU171J (0-5’) Palmerton PA PA Regulated Fill 25 cu yds 
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