



<b>Project Acronym:</b>	FlexiGrid
<b>Project Full Name:</b>	Enabling flexibility for future distribution grid – FlexiGrid
<b>Grant Agreement:</b>	No 864048
<b>Project Duration:</b>	3,5 years (starting 1 November 2019)

## Deliverable 1.1

### Work Breakdown Structure

<b>Work Package:</b>	WP1 Project Management
<b>Task:</b>	T1.1 Project Coordination
<b>Lead Beneficiary:</b>	IMCG
<b>Due Date:</b>	31/12/2019 (MXX)
<b>Submission Date:</b>	09/04/2020 (MXX)
<b>Deliverable Status:</b>	Final
<b>Deliverable Style:</b>	Report
<b>Dissemination Level:</b>	Public
<b>File Name:</b>	



This project has received funding from the European Union's Horizon 2020 research and innovation program under grant agreement No 864048

## Authors

Surname	First Name	Beneficiary	e-mail address
Andersson	Magnus	IMCG	magnus.andersson@imcg.se

## Reviewers

Surname	First Name	Beneficiary	e-mail address
Brolin	Magnus	RISE	magnus.brolin@ri.se
Pihl	Hjalmar	RISE	hjalmar.pihl@ri.se
Rossi	Joni	RISE	joni.rossi@ri.se
Nguyen	Phoung	TU/e	p.nguyen.hong@tue.nl
Oana	Carmen	SIMAVI	carmen.oana@siveco.ro
Le	Anh Tuan	CHALMERS	tuan.le@chalmers.se
Löveryd	Per	Akademiska Hus	Per.Löveryd@akademiskahus.se
Vu Van	Thong	EMAX	thong.vuvan@emaxgroup.eu
Cakirer	Kemal Burak	OEDAS	burak.cakirer@oedas.com.tr
Wahlström	Ulrika	IMCG	ulrika.wahlstrom@imcg.se
Tiborn	Mats	IMCG	mats.tiborn@imcg.se

## Version History

Version	Date	Modifications made by
1	20 Nov 2019	Work Package Leaders Outcomes and WP Interactions
2	18 Dec 2019	Kick-Off Meeting Outcomes sealing Activity Groups
3	20 Feb 2020	Amendments to the Activity Groups
4	11 Mar 2020	Final Consolidated Document for final review
5	02 April 2020	Reviewed Final Version

## List of abbreviations

Abbreviation	Definition
Flexigrid	Enabling flexibility for future distribution grid – FlexiGrid
GDPR	General Data Protection Regulation
PMO	Project Management Office
RASCI	<b>R</b> esponsibility, <b>A</b> ccountability, <b>S</b> upport, <b>C</b> onsulted and <b>I</b> nformed
T	Task
WP	Work package

# Executive Summary

Deliverable D1.1 Work breakdown structure, is part of Task T1.1 Project Coordination and is written as part of WP1 Project Coordination, where IMCG is project coordinator.

The Work Package Breakdown Structure is designed into a comprehensive Project Plan. The purpose of the work breakdown structure is

- To maximise the final project outcomes, smoothen collaboration among tasks and WP activities, and avoiding any overlapping
- To help project management activities both at the PMO level and at the Work Package Leaders level as they need to interact throughout the delivery and their tasks have interfaces with each other.

The methodology takes a bottom-up and then a top-down approach to bring together the tasks and deliverables and align them to the project's objectives and drive impact.

**Bottom-up:** In the sense that we have made sure to capture all the perceived requirements of task and work-package level interaction in an effort to construct the biggest sense of collaboration between the partners. In the construction of this system, the project coordinator, IMCG, involved the Work Package Leaders in a 2-day workshop on 19-20 November 2019. This level is also about the work-packages and tasks being resolved to a more granular manner.

**Top-down:** The project coordinator and team have worked also from the top-down. During the Kick-Off meeting of the project (on 17-18 December 2019) all partners worked on linking the project partners and their activities to the Project's Objectives, and consequently on developing Activity Groups that define how Tasks interact towards achieving common interests.

.

# Contents

List of Tables .....	5
1.0 Introduction .....	6
2.0 Methodology.....	7
2.1 Stage 1 – Preparatory (Bottom-Up).....	7
2.2 Stage 2 – Kick-Off (Top-Down) .....	8
3.0 Results.....	9
<a href="#">3.1</a> Bottom-Up Approach .....	9
3.2 Top-Down Approach .....	9
3.2.1 DSO Needs Analysis.....	12
3.2.2 State of the Art Platform .....	13
3.2.3 Market Systems.....	14
4.0 Conclusions .....	15

## Annexes

Slides built collaboratively at the Kick-Off Meeting  
Project Workbook (Objectives mapping, Gantt, People)

## List of Tables

Table 1 – Work Package basic Ex-Ante Impact Framework

Table 2 – Work Packages relationship with overall Project Objectives

Table 3 – Activity Groups as Discussed at the Kick-Off Meeting

## 1.0 Introduction

FlexiGrid will demonstrate cutting-edge technologies and innovative flexible markets enabled by advanced cross-platforms for local energy exchanges and providing flexibility to distribution system operators in order to ensure a secure, stable and affordable operations of electrical distribution grids for de-carbonising energy systems with high shares of renewables (up to and beyond 100%). By leveraging digital, smart grid technologies, IoT, blockchain, FlexiGrid will provide a transparent data management platform by broadcasting real-time information on the conditions of the network to optimise the observability of the grid and market functioning.

The project's geographical coverage, with four test sites in Bulgaria, Sweden, Switzerland, and Turkey, allows validating solutions in multiple market conditions, and ensures post project scalability, knowledge transfer, scaling and replication. The key demonstration activities include i) grid monitoring, control and flexibility intervention; ii) local energy exchanges and provision of grid services; iii) blockchain based energy exchange and provision of grid services; iv) flexibility measures and grid services provided by local energy storage, Power to Gas, Vehicle to Grid, and local renewable resources. It is the first time that small and medium size DSOs show interest to test innovative tools and solutions. The project is strengthened by collaborating with Canada and backed by financial institutions to ensure successful commercial paths of innovative solutions.

In this Deliverable, the Project Coordinator sought to achieve two very important elements for a healthy project, namely ownership by the various partners and people involved, and alignment of the delivery with the mandate (or project objectives.) For the first part, a Bottom-Up approach was used starting with a 2-day Work Package Leaders workshop that took place one month before the Kick-Off Meeting. For the second part, a Top-Down approach took the outcomes of the Work Package Leaders workshop to define an organisation for the project that would naturally align the delivery with the Project Objectives and promote cross-work-package collaboration.

Note that there are GDPR considerations about this part of the Deliverable and to this extent the European Commission should restrict this particular part as “Confidential” – meaning accessible only for members of the consortium and the European Commission services.

## 2.0 Methodology

The methodology employed in this deliverable had two stages, and in each stage employed a large degree of interaction with all the parties involved: the partners and the people that would participate in the delivery.

### 2.1 Stage 1 – Preparatory (Bottom-Up)

The PMO started with a Work Package Leaders Meeting that took place one month before the Kick-Off Meeting in order to give the leaders ample time to organise people around delivery ahead of the start of the project. The objective at this stage was Bottom-Up alignment, and thus to have the people who are accountable for the delivery to take the tasks and deliverable agreed upon in the Grant Agreement are build consensus that this is fit for purpose for the Project's Objectives, and if not cause discussion around what needs to be changed:

- The focus on impact was underlined, and agreed to be measurable against the Objectives of the project;
- The accountable and responsible persons for delivery were identified and agreed upon;
- The basic interaction between work packages were identified and captured in the form of which support is required from others, and how they also supported the others;
- The workshop as part of WP1 (Project Coordination), was intended to start everybody around a common mindset to deliver on three aspects Design(WP2,3), Real Life Demos(WP4 to WP8) and Impact (WP9,10)

At the end of the workshop, the Work Package Leaders agreed to work on refining the work conducted in advance of the Kick-Off Meeting, and to do so on a shared Excel-based workbook (attached in Annex) which:

- In Sheet "Objectives" connects the Specific Objectives of the Work Packages to the Project Objectives, to the Milestones and Deliverables and to how they are linked to other Work Packages;
- In Sheet "Gantt++" outlines the Tasks, Deliverables and Milestones, identifies the persons Accountable and Responsible, details the interactions with other Work Package tasks both in terms of what each supports and is supported by, and also puts the delivery on a regular Gantt-style timeline.
- In Sheet "Address Book" lists all the people involved with the Work Package interactions they will have individually, and gives the contact details to facilitate contact between Work Package participants and Leaders.

Throughout the identification of roles in this project we will use the RASCI model. A **RASCI** is a form of responsibility assignment matrix organisation. It describes the participation by various roles in completing tasks or deliverables for a project or business process. It stands for **R**esponsibility, **A**ccountability, **S**upport, **C**onsulted and **I**nformed – every deliverable has to have only one person who is accountable for its quality, and only one person responsible for its delivery. Several people can support the delivery, while others can be either consulted to build better quality and more widely stakeholder-accepted deliverables or simply informed at designated milestones.


## 2.2 Stage 2 – Kick-Off (Top-Down)

At this stage, we started off with a pre-thought Objectives Mapping and Gantt Chart and the objective was to ensure that everybody is aligned around that for delivery. And that everybody could still shape the delivery by participating in the organisation of the Work Package collaboration layer (which we call Activity Groups and describe below).

As a means of aligning everybody around a common objective we discussed: **What defines flexible grid services innovation as a result of FlexiGrid?** This served as a hook to the Project Objectives, and the Specific Objectives of the Work Packages. And to thus to clarify to the people participating in the project which Work Packages they would expect to find working to deliver on specific Project Objectives.

This step allowed the PMO to then define with the team a number of possible **Activity Groups**. Activity Groups cut across Work Package structures and define sprints of activity with common short to medium objectives to which several Work Packages (and thus project partners) contribute. The aim is that the WP tasks are performed with a Project Objective(s) perspective.

The team worked on narrowing down which Activity Groups to start working on, how this organizational structure would help Work Package Leaders' and Project outcomes and which partners and people would be active in them. The Activity Groups were defined in terms of the interactions in the format of the figure below:





## 3.0 Results

### 3.1 Bottom-Up Approach

The Bottom-Up Approach is an effort to construct the biggest sense of collaboration between all the partners in the project. This level is also about the work packages, WPs, and tasks being resolved to a more granular manner. It also clarifies who is involved in which part of the project, since the project coordination team wanted to create a culture of knowing exactly who to contact about which granular part of the project and thus creating the means for having a well-connected team.

The approach started during a 2-day workshop with the work package leaders in Gothenburg, Sweden in November 2019. The work package leaders were subsequently given the time necessary to complete the information online, also continuing their collaboration to arrive to a consensus about the perceived requirements of task and work-package level interaction.

The deliverables of this were the following (each of them presented as Annex in Excel format):

1. An elaborate form of the usual **Gantt Chart**. This chart shows the **Tasks**, the respective **Deliverables**, the **Milestones** and then uses the **RASCI** model to draw clarity on the roles of the highest people involved those Accountable and those Responsible. For the support functions, the project coordination team has been unable to at this early stage identify all people who will support, but WP1 has identified consortium partners in many instances, and this information will continue to mature, and will normally be maintained by the person responsible.
2. To support the RASCI WP1 also have the **Address Book** with contact details of every person and their self-declared interest in several Work Packages. The latter can be a support tool to work package leaders who want to look up who expressed specific interest in their project, and thus build deeper relationships of support, consult and inform.
3. A **Review Table of Deliverables** was developed starting from a download from the European Commission's SyGMA information system. A RASCI section was added to it and Responsible and Accountable persons were filled by the Project Management Office – and the rest left as a non-mandatory tool for use by those Responsible if they wish to keep records in the central system.
  - The Review Table of Deliverables will be maintained up-to-date by the Project Management Office and be annexed to regular project reporting.
  - The Review Table of Deliverables will also be used also as per Review Process in the Project Handbook


### 3.2 Top-Down Approach

The Top-Down approach was a second-stage of the analysis, not a separate process, and it was undertaken during the Kick-Off Meeting:

1. The Project Management Office facilitated a group discussion about “What defines flexible grid services innovation”, and how especially this would be understood in the context of our expectations from the FlexiGrid project. This discussion will be a continued debate serving to

reinforce the interaction required to have a joint-up delivery.

2. Every work package leader was given the time to present their work-package using a structured format which focused on
  - **Why** (WP Specific Objectives, and a score for how much the WP intends to impact each of the five Project Objectives);
  - **What** (Transforming each of the Specific Objectives to Activities, Deliverables and Milestones. And thus validating the Gantt Chart in terms of also a top-down system) and confirming the interactions with other WPs.
3. An analysis of how much the WP intends to impact each of the five Project Objectives led to an understanding of common *raison d'être* between the parties, as represented by Table 1, and thus four possible Activity Groups handing each of Project Objectives 1 and 5 (together), 2, 3 and 4.

 **Work Package Basic Ex-Ante Impact Analysis**

17/12/2019

Project Objective	WP Impact (1..3) as per Kick-Off Presentations										Total Impact	
	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9	WP10		
1. To develop an integrated architecture	3	1	2	3	2	1	2	1	0	1	16	53,3%
2. To define, test, deploy and demonstrate markets and market mechanisms	3	3	3	2	1	3	3	3	0	1	22	73,3%
3. To drive cooperation between distribution system operators (DSOs), Transmission system operators (TSOs), consumers and generators	3	2	2	1	2	3	3	3	0	3	22	73,3%
4. To deploy smart grid technologies	3	1	3	1	3	2	2	2	3	2	22	73,3%
5. To enable future technical and commercial innovation	3	3	2	3	2	2	3	2	3	3	26	86,7%
	108	15	10	12	10	10	11	13	11	6	10	
		13,9%	9,3%	11,1%	9,3%	9,3%	10,2%	12,0%	10,2%	5,6%	9,3%	

Table 1 – Work Package basic Ex-Ante Impact Framework

4. The work package leader had a focus session between them alone, and they took the floor again to discuss this link between their WPs and the overall project objectives. For each project objective, the WP-leaders answered the following three questions:
  - What does the objective mean to you in terms of delivering towards flexible grid services?
  - Can you give a good example?
  - What will your WP do to deliver the impact you desire in terms of this project objective?

The WP-leaders pitched to the other WP-leaders and caused discussion and the project coordination team **captured the considerations upon which there were clear consensus**. The **WP-leaders could also take notes that would guide them in their interactions with other WP-leaders**. WP1 then presented the findings to the larger group of all the persons involved in the project. This can be summarised as per Table 2 below.




Project Objective	Impact(*)			Considerations
				
5. To enable future technical and commercial innovation	2,4,7,9	3,5,6,8		i. Does Flexible have a strong <u>business case</u> ? (And so one that addresses tomorrow's pain points.)
2. To define, test, deploy and demonstrate markets + market mechanisms	2,3,6,7,8	4		
3. To drive cooperation between DSOs, TSOs, consumers and generators	6,7,8	2,3,5	4	ii. <u>Climate Change awareness</u> and <u>Cost Efficiency</u> are main drivers
1. To develop an integrated architecture	4	3,5,7		iii. What "state of the art" will be needed in the platform?
4. To deploy smart grid technologies	3,5,9	6,7,8	2,4	iv. What subset of <u>flexible</u> and <u>grid services</u> is interesting to us?

Table 2 – Work Packages relationship with overall Project Objectives

- The first Activity Groups were decided upon as virtual organisational units which would help the people in the project and the WP-leadership work together, rather than in WP silos. They are designed to define sprints of activity with common short to medium objectives to which several project partners contribute, and thus to cause WP tasks to be performed with a project objective(s) perspective. The first 'sprints' are of nine months and then revisited, and the Activity Groups are led by WP Leads to ensure WPs remain relevant across the project. It was also agreed that since this is an innovative management approach, it will be revised as required.

Table 3 shows the Activity Groups as agreed by the persons at the Kick-Off meeting.

DSO Needs Analysis	State of the Art Platform	Market Systems
Chair: David Steen	Chair: Carmen Oana	Chair: Hjalmar Pihl
Involving Work Packages:		
WP 1 – IMCG (Lena Holmberg) WP 4 – Siveco (Gabriela Vlaicu) WP 5, 6 – Chalmers (David Steen) WP 8 – OEDAS (Burak Cakirer) WP 4, 7, 8, 9 – Entra (Teodor Bobochikov)	WP 3 – TU/e (Phuong Nguyen) WP 4 – Siveco (Carmen Oana) WP 5 – Chalmers (Ioannis Bouloumpasis) WP 7 – Emax (Thong Vu Van) WP 8 – OEDAS (Burak Cakirer) – spokesperson that carries from "DSO Needs Analysis" WP 8 – T4E (Safak Baykal) WP 9 – IMCG (Ulrika Wahlström)	WP 1 – IMCG (Magnus Andersson) WP 2 – RISE (Hjalmar Phil and Joni Rossi) WP 5 – Chalmers (Tuan Le) WP 3 – LIST (Daniel Koster) WP 4, 7, 8, 9 – Entra (Teodor Bobochikov)


Table 3 – Activity Groups as Discussed at the Kick-Off Meeting

- The definitions of the nuts and bolts of the **Activity Groups** are in fact the main deliverable of the Top-Down Approach. This is presented in the Powerpoint presentation which is attach in Annex – particularly on Slides 20 – 30.

- **DSO Needs Analysis** is led by David Steen from Chalmers (who is also responsible for the delivery on WP6) – Slides 22-24
- **State of the Art Platform** is led by Carmen Oana from SIMAVI (who is also responsible and accountable for the delivery on WP4) – Slides 25-27
- **Market Systems** (comprising aspects of Business Models and Policy/Regulation) is led by Hjalmar Pihl (later to be taken over by Wenche Tobiasson), both from RISE (who is also responsible for the delivery on WP2) – Slides 29-30

More specifically, the Activity Groups were defined as follows:

### 3.2.1 DSO Needs Analysis



### FlexiGrid Timeline – DSO Needs Analysis


#### Activities

Activity	Dependencies	Timeline
T5.1, 6.1...8.1 –Defining test cases that are relevant for the DSOs	Needs discussion with DSOs to be relevant, WP2 input	M1-9
T2.1 - Barrier identification	DSOs input	M1-6
T2.2- Scenarios	DSOs input	M3-9
T2.3 – Defining Grid services	DSOs input	M3-M15
T4.1 – IoT requirement	Input from T5.1-T8.1	M1-M12

#### Outputs


Output and Deliverable/Milestone ref.	When?
D5.1-8.1 Test cases	Initial definition in M6, final version in M9
D2.1 – Barriers	M6
D2.2 – Scenario definition	M9
D2.3 – Defining services	M15
D4.1 – IoT requirements	M12

The "DSO needs" Activity Group aims to keep the project relevant for the DSOs. It primarily concerns work related to tasks 2.1 – 2.3 and 4.1 – 8.1. The activity group will arrange calls for discussing the work in these tasks with a wide group of project partners. The responsibility for leading the tasks remain with the work package and task leaders. Therefore, the role of this activity group is to facilitate discussions and communication.

 This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

### 3.2.2 State of the Art Platform

## Activity – State of the Art Platform



## Timeline – State of the Art Platform


Activities			Outputs	
Activity	Dependencies	Timeline	Output and Deliverable/Milestone ref.	When?
Collecting the Requirements and build the architecture concept	T2,2/2.3/5.1...8.1/D10.1 (Indirectly will be used WP3)	M9/M12/M2	D2.2, D2.3, D5.1....D8.1/D9.2/D10.3 D4.1/D4.2	M12

This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

### 3.2.3 Market Systems



## Activity – Market Systems



## Timeline – Market Systems


### Activities

Activity	Dependencies	Timeline
Identifying potential services (task 2.2)	Coordination with 5.1 – 8.1	M3..M9
Analysis of barriers (task 2.1)	Coordination with 2.2	M1..M6

### Outputs

Output and Deliverable/Milestone ref.	When?
Report on barriers (D2.1)	M6
Report scenarios/design of grid services (D2.2)	M9

The Market Systems Activity Group is an activity group for the early stage of the project. It primarily concerns work related to tasks 2.1 and 2.2. The activity group will arrange calls for discussing the work in these tasks with a wide group of project partners. The responsibility for leading the tasks remain with the work package and task leaders. Therefore, the role of this activity group is to facilitate discussions and communication.

 This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

## 4.0 Conclusions

The design of the Activity Groups was initially produced during the Kick-Off Workshop, with three separate teams having 1 hour to develop the first take and the leader then presented them. Following the December 2019 Kick-Off Meeting, the Action Group Leads were asked to:

- to ensure that all those concerned understood and agreed the 'Activity' flowchart that they developed for each of the Activity Groups during the Kick-Off workshop
- to ensure that these corresponded to the detail in the presentations of the Work Packages for which they have detailed Power point slides from the Kick-Off Meeting; and
- to validate this with the people concerned and ensure they have cross-WP buy-in from the respective of the concerned WP-leaders

As a result, some Activity Group Leads expressed concern that this layer of management would introduce unnecessary redundancy and administrative burden. Discussions alleviated this discussion by clarifying that the management layer remained only the work-packages (where the "What" of the project is defined), and that the Activity Groups defined only "How" these "Whats" come together to service the five common and overall project objectives.

The Activity Group Leads also wanted to revise the way the tasks were connected on the slides that were produced during the workshop – to this extent the slides 22-24 and 29-30 are revisions of the originals, and were communicated following a clarification workshop which the Project Management Office ran in Gothenburg on the 20 February 2020.

The Activity Groups are now functional and the results of their operation will be first collectively assessed during the first meeting of the team in September. In the meantime a Work Package Leaders workshop is organised for April 2020 and will be tackling progress and improvements to the system.



09/04/2020

### Project Objectives

1. To develop an integrated architecture
2. To define, test, deploy and demonstrate markets and market mechanisms
3. To drive cooperation between distribution system operators (DSOs), Transmission system operators (TSOs), consumers and generators
4. To deploy smart grid technologies
5. To enable future technical and commercial innovation

## Flexi-Grid Objectives/WP Matrix

#	Specific Objective (the WHY?)	Links to Project Objectives	Milestones & Deliverable ( <u>what</u> do we show?)	
WPx.Oy	X.y Sub-objectives ()	Map WP objectives with Project objectives - Just write the Project Objective number from above	List Milestones <b>and</b> applicable Deliverables from WP description, mapped against an objective. If a deliverable is towards more than one objective, it can be listed more than once, but even better it can be broken into sub-deliverables.	
			#	Title
WP1.1	Follow-up and support day-to-day operation, organising project functions and meetings	All (this is a support WP)		All (this is a support WP)
WP1.2	Establish efficient coordination and communication between partners and the EC project officer	All (this is a support WP)		All (this is a support WP)
WP1.3	Establish and coordinate Situation Analysis team and the dynamic reference groups	All (this is a support WP)		All (this is a support WP)
WP1.4	Manage financial and administrative aspects of the FLEXI-GRID project	All (this is a support WP)		All (this is a support WP)
WP2.1	Define scenarios and needs for local energy exchange and provisions of grid services by local customers.	2, 3, 5	D2.1	Report on barriers for adoption of innovative market design
			D2.2	Report scenarios/design of grid services for local markets
			M3	Flexible market design for energy exchange and grid services
WP2.2	Design local energy market options for energy exchange and provision of grid services with centralised and peer to peer technologies.	2, 3	M4	Completing the initial phase to specify on use cases and technical solutions for all the test sites
			D2.3	Local market designs for energy exchange and grid services
WP2.3	Develop a self-adaptive and automated market structure for energy exchange and provision of grid services based on actual grid condition and flexibility estimation.	2, 3	M6	Completing the development phase of technical solutions from WP2-4 to integrate in all the test sites WP5-8
			D2.3	Local market designs for energy exchange and grid services
WP2.4	Develop business models for stakeholders and propose policy framework for adoption to enable market for flexibility, including cooperation with other system operators in each of the above, in particular TSOs, by developing protocols that improve integration of wholesale and retail markets	2, 3, 5	M6	Completing the development phase of technical solutions from WP2-4 to integrate in all the test sites WP5-8
			D2.4	Policy framework/ business models enabling flexibility markets
			M9	Business models developed and validated for solutions



WPx.Oy	X.y Sub-objectives ()	Map WP objectives with Project objectives - Just write the Project Objective number from above	List Milestones <b>and</b> applicable Deliverables from WP description, mapped against an objective. If a deliverable is towards more than one objective, it can be listed more than once, but even better it can be broken into sub-deliverables.	
WP3	To optimise observability of grid states by leveraging edge-to-cloud computing, and to implement risk assessments for the DSOs	2, 4, 1, 3, 5	M4, 5, 6, 7	
WP3.1	Network observability and risk assessment	2, 4	M4	Completing initial phase
WP3.2	Grid reconfiguration and fault-initiated islanding	3	M4, 6	Completing development phase
WP3.3	Process design for flexibility procurement and dispatch	2	M5	Flexible trading platform
WP3.4	Quantification of availability and certainty for various flexibility resources	1,4,5	M5	-
WP3.6	Optimal allocation and dispatch of flexibility services	3	M5, 6	Title of Deliverable D1.3
WP4.1	To provide a common framework for the integration of a platform and existing components	1	M4	Completing the initial phase to specify on use cases and technical solution for all the test sites
		1	D4.1	Requirments specification document
		1	D4.2	System architecture document
WP4.2	To deliver a set of visualisation tool & services for energy stakeholders and prosumers	2,3	M4	Completing the developments phase of technical solution from WP2-4 to integrate in all tests sites
		1,2,3	D4.3	Complete Flexi-Grid IoT Platform
WP4.3	To deploy an IOT platform based on energy management system	1,2,3	M6	Completing the developments phase of technical solution from WP2-4 to integrate in all tests sites WP5-8
		1,2,3	M7	Completing the execution phase of all demonstration activities
		1,2,3	D4.3	Complete Flexi-Grid IoT Platform
		1,2,3	D4.5	Flexi - Grid Integration Report
		1,2,3	D4.6	Flexi - Grid Platdorm assesment and testing report
WP4.4	To deliver a communication platform that will be used to assure the communication flow with the end-users and other stakeholders	1,2,3	M6	Completing the developments phase of technical solution from WP2-4 to integrate in all tests sites
		1,2,3	M7	Completing the execution phase of all demonstration activities
		1,2,3	M7	Completing the evaluation and assesments phase of all demonstration activities
		1,2,3	D4.4	Complete Flexi-Grid Communication Platform
WP5.1	Demonstration of smart grid technologies for optimal observability and higher automation	4,5	D5.3	Demonstration of grid monitoring, control and flexibility supported by IoT, using Chalmers site
			M6	Completing the development phase of technical solutions from to integrate in all the test sites
			M7	Completing the execution phase of all demonstration activities
WP5.2	Digitalise DSO grids (IoT platform, advanced measurements analytics etc.)	1	D5.2	Demonstration site preparation and integration of the system
			M6	Completing the development phase of technical solutions from to integrate in all the test sites
WP5.3	Facilitate local markets, improve grid resilience and renewable penetration	2,4,5	D5.3	Demonstration of grid monitoring, control and flexibility supported by IoT, using Chalmers site
			M7	Completing the execution phase of all demonstration activities

WPx.Oy	X.y Sub-objectives ()	Map WP objectives with Project objectives - Just write the Project Objective number from above	List Milestones <b>and</b> applicable Deliverables from WP description, mapped against an objective. If a deliverable is towards more than one objective, it can be listed more than once, but even better it can be broken into sub-deliverables.	
WP5.4	Enable end-users active participation in local markets increasing self-consumption	3,5	D5.4	Results evaluation and gained experience
			M8	Completing the evaluation and assessment phase of all demonstrations
WP5.5	Demonstrate close-to-real-time flexibility & real-time clustering of virtual distribution grids	1,4,5	D5.3	Demonstration of grid monitoring, control and flexibility supported by IoT, using Chalmers site
			M5	Flexible trading platform operational (initial version)
			M7	Completing the execution phase of all demonstration activities
WP5.6	Define the test cases and the technical requirements	2	D5.1	Test cases and technical requirements definition
			M4	Completing the initial phase to specify on use cases and technical solutions for all the test sites
WP5.7	Evaluate the results of the demonstration activities	5	D5.4	Results evaluation and gained experience
			M8	Completing the evaluation and assessment phase of all demonstrations
WP6.1	Define the test cases and the technical requirements (Months 1-6)	2	M4	Completing the initial phase to specify on use cases and technical solutions for all the test sites
			D6.1	Definition of test cases and technical requirements
WP6.2	Preparation of demonstration site (Months 7-24)	1,2,4,5	M6	Completing the development phase of technical solutions from to integrate in all the test sites
			D6.2	Demonstration site preparation and integration of the system
WP6.3	Demonstrate the flexible market design that can seamlessly transit between energy and grid service trade. (Months 25-36)	2	M5	Flexible trading platform operational (initial version)
			M7	Completing the execution phase of all demonstration activities
			D6.3	Demonstration of the local energy market with IoT platform
WP6.4	Demonstrate the benefits for the active consumers and prosumers in exchange of energy and flexibilities.	2,3	M5	Flexible trading platform operational (initial version)
			M7	Completing the execution phase of all demonstration activities
			D6.3	Demonstration of the local energy market with IoT platform
WP7.1	To demonstrate a DSO-consumer flexibility market platform for <i>local grid congestion and voltage management</i> that includes P2P, IoT and blockchain-based technology	1, 2, 3, 4	D7.2, D7.3	
WP7.2	Enable end-users/grid users to become active and participate in local energy and service markets.	2	D7.1	
WP7.3	Optimise costs for DSO's and prosumers and create a revenue stream by offering local flexibility to the DSO.	5	D7.2, D7.3	

WPx.Oy	X.y Sub-objectives ()	Map WP objectives with Project objectives - Just write the Project Objective number from above	List Milestones <b>and</b> applicable Deliverables from WP description, mapped against an objective. If a deliverable is towards more than one objective, it can be listed more than once, but even better it can be broken into sub-deliverables.	
WP7.4	Evaluate different business cases	5	D7.4	
WP7.5	Review the added-value provided for both DSO's and prosumers.	5	D7.4	
WP8.1	Demonstrate: Enable The flexibility measures and electricity grid services by battery storage, electric vehicles vehicle-to-grid (V2G) and power-to-gas solutions.	1,2,3,4,5	M7 M8	Completing the initial phase to specify on use cases and technical solutions for all the test sites Assessment of the solutions performance against set KPI's (part of D5.3, D6.3, D7.3, D8.3
WP8.2	Demonstrate: Lower uncertainties and leverage distributed energy sources by performing real time control in line with EV charging infrastructure and power to gas facilities.	1,2,3,4	M7 M8	Completing the initial phase to specify on use cases and technical solutions for all the test sites Assessment of the solutions performance against set KPI's (part of D5.3, D6.3, D7.3, D8.3
WP8.3	Demonstrate: Improve coordination with Renewable production by introducing a dynamic tariff for EV user.	1,2,3,5	M7 M8	Completing the initial phase to specify on use cases and technical solutions for all the test sites Assessment of the solutions performance against set KPI's (part of D5.3, D6.3, D7.3, D8.3
WP8.4	Demonstrate: Minimise energy losses (AC/DC conversion) for EV Charging by Energy Storage Applications	2,5	M7 M8	Completing the initial phase to specify on use cases and technical solutions for all the test sites Assessment of the solutions performance against set KPI's (part of D5.3, D6.3, D7.3, D8.3
WP9.1	SECURE OWNERSHIP: Intellectual assets framework: identification of new knowledge, implementation of IP policy	5	D9.1	IP Policy, assessment and operations (M4, IMCG)
WP9.2	SECURE EXPLOITATION: Exploitation of project findings and solutions together with InnoEnergy	4,5	D9.2	Planned and agreed pre-market developments of solutions (M42, IMCG)
			MS12	Agreed and financed development processes (at least 2/3... (agreed projects for next stage, completion presented in D9.2)
WP9.3	IDENTIFY INNOVATION BARRIERS: DSO innovation barriers & innovation capacity	5	D9.3	Analysis of barriers for innovation for implementation of future grids (M36, RISE)
WP9.4	IDENTIFY BUSINESS MODELS: Adjustable and verified sustainable business models of project's DSOs	4, 5	D9.4	Assessed and adjusted pre-kit business models for project's DSOs (M36, IMCG)
			MS9	Business models developed and validated for solutions (positive evaluation by DSOs, part of D9.4)
WP9.5	VALIDATION OF BUSINESS MODELS: Bankability and financial instruments	5	D9.5	Financial Toolbox (M24, IMCG)
			MS11	Financial instruments developed and validated (financial instruments/lenders preliminary accepted investment memorandums (part of D9.5)
WP9.6	SECURING ADVANCEMENT OF BANKABLE BMs AND FINANCIAL INSTRUMENTS: Capacity-based activities	5	D9.6	Capacity-based activities; BM, Financial instruments and engagements
			MS10	Support regulators and supportive bodies (support ISGAN, EDSO etc with policy changes, part of D9.6)

<i>WPx.Oy</i>	<b>X.y Sub-objectives ()</b>	<i>Map WP objectives with Project objectives - Just write the Project Objective number from above</i>	<i>List Milestones <b>and</b> applicable Deliverables from WP description, mapped against an objective. If a deliverable is towards more than one objective, it can be listed more than once, but even better it can be broken into sub-deliverables.</i>	
WP10.1	To get DSOs (in general) to understand the affordable integrated solutions developed by FLEXI-GRID and to influence them to engage and be willing to adapt.	3	D10.1-3/M2	Target group analysis, Communication strategy, Website and social channels /Communication channels ready, month 3, web and social channels established
WP10.2	Support DSOs at the demonstration site to get local consumers engaged.	3	D10.1-3/M2	Target group analysis, Communication strategy, Website and social channels /Communication channels ready, month 3, web and social channels established
WP10.3	Support implementation of changes of legislation needed for the integrated solutions to be rolled out	5	D10.1-3/M2	Target group analysis, Communication strategy, Website and social channels /Communication channels ready, month 3, web and social channels established
WP10.4	Support investment banks with information about the bankable business models of FLEXI-GRID	5	D10.1-3/M2,	Target group analysis, Communication strategy, Website and social channels /Communication channels ready, month 3, web and social channels established,
			M11	
<b>EXAMPLE ONLY</b>				



## Work Package Impact Analysis

09/04/2020

Project Objective	WP Impact (1..3) as per Kick-Off Presentations										Total Impact	
	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9	WP10	30	
1. To develop an integrated architecture	3	1	2	3	2	1	2	1	0	1	16	53,3%
2. To define, test, deploy and demonstrate markets and market mechanisms	3	3	3	2	1	3	3	3	0	1	22	73,3%
3. To drive cooperation between distribution system operators (DSOs), Transmission system operators (TSOs), consumers and generators	3	2	2	1	2	3	3	3	0	3	22	73,3%
4. To deploy smart grid technologies	3	1	3	1	3	2	2	2	3	2	22	73,3%
5. To enable future technical and commercial innovation	3	3	2	3	2	2	3	2	3	3	26	86,7%
108	15	10	12	10	10	11	13	11	6	10		
	13,9%	9,3%	11,1%	9,3%	9,3%	10,2%	12,0%	10,2%	5,6%	9,3%		

Task (Row7)		Deliverable		Minimum Relationship	Responsibility			Work Package Interactions																																																		
WPA_Ty	Title	WPA_Dy	Title	Minimum Relationship	Accountable/ Partner	Person Accountable	Person Responsible	Task supports a WP (Task Ref)	Task needs support from another (Ref?)		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	M31	M32	M33	M34	M35	M36	M37	M38	M39	M40	M41	M42						
											11.19	12.19	1.20	2.20	3.20	4.20	5.20	6.20	7.20	8.20	9.20	10.20	11.20	12.20	1.21	2.21	3.21	4.21	5.21	6.21	7.21	8.21	9.21	10.21	11.21	12.21	1.22	2.22	3.22	4.22	5.22	6.22	7.22	8.22	9.22	10.22	11.22	12.22	1.23	2.23	3.23	4.23						
Work Package 1: PROJECT MANAGEMENT																																																										
Task 1.1 Project coordination Preparation for Work Package Leaders Workshop (19-20 Nov 2019) Preparation for Kick-Off Meeting (16 Dec 2019)											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.1.1 Work Package analysis											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.2 Financial Management Establish Financial/Economic Reporting Routines and Templates											IMCG		Magnus Andersson		Kristina Lindholm																																											
Task 1.2.1 Implement the quarterly financial/economic reporting routine											IMCG		Kristina Lindholm		Derrick Pisani																																											
Task 1.3 Project monitoring, quality control and risk management Coordinate the preparation of periodic Technical Progress Reports to the EC (every 6 months)											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.3.1 Coordinate the preparation of Mid-Term (T21) and Final (AC23) Reports											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.3.2 Extract Section 3.2.3 Ethical Risks for implementation and develop into a Risk Management Plan											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.3.3 Prepare a Risk Register											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.3.4 Anticipation and assessment of risks and project deviations in order to implement and apply contingency measures and conflict resolution procedures											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.4 Situation Analysis Advise project management based on external events affecting the sector											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.4.1 Run reference groups											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.4.2 Team will analyse external events and will develop recommendations to project management for alignment and adjustment											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.5 Data Management Planning Handling of research data during and after the project. Establish the methodology & standards will be applied. Establish the data which will be curated / preserved											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.5.1 Consortium Gender Equality Analysis											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.6 Coordination with NESTNet											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.7 Engage with NESTNet stakeholder and establish detailed terms of cooperation											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.7.1 Periodic updates (every 6 months) to the list of 'collaboration activities' in the Coordination Agreement											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 1.7.2 SEVERAL DELIVERABLES BELOW: Collaboration update 2 (December 2020) Collaboration update 3 (June 2021) Collaboration update 4 (December 2021) Collaboration update 5 (June 2022) Technical Progress Report 6 (December 2021)											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.1 Analysis of barriers for adoption of innovative market design (Month 6)											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.2 Scenario, product design of grid services for local energy markets											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.3 Local market designs for energy exchange and grid services (Month 15)											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.3.1 Local peer-to-peer market for energy trading and grid services											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.3.2 Peer-to-peer technologies for energy exchange and provision of grid services											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.3.3 Self-adaptive market structure for energy exchange and provision of grid services based on actual grid condition from the DSO											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 2.4 Policy framework and business models for adoption to enable markets for flexibility											IMCG		Magnus Andersson		Derrick Pisani																																											
Task 3.1 Network observability and risk assessment											IMCG		Magnus Andersson		Derrick Pisani																																											

[illegible]

[illegible]





## Deliverables, Ethics, DMP, Other Reports for Project 864048

Deliverables, Ethics, DMP, Other Reports													RASCI				
WP No	Del Ref. No	Del No	Title	Description	Lead Beneficiary	Nature	Dissemination Level	Est. Del. Date (annex I)	Rev. Due Date	Receipt Date	Approval Date	Status	Responsible	Accountable	Supporting (As per detail in Gantt COL "J")	Consulted	Informed
WP01	D1.7	D51	Coordination Agreement activity development	D1.7 Coordination Agreement activity development. The report will set an a	CTH	Report	Public	30 Nov 2019		31-Jan-20		Submitted	Anh Tuan Le	Magnus Andersson			
WP01	D1.1	D45	Work breakdown structure	In D1.1 a detailed Project Management Plan with a Gantt chart and a Work	IMCG	Report	Public	31 Dec 2019		09-Apr-20		Pending	Magnus Andersson	Magnus Andersson			
WP10	D10.1	D41	Target-Group Analysis	D10.1. Up-dated Target-Group Analysis serving as a basis for the Commu	IMCG	Report	Public	31 Dec 2019		16-Mar-20		Pending	Mats Tibom	Mats Tibom			
WP01	D1.6	D50	Consortium Gender Equality Analysis	In D1.6, the Consortium Gender Equality Report will set the aims for the F	IMCG	Report	Public	31 Jan 2020		31-Jan-20		Submitted	Lena Holmberg	Magnus Andersson			
WP01	D1.8	D52	ORIP	The D1.8 corresponds to activities within Task1.5	SIMAVI	ORIP: Open Research Data Pilot	Confidential	31 Jan 2020		22-Mar-20		Pending	Carmen Oana	Magnus Andersson			
WP01	D1.2	D46	Project Handbook incl. quality Plan Document	In D1.2 the FLEXI-GRID Project Handbook incl. quality Plan Document will	IMCG	Report	Confidential	29 Feb 2020		20-Feb-20		Submitted	Magnus Andersson	Magnus Andersson			
WP09	D9.1	D35	IP Policy, assessment and operations	D9.1 IP Policy assessment and operations deliverable contains FLEXI-GR	IMCG	Report	Public	29 Feb 2020		09-Mar-20		Submitted	Frida Barnett	Ulrika Wahlström			
WP10	D10.2	D42	Communication Strategy incl. Activity plan, boiler plate, templates	D10.2 Report including Communication strategy and an activity plan for all	IMCG	Report	Public	29 Feb 2020		23-Mar-20		Pending	Mats Tibom	Mats Tibom			
WP01	D1.3	D47	Situation analysis	In D1.3 a Routines and structures for the situation analysis team will be set	RISE	Report	Public	30 Apr 2020				Pending	Joni Rossi	Magnus Andersson			
WP01	D1.4	D48	Risk management plan	In D1.4 the PMO plan for the FLEXI-GRID risk management will be explain	IMCG	Report	Public	30 Apr 2020				Pending	Annik Edström	Magnus Andersson			
WP01	D1.5	D49	Data management plan	In D1.5, the FLEXI-GRID Data management structure during- and beyond	SIMAVI	Report	Public	30 Apr 2020				Pending	Carmen Oana	Magnus Andersson			
WP02	D2.1	D4	Report on barriers for adoption of innovative market design	In D2.1 the barriers for the development of flexibility markets will be identif	RISE	Report	Public	30 Apr 2020				Pending	Wenche Tobiasson	Magnus Brolin			
WP05	D5.1	D19	Test cases and technical requirements definition	In D5.1 the technical requirements and the defined test cases regarding the	CTH	Report	Confidential	30 Apr 2020				Pending	Ioannis Bouloumpasis	Anh Tuan Le			
WP06	D6.1	D23	Definition of test cases and technical requirements	In D6.1 the technical requirements and the defined test cases regarding the	CTH	Report	Confidential	30 Apr 2020				Pending	David Steen	Anh Tuan Le			
WP11	D11.1	D1	H - Requirement No. 1	2.1. The procedures and criteria that will be used to identify/recruit resear	CTH	Ethics	Confidential	30 Apr 2020				Pending	???	Anh Tuan Le			
WP11	D11.3	D3	POPD - Requirement No. 3	4.4. The beneficiary must confirm that all of the data they intend to proces	CTH	Ethics	Confidential	30 Apr 2020				Pending	???	Anh Tuan Le			
WP04	D4.1	D13	Requirements specification document	In D4.1 the requirements of the high-level design of the individual compon	SIMAVI	Report	Confidential	30 Jun 2020				Pending	Carmen Oana	Carmen Oana			
WP04	D4.2	D14	System Architecture document	In D4.2 the design of the system architecture will be described. The main c	SIMAVI	Other	Confidential	30 Jun 2020				Pending	Carmen Oana	Carmen Oana			
WP11	D11.2	D2	NEC - Requirement No. 2	6.1. In case activities undertaken in non-EU countries raise ethics issues,	CTH	Ethics	Confidential	30 Jun 2020				Pending	???	Anh Tuan Le			
WP02	D2.2	D6	Report on scenarios, product design of grid services for local energy market	In D2.2 a literature review of the existing scenarios on the design of local n	CTH	Report	Public	31 Jul 2020				Pending	Magnus Brolin	Anh Tuan Le			
WP03	D3.1	D8	Report on network observability and risk assessment	In D3.1 a report on the network observability and risk assessment will be p	TUIE	Report	Public	31 Oct 2020				Pending	Minh-Quan Tran	Phuong Nguyen			
WP03	D3.3	D10	Process design for flexibility procurement and dispatch	In D3.3 a report on the process design for flexibility procurement and displa	TUIE	Report	Public	31 Oct 2020				Pending	Minh-Quan Tran	Phuong Nguyen			
WP07	D7.1	D27	System Architecture and framework, including security access control	In D7.1 the architecture of the system and the developed framework, includ	EMAX	Report	Confidential	31 Oct 2020				Pending	Thong Vu Van	Thong Vu Van			
WP08	D8.1	D31	Technical requirements Document	In D8.1 the technical requirement regarding and the defined test cases for	OEDAS	Report	Public	31 Oct 2020				Pending	Ural Halacoglu	Ural Halacoglu			
WP02	D2.3	D6	Local market designs for energy exchange and grid services	In D2.3 the local market designs for energy exchange and grid services wil	CTH	Report	Public	31 Jan 2021				Pending	Magnus Brolin	Anh Tuan Le			
WP03	D3.2	D9	Report on grid reconfiguration and fault-initiated islanding	In D3.2 a report on grid reconfiguration and fault-initiated islanding will be	LIST	Report	Public	31 Jan 2021				Pending	LIST postdoc??	Phuong Nguyen			
WP03	D3.4	D11	Report on quantification of flexibility	In D3.4 a report on how to quantify the availability and certainty of various	LIST	Report	Public	30 Apr 2021				Pending	LIST postdoc??	Phuong Nguyen			
WP04	D4.3	D15	Complete FLEXI-GRID IoT Platform	In D4.3 the IoT platform employed in the FLEXI-GRID project will be descri	SIMAVI	data sets, microdata, etc	Confidential	30 Apr 2021				Pending	Carmen Oana	Carmen Oana			
WP04	D4.4	D16	Complete FLEXI-GRID communication Platform	In D4.4 the FLEXI-GRID communication platform for the end users will be	SIMAVI	data sets, microdata, etc	Confidential	30 Apr 2021				Pending	Carmen Oana	Carmen Oana			
WP03	D3.5	D12	Optimal allocation framework for dispatching flexibility	In D3.5 a study regarding the optimal allocation and dispatching of flexibilit	TUIE	Report	Public	31 Oct 2021				Pending	Minh-Quan Tran	Phuong Nguyen			
WP04	D4.5	D17	FLEXI-GRID Integration report	In D4.5 the integration of FLEXI-GRID framework components will be desc	SIMAVI	Report	Confidential	31 Oct 2021				Pending	Carmen Oana	Carmen Oana			
WP05	D5.2	D20	Demonstration site preparation and integration of the system	In D5.2 the preparation of Chalmers demo-site for the effective grid monito	CTH	Report	Confidential	31 Oct 2021				Pending	Ioannis Bouloumpasis	Anh Tuan Le			
WP06	D6.2	D24	Demonstration site preparation	In D6.2 the preparation of Chalmers demo-site for the effective operation of	AH	Report	Confidential	31 Oct 2021				Pending	Per Löfveryd	Anh Tuan Le			
WP07	D7.2	D28	Minimum viable product	In D7.2 the functional development to the minimum viable product will be d	EMAX	data sets, microdata, etc	Confidential	31 Oct 2021				Pending	Thong Vu Van	Thong Vu Van			
WP08	D8.2	D32	System Integration Document	In D8.2 the successful procedure toward the integration of the required fun	OEDAS	Report	Public	31 Oct 2021				Pending	Ural Halacoglu	Ural Halacoglu			
WP09	D9.5	D39	Financial Toolbox	D9.5 Financial Toolbox with a set of financial tools and instruments for flexi	IMCG	Report	Public	31 Oct 2021				Pending	???	Ulrika Wahlström			
WP04	D4.6	D18	FLEXI-GRID Platform assessment & testing report	In D4.6 the testing and assessment procedure of FLEXI-GRID framework	SIMAVI	Report	Confidential	30 Apr 2022				Pending	Carmen Oana	Carmen Oana			
WP02	D2.4	D7	Policy framework and business models for adoption to enable markets for	In D2.4 the current situation on flexibility markets in the project member co	RISE	Report	Public	31 Oct 2022				Pending	Wenche Tobiasson	Magnus Brolin			
WP05	D5.3	D21	Demonstration of grid monitoring, control and flexibility supported by IoT	In D5.3 a report regarding the description of the demonstration of grid mon	CTH	Report	Confidential	31 Oct 2022				Pending	Ioannis Bouloumpasis	Anh Tuan Le			
WP06	D6.3	D25	Demonstration of the local energy market with IoT platform	In D6.3 a report about the results of a centralized local market for energy al	AH	Report	Confidential	31 Oct 2022				Pending	Per Löfveryd	Anh Tuan Le			
WP07	D7.3	D29	Peer-to-peer marketplace demonstration	In D7.3 the demonstration of a community-based P2P platform will be pres	EMAX	data sets, microdata, etc	Confidential	31 Oct 2022				Pending	Thong Vu Van	Thong Vu Van			
WP08	D8.3	D33	Demonstration progress report	In D8.3 the results of the demonstration of flexibility measures and electric	OEDAS	Report	Public	31 Oct 2022				Pending	Ural Halacoglu	Ural Halacoglu			
WP09	D9.3	D37	Analysis of barriers for innovation for implementation of future grids	D9.3 presents the report on barriers for implementation of future grids as w	RISE	Report	Public	31 Oct 2022				Pending	Wenche Tobiasson	Ulrika Wahlström			
WP09	D9.4	D38	Assessed and adjusted pre-Kit Business models for project's DSOs	D9.4 report on future grid business models for project's DSOs. D9.4 Corre	IMCG	Report	Public	31 Oct 2022				Pending	???	Ulrika Wahlström			
WP10	D10.3	D43	Websites and social channels	D10.3. Project web site in operation. D10.4 corresponds to activities within	RISE	Other	Public	31 Oct 2022				Pending	Mats Tibom	Mats Tibom			
WP10	D10.4	D44	Summary of mission-based activities capacity building	D10.4 Report describing the results from workshops, joint seminars and kn	IMCG	Report	Public	31 Oct 2022				Pending	Mats Tibom	Mats Tibom			
WP05	D5.4	D22	Results evaluation and gained experience	In D5.4 the evaluation of the demonstration results regarding grid monito	CTH	Report	Confidential	30 Apr 2023				Pending	Ioannis Bouloumpasis	Anh Tuan Le			
WP06	D6.4	D26	Results evaluation	In D6.4 the evaluation of the demonstration regarding the operation of a loc	CTH	Report	Confidential	30 Apr 2023				Pending	David Steen	Anh Tuan Le			
WP07	D7.4	D30	Peer-to-peer marketplace demonstration: final evaluation report and lesson	In D7.4 the evaluation of the demonstration regarding the P2P marketplace	EMAX	Report	Confidential	30 Apr 2023				Pending	Thong Vu Van	Thong Vu Van			
WP08	D8.4	D34	Demonstration final evaluation and lessons learnt report	In D8.4 the evaluation of the results of the performed demonstration will be	OEDAS	Report	Public	30 Apr 2023				Pending	Ural Halacoglu	Ural Halacoglu			
WP09	D9.2	D36	Planned and agreed pre-market developments of solutions	D9.2. Planned and agreed pre-market developments of solutions. For the	IMCG	Other	Confidential	30 Apr 2023				Pending	???	Ulrika Wahlström			
WP09	D9.6	D40	Mission Based activities: BM, Fin Instruments & engagements	D9.6. Report describing the results from workshops, joint seminars and w	IMCG	Report	Public	30 Apr 2023				Pending	???	Ulrika Wahlström			

## RASCI KEY

NOTE: Confidential means only for members of the consortium (including the Commission Services)

(R)esponsible: ONLY ONE PERSON. Responsible for the action to completion as agreed with the Approver

(A)pproves: ONLY ONE PERSON. Ensures pre-requisites are in places for Action to be successful. Delegates action to those responsible and those supporting, approves is accountable for the delivery.

(S)upports: Any resource allocated to support those responsible.

(C)onsulted: Person whose opinions are sought in dialogue with those Approving and Responsible

(I)nfirmed: Those who must be kept up to date on progress. As a minimum, when actions start and finish.

## Flexi-Grid Risk Register



**FlexiGrid**

Status key:

**GREEN** - Progress in Hand


**AMBER** - Needs attention

**RED** - Serious risk. Needs immediate attention.

09/04/2020

Category	#	Status	Impact	Risk/Issue Description	Date of Report	Work Packages Concerned	Reported by (email address)	Assigned to (email address)	Target resolution	Progress/resolution update (with date)
Project/External		(red/amber/green/closed)	(5=highest)				CHOOSE FROM DROPDOWN	CHOOSE FROM DROPDOWN	date	
Project	1	CLOSED	5	Changes in consortium members: Due to some reason, one or more partners will not be able to continue to join the project. This could lead to delays in project implementation or even failure to deliver some of the project deliverables.	Application Stage	WP11	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	2	AMBER	3	Delays compared with the project plan: This refers to the case when the required project activities take longer time than what planned in the project initially. This could lead to delays in reaching project goals/milestones according to the defined plan.	Application Stage	WP11	magnus.andersson@imgc.se	magnus.andersson@imgc.se	10.04.2020	All WP deliverables are now coming in line. The deadlines for initial deliverables were very ambitious considering there was Christmas in the middle, and a need to get people from many partners to work together.
Project	3	GREEN	4	Shortage of personnel of project partners: This happens when the project partner is unable to allocate enough researcher-time for the project activities. This could make it difficult or even impossible to develop certain project tasks.	Application Stage	WP11	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	4	GREEN	4	Budget risks: This concerns the possibility that the cost to carry out the project activities exceeds the allocated budget of the project. This could lead to problems of carrying out the project tasks as signed with EC.	Application Stage	WP11	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	5	GREEN	5	End-user engagement. The project fails to engage end-user in Change agents. This could lead to reduced interest of the local communities.	Application Stage	WP10, WP11, WP9	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	6	GREEN	5	Insufficient exploitation of results. The project fails in reaching the ambitious objective to secure resources to take 2/3 of sustainable potential innovations to the next level beyond project termination. This could lead to reduced future impact of results.	Application Stage	WP10, WP11, WP9	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	7	GREEN	4	Investment risk in test- sites hard- and software. This could lead to not constraints in functionality in demonstration activities.	Application Stage	WP11, WP2, WP3, WP4	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	8	GREEN	3	Data collection and measurement: This risk involves insufficient grid data from e.g. DSOs or measurement data from the demonstration facilities in the project. This could lead to delay in project execution.	Application Stage	WP3, WP4, WP5, WP6, WP7, WP8	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	9	GREEN	3	Delay in models development: Developments of models can face unexpected delay due to model complexities, algorithms, etc. This can cause serious delay in the project execution.	Application Stage	WP3, WP4, WP5, WP6, WP7, WP8	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	10	GREEN	3	Delay in development of demonstration facilities: This concerns the practical work that is required to set up demonstration facilities for the project.	Application Stage	WP11, WP3, WP4, WP5, WP6, WP7	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	11	GREEN	5	Technical difficulties by a project partner: This concerns the probability that a project partner is not able to carry out project tasks as agreed. This could delay the project as well as affect the objectives of all WPs that the partner is involved in.	Application Stage	WP11, WP3, WP4	magnus.andersson@imgc.se	magnus.andersson@imgc.se	Not material	Not material
Project	12	AMBER	2	The Amendment request is taking long to finalise. Partners depend on its completion to regularise their timeline.	21/02/2020		magnus.andersson@imgc.se	annki.edstrom@imgc.se	31/03/2020	Meeting with EC Project Officer 25/02/2020; Updated to Annki (complete); awaiting final decision from Project Coordinator on one aspect.

[illegible]



# FlexiGrid

## Work Package 1 Project Coordination (Activity Groups sub-task)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# KICK-OFF MEETING

GOTHENBURG 16-18 December 2019

Derrick Pisani



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Define...

What we will be known to have done together to impact the market of flexible grids.

**Day 2 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Method

- What defines flexible grid services innovation as a result of FlexiGrid?
- Who else is impacting the Project Objectives that are close to our reason to be here?
- What are their reasons to be here
  - What are their specific objectives?
  - How do they interact with you?

*(Basis of the answers above is the Excel Workbook)*



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048



# **What defines flexible grid services innovation as a result of FlexiGrid?**

**Some discussion questions which will help answer this:**

- What does flexible mean?
- What do grid services mean?
- What can be achieved today to promote the idea?
- What would make flexible grid services the solution to the decarbonisation of grid services (over the alternatives)?
- Which part of the above can we concretely achieve in this project?  
Work is so interesting that we can leave some for tomorrow (and others.)





**FlexiGrid**

# Who else is impacting the Project Objectives?

- Work Package Basic Ex-Ante Impact Analysis
  - Take each objective that is your reason to be here
  - Those who want to impact it strongest will pitch 2 min to cause the thinking to kick-off
  - Is there one activity group or more that kicks off from this?



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# What are their reasons to be here?

- Flexi-Grid Objectives/WP Matrix
- Analyse the sub-tasks of the WPs that you noted connections with:
  - either because you have heard from previous slide
  - or because the links are in columns F..O
- How will these define the work of the Activity Groups
  - Do we need to change them?
  - Can these help us define the work of the Activity Groups?



# First results from Day 2...

The challenge, key considerations for success, links with the project



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# The Challenge

- **Proving the business case...**
- Is Flexibility the solution of choice for
  - Solving the decarbonisation challenge? Why?
  - DSOs to invest in? And if yes/no what are the competing alternatives?



# Activity Groups

- To work together, not in WP silos
- Activity Groups
  - Define sprints of activity with common short to medium objectives to which several project partners contribute.
  - And thus bring WP tasks to be performed with Project Objective(s) perspective.
- On Day 2 we used the Method defined above to define the challenge, key considerations for success, and how these link to the **FlexiGrid** project.



## Work Package Basic Ex-Ante Impact Analysis

17/12/2019

Project Objective	WP Impact (1..3) as per Kick-Off Presentations										Total Impact		
	WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9	WP10	30		
1. To develop an integrated architecture	3	1	2	3	2	1	2	1	0	1	16	53,3%	
2. To define, test, deploy and demonstrate markets and market mechanisms	4	3	3	3	2	1	3	3	3	0	1	22	73,3%
3. To drive cooperation between distribution system operators (DSOs), Transmission system operators (TSOs), consumers and generators	2												
4. To deploy smart grid technologies	3	2	2	1	2	3	3	3	0	3	22	73,3%	
5. To enable future technical and commercial innovation	3	1	3	1	3	2	2	2	3	2	22	73,3%	
	1	3	3	2	3	2	2	3	2	3	3	26	86,7%
108	15	10	12	10	10	11	13	11	6	10			
	13,9%	9,3%	11,1%	9,3%	9,3%	10,2%	12,0%	10,2%	5,6%	9,3%			



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Method

- For each Project Objective, we asked the Leaders of the WPs that wish to cause the greatest impact the following three questions:
  - What does the objective mean to you in terms of delivering towards flexible grid services?
  - Can you give a good example?
  - What will your WP do to deliver the impact you desire in terms of this project objective?
- The Leaders pitched to the other Leaders and caused discussion and we **captured the considerations upon which there was clear consensus.**
- The **Leaders could take notes that would guide them in their interactions with other Leaders.**
- We presented the findings to the larger group, and will take the **findings as input to design the Activity Groups.**





# Structuring Future Work




The Activity Groups: Scope and Timeline

**Day 3 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Who cares about impacting what?

Project Objective	Impact(*)			Considerations
				
5. To enable future technical and commercial innovation	2,4,7,9	3,5,6,8		i. Does Flexible have a strong <u>business case</u> ? (And so one that addresses tomorrow's pain points.)
2. To define, test, deploy and demonstrate markets + market mechanisms	2,3,6,7,8	4		
3. To drive cooperation between DSOs, TSOs, consumers and generators	6,7,8	2,3,5	4	ii. <u>Climate Change awareness</u> and <u>Cost Efficiency</u> are main drivers
1. To develop an integrated architecture	4	3,5,7		iii. <u>What "state of the art"</u> will be needed in the platform?
4. To deploy smart grid technologies	3,5,9	6,7,8	2,4	iv. What subset of <u>flexible</u> and <u>grid services</u> is interesting to us?

(\*) WPs 1 and 10 are facilitating WPs and so impact across all project objectives.



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# First Take on Activity Groups

- Drawn on basis of considerations
- Will work for 9months and then be revisited
- Will be led by WP Leads to make WPs relevant across the project (note slide 11 which shows how WPs link to Project Objectives)
- Next session will test the idea of four initial Activity Groups, plan the activities and if need be modify the list of Activity Groups to make them effective.




# Developing the Activity Group Content

- Take the Flexi-Grid Objectives/WP Matrix
  - First 10 mins with PM to complete it for some WPs where data still missing.
- Then we break off into defined Activity Groups that will each:
  1. Analyse the sub-tasks of the WPs that are included within:
    - Use the notes you took during WP Leads presentations (Day 2) especially re interactions
    - Be guided by the Objectives/WP Matrix: **sub-tasks** and **links to other WPs** (that are in columns F..O)
  2. How will this define the work of the Activity Groups
    1. Are the Activity Groups suggested fit-for-purpose. If not sub-divide.
    2. How do we plan work ahead for next 9 months, next year, the project?



# Results desired... Slide 1 (Activity)





## Results desired... Slide 2 (Timeline)

### Activities

Activity	Dependencies	Timeline (mx..my)
Az – Bla bla	...	m1..m2

### Outputs

Output and D/M ref.	When?
Oc – Bla bla (Deliverable, Milestone reference in brackets)	m1

**2 Slides, each with a table similar to above.**

**Activities and timelines must match Tasks in Gantt Chart.**

**If they don't we will amend the Gantt Chart.**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Activity Groups (Draft list... agree?)

## 1. DSO Needs Analysis

- Must at least define “Flexibility” and “Grid Support Services”
- Must start from definition coming from RISE (Joni?) and if need be help improve it.
- Must define needs for today and tomorrow

## 2. State of the Art Platform Design and relationship to what we want to deliver over the grid (so link to 1 above)

## 3. Market Systems, as initial parent for:

- **Business Models** (Cost Effective, Business Sense) Rethink?
- **Policy** (Climate Change context, Regulatory, etc...)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Activity Groups

Results from the Workshop

**Day 3 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048



# Activity Groups

DSO Needs Analysis	State of the Art Platform	Market Systems
Chair: David Steen	Chair: Carmen Oana	Chair: Hjalmar Pihl
<p>Involving Work Packages:</p> <p>WP 1 – IMCG (Lena Holmberg)</p> <p>WP 4 – Siveco (Gabriela Vlaicu) ←</p> <p>WP 5, 6 – Chalmers (David Steen) ←</p> <p>WP 8 – OEDAS (Burak Çakirer)</p> <p>WP 4, <u>7, 8</u>, 9 – Entra (Teodor Bobochikov)</p>	<p>WP 3 – TU/e (Phuong Nguyen) ←</p> <p>WP 4 – Siveco (Carmen Oana)</p> <p>WP 5 – Chalmers (Ioannis Bouloumpasis)</p> <p>WP 7 – Emax (Thong Vu Van)</p> <p>WP 8 – OEDAS (Burak Çakirer) – <i>spokesperson that carries from “DSO Needs Analysis”</i></p> <p>WP 8 – T4E (Safak Baykal)</p> <p>WP 9 – IMCG (Ulrika Wahlström)</p>	<p>WP 1 – IMCG (Magnus Andersson)</p> <p>WP 2 – RISE (Hjalmar Phil and Joni Rossi)</p> <p>WP 5 – Chalmers (Tuan Le)</p> <p>WP 3 – LIST (Daniel Koster)</p> <p>WP 4, <u>7, 8</u>, 9 – Entra (Teodor Bobochikov)</p>

# DSO Needs Analysis


Activity Group Presentation on **Results Desired**

**Day 3 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Activity – DSO Needs Analysis



# Timeline – DSO Needs Analysis

## Activities

Activity	Dependencies	Timeline
T5.1, 6.1...8.1 –Defining test cases that are relevant for the DSOs	Needs discussion with DSOs to be relevant, WP2 input	M1-9
T2.1 - Barrier identification	DSOs input	M1-6
T.2.2- Scenarios	DSOs input	M3-9
T2.3 – Defining Grid services	DSOs input	M3-M15
T4.1 – IoT requirement	Input from T5.1-T8.1	M1-M12

## Outputs

Output and Deliverable/Milestone ref.	When?
D5.1-8.1 Test cases	Initial definition in M6, final version in M9
D2.1 – Barriers	M6
D2.2 – Scenario definition	M9
D2.3 – Defining services	M15
D4.1 – IoT requirements	M12

The “DSO needs” Activity Group aims to keep the project relevant for the DSOs. It primarily concerns work related to tasks 2.1 – 2.3 and 4.1 – 8.1. The activity group will arrange calls for discussing the work in these tasks with a wide group of project partners. The responsibility for leading the tasks remain with the work package and task leaders. Therefore, the role of this activity group is to facilitate discussions and communication.



This project has received funding from the European Union’s Horizon 2020 research and innovation programme under grant agreement No 864048

# State of the Art Platform


Activity Group Presentation on **Results Desired**

**Day 3 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Activity – State of the Art Platform



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Timeline – State of the Art Platform

## Activities

Activity	Dependencies	Timeline
Collecting the Requirements and build the architecture concept	T2,2/2.3/5.1...8.1/D10.1 (Indirectly will be used WP3)	M9/M12/M2

## Outputs

Output and Deliverable/Milestone ref.	When?
D2.2, D2.3, D5.1....D8.1/D9.2/D10.3  D4.1/D4.2	M12



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Market Systems

Activity Group Presentation on **Results Desired**


**Day 3 Workshop**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048



# Activity – Market Systems



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048

# Timeline – Market Systems

## Activities

Activity	Dependencies	Timeline
Identifying potential services (task 2.2)	Coordination with 5.1 – 8.1	M3..M9
Analysis of barriers (task 2.1)	Coordination with 2.2	M1..M6

## Outputs

Output and Deliverable/Milestone ref.	When?
Report on barriers (D2.1)	M6
Report scenarios/design of grid services (D2.2)	M9

The Market Systems Activity Group is an activity group for the early stage of the project. It primarily concerns work related to tasks 2.1 and 2.2. The activity group will arrange calls for discussing the work in these tasks with a wide group of project partners. The responsibility for leading the tasks remain with the work package and task leaders. Therefore, the role of this activity group is to facilitate discussions and communication.



# Thank-you

Further questions for **FLEX-GRID**  
**Work Package 1**

may be addressed to Magnus Andersson  
[magnus.andersson@imcg.se](mailto:magnus.andersson@imcg.se)

**IMCG**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 864048