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Work Breakdown Structure Workbook

Purpose of the Work Breakdown Structure Workbook

The Work Breakdown Structure (WBS) is a view into the project which shows what work the project encompasses. It is a tool which
helps to easily communicate the work and processes involved to execute the project. The Project Manager and project team use the
WBS to develop the project schedule, resource requirements and costs. There are many ways you can present the WBS for your
project; this template provides two of the three most popular layouts from which you can choose.

Depending on where in the Project Management Plan you're putting the WBS, a different layout may be more suitable for you. For
instance many Project Managers include a high level WBS in outline form in MS Word in the project management plan, then a
detailed table version pasted from an excel spreadsheet as an appendix to the plan.

You may find that you prefer one layout for a high level WBS and a different one for a detailed WBS.

Information to Include

In order to save space in this work breakdown structure template we only developed the WBS examples down to the fourth level. In
your project you will want to develop them down to a more detailed level using the 8 to 80 rule (where the WBS is broken down to
where a work package contains between 8 and 80 hours of work to complete).

When To use the Work Breakdown Structure Workbook



Outline View - The outline view presents an easy to view and understand layout for the WBS. It is also a good layout to use when
developing the WBS because you can easily make changes, especially since the Microsoft Word auto numbering feature updates
the WBS Code automatically.

Hierarchal View - The hierarchal structure is similar to the outline view but without indentation. It fits well into a spreadsheet.
Although this format is more difficult to read, it may be useful where you have many levels and indenting each level would make the
table to large to fit into a document.

Tabular View - The Tabular View is an organized table view of the WBS. It is a good option that is easy to read for organizations
which prefer table formats.

Dictionary - The WBS Dictionary contains all the details of the Work Breakdown Structure which are necessary to successfully
complete the project. Most importantly it contains a definition of each Work Package which can be thought of as a mini scope
statement. Resources on the project will look at the WBS dictionary to determine the scope of the Work Package they've been
assigned, so it's important to be clear when writing the definition. Most WBS dictionaries contain more information than we show in
the workbook. These things can include Level of Effort, Cost Control Numbers, Resource Assignments, Responsibility Assignments -
just to name a few.

Glossary - The Glossary is a reference of definitions of terms and abbreviations as some of the terms or abbreviations may not be
understood by persons who do not have a project management background. For instance what the PMI Practice Standard for Work
Breakdown Structures refers to as the WBS Code is commonly referred to as the WBS number.

Instructions
Enter the information defined below in the appropriate WBS tab. <Purple or bracketed content in the document is offered as an example
only. The PM may chose to use the content provided in total or in part as the project requires>.

WBS-Outline
WBS Code - The section number or ID for the line item in the outline
Element: Project, Phase, Activity or Task - Depending on the level of the item in the outline, the project name,
project phase, activity, task or subtask.
Resources - The resources required to execute the activity or task by role if individuals are not assigned

WBS-Hierarchical
Level - The level of the item; i.e. Project = 1, Phase = 2, Activity = 3, Task = 4 or Subtask = 5.
WBS Code - The section number or ID for the line item in the outline
Element: Project, Phase, Activity or Task - Depending on the level of the item in the outline, the project name,
project phase, activity, task or subtask.




Resources - The resources required to execute the activity or task by role if individuals are not assigned

WABS-Tabular
Level 1 - Project; The name of the project, module or component
Level 2 - Phase; The name of the project phase e.qg., initiation, planning, execution, control, closeout
Level 3 - Activity or Task; the work to be performed
Level 4 - Subtask; additional details of the work to be performed
Resources - The resources required to execute the activity or task by role if individuals are not assigned

WABS-Dictionary
Level - The level of the item; i.e. Project = 1, Phase = 2, Activity = 3, Task = 4 or Subtask = 5.
WBS Code - The section number or ID for the line item in the outline
Project, Phase, Activity or Task - Depending on the level of the item in the outline, the project name, project phase,
activity, task or subtask.
Definition - a detailed description of the WBS Element

DSS Project Management recommends the file name be added to the page footer during the project decision log set up.



Work Breakdown Structure

Outline
WBS Code Element: Project, Phase, Activity or Task Resources
1 <Widget Management System>
1.1 Initiation
1.1.1 Evaluation & Recommendations DSS Project Management, PM, Sponsor
1.1.2 Develop Project Charter PM
1.1.3 Deliverable: Submit Project Charter PM
1.14 Project Sponsor Reviews Project Charter Sponsor
1.1.5 Project Charter Signed/Approved DSS Project Management, PM, Sponsor
1.2 Planning
1.2.1 Create Preliminary Scope Statement PM, BA
1.2.2 Determine Project Team DSS Project Management, PM
1.2.3 Project Team Kickoff Meeting
1.2.4 Develop Project Plan
1.2.5 Submit Project Plan
1.2.6 Milestone: Project Plan Approval
13 Execution
1.3.1 Project Kickoff Meeting
1.3.2 Verify & Validate User Requirements
133 Design System
1.3.4 Procure Hardware/Software
1.3.5 Install Development System
1.3.6 Testing Phase
1.3.7 Install Live System
1.3.7 User Training
1.3.9 Go Live
1.4 Control
1.4.1 Project Management
1.4.2 Project Status Meetings
1.4.3 Risk Management
1.4.4 Update Project Management Plan
1.5 Closeout
151 Audit Procurement
1.5.2 Document Lessons Learned
1.5.3 Update Files/Records
154 Gain Formal Acceptance
1.5.5 Archive Files/Documents
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Level
1

WBS Code
1

Work Breakdown Structure
Hierarchical

Element: Project, Phase, Activity or Task

<Widget Management System>

Resources

11

Initiation

111

Evaluation & Recommendations

DSS Project Management, PM, Sponsor

1.1.2

Develop Project Charter

PM

113

Deliverable: Submit Project Charter

PM

1.1.4

Project Sponsor Reviews Project Charter

Sponsor

1.1.5

Project Charter Signed/Approved

DSS Project Management, PM, Sponsor

1.2

Planning

121

Create Preliminary Scope Statement

PM, BA

1.2.2

Determine Project Team

DSS Project Management, PM

123

Project Team Kickoff Meeting

1.2.4

Develop Project Plan

125

Submit Project Plan

1.2.6

Milestone: Project Plan Approval

13

Execution

131

Project Kickoff Meeting

13.2

Verify & Validate User Requirements

133

Design System

134

Procure Hardware/Software

135

Install Development System

1.3.6

Testing Phase

137

Install Live System

137

User Training

1.3.9

Go Live

14

Control

141

Project Management

1.4.2

Project Status Meetings

143

Risk Management

14.4

Update Project Management Plan

15

Closeout

151

Audit Procurement

1.5.2

Document Lessons Learned

153

Update Files/Records

1.5.4

Gain Formal Acceptance
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155

Archive Files/Documents
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Work Breakdown Structure

Level 1 - Project Level 2 - Phase Level 3 - Activity or Task Level 4 - Subtasks (As required) Resources
1 <Project, System, Component or Module> 1.1 <Initiation> 1.1.1 <Evaluation & Recommendations> 1.1.1.1 <Executive Business Case Review & Approval> DSS Project Management, PM, Sponsor
1.1.1.2 <Project Intake Form Submit & Approve> DSS Project Management, PM
1.1.1.3 <Approval to Start Work> DSS Project Management, PM, Sponsor
1.1.2 <Develop Project Charter> PM
1.1.3 <Deliverable: Submit Project Charter> 1.1.3.1 <Review Charter w/DSS Project Management> PM
1.1.3.2 <Walkthrough Charter with Sponsor> PM
1.1.3.3 <Submit Charter to DSS Project Management> PM

1.1.4 <Project Sponsor Reviews Project Charter>

1.1.5 <Project Charter Signed/Approved>

1.2 <Planning>

1.3 <Execution>

1.4 <Control>

1.5 <Closeout>
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WBS Dictionary

Level WBS Code Project, Phase, Activity or Task Definition

1 1|<Widget Management System> All work to implement a new widget management system.

2 1.1 Initiation The work to initiate the project.

3 1.1.1|Evaluation & Recommendations Working group to evaluate solution sets and make recommendations.

3 1.1.2 | Develop Project Charter Project Manager to develop the Project Charter.

3 1.1.3|Deliverable: Submit Project Charter Project Charter is delivered to the Project Sponsor.

3 1.1.4|Project Sponsor Reviews Project Charter Project sponsor reviews the Project Charter.

3 1.1.5|Project Charter Signed/Approved The Project Sponsor signs the Project Charter which authorizes the Project Manager to move to the Planning
Process.

2 1.2 |Planning The work for the planning process for the project.

3 1.2.1|Create Preliminary Scope Statement Project Manager creates a Preliminary Scope Statement.

3 1.2.2 | Determine Project Team The Project Manager determines the project team and requests the resources.

3 1.2.3|Project Team Kickoff Meeting The planning process is officially started with a project kickoff meeting which includes the Project Manager,
Project Team and Project Sponsor (optional).

3 1.2.4|Develop Project Plan Under the direction of the Project Manager the team develops the project plan.

3 1.2.5|Submit Project Plan Project Manager submits the project plan for approval.

3 1.2.6|Milestone: Project Plan Approval The project plan is approved and the Project Manager has permission to proceed to execute the project
according to the project plan.

2 1.3 | Execution Work involved to execute the project.

3 1.3.1|Project Kickoff Meeting Project Manager conducts a formal kick off meeting with the project team, project stakeholders and project
sponsor.

3 1.3.2|Verify & Validate User Requirements The original user requirements is reviewed by the project manager and team, then validated with the
users/stakeholders. This is where additional clarification may be needed.

3 1.3.3|Design System The technical resources design the new widget management system.

3 1.3.4|Procure Hardware/Software The procurement of all hardware, software and facility needs for the project.

3 1.3.5|Install Development System Team installs a development system for testing and customizations of user interfaces.

3 1.3.6|Testing Phase The system is tested with a select set of users.

3 1.3.7|Install Live System The actual system is installed and configured.

3 1.3.7 |User Training All users are provided with a four hours training class. Additionally, managers are provided with an additional
two hours class to cover advanced reporting.

3 1.3.9|Go Live System goes live with all users.

2 1.4|Control The work involved for the control process of the project.

3 1.4.1|Project Management Overall project management for the project.

3 1.4.2|Project Status Meetings Weekly team status meetings.

3 1.4.3|Risk Management Risk management efforts as defined in the Risk Management Plan.

3 1.4.4|Update Project Management Plan Project Manager updates the Project Management Plan as the project progresses.

2 1.5|Closeout The work to close-out the project.

3 1.5.1|Audit Procurement An audit of all hardware and software procured for the project, ensures that all procured products are
accounted for and in the asset management system.

3 1.5.2|Document Lessons Learned Project Manager along with the project team performs a lessons learned meeting and documents the lessons
learned for the project.

3 1.5.3|Update Files/Records All files and records are updated to reflect the widget management system.

3 1.5.4|Gain Formal Acceptance The Project Sponsor formally accepts the project by signing the acceptance document included in the project

plan.
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WBS Dictionary

Level WBS Code Project, Phase, Activity or Task Definition
3 1.5.5|Archive Files/Documents All project related files and documents are formally archived.
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Work Breakdown Structure

Glossary

Level of Effort (LOE) Level of Effort (LOE) is how much work is required to complete a task.

Work Breakdown Structure (WBS) A view into a project which shows what work the project encompasses.

WBS Code A unique identifier assigned to each element in a Work Breakdown Structure for the purpose of
designating the elements hierarchical location within the WBS.

Work Package A deliverable or work component at the lowest level of its WBS branch.

WBS Component A component of a WBS which is located at any level. It can be a Work Package or a WBS Element as
there's no restriction on what a WBS Component is.

WBS Element A single Work Breakdown Structure component and its associated attributes located anywhere
within a WBS. A WBS Element can contain work, or it can contain other WBS Elements or Work
Packages.
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