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PROCUREMENT PLAN 

Country: Kingdom of Cambodia
Full Project Name: Cambodia Sustainable Landscape and Ecotourism Project (CSLEP)
Total Finance ($): USD 53.16 (US$M)
Project Number: P165344

Project Implementation agency: Ministry of Rural Development (MRD)
Date of the Procurement Plan: 30 November 2019 
Period covered by this Procurement Plan: 30 November 2019 to 30 May 2021
Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement 
Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and 
update Procurement Plans and conduct all procurement transactions for the Project. 

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following 
conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required 
under paragraph 4.4 of the Procurement Regulations are set forth in STEP. 

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and 
those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the 
national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. 
When the Borrower uses its own national open competitive procurement arrangements as set forth in Government Standard 
Operating Procedures and Procurement Manual issued under Sub-Decree 74 (dated May 22, 2012), which is issued pursuant to 
Article 3 of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012. In addition to the provisions 
contained in the PM, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following 
conditions.      
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i. Procurement shall be opened to eligible firms from any country.

ii. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a 
signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the World Bank’s right to 
sanction and the World Bank’s inspection and audit rights as per attached confirming application of, and compliance with, the 
World Bank’s Anti-Corruption Guidelines, including format.

iii.     Each project shall put in place an effective complaints review system that includes review by the implementing agency and 
subsequent review by another party not involved in the procurement process, if not satisfied with the review of the implementing 
agency.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts 
identified in the Procurement Plan tables. “Not Applicable”
Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those 
contracts identified in the Procurement Plan tables “Not Applicable” 
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). “Not Applicable”

Other Relevant Procurement Information. 

MRD has enough familiarity with DPs and WB-funded procurement activities, and procurement capacity in carrying the similar 
procurement activities under this Project. However, it is important to note that the IA has limited qualified procurement staff and 
they relied on outsourced procurement and technical consultants to assist them in the implementation of procurement activities 
under past donor-financed projects. Moreover, those projects have been implemented through PIUs set up in different departments 
of the ministries. For this project, each IA will need the supports of one  national procurement consultant to assist them in executing 
procurement activities, providing supports on the contract management, and also strengthening their capability.
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PROCUREMENT

PLAN
Cambodia : Cambodia Sustainable Landscape and Ecotourism Project

General Information

Country: Cambodia Bank’s Approval Date of the Original Procurement Plan: 2020-01-08

Revised Plan Date(s): (comma delineated, leave blank if none)2020-01-21

Project ID: P165344 GPN Date:

Project Name: Cambodia Sustainable Landscape and Ecotourism Project

Loan / Credit No: IDA / 64330

Executing Agency(ies):Ministry of Environment

WORKS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MOE-G-1 / Office

equipment (Computer, office

furniture, electronics)

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post
Request for

Quotations
Open - National

 

Single Stage - One

Envelope
25,000.00 0.00

Pending

Implementati

on

2019-12-13 2020-01-31 2021-07-24

 MOE-G-3 / Motorbikes for

provincial staff

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post
Request for

Quotations
Open - National

 

Single Stage - One

Envelope
49,500.00 0.00

Pending

Implementati

on

2020-01-05 2020-02-26 2021-08-19

 MOE-G-4 / Accounting

Softwre

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post
Request for

Quotations
Open - National

 

Single Stage - One

Envelope
8,000.00 0.00

Pending

Implementati

on

2020-01-14 2020-03-13 2021-09-04

 MOE-G-2 / Project vehicle

(3 Pickup truck and 2

Station wagon)

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post Request for Bids Open - National

 

Single Stage - One

Envelope
175,000.00 0.00

Pending

Implementati

on

2019-12-31 2020-01-07 2020-02-21 2020-03-22 2020-04-19 2021-10-11

NON CONSULTING SERVICES

Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type Method

Market

Approach

Procurement

Process

Prequalification

(Y/N)

Estimated

Amount (US$)

Actual Amount

(US$)

Process

Status

Draft Pre-qualification

Documents

Prequalification

Evaluation Report

 Draft Bidding

Document /

Justification

Specific Procurement

Notice / Invitation

Bidding Documents

as Issued

Proposal Submission /

Opening / Minutes

Bid Evaluation

Report and

Recommendation for

Award

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Expression of Interest

Notice

Short List and Draft

Request for Proposals

Request for Proposals

as Issued

Opening of Technical

Proposals / Minutes

 Evaluation of

Technical Proposal

Combined Evaluation

Report and Draft

Negotiated Contract

Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

INDIVIDUAL CONSULTANTS
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Activity Reference No. /

Description
Loan / Credit

No.
Component Review Type  Method

Market

Approach

Contract Type Estimated

Amount (US$)

Actual

Amount (US$)
Process Status Terms of Reference

Invitation to

Identified/Selected

Consultant

Draft Negotiated

Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 MOE-CS-15 / National

procurement consultant

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post

Individual

Consultant

Selection

Open

 

132,000.00 0.00
Under

Implementation
2019-11-29 2020-01-17 2020-01-31 2020-03-06 2021-08-28

 MOE-CS-14 / National FM

consultant

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post

Individual

Consultant

Selection

Open

 

132,000.00 0.00
Under

Implementation
2019-11-29 2020-01-17 2020-01-31 2020-02-28 2021-08-21

 MOE-CS-18 / National

Administration Consultant (

! Year contract)

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post

Individual

Consultant

Selection

Open

 

13,200.00 0.00
Under

Implementation
2019-12-16 2020-01-18 2020-01-23 2020-01-31 2021-01-30

 MOE-CS-19 / National

Project Coordinator  ( 1

Year contract)

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post

Individual

Consultant

Selection

Open

 

32,400.00 0.00
Under

Implementation
2019-12-16 2020-01-18 2020-01-21 2020-01-26 2021-01-25

 MOE-CS-9 / National M&E

Consultant  ( 5years

contract)

 

IDA / 64330

Component 1: Strengthen

Capacity for Protected Areas

(PAs) Landscape Planning

and Management

Post

Individual

Consultant

Selection

Open

 

132,000.00 0.00
Pending

Implementation
2020-01-09 2020-02-04 2020-02-11 2020-02-25 2021-02-24


