
DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

PROJECT NAME (SECTION)  Valentine Ave Improvements – 1209-26 CONTRACT NO.        

CLIENT  City of Sutherlin PROJECT MANAGER  Erik Ranger 

CONTRACTOR OR SUBCONTRACTOR  Knife River 
WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT 
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83 PLUS 
      

WIND 
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x 
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HIGH 
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LOW 
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X 
HIGH 

 

CONTRACTOR/SUBCONTRACTOR HOURS 

Knife River Materials 7:00am-
3:00pm 

2 3  2     1 2       1       
1 1 

Belfor Environmental 8:00am – 
2:00pm 

1   2                     

                                    

                                    

                                    

                                    

                                    

LOCATION AND/OR                DESCRIPTION OF WORK                           ESTIMATED QUANTITIES 
                                                                                                                ITEM NO.         THIS DATE           TOTAL 

     

West End Connected new to existing watermain 1140-
0300000E 1ea 1ea 

West End Removed section of Transite pipe 1140-
0300000E Incl.  

East End Removed section of Transite pipe 1140-
0300000E Incl.       

East End Installed temporary cop on pipe   PR                
                              
                              

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons; 
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors. 

 
West End – Removed section of Transite pipe and connected new 14-inch water line to existing steel line.  
 
East End – Removed section of Transite pipe, capped east heading section. West heading section to be abandoned.   
 
Waterline shut off at approx.. 8:00am and pressurized at 2:30pm.  

PREPARED BY: 
Jerry Thackery:eb 

SHIFT 
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WORK DATE 
July 23, 2019 
 

USE BACK FOR ADDITIONAL REMARKS – SEE BACK  
 
 
 



DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

 
PROJECT 
 
Valentine Ave. Improvements                                    

WORK DATE 
 
July 23, 2019 

REMARKS CONTINUED 
  

   
2682 – West End – Opening steel pipe to drain   2686- East End – Building temp. cap connection 
  
 

           
2688- West End – Severed Transite waterline       2689-West End – Prepping for new connection 
 

      
 2696-West End – New connection in place          2712-East End – Removing Transite section 
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DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

       
2720-East End – Temp. cap installed                        2721-West End – Backfilling & marking WL                        
 
 
                                                                                             
TRAFFIC CONTROL (TP & DT) 
 
Street closed to through traffic.  
 
ATERIALS REJECTED 
None 

 
EQUIPMENT 
No issues 

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.) 
 none 

PROJECT VISITORS 
 
None 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

July 23, 2019 
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DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

PROJECT NAME (SECTION)  Valentine Ave Improvements – 1209-26 CONTRACT NO.        

CLIENT  City of Sutherlin PROJECT MANAGER  Erik Ranger 

CONTRACTOR OR SUBCONTRACTOR  Knife River 
WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT 
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CONTRACTOR/SUBCONTRACTOR HOURS 

Avista Gas                           

                          

                                    

                                    

                                    

                                    

                                    

LOCATION AND/OR                DESCRIPTION OF WORK                           ESTIMATED QUANTITIES 
                                                                                                                ITEM NO.         THIS DATE           TOTAL 

     
Throughout Adjusting gas line    
     
          
               
                              
                              

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons; 
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors. 

 
  

PREPARED BY: 
Jerry Thackery:eb 
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WORK DATE 
July 24, 2019 
 

USE BACK FOR ADDITIONAL REMARKS – SEE BACK  
 
 
 
 
 



DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 
PROJECT 
 
Valentine Ave. Improvements                                    

WORK DATE 
 
July 24, 2019 

REMARKS CONTINUED 
  
   
 
  
 

                                                                                             
TRAFFIC CONTROL (TP & DT) 
 
Street closed to through traffic.  
 
ATERIALS REJECTED 
None 

 
EQUIPMENT 
No issues 

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.) 
 none 

PROJECT VISITORS 
 
None 
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DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

PROJECT NAME (SECTION)  Valentine Ave Improvements – 1209-26 CONTRACT NO.        

CLIENT  City of Sutherlin PROJECT MANAGER  Erik Ranger 

CONTRACTOR OR SUBCONTRACTOR  Knife River 
WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT 
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WIND 
STILL 

 
LOW 
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X 
HIGH 

 

CONTRACTOR/SUBCONTRACTOR HOURS 

Knife River 7:00am – 
3:00pm 

1 1  1      1                

                          

                                    

                                    

                                    

                                    

                                    

LOCATION AND/OR                DESCRIPTION OF WORK                           ESTIMATED QUANTITIES 
                                                                                                                ITEM NO.         THIS DATE           TOTAL 

     

Throughout Fill abandoned pipe 049-
0117000E   

     
          
               
                              
                              

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons; 
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors. 

 
 Contractor exposed abandoned pipe at approx.. 100’ intervals. Dug 6’x6’ holes in order for environmental company to cut 
holes in top of pipe. Filling the pipe with slurry, CLSM, is scheduled for tomorrow at 2:00pm. 
 
Natural gas contractor is adjusting and adding services and elevation of main line.  

PREPARED BY: 
Jerry Thackery:eb 

SHIFT 
Day 
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WORK DATE 
July 29, 2019 
 

USE BACK FOR ADDITIONAL REMARKS – SEE BACK  
 
 
 
 
 



DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 
PROJECT 
 
Valentine Ave. Improvements                                    

WORK DATE 
 
July 29, 2019 

REMARKS CONTINUED 
  

   
2722- Exposed transite water pipe.  
  
 
                                                                                             
TRAFFIC CONTROL (TP & DT) 
 
 
 

ATERIALS REJECTED 
None 

 
EQUIPMENT 
No issues 

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.) 
 none 

PROJECT VISITORS 
 
None 
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DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

PROJECT NAME (SECTION)  Valentine Ave Improvements – 1209-26 CONTRACT NO.        

CLIENT  City of Sutherlin PROJECT MANAGER  Erik Ranger 

CONTRACTOR OR SUBCONTRACTOR  Knife River 
WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT 
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X 
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CONTRACTOR/SUBCONTRACTOR HOURS 

Knife River 7:00am – 
5:30pm 

1 1  1      1       6         

Concrete Pump Service 2:00pm-
5:00pm 

1 1  1                     

Environmental Company 8:00am – 
11:30am 

1   2                     

                                    

                                    

                                    

                                    

LOCATION AND/OR                DESCRIPTION OF WORK                           ESTIMATED QUANTITIES 
                                                                                                                ITEM NO.         THIS DATE           TOTAL 

     

Throughout Cut access into abandoned waterline 0490-
0117000E All 100% 

 Pumped waterline full of slurry    
          
               
                              
                              

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons; 
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors. 

 
 Pumped the abandoned Transite waterline (14-inch) full of slurry in the form of CLSM. Access holes were cut in the pipe 
at approx.. 100’ intervals and with pump line being inserted in each direction at each opening.    

PREPARED BY: 
Jerry Thackery:eb 

SHIFT 
Day 
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WORK DATE 
July 30, 2019 
 

USE BACK FOR ADDITIONAL REMARKS – SEE BACK  
 
 
 
 



DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

 
PROJECT 
 
Valentine Ave. Improvements                                    

WORK DATE 
 
July 30, 2019 

REMARKS CONTINUED 
  
   

   
 2723-Transite pipe access hole                             2725-Cutting access hole 
 

  
2727 – Pumping slurry                                           2729 – Finished filling at access point.  
                                                                                             
TRAFFIC CONTROL (TP & DT) 
 
Street closed to through traffic.  
 
ATERIALS REJECTED 
None 

 
EQUIPMENT 
No issues 

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.) 
 none 

PROJECT VISITORS 
 
None 
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DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 

PROJECT NAME (SECTION)  Valentine Ave Improvements – 1209-26 CONTRACT NO.        

CLIENT  City of Sutherlin PROJECT MANAGER  Erik Ranger 

CONTRACTOR OR SUBCONTRACTOR  Knife River 
WEATHER NUMBER OF PERSONNEL AND MAJOR EQUIPMENT 
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CONTRACTOR/SUBCONTRACTOR HOURS 

Knife River 7:00am – 
5:00pm 

2 3 3 2     1 1      1 1    1     

                          

                          

                                    

                                    

                                    

                                    

LOCATION AND/OR                DESCRIPTION OF WORK                           ESTIMATED QUANTITIES 
                                                                                                                ITEM NO.         THIS DATE           TOTAL 

     

Throughout Backfilled Transite pipe access pits 0490-
0117000E All 100% 

Sta. 16+50 – 17+50 Excavating section to subgrade 0330-
105000K 130 CuYd  

          
               
                              
                              

REMARKS: Include condition of traffic control and roadway; Important discussions with contractor; rejected work or materials and reasons; 
delays, difficulties, accidents, utility damage and other unusual conditions and events; arrivals and departures of major equipment, visitors. 

 
 Technical issues in the afternoon with the “electronic model” not working correctly. Brent, i.e. Engineering, came to 
project site to assist. No resolution this date.  

PREPARED BY: 
Jerry Thackery:eb 

SHIFT 
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WORK DATE 
July 31, 2019 
 

USE BACK FOR ADDITIONAL REMARKS – SEE BACK  
 
 
 
 
 



DAILY PROGRESS REPORT 
                        809 SE PINE ST. 
    ROSEBURG, OR 97470 
   Phone 541-673-0166 
   Fax 541-440-9392 
PROJECT 
 
Valentine Ave. Improvements                                    

WORK DATE 
 
July 31, 2019 

REMARKS CONTINUED 
  
   

   
  2730 – Grade, ready for excavation.  
  
                                                                                             
TRAFFIC CONTROL (TP & DT) 
 
Street closed to through traffic.  
 

ATERIALS REJECTED 
None 

 
EQUIPMENT 
No issues 

EFFECTS ON WORK (WEATEHR, ACCIDENTS, BREAKDOWNS, DELAYS, PERSONNEL, ETC.) 
 none 

PROJECT VISITORS 
 
None 
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