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EXECUTIVE SUMMARY

On June 24, 2010, the Rebuild lowa Office (RIO) held a discussion-based tabletop
exercise for the purpose of creating a framework to support disaster recovery
coordination within the State of lowa. The exercise design team was composed of RIO
and lowa Homeland Security and Emergency Management Division (HSEMD) staff.

Initial planning for the lowa Disaster Recovery Tabletop Exercise began in February
2010, in response to recommendations by the Rebuild lowa Advisory Commission and
the Rebuild lowa Coordinating Council. Both of these groups were organized in direct
response to the 2008 lowa disasters to help establish a path for lowa’s recovery and
monitor progress toward meeting established goals. Recommendations included
formalizing the responsibilities of the RIO as they relate to 2008 disasters, capturing
lessons learned, and determining what a recovery model should look like for lowa’s
future disasters.

Through subsequent planning meetings and an exercise rehearsal, the team clarified
the purpose and narrowed the focus of the exercise. Planning of the exercise also
included consideration of the National Disaster Recovery Framework currently in
development through the Federal Emergency Management Association (FEMA) to
ensure consistency. After several discussions, the following goal and objectives were
developed for the lowa Disaster Recovery Tabletop Exercise:

GOAL: To design and establish a lasting framework for the State of lowa for
coordination of long-term disaster recovery efforts including:
e |dentification of long-term recovery issues.
e Continuous, ongoing prioritization and goal-setting.
e Identification of gaps, duplications and timelines in programs and funding.
¢ Development of policies and procedures, prior to disbursement, to ensure timely,
effective and transparent use of funds in recovery.
e Implementation of a communication strategy to ensure accountability,
transparency and effective real-time information sharing for statewide recovery.
¢ Recommendation of state policy.

Objective 1: To design an effective, coordinating framework which includes the
identification of roles and responsibilities of the entities involved.

Objective 2: To identify the protocols for rapid activation and deactivation of the state
disaster recovery framework.

Objective 3: To develop and maintain a process to update the state disaster recovery
framework and provide interagency exercise training programs.
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After Action Report/Improvement Plan Leads to Proposed Framework
The purpose of this report is to provide an overview of the tabletop exercise, summarize
and analyze exercise results, identify strengths which should be maintained and built
upon, identify areas for further improvement, and support development of
recommendations and corrective actions.

After reviewing written participant feedback gathered at the conclusion of the tabletop
exercise, the majority of the group thought the tabletop exercise was a success. The
majority of participants stated they “agreed” or “strongly agreed” with the statements
listed below. For more details, see Appendix C.
e The exercise was well structured and organized.
e The facilitators were knowledgeable and kept the exercise on target.
e The Situation Manual developed for the exercise was a valuable tool.
The Manual is available at this link:
http://www.rio.iowa.gov/news/releases/2010/062410 working_to_recover.html
Participation in the exercise was appropriate for someone in my position.
¢ Participants understood the goals of the exercise.
The exercise met the stated objectives.

The RIO will use this report as the basis for designing a framework for the State
of lowa to adopt as a model for future disasters. In September, a conference will be
held with all exercise participants to review the final AAR/IP and provide feedback on a
State Disaster Recovery Framework. Between September and December, the proposed
Framework will also be distributed to multiple stakeholders for review and comments.
The final State Disaster Recovery Framework will be submitted to the Governor and
lowa Legislature on Dec. 30, 2010.

Major Strengths
The major strengths identified during this exercise are as following:

e The formation of the Rebuild lowa Office (RIO) and the Rebuild lowa Advisory
Commission via executive order by Governor Culver following the 2008 disasters
allowed lowa to capitalize on the knowledge of state experts in various fields and
use the opportunities presented after a major disaster to rebuild safer, stronger
and smarter.

e lowa recognizes that disasters and recovery occur at the local level. State
systems are designed to support local leadership, manage their recovery and
provide input into state disaster recovery programs.

e There are many lessons learned, including best practices, from the 2008 disaster
recovery effort that can be institutionalized to ensure future disaster recoveries
can be coordinated effectively.

Executive Summary 6 Rebuild lowa Office
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Primary Areas for Improvement

Throughout the exercise, opportunities for improvement in the State of lowa’s ability to
coordinate long-term disaster recovery efforts were identified. Based upon input by
participants during the exercise, the five primary areas for improvement are listed
below. Comments to support each recommendation can be found throughout
participant notes in Appendix A.

1. The State of lowa lacks a formal, permanent system designed to coordinate long-
term recovery following a major disaster.
Recommendation: The State of lowa needs to formulate and adopt a
scalable, flexible State Disaster Recovery Framework.

2. Immediately following a major disaster, there needs to be a group charged with
the responsibility to set recovery goals and oversee progress toward meeting
those goals.

Recommendation: A State Recovery Council comprised of state and
local leaders should be established to collect, analyze and share damage
assessment data, seek input from those impacted by disaster, set
recovery goals and expectations, and monitor and report recovery
progress.

3. While lowa is well-versed in disaster response planning and preparedness, lowa
needs to improve long-term recovery preparedness and planning.

Recommendation: A State Recovery Coordinator position needs to be
created to lead recovery planning and preparedness efforts and serve as
the Recovery Coordinating Officer during major disaster events.
Recommendation: The State of lowa needs to create a system to collect
and share comprehensive, standardized damage assessment data to be
used to inform decisions and track recovery progress.

4. A lack of coordinated communication and messaging causes time delays,
confusion, frustration and overall inefficiencies in recovery efforts.
Recommendation: A centralized communication team must gather and
disburse information about damage assessments, funding, programs and
progress to ensure a highly coordinated message at the local, state and
federal level, and to minimize delay times and maximize efficiencies.

5. The State of lowa does not have a disaster emergency fund with resources
readily available for allocation to disaster recovery programs.
Recommendation: The State of lowa should finance an emergency
disaster fund so that resources are available to fund long-term disaster
recovery programs.
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SECTION 1: EXERCISE OVERVIEW

Exercise Details
Exercise Name: lowa Disaster Recovery Tabletop Exercise

Type of Exercise: Discussion-based tabletop exercise focused on long-term recovery
following a major disaster in the State of lowa.

Exercise Date and Time: June 24, 2010, from 8:30 a.m. to 4:30 p.m.

Location: State Emergency Operations Center located in the lower level of the Joint
Forces Headquarters, 6100 NW 78" Ave, Johnston, lowa

Sponsors: Rebuild lowa Office, lowa Homeland Security and Emergency Management
Division

Goal: To design and establish a lasting framework for the State of lowa for coordination
of long-term disaster recovery efforts including:
e |dentification of long-term recovery issues.
e Continuous, ongoing prioritization and goal-setting.
e Identification of gaps, duplications and timelines in programs and funding.
e Development of policies and procedures, prior to disbursement, to ensure timely,
effective and transparent use of funds in recovery.
¢ Implementation of a communication strategy to ensure accountability,
transparency and effective real-time information sharing for statewide recovery.
¢ Recommendation of state policy.

Objective 1: To design an effective, coordinating framework which includes the
identification of roles and responsibilities of the entities involved.

Objective 2: To identify the protocols for rapid activation and deactivation of the
state disaster recovery framework.

Objective 3: To develop and maintain a process to update the state disaster
recovery framework and provide interagency exercise training programs.

Capabilities: Target capabilities addressed within the exercise include:
e Economic and Community Recovery
e Communications

Scenario Type: Major flooding
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Exercise Design Team, Evaluators and Support

The following staff participated in designing the tabletop exercise, serving as evaluators
during the exercise, preparing the AAR/IP and providing administrative support to the
process:

From lowa Homeland Security and Emergency Management Division:
Cathleen Atchison and John Halbrook

From the Rebuild lowa Office:

Adam Bartelt, Jacqui DiGiacinto, Susan Dixon, Emily Hajek, Susan Judkins Josten,
Annette Mansheim, Tina Potthoff, Ron Randazzo, Julie Struck, Aaron Todd and Lynn
Zook-Slagg

Participating Organizations
Listed below are the organizations and agency representatives who participated in the
lowa Disaster Recovery Tabletop Exercise as facilitators, players and observers.

Facilitators
lowa Homeland Security and Emergency Management Division — John Halbrook
Rebuild lowa Office — Emily Hajek

Players & Observers

City of Waverly — Richard Crayne

FEMA lowa Recovery Center — Chris Rolleston

lowa Association of Regional Councils — Joe Myhre
lowa College Student Aid Commission — Jeremy Davis
lowa College Student Aid Commission — Keith Greiner
lowa Dept of Cultural Affairs — Doug Jones

lowa Dept of Cultural Affairs — Jeremy Ammerman
lowa Dept of Economic Development — Bret Mills

lowa Dept of Economic Development — Tim Waddell
lowa Dept of Education — Gary Schwartz

lowa Dept of Human Services — Marvin Shultz

lowa Dept of Natural Resources — Tammie Krausman
lowa Dept of Public Defense — Col Derek Hill

lowa Dept of Public Health — Mary Jones

lowa Dept of Public Safety — Capt Michael Vanberkum
lowa Dept of Transportation — John Haas

lowa Dept on Aging — Machelle Shaffer

lowa Finance Authority — Joe O'Hern

lowa Finance Authority — Joseph Jones

lowa Homeland Security and Emergency Management Division — John Benson
lowa Office of Energy Independence — Kerri Johannsen
lowa Office of Governor and Lt Governor — Matt Unger
lowa State Association of Counties — Mary Beth Mellick
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lowa State Association of Counties — Terrence Neuzil
lowa State Legislature — Rep Tom Schueller

lowa Utilities Board — Chuck Seel

lowa Workforce Development — Joe Mowers

Linn Area Long-Term Recovery Coalition — Lori Widhalm
Linn Area Long-Term Recovery Coalition — Steve Schmitz
Linn County Board of Supervisors — Ben Rogers
Lutheran Services in lowa — Pastor Michael Stadie
Rebuild lowa Office — Lt Gen Ron Dardis

Rebuild lowa Office — Susan Dixon

Safeguard lowa Partnership — Jami Haberl

Senate Caucus Staff — Theresa Kehoe

Number of Participants

A total of 46 people participated in the exercise in the following roles:

26 Players

9 Observers

2 Facilitators

9 Evaluators and Administrative Support

Section 1: Exercise Overview 10
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SECTION 2: EXERCISE DESIGN SUMMARY

Exercise Purpose and Design

On June 24, 2010, the Rebuild lowa Office (RIO) held a discussion-based tabletop
exercise for the purpose of creating a framework to support disaster recovery
coordination within the State of lowa. The exercise design team was composed of staff
from the RIO and lowa Homeland Security and Emergency Management Division
(HSEMD).

Initial planning for the lowa Disaster Recovery Tabletop Exercise began in February in
response to recommendations by the Rebuild lowa Advisory Commission and the
Rebuild lowa Coordinating Council. In April, the RIO design team attended a three-day
Exercise Design training session sponsored by HSEMD in Ames, lowa.

Through subsequent planning meetings and an exercise rehearsal, the team clarified
the purpose and narrowed the focus of the exercise. Planning of the exercise also
included consideration of the National Disaster Recovery Framework currently in
development through the Federal Emergency Management Association (FEMA) to
ensure consistency. The following goal and objectives were developed for the lowa
Disaster Recovery Tabletop Exercise:

GOAL: To design and establish a lasting framework for the State of lowa for
coordination of long-term disaster recovery efforts including:
¢ Identification of long-term recovery issues.
e Continuous, ongoing prioritization and goal-setting.
¢ |dentification of gaps, duplications, and timelines in programs and funding.
¢ Development of policies and procedures, prior to disbursement, to ensure timely,
effective and transparent use of funds in recovery.
¢ Implementation of a communication strategy to ensure accountability,
transparency and effective real-time information sharing for statewide recovery.
e Recommendation of state policy.

Exercise Objectives, Capabilities and Activities

Capabilities-based planning allows for exercise planning teams to develop exercise
objectives and observe exercise outcomes through a framework of specific action items
derived from a Homeland Security Exercise and Evaluation Program (HSEEP) Target
Capabilities List (TCL). The capabilities listed below form the foundation for the
organization of all objectives and observations in this exercise. Additionally, each
capability is linked to several corresponding activities and tasks to provide additional
detail.

Based upon the identified exercise objectives below, the exercise design team has
decided to demonstrate the following capabilities during this exercise:

Section 2: Exercise Design Summary 11 Rebuild lowa Office
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Objective 1: To design an effective, coordinating framework which includes the
identification of roles and responsibilities of the entities involved.

Objective 2: To identify the protocols for rapid activation and deactivation of the state
disaster recovery framework.

Objective 3: To develop and maintain a process to update the state disaster recovery
framework and provide interagency exercise training programs.

Target Capability: Economic and Community Recovery Activities
¢ Develop and maintain plans, procedures, programs and systems

Develop and maintain training and exercise programs

Direct economic and community recovery operations

Activate economic and community recovery

Assess and prioritize recovery needs

Provide monetary and non-monetary relief

Demobilize economic and community recovery

Target Capability: Communication Activities
¢ Develop and maintain plans, procedures and systems for recovery
communications
e Develop and maintain training and exercise programs

Scenario Summary

This tabletop exercise used a major flood as the scenario to set the stage for
discussion. The agenda for the exercise included three Discussion Sets which
incorporated scenarios staged at different points in time. The timeline for the first
scenario is in the early stages of the disaster unfolding. The second scenario takes
place several months into the event, and the third scenario occurs two years after the
disaster. Two short flood-related video presentations were included to provide visual
images of the flood’s impact. Each Discussion Set scenario is included below followed
with a list of the questions asked by facilitators to drive discussion. The questions
directly relate to one of the three stated objectives of the exercise.

Evaluators recorded observations, issues, concerns, thoughts, ideas and
recommendations expressed by Players during the discussions. A composite summary
of those comments following each Discussion Set questions are outlined in Appendix A.

DISCUSSION SET ONE

Scenario: Tuesday, April 8, 2022. It's a rainy spring day in lowa. Central lowa has
experienced severe flooding for the last two weeks with more rain in the forecast.
Today, a total of 25 counties have been declared federal disaster areas. (The first video
presentation was shown here.)

Section 2: Exercise Design Summary 12 Rebuild lowa Office
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Scenario: Three Days Later. At this point, 67 counties have been declared federal
disaster areas; two major urban centers have been substantially impacted. Many acres
of agricultural crops were destroyed. It is estimated that more than 50 lowans were
killed and/or injured and another 60,000 have been displaced from their homes. The
Governor calls a special meeting to discuss the status of the storms and on-going
response efforts, and assess the state’s capacity to address long-term recovery.

Later that day, at a special press conference, the Governor announces that the State
Disaster Recovery Framework has been put into place. She set a few high-level goals
including returning displaced residents to their homes quickly or providing suitable
temporary housing, reopening businesses in a timely fashion, and repairing critical
infrastructure as soon as possible.

Discussion Questions:

1. What thresholds trigger activation of the recovery Framework?

2. What Framework elements are necessary to support overall coordination and
communication among long-term recovery partners?
How are long-term recovery partners identified?
How are the roles and responsibilities of these partners determined?
What resources are needed to support the Framework?
Is there anything else that needs to be considered to ensure an efficient and
flexible recovery Framework is established to support recovery from all future
major disasters?
7. What else needs to be considered in activating the Framework?

o gk w

DISCUSSION SET TWO

Scenario: Four months later. Congress just appropriated $500 million in recovery
funds to the State of lowa. This amount is less than was requested and will take some
time to be available to the state. Considerable additional funding will be needed to fully
recover, but for the time being priorities need to be set for this funding and programs
established. (The second video presentation was shown here.)

Discussion Questions:

1. How are long-term recovery issues and needs identified at this point?

2. How can issues and needs be quickly prioritized and addressed on an ongoing
basis?

3. How and when will case management systems be launched and administered?

4. How are assistance programs designed to meet recovery needs?

5. How is interagency communication and public communication/messaging
coordinated?

6. How is active participation from various partners maintained throughout the
recovery?

7. How will progress toward meeting needs and implementing programs be
collected and reported?

8. How will individual-level information be shared to effectively manage duplication
and unmet needs issues?

Section 2: Exercise Desigh Summary 13 Rebuild lowa Office
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9.

Is there anything else that needs to be considered in the identification of roles
and responsibilities to ensure effective recovery programs are implemented in a
timely manner?

DISCUSSION SET THREE

Scenario: Two years later. Many displaced residents are now in permanent housing.
New housing construction is still underway. Infrastructure repair and rebuilding
continues. Eighty percent of businesses have reopened but some still struggle.
Programs are ongoing and additional funding requests are still pending. The Governor
has asked for a transition plan over the next year from recovery back to normal
operations.

Discussion Questions:

1.
2. What is needed to ensure seamless deactivation?
3.
4

No o

What are the triggers for the deactivation process?

Is there anything else to consider regarding deactivation?

How do we ensure that the State Disaster Recovery Framework is kept current
and relevant?

How will the State Disaster Recovery Framework be evaluated?

How will the State Disaster Recovery Framework be exercised?

What else needs to be considered to make sure the Framework remains current
and relevant?

Section 2: Exercise Design Summary 14 Rebuild lowa Office
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SECTION 3: ANALYSIS OF CAPABILITIES

This section of the report reviews the performance of the exercised capabilities,
activities and tasks. In this section, observations are organized by capability and
associated activities. The capabilities linked to the exercise objectives of the lowa
Disaster Recovery Tabletop Exercise are listed below, followed by corresponding
activities. Each activity is followed by related observations and recommendations.

Capability 1: Economic and Community Recovery

Summary: Economic and community recovery is the capability to implement short- and
long-term recovery and mitigation processes after an incident. This will include
identifying the extent of damage caused by an incident, conducting thorough post-event
assessments, and determining and providing the support needed for recovery and
restoration activities to minimize future loss from a similar event.

Activity 1.1: Develop and maintain plans, procedures, programs and systems
Observations:

e All sectors need to be represented in a Framework.

e Data and program information needs to be shared among agencies providing
disaster programs and services.

¢ A funding stream should be accessible to start recovery efforts.

One identified party/entity is needed to coordinate Framework partners and
information.

e Partners and programs will be different for every disaster recovery.

Recommendations:
¢ A Recovery Council should be established that includes relevant state agencies,
local governments, non-profits and business.

e A system for real-time data sharing should be established and institutionalized
prior to a disaster.

e A Recovery Coordinator position should be established within state government
(possibly Homeland Security) to provide overall coordination of the Framework.
e The Framework needs to be scalable and flexible to adapt to different disasters.

Activity 1.2: Develop and maintain training and exercise programs
Observations:
e There are regular exercises for response, but not recovery.
e The State needs to keep the plan current and stay up-to-date on federal rules,
regulations and resources.

Recommendations:
e Representatives from agencies on the Recovery Council need to be trained in
disaster recovery, especially their agencies programs and policies.

Section 3: Analysis of Capabilities 15 Rebuild lowa Office
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¢ Annual recovery exercises should be held and the Framework and plan updated
accordingly.

Activity 1.3: Direct economic and community recovery operations
Observations:

e Operations need to be coordinated at the state level.

e Goals, objectives and metrics need to be established early.

Recommendations:

e There needs to be enough capability to identify and address unmet needs
through the continuous collection and analysis of recovery data.

¢ A minimum of one staff person is needed to coordinate recovery planning and
preparedness activities including gathering 28E agreements for additional
staffing. (Chapter 28E Joint Exercise of Government Powers of lowa Code
which states, “Any public agency of this state may enter into an agreement with
one or more public or private agencies for joint or cooperative action...” is
commonly referred to as a “28E agreement”.)

e Funding is necessary to support disaster recovery planning and preparedness,
emergency programs, and other recovery needs of the state.

Activity 1.4: Activate economic and community recovery
Observations:

e The Governor has primary responsibility for activation.
Local input and data is needed.

Recovery needs to begin during the response phase.
Every disaster is different and has different recovery needs.
The decision to activate needs to be widely communicated.

Recommendations:
e The state Recovery Coordinator should have a seat at the table during response
and should begin convening recovery partners as needed.
e Those impacted, including individuals, local governments, non-profits and
businesses should be consulted from the beginning of the response phase for
information and recommendations on recovery needs.

Activity 1.5: Assess and prioritize recovery needs
Observations:

e Complete and consistent data is critical to identifying needs and designing
programs.

e All partners need to be involved in data collection and analysis.

e Clear and specific objectives are needed during recovery.

Recommendations:
e Complete damage assessments should be a priority for state and local partners.

Section 3: Analysis of Capabilities 16 Rebuild lowa Office
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¢ A system for real-time data sharing should be established and institutionalized
prior to a disaster.

Activity 1.6: Provide monetary and non-monetary relief
Observations:
e Federal rules, regulations and resources need to change and be more flexible
during times of disaster recovery.
The state needs to remain up-to-date on federal changes.
The state’s Framework needs to adapt to federal changes.
The Governor needs to have a flexible funding source to draw upon before and
during disaster recovery.

Recommendations:

e At least one position in state government needs to be responsible for remaining
up-to-date on federal recovery rules and regulations, and updating the states’
plans.

e Arecovery Framework should be exercised annually and adapted to changes.
The state needs to continue to advocate for federal disaster recovery changes.

e The state should have a pool of disaster funds that the Governor can draw from
quickly to get recovery programs started and ramp up staffing.

Activity 1.7: Demobilize economic and community recovery
Observations:
¢ Recovery cannot end all at once, but needs to scale down as needs are met and
programs end.
¢ Communities should have input into demobilization.
¢ Priorities need to be evaluated and shifted throughout recovery.

Recommendations:
e The Recovery Council should continuously discuss needs and priorities and
demobilize specific programs and elements when possible.

Capability 2: Communications

Summary: Communications is a fundamental capability within disciplines and
jurisdictions that practitioners need to perform the most routine and basic elements of
their job functions. A continuous flow of critical information needs to be maintained
among recovery partners throughout the recovery process.

Activity 2.1: Develop and maintain plans, procedures, and systems for recovery
communications
Observations:

e Coordinated messaging is needed to reduce confusion.

¢ All recovery-related messages should go through one central point.

Section 3: Analysis of Capabilities 17 Rebuild lowa Office



Draft After Action Report/Improvement Plan (AAR/IP)
lowa Disaster Recovery Tabletop Exercise
Homeland Security Exercise and Evaluation Program (HSEEP)

¢ Messages to those impacted need to be delivered many times and in a variety of
formats to ensure they get through to stakeholders.
e Itis important for messages to be coordinated and expectations be managed.

Recommendations:
e The Recovery Council and Coordinator should establish a system for
coordinating and vetting all recovery-related messages.
e Case managers at the local level should be provided with all messages so that
they can help to distribute the right information to clients.

Activity 2.2: Develop and maintain training and exercise programs
Observations:
e Agency Public Information Officers are often trained in disaster response
communications, but not recovery.
e Training should include the best messages and the best means to convey those
messages in disaster recovery.

Recommendations:
¢ Messaging throughout the recovery should be coordinated through one central
point.
e Training and exercise programs should include information on messaging and
communications.

Section 3: Analysis of Capabilities 18 Rebuild lowa Office
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SECTION 4: ACTION ITEMS AND CONCLUSION

lowa’s first-ever Disaster Recovery Exercise was a vital first step in ensuring that the
state is better prepared for future disaster recovery. It also helped capture the lessons
learned and best practices to date from the 2008 disaster recovery effort.

Participants in the exercise came to clear consensus on several action steps going
forward. This includes:
1. Utilizing the recommendations in this report to complete and implement a State
of lowa Disaster Recovery Framework
2. Ensuring that this Framework is exercised and updated annually
3. Continuing efforts to achieve changes at the federal level through the National
Disaster Recovery Framework

These steps will be undertaken at the lowa Disaster Recovery Framework Review on
Sept. 23, 2010. Participants in this exercise will reconvene to review the final AAR/IP
and an initial draft of the proposed State Disaster Recovery Framework. Following that,
recommendations for the Framework, as well as implementation steps, will be shared
with state leaders through a final report due on Dec. 30, 2010.

In conclusion, this group agrees that while the state has been able to achieve elements
of success in past disaster recovery efforts, it is necessary to institutionalize those
elements so best practices can be replicated and even improved upon in the future.

Section 4: Conclusion 19 Rebuild lowa Office
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APPENDIX A: EXERCISE NOTES SUMMARY

During the lowa Disaster Recovery Tabletop Exercise, Evaluators recorded
observations, issues, concerns, thoughts, ideas and recommendations expressed by
Players. A composite summary of those comments following each Discussion Set is
outlined below.

DISCUSSION SET ONE
1. What thresholds trigger activation of the recovery Framework?
A. Guidelines should be set for the Framework. Some players believed a threshold
should be set to activate a recovery Framework. Those include:
i) Infrastructure damage should be at least $50 or $100 million
i) Large numbers of people should be displaced from their homes
(approximately 100 families)
iii) Massive job loss is evident
iv) Multiple counties request assistance
v) Numerous businesses have been impacted
vi) When the federal government is called in for assistance
vii) When local response workers ask for assistance

B. Every disaster is different and should be handled on an individual basis. No hard
or fast trigger should be set for a recovery Framework to be activated.
Thresholds should be looked at and considered subjectively, rather than
objectively.

i) Recovery plan needs to be scalable and flexible.

i) State should be wary of imposing a rigid guideline for activation.

iii) Vague language should be used in the recovery Framework to allow for the
most flexibility in activation.

iv) Activation considerations can include the number of displaced residents,
affected businesses and infrastructure and job loss; however every disaster
must be handled differently.

v) Activation depends on the community’s ability to handle recovery. Are
resources (personnel, volunteers, funding, etc.) lacking that are necessary for
recovery? Communities can become quickly overwhelmed and burnt out
during and following a major disaster and may need additional help.

vi) Activation depends on an assessment of local services and needs. A
comprehensive review of damage assessment data may be required to
assess loss and understand the long-term impacts of the disaster. When
there is a strain on local services, external assistance from the state may be
needed.

vii) Activation should rely on local jurisdictions, emergency managers and non-
profits to provide information to the state. Non-profits and local entities serve
as the state’s “boots on the ground” and can provide immediate assessments
on various areas, neighborhoods and local families.
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2. Who makes the decision; based upon what?
A. The Governor should make the decision to enact the recovery Framework by
Executive Order. The Governor’s decision should be based upon:
i) Public health/safety threats and concerns
i) Number of households displaced and projection of how long they will be
displaced
iii) Number of multi-jurisdictional areas (counties, communities, etc) impacted
iv) Infrastructure damage
v) Loss and damage to transportation mechanisms (roads, bridges, etc.) and
how that impacts getting supplies in and out of impacted areas
vi) Number of impacted businesses and their ability to return to normalcy
vii) When state funds are allocated to disaster recovery, there must be
coordination & accountability through a recovery system

3. How is that decision communicated and to whom?

A. The Governor would issue an Executive Order, which would be widely
communicated throughout the state via the media. The Governor should be
encouraged to consult with the following groups before and during enactment of
a Framework:

i) State Coordinating Officer

i) Homeland Security Advisor

iii) Local emergency manager/management

iv) City and county officials

v) Non-profits, Long-Term Recovery Committees and COADs
vi) Local legislators

B. An Emergency Operations Center concept should begin to help negate
duplication of services, identify long-term unmet needs and maintain accurate
information sharing among recovery partners.

4. What Framework elements are necessary to support overall coordination and
communication among long-term recovery partners?
A. Overall Structure
i) If all entities are a part of the Framework, then that consistency makes it
easier to organize.

B. Recovery Operations Center

i) One might be to have a person staff the “recovery seat” in the State
Emergency Operations Center (SEOC) when a disaster is taking place. This
person would also be the designee for deciding what agencies to “activate”
for a recovery operation.

i) Staff a “recovery operation center.” Anytime the SEOC is activated, a small
recovery team would also be activated until it is fully determined whether
long-term recovery is necessary.
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C. Coordinated Messaging with Public Information Officers (P10s)

i) A central entity must be responsible from the beginning of a disaster recovery
to communicate with all recovery partners to ensure messaging is coming
from a centralized location.

i) Similar to how P1Os operate during a disaster, in activating a Joint Information
Center (JIC), this same structure should be put in place during times of
recovery where one agency or entity is coordinating all messages from the
state and vetting information before it is dispersed to the general public.

D. Education During Non-Disaster Times
i) Planning and coordination for recovery must also take place prior to when a
disaster strikes.
i) Several representatives from various agencies having ongoing dialog
throughout the year with federal officials to stay current with programs, laws,
issues, key contacts, etc. for both disaster and non-disaster programs.

5. How are long-term recovery partners identified?
A. Recovery needs need to be identified before various partners become involved in
a particular recovery process.

B. Damage assessments performed during the response phase should identify what
needs exist, allowing the Governor’s Office to then invite the necessary agencies
to the table to assist in recovery.

C. Look at state and federal funding sources that might serve as a resource in the
recovery, and identify which state agencies would administer those programs
and funds. Those agencies would then be partners in the recovery Framework.

D. Not every agency on the “recovery list” will be involved in every disaster recovery
effort. It simply depends on what has been impacted and which agency is best
suited to handle that particular area.

6. Who provides leadership and direction to the coordinating Framework?
A. lowa’s Homeland Security Advisor will have a huge role in the Framework.

B. A group of State Coordinating Officers (SCOs) could be established to oversee
the Framework at the state level. One SCO could work on the response phase,
while the other SCO strictly works on recovery.

C. Form a Coordinating Council with one point person from the Executive Branch,
and one point person from each agency identified with a role in recovery
programs/funding. This group would then report to the Governor.

D. Institutionalize a permanent recovery office or recovery function in state
government to assist in coordination, accountability and transparency.

Appendix A: Exercise Notes Summary 22 Rebuild lowa Office



After Action Report/Improvement Plan (AAR/IP)
lowa Disaster Recovery Tabletop Exercise
Homeland Security Exercise and Evaluation Program (HSEEP)

i) Once the RIO sunsets, lowa will lack a coordinating body to keep track of
programmatic changes and maintain relationships with those working
recovery programs at the federal level.

E. A core group of state government representatives from various agencies should
stay current on disaster regulations and recovery issues. They should attend
conferences, research what is going on in other disaster recoveries across the
country and maintain a database of best practices that will allow for an efficient
and effective recovery.

i) Once a person has worked on a recovery operation, it is crucial that the state
find a way to maintain his/her internal knowledge.

7. Who is included in the Framework and how are they identified?
A. The state must first identify what recovery needs must be addressed, such as
business, housing, transportation, etc. during the response phase and then bring
the necessary agencies to the table to assist.

B. The Governor can then start to put a recovery group together. The same
agencies may not be involved in every recovery.

C. Local agencies and governments must be involved from onset.

D. Long-Term Recovery Committees, emergency managers and the lowa Disaster
Human Resource Council (IDHRC) will also play an important role no matter
what the level of recovery.

E. IA (Individual Assistance) and PA (Public Assistance) contacts, as well as state
historic preservation officers, are also important partners that should be involved
with recovery.

8. How do we ensure that this Framework includes partners from all levels of
government and all sectors?
A. This recovery Framework should be just like response, driven from the bottom up
and not the top down.

B. We should also use the same Framework as WebEOC so questions and
answers can be addressed.

C. Have an office established or individual identified where it's their responsibly to
continually develop and maintain recovery connections with stakeholders.
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9. How are the roles and responsibilities of these partners determined?

A. Framework should include people to help coordinate between state
agencies/local and federal partners, communicate a coordinated message, and
identify/establish and implement a long-term recovery plan.

i) The plan or Framework should identify what the abilities are for the state and
who is responsible.

i) The plan should address who is responsible for various aspects of recovery
after “normal” conditions have been exceeded.

iii) The long-term recovery structure should be staffed by each agency.

10.What resources are needed to support the Framework?
A. Staffing
i) Many local and state agencies don’t have the necessary back-up for
response or recovery events, making it very difficult to do additional work
during these desperate times.
i) There should be enough flexibility for the use of 28E agreements with various
agencies so staff can immediately be ramped up during times of disaster.

B. Data Sharing

i) Quality data is needed for a successful recovery, however the acquisition of
this data can be one of the most difficult things to accomplish in a timely
fashion.

i) There is a definite need for a common database which can be shared with
local, state and federal officials, as well as non-governmental agencies.

iif) Right now, it is difficult for the state to know the names/addresses and
numbers of those that have been impacted and to what extent since various
databases are restricted to certain agencies.

iv) Better data sharing would significantly reduce the burden of paperwork that
must be filled out by each impacted family or individual.

v) If agencies could deal with one form for funding versus multiple versions, it
would also cut back on wasted time and unnecessary paperwork.

vi) A system similar to GIS or CAN needs to be established so multiple agencies
can tap into one centralized database system to understand an individual or a
community’s need.

vii) Shared database privacy is critical.

viii)Non-governmental agencies/non-profits should have a vetting process to go
through in order to access the data.

C. Repository for Recovery Information
i) An office or location should be designated as a repository for information and
lessons learned from past disasters and recoveries.
i) House staff members with previous disaster experience or those which are
educated on recovery programs.
i) Group should be held accountable for the coordination of future recovery
funds and/or duplication of benefit issues.
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D. Funding

i) A funding stream must be put in place at the state level.

i) Funding should be available not only during times of disaster, but also non-
disaster times to fund educational opportunities for recovery leaders and
additional recovery exercises.

iii) Funding should be accessible throughout the year, not just during the
Legislative session.

11.Is there anything else that needs to be considered to ensure an efficient and
flexible recovery Framework is established to support recovery from all future
major disasters?
A. Do we keep a core group funded at the state level or do we pay consultants
every 15 years?
i) Consultants developed critical useful reports that provided the foundation of
the recovery process.
i) There may be a need for consultants that are “up-to-speed” on federal
recovery policy and programs, if state does not stay up-to-date.
iii) The Framework should work in a way that minimizes consultant services.
iv) Individual agencies may not be able to retain and maintain information
regarding disaster recovery.

B. The state should maintain copies of past disaster documents at the state library
for all to access.
i) Documents need to be organized and stored, with information that can be
easily accessed about what documents exist and where they are.
i) We need to create a state plan for record archival.

C. Normal programs will not apply to catastrophic disasters. A recovery Framework
should also be based on funding sources.

12.What else needs to be considered in activating the Framework?
A. Every disaster will be different.

i) With a tornado — most people have insurance and within a day they are
outside cleaning up.

i) A flood — not everyone has insurance and recovery cannot be started
immediately.

iii) With a tornado you can start rebuilding right away, but with flood, it may be
weeks before you can assess the situation and truly start a full recovery
operation.

B. Individuals and local communities may start suffering from burnout.

C. There needs to be sufficient time to make good decisions; don’t consider that a
delay — rather, consider it good planning and decision-making.
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D. A delivery mechanism must be put into place with this Framework.

i) Once needs have been identified that the existing response/recovery systems
cannot address, identify agencies that can coordinate efforts and identify
resources to meet the needs.

i) Once the resources are exhausted, the knowledge and mechanisms will
atrophy. The consultants were current on federal law and regulations and
disaster response/recovery. We will have to learn over again unless there is a
core group that stays current.

DISCUSSION SET TWO
1. How are long-term recovery issues and needs identified at this point?
A. Secure and evaluate damage assessment data that includes geographic location
and scope of damage.

i) Conduct door to door damage assessments.

i) Coordinate collected data with local government levels so they can create
priorities for their community and then pass it up to the state level.

i) Communities need to be engaged in providing input into their own recovery.

iv) Need to come to a consensus regarding the way in which data is collected to
ensure we are following a common protocol consistent at the federal, state,
and local levels in both urban and rural settings.

v) FEMA could offer limited information that they collect. Case management
organizations can provide some information. Local evaluations/assessments
of those affected should be utilized to gather initial information. Engage
communities to learn what is important for each. Put all of this information into
a standardized statewide database.

vi) FEMA, who has the most resources to bear, collects damage assessment
information. They have personnel with expertise at the national level.

vii) Conduct joint preliminary damage assessments.

viii)Current HSEMD assessments are completed to determine the threshold of
turning on programs. When that is accomplished, they move on to another
location.

ix) IDALS must be involved in data collection.

B. Gather input from affected lowans and communities, including businesses.

i) Case work management will be a large part of identifying and addressing
issues.

i) Long-Term Recovery Committees (LTRCs) can provide data mining for
assessments.

iii) Voluntary agency assessments — “Green Shirts”, Christian Reform World
Relief Committee (CRWRC) conducts assessments that compliment FEMA.
They follow the sequence of delivery and show the scope of needs.

iv) Based on those impacted by the disaster, use historical data to estimate.

v) We ultimately need a grassroots effort. However, a big issue frustrating to
disaster victims is when they have to retell their story over and over again
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before they can qualify for various programs.

C. Create a uniform platform for collecting disaster damage data and a system for

sharing this information.

i) Determine what forms to use for local, state, and federal damage
assessment. These forms should be uniform/standard.

i) Share data and use common measurements.

iii) Agreement should be reached on standardized forms and methods to secure
date before a disaster occurs.

iv) Need to come to a consensus regarding the way in which data is collected to
ensure we are following a common protocol.

v) Need to recognize federal rules, laws.

vi) Shared database is critical to capture damage assessments done by a
various entities and for various purposes.

vii) Continue data collection and assessment beyond response; make sure that
data can be shared.

viii)Need to determine what data is already being collected and how best to share
that information.

ix) How do we “de-conflict’” the data?

x) Establish regulatory clarity to identify the best database.

D. State Recovery Coordinating Officer should have the brainpower and authority to
assemble all the state programs and related information.

i) Recovery point of contact at State Emergency Operations Center (SEOC)
should be a different person than the response point of contact.

i) History tells you what the problem is — expertise in the recovery field.

iii) There needs to be a group that plans for the needs and service delivery.

iv) Individual assistance has multiple assessments and multiple streams of
funding. Need to determine the level of recovery we want to shoot for.

v) Would the Federal Coordinating Officer/State Coordinating Officer
(FCO/SCO) be in charge of the recovery? Can the FCO/SCO be the same
person for response and recovery?

vi) Determine who is coordinating the data to share with other agencies. Use
local community members and engage them in the process.

vii) There is no federal coordinating voice in recovery.

viii)Develop cadre of state coordinating officers with authority to make decisions.

ixX) Need to keep in mind the needs of public infrastructure and this will directly
impact the ability to provide aid to individuals.

X) Housing assessments for FEMA buy-outs are wholly structured by FEMA.

xi) Recovery is more than just getting someone back into their house — you need
to figure out how to prevent future disasters.

xii) The federal government needs a disaster recovery office modeled on RIO to
be a federal coordinating voice for disaster recovery.

(1) Current federal disaster aid comes from congressional earmarks, it results
in paperwork diversity and conflict.
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2. How can issues and needs be quickly prioritized and addressed on an
ongoing basis?

A.

C.

D.

What level/extent of recovery should be targeted?

i) Prioritize based on the order in which they need to be completed.

i) We need a process for collecting information/input from “survivors” of the
disaster to identify issues and better understand the magnitude of the needs.

iif) To what level do we help homeowners recover? Safe and sanitary? Energy
efficient?

iv) Situational awareness of client assessment, collect/aggregate at point of
recovery coordination, determine the priorities.

v) Use the National Incident Management System (NIMS) model or National
Disaster Recovery Framework.

No quick decisions can be made until priorities are determined from a
coordinating voice.

There must be regulatory clarity in defining programs and overlap.

The Framework should factor in an advocacy piece for disaster recovery.

3. How and when will case management systems be launched and administered?

A.

Contemplate funding staff and systems to institutionalize case management at
the state level to ensure this resource is available to individuals and businesses
early on.

i) Coordinate with LTRCs and Community Organizations Active in Disasters
(COAD).

i) State must fund case management immediately to get it up and running
quickly. Cannot wait for the discussion or decision to use federal funding.

iii) lowa now has a case management system that is being created through
DHS. Developing standards, forms, processes, program triggers, etc.,
however this is an unfunded mandate.

iv) State needs coordinating capability at state/local/federal level. Pass
legislation for funding. Fund staff and assistance on the state level to
coordinate response.

v) Need case management standards. Need to fund a staff and system for
coordination at the state level.

vi) Coordination of agencies and organizations is critical at the local and state
level.

vii) Use a common database.

viii)Federal funding available but needs to be coordinated at the state level.

iX) lowa needs personnel/FTE to manage the case management system.
Assemble all the different programs. Coordinator for individual assistance that
works across the agencies to help keep informed keeps lines of
communication open.
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X) Institutionalize and streamline case management sooner and before disasters
strike. Coordination role and link at the state level.

xi) A few things need to happen quickly. We need a common database and we
need to fund a case management system as soon as possible. We also need
to get business recovery going for small businesses as soon as possible.

xii) Reduce the number of funding streams supporting case management. We
have 24 different funds that we manage. Case management initially came
from local donations, then Embrace lowa and then the state’s grant.

B. Need to start with the grassroots via case management; need to try to minimize

program development from the “top-down.”

i) Case management must have input and determine needs as well.

i) Case managers tell you what the issues are and how they should be
addressed.

iii) Coordinated Assistance Network (CAN) database is used by non-government
organizations (NGOs) but not available for Government entities

iv) There are many groups that are willing to assist; the problem is that there is
no one that is organizing them. There are a lot of agencies willing to help, but
it's the coordination of the efforts that are needed.

v) Case workers will be huge help in gathering data and assessing needs. They
are your boots on the ground.

vi) Efficiency of case management service delivery is desirable - develop value
stream mapping events.

vii) Program flexibility is encouraged such as existed with the lowa Unmet Needs
Disaster Grant Program (IUNDGP).

4. How are programs designed to meet recovery needs?

A. A long-term recovery strategy needs to be created following a catastrophic
disaster. Clear and specific recovery objectives need to be identified and
approved. This will help to establish and management expectations.

i)  While it is important to get the money out fast, it is also important to make
good decisions and take the time to determine the right decision.

i) One team or person assembles all the programs.

iii) Go through a value stream mapping event to identify points of pain and “lean
them up,” similar to streamlining but more complex.

iv) Have someone serve as a coordinator between agencies; key is getting
people communicating before the disaster.

v) Need someone who oversees the recovery process and “strikes the ax,”
assembles the programs together; would not make the SCO for the response
and recovery the same person.

B. Provide quality customer service incorporating: tangibles, reliability, responsive,
trustworthy/assurance, empathy.
i) Reduce the delays of getting funding out the door.
i) Measured by the clients receiving services and how quickly their needs are

Appendix A: Exercise Notes Summary 29 Rebuild lowa Office



After Action Report/Improvement Plan (AAR/IP)
lowa Disaster Recovery Tabletop Exercise
Homeland Security Exercise and Evaluation Program (HSEEP)

responded to and their needs met.
iii) Programs must be designed from the bottom up.

C. Business case management with a common data system is also needed.

D. Business recovery dollars are needed immediately.
i) Immediate access to dollars for businesses to make payroll — not every
business had six months worth of income to meet the needs for running a
business

5. How are interagency communication and public communication/messaging
coordinated?

A. Recovery council should help determine and oversee messaging. One
coordinating entity should make all information available, issue all press
releases.

i) Use unconventional means, such as sending people door-to-door, to ensure
that technology is not a barrier.

i) There is a need for coordinated messaging, which will also help with
prioritization of messages going out to the public.

iif) Use an emergency allocation from the Executive Council to cover costs.

iv) Community Recovery Councils would be responsible.

v) Agencies must talk with one another in order for this Framework to be
successful.

vi) FEMA does a good job of publicizing numbers, repeatedly. A recovery
coordinating council could assist with messaging.

vii) The Framework should include a means for outreach and public information.
This should be built into the coordinating entity’s budget. Communication
should also be driven through the local level through councils, etc.

B. Need to be sure the messages can get to those who might be displaced during
emergency times.

i) Coordinated communication.

i) We must repeat the information continuously in order for disaster victims to
hear it and understand what'’s available. The RIO continuously put out press
releases and local governments continued to work on publicity too.

iii) We simply need to make them aware of where they can get the money, and
then program managers can discuss details.

iv) Hold neighborhood meetings and fasten signs on utility poles with information
about recovery programs.

v) Tell positive stories.

vi) Diverse, repetitious communication is needed to reach displaced individuals.

C. Centralized reporting
i) One centralized clearinghouse for press releases.
i) The “Working to Recover” press releases issued by RIO have been very
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helpful because it demonstrates how the dollars are being used.

iii) Messaging needs to be coordinated for effective success.

iv) We need to do a better job of having a coordinated approach to press
releases. Not every agency should be sending out random press releases
instead it should be a coordinated messaging effort. Also, when messages
are inconsistent and coming from various agencies, it can cause confusion.

v) We need to have a joint information center during recovery phase, like we
have in the response phase, so media messages can be monitored and
addressed.

6. How is active participation from the various partners maintained throughout
the recovery?
A. A steering committee maintains participation for services from different agencies.
i) Ensure sufficient funding of recovery activities.
i) Numbers diminish as needs change and lessons are learned.
iif) Require buy-in from agencies as the recovery moves forward; come to
agreement on roles and responsibilities; capacity is a real issue; need funds
for staffing, such as through the Emergency Public Jobs (EPJ) program.
Utilize Memorandum of Understandings (MOU) and Memorandum of
Agreements (MOA).
iv) Education, communication and preparation — recovery exercises, building the
Framework.
v) There must be continuing education, exercise and communication all done
ahead of time. At times of disaster, EPJ program should be utilized to assist
participating agencies.

7. How will progress towards meeting needs and implementing programs be
collected and reported?
A. Benchmarks for recovery need to be established based upon metrics.
i) Introduce metrics for performance management/benchmarks early in the
recovery process.
i) Success or failure — should be defined by pre-identified expectations.
Establish reasonable expectations.
iii) Evaluate the length of time it takes to respond to meeting people’s needs.
iv) Business and landlord issues are an important component of recovery. Need
to understand the big picture of a recovery, both in the beginning and longer
term (other economic implications such as the recession can have a lasting
impact).

B. Gather input from those impacted.
i) Track, analyze and report the number of incoming calls from those impacted.
A decrease in calls might mean you are meeting the needs.
i) Efficiency of deliver is an important objective. Get input from corporations on
how they might address this. A good evaluation component is reduced delay
times and focus on what customer needs.
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iii) When unmet needs are addressed.

iv) The recovery belongs to the client and if they don’t return calls, paperwork,
etc. -there is nothing you can do about it.

v) We need to take an initiative to do surveys; there are five components of
surveys — tangibles, reliable, responsible, trustworthy and empathy.

vi) Possibly hold surveys with those you are serving to see if their needs are
being met.

C. Report funding progress

i) Dollars out the door is very important to some stakeholders and we need to
be aware of that.

i) Must reduce time delay on getting money to those in need.

iii) Dollars out the door is a measure of success for state issues, not for recovery
of citizens.

iv) There is an issue with just reporting dollars out the door, rather than the
impacts of those dollars.

DISCUSSION SET THREE
1. Is there atrigger for the deactivation process?
A. The executive order calling for implementation of the recovery Framework should
list objectives that detail goals or benchmarks to be achieved which will serve as
the basis for the recovery agency’s planning of their closing strategy.

B. Legislation should have enough specificity of mission to know when it has been
accomplished. It is questionable if a time limit should be identified at the
beginning.

C. The process is really a de-escalation, not a deactivation.

D. One guideline will be a majority of families having returned to permanent
housing. Individual Assistance cases typically take two years.

E. Business recovery and infrastructure restoration is also important. Public
assistance projects can take 5-10 years to be completed.

F. One suggestion was to consider the percentage of cases that have been closed;
perhaps start discussing closing the office/Framework when 50 percent of the
cases are closed, with a goal of closing when 75 percent of the cases are
handled.

G. Percentage of money “out the door,” feedback from lowans and progress of
synchronization of streamlining efforts are indicators of readiness to de-escalate.

H. Availability of resources, including funding, will have an effect on de-escalation.
Policy makers will decide this.
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2. What is needed to ensure seamless deactivation?

A.

E.

Someone or entity should be responsible and accountable for long-term
recovery.

. Communities should have input on their recovery progress. This will differ by

community. Communication must occur to ensure they are prepared for
Framework deactivation.

. Capacity and funding both play a role. Once programs have been developed,

decisions made, and resources allocated, the coordination function can wind
down.

There may be a shift of focus and staff expertise during the recovery and de-
escalation process. Following the 2008 disaster, once individual needs were
being met there was a continued need to coordinate with federal agencies and
focus on new housing production and public assistance projects.

As agencies have the capacity to absorb the tasks, transition should occur.

3. Is there anything else to consider regarding deactivation?

A.

Advocacy is a critical role of the recovery coordination entity; the value can be
difficult to quantify but the continuing need for advocacy should play a role in
consideration of the timing of de-escalation.

4. How do we ensure that the State Disaster Recovery Framework is kept current
and relevant?

A.

Federal partners should be incorporated regularly into training exercises to
provide updates on changing federal policies and programs so the state knows
what to expect and can incorporate these details into the Framework.

The Framework won't be triggered with every presidentially declared disaster. A
distinction needs to be made between catastrophic and "normal” disasters,
federal vs. state declarations, etc.

. A formal Framework will outline goals, roles and responsibilities.

A catastrophic event involves activities not part of a normal response, whether
declared at the state or federal level.

We need to define and establish a relationship between response, mitigation and
recovery.

Metrics should be developed.
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G. Determine the scalability of ramping up/down.

H. Legislation should be attached indicating where responsibility lies - possibly with
the disaster recovery coordination body, the SCO, or the legislature.

I. The Framework needs to be exercised. Options could include incorporating
recovery into a response exercise or having a stand-alone recovery exercise.
Including recovery requires a cultural shift.

J. Recovery should be an item in the "Incident Action Plan"
i) The Governor should require exercise participation -- then state agencies will
be sure their people show up.

K. There must be a financial commitment, either to maintain minimal staff on an
ongoing basis or to hire consultants at the time of a major disaster.

L. 2008 showed there is value in having consultants show us what opportunities are
available in federal recovery.

M. Having access to people with current information about federal appropriations is
critical.

N. The Framework won't be triggered with every presidentially declared disaster.

O. A downturn in the economy following the 2008 disasters means good people
were available to join the RIO staff.
i) Good people are an important part of an organization's success and may not
be as readily available at the time of the next disaster; we need to prepare for
that.

P. Resources are needed if the state wants to maintain federal appropriation
knowledge in-house; consider continued staffing at a minimal level.

Q. Keep recovery staff on to keep the lines of communication open — maybe 2-3
staff members, or some middle ground between current staffing of 20 and
nothing.

i) These core people could continue to work on things and coordinate and
advocate for years to come.

i) Examples of the value they will bring include preserving institutional memory,
providing advice and counsel to local governments while awaiting the next
disaster, providing a state coordinating officer role to keep lines of
communication open, continuing an advocacy role, and helping to provide
visualization of what took place which can be more helpful than written
documentation.
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R. Some federal agencies have representatives in the state on a permanent basis
while other programs have representatives here only during a disaster. There
needs to be ongoing lines of communication established during down time.

5. How will the State Disaster Recovery Framework be evaluated?

A. Conduct a survey asking for feedback on whether services are tangible, reliable,

and responsive.

B. We will be successful if we reduce delay time and focus on getting service to
people who need help.

C. Speed of money "out the door" is a measure.
D. Monitor complaint calls and number of people needing assistance.
E. Look at lessons learned in other states too.

F. Consider the lean/six sigma process; scalability of ramping up and down is
similar to the process of opening a new business and then closing it down.

G. Maintain some recovery staff on an ongoing basis.

H. A group, agency, or council needs to hold the key to the Framework. The return
on investment in a RIO-like office is high.

I. The Framework can provide guidance for less severe disasters also.
J. A state coordinating officer should work year round, rotate as necessary.
K. A central coordination point should be identified.

L. The state's Individual Assistance Officer is currently housed with DHS; this
should be centralized with other response and recovery personnel.

M. Ensure the recovery Framework is up-to-date technologically.

N. The recovery Framework needs to be flexible and usable; ensure it doesn't
become a burdensome bureaucracy so reactivation becomes difficult.

0. The Framework needs to meet the needs at the time of a disaster.

P. Needs change throughout the recovery process so the Framework needs to
prepare to adjust to that.

Q. Evaluation of recovery efforts by communities and individuals is important in
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determining success and when to wind down coordination.

Engage agencies that aren't the typical disaster response/recovery agencies.
Communication is vital before, during and after a disaster.

Much is changing at the local, state and federal level regarding handling of the

transition from response to recovery; lowa needs to stay on top of this and be
ready to implement programs that take those changes into account.

. We need a recovery plan and the structure and staffing should be protected from

legislative interference.

Don't let the important role of locals be ignored or allowed to atrophy; frequent
exercises will be beneficial.

6. How will the State Disaster Recovery Framework be exercised?

A.

B.

C.

D.

G.

Recovery needs to be imbedded into the process of response exercises.
Separate exercises focusing only on recovery can also be beneficial.

The Governor calls the exercise and HSEMD is responsible for carrying it out.
Include agencies that don't always participate in a response or recovery.
People show up when the Governor calls an exercise.

Agencies will participate when value is perceived; a need should be identified
and metrics attached.

Drills need to be written and exercise needs to take place.

7. Is there anything else that needs to be considered to make sure the
Framework remains current and relevant?

A.

The After Action Report should prioritize the fact that remaining recovery tasks
are monumental.

Louisiana found a need to extend the presence of their recovery office; we may
need to do the same.

. A focus on planning and mitigation will reduce the need for response and

recovery in the future.
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APPENDIX B: HOT WASH EVALUATION SUMMARY

During the final session of the lowa Disaster Recovery Tabletop Exercise, each
person was asked to share their thoughts about the Exercise, what they learned
and/or what they would like to see happen. Here is a brief summary of comments.

¢ | am very comfortable with this Framework during a catastrophic disaster
recovery; however, | am very interested to hear what this Framework would do
when not activated.

There is a need for a common database and improved communication.

e We need visual documentation about what happened to illustrate how things
could work in the future. | believe RIO is national model. It is good to get local
input.

e We need to discuss with utilities the practicality of being part of the shared
database. We also need to find a way to hold expertise/continuity over time.

e Itis important to emphasize scalability of recovery (instead of just flipping the
switch to catastrophic) and transition from response to recovery.

e There is a common language issue regarding response versus recovery.

e We need an ongoing funding mechanism to exercise and train entities to work
together.

e Some of the federal agencies are here for good, others, like FEMA, leave when
their work is complete. However, there needs to be ongoing communication
between all agencies during disaster times and not. There are resources that
could be tapped into before disasters (FEMA hazard mitigation) to avoid certain
situations.

e The state needs to find a way to stay current with changing federal
policy/perspective regarding disaster recovery. It will make it much easier if we
know the rules on the front end.

e There is a lot of work yet to be done. Looking at RIO’s termination date, there is
still a large amount of work that needs to be done. There is a monumental task
ahead of us.

¢ | would like to see this Framework kept up to date regarding new technology to
ensure compatibility. It needs to be a living, working document.

e Let’s not forget about businesses when we think about disaster recovery.

e We must figure out a way to capture all of RIO’s lessons learned and be able to
rapidly activate a recovery Framework in the future.

e I'm surprised at how little discussion occurred around mitigation. Federal and
state agencies provide the muscle to get the response effort going and the locals
are the legs — they need to be exercised.

e We must remember the constant training for local and county levels, and
maintain a core group if RIO deactivates to stay current on federal disaster
recovery and ensure technological compatibility.

e The plan must be flexible and usable to match any given disaster and all levels.
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o | really liked the conversation regarding expectations around recovery and what
our goals might be. If we have good goals, we can create appropriate programs.

e Itis essential that the state must keep some organization to stay current with the
federal programs.
Agencies should continue to look for symbiotic relationships with other agencies.

e Whatever structure comes out of this discussion needs to not become a
burdensome bureaucracy.

¢ We need to be proactive about mitigation and good decision-making (referenced
1967 map of Cedar Rapids that predicted a flood similar to 2008).

e We need to be sure to address the need to get “good people” for recovery work.
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APPENDIX C: PARTICIPANT FEEDBACK SUMMARY
Exercise Feedback Form Results

Part I: Assessment of Exercise Design and Conduct

Please rate, on a scale of 1 to 5, your overall assessment of the exercise relative to the
statements provided below, with 1 indicating strong disagreement with the statement
and 5 indicating strong agreement. Additional comments can be explained in part Ill.

Assessment Factor S'Frongly Suongly
Disagree Agree

The exercise was well structured and organized. 1 2 3 4 5
Responses 4 10 12
The 2022 exercise scenario helped me understand the goals and

N : 1 2 3 4 5
objectives of the exercise.
Responses 4 6 13 4
The video presentation helped me understand and become engaged 1 2 3 4 5
in the scenario.
Responses 3 5 12 5 1
The facilitator(s) were knowledgeable about the material, kept the 1 2 3 4 5
exercise on target, and was sensitive to group dynamics.
Responses 1 10 14
The Situation Manual was a valuable tool throughout the exercise. 1 2 3 4 5
Responses 1 5 17
Participation in the exercise was appropriate for someone in my 1 2 3 4 5
position.
Responses 1 3 8 14
The players included the right people in terms of level and agencies 1 > 3 4 5
represented.
Responses 1 5 11
| understood the goals of the exercise. 1 2 3 4
Responses 4 12 10
The exercise was designed to meet the stated objectives. 1 2 3 4 5
Responses 1 14 11

Part Il: Top 3 Long-Term Recovery Recommendations

1. The amount of time devoted to the exercise was:
TOO MUCH (0)
TOO LITTLE (2)
JUST RIGHT (21)
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2. Do you think any other agencies should have participated:

YES (14)
NO (4)
If yes, which agencies?

lowa County Emergency Managers Association (4)

FEMA (3)

IDALS (2)

Economic Development Organizations (2)

Flood affected businesses (2)

Local EMA directors

Red Cross/Salvation Army (2)

IGOV

IDOM

Chamber of Commerce

Corps of Engineers

Federal railroad administration

. USDA, HUD, SBA, EDA

FSA

Rural Development

Department of Energy

Telephone company

Local folks

SeTOSITATISQ@T0R0TR

3. Based on the discussions today, list your top three long-term recovery
recommendations:
a. A shared database and information clearing house (13).
b. Implementing a Framework and keeping it alive, who turns it on and how?

(6)
Staying current with regulations (5)
Exercise repeatedly (3)
Communicate (3)
Funding for local needs (2)
Focus on client (individual & business) (2)
Design a seamless system between response and recovery (2)
Case work management available immediately
Funding for future disasters
Maintenance of institutionalized knowledge by agency
Retention of expertise

. Lessons learned
Define recovery expectations
Lack of jobs and tax base
Maintain the RIO
The RIO runs training
State coordinator for recovery
Capture data

W SQTOSITATTSQ@TOQ0
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Ongoing recovery activity

Create SCO position

Impacted community rep in state recovery group

Set longer-term goals

Insurance

A plan that is exempt from politics

Visual documentation of best practices for each process

NS Xs<ce

4. What potential barriers exist in implementing a long-term recovery program?
Lack of funding/long-term funding (8)
Lack of shared data (3)
Federal agency operating differences (2)
Common forms and standardized damage assessment forms (2)
Lack of training at local/state level (2)
Not focused on mitigation (2)
Shelf dust
No training program
State dollars with minimum strings
Pre-existing program adaptability
Institutional knowledge
Joint effort between local, state, federal and volunteer agencies
. Make the Framework simple, easy to use and accessible
Lack of funding flexibility
Politics
Continuity of expertise
Duplication of effort

LT OS3ITXATTTQTDPD2OTO

5. What questions, concerns or issues were not addressed or answered during
the exercise?
Mitigation efforts (4)
Who will be in charge? (2)
Prioritizing essentials (2)
Proactive planning (2)
RIO’s future
Centralized services for the recovery phase
Lead agency
Other disasters besides flooding
Volunteer coordination
Media communications strategy— non-English speaking
Specific benchmarks to success
Communicating success stories
. Responsibility of homeowners/business owners have.
Rural lowa
Actual customers for input

OS5 3ITXFTTIQTOO0TY
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6. What long-term recovery issues need attention during the next legislative
session in order to get a state recovery Framework implemented?

. Dedicated recovery funding (4)

. Develop plan to maintain RIO or agency that serves the role (3)

Recovery staffing (2)

. Creation of a 1 or 2 person recovery position in HSEMD or IDED

. Maintain a core group for recovery

Incentives to spur regional type disaster mitigation.

. Recovery at the county and local level

. Who is in charge from local on up?

Flood damage prevention

Structure of recovery council

Funding for emergency management infrastructure

Develop long-term strategy to prevent future disasters

.Better training

. Tax abatements

. Updated floodplain maps

. Identify roadblocks that stop or slow recovery

. Funding for long-term mitigation

Ensure federal regulations are followed

Business recovery

Invest in a staff structure to not have to recreate the wheel

. Who is responsible for the Framework?

Set up SCO position in HSEMD

w. Advocacy for natural disaster recovery policy and funding

X. Ability to stay current on disaster recovery best practices

<SCTVWSTOTOSI T AT TTQTTOO0T
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