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WEEKLY CONSTRUCTION MEETING 

 

DATE:  July 21, 2020 

LOCATION:  Walker Firehall  

PROJECT: 2020 Utility & Street Improvements – Northside Project 

OWNER:  City of Walker 

ENGINEER:  Ulteig Engineers, Inc. 

CONTRACTOR:  RL Larson Excavating, Inc. 

MEETING MINUTES 

 

1. INTRODUCTIONS  

2. CONTRACTOR PROGRESS REPORT & SCHEDULE 

A. Work Completed to Date 

1) Front Street – Concrete sidewalk, curb and gutter and bituminous base course has been 

completed. 

2) Railroad Avenue – Sanitary sewer, watermain and services completed from the City park 

to 4th Street. 

3) 4th Street – Sanitary Sewer main complete 

4) Ross Place – Watermain installation from Railroad to Cleveland. 

B. Planned Activities for this Week 

1) Railroad Avenue – Storm sewer to begin between 4th Street and Ross Place 

2) 4th Street – Storm sewer to begin between Cleveland Boulevard and Railroad Avenue  

C. Review of Project Schedule – Project schedule is currently being updated and will be posted 

once available. 

 

3. ENGINEER’S ITEMS 

A. Traffic Control 
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1) Access to businesses 

2) Bike Trail Detour in the Park 

B. Dust Abatement 

C. Storm Drainage Issues 

1) Increased monitoring on surface water drainage during storm events. Some business 

along Front Street experienced flooding as a result of the 7/17 rain event.  

D. Partial Pay Estimate 

1) Cut-off date this month will be July 24, 2020 

2) Considered by Council on August 3, 2020 

E. Project Engineer’s Contact Info 

1) Kris Carlson, P.E.  

(218) 846-7728  

kris.carlson@ulteig.com 

 

4. PROPERTY OWNERS/PUBLIC COMMENTS 

A. 208 Cleveland – Inquired about the plan for their retaining wall –There is a meeting scheduled for 

7/28/20 to discuss options. 

B. 306 Railroad – Brought up an erosion issue – The Contractor will review the situation and address 

accordingly. 

C. Benson’s – Inquired about garbage pickup during alley construction – City sanitation is aware of 

the project and coordination is ongoing to determine the best location to temporarily relocate the 

dumpsters during construction. 

D. Dean Morrill – Requested clarification on the upcoming schedule. – An updated project schedule 

will be provided on once available. 

E. Dean Morrill – Inquired about the old septic tanks in the alley. – We will assess the issue and 

develop a plan in coordination with the reconstruction of the alley. 
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5. CITY COMMENTS 

A. 2nd Street – With the completion of the utilities on 2nd Street between Railroad Avenue and TH 371, 

the City is requesting that final grading and class 5 operations begin as soon as possible t allow it to 

be opened. 

6. CONTRACTOR’S COMMENTS 

A. None 

7. OTHER 

A. Next Meeting – July 28, 2020 at 10:00 a.m. 




